

**NON-BOARD REVISION REQUEST
FOR THE
CONSTRUCTION WORK PROGRAM**

September 2015

In accordance with Board policy, approval is requested to revise the Construction Work Program for the project and activity shown below:

Action Requested: Change In Description

PROJECT DATA:

County	Project Length	Project ID	Type of Work
Greene, Pulnam	11.8	0006252	Reconstruction/Rehabilitation Widening

Description: SR 44 FROM SR 24/US 441 TO CR 54/LINGER LONGER ROAD

Congressional District	Field District
10	2

FUNDING INFORMATION:


Phase	Total Cost	Federal Share	State Share	Other Share	Fund	Fiscal Year
PE	\$6,823,350.58	\$5,458,680.46	\$1,364,670.12	\$0.00	Q25	2005
ROW	\$9,969,000.00	\$0.00	\$9,969,000.00	\$0.00	HB170	2020
CST	\$50,776,214.00	\$0.00	\$50,776,214.00	\$0.00	HB170	LR1
UTL	\$9,883,650.00	\$0.00	\$9,883,650.00	\$0.00	HB170	LR1
	\$77,452,214.58	\$5,458,680.46	\$71,993,534.12	\$0.00		

REASON FOR REVISION

Requestor: State Program Delivery Engineer


Reason: ADDED BACK THE PORTION THAT WAS SPLIT OUT FOR PI# 0013680

APPROVED


Director of Planning

APPROVED


Chief Engineer



Greene, Putnam
Reconstruction/Rehabilitation
Widening
SR 44 FROM SR 24/US 441 TO CR 54/LINGER LONGER ROAD

0006252
11.80 MI.

Bickers, Windy

From: Wilkinson, Eric
Sent: Monday, August 10, 2015 1:10 PM
To: Simpson, Radney
Cc: Caiafa, Thomas; Bickers, Windy; Burney, Cynthia
Subject: Sept Non-Board PI# 0006252 (change); 0006253 (change); 0013680 (deletion) & 00013681 (deletion)
Attachments: RE: 0006252 & 0006253; 0006252&0006253_PSR.pdf

Radney,

First, as stated at quarterly the two above PIs will become state funded.

Second, On the above two projects, I requested to split them in the concept report to help with funding. I received an email from your office stating this would not be necessary if the reason was funding because of the state funds coming due to HB 170 (after concept approval). See attached email. With this being said the projects were split. I am assuming this was due to the concept report. Since our funding situation is different I would like to remove PIs 0013680 and 0013681 and then change the descriptions back on PI 0006252 and 0006253. I have attached the old status reports for PI 0006252 and 0006253 so you can see the old descriptions.

Eric Wilkinson, E.I.T.
Project Manager
Georgia Department of Transportation
Office of Program Delivery
643 HWY 15 South
P.O. Box 8
Tennille, GA 31089
(478)538-8522

Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in nine years! Many of these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores motorists to drive responsibly. 1—buckle up; 2—stay off the phone/no texting; and 3—drive alert. Visit www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA

Bickers, Windy

From: Caiafa, Thomas
Sent: Tuesday, June 23, 2015 11:43 AM
To: Wilkinson, Eric
Cc: Mote, Kyle
Subject: RE: 0006252 & 0006253

Good morning Eric,

Regarding splitting the PI#s into separate projects, Planning has determined that if the rationale behind the splits is due to funding issues, the recent passage of the HB 170 transportation bill will allow both projects to be funded as a whole with no splits needed.

Thanks,
Tom

Tom Caiafa
Transportation Planning Specialist
Georgia Department of Transportation
Office of Planning
600 West Peachtree Street NW, 5th Floor
Atlanta, GA 30308
Phone: 404-631-1749
Fax: 404-631-1957
tcaiafa@dot.ga.gov

From: Wilkinson, Eric
Sent: Tuesday, June 09, 2015 11:15 AM
To: Caiafa, Thomas
Subject: 0006252 & 0006253

Thomas,

In the concept that has now been approved, we requested to split each of the above mention projects into two additional projects for funding purposes. What is the status of this? How long will this take, etc? Please feel free to call me in regards to this

Thanks

Eric Wilkinson, E.I.T.
Project Manager
Georgia Department of Transportation
Office of Program Delivery
643 HWY 15 South
P.O. Box 8
Tennille, GA 31089
(478)538-8522

Traffic deaths in Georgia are up an average of 25%. Many of these fatalities result from preventable crashes and distracted driving. The DriveAlert ArriveAlive campaign implores motorists to ... Drive responsibly. It's easy as 1-2-3. 1. Buckle up 2.

**NON-BOARD REVISION REQUEST
FOR THE
CONSTRUCTION WORK PROGRAM**

September 2015

In accordance with Board policy, approval is requested to revise the Construction Work Program for the project and activity shown below:

Action Requested: Deletion From The Program

PROJECT DATA:

County	Project Length	Project ID	Type of Work
Greene, Putnam	4.57	0013680	Reconstruction/Rehabilitation Widening

Description: SR 44 FROM ALEXANDER RD/PUTNAM TO LINGER LONGER RD/GREENE

Congressional District	Field District
10	2

FUNDING INFORMATION:


Phase	Total Cost	Federal Share	State Share	Other Share	Fund	Fiscal Year
PE	\$500,000.00	\$400,000.00	\$100,000.00	\$0.00	M240	2016
ROW	\$6,548,000.00	\$5,238,400.00	\$1,309,600.00	\$0.00	M240	2017
CST	\$27,244,104.00	\$21,795,283.20	\$5,448,820.80	\$0.00	M240	2022
UTL	\$4,263,750.00	\$3,411,000.00	\$852,750.00	\$0.00	M240	2022
	\$38,555,854.00	\$30,844,683.20	\$7,711,170.80	\$0.00		

REASON FOR REVISION

Requestor: State Program Delivery Engineer

Reason: BEING ADDED BACK TO PI# 0006252

APPROVED


Director of Planning

APPROVED


Chief Engineer

Bickers, Windy

From: Wilkinson, Eric
Sent: Monday, August 10, 2015 1:10 PM
To: Simpson, Radney
Cc: Caiafa, Thomas; Bickers, Windy; Burney, Cynthia
Subject: Sept Non-Board PI# 0006252 (change); 0006253 (change); 0013680 (deletion) & 00013681 (deletion)
Attachments: RE: 0006252 & 0006253; 0006252&0006253_PSR.pdf

Radney,

First, as stated at quarterly the two above PIs will become state funded.

Second, On the above two projects, I requested to split them in the concept report to help with funding. I received an email from your office stating this would not be necessary if the reason was funding because of the state funds coming due to HB 170 (after concept approval). See attached email. With this being said the projects were split. I am assuming this was due to the concept report. Since our funding situation is different I would like to remove PIs 0013680 and 0013681 and then change the descriptions back on PI 0006252 and 0006253. I have attached the old status reports for PI 0006252 and 0006253 so you can see the old descriptions.

Eric Wilkinson, E.I.T.
Project Manager
Georgia Department of Transportation
Office of Program Delivery
643 HWY 15 South
P.O. Box 8
Tennille, GA 31089
(478)538-8522

Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in nine years! Many of these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores motorists to drive responsibly. 1—buckle up; 2—stay off the phone/no texting; and 3—drive alert. Visit www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA

Bickers, Windy

From: Caiafa, Thomas
Sent: Tuesday, June 23, 2015 11:43 AM
To: Wilkinson, Eric
Cc: Mote, Kyle
Subject: RE: 0006252 & 0006253

Good morning Eric,

Regarding splitting the PIH's into separate projects, Planning has determined that if the rationale behind the splits is due to funding issues, the recent passage of the HB 170 transportation bill will allow both projects to be funded as a whole with no splits needed.

Thanks,
Tom

Tom Caiafa
Transportation Planning Specialist
Georgia Department of Transportation
Office of Planning
600 West Peachtree Street NW, 5th Floor
Atlanta, GA 30308
Phone: 404-631-1749
Fax: 404-631-1957
tcaiafa@dot.ga.gov

From: Wilkinson, Eric
Sent: Tuesday, June 09, 2015 11:15 AM
To: Caiafa, Thomas
Subject: 0006252 & 0006253

Thomas,

In the concept that has now been approved, we requested to split each of the above mention projects into two additional projects for funding purposes. What is the status of this? How long will this take, etc? Please feel free to call me in regards to this

Thanks

Eric Wilkinson, E.I.T.
Project Manager
Georgia Department of Transportation
Office of Program Delivery
643 HWY 15 South
P.O. Box 8
Tennille, GA 31089
(478)538-8522

Traffic deaths in Georgia are up an average of 25%. Many of these fatalities result from preventable crashes and distracted driving. The DriveAlert ArriveAlive campaign implores motorists to ... Drive responsibly. It's easy as 1-2-3. 1. Buckle up 2.

