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DEPARTMENT OF TRANSPORTATION
" STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP-2946(2) & STP-0000-00(291) Bartow County - QFFICE ' Preconstruction
P.1. NUMBERS 621415 & 0000291 DATE June 12, 2000

FROM " DeWayne Comer - District 6 / Preconstruction Engineer

- TO . Wayne Hutto, P.E,, Assistant Director of Preconstruction

SUBIECT Revised Project Concept Report - Old Alabama Road Bypass

Project STP-2946(2) was the original project that extended from C.R. 699 widening about the
existing O1d-Alabama Road then continuing northeast on new location through an existing
mining operation bridging over S.R. 293 and CSX Railroad. Then continuing in a northeast
direction bridging over U.S. 41 and connecting to the I-75 interchange at Red Top Mountain
Road. . Project length for STP-2946(2) is 3.13 miles. '

The project PDP Classification is new and existing ]ocaiion with a Functional Classification of

" Major Rural Arterial. The design speed remains at 55 mph with a maximum degree of curve of 4

degrees 30 minutes and maximum grade of 6 percent. The proposed width of right-of-way will
be a minimum of 200 feet. This project will consist of a 4-lane rural roadway with a 44’ grassed
median, including 12’ graded outside shoulders with 8 paved and 6’ graded inside shoulders
with 27 paved. ’ ' . o

This office réquests that project STP-2946(2) be divided into two construction contract phases to
match the projects as currently programmed. Phase T - STP-0000-00(291) - Beginning east of

'CSX Railroad’s right-of-way on new location in a northeast direction bridging over U.S. 41 and

connecting to the I-75 interchange at Red Top Mountain Road. The existing Red Top Mountain
Road will “T” intersect into the proposed Old Alabama Road Bypass. Phase I - STP-2946(2) -
Beginning at C.R. 699 widening the Old Alabama Road then northeast on new location bridging
over SR. 293 and CSX Railroad. Project length for STP-2946(2) is 1.97 miles and project
length for STP-0000-00(291) is 1.16 miles. STP-2946(1) project limits will rernain the same

- from SR.113 to C.R. 699



o AL

Estimated Costs: Proposed Approved  Prog. Date  Let Date

Constr.(Infl. & E&C) — STP-2946(2) $11,936,000  $12,034,000 2003 02-07
: STP-0000-00(291) § 7,890,000  § 7,890,000 2002 02-01 .

Right-of-Way— ~ STP-2946(2) - $2,078,000  $2,078,000
- - STP-0000-00(291) $1,322,000  $ 1,322,000

Utilities~ .. STP2946(2) © $ 154,000

STP-0000-00(291) $ 217,800

It is recommended that the revision to this concept report be approved for implementation.

Concur
Diregior of Preconstruction

Chlef En gmeer _ / '
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P.I. NO: 621415 & 0000291

STP-2946(2) - ESTIMATED COST

CONSTRUCTION: | § 10,334,190 RIGHT-OF-WAY: | $ 2,078,000
E & C (10) : § 1,085,100 ACQUIREDBY: | . Georgia
| o | - |porT
INFLATION : |$§ 516710 UTILITIES : § 154000
| ADJUSTED BY : LGPA
TOTAL CONSTRUCTION COST: $ 11,936,000 |
- STP-0000-00(291) - ESTIMATED COST
CONSTRUCTION: | § 6,831,160 | RIGHT-OF-WAY: - | $ 1,322,000
E & C(10) : 5 717280 ACQUIREDBY: | Georgia D.O.T
INFLATION :  |$ 341,560 utiimes .| $ 217800
| ADJUSTED BY : LGPA
TOTAL CONSTRUCTION COST: $ 7,890,000

COMMENTS:

_ ATTACHMENTS:_ " cost estimate .

Cwindows\TEMP Concept Report Rev Constr Cost 000808, doc
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P.I. NO: 621415 & 0000291

STP-2946(2) - PRELIMINARY COST ESTIMATE

PROJECT NUMBER: STP-2946(2) = - COUNTY: BARTOW COUNTY

DATE: June 12, 2000 ESTIMATED LETTING DATE: February 2000
PREPARED BY: Jordan, Jones & Goulding, Inc. PROJECT LENGTH: 1.95 miles

( )JPROGRAMMING PROCESS ( )CONCEPT DEVELOPMENT ( )DURING PROJECT DEV.

-

PROJECT COST STP-2946(2)

A.RIGHT-TO-WAY:

1. PROPERTY (LAND & EASEMENT) ~|$1,908,000
2. DISPLACEMENTS; RES:6, BUS;0, MH.:0 o $ 170,000

3. OTHER COST (ADM./COST, INFLATION) $
' 'SUBTOTAL:A | $ 2,078,000

| B. REIMBURSABLE UTILITIES:

1.RAILROAD | $ 25,000
2. TRANSMISSION LINES $ 32,000
3. SERVICES - |'s 97,000
SUBTOTAL:B | $ 154,000
- C. CONSTRUCTION: |

1. MAJOR STRUCTURES | | | $
 a. OVERPASSES - S.R. 293 - Bridge over CSX Railroad | $3,676,000
b. OTHER - 2 Box Culverts | | ' $ 400,000

SUBTOTAL:C-1 | $ 4,076,000

2. GRADING AND DRAINAGE:

a. EARTHWORK o S $ 3,311,000

 b.DRAINAGE: | 1% 289,000
1) Cross Drain Pipe | $ 1.5'6,500

2) Curb and Gutter $

C:\windows\TEMP\Concept Report Rev Consir Cost 000808.doc
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P.I. NO: 621415 & 0000291

PROJECT COST STP-2946(2)
3) Longitudinal System(include catch basins) $

SUBTOTAL:C-2 | $ 3,756,500

3. BASE AND PAVING:

a. AGGREGATEBASE | $ 633,000
b. ASPHALT PAVING: Surface ~ | $265500 |

Binder $ 345,000

Base = | | $435000

- SUBTOTAL:C-3.b | $ 1,045,500

c. CONCRETE PAVING = o $ 12,000

d. OTHER - - R $
SUBTOTAL:C-3 | $ 1,690,500

4. LUMP ITEMS:

a. GRASSING $ 60,000
b. CLEARING AND GRUBBING | $ 277,000
¢. LANDSCAPING $ 62,190
d. EROSION CONTROL | $ 135,500
e. TRAFFIC CONTROL | $ 90,500
SUBTOTAL:C-4 | § 625,190
5. MISCELLANEOUS:
a. LIGHTING $
b. SIGNING - MARKING 18 66,000
¢. GUARDRAIL — MODIFY END OF BRIDGE AND HANDRAIL $ 120,000
d. SIDEWALK $
| SUBTOTAL:C-5 | § 186,000
6. SPECIAL FEATURES | SUBTOTAL:C-6 | $

Cr\windows\TEMP\Concept Report Rev Constr Cost 000808.doc
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P.I. NO: 621415 & 0000251

ESTIMATE SUMMARY STP-2946(2)

A. RIGHT-OF-WAY $ 2,078,000

B. REIMBURSABLE UTILITIES - s 154,000
C. CONSTRUCTION
1. MAJOR STRUCTURES $ 4,076,000
2. GRADING AND DRAINAGE $ 3,756,500
3. BASE AND PAVING | '8 1,690,500
4. LUMPITEMS $ 625,190
5. MISCELLANEOUS - § 186,000
6. SPECIAL FEATURES - $
SUBTOTAL CONSTRUCTION COST $ 10,334,190
E. &C.(10%) | $ 1,085,100
INFLATION (5% PER YEAR) $ 516,710

NUMBER OF YEARS | 1

§ 11,936,000

TOTAL CONSTRUCTION COST

- GRAND TOTAL PROJECT COST

Cr\windowst TEMP\Concept Report Rev Constr Cost D00808.doc
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P.I. NO: 621415 & 0000291

PROJECT NUMBER: STP-0000-00(291)
DATE: June 12,2000
PREPARED BY: Jordan, Jones & Goulding, Inc..

STP-0000-00(291) - PRELIMINARY COST ESTIMATE

COUNTY: BARTOW COUNTY
~ ESTIMATED LETTING DATE: April 2003
'PROJECT LENGTH: 1.18 miles

( )PROGRAMMING PROCESS ( )JCONCEPT DEVELOPMENT ()DURING PROJECT DEV. -

PROJECT COST STP-0000-00(291)

A. RIGHT-TO-WAY:

1. PROPERTY (LAND & EASEMENT)

$1,322,000

2. DISPLACEMENTS; RES:0, BUS;0, M.H..0-

$

3. OTHER COST (ADM./COST, INFLATION) $
o |  SUBTOTAL:A | $ 1,322,000
© | B.REIMBURSABLE UTILITIES:
| 1.rAILROAD $
2. TRANSMISSION LINES $ 104,000
3. SERVICES $ 113,800
| SUBTOTALB | § 217,800
C. CONSTRUCTION:
1. MAJOR STRUCTURES $
a. OVERPASSES - Bridge over USS. 41 $ 2,617,160
b.OTHER - s
| SUBTOTAL:C-1 | $ 2,617,160
2. GRADING AND DRAINAGE: |
a. EARTHWORK | - 1$1,750,000
b. DRAINAGE: 1's - 320,000
1) Cross Drain Pipe $ 150,000
2) Curb and Gutter $ 20,000

Cr\windowstTEAMP\Concept Report Rev Constr Cost 000808.doc
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P.I. NO: 621415 & 0000231

PROJECT COST STP-0000-00(291)

3) Longitudinal System(include catch basins) $
| SUBTOTAL:C-2 | $ 2,240,000
3. BASE AND PAVING: .
a. AGGREGATE BASE $ 500,000
b. ASPHALT PAVING: Surface $ 200,000
- Binder '$ 290,000
Base $ 370,000
SUBTOTAL:C-3b | $ 860,000
¢. CONCRETE PAVING $ 4,000
d. OTHER $ |

'SUBTOTAL:C-3 | $ 1,364,000

4. LUME ITEMS:

a. GRASSING

70,000

b. CLEARING AND GRUBBING

130,000

c. LANDSCAPING

72,000

d. EROSION CONTROL

90,000

e. TRAFFIC CONTROL

$
$
$
$ 120,000
$
$

SUBTQTAL:C-4 482,000

5. MISCELLANEOUS:

C-\windows\ TEMP\Concept Report Rev Constr Cosi 000308.doc

2. LIGHTING 5

b. SIGNING - MARKING § 68,000

¢. GUARDRAIL — MODIFY END OF BRIDGE AND HANDRAIL $ 60,000

d. SIDEWALK | o s |
| - SUBTOTAL:C-5 | $ 128,000
6. SPECIAL FEATURES 5

SUBTOTAL:C-6

6
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P.I. NO: 621

415 & 0000291

ESTIMATE SUMMARY STP-0000-00(291)

A. RIGHT-OF-WAY $ 1,908,000
B. REIMBURSABLE UTILITIES $ 170,000
C. CONSTRUCTION
1. MAJOR STRUCTURES $ 2,617,160
2. GRADING AND DRAINAGE $ 2,240,000
'3. BASE AND PAVING $ 1,364,000
4. LUMP ITEMS $ 482,000
5. MISCELLANEOUS $ 128,000
6.SPECIAL FEATURES R
'SUBTOTAL CONSTRUCTION COST $ 6,831,160
E. & C. (10%) | $ 717,280
INFLATION (5% PER YEAR) $ 341,560

NUMBER OF YEARS 3

TOTAL CONSTRUCTION COST

$ 7,890,000

GRAND TOTAL PROJECT COST
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