


DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

PROJECT CONCEPT REPORT 
Project Type: Interchange Reconstruction 

GDOT District District 7 Metro 
P .I. Number: --:0=-"07.0.::..07:....::84~~-=------­

Counties: Fulton, DeKalb 
Federal Route Number: 1-285 

~~--------------
State Route Number: SR 400 & SR 407 

Project Number: NHS00-0000-00(784) 

Project Description: This project includes reconstruction of 1-285 at SR 400 Interchange including 
operational improvements to move and direct traffic more efficiently. Improvements include 
collector distributor (CD) lanes, grade separated braided ramps and new fly over ramps. 

Submitted for approval: 
Shamir Poudel, PE- ARCADIS US In~~ ~g . ~ 

Consultant Designer & Finn ~ .!/. " / ,.-yh / 
Darryl VanMeter, PE¥ • j/ "'-- ·/ ~ 

GDOT Project Manager 
Recommendation for approval: • S (J l1 -{;; 

State Transportation Financial Management Administrator 

Date 

\~\ ~"3\t~ 
Date 

Date 

1- 1 Z-16 
Date 

1--7-1~ 
Date 

12-2f-/'( 
Date 

;2-zc;-;t; 
Date ' 

i-tz-tS 
Date 

;-1-1 b 
Date 

Date 

The concept as presented herein and submitted for approval is consistent with that which is included in the 
R ional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP). 

•. ~ ~~ 1~-16 
State Transportation Planning Administrat Date 



 Project Concept Report – Page 2  Project NHS00-0000-00(784) 
Fulton and DeKalb Counties, P.I. No. 0000784 

 
 

 

 

 

 

PROJECT LOCATION MAP 

 

 
Not to Scale 

 

 

 

 

 

 

 

 

 

 

 

Begin Project  
(PI 0000784) 

End Project  
(PI 0000784) 

End Project (PI 
0000784) 

Tie to Project  
PI 721850 



 Project Concept Report – Page 3  Project NHS00-0000-00(784) 
Fulton and DeKalb Counties, P.I. No. 0000784 

 
PLANNING AND BACKGROUND 
 

Project Justification Statement: The proposed Design-Build-Finance (DBF) project would 
improve operational efficiency and reduce crashes in the vicinity of I-285 and SR 400 
Interchange. Improvements at this interchange were included in the revive285 top end project (PI 
0001758); however, this project is being accelerated as a separate project for early 
implementation. Two primary deficiencies currently exist at the I-285/SR 400 interchange:   
 

 Significant weaving (vehicular conflicts caused by travelers trying to move across one or 
more lanes) due to the closely spaced interchanges along I-285 leading up to the I-285/SR 
400 interchange, which results in congestion and vehicular collision concerns; and   
 

 Lack of adequate ramp capacity at the I-285/SR 400 interchange.  
 
This interchange is congested during morning and evening peak travel times. During the evening 
peak period, average existing travel speeds along I-285 eastbound vary from 28 mph for I-285 
through traffic and 6 mph for traffic exiting to SR 400 north and south. Travel speeds along I-285 
westbound vary from 24 mph for I-285 through traffic and 17 mph for traffic exiting to SR 400 north 
and south. During the morning peak period, I-285 eastbound and westbound through traffic 
experiences speed-limit travel in the vicinity of the interchange. However, travel speeds for I-285 
traffic turning to SR 400 north and south are reduced to 27 mph in the eastbound direction and 39 
mph in the westbound direction.  
 
Crash data from 2005-2008 indicates that approximately 3,500 crashes occurred within the 
project limits during this period. This represents an average crash rate of 205 crashes per 100 
million vehicle miles traveled (VMT) which is higher than the statewide average crash rate of 195 
crashes per 100 million VMT on similar facilities. See Attachment 4 for Crash history data, 
summary, and analysis. [Note: More recent crash data for years 2011 through 2013 are 

available.  However, upon analyzing that data, it was determined that much of the data was 

missing or contained incomplete spatial information regarding crash locations. Therefore, older 

data with more accurate location information was used for this analysis.]   
  
Project limits along I-285 extend from west of Roswell Road to east of Ashford Dunwoody Road, 
which are the adjacent major interchanges east and west of SR 400. This will allow for the 
improvements to extend beyond next major traffic destination along I-285 and allow for proposed 
improvements to tie back to existing I-285. Improvements along SR 400 would extend between 
Glenridge Connector to the south and Hammond Drive to the north. At Hammond Drive, the 
proposed improvements would tie to proposed SR 400 Collector-Distributor (CD) Lanes project 
(PI No. 721850) to the north. 
 
The goals of the project are to improve operational efficiency and reduce crashes in the 
interchange area. Travel times, average speed, and vehicular throughput are expected to be 
positively impacted by the proposed improvements.  
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Existing conditions: The I-285/SR 400 interchange is a system-to-system interchange. In the 
vicinity of the interchange, the existing roadway section of I-285 consists of five through lanes in 
each direction. An additional auxiliary lane exists along each direction of I-285 between Roswell 
Road and SR 400, as well as between SR 400 and Ashford Dunwoody Road.  The existing 
roadway section of SR 400 consists of three through lanes in each direction. Outside of the 
interchange, roadway sections along SR 400 consist of four through lanes in each direction.  
 
Existing interchanges along I-285 in the vicinity of the I-285/SR 400 interchange are closely 
spaced. The Roswell Road interchange and Ashford Dunwoody Road interchange, which are full 
access interchanges, are located approximately 1.3 miles from the SR 400 interchange. 
Glenridge Drive and Peachtree Dunwoody Road, which are half access interchanges with ramps 
facing away from the SR 400 interchange, are located approximately 0.3 miles away from the SR 
400 interchange. Due to these closely spaced interchanges, there are nine I-285 access points 
along each direction located within a 3-mile distance.   
 
Existing ramps at the I-285/SR 400 interchange vary in type and geometry. Eastbound to 
northbound and westbound to southbound movements are served by direct connection ramps 
designed for 35 mph and 40 mph, respectively. Both of these ramps merge onto the SR 400 
mainline from the left. The westbound to southbound ramp creates a new lane on SR 400 heading 
south, thus eliminating the need for the entering ramp traffic to merge with the SR 400 
southbound traffic from the left side.  The westbound to northbound ramp does not create a new 
lane; therefore, entering ramp traffic is required to merge onto SR 400 northbound from the left. 
Both southbound to eastbound and northbound to westbound movements are served by 
low-speed loop ramps. 

Other projects in the area:   
 
PI No. 721850 - SR 400 Collector Distributor lanes between I-285 and Spalding Drive 
PI No. 0001758 - revive285 top end, I-285 N managed lanes from I-75 to I-85—Long Range 
Program 
PI No. 0003534 - Transit Portion of revive285 top end—Long Range Program 
PI No. 0010782 - Top End I-285 Variable Speed Limit Signs from I-20 to I-20 in Cobb, DeKalb and 
Fulton Counties - Design-Build/Under Construction 
PI No. 714000 - I-285 Interchange at Ashford Dunwoody Road – Long Range Program 
PI No. 713230 - I-285 WB auxiliary lanes between Roswell Road and Riverside Drive – Long 
Range Program 
PI No. 0000247 - I-285 Interchange at Roswell Road – Long Range Program 
PI No. 0013255 - I-285 C/D lanes between Ashford Dunwoody Road and SR 141 - – Long Range 
Program 
PI No. 0003534 - I-285 from Cumberland to Perimeter Center Transit – GRTA – Long Range 
Program 
PI No. 0013251 - I-285 from Cumberland to Perimeter Center Pkwy to Doraville Transit ROW 
Only – Long Range Program 
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MPO: Atlanta TMA      TIP #: AR-957    
 
TIA Regional Commission: Not a TIA Project   
 
Congressional District(s):  6 & 11 
 
 
Federal Oversight: FOS/PoDI  Exempt State Funded Other 
 
Projected Traffic:  ADT 

Current Year (2014):  221,240 Open Year (2019):  259,000  Design Year (2039):  344,610 
Above traffic is for the I-285 mainline 

 
Traffic Projections Performed by:   ARCADIS Us Inc. (See Attachment 5 for ADT & DHV))  

 
Functional Classification (Mainline): I-285 Urban Interstate Prinicipal Arterial  
 
 

Complete Streets - Bicycle, Pedestrian, and/or Transit Warrants:                        
Warrants met:   None          Bicycle         Pedestrian  Transit 
 

 
Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?  No  Yes 
 
Pavement Evaluation and Recommendations 

Preliminary Pavement Evaluation Summary Report Required?   No   Yes 

Preliminary Pavement Type Selection Report Required?    No   Yes 

Feasible Pavement Alternatives:    HMA  PCC  HMA & PCC* 
 
 

* It is the intention to provide both HMA & PCC as acceptable pavement alternates in 
select locations for the DBF Contractor to consider for the project. 

DESIGN AND STRUCTURAL  

Description of the proposed project:  

The project proposes to reconstruct the Interstate 285 (I-285)/State Route (SR) 400 interchange.  
The proposed improvements would include construction of barrier-separated collector-distributor 
(CD) lanes along I-285 and SR 400, reconstruction of existing ramps, and construction of new 
flyover bridges, as well as reconstruction and widening of existing bridges in the vicinity of the 
interchange.  Along I-285, the proposed project would begin approximately one mile to the west 
of Roswell Road in Fulton County and end approximately three-fourths of a mile to the east of 
Ashford Dunwoody Road in DeKalb County, for a total distance of approximately 4.3 miles.  
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Along SR 400, the proposed project would begin just south of the Glenridge Connector and 
extend north to the Hammond Drive interchange, all within Fulton County, where it would tie into a 
separate project (Georgia DOT P.I. No. 721850, the SR 400 CD Lanes Project).  The total length 
of the proposed improvements along SR 400 is approximately 1.2 miles. 

Eastbound Improvements 

A new barrier-separated CD system would be constructed along the south side of I-285 in the 
eastbound direction, which would serve as the eastbound exit for motorists traveling from I-285 to 
Glenridge Drive and SR 400 north and south (see Exhibit 1).  This eastbound CD system would 

begin with a new two-lane exit ramp off I-285, just to the west of the Roswell Road Bridge.  After 
passing beneath the Roswell Road Bridge, the two-lane CD system would also pass under the 
reconstructed Roswell Road eastbound on-ramp to I-285.  A one-lane slip ramp from the Roswell 
Road I-285 on-ramp would connect to the proposed new eastbound CD system, providing access 
from Roswell Road to SR 400 and Glenridge Drive.  The resulting three-lane CD system would 
continue east to Glenridge Drive, where one lane would exit to Glenridge Drive. The remaining 
two CD lanes would pass over Glenridge Drive, and then would split to have two lanes exit to 
northbound SR 400 and one lane exit to southbound SR 400. 

An additional eastbound CD system that begins in the vicinity of SR 400 would serve as the I-285 
eastbound exit for Ashford Dunwoody Road and I-285 eastbound entrance for SR 400 (see 
Exhibit 2).  This portion of the CD system would begin just west of SR 400, where a new two-lane 
ramp would exit off I-285 towards Ashford Dunwoody Road, and would pass under the 
reconstructed SR 400 mainline lanes.  After passing under SR 400, this new eastbound CD 
system would be joined by ramps carrying traffic from the northbound and southbound SR 400 

Exhibit 1 
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CD system headed to I-285 eastbound.  

 

At this point, the proposed I-285 eastbound CD system would have three lanes.  After these 
three lanes pass under Perimeter Center Parkway, they would split, with one lane serving as an 
exit for motorists traveling to Ashford Dunwoody Road, and the remaining two CD lanes 
continuing to the east, passing under the existing Ashford Dunwoody Road Bridge and joining the 
I-285 mainline.  an existing one-lane entrance ramp, providing access from Ashford Dunwoody 
Road to eastbound I-285, would be relocated further east from its existing location to allow for the 
construction of the I-285 eastbound CD lanes.  

Westbound Improvements 

A new barrier-separated CD system would also be constructed along the north side of I-285 in the 
westbound direction, which would serve as the westbound exit for motorists traveling from I-285 
to Peachtree Dunwoody Road and SR 400 (see Exhibit 3).  This westbound CD system would 
begin with a new two-lane exit just east of the Ashford Dunwoody Road Bridge.  The two-lane CD 
system would continue west, passing under the existing Ashford Dunwoody Road Bridge and a 
reconstructed I-285 westbound entrance ramp from Ashford Dunwoody Road.  In this area, an 
exit ramp for motorists traveling to Peachtree Dunwoody Road would be provided from the new 
CD system.  The two-lane CD system would then continue west, passing under the Perimeter 
Center Parkway Bridge, where a new two-lane exit ramp would provide access to northbound SR 
400 and a new single-lane flyover ramp would provide access to southbound SR 400.  

Exhibit 2 
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An additional westbound CD system would serve as the I-285 westbound exit for Roswell Road 
and the I-285 westbound entrance for SR 400 (see Exhibit 4).  This portion of the westbound CD 
system would begin just east of SR 400, where a single-lane ramp would exit off I-285 towards 
Roswell Road, and would pass under the reconstructed SR 400 mainline lanes.  After passing 
under SR 400, a loop ramp carrying traffic from northbound SR 400 to westbound I-285 would 
merge with this new exit ramp.  The resulting single-lane westbound CD system would continue 
west and pass under a new bridge carrying traffic from SR 400 southbound to I-285 westbound, 
where it would join the two-lane exit ramp from southbound SR 400.  At this point, the proposed 
I-285 westbound CD system would have three lanes.  The three-lane CD system would continue 
west, then would split, with two lanes exiting to Roswell Road and two lanes continuing westward, 
passing under the existing Roswell Road Bridge before rejoining the I-285 mainline.  An existing 
one-lane entrance ramp providing access from Roswell Road to westbound I-285 would be 
relocated further west from its existing location to allow for the construction of the I-285 
westbound CD lanes.   

 

Exhibit 3 

Exhibit 4 
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Northbound and Southbound Improvements 

 

A number of improvements would also be made to the existing CD system along the SR 400 
corridor in the vicinity of the I-285/SR 400 interchange. The existing northbound SR 400 CD lanes 
south of the I-285/SR 400 interchange would be widened to three lanes, and would serve as the 
SR 400 northbound exits to I-285, Roswell Road, and Ashford Dunwoody Road (see Exhibit 5).  
North of the I-285/SR 400 interchange, four new northbound CD lanes would be formed from the 
I-285 eastbound (two lanes) and westbound (two lanes) exit ramps to SR 400 northbound, and 
would to tie into the proposed separate SR 400 CD Lanes project at Hammond Drive (Georgia 
DOT P.I. No. 721850).  In the southbound direction, the new SR 400 CD system proposed under 
the adjacent Georgia DOT P.I. No. 721850 to carry SR 400 southbound traffic to I-285 eastbound 
and westbound would be extended south beginning around Hammond Drive and would tie to 
ramps heading towards I-285 eastbound and westbound.  These lanes would also serve as the 
southbound exit from SR 400 to Ashford Dunwoody Road and Roswell Road.   

Exhibit 5 
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Exhibit 6 
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The proposed CD systems along I-285 would be 
constructed by assigning one or two existing 
outside mainline lanes (which currently serve as 
exits to, or auxiliary lanes between, the service 
interchanges within the project limits) to the CD 
system, and constructing one or two additional CD 
lanes for lane balancing between the interchanges 
within the project limits.  There would continue to 
be four I-285 mainline lanes through the I-285/SR 
400 interchange area after project construction.  
However, it may appear to some motorists that 
there are fewer I-285 mainline (through) lanes 
along I-285 within the project limits since the 
existing auxiliary lanes would be reassigned to the 
proposed CD system.    

As described above, new ramps connecting the new CD 
systems along I-285 and SR 400 would be constructed to 
replace each existing movement within the I-285/SR 400 
interchange.  All of the new ramps would be directional 
ramps (i.e., not loops) with the exception of the ramp from SR 
400 northbound to I-285 westbound, which would be a 
reconstructed loop ramp to replace the existing loop ramp that 
serves this movement.  Fly-over ramps would be constructed 
for the SR 400 southbound to I-285 eastbound movement and 
for the I-285 westbound to SR 400 southbound movement.   

The project would also include rehabilitation of existing I-285 bridges within the project area.  
Concrete decks would be removed and replaced at the I-285 bridges over Lake Forest Drive, 
Glenridge Drive, the SR 400 exiting northbound lanes, and Peachtree Dunwoody Road. 

Additional right-of-way (ROW) would be required for the proposed project.  Along the eastbound 
I-285 corridor, the following would be required: 

 A strip of ROW approximately 50 feet in width would be required between Long Island Drive 
and Lake Forest Drive.   

 An additional strip of ROW varying from approximately 10 feet to 20 feet in width would be 
required between Roswell Road and Glenridge Drive.   

 A strip of ROW varying from approximately 40 feet to 80 feet in width would be required 
between the I-285/SR 400 interchange and Ashford Dunwoody Road.   

Along the westbound I-285 corridor, the following ROW would be required:   
 A strip of ROW varying from approximately 10 feet to 100 feet in width would be required in 

the vicinity of the Ashford Dunwoody westbound I-285 entrance ramp.   
 An additional strip of ROW varying from approximately 50 feet to 70 feet in width would be 

required between Perimeter Center Parkway and Peachtree Dunwoody Road.   

What is a Directional Ramp? 

A directional ramp always tends 
toward the desired direction of 
travel, whereas a non-directional 
ramp goes in a direction opposite 
to the desired direction of travel.  
Many loop ramps are 
non-directional.   

Lane balancing refers to the proper 
arrangement of lanes at ramp terminals to 
maintain orderly and effective discharge or 
entrance of traffic.  At exit terminals, the sum 
of the number of lanes after the diverge (on 
the highway and the ramp) is one more than 
the total number of lanes on the highway just 
before the diverge.  At entrance terminals, 
the sum of the number of lanes before the 
merge (on the highway and the ramp) is one 
more than, or equal to, the total number of 
lanes on the highway after the merge.  
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Within the vicinity of the I-285/SR 400 interchange, a strip of ROW (approximately 40 feet in width) 
would be required in some areas along the ramps.  To reduce the amount of required ROW, 
various types of retaining walls and concrete barriers would be constructed as needed throughout 
the project corridor.  In addition to ROW, easements of varying widths would be required 
throughout the corridor.   

New roadway signs along I-285 and SR 400 would be added or existing road signs would be 
modified or removed beginning approximately two miles from the proposed exit ramp and CD 
system construction limits.  All new signs would be constructed within the existing ROW of I-285 
or SR 400.  Approximate sign locations have been identified.  However, the location of these 
signs would be finalized by the Design-Build Contractor during the final design phase.  The 
proposed project also provides for the construction of noise barriers/walls along I-285 and SR 400 
within the project limits to reduce noise levels at impacted receptors.   

The proposed typical sections along the project corridor are described below by segment.  The 
typical sections described are representative of the sections that would be encountered along the 
majority of the proposed project.  However, design exceptions for shoulder widths would be 
necessary where the project ties to the existing lanes and when passing under bridges that are 
being retained that do not afford enough width to accommodate sufficient travel lanes and full width 
shoulders. Selected typical sections are included as Attachment 3. Along I-285, the recently 
improved Roswell Road interchange and the Ashford Dunwoody Road Diverging Diamond 
Interchange (DDI) would be retained.   

Proposed Typical Sections 

I-285 Eastbound 

 Mainline:  10-foot paved inside shoulder with 
median barrier, four or five 12-foot general-purpose 
lanes, 12-foot paved outside shoulder 

 Concrete barrier separating existing mainline and 
proposed CD lanes to prevent mainline and CD 
vehicle interactions except at designated access 
points. 

 CD System:  4-foot paved inside shoulder, two or 
three 12-foot CD lanes, 10-foot paved outside 
shoulder 

 On- and Off-Ramps: 4-foot inside shoulder, one 
16-foot lane or two 12-foot lanes, 10-foot outside 
shoulder 

 

I-285 Westbound 

 Mainline:  10-foot paved inside shoulder with median barrier; four, five, or six 12-foot 
general-purpose lanes; 12-foot paved outside shoulder 

Roadway Typical Section:  
Typical sections describe the 
physical shape and relationship of 
the various roadway elements that 
are present at or proposed for a 
normal interval along a highway.  
 

Mainline:  The portion of the 
highway carrying the main flow of 
traffic; generally, traffic passing 
straight through the junction or 
interchange.   
 

General-Purpose Lanes:  Lanes 
with no constraints on use.   
 

Median:  Portion of a road 
separating opposite directions of 
traffic. 
 

Median Barrier:  Barrier system 
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 Concrete barrier separating existing mainline and proposed CD lanes to prevent mainline 

and CD vehicle interactions except at designated access points. 
 CD System:  4-foot paved inside shoulder, two or three 12-foot CD lanes, 10-foot 4 

 On- and Off-Ramps: 4-foot inside shoulder, one 16-foot lane or two 12-foot lanes, 
10-foot outside shoulder 

SR 400 Northbound from Glenridge Connector to I-285 Interchange 

 Mainline:  10-foot paved inside shoulder barrier-separated from MARTA facilities, 
three 12-foot general-purpose lanes, 12-foot paved outside shoulder 

 Concrete barrier separating mainline and CD lanes 
 CD System:  4-foot paved inside shoulder, two 12-foot CD lanes, 10-foot paved 

outside shoulder 

SR 400 Northbound from I-285 Interchange to Hammond Drive 

 Mainline:  6-foot paved inside shoulder with median barrier, four 12-foot 
general-purpose lanes, 12-foot paved outside shoulder 

 Concrete barrier separating mainline and CD lanes 
 CD System:  4-foot paved inside shoulder, four 12-foot CD lanes, 10-foot paved 

outside shoulder 

SR 400 Southbound from Hammond Drive to I-285 Interchange 

 Mainline:  6-foot paved inside shoulder with median barrier, three 12-foot 
general-purpose lanes, 12-foot paved outside shoulder 

 Concrete barrier separating mainline and CD lanes 
 CD System:  4-foot paved inside shoulder, three 12-foot CD lanes, 10-foot paved 

outside shoulder 

SR 400 Southbound from I-285 Interchange to Glenridge Connector 

 Mainline:  10-foot paved inside shoulder barrier-separated from MARTA facilities, 
three 12-foot general-purpose lanes, 12-foot paved outside shoulder 

 Concrete barrier separating mainline and CD lanes 
 CD System:  4-foot paved inside shoulder, three 12-foot CD lanes, 10-foot paved 

outside shoulder 

Project Financing 

The Georgia DOT anticipates using a Public Private Partnership (P3) to construct the 
proposed I-285/ SR 400 Interchange Reconstruction project, in conjunction with the adjacent 
SR 400 CD Lanes Project (P.I. No. 721850) to the north.  The USDOT’s Federal Highway 

Administration (FHWA) defines a P3 as:  “…contractual agreements formed between a public 

agency and a private sector entity that allows for greater private sector participation in the 

delivery and financing of transportation projects.”  There are a variety of P3 approaches, and 
Design-Build-Finance (DBF) is the P3 model being pursued for the I-285/ SR 400 Interchange 
Reconstruction.   

Under a DBF arrangement, the Georgia DOT would award a contract to a private firm (or 
consortium of firms) for the design, construction, and partial (or full) financing of the project.  
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DBF merges the improved delivery aspects of Design-Build (having one firm responsible for 
both the design and construction of a project, and thus focused on maximizing efficiencies in 
both phases of the project) with financing flexibility.  As currently envisioned, with the 
I-285/SR 400 interchange reconstruction, the Georgia DOT would make payments to the 
private firm on a fixed payment schedule, to be finalized as part of contract negotiations.  
During the project’s active construction time period, the contractor would receive partial 

payment; the remainder of the payments would be deferred until after project construction is 
completed.  After construction is complete, the Georgia DOT would continue to make 
payments to the contractor on a fixed, negotiated schedule, until all expenses have been paid.  
Spreading the construction payments over a longer period of time would allow the Georgia 
DOT to better mirror the anticipated cash-flow of both federal and state gas tax revenues.  

Major Structures: for existing bridges information see Attachment 7 for Bridge Inventory 
Reports, Bridge Condition Survey and Bridge deck Condition Survey  

Structure Existing Proposed 

Bridges 
Multiple existing bridges – see 

Attachment 7 
See table below for proposed bridge work 
– new bridges & existing bridges 

Retaining Walls Cantilever walls along I-285 
Multiple proposed walls. Types will likely 
include Cantilever, MSE and Soil Nail or 
Tie Back Walls 

 
Bridge 
No.** 

Modification 
Type 

Facility Carried Feature Intersected 
Super 

-structur
e Type 

Notes 

1 

Widening / 
Deck 

Replacement 
and Bridge 

Jacking 

I-285 Lake Forest Dr. Steel Br ID: 121-0245-0 

2 New Roswell Rd. on-ramp 
to I-285 EB 

I-285 EB Exit Ramp 
to SR 400 PSC Braided Ramp 

3 New I-285 EB CD to SR-400 Creek PSC Parallel Creek 

4 New 
I-285 EB-CD Exit 

Ramp to SR 400 N/S 
gore 

Glenridge Drive PSC CD Lanes to SR 
400 

5 New I-285 EB Exit to 
Ashford Dunwoody Rd Creek PSC  

6 

Replaces two 
exist. bridges 

with one 
bridge 

SR 400 SB I-285 PSC 
#Br ID: 

121-0119-0 #Br 
ID: 121-0120-0 

7 New SR 400 NB I-285 and Ramps PSC  

8 New I-285 EB Exit to 
Ashford Dunwoody Rd Creek PSC  
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Bridge 
No.** 

Modification 
Type 

Facility Carried Feature Intersected 
Super 

-structur
e Type 

Notes 

9 New I-285 EB Exit to 
Ashford Dunwoody 

SR 400 NB to I-285 
EB Ramp and 

Peachtree 
Dunwoody Road 

PSC  

11 New SR 400 NB to I-285 
EB-CD 

Peachtree 
Dunwoody Rd. Steel CD Lanes from 

SR 400 

13 Add new 
Sound Barrier I-285 Long Island Drive Steel Br ID: 121-0244-0 

14 Deck 
Replacement I-285 Glenridge Drive Steel Br ID: 121-0246-0 

15 New 
I-285 WB to Roswell 
Rd & SR 400 NB to 

I-285 WB 
Glenridge Drive PSC  

16 New  SR 400 SB to I-285 
WB-CD Glenridge Drive PSC  

18 New SR 400SB - Exit to 
Glenridge Connector 

I-285 plus EB & WB 
CD Lanes PSC  

19 New I-285 WB Ramp to 
Glenridge Connector 

I-285 plus EB & WB 
CD Lanes PSC  

20 Replacement I-285 WB Ramp to SR 
400 SB SR 400 and Ramps 

Curved 
Steel & 

PSC 

Flyover Ramp 
#Br ID: 

121-0257-0 

21 New SR 400 SB Ramp to 
I-285 EB CD 

SR 400, Ramps & 
Peachtree 

Dunwoody Road 

Curved 
Steel & 

PSC 
Flyover Ramp 

22 New 
SR 400 NB to I-285 
WB-CD (from loop 

Ramp) 

SR 400 NB Ramps 
(2) PSC  

23 New 
I-285 WB exit-Ramp to 

I-285 WB-CD to 
Roswell Rd 

SR 400 NB Ramps 
(2) PSC  

24 New Ramp I-285 WB to SR 
400 NB 

Peachtree 
Dunwoody Rd. Steel  

25 New 
Ramp Ashford 

Dunwoody Rd. to I-285 
WB 

I-285 WB Exit Lane 
to SR 400 & 

Peach-Dunwoody 
PSC Braided Ramp 

26 
Deck 

Replacement / 
Misc. Repairs 

I-285 Existing SR 400 NB Steel Br ID: 121-0247-0 

27 
Deck 

Replacement / 
Beam Painting 

I-285 Peachtree 
Dunwoody Rd. Steel Br ID: 121-0248-0 

# - Bridge ID numbers for the existing bridges being replaced 

** See Attachment 8 for sketch map of bridge locations by bridge numbers.  
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Mainline Design Features:   

 

I-285 General Purpose  
Functional Classification: Urban Interstate Principal Arterial 

Feature Existing Standard* Proposed 

Typical Section    

 Number of Lanes  10  8 to 10 

 Lane Width(s) Varies 11-ft to 12-ft 12-ft Retain existing* 

 Median Width & Type 

16-ft (6.75-ft inside 
shldrs) Barrier 
separated 

22.5-ft (10-ft inside 
shldrs) Barrier 
separated 

Retain existing* 

 Outside Shoulder Width  

12-ft paved. 
Narrower in the 

vicinity of overpass 
14-ft (12-ft paved) Retain existing* 

 Outside Shoulder Slope 6% 6% Retain existing 

 Inside Shoulder Width 6.75-ft paved 10-ft Retain existing* 

 Auxiliary Lanes  12-ft 12-ft Retain existing 

Posted Speed 65 mph  65 mph 
Design Speed 65 mph 65 mph 65 mph 
Min Horizontal Curve Radius 3820-ft 1660-ft Retain existing 
Maximum Superelevation 
Rate 

4% 6% Retain existing 

Maximum Grade 3.06% 4% Retain existing 

Access Control Full Full Full 

Design Vehicle WB-67 WB-67 WB-67 

Pavement Type Asphalt N/A Retain existing 
*Sub-standard lane widths and shoulder widths (inside and outside) are proposed to be 
rectified along I-285 between Roswell Road and Ashford Road bridges. Lanes and shoulder 
widths will transition to match existing west Roswell Road and east of Ashford Dunwoody 
Road. 

Collector-Distributor (C/D) Lanes for I-285 Eastbound & Westbound and  for SR 400 
Southbound & Northbound 

Feature Existing Standard* Proposed 

Typical Section new roadway   

 Number of Lanes  N/A 1 to 3 1 to 3 
 Lane Width(s) N/A 12-ft lane 12-ft lane 
 Outside Shoulder Width  N/A 12-ft (10-ft paved) 12-ft (10-ft paved) 
 Outside Shoulder Slope N/A 6% 6% 
 Inside Shoulder Width N/A 8-ft (4-ft paved) 8-ft (4-ft paved) 
 Auxiliary Lanes  N/A 12-ft 12-ft 

Posted Speed N/A  45 to 55 mph 
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MAINLINE RAMPS - System to System - Between I-285 and SR 400 C/D Lanes 
Urban System to System Ramps 

Feature Existing Standard* Proposed 

Typical Section    

 Number of Lanes 1 to 2 1 to 2 1 to 2 

 Lane Width(s) 
16-ft single-lane 
12-ft multi-lane 

16-ft single-lane 
12-ft multi-lane 

16-ft single-lane 
12-ft multi-lane 

 Outside Shoulder Width 8-ft (4’ - 6’ paved) 12-ft (10-ft paved) 12-ft (10-ft paved) 

 Outside Shoulder Slope 6% 6% 6% 
 Inside Shoulder Width 8-ft (2’ - 4’ paved) 8-ft (4-ft paved) 8-ft (4-ft paved) 

Posted Speed 45 to 55 mph  45 to 25 mph** 

Design Speed 45 to 25 mph** 45 mph 45 to 25 mph** 

Min Horizontal Curve Radius 1200 ft to 180 ft 1060 ft to 643 ft 1060 ft to 150 ft 

Maximum Superelevation Rate 8% 6% 6% 

Maximum Grade 5.86% 6% 6% 

Access Control Full Full Full 

Design Vehicle WB-67 WB-67 WB-67 

Pavement Type Asphalt N/A TBD 

*According to current GDOT design policy, if applicable.  
** 25 mph for Loop Ramp, other ramps range from 40 mph to 45 mph. 

Design Speed N/A 55 mph 55 mph 

Min Horizontal Curve Radius N/A 1060 ft to 643 ft 1060 ft to 643 ft 

Maximum Superelevation Rate N/A 6% 6% 

Maximum Grade N/A 6% 6% 

Access Control N/A Full Full 

Design Vehicle N/A WB-67 WB-67 

Pavement Type N/A N/A TBD 

SERVICE RAMPS (for conventional service interchanges) At: Roswell Rd; Glenridge Dr; 
Peachtree-Dunwoody Rd; Ashford-Dunwoody Rd; Glenridge Connector 

Feature Existing Standard* Proposed 

Typical Section    

 Number of Lanes  1 to 2 1 to 2 1 to 2 

 Lane Width(s) 
16-ft single-lane 
12-ft multi-lane 

16-ft single-lane 
12-ft multi-lane 

16-ft single-lane 
12-ft multi-lane 

 Outside Shoulder Width  10-ft w/ 2.5’ c & g 12-ft (10-ft paved) 12-ft (10-ft paved) 

 Outside Shoulder Slope 6% 6% 6% 
 Inside Shoulder Width 10-ft w/ 2.5’ c & g 8-ft (4-ft paved) 8-ft (4-ft paved) 
 Auxiliary Lanes  12-ft 12-ft 12-ft 
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1. Controlling Criteria 2- Lane Width - Existing I-285 (eastbound and westbound) has two 

substandard inside 11-ft lanes that are proposed to be retained at the beginning of the 
project to the Roswell Rd Bridge underpass and at the end of the project after the 
Ashford-Dunwoody Rd Bridge underpass. 

 

2. Controlling Criteria 3 – Shoulder Width: Existing I-285 (eastbound and westbound) has a 
16-ft median with substandard 6.75-ft paved inside shoulders (one in each direction) that will 
be retained at the beginning of the project to the Roswell Road Bridge underpass and at the 
end of the project after the Ashford-Dunwoody Road Bridge underpass. 

 
3. Controlling Criteria 3 – Shoulder Width: The design for the eastbound and westbound 

CD system along I-285 proposes to use substandard shoulder widths in order to pass 
under the existing bridges. These include eastbound CD under Roswell Road Bridge and 
westbound CD underneath Ashford Dunwoody Road Bridge. 

 

Design Variances to GDOT Standard Criteria anticipated:  

GDOT Standard Criteria 

Reviewi
ng 

Office No 

Undeter
- 

mined Yes 
Appvl Date 

(if applicable) 
1. Access Control/Median Openings DP&S      

2. Intersection Sight Distance DP&S      

3. Intersection Skew Angle DP&S      

4. Lateral Offset to Obstruction DP&S      

5. Rumble Strips DP&S      

6. Safety Edge DP&S      

7. Median Usage DP&S      

8. Roundabout Illumination Levels DP&S      

9. Complete Streets DP&S      

10. ADA & PROWAG  DP&S      

11. GDOT Construction Standards DP&S      

12. GDOT Drainage Manual DP&S      

13. GDOT Bridge & Structural Manual Bridges      

 

VE Study anticipated:   No  Yes   Completed – Date:  12/13/2011 

A Value Engineering (VE) Study was previously completed for the revive285 project which 
included recommendations for project 0000784.  Reversal of previously accepted VE 
recommendations affecting this project will be documented as needed.  Formal VE Studies 
are not required for Design-Build projects. The Design-Build process provides comparable 
benefits to a formal VE Study.  ARCADIS conducted a peer review with peers from other 
offices for focusing on constructability and value.  
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UTILITY AND PROPERTY 
 

Temporary State Route needed:    No   Yes  Undetermined 

Railroad Involvement: MARTA Coordination required to construct underneath MARTA 
bridge. 

Utility Involvements: Known utility owners include: AGL, Georgia Power, Atlanta Gas Light, 
AT&T, Dekalb Co Watershed Management, Dekalb Co Traffic, Fiberlight, City of Atlanta 
Bureau of Water, Fulton Co Department of Water Resources (Sanitary Sewer), Comcast, 
MARTA. 

SUE investigation is being conducted.  Additional utility owners may be identified by SUE.  

SUE Required:    No   Yes   Undetermined 

 
Public Interest Determination Policy and Procedure recommended?  No   Yes  
Utility relocations (design and construction) are eligible for inclusion within all Design-Build 
contracts.    

Right-of-Way (ROW):  Existing width:  300-ft   Proposed width:  400-ft to 500-ft 

Required Right-of-Way anticipated: None   Yes Undetermined 
 
Easements anticipated:  None   Temporary   Permanent    Utility  Other 
 
.  

Anticipated total number of impacted parcels:  68 
Displacements anticipated: Businesses: 2 

 Residences: 0 
 Other:  

Total Displacements: 2 
 
 

Location and Design approval:   Not Required  Required 

.  

CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:  

 The project area is heavily travelled. There are large employment centers as well as a 
large shopping mall that generates high traffic volumes during weekday as well as 
weekend. 

 Maintaining adequate access to the medical complex and other emergency services 
during construction is mandatory.   

 Several historic districts are located along both sides of I-285 within the project limits.     
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Context Sensitive Solutions Proposed:   

 New CD lanes are proposed to be located outside the existing shoulder to minimize 
need for lanes closures along I-285. 

 Retaining walls are proposed along new CD lanes to minimized impacts to business 
and historic districts 

ENVIRONMENTAL & PERMITS 

Anticipated Environmental Document: 

 GEPA:    NEPA:    CE  EA/FONSI   EIS 

MS4 Permit Compliance – Is the project located in a MS4 area? No    Yes 

The project is located in Fulton and DeKalb Counties, which is within the MS4 boundary of the 
state. The project disturbs more than 1 acre of land, therefore compliance with post-construction 
storm water treatment requirement of the MS4 permit is required. These requirements include: 

 Removal of 80 % of the average annual TSS load from pavement runoff by treating the 
first 1.2 inch rainfall. 

 Stream channel protection by detaining 1 year 24 hour rainfall for 24 hours. 
 Provide overbank protection by not increasing the post-developed compared to 

pre-developed flows for the 25 year 24 hour rainfall event.  
 Provide extreme flood protection by controlling the 100 year 24 hour flood and routing 

through the BMP. 
Use of post-construction best management practices (BMPs) including detention ponds and 
enhanced swales are being evaluated.  A summary of the conceptual hydrology study is attached 
to report with site specific discussions on these BMPs.  See Attachment 9 for the MS4 conceptual 
analysis. 

Environmental Permits/Variances/Commitments/Coordination anticipated:   
 

Permit/Variance/Commitment/Coordination 

Anticipated No Yes Remarks 
1. U.S. Coast Guard Permit    

2. Forest Service/Corps Land    

3. CWA Section 404 Permit   Individual Permit 
4. Tennessee Valley Authority Permit    

5. Buffer Variance    

6. Coastal Zone Management Coordination    

7. NPDES    

8. FEMA    

9. Cemetery Permit    

10. Other Permits   Fish and Wildlife Coordination Act 
concurrence anticipated  

11. Other Commitments   Noise abatement, FEMA/floodplain  
coordination, and others  
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Is a PAR required?  No   Yes   Completed – Date: August 26, 2014. 

PAR Meeting Minutes are included as Attachment 11.   

Environmental Comments and Information: 

NEPA/GEPA:  An environmental assessment (EA) is currently being prepared.  
Major issues include the presence of several National Register of Historic Places 
(NRHP) eligible historic resources and districts along the corridor, impacts to 
streams/wetlands, noise impacts and the construction of noise abatement measures, 
and the potential for indirect and cumulative impacts. 

 
Ecology:  A field survey of ecological resources has been conducted. Thirty-one (31) 
water resources were identified within the study limits during the field surveys.  Habitat 
for two protected species (bay star vine and sweet pinesap) is present within the study 
area; species-specific surveys have been conducted, and no individuals were found.  
Existing conditions of ecological resources along the project corridor were documented 
in an Ecological Resources Survey Report, and impacts on ecological resources from 
the project are being documented in an Assessment of Effects on Ecological 
Resources report.  Given the level of impact to waters of the U.S. anticipated, a 
Section 404 Individual Permit is anticipated. A Practical Alternatives Review (PAR) 
meeting was held with the U.S. Army Corps of Engineers on August 26, 2014.  
Coordination with U.S. Fish and Wildlife Service (USFWS) under the Fish and Wildlife 
Coordination Act is also anticipated.   

 
History:  Several previously identified NRHP-eligible historic properties and districts 
are located along the project corridor, and several new NRHP eligible historic districts 
were identified during the field survey conducted for this project (for a total of 20 NRHP 
eligible resources in the project vicinity).  The results of these efforts were 
documented in a Historic Resources Survey Report, which received State Historic 
Preservation Office (SHPO) concurrence.  The effects of the project on eligible historic 
resources are being assessed in an Assessment of Effects Report, which will also 
require SHPO concurrence.  Minimal right-of-way and easements are anticipated from 
seven NRHP eligible properties.     

 
Archeology:  No archaeological resources were documented within the project area.  
SHPO concurrence is not required. 

 
Air Quality: 
Is the project located in a PM 2.5 Non-attainment area?  No   Yes 
Is the project located in an Ozone Non-attainment area?  No   Yes 
Is a Carbon Monoxide hotspot analysis required?   No   Yes 

 
Noise Effects:  A noise impact assessment, including noise level modeling at project 
area receptors, is being prepared. Construction of new noise walls and/or replacement 
or reconstruction of existing noise walls in the project area is anticipated to reduce 
noise impacts.  Preliminary locations of these noise walls are being identified in the 
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noise impact assessment; final locations of the walls will be determined by the 
contractor during final design and after a re-evaluation of the noise assessment and 
public outreach on wall locations has occurred.   

 
Public Involvement:  Three Public Information Open Houses (PIOHs)—two daytime 
and one evening PIOH—were held in August 19 and 21, 2014.  Two Public 
Information Open Houses (PHOH) were held in February 5, 2015, one during the day 
time and one in the evening. All materials were translated into Spanish, and a translator 
was present at the PIOH meetings.  Advertisement of these meetings occurred in the 
legal organs of the surrounding three counties (Cobb, Fulton, and DeKalb), as well as 
in a local Spanish language newspaper.  PIOH and PHOH Synopsis are included as 
Attachment 12. Additionally, stakeholder meetings have been held with local 
jurisdictions (Sandy Springs, Dunwoody, Brookhaven, and Perimeter Community 
Improvements Districts).   

 
Major stakeholders:  City of Sandy Springs, City of Dunwoody, City of Brookhaven, 
Perimeter Community Improvements Districts (CIDs) and the traveling public.    

CONSTRUCTION 
Issues potentially affecting constructability/construction schedule: This interchange is 
heavily used during weekday morning and evening peak periods. Perimeter Center Mall is 
located north of I-285 in the vicinity of Ashford Dunwoody Road Interchange and is heavily 
visited during holiday shopping season. 

Early Completion Incentives recommended for consideration:   No  Yes  

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  

Initial Concept Meeting:  July 24, 2014 

Concept Meeting:  November 24, 2014 

Other coordination to date:  Coordination with Northside Hospital and location governments 
including Cities of Sandy Springs, Dunwoody and Brookhaven. Multiple coordination meetings with 
Perimeter Center CID. 

Project Activity Party Responsible for Performing Task(s) 

Concept Development ARCADIS 
Design DBF Contractor 
Right-of-Way Acquisition GDOT and DBF Contractor 
Utility Relocation DBF Contractor 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits DBF Contractor 
Providing Detours TBD 

Environmental Studies, Documents, & Permits ARCADIS and GDOT (Environmental Studies and 
Documentation); Contractor (Environmental Permits) 

Environmental Mitigation DBF Contractor 
Construction Inspection & Materials Testing GDOT 
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Project Cost Estimate Summary and Funding Responsibilities:  Add additional rows as 

necessary; Attach current cost estimates to report. 

 Breakdown 

of PE ROW Utility CST** Mitigation Total Cost*** 

 Funded By GDOT GDOT/FHWA GDOT GDOT/FHWA N/A  
$ Amount $32.46 

million $128.2 million $19.3 
million $385.7 million  $626.1 

million 
Date of 

Estimate 
11/10/2014 9/1/2014 12/23/2014 12/23/2014    

**CST Cost includes: Construction, 20% Contingency, and Liquid AC Cost Adjustment. *** Total 
cost includes (see Attachment 2) Final Design, Developer Construction Engineering and Inspection 
(CEI), and Insurance. Total cost doesn’t include agency and financing costs associated with a design 

build finance project. 
 
ALTERNATIVES DISCUSSION 
Alternative selection:   

Preferred Alternative:  Reconstruction of I-285 at SR 400 interchange including CD lanes and ramp 

improvements. 

Estimated Property Impacts: 71  Estimated Total Cost: $626.1 million 

Estimated ROW Cost: $128,150,000 Estimated CST Time: TBD 

Rationale: Meets project goal of enhancing safety and improving traffic operation in the vicinity of I-285/SR 400 

interchange.  

 

No-Build Alternative:  

Estimated Property Impacts: N/A  Estimated Total Cost: N/A 

Estimated ROW Cost: N/A Estimated CST Time: N/A 

Rationale:   

 
Minor variations of the project improvements were developed and analyzed as a part of concept 
development process. These variations are documented in the Interchange Modification Report and 
included as Attachment 13. Variations on treatment of slopes were evaluated in the PAR process. 
These evaluations are included in Attachment 11. Due to the design-build nature of the project, it is 
anticipated that variations to the proposed improvements will be made during project bidding final 
design phases. Approved variations of the project design will be documented as concept report 
revisions in the future.   
 

LIST OF ATTACHMENTS/SUPPORTING DATA 

1. Concept Layout 
2. Detailed Cost Estimates: 

a. Cost Estimate Summary 
b. Construction including Engineering and Inspection 





ATTACHMENT 1 

CONCEPT LAYOUT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



HISTORIC DISTRICT

ROAD 

MOUNTAIN CREEK 

HISTORIC DISTRICT

COLDSTREAM SUBDIVISION

THE COMORA HOUSE

HOUSE

THE HAMILTON 
 HOUSE

THE BOONE

HISTORIC DISTRICT

MARCHMAN ESTATES

HISTORIC DISTRICT

LAKE ISLAND ESTATES

HISTORIC DISTRICT

COPELAND ROAD

HISTORIC DISTRICT

COPELAND ROAD

THE HARDIN HOUSE

THE ALLEN HOUSE

APARTMENTS

SANDY SPRINGS

HISTORIC DISTRICT

COPELAND ROAD

5

Roswell Rd

I-285 E Exit To 
Glenridge Dr & SR-400

I-285 E Exit To 

c

SCALE IN FEET

500 10000

L
a
k
e
 F

o
re
s
t D

riv
e

L
o
n
g
 Is
la

n
d
 D
riv

e

L
o
n
g
 I
s
la

n
d
 D
ri
v
e

L
a
k
e
 F

o
re
s
t D

riv
e

R
o
s
w
e
ll R

o
a
d

S
a
n
d
y
 S

p
rin

g
s
 C
irc
le

R
o
s
w
e
ll R

o
a
d

PI 0000784

BEGIN PROJECT

K
in

g
s
p
o
rt D

riv
e

M
t. 

Ve
rn
on
 H
ig
hw

ay

Allen Park

1

PROPERTY LINES/EXISTING ROW

I-285 AT SR-400 INTERCHANGE RECONSTRUCTION (PI 0000784)

LEGEND

PROPOSED GENERAL PURPOSE LANES

PROPOSED CD LANES & RAMPS

PROPOSED BRIDGE

PROPOSED PROJECT BY OTHERS

PROPOSED ROW

PROPOSED EASEMENT

POTENTIAL RELOCATIONS MARTA TUNNEL

PROPERTY NUMBERS

NUMBER OF PROPOSED LANES

PARK

ROADWAY TO BE REMOVED

MANAGEMENT STRUCTURE
POTENTIAL STORMWATER

STATE WATERS & BUFFER

ELIGIBLE HISTORIC RESOURCE
POTENTIALLY NATIONAL REGISTER

PUBLIC HEARING OPEN HOUSE

 DECEMBER 2014

M
A

T
C

H
 L
I
N

E
, 

S
E

E
 S

H
E

E
T
 1

SHEET 1

N

EW

S

5

1

5

5

1

2

2

4

4

2

3

4

4

2

2

2
2

1

2
1

5

5

33

36

4

3534

3

2

1

1

5

4



P
C

F
1
/
2
"

R
B

R

HILLS HISTORIC DISTRICT

GLENRIDGE FOREST-HAMMOND

 

HISTORIC DISTRICT

 DRIVE

SHERRELL-COLTON

 

THE SHANKS HOUSE

 

HISTORIC DISTRICT

CLEMENTSTONE ESTATES

5

Roswell Rd

I-285 W Exit To 

c

SCALE IN FEET

500 10000

B
A

R
F
IE

L
D
 R

D

MARTA

PI 721850

TIE TO SR-400 CD

G
le

n
rid

g
e
 D
riv

e

John
son 

Ferry
 Roa

d

C
oncourse P

arkw
ay

Hammond Drive Hammond Drive

P
e
a
c
h
tr
e
e
 D

u
n

w
o
o
d
y
 R

o
a
d

Glenridge Connector 

G
le

n
rid

g
e
 D
riv

e

N

EW

S

SHEET 2

M
A

T
C

H
 L
I
N

E
, 

S
E

E
 S

H
E

E
T
 3

M
A

T
C

H
 L
I
N

E
, 

S
E

E
 S

H
E

E
T
 1

1

PROPERTY LINES/EXISTING ROW

I-285 AT SR-400 INTERCHANGE RECONSTRUCTION (PI 0000784)

LEGEND

PROPOSED GENERAL PURPOSE LANES

PROPOSED CD LANES & RAMPS

PROPOSED BRIDGE

PROPOSED PROJECT BY OTHERS

PROPOSED ROW

PROPOSED EASEMENT

POTENTIAL RELOCATIONS MARTA TUNNEL

PROPERTY NUMBERS

NUMBER OF PROPOSED LANES

PARK

ROADWAY TO BE REMOVED

MANAGEMENT STRUCTURE
POTENTIAL STORMWATER

STATE WATERS & BUFFER

ELIGIBLE HISTORIC RESOURCE
POTENTIALLY NATIONAL REGISTER

PUBLIC HEARING OPEN HOUSE

 DECEMBER 2014

3

4

5

3
3

5

1 2

2

3

4

1

2

2

1

2

4

2 1

3

1 2
2

5

4

2

1
1

2 3 3
1

2

3 3 3

3

3
3

3
1

2

3

1 4

2

2

2

2

2

1

1

1

5

4

2 1

4

3 3 4 4

2

2
1

2

3

6

4

3

9

40

5

6 7

8

9

10

11 12

13

14

15

16

17

18

19

20

38 39

41

42 43 44

45 46

47 48 49

50

51

52

53

54

55

56

57

58

59

60

61

62

Ashford Dunwoody Rd

I-285 E Exit To 

1

1
11

2

3

4



 

PARK

MURPHEY CANDLER

HISTORIC DISTRICT

GAINSBOROUGH 

HISTORIC DISTRICT

GEORGETOWN SUBDIVISION

HISTORIC DISTRICT

OAK FOREST HILL 

 

5

c

SCALE IN FEET

500 10000

M
A
R
T
A

P
e
ri
m
e
te
r 
C
e
n
te
r 
P
a
rk

w
a
y

La
ke
 H
ea
rn
 D
riv
e

A
s
h
fo
rd
 D

u
n
w
o
o
d
y
 R

o
a
d

PI 0000784

END PROJECT

SHEET 3

M
A

T
C

H
 L
I
N

E
, 

S
E

E
 S

H
E

E
T
 2

1

PROPERTY LINES/EXISTING ROW

I-285 AT SR-400 INTERCHANGE RECONSTRUCTION (PI 0000784)

LEGEND

PROPOSED GENERAL PURPOSE LANES

PROPOSED CD LANES & RAMPS

PROPOSED BRIDGE

PROPOSED PROJECT BY OTHERS

PROPOSED ROW

PROPOSED EASEMENT

POTENTIAL RELOCATIONS MARTA TUNNEL

PROPERTY NUMBERS

NUMBER OF PROPOSED LANES

PARK

ROADWAY TO BE REMOVED

MANAGEMENT STRUCTURE
POTENTIAL STORMWATER

STATE WATERS & BUFFER

ELIGIBLE HISTORIC RESOURCE
POTENTIALLY NATIONAL REGISTER

PUBLIC HEARING OPEN HOUSE

 DECEMBER 2014

N

EW

S

1

3

1

3

6

1

4
2

1

1

2

1 2 4

4

2

2

2

2

4

4

2

2

2

5

6

6

6

21

24

25

27

28
29

30

31

32

62

63

64

65

66

67

68

69 70
71

& SR-400

Peachtree Dunwoody Rd

I-285 W Exit To 

Ashford Dunwoody Rd

I-285 W Exit To 

1

1

2

5

1

24

4



ATTACHMENT 2 

DETAILED COST ESTIMATES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



0000784 Project Cost Breakdown 2/10/2015

A. Construction Cost 0.05
i.  Construction Line Items from CES $315,649,754.11
ii. Contingency (20% of A.) $63,129,950.82
iii. Liquid Asphalt Adjustment $6,937,463.85

Construction Subtotal A $385,717,168.78
B Utilities (5% of A) $19,285,858.44
C Final Design (6 % of A) $23,143,030.13
D Developer CEI (4.5% of A) $17,357,272.59
E Insurance $20,000,000.00
G Total Construction Cost $465,503,329.94
H Agency PE Cost $32,460,000.00
I Right of Way Cost $128,150,000.00

Total Project Cost $626,113,329.94

Summary of Cost Estimates



I 285 at SR-400 Interchange Reconstruction
0000784
Fulton & DeKalb

ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST

ROADWAY ITEMS   
150-1000 TRAFFIC CONTROL - PI: 0000784 LS 1 $27,549,977.65 $27,549,977.65
201-1500 CLEARING & GRUBBING - PI: 0000784 LS 1 $12,600,000.00 $12,600,000.00

     
150-5010  TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOR* * * Requires Type * * * EA 6 $6,254.33 $37,525.98

     
153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1 $76,078.70 $76,078.70

     
205-0001 UNCLASS EXCAV CY 413302 $10.00 $4,133,020.00
205-0210  EXCAVATION - ROCK* * * Requires Special Provision * * * CY 42105 $17.58 $740,205.90

     
206-0002 BORROW EXCAV, INCL MATL CY 743011 $12.00 $8,916,132.00

     
207-0203 FOUND BKFILL MATL, TP II CY 834 $40.78 $34,010.52

     
208-0300  LIGHTWEIGHT EMBANKMENT* * * Requires Special Provision * * * CY 5373 $100.00 $537,300.00

     
310-1101 GR AGGR BASE CRS, INCL MATL TN 448100 $15.36 $6,882,816.00

     
400-3624 ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME TN 39500 $106.12 $4,191,740.00

     
402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIME TN 18700 $70.12 $1,311,244.00
402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME TN 226000 $60.63 $13,702,380.00
402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATL & H LIME TN 59000 $65.00 $3,835,000.00
402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME TN 34200 $130.00 $4,446,000.00

     
413-1000 BITUM TACK COAT GL 93300 $2.39 $222,987.00

     
432-0350  MICRO-MILL ASPHALTIC CONCRETE PAVEMENT, VARIABLE DEPTH* * * Requires Special Provision * * * SY 263900 $3.00 $791,700.00
432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 12000 $1.51 $18,120.00

     
433-1000 REINF CONC APPROACH SLAB SY 21300 $170.76 $3,637,188.00

     
439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THK SY 69500 $63.83 $4,436,185.00

     
     

446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH LF 50000 $3.13 $156,500.00
     

456-2015  INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)* * * Requires Construction Detail * * * GLM 30 $1,082.29 $32,468.70
     

500-2100 CONCRETE BARRIER LF 170000 $36.99 $6,288,300.00

CONSTRUCTION COST ESTIMATE

Project:
PI No.:

Last Modified:
Prepared by:

County: February 10, 20

 



ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST
500-3101 CLASS A CONCRETE CY 1609 $399.55 $642,875.95
500-3107 CLASS A CONCRETE, RETAINING WALL CY 10200 $580.67 $5,922,834.00
500-3201 CLASS B CONCRETE, RETAINING WALL CY 1050 $469.23 $492,691.50
500-3800 CLASS A CONCRETE, INCL REINF STEEL CY 576 $885.30 $509,932.80
500-9999 CLASS B CONC, BASE OR PVMT WIDENING CY 2500 $151.48 $378,700.00

     
511-1000 BAR REINF STEEL LB 1968867 $0.77 $1,516,027.59

     
550-1180 STORM DRAIN PIPE, 18 IN, H  1-10 LF 50164 $29.88 $1,498,900.32
550-1240 STORM DRAIN PIPE, 24 IN, H  1-10 LF 13136 $37.25 $489,316.00
550-1360 STORM DRAIN PIPE, 36 IN, H  1-10 LF 6610 $57.55 $380,405.50
550-1480 STORM DRAIN PIPE, 48 IN, H  1-10 LF 1466 $90.91 $133,274.06
550-1720 STORM DRAIN PIPE, 72 IN, H  1-10 LF 966 $176.63 $170,624.58

     
570-1000 CONSTR, MAINT & REMOVE DETOUR DRAINAGE STR, NO - LS 1 $500,000.00 $500,000.00

     
573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 10000 $16.02 $160,200.00

     
600-0001 FLOWABLE FILL CY 100 $171.56 $17,156.00

     
603-1012 STN PLAIN RIP RAP, 12 IN SY 601 $79.90 $48,019.90
603-1024 STN PLAIN RIP RAP, 24 IN SY 1143 $38.00 $43,434.00
603-7000 PLASTIC FILTER FABRIC SY 1743 $3.29 $5,734.47

     
610-0810 REMOVE SOUND BARRIER SF 68460 $7.16 $490,173.60
610-1055 REM GUARDRAIL LF 25000 $1.52 $38,000.00
610-1075 REM GUARDRAIL ANCH, ALL TYPES EA 74 $182.47 $13,502.78

     
620-0100  TEMPORARY BARRIER, METHOD NO. 1* * * Requires Special Provision * * * LF 34000 $22.69 $771,460.00

     
621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 4728 $292.02 $1,380,670.56
621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 1462 $445.38 $651,145.56
621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 1462 $618.62 $904,422.44

     
621-4061 CONCRETE SIDE BARRIER, TYPE 6A LF 1949 $340.78 $664,180.22
621-4062 CONCRETE SIDE BARRIER, TYPE 6B LF 4857 $411.34 $1,997,878.38
621-4063 CONCRETE SIDE BARRIER, TYPE 6C LF 1484 $584.33 $867,145.72

     
624-0400 SOUND BARRIER, TYPE- SF 443060 $48.33 $21,413,089.80

     
627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 21000 $44.39 $932,190.00
627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 90332 $43.73 $3,950,218.36
627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 267337 $45.56 $12,179,873.72
627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NO - SF 325000 $50.26 $16,334,500.00

     
628-0100 PERMANENT SOIL-NAILED WALL, NO - 01 * * * Requires Special Provision * * * LS 1 $1,282,720.00 $1,282,720.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 02 * * * Requires Special Provision * * * LS 1 $3,047,075.00 $3,047,075.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 03 * * * Requires Special Provision * * * LS 1 $1,169,253.00 $1,169,253.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 04 * * * Requires Special Provision * * * LS 1 $804,573.00 $804,573.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 05 * * * Requires Special Provision * * * LS 1 $182,791.00 $182,791.00



ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST
628-0100 PERMANENT SOIL-NAILED WALL, NO - 06 * * * Requires Special Provision * * * LS 1 $872,464.00 $872,464.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 07 * * * Requires Special Provision * * * LS 1 $612,243.00 $612,243.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 08 * * * Requires Special Provision * * * LS 1 $405,544.00 $405,544.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 09 * * * Requires Special Provision * * * LS 1 $822,060.00 $822,060.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 10 * * * Requires Special Provision * * * LS 1 $464,911.00 $464,911.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 11 * * * Requires Special Provision * * * LS 1 $1,093,809.00 $1,093,809.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 12 * * * Requires Special Provision * * * LS 1 $459,921.00 $459,921.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 13 * * * Requires Special Provision * * * LS 1 $363,594.00 $363,594.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 14 * * * Requires Special Provision * * * LS 1 $383,206.00 $383,206.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 15 * * * Requires Special Provision * * * LS 1 $6,230,856.00 $6,230,856.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 16 * * * Requires Special Provision * * * LS 1 $1,175,097.00 $1,175,097.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 17 * * * Requires Special Provision * * * LS 1 $1,654,515.00 $1,654,515.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 18 * * * Requires Special Provision * * * LS 1 $169,046.00 $169,046.00
628-0100 PERMANENT SOIL-NAILED WALL, NO - 19 * * * Requires Special Provision * * * LS 1 $336,752.00 $336,752.00

     

634-1200 RIGHT OF WAY MARKERS EA 140 $101.96 $14,274.40
     

641-1100 GUARDRAIL, TP T LF 42500 $39.95 $1,697,875.00
641-1200 GUARDRAIL, TP W LF 15000 $16.27 $244,050.00
641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 25 $745.55 $18,638.75
641-5006 GUARDRAIL ANCHORAGE, TP 6 EA 25 $550.05 $13,751.25
641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 25 $1,976.42 $49,410.50

     
643-2152 CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 6 FT, 9 GA LF 7520 $13.52 $101,670.40
643-8010 GATE, CHAIN LINK ZC COAT - EA 18 $972.19 $17,499.42

     
649-0027 CONCRETE GLARE SCREEN, 27 INCH LF 1000 $61.78 $61,780.00

     
648-1350  IMPACT ATTENUATOR UNIT, TYPE P -* * * Requires Special Provision * * * EA 20 $15,663.21 $313,264.20

     
668-1100 CATCH BASIN, GP 1 EA 435 $2,075.08 $902,659.80
668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 1305 $205.45 $268,112.25
668-1200 CATCH BASIN, GP 2 EA 17 $2,501.06 $42,518.02
668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 101 $258.01 $26,059.01
668-4300 STORM SEWER MANHOLE, TP 1 EA 3 $1,753.85 $5,261.55
668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1 LF 7 $159.17 $1,114.19
668-4400 STORM SEWER MANHOLE, TP 2 EA 14 $3,541.36 $49,579.04
668-4411 STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 1 LF 41 $205.03 $8,406.23

     
     
Erosion Control and Landscape Items     

163-0232  TEMPORARY GRASSING* * * Requires Special Provision * * * AC 111 $246.27 $27,335.97
163-0240  MULCH* * * Requires Special Provision * * * TN 3198 $159.45 $509,921.10
163-0300  CONSTRUCTION EXIT* * * Requires Special Provision * * * EA 110 $1,212.65 $133,391.50

163-0520  CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAIN* * * Requires Special Provision * * * LF 21000 $13.80 $289,800.00

163-0527  CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAP/SAND BAGS* * * Requires Special Provision * * * EA 2100 $239.78 $503,538.00
163-0550  CONSTRUCT AND REMOVE INLET SEDIMENT TRAP* * * Requires Special Provision * * * EA 1100 $129.54 $142,494.00

     



ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST
165-0010  MAINTENANCE OF TEMPORARY SILT FENCE, TP A* * * Requires Special Provision * * * LF 2700 $0.51 $1,377.00
165-0030  MAINTENANCE OF TEMPORARY SILT FENCE, TP C* * * Requires Special Provision * * * LF 57800 $0.49 $28,322.00
165-0041  MAINTENANCE OF CHECK DAMS - ALL TYPES* * * Requires Special Provision * * * LF 1000 $0.88 $880.00
165-0101  MAINTENANCE OF CONSTRUCTION EXIT* * * Requires Special Provision * * * EA 50 $501.01 $25,050.50
165-0105  MAINTENANCE OF INLET SEDIMENT TRAP* * * Requires Special Provision * * * EA 1000 $42.34 $42,340.00

     
167-1000  WATER QUALITY MONITORING AND SAMPLING* * * Requires Special Provision * * * EA 36 $272.29 $9,802.44
167-1500  WATER QUALITY INSPECTIONS* * * Requires Special Provision * * * MO 36 $495.87 $17,851.32

     
171-0010 TEMPORARY SILT FENCE, TYPE A LF 5300 $2.13 $11,289.00
171-0030 TEMPORARY SILT FENCE, TYPE C LF 115500 $2.54 $293,370.00

     
700-6910 PERMANENT GRASSING AC 221 $744.23 $164,474.83
700-7000 AGRICULTURAL LIME TN 441 $63.03 $27,796.23
700-8000 FERTILIZER MIXED GRADE TN 221 $455.65 $100,698.65
700-8100 FERTILIZER NITROGEN CONTENT LB 11025 $2.19 $24,144.75

     
716-2000 EROSION CONTROL MATS, SLOPES SY 315000 $0.95 $299,250.00

     
     
     
     
     
SIGNING, MARKING ITEMS     

610-6510 REM HWY SIGN, OVHD EA 83 $435.45 $36,142.35
610-9401 REM STR SUPPORT, TYPE 1, INCL ILLUM SIGN SYSTEM, STA - LS 11 $3,600.00 $39,600.00
610-9402 REM STR SUPPORT, TYPE 2, INCL ILLUM SIGN SYSTEM, STA - LS 17 $2,217.50 $37,697.50
610-9403 REM STR SUPPORT, TYPE 3, INCL ILLUM SIGN SYSTEM, STA - LS 6 $2,320.00 $13,920.00
610-9407 REM STR SUPPORT, TYPE 7, INCL ILLUM SIGN SYSTEM, STA - LS 11 $1,950.00 $21,450.00

     
636-1077  HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 9* * * Requires Special Provision * * * SF 33443 $13.00 $434,759.00
636-2070 GALV STEEL POSTS, TP 7 LF 882 $5.91 $5,212.62
636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 SF 465 $12.87 $5,984.55
636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3 SF 898 $16.21 $14,556.58
636-1033  HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9* * * Requires Special Provision * * * SF 26 $15.91 $413.66
636-1041  HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9* * * Requires Special Provision * * * SF 120 $29.15 $3,498.00
636-2070 GALV STEEL POSTS, TP 7 LF 882 $5.91 $5,212.62
636-2080 GALV STEEL POSTS, TP 8 LF 882 $8.81 $7,770.42
636-3000 GALV STEEL STR SHAPE POST LB 5327 $4.67 $24,877.09
636-3010  GROUND-MOUNTED BREAKAWAY SIGN SUPPORT* * * Requires Construction Detail * * * EA 63 $406.75 $25,625.25
636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF 53 $84.35 $4,470.55

     
638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I , STA - LS 50 $94,030.17 $4,701,508.50
638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP III, STA - LS 7 $34,948.56 $244,639.92

     
653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE LF 83304 $0.42 $34,987.68
653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW LF 88517 $0.44 $38,947.48
653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE GLF 155765 $0.25 $38,941.25
653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1692 $2.90 $4,906.80
653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 45230 $3.12 $141,117.60



ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST
     

654-1003 RAISED PVMT MARKERS TP 3 EA 4817 $3.39 $16,329.63
     

657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITE), TP PB LF 19991 $4.75 $94,957.25
657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITE), TP PB GLF 22369 $2.55 $57,040.95
657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLOW), TP PB LF 20255 $4.32 $87,501.60

     
     
ITS ITEMS     

631-0011  PERMANENT CHANGEABLE MESSAGE SIGN, PERMANENT FULL MATRIX, TP 1* * * Requires Special Provision * * * EA 3 $100,000.00 $300,000.00
638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I , STA - LS 1 $225,000.00 $225,000.00

     
615-1200  DIRECTIONAL BORE -* * * Requires Special Provision * * * LF 3900 $8.94 $34,866.00
639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA 13 $5,951.97 $77,375.61
647-2170 PULL BOX, PB-7 EA 57 $1,474.58 $84,051.06
647-2141  PULL BOX, PB-4S* * * Requires Special Provision * * * EA 38 $923.91 $35,108.58
682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 3900 $2.88 $11,232.00
682-7062  CONDUIT DUCT BANK, TYPE 3* * * Requires Special Provision * * * LF 56339 $7.13 $401,697.07
935-1118 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 144 FIBER LF 56339 $2.72 $153,242.08
935-1512 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 12 FIBER LF 13300 $1.42 $18,886.00
935-3108 FIBER OPTIC CLOSURE, UNDERGROUND, 144 FIBER EA 38 $785.35 $29,843.30
935-3603  FIBER OPTIC CLOSURE, FDC PRE-TERMINATED, TYPE A, 12-FIBER* * * Requires Special Provision * * * EA 38 $773.84 $29,405.92
935-4010 FIBER OPTIC SPLICE, FUSION EA 4044 $29.59 $119,661.96
939-2301  FIELD SWITCH, TYPE B* * * Requires Special Provision * * * EA 38 $2,046.69 $77,774.22
939-4040  TYPE D CABINET* * * Requires Special Provision * * * EA 38 $4,062.19 $154,363.22
937-6000  MICROWAVE RADAR DETECTION ASSEMBLY* * * Requires Special Provision * * * EA 40 $5,988.54 $239,541.60
936-1000  CCTV SYSTEM* * * Requires Special Provision * * * EA 23 $5,303.33 $121,976.59
682-6540 CONDUIT, FIBERGLASS, 4 IN LF 1000 $7.20 $7,200.00
615-1200  DIRECTIONAL BORE -* * * Requires Special Provision * * * LF 56339 $8.94 $503,670.66
682-9028  ELECTRICAL COMMUNICATION BOX, TP 5* * * Requires Special Provision * * * EA 15 $5,000.00 $75,000.00

     
615-1200  DIRECTIONAL BORE -* * * Requires Special Provision * * * LF 250 $8.94 $2,235.00
647-2170 PULL BOX, PB-7 EA 3 $1,474.58 $4,423.74
935-3408 FIBER OPTIC CLOSURE, FDC (RACK MOUNTED), 144 FIBER EA 4 $1,450.00 $5,800.00
935-4010 FIBER OPTIC SPLICE, FUSION EA 576 $29.59 $17,043.84
797-2099  HUB BUILDING, FULLY OUTFITTED, SPECIAL* * * Requires Special Provision * * * EA 1 $100,000.00 $100,000.00
937-1000  VIDEO CAMERA SENSOR ASSEMBLY* * * Requires Special Provision * * * EA 2 $4,266.00 $8,532.00
682-9028  ELECTRICAL COMMUNICATION BOX, TP 5* * * Requires Special Provision * * * EA 2 $5,000.00 $10,000.00
939-6000  HUB UNINTERRUPTIBLE POWER SUPPLY* * * Requires Special Provision * * * EA 1 $15,000.00 $15,000.00
682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2500 $2.88 $7,200.00

     
     

647-1000 TRAFFIC SIGNAL INSTALLATION NO 01 - I-285 EB On/Off Ramp @ Roswell Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 02 - I-285 WB On/Off Ramp @ Roswell Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 03 - I-285 EB Off Ramp @ Glenridge Connector LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 04 -I-285 WB On Ramp @ Glenridge Connector LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 05 - I-285 EB On Ramp @ Peachtree Dunwoody Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 06 - I-285 WB Off Ramp @ Peachtree Dunwoody Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 07 - Lake Hearn Drive @ Peachtree Duwnoody Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 08 - I-285 EB On/Off Ramp @ Ashford Dunwood Road LS 1 $125,000.00 $125,000.00



ITEM NO. ITEM UNIT QUANTITY UNIT PRICE COST
647-1000 TRAFFIC SIGNAL INSTALLATION NO 09 - I-285 WB On/Off Ramp @ Ashford Dunwood Road LS 1 $125,000.00 $125,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 10 - I-285 EB On Ramp @ Roswell Road LS 1 $50,000.00 $50,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 11- I-285 WB On Ramp @ Roswell Road LS 1 $50,000.00 $50,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 12 - I-285 WB On Ramp @ Glenridge Drive LS 1 $50,000.00 $50,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 13 - I-285 EB On Ramp @ Peachtree Dunwoody Road LS 1 $50,000.00 $50,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 14 - I-285 EB On Ramp @ Ashford Dunwood Road LS 1 $50,000.00 $50,000.00
647-1000 TRAFFIC SIGNAL INSTALLATION NO 15 - I-285 WB On Ramp @ Ashford Dunwood Road LS 1 $50,000.00 $50,000.00

     
     

999-2015 CONSTRUCTION COMPLETE * * * Requires Special Provision * * * - VSL Assembly LS 1 $165,000.00 $165,000.00

999-2015 CONSTRUCTION COMPLETE * * * Requires Special Provision * * * - VSL Integration LS 1 $20,000.00 $20,000.00
999-2015 CONSTRUCTION COMPLETE * * * Requires Special Provision * * * - VSL Testing LS 1 $20,000.00 $20,000.00

     
Bridge Items     

004-1000 ACCELERATED BRIDGE REMOVAL - LS 1 $1,026,000.00 $1,026,000.00
     

543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 1 - EXIST. LAKE FORREST BRIDGE WIDENING LS 1 $3,077,400.00 $3,077,400.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 2 - ROSWELL ROAD ON RAMP LS 1 $2,511,135.00 $2,511,135.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 3 LS 1 $2,694,450.00 $2,694,450.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 4 LS 1 $733,920.00 $733,920.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 5 LS 1 $413,297.50 $413,297.50
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 6 LS 1 $3,892,590.63 $3,892,590.63
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 7 LS 1 $7,082,625.00 $7,082,625.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 8 LS 1 $878,625.00 $878,625.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 9 LS 1 $7,243,706.25 $7,243,706.25
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 11 LS 1 $548,625.00 $548,625.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 13 LS 1 $1,246,875.00 $1,246,875.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 14 LS 1 $378,000.00 $378,000.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 15 LS 1 $2,093,120.00 $2,093,120.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 16 LS 1 $524,535.00 $524,535.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 18 LS 1 $12,921,370.00 $12,921,370.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 19 LS 1 $3,167,395.00 $3,167,395.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 20 LS 1 $675,675.00 $675,675.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 21 LS 1 $14,197,750.00 $14,197,750.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 22 LS 1 $19,470,000.00 $19,470,000.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 23 LS 1 $822,421.88 $822,421.88
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 24 LS 1 $1,546,875.00 $1,546,875.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 25 LS 1 $1,562,275.00 $1,562,275.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 26 LS 1 $3,358,000.00 $3,358,000.00
543-9000 CONSTRUCTION OF BRIDGE COMPLETE - BRIDGE NO. 27 LS 1 $4,315,950.00 $4,315,950.00

     
     
LIGHTING ITEMS     

682-9030 LIGHTING SYSTEM - UNDERPASS LIGHTING LS 1 $530,000.00 $530,000.00
     
     

315,649,754.$     Subtotal Construction Cost



PROJ. NO.  CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Nov‐14 2.859$         

DIESEL 3.539$         

LIQUID AC  600.00$     

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 6793200 6,793,200.00$             

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 960.00$             

Monthly Asphalt Cement Price month project let (APL) 600.00$             

Total Monthly Tonnage of asphalt cement (TMT) 18870

ASPHALT Tons %AC  AC ton

Leveling 18700 5.0% 935

12.5 OGFC 39500 5.0% 1975

12.5 mm 34200 5.0% 1710

9.5 mm SP 0 5.0% 0

25 mm SP 226000 5.0% 11300

19 mm SP 59000 5.0% 2950

377400 18870

BITUMINOUS TACK COAT

Price Adjustment (PA) 144,263.85$      144,263.85$                 

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 960.00$             

Monthly Asphalt Cement Price month project let (APL) 600.00$             

Total Monthly Tonnage of asphalt cement (TMT) 400.732916

Bitum Tack

Gals gals/ton tons

93300 232.8234 400.732916

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 960.00$             

Monthly Asphalt Cement Price month project let (APL) 600.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0 0.20 0 232.8234 0

Double Surf.Trmt. 0 0.44 0 232.8234 0

Triple Surf. Trmt 0 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 6,937,463.85$             

N/A

0000784

11/10/2014

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx





ATTACHMENT 3 
TYPICAL SECTIONS 
   



001
I-285

DESIGN 1

TYPICAL SECTIONS

05-    

REQUIRED PAVEMENT

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (220 LBS/SY)

MILL ASPH CONC PVMT, VARIABLE DEPTH

MICRO-MILL ASPH CONC PVMT, 1 1/4  IN DEPTH

C

D

A

B

F

H

TYPICAL SECTION 2

LC 
I-285 

RECYCLED ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (220 LBS/SY)

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (1210 LBS/SY)

12 INCH, GR AGGR BASE CRS, INCL MATL

SLOPE CONTROL FILL & CUT

SLOPE

4:1 0'-10'

**2:1

 FILL SECTION 6 FT AND OVER 

**GUARDRAIL IS REQUIRED ON 

OVER 10'

HEIGHT FROM SHLDR. PT.

8.0%

AND SHOULDER SLOPE NOT TO EXCEED 

ALGEBRAIC DIFFERENCE IN PAVING 

1.

2.

SEE GA DETAIL S-9

INDENTATION RUMBLE STRIPS. 

INSIDE & OUTSIDE SHOULDERS REQUIRE

3.

OR BARRIER IS NOT USED. SEE GA DETAIL P-7

OUTSIDE SHOULDER WHERE GUARDRAIL 

SAFETY EDGE TREATMENT REQUIRED ON

DETAIL WITH GUARDRAIL 

SEE GA DETAIL S-4B FOR TYPICAL SHOULDER 

*

NOTES:

                 BARRIER/GUARDRAIL BEGIN/END LOCATION.

SEE PLANS  FOR 

G

PAVEMENT   
EXIST. ASPH. 

E

H

EXIST CONCRETE MEDIAN BARRIER WITH GLARE SCREEN

48'-0" 48'-0"

B

F

A

B

F

A

PGL
EXIST/PROPPGL

EXIST/PROP

32'-0"32'-0"
3'-3"3'-3"

TYPICAL SECTION 1

PAVEMENT   
EXIST. ASPH. 

H

G

A

G

A

12'-0" 12'-0"

24'-0"24'-0"

PGL
EXIST

PGL
EXIST

LC 
I-285 

VARIES
11' TO 12'

VARIES
11' TO 12'11' TO 12'

VARIES VARIES
11' TO 12'11' TO 12'

VARIES VARIES
11' TO 12'

VARIES

0' TO 12'0' TO 24'

VARIES

0' TO 24'

VARIES

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

VARIES

0' TO 24'
VARIES

VARIES VARIES
8' TO 11'-3" 8' TO 11'-3"

16' TO 22'-6"

67' TO 91' 67' TO 91'

10'-0" 10'-0"

70' TO 94' 70' TO 94'

SHLDR
PAVED

12'-0"

*

VARIES
EXISTING PAVEMENT 

VARIES
EXISTING PAVEMENT 

0' TO 12'

VARIES

B

C

F

B

C

E

D

A

B

C

F

A

B

C

E

D

SHLDR
PAVED

12'-0"

*

0' TO 12'

VARIES

B

C

F

B

C

E

D

A

B

C

F

A

B

C

E

D

A

B

C

F

A

B

C

E

D

SHLDR
PAVED

12'-0"

*

0' TO 12'

VARIES

B

C

F

B

C

E

D

A

B

C

F

A

B

C

E

D

SHLDR
PAVED

12'-0"

*

0' TO 12'

VARIES

B

C

F

B

C

E

D

ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (135 LBS/SY)

VARIES
EXISTING PAVEMENT 

VARIES
EXISTING PAVEMENT 

WEST OF ASHFORD DUNWOODY RD
EAST OF ROSWELL RD AND

I-285
DESIGN 1

WEST OF ROSWELL RD
I-285

DESIGN 1
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002
I-285

DESIGN 1

TYPICAL SECTIONS

05-    

REQUIRED PAVEMENT

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (220 LBS/SY)

MILL ASPH CONC PVMT, VARIABLE DEPTH

MICRO-MILL ASPH CONC PVMT, 1 1/4  IN DEPTH

C

D

A

B

F

H

ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (135 LBS/SY)

RECYCLED ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (220 LBS/SY)

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (1210 LBS/SY)

12 INCH, GR AGGR BASE CRS, INCL MATL

SLOPE CONTROL FILL & CUT

SLOPE

4:1 0'-10'

**2:1

 FILL SECTION 6 FT AND OVER 

**GUARDRAIL IS REQUIRED ON 

OVER 10'

HEIGHT FROM SHLDR. PT.

8.0%

AND SHOULDER SLOPE NOT TO EXCEED 

ALGEBRAIC DIFFERENCE IN PAVING 

1.

2.

SEE GA DETAIL S-9

INDENTATION RUMBLE STRIPS. 

INSIDE & OUTSIDE SHOULDERS REQUIRE

3.

OR BARRIER IS NOT USED. SEE GA DETAIL P-7

OUTSIDE SHOULDER WHERE GUARDRAIL 

SAFETY EDGE TREATMENT REQUIRED ON

DETAIL WITH GUARDRAIL 

SEE GA DETAIL S-4B FOR TYPICAL SHOULDER 

*

NOTES:

                 BARRIER/GUARDRAIL BEGIN/END LOCATION.

SEE PLANS  FOR 

G

E

EXIST CONCRETE MEDIAN BARRIER WITH GLARE SCREEN

TYPICAL SECTION 3

PAVEMENT   
EXIST. ASPH. 

H

B

F

A

B

F

A

12'-0" 12'-0"

24'-0"24'-0"

PGL
EXIST

PGL
EXIST

LC 
I-285 

VARIES
11' TO 12'

VARIES
11' TO 12'11' TO 12'

VARIES VARIES
11' TO 12'11' TO 12'

VARIES VARIES
11' TO 12'0' TO 24'

VARIES

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

EXIST
MATCH

VARIES

0' TO 24'
VARIES

VARIES VARIES
8' TO 11'-3" 8' TO 11'-3"

16' TO 22'-6"

67' TO 91'
VARIES

67' TO 91'
VARIES

A

B

C

F

A

B

C

E

D

SHLDR
PAVED

12'-0"

*

0' TO 12'

VARIES

B

C

F

B

C

E

D

A

B

C

F

A

B

C

E

D

SHLDR
PAVED

12'-0"

*

0' TO 12'

VARIES

B

C

F

B

C

E

D

     

     

                           

EAST OF ASHFORD DUNWOODY RD
I-285

DESIGN 1
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003
SR 400

DESIGN 2 & DESIGN 3

TYPICAL SECTIONS

05-    

12'-0"12'-0"
18'-3" TO 47'-6"

VARIES

400 NB

LB

400 SB

LB

PGL
PROP

0' TO 12'
VARIES

0' TO 12'
VARIES

36'-0" 36'-0"

VARIES VARIES
6' TO 10' 6' TO 10'

SHLDR
PAVED

SHLDR
PAVED

2% 6%2%2%2%6%

PGL
PROP

4:14:1

G

F

G

F

G

F

G

F

REQUIRED PAVEMENT

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (330 LBS/SY)C

D

A

B

F

ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (135 LBS/SY)

RECYCLED ASPH CONC 12.5 MM SMA, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (165 LBS/SY)

G

E

10 INCH, GR AGGR BASE CRS, INCL MATL

TYPICAL SECTION 5

12'-0"12'-0"
18'-3" TO 47'-6"

VARIES

PGL
PROP

0' TO 12'
VARIES

0' TO 12'
VARIES

36'-0" 36'-0"

VARIES VARIES
6' TO 10' 6' TO 10'

SHLDR
PAVED

SHLDR
PAVED

2% 6%2%2%2%6%

PGL
PROP

4:14:1

TYPICAL SECTION 4

LB

400 NB

LB

400 SB

A

B

C

F

A

B

C

E

D

A

B

C

F

A

B

C

E

D

B

C

F

B

C

E

D

B

C

F

B

C

E

D

8.0%

AND SHOULDER SLOPE NOT TO EXCEED 

ALGEBRAIC DIFFERENCE IN PAVING 

1.

2.

SEE GA DETAIL S-9

INDENTATION RUMBLE STRIPS. 

INSIDE & OUTSIDE SHOULDERS REQUIRE

3.

OR BARRIER IS NOT USED. SEE GA DETAIL P-7

OUTSIDE SHOULDER WHERE GUARDRAIL 

SAFETY EDGE TREATMENT REQUIRED ON

DETAIL WITH GUARDRAIL 

SEE GA DETAIL S-4B FOR TYPICAL SHOULDER 

*

NOTES:

SLOPE CONTROL FILL & CUT

SLOPE

4:1 0'-10'

**2:1

 FILL SECTION 6 FT AND OVER 

**GUARDRAIL IS REQUIRED ON 

OVER 10'

HEIGHT FROM SHLDR. PT.

                 BARRIER/GUARDRAIL BEGIN/END LOCATION.

SEE PLANS  FOR 

NORTH OF SR 400 BRIDGES OVER I-285
CONCRETE SECTION

 SR 400
DESIGN 3

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (880 LBS/SY)

 12 INCH, GR AGGR BASE CRS, INCL MATL

SOUTH OF SR 400 BRIDGES  OVER  I-285
ASPHALT SECTION

SR 400
 DESIGN 2

PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THK
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004DISTRUBUTOR & SYSTEM RAMPS
I-285 & SR 400 COLLECTOR 

DESIGN 4 & DESIGN 5

TYPICAL SECTIONS

05-    

8.0%

AND SHOULDER SLOPE NOT TO EXCEED 

ALGEBRAIC DIFFERENCE IN PAVING 

1.

2.

SEE GA DETAIL S-9

INDENTATION RUMBLE STRIPS. 

INSIDE & OUTSIDE SHOULDERS REQUIRE

3.

OR BARRIER IS NOT USED. SEE GA DETAIL P-7

OUTSIDE SHOULDER WHERE GUARDRAIL 

SAFETY EDGE TREATMENT REQUIRED ON

DETAIL WITH GUARDRAIL 

SEE GA DETAIL S-4B FOR TYPICAL SHOULDER 

*

NOTES:

                 BARRIER/GUARDRAIL BEGIN/END LOCATION.

SEE PLANS  FOR 

2%

PGL
PROP

G

H

F

G

H

F

G

H

F

SLOPE CONTROL FILL & CUT

SLOPE

4:1 0'-10'

**2:1

 FILL SECTION 6 FT AND OVER 

**GUARDRAIL IS REQUIRED ON 

OVER 10'

HEIGHT FROM SHLDR. PT.

TYPICAL SECTION 8

6%

PAVED

SHLDR.

10'

12'

4:1

8'

4'

PAVED

SHLDR.

2%2%

PGL
PROP

TYPICAL SECTION 7

SHLDR
PAVED

CD LANES

VARIES
24' TO 48'

2% 6%

PGL
PROP

*

A

B

C

F

A

B

C

E

D

B

C

F

B

C

E

D

B

C

F

B

C

E

D

TYPICAL SECTION 6

10'-0"

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (220 LBS/SY)C

D

A

B

E

ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (135 LBS/SY)

12 INCH, GR AGGR BASE CRS INCL MATL

G

REQUIRED PAVEMENT

F

16' TO 24'
VARIES

4:1
6%

PAVED

SHLDR.

10'

12'

4:1

8'

4'

PAVED

SHLDR.

2%2%

G

H

F

4:1

TYPICAL SECTION 9

PGL
PROP

16' TO 24'
VARIES

B

C

F

B

C

E

D

A

B

C

F

A

B

C

E

D

B

C

F

B

C

E

D

DESIGN #4
ASPHALT OPTION

DESIGN #5
CONCRETE OPTION

4'-0"

SHLDR
PAVED

*
6%

SHLDR
PAVED

CD LANES

VARIES
24' TO 48' 10'-0"4'-0"

SHLDR
PAVED

6%
*

6%
*

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (1320 LBS/SY)

PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK

(SHOWN IN THE DIRECTION OF TRAVEL)
SYSTEM RAMPS (SHOWN IN THE DIRECTION OF TRAVEL)

SYSTEM RAMPS

(SHOWN IN THE DIRECTION OF TRAVEL)
COLLECTOR-DISTRIBUTOR

RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME 165 LBS/SY)

(SHOWN IN THE DIRECTION OF TRAVEL)
COLLECTOR-DISTRIBUTOR 

H

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (330 LBS/SY)

10 INCH, GR AGGR BASE CRS, INCL MATL
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I-285 SERVICE RAMPS
DESIGN 6 & DESIGN 7

005

TYPICAL SECTIONS

05-    

8.0%

AND SHOULDER SLOPE NOT TO EXCEED 

ALGEBRAIC DIFFERENCE IN PAVING 

1.

2.

SEE GA DETAIL S-9

INDENTATION RUMBLE STRIPS. 

INSIDE & OUTSIDE SHOULDERS REQUIRE

3.

OR BARRIER IS NOT USED. SEE GA DETAIL P-7

OUTSIDE SHOULDER WHERE GUARDRAIL 

SAFETY EDGE TREATMENT REQUIRED ON

DETAIL WITH GUARDRAIL 

SEE GA DETAIL S-4B FOR TYPICAL SHOULDER 

*

NOTES:

SLOPE CONTROL FILL & CUT

SLOPE

4:1 0'-10'

**2:1

 FILL SECTION 6 FT AND OVER 

**GUARDRAIL IS REQUIRED ON 

OVER 10'

HEIGHT FROM SHLDR. PT.

                 BARRIER/GUARDRAIL BEGIN/END LOCATION.

SEE PLANS  FOR 

                           

2%
6% 6%

PGL
PROP

A

B

C

F

A

B

C

E

D

B

C

F

B

C

E

D

B

C

F

B

C

E

D

TYPICAL SECTION 10

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (220 LBS/SY)C

D

A

B

E

H

ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (135 LBS/SY)

G RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (330 LBS/SY)

10 INCH, GR AGGR BASE CRS, INCL MATL

REQUIRED PAVEMENT

VARIES

12' TO 48'

2%
6% 6%

PGL
PROP

G

H

F

G

H

F

G

H

F

TYPICAL SECTION 11

4:1
4:14:1

4:1

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME (880 LBS/SY)

F

DESIGN #6
ASPHALT OPTION

DESIGN #7
CONCRETE OPTION

(SHOWN IN THE DIRECTION OF TRAVEL)
SERVICE RAMPS

(SHOWN IN THE DIRECTION OF TRAVEL)
SERVICE RAMPS

VARIES

0' TO 24'

SHLDR
PAVED

VARIES

12' TO 48'

10'-0"

SHLDR
PAVED

4'-0"

VARIES

0' TO 24'

12 INCH, GR AGGR BASE CRS, INCL MATL

PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THK

8' 12'

4'-0"

8'

SHLDR
PAVED

10'-0"

SHLDR
PAVED

12'

RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME (165 LBS/SY)
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ATTACHMENT 4 
CRASH SUMMARIES AND ANALYSIS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Project NHS00-0000-00(784) 
Fulton and DeKalb Counties, P.I. No. 0000784 

 

1 

Congestion—Existing Travel Times and Speeds 

Another way to demonstrate the congestion in the project area resulting from the weaving areas 
approaching the I-285/SR 400 interchange and the lack of interchange ramp capacity is to review travel 
times and travel speeds for the movements at the interchange.  Peak hour travel times and average speeds 
for each I-285/SR 400 interchange movement were collected between 7:00 a.m. and 9:00 a.m. for the 
morning peak period and between 4:00 p.m. and 6:00 p.m. for the afternoon/evening peak period.  For 
each movement, the data from the hour with the worst travel time and speed are presented in Table 7.  It 
is important to note that data was not collected whenever the corridors experienced construction work 
zone delays or delays due to accidents, which worsen travel times and speeds.   

Table 7.  Existing (2014) Travel Times and Average Speeds during Morning and Afternoon Peak Periods 
by Interchange Movement 

Movement and Distance Parameter A.M. Peak  
(7 a.m. to 9 a.m.) 

P.M. Peak  
(4 p.m. to 6 p.m.) 

Hammond Drive to Riverside Drive (3.2 miles) 
(SR 400 SB to I-285 WB) 

Time (min:sec) 03:13 14:51 

Average Speed 59.7 mph 12.9 mph 

Riverside Drive to Hammond Drive (3.4 miles) 
(I-285 EB to SR 400 NB) 

Time (min:sec) 07:47 33:48 

Average Speed 26.2 mph 6.0 mph 

Riverside Drive to Lenox Road (6.4 miles) (I-285 
EB to SR 400 SB) 

Time (min:sec) 09:01 20:04 

Average Speed 42.6 mph 19.1 mph 

Lenox Road to Riverside Drive (7.0 miles) 
(SR 400 NB to I-285 WB) 

Time (min:sec) 06:57 25:32 

Average Speed 60.4 mph 16.4 mph 

Lenox Road to Chamblee Dunwoody Road 
(6.1 miles) (SR 400 NB to I-285 EB) 

Time (min:sec) 06:44 22:13 

Average Speed 54.4 mph 16.5 mph 

Hammond Drive to Chamblee Dunwoody Road 
(3.1 miles) (SR 400 SB to I-285 EB) 

Time (min:sec) 03:08 07:24 

Average Speed 59.4 mph 25.1 mph 

Chamblee Dunwoody Road to Hammond Drive 
(2.5 miles) (I-285 WB to SR 400 NB) 

Time (min:sec) 04:16 09:47 

Average Speed 35.2 mph 15.3 mph 

Chamblee Dunwoody to Lenox Road (6.3 miles) 
(I-285 WB to SR 400 SB) 

Time (min:sec) 10:03 16:11 

Average Speed 37.6 mph 23.4 mph 

Riverside Drive to Chamblee Dunwoody Road 
(5.0 miles) (I-285 EB through traffic) 

Time (min:sec) 05:33 11:24 

Average Speed 54.1 mph 26.3 mph 

Chamblee Dunwoody Road to Riverside Drive 
(4.9 miles) (I-285 WB through traffic) 

Time (min:sec) 05:48 13:43 

Average Speed 50.7 mph 21.4 mph 

Hammond Drive to Lenox Road (4.5 miles) (SR 
400 SB through traffic) 

Time (min:sec) 05:03 11:59 

Average Speed 53.5 mph 22.5 mph 

Lenox Road to Hammond Drive (4.5 miles) (SR Time (min:sec) 04:23 24.06 
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Table 7.  Existing (2014) Travel Times and Average Speeds during Morning and Afternoon Peak Periods 
by Interchange Movement 

Movement and Distance Parameter A.M. Peak  
(7 a.m. to 9 a.m.) 

P.M. Peak  
(4 p.m. to 6 p.m.) 

400 NB through traffic) Average Speed 61.6 mph 11.2 mph 

Legend = SB = Southbound; WB = Westbound; EB = Eastbound; NB = Northbound 

As shown in the table, the travel times for the I-285 eastbound to SR 400 northbound (from Riverside 
Drive to Hammond Drive) movement and the I-285 westbound to SR 400 northbound (from Chamblee 
Dunwoody Road to Hammond Drive) movement are approximately 2 times and 1.4 times higher, 
respectively, in the morning peak hour than during non-peak periods (when speeds are assumed to be 
free-flow).  This is also evident from lower operating speeds (26.2 – 35.2 mph) for these movements 
during the morning peak hour compared to normal (free-flow) conditions.  Longer travel times and slower 
speeds are being experienced as a result of insufficient interchange ramp capacity from I-285 to SR 400, 
combined with the impact of weaving conditions along I-285 approaching the interchange.   

The duration and intensity of congestion experienced during the afternoon/evening peak hours are much 
higher than in the morning peak hour.  In the afternoon, the travel times for most traffic movements 
between I-285 and SR 400 are higher by approximately 9 times over normal operating conditions, 
indicating severe congestion.  This is also reflected in the very low operating speeds (6 to 26.3 mph) in 
the afternoon in this area.  Without the proposed operational improvements in the interchange area, travel 
times are expected to worsen through the design year.  [Note:  A detailed travel time analysis for design 
year Build and No-Build conditions is currently underway as part of the Interchange Modification Report 
being prepared for the proposed project.  This data will be available as part of that report at a future date. 
If this data is available at the time of the Final EA, it will be incorporated into the EA at that time.]   

One important note about the travel time data presented above is that, per standard protocol, it was 
collected during peak periods when no accidents were occurring on the corridor.  However, as discussed 
below, accidents are frequent within the project corridor during peak travel periods (occurring 
approximately every other weekday during peak periods).  When accidents occur, congestion worsens, 
leading to higher travel times and slower speeds than is reflected in Table 7 above.   

Resultant Roadway Safety Concerns 

Vehicular weaving, and the congestion resulting both from this weaving and from the lack of ramp 
capacity at the I-285/SR 400 interchange, result in safety concerns within the project area.  Safety analysis 
parameters, such as total crash rates, fatality rates, and injury rates, were developed for the study corridor.  
A comparison was made of the rates along I-285 between Riverside Drive and Chamblee Dunwoody 
Road with the corresponding statewide averages to assess the need to improve the traffic safety along this 
corridor.  The historical crash data along this corridor for years 2005 through 2008 was obtained from 
Georgia DOT for similar road types.  [Note: More recent crash data was obtained from the Georgia DOT 
for years 2011 through 2013; however, upon analyzing that data, it was determined that the data was 
missing or had inadequate information to accurately locate the accident locations, which is vital to 
understanding the problems in the corridor.  Therefore, older data with accurate location information was 
used for this analysis.]  The results of crash rates are summarized in Table 8.  The results show that the 
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crash and non-fatal injury rates along I-285 eastbound and westbound within the project area 
(approximately Roswell Road to Ashford Dunwoody Road) are often above the statewide rates for a 
similar facility, and then drop off west and east of these interchanges.  The freeway weaving sections of 
I-285 eastbound between Roswell Road and SR 400 and I-285 westbound between Ashford Dunwoody 
Road and SR 400 have experienced the highest crash rates within the study area. 

Table 8.  Comparison of Crash Rates on I-285 within the Project Corridor with Statewide Averages  

I-285 Segment Crash Severity Statewide Average Crash 
Rate (per 100 MVMT) 

Average Crash Rate (per 100 MVMT) 

I-285 Eastbound I-285 Westbound 

Riverside Drive to 
Roswell Road 

All Crashes 195 248 138 

Fatal Crashes 1 1 0 

Injury Crashes 45 90 41 

Roswell Road to 
SR 400 

All Crashes 195 263 214 

Fatal Crashes 1 0 3 

Injury Crashes 45 76 58 

SR 400 to Ashford 
Dunwoody Road 

All Crashes 195 226 235 

Fatal Crashes 1 0 0 

Injury Crashes 45 70 68 

Ashford 
Dunwoody Road 

to Chamblee 
Dunwoody Road 

All Crashes 195 165 159 

Fatal Crashes 1 0 0 

Injury Crashes 45 47 55 
MVMT = Million vehicle miles traveled 

Notes: The crash rates shown are the average annual crash rates between 2005 and 2008.  Shaded cells indicate rates 
higher than the statewide average. 
 
The effect of vehicular weaving on accident frequency is further illustrated in Figure 3.  As shown in the 
figure, the majority of accidents in the study area occur at or approaching the study area interchanges 
(where vehicles are entering or exiting the freeway), or in the weaving sections east and west of SR 400. 
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Figure 3.  Crash Frequency Along I-285 Eastbound (top) and Westbound (bottom) within the Project Limits 
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Crash frequencies for years 2005 through 2008 were evaluated to determine how many crashes occur 
during peak travel periods.  The results are shown in Table 9.  The results indicate that there is at least one 
crash every other day along I-285 within the study corridor during the morning and afternoon peak travel 
periods.  These crashes further worsen congestion in the interchange area during peak periods, which 
further heightens accident potential in the corridor, serving as a feedback loop.   

Table 9. Frequency of Crashes within the Project Corridor During Peak Travel Periods (2005-2008) 

Year Total Crashes 

Weekday (Monday through 
Friday) AM Peak (7:00 
a.m. – 10:00 a.m.) Total 

Days with Crashes 

Weekday (Monday through 
Friday) PM Peak (3:30 a.m. 

– 6:30 a.m.) Total Days 
with Crashes 

Total AM and 
PM Peak 
Crashes 

2005 911 120 141 261 
2006 1,019 143 153 296 
2007 878 116 143 259 
2008 758 131 148 279 

Average 892 128 146 274 
Total 3,566 510 585 1,095 

 Frequency of Weekdays with Crashes during 
AM Peak Period:  0.49 (Every other weekday) 

Frequency of Weekdays with Crashes during 
PM Peak Period:  0.56 (Every other weekday) 

 

Crash types were also analyzed for I-285 between Riverside Drive and Chamblee Dunwoody Road for 
years 2005 through 2008 (see Figures 4 and 5).   

 
Figure 4.  I-285 Eastbound Crash Type Summary (2005-2008 Average) 
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Figure 5.  I-285 Westbound Crash Type Summary (2005-2008 Average) 
 

  
Rear-end and sideswipe crashes accounted for approximately 63 percent and 28 percent of the total 
crashes, respectively, along I-285 eastbound during that period.  A similar trend was observed along I-285 
westbound with approximately 61 percent and 29 percent of the total crashes being rear-end and 
sideswipe crashes, respectively.  Rear-end crashes are typically indicative of frequent stop-and-go 
conditions, while sideswipe crashes are related to crashes that occur during lane changes at 
weave/merge/diverge points.  The higher incidence of rear-end crashes along I-285 eastbound and 
westbound in this area is primarily due to the congestion caused due to inadequate interchange ramp 
capacity at the I-285/SR 400 interchange.  The highest sideswipe crashes are concentrated at the weaving 
sections of I-285 eastbound between Roswell Road and SR 400 and I-285 westbound between Ashford 
Dunwoody Road and SR 400. Weaving maneuvers are prevalent and have become increasingly 
problematic along these sections of I-285 due to the close proximity of interchanges between Roswell 
Road and Ashford Dunwoody Road.   

The proposed construction of a CD system within the project area would provide an adjacent roadway for 
weaving (merging) to occur at lower speeds, while separating exiting vehicles from the I-285 mainline, 
allowing for the safe and efficient passage of through traffic on the mainline.  The separation of the CD 
and I-285 mainline traffic should provide a reduction in accident potential, since the number of weaving 
areas would be reduced on the main roadway.  The proposed improvements would reduce the number of 
access points/weaving areas along this stretch of I-285 from nine locations to six.    
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Georgia Department of Transportation 

Copies: 
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Subject: 

Future Year (2019 and 2039) Volume Projection  
Methodology and Volume Diagrams for PI #0000784 and PI #721850 

This memorandum complements the Existing Year 2012/2013 and Year 2014 Volume Projection 
Memorandum, which was approved by the Georgia Department of Transportation (GDOT) on July 17, 
2014. The approved memorandum is included in Appendix A for reference. While the approved 
memorandum explained the methodology and calculations employed to establish year 2012, 2013, and 
2014 volumes, this memorandum explains the methodology adopted to conduct future year (year 2019 
and year 2039) volume projections for the SR 400 Collector-Distributor (C-D) Project (PI #721850) and the 
SR 400/I-285 Interchange Project (PI #0000784). This memorandum seeks review and approval of the 
following: 

1. Future volume projection methodology (explained in this memorandum)

2. Approval of base year 2019 build and no-build volumes (Appendix B)

3. Approval of design year 2039 build and no-build volumes (Appendix C)
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September 23, 2014:  Includes updated Scenario #6 volumes.



 

1. VOLUME DEVELOPMENT SCENARIOS 

Table 1 summarizes the scenarios described in this memorandum and their relationship to build and no-
build conditions for each project. It should be noted that Scenario #1 has already been approved by GDOT 
and is listed in the table for ease of understanding future year scenarios. 

Table 1. Volume Development Scenario Matrix 

Analysis Year 
C-D Project 
(PI 721850) 

Interchange Project 
(PI 0000784) Appendix 

Existing 2014 
2014 Existing Year 

(Scenario #1) 
2014 Existing Year 

(Scenario #1) 
A* 

Base Year 

2019 
No-Build 

2019 Base Year 
(Scenario #2) 

2019 Base Year 
(Scenario #3) 

B 
2019 
Build 

2019 Base Year 
(Scenario #3) 

2019 Base Year 
(Scenario #4) 

Design Year 

2039 
No-Build 

2039 Design Year 
(Scenario #5) 

2039 Design Year 
(Scenario #6) 

C 
2039 
Build 

2039 Design Year 
(Scenario #7) 

2039 Design Year 
(Scenario #7) 

*Only the approved memorandum is included in Appendix A. Existing year 2012/2013 and year 2014 volume diagrams are not 
included in this submittal. 

2014 Existing Year (Scenario #1) 

This previously approved scenario (Appendix A) was developed as a baseline of existing conditions. 
Volume development for Scenario #1 was based on count data from 2011/2012 (Revive 285, PI 0001758) 
and 2013 (SR 400 Managed Lanes Feasibility Study, PI 0001757), adjusted for removal of the SR 400 toll 
facility in November 2013. Additional counts were taken in 2014 following removal of the toll facility to 
determine the Toll Removal Factor (TRF).  

Scenario #1 forms the basis for all future scenario volume projections. Existing Year Scenario #1 
represents the following: 

1. 2014 Existing Condition  (PI 721850 – SR 400 C-D Project) 
2. 2014 Existing Condition  (PI 0000784 – SR 400/I-285 Interchange Project) 
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2019 Base Year (Scenario #2) 

In this scenario, there are no improvements constructed for the C-D project (PI 721850) or the interchange 
project (PI 0000784). Thus, Scenario #2 represents the baseline existing condition volume (2014) with 
applied “no-build” growth rates over a period of five years to arrive at future volumes for 2019. 
Furthermore, there are no improvements associated with Revive 285 managed lanes (PI 0001758) or the 
SR 400 managed lanes (PI 0001757). In summary, Scenario #2 is the existing roadway network under 
2019 volumes. 

Base Year Scenario #2 represents the following: 

1. 2019 No-Build Condition (PI 721850 – SR 400 C-D Project) 
 
2019 Base Year (Scenario #3) 

In this scenario, only the improvements for the SR 400 C-D project (PI 721850) are constructed. Because 
the C-D project is constructed, Scenario #3 represents the baseline existing condition volumes (2014) with 
the applied “build” growth rates over a period of five years to arrive at future volumes for 2019. The 
interchange project (0000784) is not constructed in this scenario. In concept, it is a critical assumption that 
the C-D project can be constructed independently of the interchange improvements. As a result, for this 
scenario, 2019 volumes for the C-D project network are balanced with 2019 volumes for the existing 
SR 400/I-285 interchange network. There are no improvements associated with Revive285 managed 
lanes (PI 0001758) or the SR 400 managed lanes (PI 0001757) since these improvements are not 
programmed until 2030 and 2040, respectively.  

Base Year Scenario #3 represents the following: 

1. 2019 Build Condition  (PI 721850 – SR 400 C-D Project) 
2. 2019 No-Build Condition (PI 0000784 – SR 400/I-285 Interchange Project) 

 
2019 Base Year (Scenario #4) 

In this scenario, the improvements for the C-D project (PI 721850) and the interchange project (PI 
0000784) are constructed. Because the two projects are constructed, Scenario #4 represents the baseline 
existing condition volumes (2014) with applied “build” growth rates over a period of five years to arrive at 
future volumes for 2019. Scenario #4 represents a complete build network, with 2019 volumes balanced 
between the C-D network and the improved SR 400/I-285 interchange network. There are no 
improvements associated with Revive 285 managed lanes (PI 0001758) or the SR 400 managed lanes (PI 
0001757) since these improvements are not programmed until 2030 and 2040, respectively. 
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Base Year Scenario #4 represents the following: 

1. 2019 Build Condition  (PI 0000784 – SR 400/I-285 Interchange Project) 
 
2039 Design Year (Scenario #5) 

Scenario #5 includes all 2040 network year improvements, with the exception of the C-D project (PI 
721850). Because 2039 and 2040 are only one year apart, all projects being completed by the year 2040 
are being assumed to be completed by 2039 for the purposes of these two projects. Scenario #5 
represents a network with 2039 volumes balanced between the improved SR 400/I-285 interchange (PI 
0000784), Revive 285 managed lanes (PI 0001758), SR 400 managed lanes (0001757), and the existing 
SR 400 network. 

Because of the network build-out, Scenario #5 represents the baseline existing condition volumes (2014) 
with applied “build” growth rates over a period of 25 years to arrive at future volumes for 2039. The 
managed lane (ML) volumes are determined using the Atlanta Regional Commission’s (ARC’s) planning 
model, Plan 2040, as discussed in Section 2.  

By definition, Design Year Scenario #5 represents the following: 

1. 2039 No-Build Condition (PI 721850 – SR 400 C-D Project) 
 
2039 Design Year (Scenario #6) 

In this scenario, improvements include all 2040 network year improvements, with the exception of the 
interchange project (PI 0000784). Because 2039 and 2040 are only one year apart, all projects being 
completed by the year 2040 are being assumed to be completed by 2039 for the purposes of these two 
projects. The 2040 network year improvements include the C-D project (PI 721850), Revive 285 managed 
lanes (PI 0001758), and SR 400 managed lanes (PI 0001757).  

Because of the network build-out, Scenario #6 represents the baseline existing condition volumes (2014) 
with “build” growth rates applied to the general purpose (GP) lanes over a period of 25 years to arrive at 
future GP lane volumes for 2039. The ML volumes are determined using ARC’s planning model, Plan 
2040, as discussed in Section 2. 

Scenario #6 represents a network with 2039 volumes balanced between the proposed C-D network (PI 
721850), Revive 285 managed lanes (PI 0001758), SR 400 managed lanes (0001757), and the existing 
SR 400/I-285 interchange network (PI 0000784).  

By definition, Design Year Scenario #6 represents the following: 
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1. 2039 No-Build Condition (PI 0000784 – SR 400/I-285 Interchange Project) 
 
2039 Design Year (Scenario #7) 

Scenario #7 includes all 2040 network year improvements for both the C-D project (PI 721850) and the 
interchange project (PI 0000784). Because of the network build-out, Scenario #7 represents the baseline 
existing condition volumes (2014) with applied “build” growth rates over a period of 25 years to arrive at 
future volumes for 2039. Scenario #7 represents a complete build network with 2039 volumes balanced 
between all of the 2040 network year roadway improvements.  

By definition, Design Year Scenario #7 represents the following: 

1. 2039 Build Condition  (PI 721850 – SR 400 C-D Project) 
2. 2039 Build Condition  (PI 0000784 – SR 400/I-285 Interchange Project) 

 
Balanced volume diagrams for 2019 Base Year Scenarios #2, #3, and #4 are included in Appendix B. 
Balanced volume diagrams for 2039 Design Year Scenarios #5, #6, and #7 are included in Appendix C. 
As illustrated in Table 1, not all scenarios apply to each project. To present complete information, the 
appendices present volume diagrams for all scenarios. However, in cases where the particular scenario is 
not applicable to the specific project, the volume diagram is noted for information only.  

2. GROWTH RATE AND MANAGED LANE VOLUME DEVELOPMENT 
                                                                                                                                                            
General Purpose (GP) and Collector-Distributor (C-D) System Growth Rates 

The growth rate for the GP and C-D lane system, as has been identified in the existing condition volume 
projections memorandum is listed in Table 2.  

Table 2. GP and CD System Growth Rates 

Corridors Build  No-Build 

I-285 corridor 1.10% 1.00% 

SR 400 corridor, North of the I-285 1.00% 0.90% 

SR 400 corridor, South of the I-285 0.75% 0.70% 
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The Managed Lane (ML) Volumes 

The ML volumes for the future year scenarios have been determined using ARC’s planning model, Plan 
2040. Based on ARC’s planning model, it is estimated that the managed lanes in future 2039 conditions 
will typically carry approximately 20 percent of the total demand along I-285 and SR 400 corridor. 
Additionally, the ML ramp volumes have been calculated as a proportional split of ML mainline volumes, 
as reflected in ARC’s planning model.  

Overall Corridor Growth Rate 

The overall growth rate along the I-285 and SR 400 corridors will be inclusive of the growth along the GP, 
C-D, and ML systems. Based on the analysis presented above, the majority of the GP and the C-D lane 
system for build and no-build scenarios will grow approximately at one percent rate, and the ML system 
will serve additional volumes in the corridor, approximately at 20 percent of the total demand. Therefore, 
the overall growth of the I-285 and SR 400 corridor (including GP, C-D, and ML system growth) would be 
close to a two percent rate. However, in the absence of the ML system the corridor will grow only at one 
percent rate. The comparison between GP and C-D and the overall corridor growth rates for the future 
build year 2039 is presented in Table 3. 

Table 3. Design Year 2039 Build Growth Rate Comparisons 

I-285 and SR 400 
Locations with ML 

System 

Year 
2014 
ADT 

Year 
2039 

GP+C-D  
ADT  

2039 ML 
ADT 

Combined 
Year 2039 

ADT 

GP+C-D 
Growth Rate, 
Between Year 

2014 and 
2039  

Combined 
Growth Rate, 
Between Year 
2014 and 2039  

SR 400, North of 
Northridge Interchange 203460 244880 71660 316540 0.7% 1.8% 

SR 400, North of 
Hammond Rd 212720 271380 65920 337300 1.0% 1.9% 

I-285, West of Riverside 
Interchange 236020 309280 70560 379840 1.1% 1.9% 

I-285, East of Roswell Rd 233940 306540 70560 377100 1.1% 1.9% 

I-285, East of Peachtree 
Dunwoody Rd 221240 289840 68080 350100 1.0% 1.9% 

I-285, East of Ashford 
Dunwoody Interchange 245180 321320 68080 389400 1.1% 1.9% 

I-285, East of Chamblee 
Dunwoody Interchange 234280 307000 68080 375080 1.1% 1.9% 

Average Growth Rates 1.0% 1.9% 
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3. SHOULDER HOUR VOLUMES 

As traffic congestion increases during the peak hours, a portion of the motorists may shift their departure 
time to non-peak hours. Additionally, growing congestion along highway corridors may force motorists to 
spend more time in traffic, which in turn increases the overall peak period length by spreading the peak 
hours into the adjacent non-peak hours. The non-peak hours or the hours adjacent to the peak hours are 
referred as the “shoulder hours.”  

To accurately estimate the impact of traffic congestion, the traffic analysis process for the proposed C-D 
and interchange projects will include an assessment of the impact of shoulder hour volumes on peak hour 
congestion. Shoulder hour volumes are typically measured as a percentage of the estimated peak hour 
volumes. 

The shoulder hour percentages for the C-D and interchange projects have been calculated using the 
hourly distribution of the volumes based on 24-hour counts collected at several locations along the SR 400 
and I-285 corridors. These 24-hour counts were collected in April and May 2014 and were submitted to 
GDOT for reference as part of the approved existing year memorandum. Table 4 presents a summary of 
before shoulder hour and after shoulder hour volume percentages for the a.m. and p.m. peak periods. The 
calculation sheet for determining shoulder hour percentages is included in Appendix D. 

 
Table 4. Peak Period Volume Distribution 

Peak Period Shoulder Hours 

Ratio of 
Shoulder Hour Volume to  

Peak Hour Volume 
(%) 

A.M. Peak Period 

Before A.M. Peak Shoulder Hour  1 46.89% 

Before A.M. Peak Shoulder Hour  2 83.50% 

A.M. Peak Hour 100.00% 

After A.M. Peak Shoulder Hour  1 90.50% 

After A.M. Peak Shoulder Hour  2 85.22% 

P.M. Peak Period 

Before P.M. Peak Shoulder Hour  1 88.44% 

Before P.M. Peak Shoulder Hour  2 91.78% 

P.M. Peak Hour 100.00% 

After P.M. Peak Shoulder Hour  1 90.36% 

After P.M. Peak Shoulder Hour  2 82.76% 
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Appendix A 

Approved Existing Year 
2012/2013 and, Year 2014 
Volume Development Memo 

(Scenario #1 Volume Diagrams 
Omitted) 

 



 

MEMO 

To: 

Abby Ebodaghe 
Office of Planning 
Georgia Department of Transportation 

Copies: 

Marlo Clowers, GDOT 

From:  

Shubhendu Mohanty, PE 
 

 

Date: ARCADIS Project No.: 

July 8, 2014 GADT0201 

Subject:  

Traffic Projection Methodology and Volume 
Diagrams for PI #0000784 and PI #0721850 
 
 

ARCADIS U.S., Inc. (ARCADIS) is conducting volume projections to support the development of the 
environmental document for improving traffic operations at the interchange of SR 400/I-285 (hereafter 
referred to as “interchange” project, PI #0000784) and reevaluation of the Environmental Assessment 
report for the SR 400 collector-distributor project (hereafter referred to as “C-D” project, PI #0721850). The 
interchange project and the C-D project connect at Hammond Driver; therefore, a combined volume 
development methodology is being used for consistency between the projects. The analysis limits for both 
projects are shown on Figure 1. 

The purpose of this memorandum is to explain the methodology adopted to conduct volume projections 
for the interchange and the C-D projects and to seek approval of the following: 

1. Volume projection methodology for current years (explained in this memorandum) 

2. I-285 existing volumes for year 2012 (Appendix A) 

3. SR 400 existing volumes for year 2013 (Appendix B) 

4. I-285 and SR 400 volumes for year 2014 (Appendix C) 

5. Estimated growth rates for future years (explained in this memorandum) 

ARCADIS U.S., Inc. 

2410 Paces Ferry Road 

#400 

Atlanta 

Georgia 30339 

Tel 770 431 8666 

Fax 770 435 2666 
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Figure 1. Traffic Study Limits 
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The methodology demonstrated in this document for volume development is consistent with Georgia 
Department of Transportation’s (GDOT’s) procedures for projecting volumes for existing and future years. 
The key activities performed to project volumes for the proposed projects and, which are explained in this 
document, are the following: 

1. Comprehensive Data Collection 

2. Impact Assessment of SR 400 Toll Removal 

3. Existing and Year 2014 Volume Development 

4. Key Traffic Parameter Projections (truck percentage, K-factor) 

5. Future Growth Rate Estimations 

1. COMPREHENSIVE DATA COLLECTION 

A significant amount of traffic data has been collected for the top end of the I-285 corridor and the SR 400 
corridor. Traffic counts were collected from November 2011 to January 2012 for the I-285 corridor and 
from March 2013 to May 2013 for the SR 400 corridor. These counts were used to develop the existing 
year and year 2014 volumes. To account for the removal of the tollbooths along SR 400 south of I-285 in 
November 2013, additional traffic counts were performed in April and May 2014 to assess the impact on 
throughput-volumes (the actual number of vehicles able to pass through a roadway point under the 
congested conditions) and volume patterns in the project area.  

Traffic count data was also requested from the GDOT Office of Planning and the GDOT Office of 
Transportation Data. Table 1 shows the data used to develop existing and year 2014 volumes. 

Table 1. Summary of Available Data 

Available Data 
Counts Data 

With Toll 
Counts Data 
Without Toll Data Year 

Revive 285 Traffic Count Data  
 

2011/2012 

SR 400 Traffic Count Data  
 

2013 

I-285 and SR 400 Traffic Count Data 
 

 2014 

GDOT Traffic Count Data   2013/2014 

GDOT OTD Data  
 

2013 

OTD = Office of Transportation Data 
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2. IMPACT ASSESSMENT OF SR 400 TOLL REMOVAL 

The State Road and Tollway Authority ended the SR 400 toll on November 22, 2013, resulting in changes 
to throughput volumes and travel patterns along the SR 400 and I-285 corridors. Therefore, data collected 
prior to the toll removal was adjusted to reflect the changes in volume throughput and travel pattern. The 
factor calculated to adjust the year 2011/2012 and year 2013 volumes is referred as the Toll Removal 
Factor (TRF). 

2.1 Toll Removal Factor Calculation Methodology 

TRFs were calculated by comparing the before-toll-removal and the after-toll-removal volumes at several 
key locations along I-285 and SR 400. I-285 corridor year 2011/2012 (before-toll-removal) volumes were 
compared to year 2014 (after-toll-removal) volumes to derive appropriate TRFs. For SR 400, corridor year 
2013 volumes at five locations were compared to year 2014 volumes to derive a different set of TRFs.  

TRFs for daily volumes and peak hour volumes differ because of congestion during peak hours. 
Therefore, daily and a.m. and p.m. peak hour volumes were compared to derive TRFs for both daily and 
peak hours. Table 2 shows the comparison of counts collected before and after the toll was removed.  

Table 2. Comparison of Before- and After-Toll-Removal Counts 

Count Station 
Corridor Count Station Location 

After-Toll-
Removal ADT, 

Year 2014 

Before-Toll-
Removal 

ADT, 
Year* Percent Change  

I-285 corridor 

I-285 east of Riverside Drive 229,710 218,012 5.4% 

I-285 east of SR 400 187,072 178,660 4.7% 

I-285 east of Peachtree Dunwoody Road 249,346 238,242 4.7% 

SR 400 corridor, 
north of the 
interchange 

SR 400 north of Hammond Drive 206,967 208,715 -0.8% 

SR 400 south of North Springs MARTA 
Exit 196,982 198,925 -1.0% 

SR 400 south of Northridge Road 201,164 198,925 1.1% 

SR 400 corridor, 
south of the 
interchange 

SR 400 south of Glenridge Connecter 140,323 121,585 15.4% 

Northbound SR 400 to I-285 eastbound  11,088 9,875 12.3% 

ADT = average daily traffic
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Figure 2 shows the results for the locations for which before- and after-toll-removal traffic counts were 
compared to derive TRFs. 

 
Figure 2. Before-Toll and After-Toll Volume Comparison 
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2.2 Toll Removal Factor Calculation Observations 
 

2.2.1 I-285 Corridor: 
i) Compared to year 2012 counts, the daily traffic in year 2014 along the I-285 corridor has 

increased by approximately 4.6 to 5.4 percent. 
ii) The increase in peak hour traffic in year 2014 over year 2012 is approximately 2 to 

2.5 percent (not shown on the map for clarity). 
 

2.2.2 SR 400 Corridor: 
i) Comparison of year 2013 (before-toll-removal) and year 2014 (after-toll-removal) counts 

suggests that there has not been a significant change in traffic volumes north of the I-285 and 
SR 400 interchange. However, there has been a significant increase in traffic along the SR 
400 corridor south of the I-285 and SR 400 interchange. 

ii) Compared to year 2013, the volumes in year 2014 have increased by approximately 12.3 to 
15.5 percent to the south of the I-285 and SR 400 interchange. 

iii) The net increase in SR 400 total daily traffic south of the interchange is approximately the 
same as the net increase in traffic along I-285 east and west of the interchange.  

iv) The TRF for peak hours along the SR 400 South corridor is approximately 6 to 7 percent.   
 

2.3 Proposed Toll Removal Factors 

Table 3 shows the recommended TRF values based on the comparison of before-toll-removal counts and 
after-toll-removal counts. 

Table 3. Recommended Toll Removal Factors 

Study Corridor 
Daily 
TRF 

Peak Hour 
TRF 

I-285 west of the interchange 5.0% 2.5% 

I-285 east of the interchange 5.0% 2.5% 

SR 400 north of the interchange 0% (no significant change in volumes before and after toll removal) 

SR 400 south of the interchange 13.0% 6.5% 
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3. EXISTING AND YEAR 2014 VOLUME DEVELOPMENT 

The majority of traffic counts for the I-285 corridor were collected in year 2012 and traffic counts for the 
SR 400 corridor were collected in year 2013. However, 2014 will be the primary analysis year for the C-D 
project and the interchange project. Therefore, calculated volumes for the following three scenarios are 
included in this memorandum for GDOT’s review and approval: 

1. Existing year 2012 volumes for I-285 corridor only 

2. Existing year 2013 volumes for SR 400 corridor only 

3. Year 2014 demand volumes for I-285 and SR 400 corridors 

3.1 Existing Year 2012 Volumes for the I-285 Corridor 

Existing year 2012 volumes were calculated using traffic counts collected for the I-285 corridor from 
November 2011 to February 2012. Volume diagrams for existing year 2012 are included in Appendix A. 

A quality check of the calculated traffic volumes was performed by comparing the calculated volumes with 
GDOT’s Traffic Count Database System (TCDS) data. The results of this comparison are presented in 
Table 4. All calculated volumes are within 4% of the GDOT TCDS data. 

Table 4. Quality Check, TCDS vs. Calculated Volumes, Year 2012 

Average Daily Traffic 
Count Location 

TCDS Counter 
ID 

Year 2012 TCDS 
Data 

Year 2012 Calculated 
Average Daily Traffic 

Volume 
Percentage 
Difference 

Between Riverside Drive and 
Roswell Road 1215549 213,050 221,940 4% 

Between Roswell Road and 
Glenridge Drive 1215551 218,670 221,640 1% 

Between Glenridge Drive 
and the I-285 and SR 400 
interchange 

1215552 199,320 195,480 -2% 

Between Peachtree 
Dunwoody and Ashford 
Dunwoody Road 

893378 235,260 239,560 2% 

Between Ashford Dunwoody 
and Chamblee Dunwoody 
Road 

893376 235,060 231,600 -1% 
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3.2 Existing Year 2013 Volumes for SR 400 Corridor 

Existing year 2013 volumes were calculated using traffic count data collected from March through 
May 2013 for the SR 400 corridor project (PI #0001575/PI #0008445). 

It should be noted that GDOT has already approved the existing year 2013 volumes based on a submittal 
by Kimley Horn and Associates Inc. in November 2013. The submitted volumes were approved by GDOT 
on November 26, 2013. The approved volumes for year 2013 and volume approval letter are included in 
Appendix B.  

3.3 Year 2014 Demand Volumes for I-285 and SR 400 Corridor 

The volumes calculated for years 2012 and 2013 represent throughput volumes along roadway segments. 
However, for the purpose of the interchange and the C-D project analyses, it was necessary that actual 
demand along the I-285 and SR 400 corridors be determined. 

Year 2014 demand volumes were calculated by applying corresponding TRF values to the existing year 
2012 and year 2013 volumes and accounting for vehicle queue waiting time due to congestion. It should 
be noted that average daily traffic (ADT) volumes do not account for impacts due to congestion or 
queuing. Figure 3 presents an overview of the procedure followed to determine year 2014 ADT and design 
hourly vehicle (DHV) volumes. The calculated ADT and DHV volumes for review and approval are 
included in Appendix C. 

 

 

Figure 3. Procedure for Calculating Year 2014 Demand 
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3.3.1 Estimating Demand Due to Queuing 
GDOT’s Navigator System was used to observe queues during morning and evening peak periods for four 
weekdays in May 2014. The observed queue volumes were then converted into peak hour demand by 
factoring in the number of lanes and observed truck percentages. A summary of the additional demand 
resulting from queues is presented in Table 5.  

Table 5. Observed Queues During Peak Hours 

Corridor Entrances A.M. Peak Hour Queues P.M. Peak Hour Queues 

I-285 eastbound limit 
(Riverside Drive interchange) 1,550 vehicles/hour 175 vehicles/hour 

I-285 westbound limit 
(Chamblee Dunwoody Road interchange) 1,000 vehicles/hour No queuing  

observed 

SR 400 northbound limit 
(Lenox Road interchange) 

No queuing 
observed 

No queuing  
observed 

SR 400 southbound limit 
(Northridge Drive interchange) 2,000 vehicles/hour 400 vehicles/hour 

 
3.3.2 Year 2014 Volume Quality Check 
A quality check of the calculated traffic volumes was performed by comparing the calculated year 2014 
balanced ADT volumes with the 24-hour count data collected in March-May 2014. The results of this 
comparison are presented in Table 6 and Table 7. The comparison shows the following: 

1. The calculated ADT volumes for the I-285 corridor are within ±3% of the collected traffic counts. 

2. The calculated ADT volumes for the SR 400 corridor are within ±4% of the collected traffic counts. 
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Table 6. I-285 Corridor Quality Check, Calculated ADT vs. Counted ADT, Year 2014 

I-285 ADT Count Locations 

Collected Traffic 
Count ADT Volume 

(Year 2014) 

Year 2014 Calculated 
Balanced ADT 

Volume 

Percentage Match 
Between Collected 

and Calculated 
Volumes 

Between Riverside Drive and Roswell Road 229,710 234,260 2% 

Between Roswell Road and Glenridge 
Connector 236,296 233,940 -1% 

Between Glenridge Connector and I-
285/SR 400 (includes I-285 eastbound to 
SR 400 off ramp) 

184,057 180,920 -2% 

Between I-285/SR 400 and Peachtree 
Dunwoody Road (includes SR 400 
northbound to I-285 eastbound ramp) 

187,072 181,400 -3% 

Between Peachtree Dunwoody Road and 
Ashford Dunwoody Road 249,346 253,540 2% 

Between Ashford Dunwoody Road and 
Chamblee Dunwoody Road 247,066 245,180 -1% 

 

Table 7. SR 400 Corridor Quality Check, Calculated ADT vs. Counted ADT, Year 2014 

SR 400 ADT Count Locations 

Collected Traffic 
Count ADT Volume 

(Year 2014) 

Year 2014 Calculated 
Balanced ADT 

Volume 

Percentage Match 
Between Collected 

and Calculated 
Volumes 

North of Hammond Drive 206,967 212,720 3% 

South of Glenridge Connector 140,323 134,100 -4% 

North of Abernathy Road 196,982 202,920 3% 

South of Northridge Road 201,164 208,320 4% 
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4. KEY TRAFFIC PARAMETERS 

4.1 Truck Percentages 

Peak hour and daily truck percentages for the I-285 corridor were calculated using the data collected in 
year 2011/2012. Peak hour and daily hour truck percentages for the SR 400 corridor were calculated 
using the data collected in year 2013. Calculated truck percentages are summarized in Table 8.   

Table 8. Calculated Truck Percentages 

Study Corridor 

Peak Hour Daily 

Single Unit Combination 
Unit Total Single Unit 

Combination 
Unit Total 

I-285 2.1% 4.7% 6.8% 2.5% 6.6% 9.1% 

SR 400 2.0% 0.7% 2.7% 2.5% 1.2% 3.7% 

4.2 K-Factor Calculation 

K-factors for the I-285 and SR 400 corridors were calculated using ADT volumes and DHVs and are 
summarized in Table 9. The difference in the K-factor range for year 2014 compared to the K-factor 
ranges for years 2012 and 2013 occurs because while year 2014 accounts for demand DHVs by including 
vehicle queue wait time, the year 2012/2013 DHVs show only the throughput volumes collected as traffic 
counts.  

Table 9. K-Factor Range 

Corridor Year 2012 Year 2013 Year 2014 

SR 400 n/a 0.072 to 0.074 0.077 to 0.079 

I-285 0.72 to 0.73 n/a 0.076 to 0.078 
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5. FUTURE GROWTH RATE ESTIMATIONS 

This section explains the methodology used to determine the future no-build and build growth rates for the 
C-D project and the interchange project. The open year and the design year for the C-D and the 
interchange project are 2019 and 2039, respectively. 

5.1 Growth Rate Calculation Methodology 

Typically, growth rates are determined using absolute growth rates from the Atlanta Regional 
Commission’s (ARC’s) planning model as well as historical growth rates. However, historical growth rates 
may not truly capture the growth patterns of a regional-level project involving multiple interchanges and 
multiple planned projects. A planning model, on the other hand, would be more relevant for a regional-
level study and would successfully capture the growth anticipated from any future planned projects. 
Following are some of the major planned projects that would be correctly captured via ARC’s planning 
model but would not be truly reflected using the historical growth rates: 

1. Revive 285 Project (managed lane and general-purpose lane improvements, from I-75 interchange to 
I-85 interchange 

2. SR 400 Managed Lane Project (from I-285 interchange to SR 20 interchange) 

3. I-75 and I-575 Northwest Corridor Project  

Because the C-D project and the interchange project are both regional-level projects, it is recommended 
that ARC’s Plan 2040 model be used to determine the future growth rates for these projects. The planning 
model has been used to determine the following: 

1. No-Build Growth Rates: Growth rates for future no-build conditions by comparing year 2015 volumes 
to year 2040 no-build volumes 

2. Build Growth Rates: Growth rates for future build conditions by comparing tear 2015 volumes to year 
2040 build volumes 

3. Volume Splits: Intersection and interstate junction volume splits for future no-build and build conditions 

It should be noted that future managed lane volumes have been excluded in the growth rate calculations 
for no-build and build conditions for the following reasons: 

1. The future managed lane projects along the SR 400 and I-285 corridors are not part of the 
interchange or the C-D project.  
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2. The managed lane projects will have no connection with the general-purpose lanes within the project 
limits.  

The approach for calculating growth rates and volume splits is shown on Figure 4. 

 
Figure 4. Growth Rate Calculation Approach 

 

5.1 Recommended Rates 

The calculations for future build condition volumes are shown in Table 10. A comparison between build 
and no-build planning model volumes suggests that growth rates in the build condition will be slightly 
higher than in the no-build condition because of latent demand. The recommended growth rates for the 
build and no-build conditions are shown on Figure 5. 
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Table 10. Growth Rate Calculations for Build Volumes 

Corridor Segment Comparison Location 

ARC's Year 
2015 

Volume 

ARC's Year 
2040 Build 
General-

Purpose Lane 
Volumes 

Annual 
Build 

Growth  

Recommended 
Build Growth 

Rates 

SR 400, north of 
the I-285 and SR 
400 interchange 

GA 400 north of MARTA Station 186,008 237,665 0.99% 

1.0% 
GA 400 between Abernathy Road 
and MARTA Station 186,008 238,500 1.01% 

GA 400 between Hammond Drive 
and Abernathy Road 199,359 264,000 1.13% 

SR 400, south of I-
285 at the SR 400 
interchange 

GA 400 south of Glenridge 
Connector 143,266 167,920 0.64% 0.75% 

I-285, east and 
west of the 
interchange 

I-285 west of Roswell Road 215,299 263,704 0.81% 

1.10% 

I-285 between Roswell Road and 
Glenridge Drive 215,195 303,249 1.38% 

I-285 between Peachtree 
Dunwoody Road and Perimeter 
Center Parkway 

245,444 330,348 1.20% 

I-285 east of Ashford Dunwoody 
Road 255,902 336,145 1.10% 
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Figure 5. Summary of Recommended Growth Rates 
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Appendix B 

2019 Base Year Volume Diagram 
ADTs and DHVs for Scenario #2, 
Scenario #3, and Scenario #4
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Appendix D 

Shoulder Hour Calculations 

 



 I-285 East of 
Riverside Dr

 I-285 East of 
Roswell Rd

I-285 East of 
Glenridge Conn

 I-285 East of SR 
400

 I-285 East of 
Peachtree 

Dunwoody Rd
Before AM Peak Shoulder Hour 1 16.21% 18.33% 34.93% 37.03% 42.62%
Before AM Peak Shoulder Hour 2 **51.55% **58.37% 80.84% 86.52% 83.60%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
After AM Peak Shoulder Hour 1 96.24% 90.45% 80.65% 88.27% 92.74%
After AM Peak Shoulder Hour 2 79.90% 84.62% 94.86% 95.42% 92.40%

Before AM Peak Shoulder Hour 1 56.51% 42.06% 33.61% 76.49% 49.37%
Before AM Peak Shoulder Hour 2 82.63% 80.76% 72.15% 94.91% 87.41%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
Shoulder Hour 1 92.13% 97.56% 96.09% 83.20% 86.85%
Shoulder Hour 2 83.62% 93.76% 92.84% 87.80% 76.91%

Before PM Peak Shoulder Hour 1 97.24% 95.74% 98.22% 95.14% 92.59%
Before PM Peak Shoulder Hour 2 99.36% 99.53% 99.37% 96.29% 95.67%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
After PM Peak Shoulder Hour 1 95.40% 89.90% 92.89% 96.32% 74.93%
After PM Peak Shoulder Hour 2 88.61% 78.47% 88.99% 81.99% 93.20%

Before PM Peak Shoulder Hour 1 84.82% 95.09% 92.92% 96.24% 91.17%
Before PM Peak Shoulder Hour 2 85.83% 86.93% 91.76% 81.74% 94.13%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
After PM Peak Shoulder Hour 1 84.92% 88.55% 95.12% 91.05% 94.57%
After PM Peak Shoulder Hour 2 88.39% 92.36% 84.10% 78.59% 95.34%

SR 400 North of 
Hammond Dr

SR 400 South of I-
285

SR 400 South of 
Glenridge Conn

SR 400 North of 
Abernathy Rd

SR 400 South of 
Northridge Rd

Before AM Peak Shoulder Hour 1 55.60% 18.80% 20.91% 25.08% 29.78% Before AM Peak Shoulder Hour 1 46.89%
Before AM Peak Shoulder Hour 2 83.90% **58.78% 65.46% 68.02% 75.11% Before AM Peak Shoulder Hour 2 83.50%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00% AM Peak Hour 100.00%
After AM Peak Shoulder Hour 1 82.27% 79.57% 86.09% 88.89% 83.63% After AM Peak Shoulder Hour 1 90.50%
After AM Peak Shoulder Hour 2 68.22% 57.29% 60.73% 75.19% 71.59% After AM Peak Shoulder Hour 2 85.22%

Before AM Peak Shoulder Hour 1 34.97% 69.83% 61.40% 10.03% 10.78% Before AM Peak Shoulder Hour 1 88.44%
Before AM Peak Shoulder Hour 2 88.80% 95.44% 91.59% **43.21% **46.61% Before AM Peak Shoulder Hour 2 91.78%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00% PM Peak Hour 100.00%
After AM Peak Shoulder Hour 1 96.89% 89.37% 90.92% 93.45% 92.13% After AM Peak Shoulder Hour 1 90.36%
After AM Peak Shoulder Hour 2 94.06% 77.86% 82.69% 89.89% 83.86% After AM Peak Shoulder Hour 2 82.76%

Before PM Peak Shoulder Hour 1 82.79% 73.75% 83.96% 81.96% 88.57%
Before PM Peak Shoulder Hour 2 89.99% 83.09% 86.88% 92.24% 95.41%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
After PM Peak Shoulder Hour 1 84.23% 75.37% 80.97% 97.44% 92.57%
After PM Peak Shoulder Hour 2 89.76% 77.73% 84.37% 85.85% 62.55%

Before PM Peak Shoulder Hour 1 85.84% 78.52% 71.01% 92.71% 84.44%
Before PM Peak Shoulder Hour 2 88.80% 90.85% 89.20% 94.43% 92.30%

Peak Hour 100.00% 100.00% 100.00% 100.00% 100.00%
After PM Peak Shoulder Hour 1 96.28% 89.23% 96.20% 87.12% 97.63%
After PM Peak Shoulder Hour 2 73.78% 62.11% 78.55% 64.19% 89.16%

95.62%
100.00%

87.50%
100.00%
93.39%
85.24%
84.93%
89.83%

Location of 24-Hour Counts along I-285

100.00%
89.10%
85.47%
97.94%

115.48%
38.56%

Shoulder Hour Calculation Sheet

*All data used for calculations was collected during April and May 2014.

AM or PM 
Peak Period 

Direction of 
Travel

Shoulder Hours w.r.t. to the Peak 
Hours

Shoulder Hours w.r.t. to the Peak 
Hours

I-285 EB West of Chamblee Dunwoody Rd 

88.32%
94.88%
100.00%
109.63%

98.14%
97.06%

Average Peak Hour Volume Distribution based 
on all locations **

**A cursory review suggest that the distribution of shoulder hour percentages for the peak period differs significantly from peak period of the other locations and therefore, the  shoulder hour percentages for the 
perticular peak period were excluded from the calculations.

AM

PM

AM

PM

NB

SB

NB

SB

EB

WB

EB

WB

Location of 24-Hour Counts along SR400 Corridor

AM or PM 
Peak Period 

Direction of 
Travel
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Freeway Travel-Time Analysis Results
Travel-Time Comparison Maps

SR 400 at I-285 Interchange Construction (PI0000784) 
December 19, 2014
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Figure X:
Travel Time Comparison Map
No-Build (2019) vs Build (2019)

I-285 at SR 400 
Interchange Reconstruction

PI No. 0000784

85285

±
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Figure X:
Travel Time Comparison Map
No-Build (2039) vs Build (2039)

I-285 at SR 400 
Interchange Reconstruction
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Figure :4
Build vs No-Build LOS Comparison Maps 
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Figure : 14
Build vs No-Build LOS Comparison Maps 
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Figure : 15
Build vs No-Build LOS Comparison Maps 
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Figure : 16
Build vs No-Build LOS Comparison Maps 
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Figure : 17
Build vs No-Build LOS Comparison Maps 
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Build vs No-Build LOS Comparison Maps 
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ATTACHMENT 7 
SI&A REPORTS; BRIDGE CONDITION SURVEY; BRIDGE DECK CONDITION SURVEY 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   



 

Location of Existing Bridges 

jleoni
Text Box
 Bridge ID#                  Location                              Suff. Rating 
121-0244-0    I-285 over Long Island Drive               70.98 
121-0245-0    I-285 over Lake Forest Drive               78.86 
121-0246-0    I-285 over Glenridge Drive                  74.71 
121-0247-0    I-285 Mainline over GA 400 NB          70.50 
121-0248-0    I-285 over GA 400 NB                           77.89 
121-0199-0    GA 400 SB over I-285EB to 400NB     70.47 
121-0120-0    GA 400 SB over I-285                            85.75 
121-0257-0    I-285 EB over GA 400 NB                      92.4 
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ATTACHMENT 8 
SUMMARY OF BRIDGE IMPROVEMENTS 
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I-285 AT SR-400 INTERCHANGE RECONSTRUCTION (PI 0000784)

BRIDGE MAP

EXISTING BRIDGE PROPOSED BRIDGE / BRIDGE WIDENING BRIDGE NUMBER



Bridge Number  /      
ID Number

Modification Type Facility Carried Feature Intersected Superstructure Type Length
Average 
Width

1  / Br ID: 121‐0245‐0
Widening / Deck Replacement/Sound 

Barrier/Jacking
I‐285 Lake Forrest Dr. Steel 120 223

2 New Roswell Rd. on Ramp to I‐285 EB I‐285 EB Exit Ramp to SR 400 PSC 267 85.5
3 New I‐285 EB CD to SR‐400 Creek PSC 460 53.25
4 New I‐285 EB‐CD Exit Ramp to SR‐400 N/S gore Glenridge Drive PSC 139 48
5 New I‐285 EB Exit to Ashford Dunwoody Rd Creek PSC 113 33.25

6  / #Br ID: 121‐0119‐0 / 
#Br ID: 121‐0120‐0

One bridge Replaces two (2) existing 
bridges

SR 400 SB I‐285 PSC 577.75 61.25

7 New SR 400 NB I‐285 and Ramps PSC 757.5 85
8 New I‐285 EB Exit to Ashford Dunwoody Rd Creek PSC 150 53.25
9 New I‐285 EB Exit to Ashford Dunwoody SR 400 NB to I‐285 EB Ramp & P'tree Dunwoody PSC & Steel 1527 41.25
11 New SR 400 NB to I‐285 EB‐CD Peachtree Dunwoody Rd. PSC 150 33.25

13 / Br ID: 121‐0244‐0 Add Sound Barrier I‐285 Long Island Drive Steel 250 33.25
14 / Br ID: 121‐0246‐0 Deck Replacement I‐285 Glenridge Drive Steel 126 ‐

15 New I‐285 WB‐ML to I‐285 WB‐CD & Roswell Rd Glenridge Drive Steel 124 211
16 New SR400 SB to I‐285 WB‐CD Glenridge Drive PSC 140.25 34
18 New SR 400SB ‐ Exit to Glenridge Conn. I‐285ML and EB & WB CD Ramps PSC 2716 43.25
19 New I‐285 WB Ramp to Glenridge I‐285 EB‐CD Ramp to SR 400 NB‐CD PSC 866 33.25

20 / #Br ID: 121‐0257‐0 Replacement I‐285 WB Ramp to SR 400 SB SR 400 and Ramps & P'tree Dunwoody PSC 210 29.25
21 New SR 400 SB Ramp to I‐285 EB CD SR 400 and Ramps & P'tree Dunwoody Curved Steel & PSC 3050 33.25
22 New 400 NB to I‐285 WB‐CD (from loop Ramp) SR 400 NB Ramps (2) Curved Steel & PSC 2950 41.25
23 New 285 WB exit‐Ramp to 285 WB‐CD to Roswell Rd SR 400 NB Ramps (2) PSC 181.25 41.25
24 New Ramp I‐285 WB to SR400 NB Peachtree Dunwoody Rd. Steel 250 41.25
25 New Ramp Ashford Dunwoody Rd. to I‐285 WB I‐285 WB Exit Lane to SR‐400 & Peach‐Dunwoody PSC 218.5 65

26 / Br ID: 121‐0247‐0 Deck Replacement / Misc. Repairs I‐285 Existing SR 400 NB Steel 230 182.5
27 / Br ID: 121‐0248‐0 Deck Replacement / Beam Painting I‐285 Peachtree Dunwoody Rd. Steel 207 208.5

Existing Bridge Removals (2) 34,200
# ‐ Bridge ID numbers for the existing bridges being replaced
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MS4 Conceptual 
Infeasibility and 
Feasibility Analysis 

I-285 / SR 400 Interchange 
Reconstruction 

Introduction 

In January 2012, the Environmental Protection Division (EPD) of the Georgia Department 
of Natural Resources issued the Georgia Department of Transportation’s (GDOT’s) first 
Municipal Separate Storm Sewer System (MS4) Permit (General National Pollutant 
Discharge Elimination System [NPDES] Permit No. GAR041000) (Permit) for discharges 
from its MS4 designated areas. The Permit regulates new and existing point source 
discharges of stormwater from roadways owned and operated by GDOT to waters of the 
State of Georgia.  

The Interstate 285 (I-285) / State Route 400 (SR 400) Interchange Reconstruction Project 
(Project) must meet the requirements of the Permit, which include incorporating permanent 
water quality control and detention measures (best management practices [BMPs]) into 
the design where appropriate and where those BMPs have not been determined to be 
infeasible based on the exclusion and infeasibility criteria identified in Section 1.2, Section 
1.3, and Section 1.4 of the GDOT Guidelines for Design of Post-Construction BMPs 
(GDOT Guidelines) issued June 12, 2014. 

The Project extends along I-285 from west of Roswell Road to east of Ashford Dunwoody 
Road and along SR 400 from Hammond Drive to the north to Glenridge Connector to the 
south. The total length of the Project is approximately 4.3 miles along I-285 and 
approximately 1.2 miles along SR 400. The Project includes reconstruction of the system-
to-system I-285 at SR 400 interchange, incorporating operational improvements and a 
system of collector-distributor roads (C/Ds) to move and direct traffic more efficiently.  

This report documents a conceptual level infeasibility and feasibility assessment of post-
construction stormwater management measures (BMPs) for the Project. In addition, Outfall 
Level Exclusions as defined in Section 1.2 of the GDOT Guidelines that may be applicable 
to this Project are discussed.  

It is important to note that this analysis is conceptual and based upon conceptual design 
plans. It is anticipated that detailed design and subsequent follow-up analysis may result in 
modification of some of the BMP structure types used for a particular drainage area, the 
determination as to whether a BMP is feasible or infeasible, or the number of project site 
areas that qualify for an exclusion. 

Definition 

The definition of a MS4 outfall and discussion of other stormwater system points of interest 
that do not meet the definition of a MS4 outfall as defined in the Permit follow: 
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 MS4 Outfall – The most downstream point on an MS4 where it discharges to waters 
of the State. It does not include cross-drain structures or culverts installed under a 
road that function only to maintain the natural flow of surface waters and drainage. 
However, a structure that collects or diverts drainage that has contacted road surfaces 
for discharge into waters of the State is considered an outfall under this Permit. In 
addition, wherever an MS4 leaves the right-of-way (ROW) prior to entering waters of 
the State, the point at which the MS4 leaves the ROW is considered the MS4 outfall 
for the purpose of this report. 

Design and Infeasibility Criteria 

To the extent feasible, BMPs were designed in accordance with the Permit requirements, 
GDOT Guidelines, the Georgia Stormwater Management Manual (GSMM) dated 
August 2001, and the draft edition of the recently revised GDOT Drainage Manual. 

A summary of the standard design criteria from the GDOT Guidelines is as follows: 

• Stormwater Runoff Quality and Reduction (Water Quality) – Demonstrate 
80 percent removal of total suspended solids (TSS) from runoff generated by a 1.2-
inch rainfall event. The GDOT Drainage Manual refers to this design criterion as 
Stormwater Runoff Quality Reduction. The volume of water to be treated is referred to 
as the water quality volume (WQv). 

• Stream Channel Protection (Channel Protection) – Detain the 1-year, 24-hour rainfall 
event. The GDOT Drainage Manual refers to this design criterion as Stream Channel / 
Aquatic Resource Protection. The volume of water detained is referred to as the 
channel protection volume (CPv). 

• Overbank Protection (QP25) – Calculated post-construction peak discharge rate that 
is less than or equal to pre-construction rates for the 25-year, 24-hour rainfall event. 
The GDOT Drainage Manual refers to this design criterion as Overbank Flood 
Protection. 

• Extreme Flood Protection (QF) – Control the 100-year, 24-hour flood such that 
flooding is not exacerbated. The GDOT Drainage Manual refers to this design criterion 
as Extreme Flood Protection. 

According to the GDOT Guidelines, both Project Level Exclusions and Outfall Level 
Exclusions allow designers to limit the use of post-construction BMPs on a site. Project 
Level Exclusions deem all post-construction BMPs exempt for a project, whereas Outfall 
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Level Exclusions deem post-construction BMPs exempt for a particular MS4 outfall. The 
Project does not qualify for a Project Level Exclusion, as defined in Section 1.2 of the 
GDOT Guidelines. However, the following Outfall Level Exclusions were considered and 
utilized: 

• Outfall Level Exclusion #1: For MS4 outfalls where the design of a BMP would require 
an existing roadway alignment change that would create a safety concern. 

• Outfall Level Exclusion #2: For MS4 outfalls where the construction of a BMP would 
require the realignment and/or piping of a stream. 

• Outfall Level Exclusion #3: For MS4 outfalls where net impervious surface area within 
the outfall’s drainage area has been reduced or remains the same as existing 
conditions. 

The following infeasibility criteria from the GDOT Guidelines were determined to be 
applicable for the Project and result in a determination of infeasibility in some cases. In 
accordance with the GDOT Guidelines, the infeasibility criteria were applied to each MS4 
outfall individually and individually to each of the standard design criteria identified above. 

• Infeasibility Criteria #1 (Cultural / Community Resource): The use of BMPs will 
significantly damage a cultural or community resource such as a historical area, 
archaeological site, cemetery, park, wildlife refuge, nature trail, or school facilities. 

In addition to the infeasibility criteria described above, the following policy from the GDOT 
Guidelines (Section 1.3) was considered when evaluating which BMPs were required: 

• Policy #1: A downstream analysis should be considered for those BMPs that provide 
detention to ensure that attenuation of the flows does not actually increase the MS4 
outfall or downstream post-construction peak flow rate when compared to pre-
construction conditions. If it is shown that construction of a detention BMP is deemed 
unnecessary or would otherwise exacerbate flooding in the watershed, the detention 
requirement could potentially be waived. 

Design Methodology 

The Project is in the conceptual design phase; therefore, an abbreviated approach was 
used to select BMPs to satisfy the four standard design criteria listed in Section 1.1 of the 
GDOT Guidelines. Selection and design of BMPs were based, in part, by locating project 
outfalls, delineating the outfall drainage area, and using the BMP Screening Criteria (Table 
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10.3-2) from the GDOT Drainage Manual to determine which preapproved GDOT 
structural controls (as defined in Section 3.3.4 of the GDOT Drainage Manual) are 
applicable to the Project. Refer to Appendix B for a copy of the BMP Screening Criteria 
(Table 10.3-2). 

Stormwater Runoff Quality and Reduction 

In accordance with the GDOT Guidelines and the GSMM, the BMPs proposed to meet the 
Stormwater Runoff Quality and Reduction standard design criterion were designed to treat 
the additional runoff generated by the proposed conditions for the 1.2-inch rainfall event. In 
accordance with the GDOT Drainage Manual, the volume required to treat the 1.2-inch 
rainfall event is known as the WQv. The WQv equation listed in Section 10.2.2.2 of the 
GDOT Drainage Manual was used to determine the pre-construction and post-construction 
WQv at each MS4 outfall. The required WQv for each MS4 outfall is equal to the calculated 
post-construction WQv minus the calculated pre-construction WQv. Refer to Appendix B for 
WQv calculations.  

The following structural BMPs have been incorporated into the Project to provide treatment 
of the WQv: 

• Stormwater ponds 

• Bioretention areas 

• Enhanced swales 

• Filter strip 

• Open Graded Friction Course (OGFC) 

Stream Channel Protection, Overbank Protection, and Extreme Flood Protection 

In accordance with the GDOT Guidelines, GSMM, and GDOT Drainage Manual, BMPs 
were selected from the BMP Screening Criteria (Table 10.3-2) of the GDOT Drainage 
Manual that can be designed to detain the 1-year, 24-hour storm event runoff volume 
(Stream Channel Protection), reduce the post-construction peak flow rate of the 25-year, 
24-hour storm to pre-construction levels (Overbank Protection), and safely handle the 
runoff from the 100-year, 24-hour storm (Extreme Flood Protection). Because the Project 
is in the conceptual design phase, full design of each BMP was not performed. Rather, 
BMPs were selected to meet the required standard design criteria, and the site 
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applicability criteria from the BMP Screening Criteria (Table 10.3-2) were used to generate 
a conceptual level footprint of each BMP to determine feasibility. Calculations and 
hydrographs to complete each BMP design will be developed in future phases of the 
Project. 

The following structural BMPs have been incorporated into the Project to provide stream 
channel protection, overbank protection, extreme flood protection, or a combination of all 
three: 

• Bioretention areas 

• Stormwater ponds 

• Detention ponds  

In some cases, a treatment train approach was used with an enhanced swale, filter strip, 
or OGFC providing water quality treatment for the MS4 outfall. Detention BMPs were then 
proposed for the MS4 outfall and evaluated to determine if they would be required based 
on the infeasibility criteria or GDOT Guidelines.  

Results/Conclusions 

The Project is divided into 51 MS4 outfall basins. Field survey data collected by ARCADIS, 
countywide 1-foot contour interval topographic data, conceptual design plans, and aerial 
photography were utilized to delineate the drainage areas and the pre-construction and 
post-construction condition impervious areas for each basin. According to the conceptual 
design, eight MS4 outfall basins have a net impervious surface area that either remains 
the same or is reduced from pre-construction condition levels, thereby excluding the need 
to provide a BMP within those basins. There are 16 MS4 outfall basins determined to be 
infeasible for water quality treatment and 28 MS4 outfall basins for which the use of a BMP 
designed to meet the detention-related standard design criteria was determined to be 
infeasible. 

Refer to Appendix A, Table 1 for a list of each MS4 outfall basin for the Project and 
infeasibility or feasibility applicability. Information presented in the table includes: 

• MS4 outfall basin ID and basin contributing drainage area. 

• Basin total drainage area, pre-construction condition and post-construction condition 
impervious surface drainage area, and net impervious surface drainage area. 
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• Determination of whether water quality treatment and the detention standard design 
criteria are feasible, infeasible, or not required. 

• Explanation of infeasibility or feasibility for each MS4 outfall location. For those basins 
for which construction of a BMP is feasible, the type of BMP proposed to meet the 
required standard design criteria is listed. The BMP Screening Criteria (Table 10.3-2) 
from the GDOT Drainage Manual was used to determine which preapproved GDOT 
BMPs are applicable to the Project.  

Refer to Appendix B for WQv calculations and a copy of the BMP Screening Criteria (Table 
10.3-2) and Appendix C for figures of the contributing drainage area. A conceptual 
footprint of the selected BMPs is provided in the construction plans (not included).   



Appendix A 

 

MS4 Outfall Conceptual Screening 
Summary for Post-Construction 
BMPs (Table 1) 



MS4 Outfall 
Basin ID

Basin Pre-
Construction 
Impervious 

Surface Area
(ac)

Basin Post-
Construction 
Impervious 

Surface Area
(ac)

Basin Additional 
Impervious 

Surface Area
(Post - Pre)

(ac)

Water Quality 
Treatment 
Feasible, 

Infeasible, or Not 
Required?

Detention 
Feasible, 

Infeasible, or Not 
Required?

Reason for BMP Infeasibility or Exclusion / 
Feasible BMP Type

DA 01 8.15 1.80 1.80 0.00 N/R N/R No additional impervious (OLE3)

DA 02 4.50 2.24 2.29 0.05 Feasible Infeasible
Enhanced swale proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 03 23.37 5.39 5.45 0.06 Feasible Feasible Stormwater pond proposed.

DA 04 0.76 0.50 0.55 0.05 Feasible Infeasible
Enhanced swale proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 05 0.94 0.83 0.86 0.03 Feasible Infeasible
Enhanced swale proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 06 0.43 0.43 0.43 0.00 N/R N/R No additional impervious (OLE3)
DA 07 3.14 2.04 2.29 0.25 Feasible Feasible Enhanced swale and detention pond proposed
DA 08 1.36 1.12 1.18 0.06 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 09 4.49 2.85 3.57 0.72 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 10 1.40 1.02 1.03 0.01 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 11 1.13 0.61 0.78 0.17 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 12 65.80 22.76 24.09 1.33 Feasible Feasible Stormwater pond proposed.
DA 13 3.97 1.83 2.01 0.18 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 14 8.91 6.61 6.78 0.17 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 15 1.19 0.56 0.75 0.19 Infeasible Infeasible Cultural / Community Resource (IC1)

DA 16 2.16 1.83 1.99 0.16 Infeasible Infeasible
Bridge will be located at this point so no impacts to stream.  Construction of a BMP 
would require the stream to be relocated (OLE2).

DA 17 0.41 0.36 0.37 0.01 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 18 9.85 6.46 7.40 0.94 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 19 4.40 1.98 3.22 1.24 Infeasible Infeasible Cultural / Community Resource (IC1)
DA 20 39.77 19.03 20.15 1.12 Feasible Feasible Stormwater pond proposed.

DA 21 2.21 0.65 1.23 0.58 Feasible Feasible
Enhanced swale proposed.  Assume detention to be provided in existing regional 
stormwater ponds.

DA 22 26.81 13.57 14.68 1.11 Feasible Feasible Stormwater pond proposed.

DA 23 3.14 0.90 2.34 1.44 Feasible Feasible
Bioretention area proposed.  Detention will be provided in the regional stormwater 
ponds.

DA 24 0.92 0.00 0.37 0.37 Feasible Feasible
Enhanced swale proposed.  Assume detention to be provided in existing regional 
stormwater ponds.

DA 25 7.88 3.90 4.47 0.57 Feasible Feasible Stormwater pond proposed.

DA 26 2.14 0.00 0.64 0.64 Feasible Feasible
Enhanced swale proposed.  Assume detention to be provided in existing regional 
stormwater ponds.

DA 27 2.07 0.81 0.83 0.02 Feasible Feasible
Enhanced swale proposed.  Assume detention to be provided in existing regional 
stormwater ponds.

DA 28 20.39 9.67 10.35 0.68 Feasible Feasible Stormwater pond proposed.
DA 29 23.02 11.37 12.00 0.63 Feasible Feasible Stormwater pond proposed.

DA 30 17.20 8.94 9.24 0.30 Feasible Infeasible
Filter strip and OGFC proposed. Assume downstream analysis of discharge into 
nearby stream will allow detention to be waived (P1).

DA 31 25.19 7.90 7.90 0.00 N/R N/R No additional impervious (OLE3)
DA 32 3.11 2.60 2.60 0.00 N/R N/R No additional impervious (OLE3)

DA 33 1.91 0.67 0.85 0.18 Feasible Feasible
Bioretention area proposed.  Assume detention to be provided in existing regional 
stormwater pond.

DA 34 3.34 2.78 2.82 0.04 Feasible Feasible
Bioretention area proposed.  Assume detention to be provided in existing regional 
stormwater pond.

DA 35 3.52 2.76 2.37 -0.39 N/R N/R No additional impervious (OLE3)
DA 36 1.86 0.26 1.10 0.84 Infeasible Infeasible BMP construction infeasible due to site constraints (OLE1)

DA 37 6.38 4.69 6.05 1.36 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 38 4.09 2.25 3.01 0.76 Infeasible Infeasible BMP construction infeasible due to site constraints (OLE1)
DA 39 0.58 0.58 0.58 0.00 N/R N/R No additional impervious (OLE3)

DA 40 2.26 1.65 2.15 0.50 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 41 5.85 2.06 4.42 2.36 Infeasible Infeasible BMP construction infeasible due to site constraints (OLE1)
DA 42 3.07 3.07 3.07 0.00 N/R N/R No additional impervious (OLE3)

DA 43 3.56 1.91 2.65 0.74 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 44 1.44 0.56 0.95 0.39 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 45 7.69 3.25 4.86 1.61 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 46 13.81 7.24 7.65 0.41 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 47 36.00 17.89 19.19 1.30 Infeasible Infeasible Cultural / Community Resource (IC1)

DA 48 2.01 0.45 0.52 0.07 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 49 2.75 2.18 2.47 0.29 Infeasible Infeasible Cultural / Community Resource (IC1)

DA 50 7.07 2.94 3.20 0.26 Feasible Infeasible
Bioretention area proposed.  Assume downstream analysis of discharge into nearby 
stream will allow detention to be waived (P1).

DA 51 9.26 6.22 6.22 0.00 N/R N/R No additional impervious (OLE3)
TOTAL 436.67 203.97 227.77 23.80

Legend 
1. IC[#] = Infeasibility Criteria.  Refer to MS4 Conceptual Infeasibility and Feasibility Analysis, Design and Infeasibility Criteria section (p.2 - 3) for a discussion of the criteria used to determine infeasibility.

4. N/R = Not Required
5. OGFC = Open Graded Friction Course

Table 1
I-285 at SR-400 Interchange Reconstruction

PI 0000784
MS4 Outfall Conceptual Screening Summary for Post-Construction BMPs

Basin 
Area 
(ac)

2. OLE[#] = Outfall Level Exclusion: Refer to MS4 Conceptual Infeasibility and Feasibility Analysis, Design and Infeasibility section (p.2 - 3) for a discussion of the exclusions used to determine whether a BMP is 
required for a MS4 outfall.
3. P[#] = Policy :  Refer to MS4 Conceptual Infeasibility and Feasibility Analysis, Design and Infeasibility section (p.2 - 3) for a discussion of each policy used to determine whether a BMP is required for a MS4 
outfall.
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GDOT Drainage Manual BMP 
Screening Criteria (Table 10.3-2) and 
Water Quality Volume Calculations 



10-27 GDOT • Drainage Design for Highways • Post-Construction Stormwater 

Table 10.3-2 BMP Screening Criteria (adapted from the GSMM) 
 Stormwater Treatment Site Applicability Cost Considerations 

BMP 
WQv / 

TSS 
CPv Qp25 / Qf TP TN 

Fecal 

Coliform 
Metals 

Roadway 

Applicability 

LID/

GI 

Drainage 

Area (ac) 

Space Req’d (% of 

Imperv. Area) 

Max Site 

Slope 

Minimum 

Head 

Depth to Water 

Table 

Construction 

Cost 

Maintenance 

Burden 

Filter Strips 60% X X 
20

% 
20

% 
X 40% High Yes N/A 20% 6% <1 ft 1-2 ft Low Low 

Grassed Channels 50% X X 
25

% 
20

% 
X 30% High Yes 5 max 10% 4% <1 ft 2 ft Low Low 

Enhanced Dry Swales 80% ? X 
50

% 
50

% 
X 40% High Yes 5 max 10-20% 4% 3-5 ft 2 ft Med Low 

Enhanced Wet Swales 80% ? X 
25

% 
40

% 
X 20% High Yes 5 max 10-20% 4% 1 ft Below High Low 

Infiltration Trenches 80% ? X 
60

% 
60

% 
90% 90% High Yes 5 max 2-3% 6% 1 ft 4 ft High High 

Bioslopes 95% X X 
80

% 
25

% 
60% 85% High Yes N/A N/A 5% N/A 2 ft Med Med 

Sand Filters 80% ? X 
50

% 
25

% 
40% 50% Med Yes 10 max 2-3% 6% 5 ft 2 ft High High 

Bioretention Basins 85% ? X 
80

% 
60

% 
90% 95% Med Yes 5 max 3-6% 20% 3 ft 2 ft Med-High High 

Dry Detention Basins 65%   10

% 
10

% 
û 50% Med   75 max N/A 15% 3 ft 2 ft Low Low 

Wet Detention Ponds 80%   50

% 
30

% 
70% 50% Low Yes 10 min* 2-3% 15% 6-8 ft 2 ft (if aquifer) Low Low 

Stormwater Wetlands – Level 2 85% ? X 
75

% 
55

% 
85% 60% Low Yes 5 min 3-5% Flat 2-3 ft 2 ft (if aquifer) Med Med 

Stormwater Wetlands – Level 1 80%   40

% 
30

% 
70% 50% Low Yes 5 min 3-5% 8% 2-3 ft 2 ft (if aquifer) Med Med 

OGFC 50% X X X X X X High Yes N/A 0% N/A N/A N/A Low Low 

X -BMP does not meet the stormwater treatment requirement 

* - Minimum drainage area of ten acres is required to maintain the permanent pool (unless groundwater is present). 

 -BMP meets the stormwater treatment requirement 

? - BMP may meet the stormwater treatment requirement depending on size, configuration, and site constraints  



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 02

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 4.499 acres
Impervious Area 2.235 acres
Percent Impervious (I) 49.69%
Runoff Coefficient Rv 0.497
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.22 acre/ft 9,742.99 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 4.499 acres
Post-development 
Impervious Area 2.293 acres
Percent Impervious (I) 50.96%
Runoff Coefficient Rv 0.509
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.23 acre/ft 9,967.87 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 224.88 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 03

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 23.367 acres
Impervious Area 5.395 acres
Percent Impervious (I) 23.09%
Runoff Coefficient Rv 0.258
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.60 acre/ft 26,238.78 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 23.367 acres
Post-development 
Impervious Area 5.453 acres
Percent Impervious (I) 23.34%
Runoff Coefficient Rv 0.260
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.61 acre/ft 26,466.08 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 227.30 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 04

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 0.760 acres
Impervious Area 0.504 acres
Percent Impervious (I) 66.35%
Runoff Coefficient Rv 0.647
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.05 acre/ft 2,142.23 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 0.760 acres
Post-development 
Impervious Area 0.547 acres
Percent Impervious (I) 71.99%
Runoff Coefficient Rv 0.698
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.05 acre/ft 2,310.11 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 167.88 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 05

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 0.936 acres
Impervious Area 0.826 acres
Percent Impervious (I) 88.25%
Runoff Coefficient Rv 0.844
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.08 acre/ft 3,442.27 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 0.936 acres
Post-development 
Impervious Area 0.856 acres
Percent Impervious (I) 91.46%
Runoff Coefficient Rv 0.873
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.08 acre/ft 3,560.24 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 117.97 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 07

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 3.136 acres
Impervious Area 2.038 acres
Percent Impervious (I) 65.00%
Runoff Coefficient Rv 0.635
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.20 acre/ft 8,674.00 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 3.136 acres
Post-development 
Impervious Area 2.288 acres
Percent Impervious (I) 72.98%
Runoff Coefficient Rv 0.707
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.22 acre/ft 9,654.44 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 980.44 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 12

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 65.803 acres
Impervious Area 22.765 acres
Percent Impervious (I) 34.60%
Runoff Coefficient Rv 0.361
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 2.38 acre/ft 103,578.25 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 65.803 acres
Post-development 
Impervious Area 24.094 acres
Percent Impervious (I) 36.61%
Runoff Coefficient Rv 0.380
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

2.50 acre/ft 108,788.54 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 5,210.29 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 20

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 39.770 acres
Impervious Area 19.028 acres
Percent Impervious (I) 47.85%
Runoff Coefficient Rv 0.481
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 1.91 acre/ft 83,260.17 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 39.770 acres
Post-development 
Impervious Area 20.153 acres
Percent Impervious (I) 50.67%
Runoff Coefficient Rv 0.506
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

2.01 acre/ft 87,670.10 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 4,409.94 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 21

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 2.211 acres
Impervious Area 0.650 acres
Percent Impervious (I) 29.39%
Runoff Coefficient Rv 0.315
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.07 acre/ft 3,029.86 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 2.211 acres
Post-development 
Impervious Area 1.234 acres
Percent Impervious (I) 55.80%
Runoff Coefficient Rv 0.552
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.12 acre/ft 5,319.73 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,289.87 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 22

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 26.813 acres
Impervious Area 13.571 acres
Percent Impervious (I) 50.61%
Runoff Coefficient Rv 0.506
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 1.36 acre/ft 59,045.42 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 26.813 acres
Post-development 
Impervious Area 14.680 acres
Percent Impervious (I) 54.75%
Runoff Coefficient Rv 0.543
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

1.46 acre/ft 63,392.43 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 4,347.01 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 23

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 3.142 acres
Impervious Area 0.898 acres
Percent Impervious (I) 28.57%
Runoff Coefficient Rv 0.307
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.10 acre/ft 4,203.00 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 3.142 acres
Post-development 
Impervious Area 2.335 acres
Percent Impervious (I) 74.32%
Runoff Coefficient Rv 0.719
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.23 acre/ft 9,838.55 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 5,635.55 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 24

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 0.923 acres
Impervious Area 0.000 acres
Percent Impervious (I) 0.00%
Runoff Coefficient Rv 0.050
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.00 acre/ft 200.99 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 0.923 acres
Post-development 
Impervious Area 0.375 acres
Percent Impervious (I) 40.61%
Runoff Coefficient Rv 0.415
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.04 acre/ft 1,670.11 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,469.11 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 25

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 7.880 acres
Impervious Area 3.902 acres
Percent Impervious (I) 49.51%
Runoff Coefficient Rv 0.496
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.39 acre/ft 17,012.37 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 7.880 acres
Post-development 
Impervious Area 4.468 acres
Percent Impervious (I) 56.70%
Runoff Coefficient Rv 0.560
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.44 acre/ft 19,232.67 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,220.30 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 26

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 2.135 acres
Impervious Area 0.000 acres
Percent Impervious (I) 0.00%
Runoff Coefficient Rv 0.050
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.01 acre/ft 465.01 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 2.135 acres
Post-development 
Impervious Area 0.644 acres
Percent Impervious (I) 30.15%
Runoff Coefficient Rv 0.321
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.07 acre/ft 2,988.24 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,523.22 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 27

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 2.068 acres
Impervious Area 0.812 acres
Percent Impervious (I) 39.23%
Runoff Coefficient Rv 0.403
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.08 acre/ft 3,632.07 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 2.068 acres
Post-development 
Impervious Area 0.826 acres
Percent Impervious (I) 39.95%
Runoff Coefficient Rv 0.410
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.08 acre/ft 3,689.77 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 57.70 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 28

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 20.390 acres
Impervious Area 9.675 acres
Percent Impervious (I) 47.45%
Runoff Coefficient Rv 0.477
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.97 acre/ft 42,369.64 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 20.390 acres
Post-development 
Impervious Area 10.350 acres
Percent Impervious (I) 50.76%
Runoff Coefficient Rv 0.507
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

1.03 acre/ft 45,016.83 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,647.18 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 29

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 23.024 acres
Impervious Area 11.370 acres
Percent Impervious (I) 49.38%
Runoff Coefficient Rv 0.494
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 1.14 acre/ft 49,588.46 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 23.024 acres
Post-development 
Impervious Area 12.001 acres
Percent Impervious (I) 52.12%
Runoff Coefficient Rv 0.519
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

1.20 acre/ft 52,063.49 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,475.03 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 30

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 17.195 acres
Impervious Area 8.936 acres
Percent Impervious (I) 51.97%
Runoff Coefficient Rv 0.518
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.89 acre/ft 38,779.44 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 17.195 acres
Post-development 
Impervious Area 9.237 acres
Percent Impervious (I) 53.72%
Runoff Coefficient Rv 0.533
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.92 acre/ft 39,956.32 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,176.88 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 33

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 1.913 acres
Impervious Area 0.674 acres
Percent Impervious (I) 35.25%
Runoff Coefficient Rv 0.367
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.07 acre/ft 3,060.93 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 1.913 acres
Post-development 
Impervious Area 0.847 acres
Percent Impervious (I) 44.27%
Runoff Coefficient Rv 0.448
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.09 acre/ft 3,737.57 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 676.64 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 34

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 3.345 acres
Impervious Area 2.780 acres
Percent Impervious (I) 83.11%
Runoff Coefficient Rv 0.798
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.27 acre/ft 11,625.80 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 3.345 acres
Post-development 
Impervious Area 2.819 acres
Percent Impervious (I) 84.30%
Runoff Coefficient Rv 0.809
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.27 acre/ft 11,781.62 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 155.82 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 37

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 6.384 acres
Impervious Area 4.689 acres
Percent Impervious (I) 73.45%
Runoff Coefficient Rv 0.711
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.45 acre/ft 19,773.78 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 6.384 acres
Post-development 
Impervious Area 6.051 acres
Percent Impervious (I) 94.79%
Runoff Coefficient Rv 0.903
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.58 acre/ft 25,113.63 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 5,339.85 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 40

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 2.262 acres
Impervious Area 1.653 acres
Percent Impervious (I) 73.07%
Runoff Coefficient Rv 0.708
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.16 acre/ft 6,973.52 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 2.262 acres
Post-development 
Impervious Area 2.154 acres
Percent Impervious (I) 95.21%
Runoff Coefficient Rv 0.907
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.21 acre/ft 8,937.11 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,963.58 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 43

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 3.564 acres
Impervious Area 1.910 acres
Percent Impervious (I) 53.60%
Runoff Coefficient Rv 0.532
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.19 acre/ft 8,264.61 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 3.564 acres
Post-development 
Impervious Area 2.653 acres
Percent Impervious (I) 74.46%
Runoff Coefficient Rv 0.720
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.26 acre/ft 11,178.56 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 2,913.96 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 44

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 1.438 acres
Impervious Area 0.557 acres
Percent Impervious (I) 38.75%
Runoff Coefficient Rv 0.399
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.06 acre/ft 2,497.54 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 1.438 acres
Post-development 
Impervious Area 0.950 acres
Percent Impervious (I) 66.04%
Runoff Coefficient Rv 0.644
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.09 acre/ft 4,036.42 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,538.88 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 45

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 7.692 acres
Impervious Area 3.249 acres
Percent Impervious (I) 42.24%
Runoff Coefficient Rv 0.430
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.33 acre/ft 14,411.83 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 7.692 acres
Post-development 
Impervious Area 4.859 acres
Percent Impervious (I) 63.17%
Runoff Coefficient Rv 0.619
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.48 acre/ft 20,725.35 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 6,313.52 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 46

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 13.810 acres
Impervious Area 7.243 acres
Percent Impervious (I) 52.45%
Runoff Coefficient Rv 0.522
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.72 acre/ft 31,401.70 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 13.810 acres
Post-development 
Impervious Area 7.648 acres
Percent Impervious (I) 55.38%
Runoff Coefficient Rv 0.548
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.76 acre/ft 32,990.16 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,588.46 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 48

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 2.010 acres
Impervious Area 0.450 acres
Percent Impervious (I) 22.42%
Runoff Coefficient Rv 0.252
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.05 acre/ft 2,203.82 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 2.010 acres
Post-development 
Impervious Area 0.516 acres
Percent Impervious (I) 25.69%
Runoff Coefficient Rv 0.281
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.06 acre/ft 2,461.73 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 257.91 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Project Name
I-285 at SR-400 Interchange 

Reconstruction
Project Number PI 0000784
Date 9/30/2014
Design By:
Structure No.
Drainage Area DA 50

Water Quality Volume Calculations (Pre-development)
Pre-development Site 
Area 7.071 acres
Impervious Area 2.936 acres
Percent Impervious (I) 41.52%
Runoff Coefficient Rv 0.424
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv) 0.30 acre/ft 13,049.98 cuft

Water Quality Volume Calculations (Post-development)
Post-development 
Site Area 7.071 acres
Post-development 
Impervious Area 3.202 acres
Percent Impervious (I) 45.29%
Runoff Coefficient Rv 0.458
Rainfall Depth (P) 1.2 inches
Calculated Treatment 
Volume (WQv)

0.32 acre/ft 14,094.44 cuft

Required Treatment 
Volume (WQv)
(Post Volume - Pre Volume) 1,044.46 cuft
Provided Treatment 
Volume (WQv) 
- From Hydraflow

Bottom of Pond Elev
-From Hydraflow ft
WQv Pool Elev 
- From Hydraflow ft
Formulas

Water Quality Storage Design

))(009.0(05.0 IRv  12/**2.1 ARWQ vv 



Appendix C 

 

Drainage Area Figures for MS4 
Outfalls 
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 1
(Drainage Area 1 -6)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 2
(Drainage Area 7 -11)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 3
(Drainage Area 12 -14)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 4
(Drainage Area 15-20)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784

Figure 5
(Drainage Area 21-32)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 6
(Drainage Area 33-40)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 7
(Drainage Area 41-48)
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MS4 Conceptual Infeasibility and Feasibility Analysis
for I-285 / SR 400 Interchange Reconstruction

PI 0000784± Figure 8
(Drainage Area 49-51)
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MEETING REPORT 

Subject:   

Initial Concept Team Meeting 
I-285 at SR 400 Interchange Reconstruction 
PI 0000784 

  

Department: 

Infrastructure 
ARCADIS Project No.: 

GADT0201 

 

Place/Date of Meeting: Report No.:  

Georgia Department of Transportation 
Main Conference Room, 27th

 Floor 
July 24, 2014 
 

1  

Minutes by: 
Shamir Poudel 

Issue Date: 
August 5, 2014 

 

Participants: 
See Attached List 

Copies: 
Attendees 
Mike Rushing, Kimley Horn 
 
 

 
 

 
 
An initial concept team meeting was held to discuss the scope, schedule, roles, and responsibilities for the 
concept development of the I-285 at SR 400 Interchange Reconstruction Project (PI 0000784). Following 
is a summary of discussion items, decisions made, and action items identified during the meeting: 
 
1. Marlo Clowers, GDOT Project Manager, opened the meeting and provided background information for 

the project. She mentioned that PI 0000784 is one of two projects that comprise the I-285 at SR 400 
Interchange Project, which is a high-priority project for the state. The SR 400 Collector-Distributor 
(C/D) Project (PI 721850), which extends from Hammond Drive to Spalding Drive, is the second 
project and includes construction of C/D lanes along SR 400. 
 

2. Ms. Clowers stated that the SR 400 C/D Project (PI 721850) has been under development for some 
time and two-thirds of the right-of-way has already been purchased. I-285 at SR 400 (PI 0000784) 
improvements were identified as a part of the revive285 top end project. The I-285 at SR 400 
Interchange Reconstruction Project is not being executed as an independent project in order to 
accelerate implementation. 
 

3. Both the I-285 at SR 400 and SR 400 C/D projects are planned to be let to construction using a single 
design-build-finance (DBF) procurement mechanism to allow for deferred payment of the cost of the 
projects. Proposed improvements will not be tolled. 

ARCADIS U.S., Inc. 

2410 Paces Ferry Road 

#400 

Atlanta 

Georgia 30339 

Tel 770 431 8666 

Fax 770 435 2666 
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4. Shamir Poudel, ARCADIS Project Manager, presented the existing conditions and technical aspects 
of the project (a copy of the presentation is attached to these meeting minutes): 

 
a. The limits of the project extend east and west of the I-285/SR 400 interchange to the next major 

interchanges (Roswell Road to the west and Ashford Dunwoody Road to the east). Along SR 400, 
improvements will extend from the Glenridge Connector to the south to Hammond Drive to the 
north, where the improvements will tie into the SR 400 C/D project. 
 

b. The 3.5-mile section of I-285 included in the project limits currently has nine access points in each 
direction. Significant merging and diverging maneuvers occur between traffic exiting and entering 
SR 400 and traffic entering and exiting four other service interchanges (Roswell Road, Glenridge 
Drive, Peachtree Dunwoody Road, and Ashford Dunwoody Road). 
 

c. In general, existing I-285 has five general-purpose lanes and an auxiliary lane through the project 
in each direction. 
 

d. Accident rates within the project area exceed the statewide averages for similar facilities. Rear-
end accidents, which are typically attributed to congestion, comprise approximately 62 percent of 
the accidents. Sideswipe and angle accidents, which are typically attributed to merging, diverging, 
and lane shift maneuvers, comprise approximately 28 percent of the accidents. 
 

e. Between 2005 and 2008, there was one accident every other day during the morning and evening 
weekday peak periods.  
 

f. The existing interchange includes two loop ramps that serve SR 400 southbound to I-285 
eastbound and SR 400 northbound to I-285 westbound traffic. I-285 eastbound to SR 400 
northbound traffic is served by a 35 mile per hour (mph) ramp that merges to SR 400 northbound 
from the left side. I-285 westbound continues onto SR 400 southbound as an additional lane. Both 
I-285 and SR 400 are currently posted for a 55 mph speed limit. The speed limit along I-285 is 
being raised to 65 mph in the next few months as part of a variable speed limit project. Under the 
current configuration, the I-285 eastbound to SR 400 southbound ramp has additional clearance 
over SR 400 northbound lanes. This additional clearance has to be accounted for in the 
interchange design. 
 

g. Regarding environmental constraints, most of the residential neighborhoods have been identified 
as potential historic resources. In addition, multiple state waters and buffers may be impacted. 
 

h. The goals of the project are to:  
 

i. Improve operational efficiency 
ii. Enhance safety 
iii. Reduce weaving maneuvers along the I-285 mainline 
iv. Address the current lack of adequate ramp capacity at the SR 400/I-285 interchange 
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i. Proposed improvements include construction of C/D lanes along I-285 eastbound and westbound 
to separate exiting and entering traffic from through traffic. Proposed improvements include 
construction under the Roswell Road and Ashford Dunwoody Road bridges to allow C/D lanes, 
but the interchange itself will not be impacted. 
 

j. The existing I-285 typical section consists of a 6.75-foot inside shoulder, two 11-foot lanes, and 
three to four 12-foot lanes. It is intended to keep I-285 inside shoulder and lane widths as is and to 
construct the new C/D lanes out of the existing edge of pavement. 
 

k. Proposed design speeds are as follows: 
 

i. I-285 Mainline   65 mph 
ii. SR 400 Mainline   55 mph 
iii. C/D Lanes   55 mph 
iv. System to System Ramps  45 mph 
v. Service Ramps   35 mph to 45 mph 
vi. Loop Ramps   25 mph 

 
l. It is anticipated that the following design exceptions will be required: 

 
i. Lane width and inside shoulder along I-285 to maintain existing configuration. 
ii. Shoulder widths along C/D lanes under Roswell Road and Ashford Dunwoody Road to 

accommodate C/D lanes under existing bridges. 
iii. System to system ramp to maintain existing ramp and/or minimize impacts to adjoining 

property. 
 

m. The level of the environmental document and permits required were discussed. It is anticipated 
that an environmental assessment (EA) will be required. Special studies are currently under way. 
The project will require an individual permit from the United States Army Corps of Engineers 
(USACE). The project is within an urbanized area and therefore compliance with GDOT’s 
Municipal Separate Storm Sewer System (MS4) permit will be required. Several threatened and 
endangered species have been identified, and a Georgia Aster survey will need to be conducted 
in the fall of 2014. 

 
5. Following is a summary of questions and comments and, if applicable, the responses provided: 

 
a. GDOT Traffic Operations stated that a recent statute allows metropolitan Atlanta interstate speeds 

to be raised to 70 mph. Traffic Operations requested that an increase in the design speed for I-
285 and SR 400 to 70 mph be considered. 
 
Response: A higher design speed may require upgrading some of the existing features along I-
285. In addition, this will translate into higher design speeds along connecting C/D and ramp 
facilities. The feasibility of a 70 mph design speed for I-285 will be reviewed. 
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b. GDOT District 7 mentioned that SR 400 should be designed for a 65 mph speed. 

Response: There will be vertical alignment challenges associated with designing SR 400 for 
65 mph. Existing SR 400 is designed at a ±6 percent grade. A 65 mph design speed will require a 
maximum grade of 4 percent for most of SR 400, with short sections that can be designed at 
5 percent. This change in grade will extend the limits of the SR 400 reconstruction of existing 
lanes.  

c. GDOT District 7 asked how right-of-way (ROW) will be acquired. Will it be acquired by GDOT or 
the DBF team? 

Response: A decision has not been made as to how ROW will be acquired. There are two 
options: (1) ROW acquisition will be done by a consultant working for GDOT, which will coordinate 
with the DBF contractor, or (2) the DBF contractor will be responsible for completing acquisition 
and GDOT will purchase the property. ROW acquisition will be significantly outsourced regardless 
of the method chosen. 

d. GDOT District 7 asked about what is being proposed for SR 400 north of I-285. Currently, SR 400 
northbound is very congested, especially during rush hour. Even if the merging on I-285 is 
addressed and vehicles are able to enter and exit more efficiently, if SR 400 is congested, the 
vehicles will not have anywhere to go and the congestion will eventually back up to I-285.   

Response: This project will tie into the proposed SR 400 C/D system (PI 721850). The SR 400 
C/D project proposes to construct C/D lanes along SR 400 from Hammond Drive to north of 
Abernathy Road. That project already has an approved NEPA document (which is currently being 
reevaluated). The intention is to let the interchange project and the SR 400 C/D project at the 
same time so that the C/D lanes along SR 400 and I-285 will be able to receive traffic. 

e. GDOT District 7 mentioned that some of the ROW is currently being acquired under another 
project and wanted to mention again that the new survey must match perfectly with the survey 
currently being used to acquire the ROW. 

Response: The ROW being acquired is for PI 721850. A significant amount of ROW for this 
project has already been acquired, and GDOT is continuing to acquire the remaining ROW.  
Survey efforts are being coordinated between the two projects. The same survey control 
information will be utilized. The survey database will also be coordinated so there are no 
inconsistencies between the two projects. 

f. GDOT Construction expressed concern over the schedule for the environmental document.  

Response: Environmental reevaluation times will be built into the P6 schedule. The DBF team will 
be working with the environmental consultants throughout the process. 

g. GDOT Engineering Services mentioned that a value engineering study for the interchange 
improvements was included as part of the revive285 top end project. Some of the 
recommendations from that study should be considered.  
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Response: Because this is a design-build project, a value engineering study at the project 
development stage is not required. The design-build procurement method by design provides a 
value engineering study during the project design. There is a chance that DBF team may find 
previously accepted value engineering recommendations not applicable to their design. IN that 
case, some of the previous recommendation will have be reversed during the final design of the 
project. 

 
h. No managed lane or toll facility is part of this project. 

i. The first advertisement for the DBF teams could be released by the end of 2014. 

j. The current variable speed limit project will be impacted by this project, and sign relocation will 
have to be included in this project. 

k. Traffic Operations requested that all fiber along I-285 from I-75 to I-85 be replaced as part of this 
project. Due to the age of the fiber, connections will be difficult. Fiber replacement has not been 
part of the costing plans. It is estimated that replacement will cost $1,000,000 per mile. 

l. Subsurface utility engineering (SUE) will be done for the project. 

m. The Best Value procurement process will be followed for this project. 

n. E-Builder may be used to share files among the project team. 

o. GDOT has had conversations with the Perimeter Community Improvement District (PCID) about 
aesthetics and branding along the corridor. This will be worked into the request for proposal as 
appropriate. 

p. Lighting needs to be added to all the interchanges. 

q. The project is a Major Project as defined by the Federal Highway Administration (FHWA) (value 
greater than $500 million). 

r. GDOT will provide quality management during construction. The DBF team will have its own 
laboratory. 

s. The project is not yet in the 2020 network. It will be added to the Transportation Improvement Plan 
(TIP) amendment that will be submitted in August 2014. 

t. A concept team meeting will be held in the near future. 

u. The project cost table in the concept report will be revised to reflect the DBF agency cost in 
addition to typical costs for construction, ROW, utilities, etc. 
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List of Attendees: 
 
Name Organization Phone Email 

Marlo Clowers GDOT – Innovative 
Delivery 

404-631-1713 mclowers@dot.ga.gov 

Darryl VanMeter GDOT – Innovative 
Delivery 

404-631-1703 dvanmeter@dot.ga.gov 

Quinton L. Spann GDOT – Planning 404-631-1646 qspann@dot.ga.gov 

James Harry GDOT – Construction 404-326-6235 jharry@dot.ga.gov 

Joe Carpenter GDOT – P3 404-631-1928 jcarpenter@dot.ga.gov 

Bill Duvall GDOT – Bridge 404-631-1883 bduvall@dot.ga.gov 

Mike Lobdell GDOT – D7 707-986-1765 mlobdell@dot.ga.gov 

Kevin Cowan GDOT – D7 770-986-1257 kcowan@dot.ga.gov 

Percy Combay GDOT – D7 770-528-3232 pcombay@dot.ga.gov 

Shun L. Pringle GDOT – D7 770-986-1414 springle@dot.ga.gov 

Troy Patterson 
GDOT – Engineering 
Services 404-631-1756 tpatterson@dot.ga.gov 

Matt Sanders 
GDOT – Engineering 
Services 404-631-1752 msanders@dot.ga.gov 

Robert Reid 
GDOT – Engineering 
Services 404-631-1754 rreid@dot.ga.gov 

Matt Glasser GDOT – ITS 404-635-2836 mglasser@dot.ga.gov 

Carla Benton-Hooks GDOT – OES 404-631-1415 cbenton-hooks@dot.ga.gov 

Keisha Jackson GDOT – OES 404-631-1160 kjackson@dot.ga.gov 

Torrey Wall GDOT – OMAT 706-741-3408 twall@dot.ga.gov 

Tad Hardeman GDOT – OMAT 404-6087-
4855 

ythardeman@dot.ga.gov 

Ian Rish GDOT – OMAT 404-608-4726 irish@dot.ga.gov 

Cindy VanDyke GDOT – Planning 404-631-1747 cyvandyke@dot.ga.gov 

Andy Casey GDOT – Roadway 404-631-1700 acasey@dot.ga.gov 

Emory Dixon GDOT – ROW 404-347-0164 edixon@dot.ga.gov 

Raymond Chandler GDOT – SUE/Utilities 404-631-1360 rchandler@dot.ga.gov 

Ken Werho GDOT – TMC 404-635-2859 kwerho@dot.ga.gov 

Kathy Zahul GDOT – Traffic Ops 404-635-2828 kzahul@dot.ga.gov 
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Name Organization Phone Email 

Paul DeNard GDOT – Traffic Ops 404-635-2843 pdenard@dot.ga.gov 

Jun Birnkammer GDOT – Utilities 404-347-0606 jbirnkammer@dot.ga.gov 

Alvin Gutierrez FHWA 404-562-3632 alvin.gutierrez@dot.gov 

Jennifer Harper PCID 678-575-1490 jharper@perimetercid.org 

Rebecca Chase 
Williams 

City of Brookhaven 770-314-0730 rebecca.williams@brookhavenga.gov 

Mindy Sanders City of Dunwoody 678-382-6812 mind.sanders@dunwoodyga.gov 

Garrin Coleman City of Sandy Springs 707-206-2017 gcoleman@sandyspringsga.gov 

Laurie Reed HNTB 404-946-5722 lreed@hntb.com 

Wayne Mote HNTB 404-946-5766 wmote@hntb.com 

Robin Stevens ARCADIS U.S., Inc. 770-431-8666 robin.stevens@arcadis-us.com 

William Dial ARCADIS U.S., Inc. 770-431-8666 william.dial@arcadis-us.com 

Shubhendu Mohanty ARCADIS U.S., Inc. 770-431-8666 shubhendu.mohanty@arcadis-
us.com 

Shamir Poudel ARCADIS U.S., Inc. 770-431-8666 shamir.poudel@arcadis-us.com 
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MEETING REPORT 

Subject:   

Concept Team Meeting 
I-285 at SR 400 Interchange Reconstruction 
PI 0000784 

  

Department: 

Infrastructure 
ARCADIS Project No.: 

GADT0201 

 

Place/Date of Meeting: Report No.:  

Georgia Department of Transportation 
Main Conference Room, 4th Floor 
November 24, 2014 
 

1  

Minutes by: 
Shamir Poudel 

Issue Date: 
December 5, 2014 

 

Participants: 
See Attached List 

Copies: 
Attendees 
Mike Rushing, Kimley-Horn 

 

 
A concept team meeting was held to discuss the proposed improvements for the I-285 at SR 400 
Interchange Reconstruction (PI 0000784) Design-Build-Finance (DBF) Project. Following is a summary of 
discussion items, decisions made, and action items identified during the meeting: 
 
1. Marlo Clowers, GDOT Project Manager, opened the meeting and provided background information for 

the project. She mentioned that PI 0000784 is one of two projects that comprise the I-285 at SR 400 
Interchange Project, which is a high-priority project for the state. The SR 400 Collector-Distributor 
(C/D) Project (PI 721850), which extends from Hammond Drive to Spalding Drive, is the second 
project and includes construction of C/D lanes along SR 400. 

2. Both the I-285 at SR 400 and SR 400 C/D projects are planned to be let to construction using a single 
DBF procurement mechanism to allow for deferred payment of the cost of the projects. Proposed 
improvements will not be tolled. 

3. Shamir Poudel, ARCADIS Project Manager, reviewed the existing conditions and discussed the 
proposed improvements of the project (a copy of the presentation is attached to these meeting 
minutes). Anticipated project risks were discussed as well. 

4. The discussion of existing conditions and proposed improvements included the following: 

ARCADIS U.S., Inc. 

2410 Paces Ferry Road 

#400 

Atlanta 

Georgia 30339 

Tel 770 431 8666 

Fax 770 435 2666 
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a. The limits of the project extend east and west of the I-285/SR 400 interchange to the next major 
interchanges (Roswell Road to the west and Ashford Dunwoody Road to the east). Along SR 400, 
improvements will extend from the Glenridge Connector to the south to Hammond Drive to the 
north, where the improvements will tie into the SR 400 C/D project. 

b. There are currently nine access points in each direction of I-285. Significant merging and 
diverging maneuvers occur between traffic exiting and entering SR 400 and traffic entering and 
exiting four other service interchanges (Roswell Road, Glenridge Drive, Peachtree Dunwoody 
Road, and Ashford Dunwoody Road). 

c. In general, existing I-285 has five general-purpose lanes and an auxiliary lane through the project 
in each direction. 

d. Accident rates within the project area exceed the statewide averages for similar facilities. Rear-
end accidents, which are typically attributed to congestion, comprise approximately 62 percent of 
the accidents. Sideswipe and angle accidents, which are typically attributed to merging, diverging, 
and lane shift maneuvers, comprise approximately 28 percent of the accidents. 

e. Between 2005 and 2008, one accident occurred every other day during the morning and evening 
weekday peak periods.  

f. The existing interchange includes two loop ramps that serve SR 400 southbound to I-285 
eastbound and SR 400 northbound to I-285 westbound traffic. I-285 eastbound to SR 400 
northbound traffic is served by a 35 mile per hour (mph) ramp that merges to SR 400 northbound 
from the left side. I-285 westbound continues onto SR 400 southbound as an additional lane. Both 
I-285 and SR 400 are currently posted for a 55 mph speed limit. The speed limit along I-285 is 
being raised to 65 mph in the next few months as part of a variable speed limit project.  

g. Regarding environmental constraints, most of the residential neighborhoods have been identified 
as National Historic eligible historic resources. In addition, multiple water resources and buffers 
may be impacted. 

h. The goals of the project are to:  

• Improve operational efficiency 
• Enhance safety 
• Reduce weaving maneuvers along the I-285 mainline 
• Address the current lack of adequate ramp capacity at the SR 400/I-285 interchange 

i. Proposed improvements include construction of C/D lanes along I-285 eastbound and westbound 
to separate entering and exiting traffic from through traffic. Braided ramp to separate traffic 
entering and exiting SR 400 from traffic entering and exiting Ashford Dunwoody Road and 
Roswell Road. 

j. The following access via I-285 will be prohibited as a part of the improvements:  
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• Eastbound access between Peachtree Dunwoody Road and Ashford Dunwoody Road 
• Westbound access between Ashford Dunwoody Road and Peachtree Dunwoody Road 
• Westbound access between Glenridge Drive and Roswell Road 

k. Proposed improvements include construction under the Roswell Road and Ashford Dunwoody 
Road bridges to allow C/D lanes, but the interchange themselves will not be impacted. 

l. The existing I-285 typical section consists of a 6.75-foot inside shoulder, two 11-foot lanes, and 
three to four 12-foot lanes. The project will modify the I-285 mainline typical section to include all 
12-foot lanes, a 10-foot inside shoulder, and a 12-foot outside shoulder between the Roswell 
Road bridge and the Ashford Dunwoody Road bridge.  

m. Proposed design speeds are as follows: 

• I-285 Mainline   65 mph 
• SR 400 Mainline   55 mph 
• C/D Lanes    55 mph 
• System to System Ramps  45 mph 
• Service Ramps   35 mph to 45 mph 
• Loop Ramps   25 mph 

n. It is anticipated that the following design exceptions will be required: 

• Lane width and inside shoulder along I-285 to maintain the existing I-285 typical section west of 
Roswell Road and east of Ashford Dunwoody Road. 

• Substandard shoulder widths along C/D lanes under Roswell Road and Ashford Dunwoody 
Road to accommodate C/D lanes under the existing bridges. 

• Design speed for the westbound to southbound ramp at the I-285 at SR-400 interchange. 

o. It is the intention to allow the use of either Portland cement concrete (PCC) or asphalt pavement. 
GDOT will provide minimum pavement section depth requirements for each type of pavement. 
GDOT will also indicate certain areas where PCC pavement will be required. These areas will 
likely include ramps and short pavement sections between bridges. Pavement widening, with no 
effective barrier, will match existing.  The DBF contractor will be able to choose either PCC or 
Asphalt pavement types for rest of the new pavement areas. 

p. The project includes 27 bridges, of which 17 are new bridges, 5 are replacements of existing 
bridges, 4 involve replacing decks on existing bridges, and 1 includes attaching a noise wall to an 
existing bridge. 

q. Numerous retaining walls are included in the project. Cantilever, mechanically stabilized earth 
(MSE), and soil nail walls are anticipated. 

r. Lighting is proposed only at underpasses that are 80 feet or longer per Chapter 14 of the Design 
Policy Manual. 
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s. The project is within an urbanized area and, therefore, compliance with GDOT’s Municipal 

Separate Storm Sewer System (MS4) permit will be required. 

t. Some of the existing box culverts within the project limits have a tiered design with respect to the 
amount of fill that can be placed on top of these culverts. Several existing box culverts will be 
lengthened as a part of this project. Additional fill will be placed on these due to widening of I-285 
or construction of the CD system. It is anticipated that lightweight fill materials can be used 
instead of replacing sections of the existing culvert. 

u. The project will replace existing ITS fiber with 144 SM fibers placed inside TP 3 duct bank along 
both sides of I-285 within the project limits. ITS HUB B located at the Roswell Road interchange 
will be replaced. 

v. Project benefits were discussed: 

• The project will reduce conflicting movements and conflicting volumes by separating turning 
traffic from mainline traffic with the use of CD lanes and braided ramps. 

• The project will reduce the number of access points from the mainline. 
• The project will address ramp capacity and ramp geometry deficiencies at the SR 400 at I-285 

interchange. 
• A preliminary speed analysis indicates an increase in build speeds compared to no-build 

speeds. However, some speed reductions are identified for movement to and from SR 400 
south of I-285. Few ideas are being considered to improve the speeds in these areas. 

w. A standalone Value Engineering (VE) study is not required for this DBF project. A VE study was 
conducted for this project when it was part of the Revive285 project, and some of those 
recommendations may have to be reversed during final design. 

x. The status of the environmental document was discussed: 

• Of the 20 historic resources identified as eligible for listing in the National Register of Historic 
Places, 12 received a no effect determination and 8 received a determination of no adverse 
effects. Seven of these resources received a de minimis determination under Section 4(f). 

• Impacts to 37 Waters of the U.S. have been identified. It is anticipated that a Section 404 
Individual Permit will be required. A PAR meeting was held in August 2014. A total of 0.18 acre 
of open water and 4,887 linear feet of stream impacts are anticipated. 

• A buffer variance is required from the Georgia Environmental Protection Division (EPD). 
• No impacts to protected species are anticipated. 
• The noise analysis is under review by the Federal Highway Administration (FHWA). Eight new 

abatement locations and modification to one existing noise barrier are being considered. 
• The air quality analysis is also under review by FHWA. This project is not a Project of Concern 

for Particulate Matter (PM) 2.5. 
• Relocations include one office building and one parking deck, which serves two office buildings. 

There will be no residential relocations. 
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• Regarding Environmental Justice issues, some communities with Limited English Proficiency 
(LEP) have been identified in the project limits. 

• Public information open houses (PIOHs) were held in August 2014. The major concern 
expressed was the need for noise abatement. 

• A public hearing open house (PHOH) is targeted for early February 2015. 

y. The anticipated project schedule was discussed: 

• PIOHs – August 19 and 21, 2014 at Dunwoody Baptist Church 
• Request for Qualifications (RFQ) Release – November 3, 2014 
• PHOH – Early February 2015 
• Environmental Assessment (EA)/Finding of No Significant Impact (FONSI) – May 2015 
• Request for Proposals (RFP) Release – July 2015 (draft versions to be released before 

July 2015) 
• Developer Selection – December 2015 
• Start of Construction – 2016 
• Completion of Construction – December 2019 

5. Potential risks and mitigation ideas were discussed. Following is a summary of the risk-specific 
discussions: 

a. Traffic Operations requested consideration be given to requiring ITS-related work to be staged so 
that traffic can be monitored during construction. Temporary cellular service may be required by 
the developer to accommodate this.  

b. Traffic Operations will provide ITS outage restriction requirements (most likely 24 hours). 

c. Early coordination with Georgia EPD was discussed. The EPD was part of the PAR meeting held 
earlier this year and has also done site work to verify resources as a part of the Revive285 
project, which covered the project area for PI 0000784. 

d. The group discussed whether a borrow source is available and could be disclosed to help mitigate 
risks. 

e. Darryl VanMeter clarified the pavement design approach. Ramps will be PCC. For a new section 
that is essentially a widening of an existing section, the same pavement type should be used. If a 
new section has a barrier/CD system separating the existing pavement, the developer may 
choose PCC or hot mix asphalt (HMA). The GDOT Office of Materials and Testing (OMAT) will 
define minimum pavement thicknesses. 

f. The group discussed utility risks.  SUE plans are being developed and early utility outreach will 
commence in Jan.  Early relocation opportunities, e.g. AT&T trunk line on Mt. Vernon, will be 
discussed. Darrell Richardson suggested that meeting minutes/correspondence with utility owners 
regarding the project be provided to proposers, when appropriate. 
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g. GDOT identified several parcels as early acquisitions. These include the parcels that either 
required relocations or have potential for redevelopment in the near future.  Additional parcels are 
also being identified as to be acquired by GDOT after the Environment Assessment is approved..  
Developer will be required to acquire some of the parcels.. 

h. The GDOT Right-of-Way Office noted that the project will involve filling over an existing pond 
located at the northeast quadrant of the Peachtree Dunwoody Road interchange. The drainage 
impacts of filling this pond need to be evaluated during the development of the RFP, and any 
required modification of the pond needs to be identified. 

i. Preliminary geotechnical borings are being conducted to provide the data to Proposers. 
Approximately 250 borings are being planned.  Existing geotech reports in the corridor will sought 
and also provided to Proposers. 

j. Work in and around Federal Emergency Management Agency (FEMA) floodplains was discussed. 
Risk to the DBF Team could be mitigated if FEMA studies were completed in accordance with the 
costing plan design. 

k. The GDOT Bridge Office suggested that a hydrologic and hydraulic (H&H) study be performed 
based on costing plans/bridge layouts to best understand the risk if a Conditional Letter of Map 
Revision (CLOMR) is needed to begin early coordination with local agencies and FEMA. 

l. ARCADIS will ensure the survey is adequate to measure the existing bridge clearance. 

m. The GDOT Bridge Office expressed concern that if HMA is selected by the developer, the 
minimum clearance requirements may preclude a future overlay. OMAT said it is approaching 
pavement design with a 0% under-design factor. Follow-up is needed with the Bridge Office. 

n. The Bridge Office requested that previous structural-related ATCs be considered for this project. If 
an ATC was denied, it should be clarified as “not allowed” in the RFP, and if an ATC was 
accepted with conditions, is should be allowed with those conditions.  

o. DP&S asked if high mast lighting is included in the project. Based on a previous discussion with 
Andy Casey/Walt Taylor, only underpass lighting (80 feet or greater) is currently included per 
Chapter 14 of the DPM. DP&S requested consideration be given to requiring the developer to 
accommodate high mast lighting (possibly design and/or install conduit/foundations).  

p. Traffic Operations and DP&S suggested that lighting of overpasses be considered, similar to the I-
85/SR 400 project. This would allow TMC to observe conditions at night.  DP&S’s lighting 
subcontractor may be able to perform preliminary design. 

q. Processing of design exceptions and variances was discussed. ARCADIS will prepare design 
exceptions and variances for currently anticipated exceptions and variances from design criteria. 
These will be reviewed by GDOT and FHWA, but not signed. A list of acceptable exceptions and 
variances will be included in the RFP document.  The DBF Team’s Engineer of Record will take 

ownership of DE/DV, and submit to GDOT/FHWA. 
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r. DP&S indicated that no design exceptions for substandard sight distance will be accepted.  This 
needs to be included in the RFP. 

s. DP&S inquired about underground detention, and stated that no underground or in-line detention 
system will be acceptable. HNTB clarified the language in the RFP has been revised restrict its 
use.  However, for the adjacent SR 400 CD Project (PI 721850), underground detention may be 
needed due to the constraint of previously acquired R/W.  A preliminary detention analysis is 
being performed as a mitigation measure and further discussions with DP&S will occur.  

Action Items: 

1. ARCADIS to document the VE reversals needed based on the design proposed in the costing plans. 

2. ARCADIS to perform FEMA studies based on the costing plan design.  Marlo coordinate with SR 400 
CD Project (PI 721850) consultant to also perform similar exercise. 

3. ARCADIS to check that sufficient survey data is being collected to complete the required FEMA 
studies. 

4. ARCADIS to provide project layouts and profiles to DP&S to evaluate the need for interchange 
lighting. 

5. DP&S to complete lighting study (overpass lighting and high mast lighting) and provide 
recommendations. 

6. HNTB to compile previously accepted and declined structural ATC ideas and coordinate with the 
Bridge Office for inclusion in the RFP. 

7. HNTB to prepare utility-related meeting minutes and make them available to Proposers, if content is 
appropriate. 

8. Traffic Operations to provide ITS outage restriction requirements to be included in the RFP. 

9. ARCADIS to evaluate impacts of filling in the pond located at the northeast quadrant of the Peachtree 
Dunwoody Road interchange. 

10. HNTB to review RFP language with regard to underground detention to eliminate underground 
detention.  Additional discussion needed with the SR 400 CD Project (PI 721850) consultant and 
DP&S to evaluate detention issues.  
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I-285/SR 400 Interchange Reconstruction 
Concept Team Meeting – November 24, 2014 
PI No. 0000784 

List of Attendees: 

 
Name Organization Phone Email 

Marlo Clowers GDOT – Innovative 
Delivery 

404-631-1713 mclowers@dot.ga.gov 

Darryl VanMeter GDOT – Innovative 
Delivery 

404-631-1713 dvanmeter@dot.ga.gov 

Alvin Gutierrez FHWA 404-562-3632 alvin.gutierrez@dot.gov 

Russ Nelson GDOT/Right-of-Way  runelson@dot.ga.gov 

Robert Reid GDOT/Eng. Services  rreid@dot.ga.gov 

Matt Sanders GDOT – Eng. Services  msanders@dot.ga.gov 

Brent Story GDOT DP&S  bstory@dot.ga.gov 

Jim Simpson GDOT DP&S  Jim.siimpson@dot.ga.gov 

D. Larry Johnson GDOT/OMAT  djohnson@dot.ga.gov 

A.J. Jubran GDOT/OMAT  ajubran@dot.ga.gov 

Darrell Richardson GDOT OPM  drichardson@dot.ga.gov 

Carla Benton-Hooks GDOT – OES 404-631-1415 cbenton-hooks@dot.ga.gov 

Keisha Jackson GDOT – OES  kejackson@dot.ga.gov 

Ken Werho GDOT – TMC 404-635-2859 kwerho@dot.ga.gov 

Matt Glasser GDOT – ITS 404-635-2836 mglasser@dot.ga.gov 

Lee Upkins GDOT – Utilities  lupkins@dot.ga.gov 

Andy Casey GDOT – Roadway  acasey@dot.ga.gov 

Kaycee Mertz GDOT – Planning  kmertz@dot.ga.gov 

Julia Billings GDOT – Planning  jbillings@dot.ga.gov 

Rob Lewis HNTB 404-556-2981 rtlewis@hntb.com 

Ken Anderson HNTB 

 

kanderson@hntb.com 

Prasoon Sinha ARCADIS U.S., Inc. 770-431-8666 prasoon.sinha@arcadis-us.com 

Ryan Graves ARCADIS U.S., Inc. 770-431-8666 ryan.graves@arcadis-us.com 

Robin Stevens ARCADIS U.S., Inc. 770-431-8666 robin.stevens@arcadis-us.com 

Shamir Poudel ARCADIS U.S., Inc. 770-431-8666 shamir.poudel@arcadis-us.com 
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MEETING REPORT 

Subject:   

 
PAR Meeting  
I-285 at SR 400 Interchange 
(PI 0000784)  

  

Location: 

USACE Morrow Georgia 
ARCADIS Project No.: 

GADT0201.0174 

 

Date of Meeting: Report No.:  

August 26, 2014 
10:00 AM 
 

1  

Minutes by: 

Melissa Rottenberg 

Issue Date: 

August 26, 2014 

 

Participants: 
USACE – Ed Johnson, Joe Rivera, Natalie 
Edwards 
GDOT – Marlo Clowers, Sharilyn Meyers, 
Carla Benton-Hooks, Hannah Pruett 
USFWS – Pete Pattavina 
USEPA – Mark LaRue (via phone) 
GEPD – Danielle Floyd 
ARCADIS – William Dial, Robin Stevens, 
Melissa Rottenberg 
 

Not Present: 
FHWA 
 

Copies: 
File 
GDOT 
USACE 
USFWS 
GEPD 
USEPA 
 

 
 
Purpose: 

  

The purpose of the PAR is to provide reviewing agencies a project summary and opportunity to express 
design concerns prior to submittal of the USACE permitting.  
 
Meeting Notes:   

The following presents a summary of the discussion during the meeting.  
 
1. Project Overview 
The Interstate 285 (I-285) at State Road (SR) 400 Interchange Improvements (PI 0000784) consist of 
interchange reconstruction and installation of barrier separated collector-distributor (CD) lane along each 
side of I-285 from west of Roswell Road to east of Ashford Dunwoody Road and along SR 400 from just 
south of the Glenridge Connector to Hammond Drive. Entry and exit ramps to/from SR 400 and I-285 are 
also included. The project will connect to the SR-400 CD project (PI 721850), which consists of 
construction of CD lanes along each side of SR-400 from Hammond Drive to Spalding Drive.  The Georgia 
Department of Transportation (GDOT) intends to procure one design-build-finance (DBF) contract to 
finalize the design for and construct both projects. An approved Environmental Assessment (EA) for the 
Interchange Reconstruction project, an approved Environmental Re-evaluation for the SR 400 CD Lanes 

ARCADIS U.S., Inc. 

2410 Paces Ferry Road, Suite 400 

Atlanta 

Georgia 30339 

Tel 770.431.8666 

Fax 770.435.2666 
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project, costing plans (30% plans) for both projects will be prepared by GDOT to provide to the DBF team.  
The benefits to GDOT from a DBF process includes reduced environmental impacts and costs by utilizing 
innovative construction techniques, abbreviated PDP process, and DBF allows projects to be completed 
sooner while GDOT repays the DBF holders over time.     
 
The professional services (EA and costing plans) on the I-285 at SR 400 Interchange project (PI 0000784) 
are being provided by ARCADIS. Professional services (NEPA Re-Evaluation and costing plans) on the 
SR 400 CD project (PI 721850) are being provided by Kimley-Horn and Associates, Inc.  
 
The ecological assessment was originally conducted by ARCADIS during the revive285 top end project 
(PI 0001758, 003534, et al.) in 2009 and the I-285 at SR 400 Interchange Reconstruction project corridor 
was re-assessed by ARCADIS in 2014.    
 
Alternative 1 utilizes standard GDOT design using typical sections with rural shoulders.  Tie-ins with the 
existing ground were assumed to be made with 4:1 slopes.  No side barriers or walls were utilized.  
Alternative 2 (preferred) maximizes design measures, including walls and bridges, where feasible, to 
reduce impacts. 
 
2. Need and Purpose 

The project would address interchange deficiencies (including substantial weaving leading up to the 
interchange, insufficient ramp capacity, and geometric deficiencies) by separating traffic with the CD 
system, providing additional ramp capacity between I-285 and SR 400, and reconstructing the ramps 
and tie-ins.   
 

3. Environmental Resources 
a. Ecology – updated PAR impact tables, environmental resource maps, plan sheets, and typical 

section were presented to participants. Full PAR package was not revised.  
• Alternative 1 approximated impacts include: 19 streams, 7,983 linear feet of impact, and 

would require 39,900 stream credits; 2 wetlands, 4 open waters, 1.606 acres of impact, 
and would require 9.6 wetland credits; 22 impacted non-exempt buffers, 420,645 square 
feet of impact. An Individual Permit (IP) and a Stream Buffer Variance would be required.  

• Alternative 1 is not practical due to ROW costs, displacements, impacts to historical 
resources, and increased impacts to waters of the US. 

• Alternative 2 approximated impacts include: 14 streams, 5,069 linear feet of impact, and 
would require 21,000 stream mitigation credits; 17 impacted non-exempt buffers, 224,950 
square feet of impact. No wetland or open water impacts. An IP and a Stream Buffer 
Variance would be required. 

• Protected species assessment is the same for Alternative 1 and 2.  
o No federal threatened or endangered species impacts.  
o Not likely to adversely affect northern long-eared bat populations. 
o A survey for federal candidate Georgia aster is scheduled for October 2014 

during the blooming season. However, none were found during the survey for 
Revive285 within the project limits 5 years ago. 

o No effect to state listed species.  

g:\tra\gdot i-285\285_400\pm\meeting\external meetings\2014-8-26_arcadis_par_meeting.docx 
Page: 

2/3 



 

 

b. History 
National Register eligible historic properties are located throughout the majority of the project 
corridor.  Both alternatives impact historic properties; however, Alternative 2 significantly 
reduces impacts to these properties.   

c. Environmental Justice 
One EJ community is located within the Copeland Road Historic District that would be 
impacted by Alternative 1. 

 
4. Permitting  

a. The DBF Team would be responsible for permitting. GDOT is applicant. DBF contractor would 
complete any re-evaluations and permit application process, with GDOT approvals. DBF 
contractor would be responsible for purchasing mitigation. 

b. Per USACE, both projects would be permitted under one IP since both projects would be let 
together, combined under the DBF contract, and because of cumulative impacts.  This also 
maximizes USACE staffing efficiency.  

c. IP schedule would need to be considered in the DBF contract schedule. USACE expressed 
concern that the minimum time required, 120 days, is generally unlikely to occur on a project, 
especially when design and impacts would not be final until DBF contract is secured.  Temporary 
impacts are unknown at this time. Any major modification to the IP would require the USACE to 
re-do public outreach. Six months is a more realistic timeline to expect to obtain permit.  

d. PAR meeting planned for November on the SR 400 C/D project.  
e. Per GDOT, impact table could be completed for both projects at the end of 2014 to ensure no 

double impacts in overlap area.  
 

5. Agency Concerns 
a. USACE concern regarding other alternatives considered for the project. Wider footprint of 

revive285 was prior consideration; however, it was not appropriate to include it in the PAR for this 
project since the two are no longer tied. No feasible alternatives available due to existing 
infrastructure; therefore, approach was to assess typical 4:1 slope impacts versus minimization 
impacts. 

b. USACE concern regarding areas where large impact under Alternative 1 went to no impacts for 
Alternative 2.  Bridging was utilized for Alternative 2, where feasible to avoid impacts. Stream 15 
is an example of bridging. 

c. GEPD concern regarding NA listed under buffer impacts for Stream 18 and 19.  Stream 18 is 
entirely contained within a concrete flume.  Stream 19 has a short section of natural stream bed 
and is buffered in this section; however, the majority of the stream is contained in a concrete 
flume.  

d. GEPD concern regarding resources in the Hammond Drive project overlap areas for interchange 
and C/D project.  Coordination occurred between ARCADIS and Kimley-Horn in the project 
overlap area.  The resources match in this area, although numbering would be different. 

e. USFWS concern regarding repeating FWCA concurrence on the project numerous times with 
every design change.  Preference is to reduce the number of concurrence requests. GDOT 
mentioned plan is to obtain FWCA concurrence upon completion of AOE and second concurrence 
prior to construction.  
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Poudel, Shamir

From: Benton-Hooks, Carla <cbenton-hooks@dot.ga.gov>
Sent: Friday, August 22, 2014 2:41 PM
To: Clowers, Marlo; McMurry, Russell; Bowman, Glenn; Patel, Hiral; Duff, Eric; Brown, Rachel; 

Spear, David
Cc: Stevens, Robin
Subject: 0000784 - I-285 at State Route (SR) 400 Interchange Reconstruction Project PIOH 

Synopsis 

Good afternoon,  
 
Below you will  find a brief synopsis of the Public Information Open House (PIOH) Meetings held on Tuesday August 19th 
from 11‐1, and Thursday August 21st from 11‐1 and 5‐7 for the I‐285 at State Route (SR) 400 Interchange Reconstruction 
Project .  
 
Please let me know if you have questions or concerns 
 
Thank you.  
 
 
Brief Project Description  I‐285 at State Route (SR) 400 Interchange Reconstruction Project 
Date of Open House  August 19, 2014  End of Comment Period  September 5, 2014 
Number in Attendance  113 
Officials in Attendance (list 
name and title) 

Yvonne Williams, President and Chief Executive Officer, Perimeter Community 
Improvement Districts  
Billy Grogan, City Manager, City of Dunwoody 
Mike Davis, City of Dunwoody 
Alvin Gutierrez, Federal Highway Administration (FHWA) 
Jennifer Giersch, FHWA 
Chris Chovan, Division Manager, Transportation Planning Division, City of Roswell 
Rob Dell‐Ross, City Project Manager, City of Roswell 
Greg Nicolas, Engineering and Design, City of Roswell 
Andrew Antweiler, Transportation Planning Division, City of Roswell 
Steve Foote, Director of Community Development, City of Dunwoody 
Kristen Wescott, Transportation Planning, Public Works Division, City of Sandy Springs 
Lynn Deutsch, City Council Post 5, City of Dunwoody,  
Michael Smith, Director of Public Works, City of Dunwoody 

Media in Attendance  Chuck Roberts, News Radio 106‐7 
Mike Petchenik, WSB 
Lawrence McDonald, CBS 46 
Kim McCarthy, WSB 
Joe Earle, Reporter Newspapers 
Mike Zakel, WXIA‐TV 

Comment Breakdown (for comments provided at the Open House) 

For  7  Conditional  5  Uncommitted  1  Against  0 
Major concerns:  Several commenters expressed concerns about noise and requested sound walls along I‐285 

as part of the project. Other comments included: 
 Request that an East‐West MARTA connection (from Cobb Galleria to SR 

400/285/Perimeter area and an extension of the North Springs MARTA line be 

spoudel
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Brief Project Description  I‐285 at State Route (SR) 400 Interchange Reconstruction Project 
Date of Open House  August 21, 2014 (11am to 

1 pm) 
End of Comment Period  September 5, 2014 

Number in Attendance  74 
Officials in Attendance (list 
name and title) 

Jim Riticher, City Council Post 2, City of Dunwoody 
Tom Black, Director of Public Works, City of Johns Creek 

Media in Attendance  Dick William, Dunwoody Crier 
Comment Breakdown (for comments provided at the Open House) 

For  6  Conditional  6  Uncommitted  4  Against  1 
Major concerns:  Several commenters expressed concerns about noise and requested sound walls along I‐

285 as part of the project. Several commenters noted that they feel the project would 
result in an improvement to weaving and congestion in the corridor.  Other comments 
included: 

 One commenter expressed concern about having to weave across Hammond 
Drive traffic in the CD lane when traveling south on SR 400. 

 Several commenters expressed concerns about safety at the Georgetown 
Recreation Club after project construction, since the CD lanes would be much 
closer to the Club (e.g., from flying debris from the road).  Several commenters 
were concerned that the project might require displacement of the pool at this 
Club.  Additionally, several commenters were concerned about noise impacts to 
this private recreation area, and want a noise barrier constructed here.   

 Concerns about noise during construction.  Would GDOT consider putting up a 
noise wall before construction started? 

 Request that a timeline with various phases of the project be presented to the 
public.   

 One commenter noted that advanced notice of construction would be 
important in the area so that firms can advertise alternate routes and commute 
modes to employees depending on which road is actively being worked on 
during construction.   

 One commenter expressed concerns about the lack of westbound access via I‐
285 from Glenridge Drive to Roswell Road, and the resulting increase in traffic 

considered.   
 A comment that the adjacent SR 400 CD project to the north is essential for the 

interchange reconstruction to function as proposed.   
 Request that trails/paths connecting the Sandy Springs, Brookhaven, and Dunwoody 

communities be considered as part of the project to offer additional transportation 
choices.   

 Concern about visual impacts from removal of trees along I‐285 along residential 
areas. 

 Request for a reduced design that did not affect neighboring/adjacent I‐285 service 
interchanges, and felt that the proposed improvements would confuse drivers to 
the point of causing additional congestion along I‐285 and neighborhoods within 
the project area.   

 A comment that reconstruction of the interchange is vital for the Perimeter area to 
continue to grow and provide a better quality of life for residents 

Prepared by (include 
firm’s name if applicable): 

Robin Stevens, ARCADIS 
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on Hammond Drive to access Roswell Road.    
Prepared by (include firm’s 
name if applicable): 

Robin Stevens, ARCADIS 

   
 
 
 
Brief Project Description  I‐285 at State Route (SR) 400 Interchange Reconstruction Project 
Date of Open House  August 21, 2014 (5pm to 7 

pm) 
End of Comment Period  September 5, 2014 

Number in Attendance  97 
Officials in Attendance (list 
name and title) 

Yvonne Williams, President and Chief Executive Officer, Perimeter Community 
Improvement Districts  
Representative Tom Taylor, State House of Representatives District 79 
Jim Riticher, City Council Post 2, City of Dunwoody 
David Haynes, Senior Principal Planner, Atlanta Regional Commission 
Rebecca Williams, City Council District 1, City of Brookhaven 
Jennifer Giersch, Federal Highway Administration (FHWA) 

Media in Attendance  Joe Earle, Reporter Newspapers 
Comment Breakdown (for comments provided at the Open House) 

For  13  Conditional  8  Uncommitted  0  Against  0 
*One commenter did not express an opinion.   

Major concerns:  [Several commenters expressed concerns about noise and requested sound walls along 
I‐285 as part of the project. Several commenters noted that they feel the project would 
result in an improvement in congestion in the corridor.  Other comments included: 

 Several commenters expressed concerns about safety at the Georgetown 
Recreation Club after project construction, since the CD lanes would be much 
closer to the Club.  Additionally, several commenters were concerned about 
noise impacts to this private recreation area, and want a noise barrier 
constructed here.   

 Concerns about construction traffic delays and increased traffic on surrounding 
surface streets during construction as motorists try to avoid the construction 
zones.   

 Request that the Roswell  Road/Glenridge Drive intersection be improved prior 
to construction of the project to be able to accommodate the increased traffic 
generated at this intersection by construction. 

 Concern that the proposed improvements on I‐285 would be confusing to 
motorists. 

 Concern about reducing the vegetative “buffer” between the interstate and 
surrounding residences through clearing for the project.   

 Concerns about visual impacts from sound barriers at residences along the 
corridor.  

 Concerns about depreciated home values due to noise impacts and visual 
impacts from retaining and other walls.  

 Request that retaining walls used be consistent with the historic character of the 
surrounding community.   

 Concern about westbound traffic from Chamblee Dunwoody Road conflicting 
with traffic exiting at the new location of the Ashford‐Dunwoody Road off‐ramp. 

 Concerns about noise impacts to the Glenridge Forest community’s 
pool/recreation area.   

 Concern about peak‐hour impacts on Hammond Drive; there need to be 
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________________________________________________________________________________________________________________________
________________________________________________________________________________________________________________________
___________________________________________________________________________ 
Carla Benton-Hooks 
Environmental Scheduler 
Georgia Department of Transportation 
Office of Environmental Services 
One Georgia Center 
600  West Peachtree Street, NW, 16th Floor 
Atlanta, GA 30308 
 
Phone: (404) 631-1415 
mailto:cbenton-hooks@dot.ga.gov 
 
 
 

 
Georgia DOT provides technical expertise to support the Savannah Harbor Expansion Project (SHEP) which will help to 
create more than 11,000 jobs in the Southeast and nationally, reduce shipping costs by $213 million a year, provide $174 
million in annual net benefits—yielding a $5.5 return for each dollar invested. The expanded harbor will accommodate 
larger vessels that are the new standard in global shipping. Visit us at http://www.dot.ga.gov; or follow us on 
http://www.facebook.com/GeorgiaDOT and http://twitter.com/gadeptoftrans 
 
 
 

additional routes for traffic exiting the Perimeter Center and Roswell Road areas 
 Concerns about the sufficiency of one‐lane exits in some proposed locations.   
 A request for a Diverging Diamond Interchange (DDI) at SR 400/Abernathy 

Road.   
Prepared by (include firm’s 
name if applicable): 

Robin Stevens, ARCADIS 
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From: Stevens, Robin
Sent: Friday, February 06, 2015 10:18 AM
To: Benton-Hooks, Carla
Cc: Poudel, Shamir; Clowers, Marlo; Kenneth Anderson; Cowan, Kevin 

(kcowan@dot.ga.gov)
Subject: PI 0000784/Fulton & DeKalb:  PHOH Synopsis (I-285 at SR 400 Interchange 

Reconstruction)--DRAFT
Attachments: 0000784_PHOH Comments from Meeting.pdf; PHOH Sign-In Sheets Evening 

Meeting.pdf; PHOH Sign-in Sheets Lunch Meeting.pdf

Importance: High

Hi Carla,  
Below is the draft synopsis from yesterday’s PHOH for your review and official send‐out. 
Attached are copies of the scanned comments (low resolution to reduce file size) received at the meeting and the sign‐in 
sheets. 
Additionally—I have two requests for PDF copies of the Draft EA, which I will send via our FTP site.  However, one 
commenter also requested copies of the Noise Study and the Sign In sheets from the meetings yesterday.  What is OES’ 
protocol on sending these out? 
 
Thanks,  
 
 
Good afternoon,  
 
Below you will  find a brief synopsis of the Public Hearing Open House (PHOH) Meetings held on Thursday February 5th 
from 11am to 1pm and from 4pm to 8pm for the I‐285 at State Route (SR) 400 Interchange Reconstruction Project.  
 
Please let me know if you have questions or concerns 
 
Thank you.  
 
 
Brief Project Description  I‐285 at State Route (SR) 400 Interchange Reconstruction Project 
Date of Open House  February 5, 2015  End of Comment Period  February 15, 2015 
Number in Attendance  92 (11am to 1pm meeting); 53 (4pm to 8pm meeting) 
Officials in Attendance (list 
name and title) 

Yvonne Williams, President and Chief Executive Officer, Perimeter Community 
Improvement Districts  
Eric Linton, City Manager, City of Dunwoody 
Gabriel Sterling, City of Sandy Springs, District 4 Councilman 
Andy Bauman,  City of Sandy Springs, District 6 Councilman 
Bates Mattison, City of Brookhaven, District 3 Councilman 
Dianne Fries (on behalf of Commissioner Bob Ellis, Fulton County District 2) 
Claire Bartlett, Fulton County Chair (on behalf of U.S. Representative Barry Loudermilk) 

Media in Attendance  Steve Gehlback, WSB‐TV 
R. Guittor (?), WSB‐TV 
Greg Bluestein, AJC 
Jerry Carnes, 11 Alive (WXIA‐TV) 
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Robin Stevens | Senior NEPA Specialist | Robin.Stevens@arcadis-us.com 
 
ARCADIS U.S., Inc. | 2410 Paces Ferry Road, Suite 400 | Atlanta, GA 30339 
T: 770.431.8666 | Direct: 770.384.6597 | F: 770.435.2666 
Connect with us! www.arcadis-us.com | LinkedIn | Twitter | Facebook 
 
 
ARCADIS, Imagine the result 
 
Please consider the environment before printing this email. 

 
 

Kim McCarthy, WSB Radio‐TV 
Margot Carvallo, Neighbor Newspapers 

Comment Breakdown (for comments provided at the Open House) 

For  13  Conditional  5  Uncommitted  3  Against  1 
Major concerns:  Several commenters expressed concerns about needing transit expansion in the project 

area, as well as bicycle and pedestrian access (under/across highway) and/or a multi‐use 
trail (such as PATH400). Other comments included: 

 Concern about removing I‐285 access to Roswell Road from Glenridge Drive.   
 Concern about traffic problems created by construction.   
 Concern about visual impacts from removal of trees along I‐285 along residential 

areas. 
 Request for copies of the Draft EA, Displays/Videos/Presentation Boards from the 

PHOH, the noise assessment, and the sign‐in sheets at both hearings.   
 Request for improvements to the Allen Road/Roswell Road intersection. 
 Request for more green space and walkability 
 Concern that the environmental study did not address bicycle/pedestrian impacts. 
 Request that a diverging diamond interchange (DDI) be considered for the Roswell 

Road interchange. 
 Request to construct noise walls prior to noisy construction activities 
 Request for specific property impacts (e.g., size of easement, height of noise walls, 

etc.) 
 Concerns about the combination of the proposed project (I‐285/SR 400 Interchange 

Reconstruction) with the Hines Development, Mercedes‐Benz development, and 
Ashton Woods Development on area traffic during construction, as they will all be 
constructed at the same time, as well as on traffic projections.   

Prepared by (include 
firm’s name if applicable): 

Robin Stevens, ARCADIS 
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BUILD ALTERNATIVE SCREENING (PAGES FROM IMR)  

   



5. ALTERNATIVES I-285 and SR 400 IMR 
 

 

 
5.7 Build Alternative Screening 
 
The finalized geometry for the Build Alternative is the outcome of a geometry optimization 
process. This process involved using microsimulation tools to evaluate the advantages and 
disadvantages of sub-alternatives with varying geometric solutions to address the project needs. 
Based on the results of this evaluation, the sub-alternatives were either incorporated into or 
excluded from the finalized Build Alternative. Primarily, each sub-alternative geometry involved 
slight variations in access points for traffic entering or exiting the proposed CD lanes. Four of 
these sub-alternative geometries are discussed below.  
 
5.7.1 Sub-Alternative 1: Reducing I-285 Access Point in the Northwest Quadrant of the 

Interchange 
 
This sub-alternative proposed to tie in the Roswell Road westbound on-ramp to the northwest 
quadrant CD lanes instead of providing direct access to I-285 mainline lanes. This variation in 
the geometry is highlighted on Figure 5-18. 
 

 
Figure 5-18: Geometry Variation: Sub-Alternative 1 
 
A simulation study of this geometry suggested that the merge point between the CD lanes and 
the Roswell Road on-ramp would fail under both open year and design year conditions, causing 
heavy backup in the northwest quadrant CD lanes. It was also noted that the backup from this 
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5. ALTERNATIVES I-285 and SR 400 IMR 
 

 

location would extend and block the I-285 westbound mainline movements and SR 400 
southbound mainline movements. Although this alternative would have eliminated an access 
point from the I-285 corridor, the overall operational and safety impacts would have resulted in 
more congested traffic conditions than in the No-Build Alternative. This alternative was 
eliminated from further consideration (“screened out”) a result of its negative impacts to traffic 
operations.   
 
5.7.2 Sub-Alternative 2: Reducing I-285 Access Point in the Southeast Quadrant of the 

Interchange 
 
This sub-alternative proposed to tie in the existing Ashford Dunwoody Road westbound on-ramp 
to the southeast quadrant CD lanes instead of providing direct access to I-285. This variation in 
the geometry is highlighted on Figure 5-19. 
 

 
Figure 5-19: Geometry Variation: Sub-Alternative 2 
 
A simulation study of this geometry suggested that the merge point between the CD lanes and 
the Ashford Dunwoody Road on-ramp would fail under open year and design year conditions, 
causing heavy backup of the CD system. It was also noted that the backup from this location 
would extend and block the I-285 eastbound mainline movements and SR 400 northbound 
mainline movements. Although this alternative would have eliminated an access point from the 
I-285 corridor, the overall operational and safety impacts would have resulted in more congested 
traffic conditions than in the No-Build Alternative. This alternative was screened out as a result 
of its negative impacts to traffic operations.    
 
 
 

5-27 
 



5. ALTERNATIVES I-285 and SR 400 IMR 
 

 

 
5.7.3 Sub-Alternative 3: At-Grade Ramp Merge 
 
This sub-alternative proposed to merge the SR 400 southbound to I-285 westbound ramp to the 
right side of the Roswell Road CD lanes. This would have reduced the length of the ramp from 
the SR 400 southbound CD lanes to the I-285 westbound CD lanes. This variation in the 
geometry is highlighted on Figure 5-20. 
 

 
Figure 5-20: Geometry Variation: Sub-Alternative 3 
 
A simulation study of this geometry suggested that the weaving of traffic between the entry 
ramps to the Roswell Road CD lanes and the Roswell Road off-ramp would cause heavy 
congestion on the CD lanes. The backup resulting from this weaving would have severely 
impacted I-285 westbound and SR 400 southbound traffic. This alternative was screened out 
because of the negative impacts to traffic operations.  
 
A solution to the weaving issue was proposed in the form of a grade-separated braided ramp 
system that would reduce the number of conflicting vehicles within CD lanes (shown on Figure 
5-20). 
 
5.7.4 Sub-Alternative 4: Reducing Access Point Along SR 400 Southbound 
 
This sub-alternative proposed to tie in the existing I-285 westbound to SR 400 southbound left-
side merging ramp to the existing southbound CD system along SR 400. This would have 
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5. ALTERNATIVES I-285 and SR 400 IMR 
 

 

eliminated an access point along SR 400 by eliminating the left-lane merge point. This variation 
in the geometry is highlighted on Figure 5-21. 
 

 
Figure 5-21: Geometry Variation: Sub-Alternative 4 
 
This change in geometry would have resulted in an additional 1,410 vehicles per hour (veh/hr) 
on the SR 400 southbound CD lanes during the year 2019 a.m. peak hour and 1,755 veh/hr 
during the year 2039 a.m. peak hour.  
 
A simulation study of this geometry suggested that the additional vehicles in the CD lanes would 
result in failure of the merge point between the Glenridge Connector southbound on-ramp and 
the CD lanes. The backup resulting from this failure would have severely impacted I-285 
westbound and SR 400 southbound traffic. Although this alternative would have eliminated an 
access point from the SR 400 corridor, the overall operational and safety impacts would have 
resulted in more congested traffic conditions than in the No-Build Alternative. This alternative 
was screened out as a result of its negative impacts to traffic operations. 
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SR 400 @ I-285 Interchange Project (PI 0000784 721850-)

Risk Management Matrix

12/22/2014

Page 1

No  Item Description Recommended Mitigation or Action

Risk 

Mitigation 

Owner

Threat 

Level

Developer 

Risk

GDOT 

Risk

Shared 

Risk
Status

Management/Contractual

1 Accepted ATCs

Accepted ATC impact on the approved NEPA/IMR documents

Allowing time for GDOT to negotiate ATCs of unsuccessful 

Proposer with awarded Proposer

Monitor net effect of accepted ATC with NEPA/FHWA

Consider negotiating ATCs with awarded Proposer after NTP 

1

GDOT 3 X

2 Prioritize Project Goal(s)

Define, prioritize and communicate project goals (schedule, cost, 

MOT, etc…) to ensure industry/ GDOT alignment during proposal 

stage and during contract term

- Discuss, prioritize and communicate goals

- Evaluation criteria should be based on goals
GDOT 2 X In progress.

3 ATCs (during draft RFP)
Ability to entertain a confidential ATC process during draft RFP 

phase while scope and NEPA are being developed.

GDOT ensure terms of ATC process during draft RFP phase 

are favorable for GDOT so not to jeopardize Developer 

confidentiality or risk protest.

GDOT 2 X
An ATC instruction manual being developed for 

inclusion in the draft RFP.

4 Resource Management

Continuity of support services for Project that may include:

- Procurement (final RFP, ATC to NTP 1)

- PM support

- Submittals reviewer

- Owners Verification CEI

- GDOT quickly assess needs and consider leveraging 

selected PMC/GEC firms to continue various support roles

- GDOT evaluate internal resource needs and ensure 

engagement early

GDOT 2 X

5 Scope clarity/clear allocation of risk

Ensure scope and risk allocation are clearly defined and 

understood in the RFP which will help reduce bid differential and 

reliability in approach to design, permit and build project

- Develop risk allocation matrix

- Independent QA/QC of RFP from a non-participating 

industry expert  (HNTB’s Roger Hendrickson)

HNTB 2 X

6 Developer availability/competition
Lack of interested Developers (incl Contractors/Designers) which 

would reduce competition and possibly increase project cost

- Engage and encourage industry to participate

- Be receptive to industry concerns

- Offer an adequate stipend

GDOT 2 X

7 Legal Advisor Naming a legal advisor so not to delay procurement AG name legal advisor ASAP GDOT 1 X Legal advisor named.

8 Political support
Political support during procurement phase through term of DB 

contract
Regular communication with Governor’s Office GDOT 1 X

9 Lawsuits None identified at this time NA GDOT 1 X

Funding/Financing

10 Defining Terms of Deal Clearing defining terms of the financial deal and payment period
- Conduct market sounding

- Defining terms in RFP

GDOT/

EYIA
2 X Ongoing

11 Cash Flow Management
Managing cash flow during contract term and payback period; and 

ensuring P&P bond amount is adequate for peak cash flow events
Manage project controls & cash flow

GDOT/

Aon
2 X Aon Engaged

12 Project Funding
Identify and program funds for payback period.  Also, FHWA may 

not provide funds without remaining funds in place.

- Complete financial plan

- Engage with SRTA
GDOT 2 X

13 STIP Ensure STIP accurately identifies funding levels per FY

- Update STIP

- Manage project cost estimate during the development of 

RFP/Costing Plans, monitor 

GDOT 2 X STIP modified in Oct 2014

14 Highway Trust Fund
Highway Trust Fund’s Continuing Resolution (CR) expires in May 

2015
Include risk in Financial Plan, continue to monitor GDOT 2 X

15 Size of financial deal Inability for Developer to finance, and bid the work

Engage industry experts on P&P risk (EYIA)

Leverage confidential one-on-one meetings to understand 

Proposer concerns

Developer 2 X

16 Contracting through SRTA SRTA is the conduit for financing and contracting Early and regular coordination with SRTA GDOT 2 X

17 Surety Level of surety bond GDOT conduct industry market survey of reasonable amount Developer 2 X Aon Engaged

18 Developer obtaining P&P bond Inability for Developers to obtain P&P, and bid the work

Engage industry experts on P&P risk (Aon)

Leverage confidential one-on-one meetings to understand 

Proposer concerns

Aon 2 X Aon Engaged

19 Quarterly and Annual Updates to Financial Plan Being able to explain any schedule and/or budget changes Manage project controls & data GDOT 1 X

Cost Estimate

20 Material Price Fluctuation/Escalation Price variability caused by various reasons
- Monitor price trends during RFP phase

- Set contingencies, and manage during RFP phase 
GDOT 2 X

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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21 Materials availability
Large quantities of items coupled with large volume of work in the 

State causing material shortages or longer than normal lead times

- Monitor material trends during RFP phase

- Identify long lead time items during RFP phase & consider 

early procurement strategy for these items

- Where possible allow alternates for cost driving items 

(Conc/Steel and HMA/PCC)

GDOT 2 X

22 Reliability of Project Cost Estimate
Inaccurate cost estimate leads to inaccurate 

programming/planning

-Prepare project specific Design-Bid-Build cost estimates

- Develop overall project cost estimate using various industry 

based % factors and contingencies

- Manage scope creep

- Actively participate in the Cost Estimating Review (CER) 

Workshop

- Continue to manage estimate during RFP/ATC process

GDOT/ HNTB/ 

Arcadis/ KHA
2 X

Cost estimate continues to be refined.   Risk 

contingency continues to be managed.  

Planning for the CER to be held in 3/2015.

Schedule

23
Establish Reasonable Contract Duration 

During RFP Phase

Develop reliable schedule in order to establish the contract 

completion date to and fully understand if a premium would be paid 

on expedited delivery

- HNTB develop preliminary schedule based on current data

- HNTB continue to revise schedule as RFP/scope develops

- Evaluate opportunities available to improve schedule 

(temporary detours, GDOT acquiring all of the R/W)

- Identify/encourage early start areas

- Consider incentive for early completion

GDOT/ HNTB 2 X

Preliminary post-let schedule has been 

developed and reviewed by GDOT CST.  This 

schedule will continue to be revised.  

Opportunities to expedite delivery such as early 

util relocations are also being considered.

Environmental/Permitting

24 Stormwater Detention

Adjacent areas have expressed concern regarding flooding caused 

by increase in pervious area.  Drainage Manual requires detention 

considerations with increase in pre and post Q.

- KHA perform detention analysis to identify detention needs, 

feasibility of detention ponds, ensure R/W and NEPA 

coverage, and underground detention, if needed

- HNTB ensure RFP scope is clear

- Meet with GDOT SME

GDOT/ 

Arcadis/ KHA
3 X

Ongoing discussion with GDOT DP&S.  Follow 

up to review KHA data planned in 1/2015.  Met 

with locals on 12/16/14 to discuss.

25 NEPA approval  (pre-let)
Meeting aggressive deadlines to achieve schedule milestones

Managing two different project documents

Continue active schedule management

Continue regular coordination with FHWA and other 

stakeholders

GDOT/ 

Arcadis/ KHA
2 X

Ongoing and on schedule for May 2015 

approval.

26 NEPA re-eval approval (pre-let)

Managing two different project documents

Timeliness of Developer providing final plan information

Defining how to document a “minor” change

Timeliness of FHWA/Agencies review

Require DB Team retain environmental related SME

Consider setting timeframes in the RFP identifying maximum 

third party review periods

Developer 2 X

27 Stream/Wetlands (S/W) Identification (pre-let)
Accurate identification and location of S/W, as well as buffer 

identification and right for Proposers to rely on the information

- Early coordination with EPD for State Waters Determ

- Early coordination with USACOE on PAR
Arcadis/ KHA 2 X

28 Stream/Wetlands Identification (pre-let) S/W classification changing after letting Developer to retain ecology SME Developer 2 X

29 Individual Permit (IP)
The length of time required to obtain an Individual Permit (IP) post-

let will affect the schedule (one IP for both projects)

- GDOT engage in early coordination with resource agencies 

during RFP phase

- Upon approval from the USACE, use the two phase permit 

process similar to NWC to save 4-6 months

Risk of SR 400 having to wait until IP is approved for  I-

285/400

- Evaluate possibility of using 2 IP's for each PI

HNTB 

(pre-let); 

Developer 

(post-let)

2 X

Meeting scheduled for 1/13 with USACOE.  

KHA tabulating Project impacts.  HNTB 

developing pros/cons with using 2 IP vs. 1 IP for 

both projects.

30 “Green Sheet” Commitments (pre-let)

Ensure feasibility (schedule and cost implications), scope clarity, 

identify  which entity is responsible (GDOT or Developer) for each 

proposed commitment

GDOT/ 

Arcadis/ 

KHA/ 

HNTB

2 X

31 “Green Sheet” Commitments (post-let)
Ensure tools, system and SMEs are in place to effectively track 

commitments

Require Developer to retain SME

Require Developer prepare a Comprehensive Environmental 

Compliance Plan

GDOT retain NEPA post-let support services

Developer 2

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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32 Ecological restriction during demolition 
Ensure any restrictions are feasible, and scope is clear regarding 

exclusionary nets and demolition restriction

Review 107.23g and include in Vol 2 of the RFP

Consider restrictions during constructability review and 

preliminary schedule development

Developer 2 X

33 NPDES

Adhering to NPDES design requirements, filing NOI, paying NOI 

fee(s) and constructing/maintaining BMPs. (NPDES permit expires 

in Aug 2018)

Project area is close to residential areas and many eyes will be 

closely monitor silt leaving site 

Requiring Developer hire ESPCP and NPDES SMEs

Ensure RFP is clear regarding NPDES responsibilities 

including consent orders are the responsibility of Developer

Encourage Developer to adequately maintain erosion BMPs

Developer 2 X

34 Stream Buffer Variance (SBV)
SBV will be required in affected locations on the project per EPD 

requirements

Perform preliminary review of SBV impacts and possible 

mitigation measures

Ensure SBV mitigation credits can be purchased

Ensure adequate R/W to install mitigation measures or 

opportunities exist for Developer to purchase SBV mitigation 

credits

Developer 2 X

35 MS4 (PI 0000784) PI 0000784 must comply with MS4 permit requirements

Arcadis perform MS4 feasibility study

Ensure adequate R/W and NEPA is being cleared to 

install/maintain MS4 BMPs

Engage GDOT SMEs during RFP phase

Ensure RFP is clear

Developer 2 X

36 Litigation after approval of NEPA Lawsuit filed against NEPA decision NA GDOT 2 X

37 Interchange Modification Report (IMR)

IMR being obtained as part of NEPA approval.  Understand 

parameters by which the IMR would have to be revised based on 

awarded DB Team's approach.

Consider setting parameters (5' horz and vert) in RFP before 

which the IMR would have to be reopened.
Arcadis 2 X

Aracdis facilitate draft IMR workshop with 

FHWA.

38 Stream/Wetland Mitigation Credits
Ensure adequate number of mitigation credits are and will be 

available in the primary and secondary mitigation banks

Identify approximate number of S/W credits

Locate current availability

Monitor during RFP phase

Allow Developer to reserve s/w credits post-let

HNTB 

(pre-let); 

Developer 

(post-let)

1 X

39 Historical Preservation/artifacts
Ensure accurate identification pre-let and any post-let 

commitments for Developer are clearly identified
NA

GDOT 

(pre-let);

Developer

(post-let)

1 X

40 Change of T&E species (post-let) T&E list changing after original approval Early and regular coordination with agencies GDOT 1 X

41 Environmental laws and requirements
Changes to environmental rules,  requirements and policy 

(e.g. Noise policy set to change Spring 2014)
Establish date of effect for manual, policy, guidance in RFP HNTB 1 X

Hazardous Materials

42 Known Hazardous Materials
Identify known hazardous material locations, and mitigation 

requirements

 - Arcadis performed Phase I for PI 0000784

- GDOT perform Phase II for PI 0000784

- RFP include known hazardous materials location and any 

mitigation requirements

GDOT 2 X

43 Unknown Hazardous Materials Uncovering unknown hazardous material locations
Handling and disposal of unknown contaminated materials 

will be handled via change order
Developer 2 X

44 Designated Waste (non-hazardous) Ensure material is hauled off to approved site Developer 1 X

45 Hazardous material spills Hazardous material spills during construction Assign to Developer Developer 1 X

Right of Way / Access

46 ROW Cost Estimate/Funding

GDOT is responsible to fund real purchase price necessary to 

acquire/close ROW purchase

Funding availability may impact Developer ability to start 

construction in certain areas

- Validate R/W cost estimate

- Include R/W contingencies

- Ensure STIP update is current

- Validate ROW funding years is in alignment with likely 

progression for R/W purchase

- Consider incentive for R/W minimization/avoidance 

GDOT/ 

Arcadis/ 

KHA

3 X

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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47 Developer accessing sites (pre-let)
Developers may need to access sites currently not owned by 

GDOT in order to perform due diligence during RFP phase
GDOT discuss with R/W GDOT 3

48
Acquisition – Developer acquired

(up to condemnation) 

PI 0000784; Developer to acquire parcels not acquired by GDOT 

but necessary to build the project

Developer retain ROW SMEs

Developer develop a ROW acquisition plan

GDOT consider performing pre-acquisition work to reduce 

time

Developer 3 X

49
Acquisition – Additional Properties

Developer acquired (up to condemnation)

Developer responsible for acquiring Additional Properties that 

would be acquired to support a Developer proposed concept

Developer retain ROW SMEs

Developer develop a ROW acquisition plan
Developer 3 X

50 Acquisition – GDOT acquired

PI 721850-; KHA is acquiring ROW

PI 0000784; Arcadis is acquiring ROW in “core” area and may 

acquire more parcels in FY16

Perform due diligence to ensure ROW can accommodate 

project footprint, MS4 mitigation, wall/easements, drainage 

detention (avoid having to purchase ROW twice from same 

property owner

Assign a SAAG

Ensure resources are available to acquire ROW in a timely 

manner (prior to Dec 2015)

GDOT should consider acquiring as much ROW as possible 

for the Project

GDOT 2 X

51 Permanent easements
Permanent easements will be required for maintenance of slopes, 

wall system, and drainage

Ensure approved ROW plans adequately identifies 

perm/temp easements

Ensure RFP/Manuals are clear on when perm/temp 

easements should be used

GDOT 2 X

52 Cost-to-cure/ROW Options Ensure scope clarity as to requirements GDOT 2 X

53 Relocations Ensure scope clarity as to requirements GDOT 2 X

54 Abatement Abatement is required for demo Ensure scope is clear on GDOT 2 X

55 Right-of-Way certification 
GDOT must provide R/W certifications prior to construction on 

project or in constructible segments
GDOT 2 X

56 Parcels 19 & 20 & 24

Parcels 19 & 20 are commercial relocations/parking garage demo 

and reconstruction

Parcel 24 has build-out plans conflicting with acquisition limits

Parcels 19  & 20 are part of early acquisition
GDOT/

Arcadis
2 X

Utilities

57 Relocation of AT&T Trunk Line on Mt. Vernon
SUE QL-B is being developed and provided to Developers in 

RFP.  Developer to assume risk.
Developer 3 X

Met with AT&T in 11/2014.  Utility Workshop 

planned for 1/20/2015 at which will discuss early 

relocation strategy.

58 MARTA's MES line
MARTA's power source under I-285 at MARTA overpass may be 

impacted

- Locate in SUE plans

- Consider SUE QL-A
GDOT 3 X Discuss at 1/20/2015 Utility Workshop

59 Unidentified/ misidentified utilities

GDOT to perform due diligence through SUE.  Developer 

responsible for identifying all utilities in corridor.  GDOT 

ENSURE CONTRACT or MOU CLARITY. 

Developer 3 X

60 DeKalb County not executing an MOU.
Project requires DeKalb execute MOU if utility is to be included in 

contract

Based on previous project DeKalb was reluctant to execute 

MOU.  Meet with DeKalb early to discuss.
GDOT 3 X Discuss at 1/20/2015 Utility Workshop

61 Accuracy of information supplied
SUE QL-B is being developed and provided to Developers in 

RFP.  Developer to assume risk.
Developer 2 X

62 Delay by utility 

Developer to perform much of the utility work and will be 

responsible for managing schedule and ensuring work is 

performed

Developer 2 X

63 Right of way/easements for utilities Developer responsible Developer 2 X

64 Utility Agreements Developer to obtain Developer 2 X

65 DBF MOU
Updating MOU for clarity and obtaining MOUs from utility owners 

in an expeditious manner
GDOT to obtain from utility owners.  .  GDOT 2 X MOU was updated.

66
ROW/Easement Agreements (Delays to 

Construction)

Litigation or delays to work by utility owners until the Easement 

rights are resolved
Risk allocation applies to GDOT furnished right of way Utility Owner 2 X

67
Funding Default of Utility Owners 

(i.e. Bankruptcy) 

Many of the utility owner’s assets are tied to the energy markets.  A 

sustained economic downturn could delay or require alternative 

means

GDOT 2 X

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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68 Emergency Response Plan Developer 2 X

69 Lighting and Lighting Agreements
Uncertainty if lighting is required which would affect cost and 

possibly env

GDOT perform lighting warrant study as early as possible to 

feed into cost and env
GDOT 2 X

70 Insurance Provisions, Moratorium on Cutovers Ensure RFP includes utility relocation requirements GDOT facilitate utility workshop GDOT 2 X

71 Prior Rights determination 2

72
New utilities coming in during design and 

construction (not previously disclosed)

GDOT should allow Developer opportunity to review permit.  

VERIFY IN RFP.
GDOT 1 X

73 Damage to Existing Utilities During Construction Damage or injury due to striking, or vibration of utility systems Establish chain of response in Contract. Developer 1 X

74
Damage to Existing Utilities During Construction 

– unidentified or misidentified
Damage or injury due to striking, or vibration of utility systems Establish chain of response in Contract. Developer 1 X

75

ROW/Easement Agreements (Delays to 

Construction) – outside of footprint designated in 

preliminary design

Litigation or delays to work by utility owners until the Easement 

rights are resolved

If Developer identifies additional right of way, Developer will 

be responsible for this condition.
Developer 1 X

76 Early Relocation opportunities Known utility relocations

Locate, identify conflicts, and relocate prior to construction 

where applicable. Establish timetable for early relocations and 

include in contract

GDOT 1 X

HNTB evaluating impacts.  Will be prepared to 

discuss early relocations at 1/20/2015 Utility 

Workshop.

77 Multiple relocations of same utility Changes to plans after relocation is complete Consider assigning responsibility to Developer. Developer 1 X

Geotechnical

78 Differing Subsurface Conditions

Consider establishing cost sharing mechanism that includes a 

deductible and cost sharing provisions for differing 

subsurface conditions. 

Developer 3 X

79 Foundation constructability
Foundation size and depth are variable and impact constructability, 

cost and schedule
Developer 3 X

80 Unknown Subsurface Conditions

Differing site conditions or insufficient Geotechnical data for 

design. 

High foundation cost contingencies by Developer. 

Unknown subsurface conditions during bidding phase

- GDOT is performing boring/testing program during RFP 

development.

- Developer may obtain additional data as needed

- GDOT provide previous project geotech reports 

GDOT 3 X GDOT currently obtaining boring data

81 BFI/WFI BFI/WFI must be prepared for the Project. Ensure scope clarity as to requirements Developer 2 X

82 Soils Report Soils report must be prepared for the Project. Ensure scope clarity as to requirements Developer 2 X

83 Accuracy of information supplied
GDOT to provide boring logs as part of RFP as information 

only
GDOT 1 X

84 Groundwater Dewatering Operations Review UST/env doc
If known, complete phase II investigation as part of RFP to 

better define extent of contamination. 
GDOT 1 X

85 LRFD Determine if LRFD is required for PI 721850-.
LRFD is required for the project.  Exception is with existing 

Bridge widening.
Developer 1 X LRFD is required on new structures

86 Stability and settlement of embankment fills Excessive or delayed settlement
Conduct adequate geotechnical investigation and establish 

parameters or performance in DB contract.
Developer 1 X

87 Pavement Design (HMA vs. PCC) Variability in pavement design

GDOT OMAT to determine min PCC and HMA sections.  

GDOT OMAT to also determine locations where PCC must 

be used.  For widening sections with no effective barrier, then 

widened section must match mainline.

GDOT 1 X

Design

88 Drainage

Ensure clarity in requirements/design criteria. No underground 

detention or in-line storage. Temporary/during construction 

drainage requirements.

Ensure drainage section of RFP is clear, and clarifies any 

open ended items in GDOT’s revised drainage manual. 
Developer 3 X Ongoing.  

89 Design Review Times
Need predictable design review periods in the RFP to support 

quick turnaround and aggressive schedule
GDOT 3 X

90 Future and Adjacent Project Considerations
Future development project could have significant impact on 

utilities.

Require utility relocations to accommodate future projects to 

the extent possible. Establish list of future projects.
Developer 2 X

Developing a list of projects for Developer to 

plan for.

91 Flex Lanes
Ensure scope clarity regarding flex lanes (incl shoulder pavement 

section)

Meet with GDOT to determine replacement and/or new flex 

lane locations
Developer 2 X

KHA is accommodating transition/impact to flex 

lanes in costing plans.

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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92 Design QC/QA
Establish roles and responsibilities for QC/QA in contract. 

Suggested QC and QA by contractor with agency oversight. 
Developer 2 X

93 Landscaping
Lack of clarity in scope regarding new and replacement of areas 

disturbed

Meet with Locals, obtain existing mowing/maint agreements, 

determine with GDOT location/requirements of new or 

replaced landscape

Developer 2 X
Met with PCID on 12/16.  Need follow up to 

coordinate landscape elements.

94 Ramp Meters Determine if ramp meters are to be replaced or added Early coordination with Traffic Operations Developer 1 X
Met with Traffic Ops on 12/18.  GDOT to finalize 

location of new/relocated ramp meters.

95 VSLS Impacting existing VSLS system
Determine scope for replacement, outage requirements, 

etc…  Also include as-built plans from VSLS project
Developer 1 X

96 Survey Database Developer 1 X

97 Responsibility for Preliminary Design
Arcadis/

KHA
1 X

98 Responsibility for Final Design Developer 1 X

99 Aesthetic Elements Ensure adequate direction provided to Developer in RFP
Meet with PCID, Sandy Springs (Texas hand rail, decorative 

elements)
Developer 1 X

100 Sidewalks and Bike lanes Ensure all ped and bike lanes are clearly identified Early coordination with Locals; clarify locations in scope Developer 1 X
Sandy Springs adopted a new bike/ped plan on 

12/16.  

Bridge/Walls

101 H&H Study/FEMA and CLOMR
Floodway/floodplain encroachment requires Local Issuing Authority 

(LIA)/FEMA coordination

- Perform H&H study to best understand risks

- Ensure RFP is clear for H&H and CLOMR requirements

Arcadis/ 

KHA
3 X

Arcadis and KHA developing preliminary H&H 

studies.  Additional follow up with FEMA and 

locals will ensue.

102 Construction sequencing Impacts to access, staging, pre-casting, etc. due to usage changes
GDOT develop allowable lane closures to best support 

aggressive construction schedule/sequencing
GDOT 3 X Ongoing. 

103 Foundations Constructability, capacity (e.g. 85/400 most piles walked) Consider specifying allowable foundation types GDOT 2 X

104 Bridge Type Selection Approval
GDOT must approve bridge type selection and maintenance 

requirements

 - Coordinate and perform preliminary engineering to meet 

GDOT requirements and to evaluate bridge type(s) allowed 

on the project.

- The Developer bears any risks associated with deviations.

Developer 2 X

105 Constructability – general Constructability of the project
Contractor responsibility.  However, consider constructability 

review by HNTB SME’s during development of schedule.  
Developer 2 X

106 Retaining wall type selection
Various wall types are available incl MSE, tie-back, soil-nail, 

barrier, modular block, etc…

- Discuss available wall types with GDOT Bridge

- Ensure RFP/Manuals are clear on wall type usage

- Include Wall SP in the RFP

GDOT/

Arcadis/

KHA/

HNTB

2 X

107 Retaining wall finish Ensure wall finish is clearly identified in scope (flat, ashlar, etc..)
- Discuss available wall types with GDOT Bridge

- Include guidance in RFP

GDOT/

Arcadis/

KHA/

HNTB

2 X
Met with locals on 12/16.  MSE will use panels.  

All other walls will have plain concrete finish.

108 Existing bridge replacement verse rehabilitation
Identify bridge replacement verse bridge rehabilitation based on 

Bridge Condition, Bridge Deck and Bridge Office recommendations

- Meet with Bridge Office to discuss 

- Prepare memo to Chief outlining recommendations

GDOT/

Arcadis/

KHA/

HNTB

1 X

Bridge recommendation memo has been 

approved and will be included as an RID.  RFP 

will incl scope of work as well.

109 Sound Barrier Finish Lack of clarity in scope regarding sound barrier finish Consider early outreach to narrow down options GDOT 1 X

Met with Locals on 12/16.  Preference is 

reflective barrier with dark gray ashlar stone 

finish.  This will be included in the scope.

110
Existing structure defects 

(bridge deck and bridge condition survey)
Inadequate scope to perform repair/rehab work Meet with OMAT and Bridge Maint to ensure adequate scope 1 X Resolved

111 Obstruction in foundations and pile caps Cost and schedule 1 X

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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112 Bridge Demolition Requirements
Verify any additional requirements such as asbestos, or paint 

issues
Confirm constructability, env considerations  GDOT 1 X

113 Design Criteria Compliance with criteria 

The Developer must comply with the design criteria once it is 

established and bears any risks associated with non-

compliance.

Developer 1 X

114 Geometry Changes Impacts to cost and schedule

The Developer must comply with the design criteria once it is 

established and bears any risks associated with non-

compliance.

Developer 1 X

Third Party/Stakeholders

115 MARTA

Ensure full scope of services are included in RFP for Northsprings 

MARTA Bridge, I-285 MARTA overpass and tunnels near 

Glennridge, and/or bus stop impacts.

Early coordination is necessary. GDOT 3 X
Met with MARTA on 12/11/2015.  Will meet 

again at the 1/20/2015 Utility Workshop.

116 EPD MS4 Early coordination meeting GDOT 2 X X

117 FHWA Regular coordination is necessary. GDOT 2 X Bi-weekly coordination is ongoing.

118 Sandy Springs Abernathy DDI, and other design related requests
Early coordination occurred on 12/16/2014.  Follow up 

necessary.
GDOT 2 X

Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

119 PCID PCID design related requests
Early coordination occurred on 12/16/2014.  Follow up 

necessary.
GDOT 2 X

Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

120 FEMA CLOMR
GDOT perform preliminary H&H studies, and conduct early 

coordination with FEMA.
GDOT 2 X

After preliminary H&H studies are complete, 

plan to meet with FEMA.

121 Others

Provide list of permits.

Assign responsibility for obtaining permits.  Include this list of 

permits in the contract.

GDOT 2 X

122 Hospitals Early coordination is necessary. GDOT 2 X
Early coordination has occurred.  Follow up is 

necessary.

123 Emergency Services GDOT facilitate meeting. GDOT 2 X

124 Stakeholder/Public Engagement - Prelet

Create opportunities to disseminate project information in a user 

friendly format, and engage stakeholders during 2015 

(procurement process) prior to Developer being awarded

HNTB create a plan for stakeholder engagement which may 

include creating a project webpage to disseminate public 

information.

HNTB 2 X

125 Dunwoody Early coordination is necessary. GDOT 1 X
Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

126 Brookhaven Early coordination is necessary. GDOT 1 X
Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

127 Fulton Co Early coordination is necessary. GDOT 1 X
Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

128 DeKalb County Early coordination is necessary. GDOT 1 X
Met with Locals on 12/16/2015.  Additional 

follow up is necessary.

Construction/MOT

129 Traffic Impacts/Interruptions Project impacts a heavily travelled area.  

- Evaluate Proposers Technical Proposals based in part on 

MOT/staging

- Require Developer to retain communications specialists (5 

yrs or more) to coordinate with locals and communicate traffic 

interruptions  to the public (must be retained within 60 days of 

NTP 1)

Developer 3 X
Section 18 is being developed with input from 

GDOT CST and Locals.

130 Detours
GDOT determine if short term/isolated detours are allowed.  Then 

identify requirements in Section 18 Traffic Control.

Work with Locals and GDOT Construction to define 

parameters of any detours
Developer 3 X

Section 18 is being developed with input from 

GDOT CST and Locals.

131 Resources Available to Expedite CST
Developer's ability to adequately resource the project in order to 

accomplish Work by completion date
Developer 3 X

132 Adjacent hospitals/emergency services

Three hospitals are located within the project site.  Concerns 

around lane closures and disruption to hospitals staff and 

emergency personnel

Conduct follow up meeting(s) with hospital, and emergency 

service personnel.  Incl Traffic Control requirements in Section 

18.

GDOT 3 X Ongoing discussions ensue.

133 Conducting Nighttime Work

Project will require nighttime work.  Local ordinance may limit 

nighttime work.  Green sheet requires Locals awareness and 

variance if night work performed.

Work with the Locals to obtain a variance or consensus that 

nighttime work is necessary.  
GDOT 2 X

Met with Locals on 12/19/2014 and received 

consensus at that meeting.

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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No  Item Description Recommended Mitigation or Action

Risk 

Mitigation 

Owner

Threat 

Level

Developer 

Risk

GDOT 

Risk

Shared 

Risk
Status

134 Transportation Management Plan (TMP) A TMP is required. Developer to prepare Developer 2 X

135
CCTV camera coverage to TMC during life of 

project

Maintain CCTV camera coverage to TMC during life of project 

(even if temporary poles and cellular services is necessary for 

staging)

Ensure scope includes this requirement Developer 2 X Ongoing discussions with Traffic Ops.

136 Construction QC/QA Ensure adequate QA/QC is performed during the life of the project
Include QCP requirements in the RFP so that contractor can 

price and adequately perform this effort
Developer 2 X

137 Protecting Adjacent Ponds from Silt Mitigating concerns of project disturbance impacting local ponds Consider pre, mid and post pond surveys Developer 2 X

138 Vibration/Crack Claims from Work
Adjacent property owners claims of vibration/foundation cracks 

from construction activities
Developer 2 X

139 Borrow Source Project is in borrow Consider identify a nearby borrow source for the project Developer 2 X

140 Change Order Management/Process Approval process for change orders and construction oversight
Debrief of NWC to verify proper roles, responsibilities and 

process prior to construction
GDOT 1 X

141 Force Majeure during construction Unlikely catastrophic event Ensure terms of contract are clear regarding Force Majeure GDOT 1 X

142 Construction Engineering and Inspection (CEI)
Ensure adequate CEI and materials testing is being performed by 

Developer

Include QCP requirements in the RFP so that contractor can 

price and adequately perform this effort.

Include Owner’s verification CEI and CM role to verify testing 

is meeting specs and being performed adequately.

Developer 1 X

143 Maintenance During Construction MS4 inspections and illicit discharge detection
Establish maintenance responsibilities for existing roads, 

drainage facilities, and bridges during construction 
Developer 1 X

144 Cooperation with other Projects/Contractors Identify other projects and include “cooperation” language Developer 1 X

145 Buy America Assuring quality of foreign fabrication Establish “Buy America” requirements in DB contract Developer 1 X

146 Incident Management Developer 1 X

Safety and Security

147 Terrorism Vulnerability
Risk of shutdown due to terrorist activities. Impacts to traffic and 

shipping

Vulnerability assessment has been completed. Incorporate 

security requirements. Consider including in Builder’s Risk 

policy.

GDOT 1 X

148 Construction Site Security
Site security during construction cost depending on security 

requirements

Additional site specific security of the construction area will 

not be required beyond standard specification provisions.
Developer 1 X

Long Term Maintenance 

147 Long Term Maintenance Needs
Ensure corners are not cut to create long term maint issues for 

GDOT

Meet with GDOT Maintenance to discuss project.

Consider BV selection criteria for maintenance 

considerations.  Ensure RFP is clear regarding equal or 

better.

GDOT 2 X

Threat Level (1=low, 3=high)

Disclaimer:  This is for information only and is being used for planning purposes.  This is not intended to communicate scope elements, but rather plan as necessary for the scope which will be included in the RFP.
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