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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

DATE 2/12/2009

FILE:  STP00-0001-00(794) Richmond County
PI # 0001794

FROM Alan Smith, District Design Engineer

TO Assistant Director of Preconstruction

SUBJECT Revised Project Concept Report

Attached is the original copy of the Revised Concept Report for your further handling for
approval in accordance with the Plan Development Process (PDP).

The approved speed design for the project is being revised from 45mph to 40mph in order to
allow the use of an 8% grade in the vertical alignment. This is being done in order to provide
access to adjacent properties and an existing railroad crossing located in the area of the grade.

The revised concept as presented herein and submitted for approval is consistent with that

which is included in the Regional Transportation Program (RTP) and/or the State
Transportation Improvement Program (STIP). .
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Statc ansportation Planning Admlnlstrator

Distribution:

Project Review Engineer

‘State Environmental / Location Engineer

State Traffic Safety and Design Engineer

‘State Transportation Planning Administrator

State Transportation Financial Management Administrator (OFM Concepts)
~ State Bridge Design Engineer (Only if structure is involved) .




REVISED PROJECT CONCEPT REPORT

Need and Purpose: The purpose of this project is to correct roadway deficiencies, improve the
operational efficiency, provide a safer transportation environment for vehicles, bicycles and
pedestrians, and serve the transportation demand generated by the increase in developments.

The existing roadway is a two lane section with turn lanes at intersections. The shoulders on
either side of the road are narrow and graded with steep ditches which violate clear zone
requirements and present a safety hazard. The existing land use along Alexander Drive is mostly
residential with some commercial sites.

The proposed project would widen existing Alexander Drive, an urban minor arterial, to a four
lane divided roadway. The proposed roadway will consist of four through lanes, four foot bike
lanes in each direction, a 15" raised median and turn lanes at median openings. Proposed
shoulders include curb and gutter with adequate drainage structures and sidewalks on both sides.
Alexander Drive operates as an arterial between Washington Road and Riverwatch Parkway.

Proposed improvements would begin at the intersection with Washington Road and end at the
intersection with Riverwatch Parkway. Vertical alignment improvements will remove a number
of small hills which currently have insufficient sight distances. The proposed alignment will
require a new culvert structure at Rock Creek and a widened crossing over the railroad tracks,
The utility work consists of the installation of new sanitary sewer and water mains along the
entire length of the improved road as well as the relocation of an existing telephone substation.

Project Location: The project is located in Augusta, Georgia along Alexander Drive between
Washington Road (S.R. 28) and Riverwatch Parkway (S.R. 104) in Richmond County.

Description of the approved concept: The project consists of widening Alexander Drive from
- two (2) lanes to four (4) lanes between Washington Road (S.R. 28) and Riverwatch Parkway
(S.R. 104). A concrete median will separate the northbound and southbound traffic.
Approximately 2000 linear feet of the roadway will be located on new alignment.

PDP Classification: Major: X Minor:

Federal Oversight; Full Oversight ( ), Exempt(X), SF( ), Other ( )
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Functional Classification: Urban Minor Arterial

U.S. Route Number(s): None State Route Number(s): None

Traffic (AADT) as shown in the approved concept:

Current Year: __ 7,677 (1999) Design Year: _ 15,041 (2019)

Proposed features to be revised: Revise design speed from 45 mph to 40 mph.

Describe the revised feature(s) to be approved: Due to the elevation differences between
existing residences and structures that must remain accessible near station 26+00 and the
location of the existing at-grade railroad crossing near station 45-+00, a maximum grade of 7%
for 45 mph cannot be achieved. Changing the design speed to 40 mph will allow for 2 maximum
grade of 8% to be designed for the new roadway vertical alignment.

Updated traffic data (AADT):

Current Year:  10.534 (2011) Design Year: _ 17,432 (2031)
Program/Schedule:
P.E.: Authorized R/W: 2009 Q\f%ﬁ L) : Construction: 2009

VE Study Required Yes( ) No (X)

Revised cost estimates:

1. Construction Cost; $4—8ﬁ%432—4-§ 8,103, 853 bed
2. Right-of-way: $ 0.00 (Local) -
3. Utilities: _ $ 0.00 (Local)

Is the project located in a Non-attainment area? Yes X No.

Recommendation: The District recommends that the proposed revision to the concept be
approved for implementation.
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Summary of Costs

Project P.i. N0.0001794

Subtotal Construction Cost $7,147,711.28

$357,385.56

¢ Engineering & Inspection 5%
. $450,305.80

e Construction Contingency 6%

s Total Fuel Adjustment $324,029.10

¢ Total Liquid AC Adjustment 5484,421.59
Total Construction Cost $8,763,853.10
*  Right-of-Way—. LOCAL

*» Reimbursable Utilities LOCAL

Total Project Cost $8,763,853.10




Detail Estimate: Cost Estimate Report

Estimate Report for file "001794"
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Section Permanent Roadway

Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 116893 cY 3.26 UNCLASS FXCAV 381071.18
208-0100 66337 cY 3.50 IN PLACE EMBANKMENT 232179.50
210-0100 1 LS 100000.00  |GRADING COMPLETE - STP-0001-00{794) 100000.00
310-5060 521 SY 11.85 GR AGGR BASE CRS, 6 INCH, INCL MATL 10913.85
310-5100 45271 SY 16,84 GR AGGR BASE CRS, 10 INCH, INCL MATL 762363.64
318-3000 540 N 22.59 IAGGR SURF CRS 12198.60

] RECYCLED ASPH CONC 9.5 MM SUPERPAVE,
402-3110 74 ™ 70.64  l5p1 OR 2, INCL BITUM MATL & H LIME 5227.36
_ RECYCLED ASPH CONC 12,5 MM SUPERPAVE,
402-3113 3915 TN 71.91 P 1 OR 2, INCL BETUM MATL & 1 LIME 281527.65
_ RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 9861 ™ 61.97 1 OR 2, INCL BITUM MATL & H LIME 611086.17
j RECYCLED ASPH CONC 19 MM SUPERPAVE, GP ‘
402-3190 - 4650 TN 65.71 1 OR 2.INCL BETUM MATL & H LIME 305551.50
413-1000 14436 GL 2.21 EITUM TACK COAT 31903.56
441-0016 669 SY 38.95 DRIVEWAY CONCRETE, 6 IN TK - 26057.55
441-0106 4637 SY 106.49 [CONC SIDEWALK, 6 IN 493794.13
441-0740 3487 sY 34,57 ICONCRETE MEDIAN, 4 IN 120545.59
441-4030 191 SY 44,53 CONC VALLEY GUTTER, 8 IN 8505.23
441-6222 15994 LF 15.19 ICONC CURB & GUTTER, 8 TN X 30 IN, TP 2 242948.86
634-1200 56 EA 102.33 RIGHT OF WAY MARKERS 5730.48
643-1137 289 LF 14.77 CH LK FENCE, ZC COAT, 5 FT, 9 GA 4268.53
643-8010 1 EA 1245.93  |GATE, CHAIN LINK ZC COAT - . 1245.93
Section Sub Total:$3,637,119.31

Section Drainage

Item Number} Quantity |Units| Unit Price Item Description Cost
500-3800 1371 cY 744.34 CLASS A CONCRETE, INCL REINF STEEL 1020490.14
550-1180 1541 LF 35.19 STORM DRAIN PIPE, 18 IN, H 1-10 54227.79
550-1181 288 LF 40.77 STORM DRAIN PIPE, 18 IN, H 10-15 11741.76
550-1240 657 LF 43.09 STORM DRAIN PIPE, 24 IN, H 1-10 28310.13
550-1300 160 LF 58.96 STORM DRAIN PIPE, 30 IN, H 1-10 9433.60
550-1360 977 LF 71.34 STORM DRAIN PIPE, 36 IN, H 1-10 69699.18
550-1420 438 LF 91.03 STORM DRAIN PIPE, 42 IN, H 1-10 39871.14
550-1421 575 LF 84.41 STORM DRAIN PIPE, 42 IN, H 10-15 48535.75
550-4118 g EA 587.07 FLARED END SECTION 18 IN, SIDE DRAIN 5283.63
550-4124 5 EA 623.05 FLARED END SECTION 24 IN, SIDE DRAIN 3115.25
550-4242 1 EA 1376.94 FLARED END SECTION 42 IN, STORM DRAIN 1376.94
668.1100 39 EA 2580.57  ICATCH BASIN, GP 1 100642.23
668-1110 76 iF 262.14 - |CATCH BASIN, GP 1, ADDL DEPTH 19922.64
668-1200 6 EA 3268.77 _ ICATCH BASIN, GP 2 19612.62
668-1210 37 LF 252.86 ICATCH BASIN, GF 2, ADDL DEPTH 9355.82
668-4300 5 EA 2283.47  ISTORM SEWER MANHOLE, TP 1 11417.35
C68-4311 . 4 LE 290.23 gzciRM SEWER MANHOLE, TP 1, ADDL DEPTH, 1160.92

8684312 2 L 361.74 g:_’C;RM SEWER MANHOLE, TP 1, ADDL DEPTH, 10128.72
682-9010 1 EA 6721.72 SVC POLE RISER 6721.72
Section Sub Total:$1,471,047.33|

Section Guardrail

Item Number| Quantity |Units| Unit Price Item Description Cost
641-1100 81 . LF 48.72 GUARDRAIL, TP T 3946.32
641-1200 1739 LF 16.80 GUARDRAIL, TP W 29215.20
641-5001 5 EA 647.99 GUARDRAIL ANCHORAGE, TP 1 323995
641-5012 13 FA 1814.87 GUARDRAIL ANCHORAGE, TP 12 23593.31

Section Sub Total;| $59,994.78

Section Lump Sum Items

Item Number| Quantity |Units| Unit Price Item Description Cost

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 2/9/2009



Detail Estimate: Cost Estimate Report
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150-1000 1 LS 200000.00  ITRAFFIC CONTROL - STP-0001-00{794) 2006000.00

201-1500 1 LS 150000.00 _ [CLEARING & GRUBBING - STP-0001-00(794) 150000.00
Section Sub Total:|$350,000.00

Section Retaining Walls
Item Number| Quantity |Units| Unit Price Item Description Cost

~ 500-3107 2044 cY 397.03 CLASS A CONCRETE, RETAINING WALL 811529.32

511-1600 42590 LB 0.87 BAR REINF STEEL 37053.30
Section Sub Total:|$848,582.62

Section Striping and Signing

Item Number| Quantity | Units| Unit Price Item Description Cost
636-1020 301 SF 15.65 ?;GBHWAY SIGNS, TP 1 MATL, REFL SHEETING, 4710.65
6361041 234 oF 49.79 !I-_-IéGgHWAY SIGNS, TP 2 MATL.,, REFL SHEETING, 11650.86
636-2070 1099 EF 8.83 IGALV STEEL POSTS, TP 7. 9704.17
652-0094 17 EA 44.85 PAVEMENT MARKING, SYMBOL, TP 4 762.45
652-0100 a EA 158.00 g%gngim MARKING, RR-HWY CROSSING 632,00
652-0110 17 EA . 38.69 PAVEMENT MARKING, ARROW, TP 1 657.73
652-5451 7496 LF 0.18 SOLTD TRAFFIC STRIPE, 5 IN, WHITE 1349.28
652-6501 4970 GLF 0.10 SKIP TRAFFIC STRIPE, 5 IN, WHITE 497.00
653-0110 7 EA 53.23 '{HERMOPLASTIC PYMT MARKING, ARROW, TP 372.61
653-0120 47 EA 75.44 ;HERMOPLASTIC PVMT MARKING, ARROW, TP 3545.68
653-0160 4 EA 87.96 gHERM’OPLASTIC PVMT MARKING, ARROW, TP 351.84
653-0170 8 EA 83.47 'I;HERMOPLASTIC PVMT MARKING, ARROW, TP 667,76
653-1501 2472 LE 0.45 I\TMHHESnanpLAsnc SOLID TRAF STRIPE, 5 1N, 1089.90
653-1502 4783 LF 0.45 [HERIOPLASTIC SOLID TRAF STRIPE, 5 IN, 2152.35
653-1704 468 LF 3.53 E-IAEI?_EOPLASTIC SOLID TRAF STRIPE, 24 IN, 1652.04
653-1810 1969 LF 1.40 [ HERMOPLASTIC SOLID TRAF STRIPE, 10 IN, 2756.60
653-3501 9992 GLF 0.31 i 0P LASTIC SKIP TRAF STRIPE, 5 IN, 3097.52
653-6004 304 SY 2.79 THERMOPLASTIC TRAF STRIPING, WHITE 848.16
653-6006 33 SY 2.73 THERMOPLASTIC TRAF STRIPING, YELLOW 90.09
654-1001 &0 EA 3.23 RAISED PVMT MARKERS TP 1 193.80
654-1003 262 EA 3.64 RAISED PVMT MARKERS TP 3 953.68

Section Sub Total: $47,736.17

Section Sighals

Item Number| Quantity | Units| Unit Price Ttem Description Cost
£39:3004 2 EA 12281.44 _ ISTEEL STRAIN POLE, TP IV 24562.88
639-4004 2 EA 6055.35 __ |STRAIN POLE, TP 1V 12110.70
647-1000 1 15 59530.74 _ ITRAFFIC SIGNAL INSTALLATION NO - 1 £0530.74
647-1000 1 LS 59530.74 __ ITRAFFIC SIGNAL INSTALLATION NO - 2 50530.74
682-6120 160 LF 13.29 CONDUIT, RIGID, 2 IN _2126.40

Section Sub Total;{$157,861.46
{Section Erosion Control ,

Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 3 AC 483,29 TEMPORARY GRASSING 1449.87
163-0240 18 TN 187.05 MULCH 3366.90
163-0300 4 EA 1499.05 CONSTRUCTION EXIT 5996,20

_ CONSTRUCT AND REMOVE SILT CONTROL :
163-0503 s EA 540,95 GATE. TP 3 2704.75
CONSTRUCT AND REMOVE TEMPORARY DITCH
http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 2/9/2009
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163-0522 24 EA 108.70 CHECKS - TYPE A SILT FENCE 2608.80
i ICONSTRUCT AND REMOVE TEMPORARY DITCH
163-0523 44 EA 166.64 I HECKS - TYPE C SIET FENCE 7332.16
. CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 1 EA 911452 5 eTA NO - 8472 RT 9114.52
CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 1 EA 9114.52 5" eTA N0 - 40472 RT 9114.52
j CONSTRUCT AND REMOVE SEDIMENT BASIN
163-0531 1 EA 911452 [0 era NG - 7446 LT ' 9114.52
j : [CONSTRUCT AND REMOVE SEDIMENT BASIN
163-0531 1 EA 9114.52 I eri o - 38495 LT ' 9114.52
] ICONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 1 EA 911452 [ T N0 - 30430 RT 9114.52
163-0540 0 EA 3885.93  [CONSTRUCT AND REMOVE RETROFIT, STA NO 0.00
163-0550 55 EA 214.96 ;:g:lpsmucr AND REMOVE INLET SEDIMENT 11822.80
165-0030 13000 F 0.97 EV:’IAINTENANCE OF TEMPORARY SILT FENCE, Tl (¢ o0
MAINTENANCE OF EROSION CONTROL
165-0040 68 EA 123.76 CHECKDAMS/DITCH CHECKS 8415.68
o MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 1620.39 1IN, STA NO - 8472 RT 1620.39
i - MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 162039 kioin STA NG © 7446 LT 1620.39
] MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 1620.39 BASIN, STA NO - 38495 LT 1620.39
] MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 1620.39 BASIN, STA NO - 39430 RT 1620.39
] MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 162033 |aacin STA NO - 40472 RT 1620.39
165-0087 5 EA 132.00 MAINTENANCE OF SiLT CONTROL GATE, TP 3 660.00
165-0095 1 EA 1500.00 E:_AINTENANCE OF RETROFIT, STA NO - 37184 1500.00
165-3101 4 EA 493.20 MAINTENANCE OF CONSTRUCTION EXIT 1972.80
165-0105 55 EA B9.59 MAINTENANCE OF INLET SEDIMENT TRAP 4927.45
167-1000 2 EA 752.60 WWATER QUALTTY MONITORING AND SAMPLING 1505.20
167-1500 18 MO 871,69 WATER QUALITY INSPECTIONS 15690.42
171-0030 13000 LF 3.78 TEMPORARY SILT FENCE, TYPE C 49140.00
603-2182 789 SY 53.63 STN DUMPED RIP RAP, TP 3, 24 IN 47314.07
700-6910 6 AC 894.09 PERMANENT GRASSING 5364,54
700-7000 18 TN 67.32 AGRICULTURAL LIME 1211.76
700-7010 27 GL 20,46 LIQUID LIME 552.42
760-8000 7 ™ 387.15 FERTILIZER MIXED GRADE 2710.05
700-8100 9200 LB 2.46 FERTILIZER NITROGEN CONTENT 22632.00
716-2000 22932 SY 0.89 EROSION CONTROL MATS, SLOPES 20409.48
Section Sub Total]$280,571.90
iSection Stream Mitigation
Item Number| Quantity |Units] Unit Price Item Description Cost
702-0105 5 EA 2.48 BETULA NIGRA - 12.40
702-0719 20 EA 20.00 PANICUM VIRGATUM - 400.00
702-0800 4 EA 2.00 FLATANUS OCCIDENTALIS - 8.00
702-0905 5 —EA 2.09 QUERCUS PHELLOS - 10,45
Section Sub Total:} $430.85
Section Roadway Lighting :
Item Number| Quantity |Units| Unit Price Item Description Cost
500-3101 50 cY 278.86 CLASS A CONCRETE 13943.00
511-1000 11450 LB 0.87 BAR REINF STEEL 9961.50
615-1200 1692 LF 12.83 DIRECTIONAL BORE - 2 IN 21708.36
581-6620 55 EA 800.00 LUMINAIRE, TP A, 250 W, HP SODIUM 44000.00
682-1502 1665 LF 2.00 “{CABLE TP RHH-RHW, 14 AWG 3330.00
682-1504 18389 LF 2.00 CABLE TP RHH-RHW, 10 AWG 36778.00
£82-1506 28627 _LF 2.00 CABLE TP RHH-RHW, 6 AWG £7254.00
682-6222 7320 LF 6.01 CONDUIT, NONMETL, TP 2, 2 IN 43593.20
682-6233 1692 LF 3.40 CONDUIT, NONMETL, TP 3, 2 IN 5752.80
http://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp
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Detail Estimate: Cost Estimate Report Page 4 of 4
683-4220 55 EA 800.00 _ |ALUMINUM POLE, COMPLETE . 44000.00
i ELECTRICAL POWER SERVICE ASSEMBLY, -
939-5020 8 EA 170575 {unmpem i teen o o 13646.00
Section Sub Total:|$294,366.86

Total Estimated Cost: $7,147,711.28

http://tomcat2.dot state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

2/9/2009



Date 3/4/12009
. . P.. Number 1794 County Richmond ‘

Project Number STP-0001-00(794)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ROADWAY ITEMS QUANTITY REMARKS
Excavations paid as specified by
Sections 205 {CUBIC YARD) 116823.000
Excavations paid as specified by
Sections 206 (CUBIC YARD)

1 GAB paid as. specified by the ton under
Section 310 (TON) 25464.000

Hot Mix Asphalt paid as specified by the

ton under Sections 400 (TON)
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) : 18500.000

PCC Pavement paid as specified by the
square yard under Section 430 {§Y)

BRIDGE ITEMS Quantity | Unit Price

Bridge Excavation (CY)
Section 211

REMARKS

Class __ Congrete (CY)
Section 500

Class __Concrete {CY)
Section 500

Class __ Congcrete (CY)
Section 500

Superstru Con Class__ (CY)
Section 500

Superstri Con Class__(CY)
Section 500

Superstru Con Class__(CY)
Section 500

Concrete Handrail (LF)
Section 500

Concrete Barrier {LF) Section
500

Page 1 of 4




BRIDGE ITEMS

Quantity

Unit Price | iesel Factor- | Gallons Diese

Stru Steel Plan Quantity (LB)
Section 501

REMARKS

Siru Steel Plan Quantity (LB)
Section 501

PSC Beams (LF)
Section 507

© PSC Beams {LF)
Section 507

PSC Beams (LF)
Section 507

Stru Reinf Plan Quantity(LB)
Section 511

Stru Reinf Plan Quantity{LB}
Section 511

Bar Reinf Steel (LB)  Section
51t

Piling__inch (LF}  Section

520
Piling___inch {LF) Section
520
Piling___inch {LF}  Section
520
Piling___inch {LF) Section

' 520
Piling__inch {LF}  Section
: 520
Piling___inch (LF) Section
520

Drilled Caisson,___ (LF)
Section 524

Drilled Caisson,____ (LF)}
Section 524

Dritled Caisson, ___ {LF)
Section 524

Pite Encasement,___ (LF}
Section 547

Pite Encasement,___(LF)
Section 547

Page 2 of 4




ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

hifp:/iwww.dot.ga gov/deingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL 409 ENTER APM
~ INCREASE ADJUSTMENT
LIN.  TYPE TACK (GALLONS) __TACK (TONS) REMARKS

413-1000 |PG 58-22| 14436 | [ 62.0041

™T=| 62.0041 |

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ' ENTER APM

hitp://www.dot.ga govidoingbusiness/Materials/Pages/asphaltcementindex.aspx

L.I.N./ Spec Number MIX TYPE HMA JMF AC% AC

REMARKS

402-3110 9.5 mm SP 74 5.00 3.70

402-3113 12.5 mm SP 3915 500 | 185.75

402-3121 .25 mm SP 9861 5.00 493.05

402-3190 19 mm SP 4650 5.00 232.50

5.00

5.00

_5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT = 925.00

Page 3 of 4




ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413;5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

httg:llwww.dot.gé.gov!doingbusinessIMateriaIs/Pageslasgha!tcementindex.asgx

ENTER APL ' ENTER APM

T < J
Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.LN. TYPE TACK (GALLONS)
TMT = | | , TMT = | |
REMARKS: REMARKS:

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) ' '
DIESEL PRICE ADJUSTMENT($) $247,387.29 |
~ UNLEADED PRICE ADJUSTMENT($) : $76.642.81

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125% _
MAX) $30,431.59

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $453,990.00

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

| REMARKS:

DWM 106/08
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