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REVISED PROJECT CONCEPT REPORT 

 
Need and Purpose:  
The purpose of this project is to increase pedestrian mobility, and access through the addition of 
sidewalks along SR 8 from West Ponce de Leon to Westchester Drive. The proposed pedestrian 
improvements are part of a larger network of existing and planned sidewalks and trails that aim 
to improve pedestrian mobility and to provide alternate modes of transportation in the region. 
The proposed sidewalks will connect areas of existing sidewalks and trails to the west and east of 
the proposed project corridor. 
 
Presently, sidewalks exist along one or both sides of SR 8 for approximately half of the length of 
the project. In several areas, existing sidewalks are in poor condition and have substandard 
widths. There are well-traveled footpaths in several stretches lacking sidewalks along SR 8, 
indicating a substantial amount of pedestrian traffic. This is particularly evident in the eastern 
portion of the project corridor. The proposed project would add sidewalks in areas currently 
without them, and would replace any existing sidewalks that have substandard widths or are in 
poor condition. The exception to this would be on the north side of SR 8 along the periphery of 
Deepdene Park (bounded to the east and west by North Ponce de Leon Avenue). Here, a 10-foot 
asphalt trail with new granite and drainage improvements would be added. The design of this 
trail conforms with Georgia Department of Transportation (GDOT) Project TEE-0008-00(115), 
DeKalb County, P.I. No. 0008115. 
 
The addition of sidewalks along SR 8 within the project area would provide residents, visitors, 
and commuters with a more direct and convenient access to and from visitor and recreational 
facilities, commercial areas, and residences along SR 8. In addition, connecting areas of existing 
sidewalks to the east and west of the project area and along intersecting streets within the project 
area could facilitate increased pedestrian traffic in the area. 
 
Project Location: 
The revised project location will be divided into two phases that will serve as a system of 
continuous sidewalk and connectivity along SR 8/Ponce de Leon Ave/Scott Blvd.  The first 
corridor will be 0.3 miles in length, beginning at the intersection of Garden Lane continuing 
north along SR 8/Scott Blvd and ending at Westchester Drive.  The corresponding mile posts for 
this proposed sidewalk construction are 2.7 to 3.00.  The second phase will be 0.7 miles in length 
beginning at South Ponce de Leon and end at North Ponce de Leon (MP 1.45 to 2.15).   Together 
these phases will construct 1 mile of Sidewalk along the SR 8 corridor. 
 
Description of Approved Concept: 
As programmed, the SR 8 sidewalk improvement project, STP00-0002-00(404), PI No. 0002404, 
begins at the intersection of Moreland Avenue and Ponce de Leon Avenue, MP 0.0, and ends at 
the intersection of Scott Boulevard and North Decatur Road, MP 4.15. The total project length is 
4.15 miles. This project consists of the addition of sidewalk, upgrade of existing sidewalk to 
current ADA standards, and drainage improvements. This project should be constructed in two 
phases as follows: 
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Phase 1, Project STP00-0002-00(404) would be on the north side of SR 8 along the periphery of 
Deepdene Park (bounded to the east and west by North Ponce de Leon Avenue) and from South 
Ponce de Leon, MP 1.45 to Westchester Drive, MP 3.00. Along Deepdene Park, the proposed 
pedestrian improvements include an 8-foot-wide asphalt path set back approximately 20 feet 
from existing SR 8, traversing the length of Deepdene Park. This portion of the project ties into 
and is consistent with the Deepdene Park Phase IV Improvements Project (Project TEE-0008- 
00(115), DeKalb County, P.I. No. 0008115). Drainage improvements would be provided as 
needed in the area of Deepdene Park. From Garden Lane to Westchester Drive, improvements 
consist of a new 5-foot sidewalk and ADA ramps along the east side of Ponce de Leon Avenue. 
Traffic signals would not be affected by this project. 
 
Phase 2, Project STP00-0000-00(000) consists of adding 5-foot sidewalk on both sides of Ponce 
de Leon Avenue from Moreland Avenue, MP 0.0, to South Ponce de Leon Avenue, MP 1.45, 
and from Westchester Drive, MP 3.00, to North Decatur Road, MP 4.15. SR 8 is an existing 
four-lane road with curb and gutter and granite curb. In areas of existing curb and gutter, the 
gutter has been paved. To maintain existing lane widths and minimize impacts, existing curb and 
gutter would be replaced by header curb. New granite curb would replace the existing. Existing 
sidewalk along the corridor would be evaluated for its condition and be replaced as needed. 
The horizontal and vertical alignments for the four-lane pavement would remain as they exist. 
The project crosses under an existing railroad bridge. The bridge would not be affected by the 
project. Where retaining walls are required, they will be located at the back of sidewalk and will 
be concrete with a granite facing. 
 
It is not the intent of this improvement project to relocate utility facilities. 
 
PDP Classification: Major ( ) Minor (X) 
 
Federal Oversight: Full Oversight ( ),  Exempt(X),  State Funded (  ),   or Other (   ) 

 
Functional Classification:  Urban Principal Arterial 
 
U. S. Route Number(s):        278 and 23 State Route Number(s):       8 
  
Traffic (AADT):   
Base year: 31,245 vpd 
 
Updated traffic Data (AADT): 
Base year: N/A   Design Year: N/A 

- Proposed improvements are pedestrian related, traffic capacity improvements are 
not proposed for this project. 

 
Approved Programmed Schedule: 
P.E.: 2006   R/W: Local   Construction: 2012 
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VE Study Required: Yes ( )  No (X) 
 
Benefit/Cost Ratio: N/A 
 
Is the project located in an Ozone non-attainment area?      X  Yes    No. 
 
Is the project located in a non-attainment area?      X  Yes    No.  

- STP00-0002-00(404) proposed concept of sidewalk improvements along SR 8 is 
consistent with the regional transportation model as vehicular capacity is not 
increased. 

 
Approved Features: 
 

• Project Termini 
South Ponce de Leon to Westchester 
Drive (MP 1.45 to 3.00).  

• Typical Section 
8-foot multi-use trail constructed along 
the Deepdene park 

Proposed Features: 
 

• Project Termini 
Phase 1: SR 8 from Garden Lane to 
Westchester Drive (MP 2.7 to 3.0) 
Phase 2: SR 8 from South Ponce de 
Leon to North Ponce de Leon (MP 1.45 
to 2.15) 

• MP 2.15 to 2.7 represents an exception 
area already present within the project 
that has existing sidewalk. 

• Typical Section 
The trail has been removed from the 
scope of this project.  The 8-foot multi-
use path was constructed as a part of PI 
0008115. 

 
Reason for change: 
 

• The project termini/limits change is due to constrained local funding for ROW 
acquisition.  The phasing of the project will allow Phase 1 to begin the ROW acquisition 
process and continue along the established project letting schedule.  This phase was 
chosen to be constructed first due to the lack of existing sidewalk in the area and lower 
associated ROW cost.  Sidewalk is present in many areas within the proposed Phase 2 
limits and the intent of constructing sidewalk within this area would be to rehabilitate the 
existing pedestrian facilities.  

• The proposed project termini within this Revised Concept Report represent a revision to  
Phase 1 of the approved concept report.  Phase 2 of the originally approved concept has 
been assigned PI 0009378. 

      •    A Design Variance may be needed for a Lateral Offset to Obstruction(Handrail).
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Potential Environmental Impacts of the Proposed Revision: 

- No environmental impacts are expected due to this revised concept report.  The 
project limits and footprint are being reduced.  No affects to special studies are 
expected as a result of these changes. 

 
Have proposed revisions been reviewed by environmental staff?     Yes ( X )  No ( ) 
 
Environmental Responsibilities (studies/Documents/Permits): Consultant 
 
 

Updated Cost Estimate: Phase 1—PI Number: 0002404 
Base Construction Cost 
 
Engineering and Inspection 
 
Fuel & Asphalt Adjustment 
 

Total Construction Cost 
 
Right-of way 
 
Utilities (Reimbursable) 
 
Environmental Mitigation 

• $258,526 
 

• $12,926 
 

• $988 
 

o $272,440 
 

• $73,000 
 

• 0 
 

• 0 
 
 
 

Updated Cost Estimate: Phase 2—PI Number:  To be established 

Base Construction Cost 
 
Engineering and Inspection 
 
Fuel & Asphalt Adjustment 
 

Total Construction Cost 
 
Right-of way 
 
Utilities (Reimbursable) 
 
Environmental Mitigation 

• $767,915 
 

• $38,396 
 

• $2,289 
 

o $808,600 
 

• $393,000 
 

• 0 
 

• 0 
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DATE  : 04/21/2011
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  JOB NUMBER : 0002404                 SPEC YEAR: 01
  DESCRIPTION: SR8 SIDEWALKS

                                                       ITEMS FOR JOB 0002404

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - STP00-0002-00(404)                       1.000       45000.00        45000.00
  0010  210-0100             LS      GRADING COMPLETE - STP00-0002-00(404)                      1.000       75000.00        75000.00
  0015  310-1101             TN      GR AGGR BASE CRS, INCL MATL                               38.000          23.31          886.05
  0020  318-3000             TN      AGGR SURF CRS                                             30.000          18.68          560.60
  0025  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                               9.000         102.39          921.57
  0030  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   10.000          92.27          922.72

  0035  413-1000             GL      BITUM TACK COAT                                            6.000           2.45           14.75
  0050  441-0014             SY      DRIVEWAY CONCRETE, 4 IN TK                                55.000          26.60         1463.38
  0055  441-0104             SY      CONC SIDEWALK, 4 IN                                      810.000          56.53        45793.67
  0060  441-4020             SY      CONC VALLEY GUTTER, 6 IN                                 170.000          35.81         6089.09
  0065  441-4030             SY      CONC VALLEY GUTTER, 8 IN                                 190.000          53.36        10139.56
  0070  441-5002             LF      CONC HEADER CURB, 6", TP 2                              1200.000          21.02        25230.47
  0075  515-2020             LF      GALV STEEL PIPE HDRAIL,2",ROUD                            65.000          64.03         4162.06
  0095  611-8000             EA      ADJUST CATCH BASIN TO GRADE                                1.000        1934.56         1934.56
  0105  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                              40.000           5.49          219.97
  0125  163-0232             AC      TEMPORARY GRASSING                                         1.000         836.46          836.47
  0130  163-0240             TN      MULCH                                                     30.000         302.06         9061.87
  0140  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                             7.000         382.76         2679.38
  0145  165-0010             LF      MAINT OF TEMP SILT FENCE, TP A                           680.000           1.16          794.16
  0155  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                               7.000         119.28          835.01
  0170  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            1400.000           3.07         4304.40
  0175  700-6910             AC      PERMANENT GRASSING                                         1.000        1005.77         1005.77
  0180  700-7000             TN      AGRICULTURAL LIME                                          1.000         108.80          108.80
  0185  700-7010             GL      LIQUID LIME                                                1.000          27.89           27.90
  0190  700-8000             TN      FERTILIZER MIXED GRADE                                     1.000         406.74          406.75
  0195  700-8100             LB      FERTILIZER NITROGEN CONTENT                              100.000           3.53          353.82
  0200  700-9300             SY      SOD                                                     1800.000           7.28        13115.30
  0210  636-1020             SF      HWY SGN,TP1MAT,REFL SH TP3                                22.000          20.48          450.60
  0220  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                             9.000          26.33          237.03
  0225  636-2070             LF      GALV STEEL POSTS, TP 7                                    74.000          10.17          753.28
  0245  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          1300.000           0.58          757.07
  0250  653-1704             LF      THERM SOLID TRAF STRIPE,24",WH                            27.000           4.07          110.15
  0255  653-1804             LF      THERM SOLID TRAF STRIPE, 8",WH                           600.000           2.98         1790.21

  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               255966.41
  INFLATED ITEM TOTAL                                                                                                      255966.42

  TOTALS FOR JOB 0002404
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          255966.42
  CONTINGENCY PERCENT (  1.0 ):                                                                                              2559.66
  ESTIMATED TOTAL:                                                                                                         258526.08
  ----------------------------------------------------------------------------------------------------------------------------------
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Date 4/28/2011

County

3.865 3.502

8.696 7.8795

DIESEL 

FACTOR

GALLONS 

DIESEL
UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 0.15

0.29 0.15

0.29 8.70 0.24 7.20

2.90 0.71

2.90 55.10 0.71 13.49

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

30.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

19.000

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

GAB paid as specified by the ton under 

Section 310 (TON)

2404 DEKALB

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

REMARKS

PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

REMARKSQUANTITY

Superstru Con Class__(CY) 

Section 500

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

Concrete Barrier (LF)  Section 

500

BRIDGE ITEMS REMARKS
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

UNLEADED PRICE ADJUSTMENT($)

20.69SUM QF UNLEADED=

Piling___inch (LF)       

Section 520

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 63.80

$283.58

$83.32

Piling___inch (LF)       

Section 520

PSC Beams______ (LF)         

Section 507

PSC Beams______ (LF)         

Section 507

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

Stru Reinf Plan Quantity(LB) 

Section 511

Bar Reinf Steel (LB)    Section 

511

Piling___inch (LF)       

Section 520

Drilled Caisson,___ (LF)  

Section 524

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       

Section 520

Stru Steel Plan Quantity (LB) 

Section 501

Pile Encasement,___(LF) 

Section 547

Stru Reinf Plan Quantity(LB) 

Section 511

Drilled Caisson,___ (LF)  

Section 524

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       

Section 520

Piling___inch (LF)       

Section 520
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530 1192.5

L.I.N.  TYPE

413-1000 PG 58-22

TMT =

530 1192.5

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM

125.00%

0.95

PRICE ADJUSTMENT($) $604.20 

402-3190 19 mm SP 9 0.45

402-3130 12.5 mm SP 10 0.50

ASPHALT CEMENT PRICE ADJUSTMENT                                            

(BITUMINOUS TACK COAT 125% MAX)

INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

0.0258

TACK (GALLONS) TACK (TONS)

PRICE ADJUSTMENT($) $16.39 

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                         

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

6 0.0258

REMARKS

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3121 25 mm SP
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530 1192.5

L.I.N.  TYPE L.I.N.  TYPE

DWM 10/08

REMARKS:

TOTAL ADJUSTMENTS $987.49

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

125.00%

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TACK (GALLONS)ASPHALT EMULSION (GALLONS)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS 

TACK COAT 

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$283.58

$83.32

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

$16.39

$604.20
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                                                        STATE HIGHWAY AGENCY
DATE  : 04/21/2011
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  JOB NUMBER : 0002404-2               SPEC YEAR: 01
  DESCRIPTION: SR8 SIDEWALKS PHASE 2

                                                      ITEMS FOR JOB 0002404-2

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - STP00-0002-00(404)                       1.000       45000.00        45000.00
  0010  210-0100             LS      GRADING COMPLETE - STP00-0002-00(404)                      1.000       75000.00        75000.00
  0015  310-1101             TN      GR AGGR BASE CRS, INCL MATL                              142.000          23.10         3280.40
  0020  318-3000             TN      AGGR SURF CRS                                            190.000          18.43         3502.28
  0025  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                              28.000          96.55         2703.65
  0030  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   13.000          91.74         1192.69

  0035  413-1000             GL      BITUM TACK COAT                                            7.000           2.45           17.16
  0040  437-1571             LF      ST GRANITE CURB,5" X 17",TP A                           3400.000          34.00       115600.00
  0045  437-2571             LF      CI GRANITE CURB,5" X 17",TP A                            170.000          34.00         5780.00
  0050  441-0014             SY      DRIVEWAY CONCRETE, 4 IN TK                                55.000          26.60         1463.38
  0055  441-0104             SY      CONC SIDEWALK, 4 IN                                      890.000          55.87        49732.69
  0060  441-4020             SY      CONC VALLEY GUTTER, 6 IN                                 110.000          36.46         4010.71
  0065  441-4030             SY      CONC VALLEY GUTTER, 8 IN                                 150.000          53.36         8004.91
  0075  515-2020             LF      GALV STEEL PIPE HDRAIL,2",ROUD                            65.000          64.03         4162.06
  0080  550-1180             LF      STM DR PIPE 18",H 1-10                                  2700.000          56.32       152081.42
  0085  550-1240             LF      STM DR PIPE 24",H 1-10                                   190.000          70.08        13316.70
  0090  611-3000             EA      RECONSTR CATCH BASIN, GROUP 1                              3.000        2726.48         8179.44
  0095  611-8000             EA      ADJUST CATCH BASIN TO GRADE                               11.000        1934.56        21280.21
  0100  611-8050             EA      ADJUST MANHOLE TO GRADE                                    2.000        1366.17         2732.34
  0110  668-1100             EA      CATCH BASIN, GP 1                                         25.000        2616.75        65418.95
  0115  668-1110             LF      CATCH BASIN, GP 1, ADDL DEPTH                              2.000         229.91          459.83
  0120  668-2100             EA      DROP INLET, GP 1                                           7.000        2239.41        15675.88
  0125  163-0232             AC      TEMPORARY GRASSING                                         1.000         836.46          836.47
  0130  163-0240             TN      MULCH                                                     70.000         274.70        19229.08
  0135  163-0300             EA      CONSTRUCTION EXIT                                          4.000        1916.09         7664.37
  0140  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                            41.000         375.34        15389.10
  0145  165-0010             LF      MAINT OF TEMP SILT FENCE, TP A                          2320.000           1.03         2395.31
  0150  165-0101             EA      MAINT OF CONST EXIT                                        4.000         644.63         2578.55
  0155  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                              41.000         100.52         4121.51
  0160  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      5.000        1453.40         7267.00

  0165  167-1500             MO      WATER QUALITY INSPECTIONS                                 24.000        1282.79        30787.10
  0170  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            4600.000           2.92        13451.83
  0175  700-6910             AC      PERMANENT GRASSING                                         1.000        1005.77         1005.77
  0180  700-7000             TN      AGRICULTURAL LIME                                          1.000         108.80          108.80
  0185  700-7010             GL      LIQUID LIME                                                2.000          26.55           53.12
  0200  700-9300             SY      SOD                                                     4500.000           6.60        29734.88
  0205  716-2000             SY      EROSION CONTROL MATS, SLOPES                             110.000           1.37          151.19
  0210  636-1020             SF      HWY SGN,TP1MAT,REFL SH TP3                                51.000          19.23          980.92
  0215  636-1029             SF      HWY SGN,TP2 MATL,REFL SH TP 3                             43.000          11.02          474.00
  0220  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            22.000          25.04          551.10
  0225  636-2070             LF      GALV STEEL POSTS, TP 7                                   151.000           9.82         1484.17
  0230  636-2080             LF      GALV STEEL POSTS, TP 8                                    45.000           9.90          445.80
  0235  636-3010             EA      GROUND-MOUNTED BREAKAWAY SIGN SUPPORT                      3.000         605.37         1816.13

                                                        STATE HIGHWAY AGENCY
DATE  : 04/21/2011
PAGE  : 2

Page 1



                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  0240  647-1000             LS      TRAF SIGNAL INSTALLATION NO - RELOCATE                     1.000       10000.00        10000.00
                                     PEDESTRIAL SIGNALS
  0244  647-1000             LS      TRAF SIGNAL INSTALLATION NO - RELOCATE                     1.000       10000.00        10000.00
                                     PEDESTRIAL SIGNALS
  0245  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          3900.000           0.51         1989.12
  0250  653-1704             LF      THERM SOLID TRAF STRIPE,24",WH                            23.000           4.11           94.65
  0255  653-1804             LF      THERM SOLID TRAF STRIPE, 8",WH                          2100.000           2.74         5760.59
  0260  656-0080             LF      REM EX SLD TRF STRIPE, 8",THER                           250.000           3.00          750.00
  0265  656-0240             LF      REM EX SLD TRF STRIPE,24",THER                            25.000           8.00          200.00
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               767915.25
  INFLATED ITEM TOTAL                                                                                                      767915.25

  TOTALS FOR JOB 0002404-2
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          757915.26
  CONTINGENCY PERCENT (  1.0 ):                                                                                              7579.15
  ESTIMATED TOTAL:                                                                                                         765494.41
  ----------------------------------------------------------------------------------------------------------------------------------
  NOTE: The item totals include all alternate items. The estimated totals include only the low cost alternate items.
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Date 4/28/2011

County

3.865 3.502

8.696 7.8795

DIESEL 

FACTOR

GALLONS 

DIESEL
UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 0.15

0.29 0.15

0.29 41.18 0.24 34.08

2.90 0.71

2.90 118.90 0.71 29.11

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

142.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

41.000

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

GAB paid as specified by the ton under 

Section 310 (TON)

Phase 2 (PI #-TBD) DEKALB

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

REMARKS

PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

REMARKSQUANTITY

Superstru Con Class__(CY) 

Section 500

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

Concrete Barrier (LF)  Section 

500

BRIDGE ITEMS REMARKS
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8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

UNLEADED PRICE ADJUSTMENT($)

63.19SUM QF UNLEADED=

Piling___inch (LF)       

Section 520

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 160.08

$711.52

$254.49

Piling___inch (LF)       

Section 520

PSC Beams______ (LF)         

Section 507

PSC Beams______ (LF)         

Section 507

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

Stru Reinf Plan Quantity(LB) 

Section 511

Bar Reinf Steel (LB)    Section 

511

Piling___inch (LF)       

Section 520

Drilled Caisson,___ (LF)  

Section 524

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       

Section 520

Stru Steel Plan Quantity (LB) 

Section 501

Pile Encasement,___(LF) 

Section 547

Stru Reinf Plan Quantity(LB) 

Section 511

Drilled Caisson,___ (LF)  

Section 524

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       

Section 520

Piling___inch (LF)       

Section 520
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530 1192.5

L.I.N.  TYPE

413-1000 PG 58-22

TMT =

530 1192.5

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM

125.00%

2.05

PRICE ADJUSTMENT($) $1,303.80 

402-3190 19 mm SP 13 0.65

402-3130 12.5 mm SP 28 1.40

ASPHALT CEMENT PRICE ADJUSTMENT                                            

(BITUMINOUS TACK COAT 125% MAX)

INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

0.0301

TACK (GALLONS) TACK (TONS)

PRICE ADJUSTMENT($) $19.12 

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                         

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

7 0.0301

REMARKS

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3121 25 mm SP
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530 1192.5

L.I.N.  TYPE L.I.N.  TYPE

DWM 10/08

REMARKS:

TOTAL ADJUSTMENTS $2,288.92

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

125.00%

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TACK (GALLONS)ASPHALT EMULSION (GALLONS)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS 

TACK COAT 

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$711.52

$254.49

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

$19.12

$1,303.80

Page 4 of 4








	0002404 Revised Concept Report (pg1)
	0002404 REVISED PROJECT CONCEPT REPORT
	0002404 Revised Concept Report (1st-sub)



