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DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
REVISED PROJECT CONCEPT REPORT
Project Type: Widening & Overlay P.l. Number: 0003246
GDOT District: 3 County: Troup and Meriwether
Federal Route Number: [-85 State Route Number: 403

" Project Number: MSL00-0003-00(246)

Original project under Pl # 003246 Troup and Meriwether Counties for 14.947 miles Widening and Qverlay
of 1-85/SR 403 from north of SR 109 in Troup County to north Forest Road/CR 417 in Meriwether County
split into three separate projects to reduce construction cost to manageable construction funding for
project. The three projects are; Pl # 003246 Troup-3.343 mile of SR 403/1-85 from 0.257 mile north of SR
109 to 1.628 mile north of I-185, P1 0012800 Troup —5.909 mile of SR 403/-85 from 1.628 mile north of I-
185 to 0.723 mile south of SR 54/SR 100 and P1 0012801 Troup and Meriwether — 5.681 mile of

SR 403/1-85 from 0.723 south of SR 54/SR 100 to 0.191 mile north of Forest Road/CR 417. See Attachment
1/Location Map for the revised project limits.

Submitted for approval:
/\‘Zf?é f LZA/ Revised April 27, 2015
Raju K. Shah, P.E./R. K. SHAH & ASSOCIATES, INC ~ August 8, 2014

Consultant Designer and Firm DATE
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GDOT Project Manager DATE
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Hiral Patel* 08/21/2015

State Environmental Administrator DATE

Ken Werho* 08/06/2015
for State Traffic Engineer , DATE

Ben Rabun* : 08/10/2015

State Bridge Design Engineer DATE

Pl Numbers 0012800 and 0012801 are consistent with the goals outlined in the Statewide Transportation Plan
(SWTIP) and/ or are included in the State Transportation Improvement Plan (STIP). Pl 0003246 with its revised
description and limits is not consistent with the goals outlined in the SWTP.

Cynthia Van Dyke* 08/19/2015

State Transportation Planning Administrator DATE

* - Recommendation on fiIe@
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County: Troup and Meriwether

Project Justification Statement: Please see Attachment No. 2

Existing conditions: SR 403/1-85 from approximately 0.257 mile north of SR 109/Lafayette Parkway in Troup
County to 0.191 mile north of Forest Road/CR 417 In Meriwether County is basically four lane (two
northbound and two southbound) divided with variable width (varies from 64 ft. to 88 ft. ) depressed grass
median rural roadway. See Attachment 1/Location Map for the revised project limits.

Major Intersection: PI# 0003246 Troup County: SR 403/I-85 directional interchange with 1-185
PI # 0012800 Troup County: None and
P1 0012801 Troup and Meriwether County: SR 403/1-85 diamond Interchange with
SR 54/SR 100

Major Structure:
Existing Bridge and Bridge Culvert on I-85

Location Over Length | Width | # Spans | Structure Location Sufficiency

1.D. Rating
Ft. Ft. I.D.

PI # 0003246 Troup: None

PI # 0012800 Troup:

1-85 Shoal Creek 397 7 3 285-0068-0 | 285-00403D- | 85.00
021.55N

-85 Beech Creek 355 8 2 285-0069-0 | 285-00403D- | 85.00

Trib 023.09

Left/ |- | Beech Creek 280 42 3 285-0071-0 | 285-00403D- | 84.97

85 SB 023.40N

Right/ Beech Creek 280 42 3 285-0070-0 | 285-00403D- | 84.97
023.39N

I-85 NB

Left/ Flat Creek 252 42 3 285-0073-0 | 285-00403D- | 74.02
026.15N

I-85 SB

Right/ Flat Creek 252 42 3 285-0072-0 | 285-00403D- | 74.02

' 026.14N

1-85 NB

Pl # 0012801 Troup and Meriwether

I-85 Biue Creek 276 9 2 199-0071-0 | 199-00403D- | 85.00
029.95N
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County: Troup and Meriwether

P.I. Number: 0003246

1-85 Yellow Jacket 298 10 2 199-0072-0 | 199-00403D- | 85.00
Creek Trib 31.94N
Existing Bridge Over [-85
Location | On Road Length | Width | # Structure | Location | Vertical
Spans | 1.D. Clearance
1-85 M.P. 1.D.
#
Pl # 0003246 Troup
19.62 I-185 NB Ramp 396 48 4 285- 285- 16.75
0027-0 00403D-
019.62N
20.10 I-185 SB Ramp 547 40 4 285- 285- 18.00
0085-0 00403D-
020.10N
PI #0012800 Troup
21.80 CR 412 (Wildwood/Hines 340 30 4 285- 285- 16.58
Road) 0093-0 00403D-
021.80
25.73 CR 417 333 32 4 285- 285- 16.67
{Mountville/Hogansville 0086-0 00403D-
Road) 025.73
Pl # 0012801 Troup and Meriwether
28.37 SR 54/SR 100 309 48 4 285- 285- 16.75
0029-0 00403D-
028.37N
29.68 CR 17 (Sims Road) 428 30 4 199- 199- 16.75
0002-0 00017X-
001.20N
30.81 CR 15 (Sewell Road) 338 30 4 199- 199- 16.50
0001-0 00403D-
030.81IN
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33.13 CR 417 (Forest Road) 394 32 4 199- 199- 16.75
0064-0 00403D-
033.13N

Bridge Inventory Report are attached- Attachment No. 10.

Major Utilities:

Cable TV- Charter Communications

Gas- City of LaGrange, City of Hogansville

Power- Georgia Power Transmission Corp. Diverse Power, Meag Power City of LaGrange
Telephone- AT &T (Bell South)

Water-City of LaGrange, City of Hogansville, Meriwether County

Sewer- City of LaGrange, City of Hogansville, Meriwether County

Traffic Control-Georgia Department of Transportation

Description of the approved concept: Inside widening of 14.947 miles of SR 403/I-85 from north of SR 109 (M.
P. 18.312) in Troup County to north of Forrest Road {M.P. 33.259) in Meriwether County. When completed
project will provide 3-12 ft. lanes, 14 ft. inside and outside shoulder (12 ft. paved), in each direction divided with
variable width (40 ft.-64 ft.) depressed grass median. This project includes the replacement of existing Bridges
over Beech Creek (Suff. Rating-77.5/HS-15Loading) and Flat Creek (Suff.Rating-77.5/HS-15Loading). The project
further includes raising (Jacking) of Bridges on I-185NB, I-185SB, Hines Road, Hogansville Road, SR 54, Sims Road,
Sewell Road and Forrest Road over I-85 to improve vertical clearances to minimum of 17 ft.

The project improves existing pavement cross slope of 1/8 in. /ft. (1 %) to 2.00 % using variable depth asphaltic
overlay.

The project will provide one CCTV remote controlled camera per direction at each interchange.

Conditional Approval of Concept Letter Dated May 18, 2011 and Original concept Report attached-
Attachment No. 6.

Federal Oversight: [ ] Full Oversight Exempt  [_] State Funded [ ] other

Projected Traffic as shown in the approved Concept Report: ADT
For Pl # 0003246 Troup and Meriwether Counties- Project Length 14.947 Miles

Open Year (2007): 55,000 Design Year (2027): 91,000

Updated Traffic: ADT
Open Year (2020): 49,300 Design Year (2040): 73,200

Functional Classification (Mainline): Rural Interstate Principal Arterial
VE Study anticipated: [ | No []ves [X] completed — Date: August 10, 2005

VE Implementation Letter is attached.
Attachment No. 8.
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PROPOSED REVISIONS

Approved Features: Proposed Features:
Project termini: SR 403/1-85 from north of SR 109 | Project termini:
(M.P. # 18.312) in Troup County to north of
Forrest Road/CR 417 (M.P. # 33.259) in | Pl 0003246 Troup: SR 403/I-85 from 0.257 mile
Meriwether  County —  Project length | north of SR 109/Lafayette Parkway to 1.628 mile
approximately 14.947 miles. north of 1-185 in Troup County. Project length
approximately 3.343 miles.

Pl 0012800 Troup: SR 403/I-85 from 1.628 mile
north of 1-185 to 0.723 mile south of SR 54/SR 100
in Troup County. Project length approximately
5.909 miles.

Pl 0012801 Troup and Meriwether: SR 403/I-85
from 0.723 mile south of SR 54/SR 100 in Troup
county to 0.191 mile north of Forest Road in
Meriwether County. Project length approximately
5.681 miles.

Reason(s) for change:

Revised Length of project from 14.947 miles to 3.343 mile to reduce construction cost to manageable
construction funding for project.

Original Project No. MSL00-0003-00 (246) Troup/Meriwether Counties; P.1. # 0003246 Project length
approximately 14.947 miles is now split in to:

Project No. MISLO0-0003-00 (246) Troup County; P.I. # 0003246- Project length approximately 3.343
miles.

Project No. MSL00-0003-00 (246) Troup County; P.I. # 0012800 - Project length approximately 5.909
miles.

Project No. MSL0O0-0003-00 (246) Troup/Meriwether Counties; P.I. # 0012801- Project length
approximately 5.681 miles.

Detailed Cost Estimates are attached-Attachment No. 3.

Design Variances and/or Exceptions needed: Design Variance required where depressed grassed median
with a width of less than 44ft is proposed. W
ENVIRONMENTAL AND PERMITS —

Potential environmental impacts of proposed revision: NEPA-CE document was approved October
12 2007 for widening of SR 403/1-85 from north of SR 109 (M.P. # 18.312) in Troup County to north
of Forrest Road/CR 417 (M.P. # 33.259) in Meriwether County — Project length approximately 14.947
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miles. -Attachment No. 7. Since approval of document significant time has lapsed hence
reevaluation will be required. Further, project has been split in to three separate projects- PI
0003246 Troup, PI 0012800 Troup and PI 0012801 Troup and Meriwether.

Have proposed revisions been reviewed by environmental staff? [ INo Yes

Environmental responsibilities (Studies/Documents/Permits): GDOT

Air Quality:

Is the project located in a PM 2.5 Non-attainment area? No []ves
Is the project located in an Ozone Non-attainment area? No []vYes
Is a Carbon Monoxide hotspot analysis required? No []Yes

This project is exempt from conforming plan. The project is located in Troup County. Troup County is
located outside the designated Non-Attainment Area.

Environmental Comments and Information:

NEPA: NEPA-CE document was approved October 12 2007. Since approval of document significant
time has lapsed hence reevaluation will be required.

Ecology: The project last surveyed for Ecology in 2006. As significant time has lapsed since last
survey, complete ecology resurvey will be performed. Aquatic surveys will be needed for the bridges
being replaced over Beech Creek and Flat Creek. T&E surveys are not anticipated.

Archeology: The project was last surveyed for Archeology in 2006. All work is being performed
within existing right of way, no additional survey will be required. However since original project is
now split in to three separate projects, SHPO will be notified.

History: The project was last surveyed for History in 2006. FHWA requires a resurvey every five
years. When plans become available, History resurvey will begin.

Air Quality: This project was last surveyed for Air in 2006. CO analysis for will be updated using
MOVES instead of MOBILE 6.2. MAST will be updated to MOVES. May need quantitative analysis.

Noise Effects: The project was last surveyed for Noise in 2006. Noise report will be updated to
comply with new regulation and requirements of 2010.
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PROJECT COST AND ADDITIONAL INFORMATION:

Project Pl 0003246 Troup/Meriwether/ 14.947 miles

P.l. Number: 0003246

(Costs in table below include proposed 47?72
units 0012800 & 0012801)

Item Estimated Cost Date of Estimate Funded By
Base Construction Cost: | $ 168,456,484.69 1/20/2015
Engineering and Inspection: | $ 43,798,686.03 1/20/2015
Liquid AC Adjustment: | S 7,739,123.17 1/20/2015
Total Construction Cost: | $219,994,293.88
Right-of-Way: [ $ 0.0 1/20/2015
Utilities (reimbursable costs): | N/A 1/20/2015
Environmental Mitigation: | N/A 1/20/2015
TOTAL PROJECT COST: | $ 219,994,293.88
Project Pl 0003246 Troup/ 3.343 miles
ltem Estimated Cost Date of Estimate Funded By
Base Construction Cost: | $ 40,747,076.72 1/20/2015
Engineering and Inspection: | $ 10,594,239.95 1/20/2015
Liquid AC Adjustment: | S 1,121,595.49 1/20/2015
Total Construction Cost: | S 52,462,912.16
Right-of-Way: | $ 0.0 1/20/2015
Utilities (reimbursable costs): | N/A 1/20/2015
Environmental Mitigation: | N/A 1/20/2015

TOTAL PROJECT COST:

$52,462,912.16
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Project P1 0012800 Troup/ 5.909 miles

P.l. Number: 0003246

Item Estimated Cost Date of Estimate Funded By
Base Construction Cost: | $ 63,712,872.63 1/20/2015
Engineering and Inspection: | S 16,565,346.88 1/20/2015
Liquid AC Adjustment: | $  1,792,713.25 1/20/2015
Total Construction Cost: | $ 82,070,932.76
Right-of-Way: | $ 0.0 1/20/2015
Utilities (reimbursable costs): | N/A 1/20/2015
Environmental Mitigation: | N/A 1/20/2015
TOTAL PROJECT COST: | $ 82,070,932.76
Project Pl 0012801 Troup and Meriwether/ 5.682 miles
Item Estimated Cost Date of Estimate Funded By
Base Construction Cost: | $ 56,041,544.52 1/20/2015
Engineering and Inspection: | $ 14,570,801.58 1/20/2015
Liquid AC Adjustment: | S 1,737,942.24 1/20/2015
Total Construction Cost: | $ 72,350,288.34
Right-of-Way: | $ 0.0 1/20/2015
Utilities (reimbursable costs): | N/A 1/20/2015
Environmental Mitigation: | N/A 1/20/2015
TOTAL PROJECT COST: | $ 72,350,288.34

Recommendation: Recommend that the proposed revision to the concept be approved for

implementation.

Comments: GDOT Office of Materials and Testing “Preferred Recommendation” for Inside widening and
overlay of existing pavement of SR 403/I-85 with Rigid Pavement is cost effective. — Attachment No.

11/Exhibit 1.

Attachments:
1. Location map

Cost Estimates
Traffic Diagram
Typical Section

OU A WN

Project Justification Statement

FHWA Conditional Approval of Original Concept and Original Concept
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7. Approved NEPA-CE Document

8. Value Engineering Study Implementation Letter

9. Transportation Management Plan- Letter of Concurrence Dated April 25, 2012
10. Bridge Inventory Report

11. Response to FHWA Comments Dated November 1, 2012

12. Concept Plan

APPROVALS
Concur: ) ﬂjvs— ,gu%«_b_*

Director of Engineering

1)

4,
Approve: N/A - Not currently a Project of Division Interest

Division Administrator, FHWA Date

Approve: :MéﬂﬁfebnﬁléE‘b'ggg Qf:l%
Chief Engineer Date
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C.R. 417

S.R. 403/1-85 Widening & Overlay from 0.257 miles North of S.R. 109 to 0.191 miles North of

Project No. MSL00-0003-00(246), P1# 0003246, TROUP COUNTY
(0.257 miles North of S.R. 109 to 1.628 miles North of 1-85/1-185)

Project No. MSL00-0003-00(246), P1# 0012800, TROUP COUNTY
(1.628 miles North of 1-85/1-185 to 0.723 miles South of S.R. 54/S.R. 100)

Project No. MSL00-0003-00(246), P1# 0012801, TROUP and MERIWETHER COS.
(0.723 miles South of S.R. 54/S.R. 100 to 0.191 miles North of C.R. 417)

Source:
USGS
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: PI# 0012800, PI# 0012801 OFFICE: Planning

Troup and Meriwether Counties
DATE: July 16,2014

FROM: Qnmm%{ke,@afﬁfampoﬁaﬁon Planning Administrator

TO: Albert Shelby, State Program Delivery Engineer

Attn: Adam Smith, Project Manager

SUBJECT: Updated Project Justification Statements — PI# 0012800~ I-85 from I-185 to
SR 54/SR 100, Troup County; PI# 0012801- I-85 from SR 54/SR 100/Troup to
0.2 miles north of CR417/ Meriwether.

The Office of Planning is providing these Project Justification Statements for PI#0012800 and
PI#0012801 (with updated design traffic) as defined in the Plan Development Process Manual. Please
note, the Department’s traditional crash reporting database has migrated to a new system and is not
available to the Office of Planning at this time.

A revised PJS was also requested for PI#0003246, however upon reviewing newly furnished Design
Traffic there is no longer a need based on capacity for PI 0003246, which is located on I-85 between
SR 109 and I-185 interchange in Troup County. Based on this new information, the Planning Office
will shift remaining phases on PI# 0003246 to 2051. The project will remain programmed so that it
may be revisited in the future for possible transportation needs.

If any changes occur to the concept, please notify this office immediately. If you have any questions,
please call C. Ryan Walker at 404-631-1793.

CLV:crw

Enclosures



Project Justification Statement
TROUP COUNTY
P.I. NO 0012800
I-85 from I-185 to SR 54/SR 100

The proposed project was reprogrammed in 2013 at the request of the Office of Planning.
Originally, this project was programmed in 2002 under the former PI# 0003246. This project
corridor was recommended in the 2004 Georgia Interstate System Plan, the 2012 Freight &
Logistics Plan, and is a designated State Freight Corridor. This 4-lane section of I-85 is located
in Troup County (see map) and is functionally classified as a rural interstate principal arterial.
This section of I-85 is a vital connection for the movement of people and goods in the
Southeastern United States and connects Atlanta with the metropolitan areas of Columbus and
Montgomery.

According to approved design traffic data the current (2014) Average Daily Traffic (ADT) on I-
85 between 1-185 and SR 54/SR 100 is 42,500 of which 16.5% represents truck traffic. The
corridor currently operates at a Level of Service (LOS) “C”. The projected future year (2040)
volumes for the project are 65,700 ADT, which results in a projected LOS D. For capacity
issues in rural areas the Department strives for a LOS C as an acceptable level-of-service which
is currently outlined as a performance measure in the current Statewide Transportation Plan. The
Department recognizes a threshold of LOS D or worse in identifying congestion. It should be
noted that crash data along the I-85 corridor is not currently available. The Department’s
traditional crash reporting database has migrated to a new system that is not available to the
Office of Planning at this time.

The southern project limit is proposed to end at the interchange with I-185. At this location, the
project will also tie into another proposed widening project (PI # 0003246) on I-85 in Troup
County. The proposed northern project limit is currently at the interchange of I-85 and SR
54/SR 100. At this location, the project will tie into another proposed widening project
(PI#0012801) on I-85.

The proposed project is needed to accommodate the growing traffic volumes on I-85 and
improve the roadway capacity. Final determination of logical termini is dependent on the Office
of Environmental Services coordination with FHWA during the development of the
environmental document.



TROUP COUNTY
P.I. NO 0012800
I-85 from I-185 to SR 54/SR 100




Project Justification Statement
TROUP and MERIWETHER COUNTY
P.1. NO 0012801
I-85 from SR 54/SR 100/TROUP to
0.2 miles north of CR 417/ MERIWETHER

The proposed project was reprogrammed in 2013 at the request of the Office of Planning.
Originally, this project was programmed in 2002 under the former PI# 0003246. This project
corridor was recommended in the 2004 Georgia Interstate System Plan, the 2012 Freight &
Logistics Plan, and is a designated State Freight Corridor. This 4-lane section of I-85 is located
in Troup and Meriwether Counties (see map) and is functionally classified as a rural interstate
principal arterial. This section of I-85 is a vital connection for the movement of people and
goods in the Southeastern United States and connects Atlanta with the metropolitan areas of
Columbus and Montgomery.

According to approved design traffic data the current (2014) Average Daily Traffic (ADT) on I-
85 between SR 54/SR 100 in Troup County and CR 417 in Meriwether County is 42,500 of
which 18.5% represents truck traffic. The corridor currently operates at a Level of Service
(LOS) “C”. The projected future year (2040) volumes for the project are 65,250 ADT, which
results in a projected LOS D. For capacity issues in rural areas the Department strives for a LOS
C as an acceptable level-of-service which is currently outlined as a performance measure in the
current Statewide Transportation Plan. The Department recognizes a threshold of LOS D or
worse in identifying congestion. It should be noted that crash data along the I-85 corridor is not
currently available. The Department’s traditional crash reporting database has migrated to a new
system that is not available to the Office of Planning at this time.

The southern project limit will tie into a proposed widening project (PI # 0012800) on I-85 in
Troup County at the interchange with SR 54/SR 100. The northern project limit is currently 0.2
miles north of CR 417 in Meriwether County, where the project will tie into an existing 6 lane
segment of I-85 in Coweta County.

The proposed project is needed to accommodate the growing traffic volumes on I-85 and
improve the roadway capacity. Final determination of logical termini is dependent on the
Office of Environmental Services coordination with FHWA during the development of the
environmental document.



TROUP and MERIWETHER COUNTY
P.I.NO 0012801
I-85 from SR 54/SR 100/TROUP to
0.2 miles north of CR 417/ MERIWETHER




ATTACHMENT 3

COST ESTIMATES



Cost Comparison:

Original P.l. 0003246 Troup/Meriwether Cos.
(Conditionally Approved Concept)

And

P.l. 0003246 Troup Co., P.I. 0012800 Troup Co.
& P.I. 0012801 Troup/Meriwether Cos.

Revised Cost for
Original Concept Revised Revised
Project/ (Conditionally Cost for Cost for
Length Approved) PCC Option HMA Option
P.l. 0003246,
Troup/Meriwether $219,994,293.88 | $206,884,133.26* | $223,193,059.14*
14.952 Miles
P.l. 0003246,
Troup $52,462,912.16 $56,644,963.81
3.343 Miles
P.l. 0012800,
Troup $82,070,932.76 $88,441,882.02
5.909 Miles
P.l. 0012801,
Troup/Meriwether $72,350,288.34 $78,106,213.31
5.682 Miles

* Note: Combined total of P.I. 0003246 Troup County, P.I. 0012800 Troup County and
P.l. 0012801 Troup/Meriwether Counties



COST ESTIMATES

. Cost Estimate - Portland Cement Concrete Option
PROJECT: MSL0O0-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0003246

PROJECT LENGTH: 3.343 MILES

. Cost Estimate - Hot Mix Asphalt Option
PROJECT: MSL00-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0003246
PROJECT LENGTH: 3.343 MILES

. Cost Estimate - Portland Cement Concrete Option
PROJECT: MSL00-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0012800

PROJECT LENGTH: 5.909 MILES

. Cost Estimate - Hot Mix Asphalt Option
PROJECT: MSLO0-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0012800
PROJECT LENGTH: 5.909 MILES

. Cost Estimate - Portland Cement Concrete Option
PROJECT: MSL0O0-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0012801

PROJECT LENGTH: 5.682 MILES

. Cost Estimate - Hot Mix Asphalt Option
PROJECT: MSL0O0-0003-00(246)
COUNTY: TROUP

PI NUMBER: 0012801
PROJECT LENGTH: 5.682 MILES

. Cost Estimate - Original Concept (Conditionally Approved)

PROJECT: MSL00-0003-00(246)
COUNTY: TROUP/MERIWETHER
PI NUMBER: 0003246

PROJECT LENGTH: 14.947 MILES

. Cost Comparison Summary Table



COST ESTIMATE

PROJECT: MSL0O0-0003-00(246)
COUNTY: TROUP
PI NUMBER: 0003246
PROJECT LENGTH: 3.343 MILES

From Just North Of S.R. 109 To

The 1-85/1-185 Interchange

Portland Cement Concrete Surfacing Option



PROJ. NO.: MSLO0-0003-00(246) TROUP - PCC OPTION

P.l. NO. 0003246
DATE: 1/20/2015

Base Construction Cost

E&I

Construction Contingency
Subtotal Construction Cost
Liquid AC Adjustment (60 % cap)

Total Construction Cost

S 40,747,076.72

5% S 2,037,353.84
20% $ 8,556,886.11
51,341,316.67

1,121,595.49

W(|n n

52,462,912.16
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JOB ESTIMATE REPORT

JOB NUMBER : 0003246_PCC
DESCRIPTION: 0003246 PCC OPTION 1/3
I 85 FROM NORTH OF SR 109/TROUP TO N OF CR 417/MERIWETHER

SPEC YEAR: 01

ITEMS FOR JOB 0003246_PCC

LINE |ITEM ALT  UNITS DESCRIPTION QUANTITY PRICE AMOUNT

0005 150-1000 LS TRAFFIC CONTROL - MSL-0003-00(246) 1.000 4500000.00 4500000.00
0010 153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 83619.18 83619.18
0015 201-1500 LS CLEARING & GRUBBING - MSL-0003-00(246) 1.000 62100.00 62100.00
0020 205-0001 CcY UNCLASS EXCAV 22966 .000 13.73 315427.68
0025 206-0002 CcYy BORROW EXCAV, INCL MATL 298569 .000 4.60 1373877.20
0030 212-1000 CcYy GRANULAR EMBANKMENT INCL M&H 85892.000 22.33 1918810.96
0035 318-3000 TN AGGR SURF CRS 100.000 22.04 2204.88
0040 402-1812 TN RECYL AC LEVELING, INC BM&HL 22974 .000 72.19 1658527.29
0045 402-3130 TN RECYL AC 12.5MM SP,GP2,BM&HL 33709.000 59.26 1997893.66
0055 413-1000 GL BITUM TACK COAT 24473.000 3.07 75171.76
0060 430-0200 SY PLN PC CONC PVMT/CL1C/ 10" TK 264155.000 32.80 8664284 .00
0065 430-0600 SY PLN PC CONC PVMT/HES/ 10" TK 32747 .000 50.00 1637350.00
0080 433-1000 SY REINF CONC APPROACH SLAB 634.000 160.53 101780.17
0083 436-1000 LF ASPH CONC CURB - 6" 15000.000 5.58 83821.80
0084 441-0004 SY CONC SLOPE PAV, 4 IN 100.000 60.18 6018.63
0089 441-0301 EA CONC SPILLWAY, TP 1 2.000 1640.63 3281.27
0090 442-0100 SY ROLLER COMPACT CONC PVMT 217537 .000 40.00 8701480.00
0094 445-0500 LF WATERPROOFING PVMT JTS & CRACK 12" 163086 .000 2.50 407715.00
0095 452-1000 CcY FULL DEPTH SLAB REPLACEMENT 440.000 93.74 41245.60
0100 461-1000 LF RESEAL RDWAY JTS & CRACKS, TP- A 1000.000 2.47 2470.00
0105 500-3101 CcYy CLASS A CONCRETE 100.000 666.13 66613.05
0110 500-3200 CcYy CL B CONC 55.000 434.47 23896.20
0115 511-1000 LB BAR REINF STEEL 682.000 1.31 895.73
0120 550-1180 LF STM DR PIPE 18",H 1-10 11868.000 33.99 403449.46
0125 550-1240 LF STM DR PIPE 24" ,H 1-10 4627 .000 4217 195149.18
0135 550-4218 EA FLARED END SECT 18 IN, ST DR 5.000 530.28 2651.41
0140 550-4224 EA FLARED END SECT 24 IN, ST DR 7.000 632.36 4426 .56
0150 573-2006 LF UNDDR PIPE INCL DRAIN AGGR 6" 1680.000 16.73 28109.42
0155 576-1010 LF SLOPE DRAIN PIPE, 10 IN 245.000 34.07 8349.28
0160 577-1100 EA METAL DR INLET - CMPLT ASSMBLY 49.000 989.48 48484.73
0165 600-0001 CcY FLOWABLE FILL 103.000 272.03 28020.11
0175 611-8040 EA ADJUST DROP INLET TO GRADE 2.000 906.17 1812.35
0180 615-1000 LF JACK OR BORE PIPE - 18" 424 .000 198.64 84226.91
0185 615-1000 LF JACK OR BORE PIPE - 24" 353.000 206.24 72804 .39
0195 621-3125 LF CONC BARRIER, TP 25S, MODIFIED 164.000 451.09 73978.76
0200 621-3126 LF CONCRETE BARRIER, TP 26S 400.000 294.09 117636.00
0205 621-6001 LF CONC BARRIER, TP S-1 1361.000 83.19 113221.59
0210 621-6002 LF CONC BARRIER, TP S-2 13555.000 99.60 1350078.00
0215 621-6003 LF CONC BARRIER, TP S-3 1870.000 210.90 394383.00
0220 641-1100 LF GUARDRAIL, TP T 65.000 69.10 4491.61
0225 641-1200 LF GUARDRAIL, TP W 10550.000 16.59 175037.90
0230 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 9.000 810.35 7293.22
0235 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 9.000 1872.80 16855.24
0240 642-0100 LF CABLE BARRIER 350.000 17.00 5950.00
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0245 643-0155 LF FIELD FENCE SPCL DESIGN 32600.000 11.72 382072.00
0250 649-0018 LF CONCRETE GLARE SCREEN, 18 INCH 17400.000 22.82 397140.04
0255 648-1350 EA IMPACT ATT UNIT, TP-P- 3-B-28 1.000 19506.18 19506.18
0260 668-2100 EA DROP INLET, GP 1 179.000 1948.96 348864 .94
0265 668-2110 LF DROP INLET, GP 1, ADDL DEPTH 10.000 180.32 1803.20
0270 441-0204 SY PLAIN CONC DITCH PAVING, 4 IN 20.000 44 .51 890.32
0275 603-2182 SY STN DUMPED RIP RAP, TP 3, 24" 81.000 49.28 3992.06
0280 603-7000 SY PLASTIC FILTER FABRIC 81.000 3.88 314.82
0285 700-6910 AC PERMANENT GRASSING 47.000 1008.26 47388.38
0290 700-7000 TN AGRICULTURAL LIME 94.000 100.88 9482.88
0295 700-8000 TN FERTILIZER MIXED GRADE 43.000 597.44 25690.34
0300 700-8100 LB FERTILIZER NITROGEN CONTENT 2350.000 2.15 5066.29
0305 710-9000 SY PERM SOIL REINFORCING MAT 22534 .000 3.58 80859.43
0310 716-1000 SY EROSION CONTROL MATS,WATERWAYS 20.000 2.11 42.37
0315 716-2000 SY EROSION CONTROL MATS, SLOPES 20.000 1.65 33.06
0320 163-0232 AC TEMPORARY GRASSING 24.000 212.21 5093.08
0325 163-0240 TN MULCH 210.000 190.41 39986.29
0330 163-0300 EA CONSTRUCTION EXIT 4.000 1274.78 5099.15
0335 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 10.000 323.66 3236.70
BG
0345 163-0541 EA CONSTR & REM ROCK FILTER DAMS 11.000 555.17 6106.92
0350 163-0550 EA CONS & REM INLET SEDIMENT TRAP 181.000 122.70 22209.57
0355 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 36050.000 0.29 10559.41
0360 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 1200.000 0.80 968.40
0365 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 315.000 1.20 381.06
0375 165-0101 EA MAINT OF CONST EXIT 4.000 524.82 2099.32
0380 165-0105 EA MAINT OF INLET SEDIMENT TRAP 173.000 26.48 4581.85
0385 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 223.90 447.81
0390 167-1500 MO WATER QUALITY INSPECTIONS 36.000 486.66 17519.82
0395 171-0010 LF TEMPORARY SILT FENCE, TYPE A 72100.000 1.56 113041.26
0400 171-0030 LF TEMPORARY SILT FENCE, TYPE C 2400.000 3.12 7497 .19
0405 643-8200 LF BARRIER FENCE (ORANGE), 4 FT 2400.000 1.33 3213.60
0410 610-6510 EA REM HWY SIGN, OVHD - 106+50,237+75L, 3.000 578.63 1735.91
237+75R
0415 610-6520 EA REM HWY SIGN, SPCL ROADSIDE 10.000 900.50 9005.00
0420 636-1020 SF HWY SGN,TP1MAT,REFL SH TP3 65.000 15.16 985.47
0425 636-1029 SF HWY SGN,TP2 MATL,REFL SH TP 3 328.000 15.33 5029.83
0430 636-1041 SF HWY SIGNS,TP 2MAT,REFL SH TP 9 32.000 33.84 1082.89
0435 636-1072 SF HWY SIGNS,ALUM EXTRD PNLS, RS TP 3 1843.000 20.26 37351.88
0440 636-2070 LF GALV STEEL POSTS, TP 7 125.000 8.87 1109.88
0445 636-2080 LF GALV STEEL POSTS, TP 8 704.000 9.05 6373.11
0450 636-3000 LB GALV STEEL STR SHAPE POST 3861.000 4.81 18586.55
0455 636-3010 EA GROUND-MOUNTED BREAKAWAY SIGN SUPPORT 32.000 439.60 14067 .50
0460 636-9094 LF P-IN-PL,SIGNS,STL H,HP 12 X 53 38.000 87.72 3333.74
0465 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 76+00 1.000 76250.00 76250.00
0470 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 101+00 1.000 76250.00 76250.00
0475 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 107+00 1.000 76250.00 76250.00
0480 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 130+80 1.000 76250.00 76250.00
0485 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 237+50 1.000 76250.00 76250.00
0488 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 500.000 1.03 516.94
0489 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 500.000 0.84 422.19
0490 653-1704 LF THERM SOLID TRAF STRIPE, 24" ,WH 100.000 5.87 587.10
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0504 653-3501 GLF THERMO SKIP TRAF ST, 5 IN, WHI 1056.000 0.43 460.60
0510 654-1001 EA RAISED PVMT MARKERS TP 1 20.000 6.07 121.56
0515 654-1003 EA RAISED PVMT MARKERS TP 3 1180.000 4.01 4743.26
0520 654-1007 EA RAISED PVMT MARKERS TP 7 25000.000 9.38 234500.00
0525 657-1104 LF PRF PL SD PVMT MKG,10",WH,TPPB 2120.000 7.03 14903.60
0530 657-2054 LM PRF PL SD PVMT MKG,5",WH,TP PB 7.000 18570.81 129995.67
0535 657-3054 GLF PRF PL SK PVMT MKG,5",WH,TP PB 2220.000 4.69 10411.80
0540 657-4085 GLM PRF PL SK PVMT MKG,8",B/W,TPPB 14.000 17569.04 245966 .56
0545 657-7054 LM PRF PL SD PVMT MKG,5",YE,TP PB 7.000 18570.81 129995.67
0550 615-1200 LF DIRECTIONAL BORE - 5" 470.000 13.34 6271.30
0555 639-4004 EA STRAIN POLE, TP 1V 2.000 7246.37 14492 .75
0560 647-2130 EA PULL BOX, PB-3 16.000 60.00 960.00
0565 647-2140 EA PULL BOX, PB-4 16.000 805.00 12880.00
0570 682-6120 LF CONDUIT, RIGID, 2 IN 12650.000 11.33 143431.90
0575 682-6233 LF CONDUIT, NONMETL, TP 3, 2 IN 12650.000 3.55 44907 .88
0580 682-6520 LF CONDUIT, FIBERGLASS, 2 IN 1150.000 26.64 30636.00
0585 682-9010 EA SVC POLE RISER 2.000 3233.99 6468.00
0590 682-9023 EA ELEC JCT BX,GALVANIZED, SIZE - 4.000 205.00 820.00
0595 935-1111 LF OUT PLANT FBR OPTC CBL,LOOSE TB,SM,6 2550.000 1.36 3468.00
FBR
0600 935-1115 LF OUT PLNT FBR OPT CBL,LOOSE TB,SM,48 FBR 13300.000 2.57 34231.81
0605 935-3405 EA FBR OPTIC CLOSURE,FDC(RACK MTD),48 FBR 2.000 2100.00 4200.00
0610 935-5050 EA FIBER OPTIC PATCH CORD, SM 2.000 88.78 177.56
0615 936-1001 EA CCTV SYSTEM,TYPE B 2.000 6392.17 12784 .34
0620 936-8000 LS TESTING 1.000 4143.07 4143.07
0625 936-8500 LS TRAINING 1.000 2959.33 2959.33
0630 939-1190 EA VIDEO ENCODER, TYPE A 2.000 6510.54 13021.08
0635 939-1195 EA VIDEO DECODER, TYPE A 2.000 6510.54 13021.08
0640 939-1355 EA DSL MODEM 2.000 2663.41 5326.82
0645 939-1360 EA FIELD PC 2.000 20123.48 40246.96
0650 939-2300 EA FIELD SWITCH, TYPE A 2.000 4261.45 8522.90
0655 939-4050 EA TYPE E CABINET 2.000 5681.93 11363.86
0660 939-5010 EA ELEC PWR SVC ASSEMBLY,AERIAL SVC POINT 1.000 3551.21 3551.21
0665 150-5010 EA TRAF CTRL,PORTABLE IMPACT ATTN 14.000 7703.96 107855.52
0670 310-1101 TN GR AGGR BASE CRS, INCL MATL 1670.000 25.87 43207.29
0675 318-3000 TN AGGR SURF CRS 8850.000 16.14 142927.15
0680 402-1812 TN RECYL AC LEVELING, INC BM&HL 1710.000 83.75 143213.94
0685 402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 810.000 76.62 62068.19
0689 402-3130 TN RECYL AC 12.5MM SP,GP2,BM&HL 5488.000 75.72 415552.29
0690 402-3190 TN RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 410.000 90.60 37149.38
0695 413-1000 GL BITUM TACK COAT 450.000 5.77 2600.96
0700 432-5010 SY MILL ASPH CONC PVMT,VARB DEPTH 6500.000 4.08 26558.48
0705 550-1120 LF STM DR PIPE, 12", H 1-10 288.000 7.00 2016.00
0710 620-0100 LF TEMP BARRIER, METHOD NO. 1 47000.000 22.95 1078741.65
0715 668-2100 EA DROP INLET, GP 1 8.000 1962.35 15698.81
0720 500-3101 CcY CLASS A CONCRETE 50.000 884 .32 44216.34
0725 511-1000 LB BAR REINF STEEL 5000.000 1.05 5275.45
0730 518-1000 LS RAISE EXISTING BRIDGE, STA - 143+66.94 1.000 235000.00 235000.00
0735 500-3101 CcY CLASS A CONCRETE 50.000 884 .32 44216.34
0740 511-1000 LB BAR REINF STEEL 5000.000 1.05 5275.45
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0745 518-1000 LS RAISE EXISTING BRIDGE, STA - 164+02.26 1.000 235000.00 235000.00
ITEM TOTAL 40747076.67
INFLATED ITEM TOTAL 40747076.67

TOTALS FOR JOB 0003246_PCC

ESTIMATED COST: 40747076.72
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 40747076.72



PROJ. NO. MSL00-0003-00(246) TROUP - PCC OPTION

P.I. NO. 0003246
DATE 1/20/2015
INDEX (TYPE) DATE  INDEX
REG. UNLEADED | Jan-15
DIESEL
LIQUID AC $  556.00

PA=[((APM-APL)/APL)]XTMTxAPL
Asphalt
Price Adjustment (PA)

Link to Fuel and AC Index:

CALL NO.

9/29/2009

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60%
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT Tons %AC AC ton
Leveling 24684 5.0% 1234.2
12.5 OGFC 0 5.0% 0
12.5mm 39197 5.0% 1959.85
9.5 mm SP 0 5.0% 0
25 mm SP 810 5.0% 40.5
19 mm SP 410 5.0% 20.5

65101 3255.05

BITUMINOUS TACK COAT
Price Adjustment (PA)
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60%

Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals gals/ton tons
24923 | 232.8234 107.0468

$ 1,085,884.68

$ 889.60
$ 556.00

3255.05
$ 35710.81
$ 889.60
$ 556.00

107.0468003

S 1,085,884.68

S 35,710.81



PROJ. NO. MSL00-0003-00(246) TROUP - PCC OPTION CALL NO. 9/29/2009
P.I. NO. 0003246
DATE 1/20/2015

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 S -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 889.60
Monthly Asphalt Cement Price month project let (APL) S 556.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0




COST ESTIMATE

PROJECT: MSL0O0-0003-00(246)
COUNTY: TROUP
PI NUMBER: 0003246
PROJECT LENGTH: 3.343 MILES

From Just North Of S.R. 109 To

The 1-85/1-185 Interchange

Hot Mix Asphalt Surfacing Option



PROJ. NO.: MSL00-0003-00(246) TROUP - HMA OPTION

P.l. NO. 0003246
DATE: 1/20/2015

Base Construction Cost

E&I

Construction Contingency
Subtotal Construction Cost
Liquid AC Adjustment (60 % cap)

Total Construction Cost

S 42,043,271.92

5% S 2,102,163.60
20% S 8,829,087.10
S 52,974,522.62
3,670,441.19

S
S

56,644,963.81
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JOB ESTIMATE REPORT

JOB NUMBER : 0003246_HMA
DESCRIPTION: 0003246 HMA OPTION

SPEC YEAR: 01
1/3

I 85 FROM NORTH OF SR 109/TROUP TO N OF CR 417/MERIWETHER

ITEMS FOR JOB 0003246_HMA
DESCRIPTION

QUANTITY

LINE ITEM ALT  UNITS
0005 150-1000 LS
0010 153-1300 EA
0015 201-1500 LS
0020 205-0001 CcY
0025 206-0002 CcYy
0030 212-1000 CcY
0035 318-3000 TN
0037 400-3205 TN
0038 400-3604 TN
0039 400-3624 TN
0040 402-1812 TN
0044 402-3130 TN
0045 402-3190 TN
0050 402-3190 TN
0055 413-1000 GL
0080 433-1000 SY
0083 436-1000 LF
0084 441-0004 SY
0089 441-0301 EA
0090 442-0100 SY
0094 445-0500 LF
0095 452-1000 CcY
0100 461-1000 LF
0105 500-3101 CcY
0110 500-3200 CcYy
0115 511-1000 LB
0120 550-1180 LF
0125 550-1240 LF
0135 550-4218 EA
0140 550-4224 EA
0150 573-2006 LF
0155 576-1010 LF
0160 577-1100 EA
0165 600-0001 CcY
0175 611-8040 EA
0180 615-1000 LF
0185 615-1000 LF
0195 621-3125 LF
0200 621-3126 LF

0205 621-6001 LF

TRAFFIC CONTROL - MSL-0003-00(246)
FIELD ENGINEERS OFFICE TP 3

CLEARING & GRUBBING - MSL-0003-00(246)
UNCLASS EXCAV

BORROW EXCAV, INCL MATL

GRANULAR EMBANKMENT INCL M&H

AGGR SURF CRS

ASPH CONC 12.5MM OGFC,GP2,BMHL

ASPH CONC 12.5 MM SMA,GP2, INCL P-MBM&HL

ASPH CONC 12.5 MM PEM,GP2, INCL P-MBM&HL

RECYL AC LEVELING, INC BM&HL
RECYL AC 12.5MM SP,GP2,BM&HL
RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL

BITUM TACK COAT

REINF CONC APPROACH SLAB

ASPH CONC CURB - 6"

CONC SLOPE PAV, 4 IN

CONC SPILLWAY, TP 1

ROLLER COMPACT CONC PVMT
WATERPROOFING PVMT JTS & CRACK 12"
FULL DEPTH SLAB REPLACEMENT
RESEAL RDWAY JTS & CRACKS, TP- A
CLASS A CONCRETE

CL B CONC

BAR REINF STEEL

STM DR PIPE 18",H 1-10

STM DR PIPE 24" ,H 1-10

FLARED END SECT 18 IN, ST DR
FLARED END SECT 24 IN, ST DR
UNDDR PIPE INCL DRAIN AGGR 6"
SLOPE DRAIN PIPE, 10 IN

METAL DR INLET - CMPLT ASSMBLY
FLOWABLE FILL

ADJUST DROP INLET TO GRADE
JACK OR BORE PIPE - 18"

JACK OR BORE PIPE - 24"

CONC BARRIER, TP 25S, MODIFIED
CONCRETE BARRIER, TP 26S

CONC BARRIER, TP S-1

22966 .000
298569 .000
85892 .000

100.000
20413.000
32661.000

20413.000

22974 .000
167.000
65321.000

45525.000

47959.000
634.000
15000.000
100.000
2.000
217537.000
163086 .000
440.000
1000.000
100.000
55.000
682.000
11868.000
4627 .000
5.000
7.000
1680.000
245.000
49.000
103.000
2.000

424 .000
353.000
164.000
400.000
1361.000

4500000.00
83619.18
62100.00

13.73
4.60
25.76
22.04
85.00
120.00

90.97

65.85
73.87
58.02

59.57

2.08
160.53
6.15
60.18
1519.88
40.00
2.50
93.74
2.47
782.58
434 .47
1.29
34.76
42 .17
530.28
632.36
16.73
34.07
989.48
239.89
906.17
155.03
160.96
451.09
294.09
83.19

4500000.00
83619.18
62100.00

315427.68
1373877.20
2213122.48

2204.88
1735105.00
3919320.00

1857127 .38

1512855.82
12337.14
3790202.69

2712230.18

99795.96
101780.17
92255.55
6018.63
3039.77
8701480.00
407715.00
41245.60
2470.00
78258.58
23896.20
880.76
412601.23
195149.18
2651.41
4426.56
28109.42
8349.28
48484.73
24709.58
1812.35
65733.95
56819.37
73978.76
117636.00
113221.59
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0210 621-6002 LF CONC BARRIER, TP S-2 13555.000 99.60 1350078.00
0215 621-6003 LF CONC BARRIER, TP S-3 1870.000 210.90 394383.00
0220 641-1100 LF GUARDRAIL, TP T 65.000 66.98 4354.09
0225 641-1200 LF GUARDRAIL, TP W 10550.000 15.92 167996.72
0230 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 9.000 844_39 7599.53
0235 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 9.000 2046.09 18414.86
0240 642-0100 LF CABLE BARRIER 350.000 17.00 5950.00
0245 643-0155 LF FIELD FENCE SPCL DESIGN 32600.000 11.72 382072.00
0250 649-0018 LF CONCRETE GLARE SCREEN, 18 INCH 17400.000 22.82 397140.04
0255 648-1350 EA IMPACT ATT UNIT, TP-P- 3-B-28 1.000 19506.18 19506.18
0260 668-2100 EA DROP INLET, GP 1 179.000 1601.73 286710.72
0265 668-2110 LF DROP INLET, GP 1, ADDL DEPTH 10.000 171.36 1713.63
0270 441-0204 SY PLAIN CONC DITCH PAVING, 4 IN 20.000 44 51 890.32
0275 603-2182 SY STN DUMPED RIP RAP, TP 3, 24" 81.000 49.28 3992.06
0280 603-7000 SY PLASTIC FILTER FABRIC 81.000 3.88 314.82
0285 700-6910 AC PERMANENT GRASSING 47.000 901.75 42382.66
0290 700-7000 TN AGRICULTURAL LIME 94 .000 73.93 6950.13
0295 700-8000 TN FERTILIZER MIXED GRADE 43.000 597.44 25690.34
0300 700-8100 LB FERTILIZER NITROGEN CONTENT 2350.000 1.93 4557.71
0305 710-9000 SY PERM SOIL REINFORCING MAT 22534 .000 3.58 80859.43
0310 716-1000 SY EROSION CONTROL MATS,WATERWAYS 20.000 2.11 42.37
0315 716-2000 SY EROSION CONTROL MATS, SLOPES 20.000 1.65 33.06
0320 163-0232 AC TEMPORARY GRASSING 24.000 212.21 5093.08
0325 163-0240 TN MULCH 210.000 190.41 39986.29
0330 163-0300 EA CONSTRUCTION EXIT 4_.000 1274.78 5099.15
0335 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 10.000 286.66 2866.70
BG
0345 163-0541 EA CONSTR & REM ROCK FILTER DAMS 11.000 555.17 6106.92
0350 163-0550 EA CONS & REM INLET SEDIMENT TRAP 181.000 122.70 22209 .57
0355 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 36050.000 0.29 10559.41
0360 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 1200.000 0.80 968.40
0365 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 315.000 2.03 642.33
0375 165-0101 EA MAINT OF CONST EXIT 4_.000 569.89 2279.56
0380 165-0105 EA MAINT OF INLET SEDIMENT TRAP 173.000 30.99 5362.94
0385 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 223.90 447.81
0390 167-1500 MO WATER QUALITY INSPECTIONS 36.000 481.70 17341.41
0395 171-0010 LF TEMPORARY SILT FENCE, TYPE A 72100.000 1.56 113041.26
0400 171-0030 LF TEMPORARY SILT FENCE, TYPE C 2400.000 3.19 7663.13
0405 643-8200 LF BARRIER FENCE (ORANGE), 4 FT 2400.000 1.33 3213.60
0410 610-6510 EA REM HWY SIGN, OVHD - 106+50,237+75L, 3.000 578.63 1735.91
237+75R
0415 610-6520 EA REM HWY SIGN, SPCL ROADSIDE 10.000 900.50 9005.00
0420 636-1020 SF HWY SGN,TPIMAT,REFL SH TP3 65.000 14.51 943.35
0425 636-1029 SF HWY SGN,TP2 MATL,REFL SH TP 3 328.000 15.33 5029.83
0430 636-1041 SF HWY SIGNS,TP 2MAT,REFL SH TP 9 32.000 33.84 1082.89
0435 636-1072 SF HWY SIGNS,ALUM EXTRD PNLS, RS TP 3 1843.000 23.87 44004.83
0440 636-2070 LF GALV STEEL POSTS, TP 7 125.000 7.32 915.64
0445 636-2080 LF GALV STEEL POSTS, TP 8 704.000 8.83 6217.54
0450 636-3000 LB GALV STEEL STR SHAPE POST 3861.000 4.81 18586.55
0455 636-3010 EA GROUND-MOUNTED BREAKAWAY SIGN SUPPORT 32.000 432.16 13829.42
0460 636-9094 LF P-IN-PL,SIGNS,STL H,HP 12 X 53 38.000 87.72 3333.74
0465 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 76+00 1.000 76250.00 76250.00
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0470 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 101+00 1.000 76250.00 76250.00
0475 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 107+00 1.000 76250.00 76250.00
0480 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 130+80 1.000 76250.00 76250.00
0485 638-1001 LS STR SUPPORT OVHD SIGN,TP I,STA 237+50 1.000 76250.00 76250.00
0490 653-1704 LF THERM SOLID TRAF STRIPE, 24" ,WH 100.000 6.36 636.72
0494 653-1810 LF THER SLD TRAF STRIPE, 10 IN, W 2080.000 1.84 3835.50
0495 653-2501 LM THERMO SOLID TRAF ST, 5 IN, WH 7.000 1627.41 11391.88
0500 653-2502 LM THERMO SOLID TRAF ST, 5 IN YE 7.000 1625.50 11378.52
0505 653-4501 GLM THERMO SKIP TRAF ST, 5 IN, WHI 15.000 1074.84 16122.60
0510 654-1001 EA RAISED PVMT MARKERS TP 1 20.000 5.20 104.18
0515 654-1003 EA RAISED PVMT MARKERS TP 3 1180.000 3.17 3746.88
0520 654-1007 EA RAISED PVMT MARKERS TP 7 25000.000 9.38 234500.00
0550 615-1200 LF DIRECTIONAL BORE - 5" 2120.000 11.56 24521.76
0555 639-4004 EA STRAIN POLE, TP 1V 2.000 7246.37 14492 .75
0560 647-2130 EA PULL BOX, PB-3 16.000 60.00 960.00
0565 647-2140 EA PULL BOX, PB-4 16.000 805.00 12880.00
0570 682-6120 LF CONDUIT, RIGID, 2 IN 12650.000 9.69 122611.14
0575 682-6233 LF CONDUIT, NONMETL, TP 3, 2 IN 12650.000 3.55 44907.88
0580 682-6520 LF CONDUIT, FIBERGLASS, 2 IN 1150.000 26.64 30636.00
0585 682-9010 EA SVC POLE RISER 2.000 3233.99 6468.00
0590 682-9023 EA ELEC JCT BX,GALVANIZED, SIZE - 4_.000 205.00 820.00
0595 935-1111 LF OUT PLANT FBR OPTC CBL,LOOSE TB,SM,6 2550.000 1.36 3468.00
FBR
0600 935-1115 LF OUT PLNT FBR OPT CBL,LOOSE TB,SM,48 FBR 13300.000 2.57 34231.81
0605 935-3405 EA FBR OPTIC CLOSURE,FDC(RACK MTD),48 FBR 2.000 2100.00 4200.00
0610 935-5050 EA FIBER OPTIC PATCH CORD, SM 2.000 88.78 177 .56
0615 936-1001 EA CCTV SYSTEM,TYPE B 2.000 6392.17 12784 .34
0620 936-8000 LS TESTING 1.000 4143.07 4143.07
0625 936-8500 LS TRAINING 1.000 2959.33 2959.33
0630 939-1190 EA VIDEO ENCODER, TYPE A 2.000 6510.54 13021.08
0635 939-1195 EA VIDEO DECODER, TYPE A 2.000 6510.54 13021.08
0640 939-1355 EA DSL MODEM 2.000 2663.41 5326.82
0645 939-1360 EA FIELD PC 2.000 20123.48 40246.96
0650 939-2300 EA FIELD SWITCH, TYPE A 2.000 4261.45 8522.90
0655 939-4050 EA TYPE E CABINET 2.000 5681.93 11363.86
0660 939-5010 EA ELEC PWR SVC ASSEMBLY,AERIAL SVC POINT 1.000 3551.21 3551.21
0665 150-5010 EA TRAF CTRL,PORTABLE IMPACT ATTN 14.000 7943.69 111211.79
0670 310-1101 TN GR AGGR BASE CRS, INCL MATL 1670.000 26.00 43432.39
0675 318-3000 TN AGGR SURF CRS 8850.000 16.14 142927 .15
0680 402-1812 TN RECYL AC LEVELING, INC BM&HL 1710.000 76.39 130635.19
0685 402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 810.000 78.01 63189.53
0689 402-3130 TN RECYL AC 12_5MM SP,GP2,BM&HL 5488.000 75.72 415552.29
0690 402-3190 TN RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 410.000 84.07 34470.29
0695 413-1000 GL BITUM TACK COAT 450.000 4.35 1959.89
0700 432-5010 SY MILL ASPH CONC PVMT,VARB DEPTH 6500.000 3.33 21645.52
0705 550-1120 LF STM DR PIPE, 12", H 1-10 288.000 7.00 2016.00
0710 620-0100 LF TEMP BARRIER, METHOD NO. 1 47000.000 22.79 1071331.63
0715 668-2100 EA DROP INLET, GP 1 8.000 1750.88 14007 .07
0720 500-3101 CcY CLASS A CONCRETE 50.000 809.89 40494.73
0725 511-1000 LB BAR REINF STEEL 5000.000 1.03 5187.35
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0730 518-1000 LS RAISE EXISTING BRIDGE, STA - 143+66.94 1.000 235000.00 235000.00
0735 500-3101 CcY CLASS A CONCRETE 50.000 809.89 40494.73
0740 511-1000 LB BAR REINF STEEL 5000.000 1.03 5187.35
0745 518-1000 LS RAISE EXISTING BRIDGE, STA - 164+02.26 1.000 235000.00 235000.00
ITEM TOTAL 42043271.93
INFLATED ITEM TOTAL 42043271.92
TOTALS FOR JOB 0003246_HMA
ESTIMATED COST: 42043271.92
CONTINGENCY PERCENT ( 0.0 ): 0.00

ESTIMATED TOTAL:

42043271.92
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PROJ. NO. MSL00-0003-00(246) TROUP - HMA OPTION CALL NO.

P.l. NO. 0003246
DATE 1/20/2015
INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED | Jan-15 http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
DIESEL
LIQUID AC S  556.00

PA=[((APM-APL)/APL)]XTMTxAPL

Asphalt

Price Adjustment (PA) $ 3,601,078.56 S 3,601,078.56

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 889.60

Monthly Asphalt Cement Price month project let (APL) S 556.00

Total Monthly Tonnage of asphalt cement (TMT) 10794.6
ASPHALT Tons %AC AC ton

Leveling 24684 5.0% 1234.2

12.5 OGFC 73487 5.0% 3674.35

12.5 mm 5655 5.0% 282.75

