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DEPARTMENT OF TRANSPORTATIO
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

e

FILE: 720, Bartow County " OFFICE: District 6
= -0003-00(770)
CR 6 /Glade Road from Homestead Dr to Ryan Rd.
P NBEOD0RY artow County
CR 633/G1ade Road at Buckhorn Trail DATE: June 26, 2008
FROM: Kent L. Sager
District Engineer
TO:  Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: Revised Project Concept Report

Attached is the original copy of the revised Concept Report for your further handhng for approval in
accordance with the Plan Development Process (PDP).

This concept revision incorporates Project CSSTP-0008-00(960), Glade Road at Buckhorn Trail, as the
first phase of construction for Project CSSTP-0003-00(770), whose Concept was approved on July 26,
2007. Project CSSTP-0008-00(960) will begin just south of Catfish Court (CR 705) and end just north of
Sugar Hill Road (CR 389). The total project length is 0.2 miles. Project CSSTP-0008-00(960) was
identified as the highest priority section of the overall project CSSTP-0003-00(770).

The revised concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Improvement Program (RTIP) and/or the State Transportation
Improvement Program (STIP).

DATE %ZZJZOZ

Distribution:  Brian Summers, Project Review Engineer
Glenn Bowman, State Environment/Location Engineer
Keith Golden, State Traffic Operations/Traffic Safety and Design Engineer
Angela T. Alexander, State Transportation Planning Administrator
Jamie Simpson, State Transportation Financial Management Administrator
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REVISED PROJECT CONCEPT REPORT

Need and Purpose: The proposed Project CSSTP-0003-00(770) would consist of improvements to
Glade Road (CR 633) from Homestead Drive (CR 605)/Apache Drive (CR 377) to Ryan Road (CR
810)/Yacht Club Road (CR 386), in Bartow County. The existing roadway contains many horizontal and
vertical curves with limiting stopping and intersection sight distances. The posted speed limit is 30 miles
per hour (mph). Many of the horizontal and vertical curves do not meet minimum AASHTO standards
for a 35 mph speed design; some do not meet standards for 25 mph speed design. Crash rates in this area
were 1.9 to 3.3 times the statewide accident rates for similarly classified facilities during the 2003 through
2005 study period, while the injury rates were 3.0 to 4.1 times the statewide injury rates,

The proposed project would include improvements to intersections and realignment of the horizontal and
vertical curvature of the roadway to improve sight distances. The proposed project would correct
alignment, typical section and clear zone deficiencies and bring the roadway to within AASHTO design
guidelines for the appropriate speed design, thereby improving safety and reducing the number of crashes
and injuries.

Project location: The project is located in southeastern Bartow County, beginning at Homestead Drive
(CR605)/Apache Drive (CR 377) (mile log 0.5) and ending at Ryan Road (CR 810)/Yacht Club Road
(CR.386) (mile log 4.2). The total project length is approximately 3.7 miles.

Description of the approved concept: The proposed Project CSSTP-0003-00(770) would consist of the
reconstruction of Glade Road (CR 633) in Bartow County from Homestead Drive (CR605)/Apache Drive
(CR 377) to Ryan Road (CR 810)/Yacht Club Road (CR 386), a distance of approximately 3.7 miles. The
existing roadway consists of two 12-foot travel lanes (one in each direction) on approximately 60 feet of
right-of-way. The proposed project would improve the roadway to meet 35 mph AASHTO design speed
and will require horizontal and vertical realignment in several areas in order to meet the speed design. A
rural two lane section will be used throughout the project limits. Existing intersections at connecting
streets would be upgraded as necessary to better accommodate access to and from these side streets. The
proposed project will include the replacement of the existing Glade Road Bridge over Allatoona Lake.

PDP Classification: Major X Minor
Federal Oversight:  Full Oversight ( ), Exempt{ X ),  State Funded( ), or Other ()

Functional Classification: Urban Minor Arterial — South of New Hope Road
Rural Major Collector — North of New Hope Road

U. 8. Route Number(s): N/A State Route Number(s): N/A

Traffic (AADT) as shown in the approved concept: _
Base Year: 7.600 (2010) Design Year: _ 13,600 (2030)

Proposed features to be revised:
*  Project Limits:
The project limits of Project CSSTP-0003-00(770), Glade Road (CR 633) Improvements, are
from Homestead Drive (CR 605)/Apache Drive (CR 377) to Ryan Road (CR 810)/Yacht Club
Road (CR 386). ' '
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Describe the revised feature(s):

Project Limits:

The overall project limits of Project CSSTP-0003-00(770) will remain as described in the
approved Concept Report, from Homestead Drive (CR605)/Apache Drive (CR 377) to Ryan
Road (CR 810)/Yacht Club Road (CR 386). A project exception will be added from just south of
Catfish Court (CR 705) to just north of Sugar Hill Road (CR 389).

Project CSSTP-0008-00(960) will be incorporated into the Concept for Project CSSTP-0003-
00(770). The project limits of Project CSSTP-0008-00(960) will begin just south of Catfish
Court (CR 705) and end just north of Sugar Hill Road (CR 389). Project CSSTP-0008-00(960)
includes realignment of Glade Road (CR 633) along with improvements at three intersections
within this portion of the corridor: Catfish Court (CR 705), Buckhorn Trail (CR 706), and Sugar
Hill Road (CR 389). The total project length is approximately 0.2 miles.

--Updated traffic data (AADT):

Base Year: _ 7,600 (2010) Design Year: _ 13,600 (2030)

Approved Programmed/Schedule:

P.E.: _LOCAL R/W: LOCAL Construction: 2009

VE Study Required Yes( ) No(X)

Updated Cost Estimate
CSSTP-0003-00(770) CSSTP-0008-00(960)
Construction including E&C | $ 15,144,000 $ 868,000
Right-of-Way .By Locals (approx. $ 2,800,000) | By Locals (approx. $ 400,000)
Utilities (reimbursable). By Locals (approx. $ 750,000) By Locals (approx. $ 50,000)
Is the project located in an Ozone Non-attainment Area? X  Yes No
Is the project located in a PM2.5 Non-attainment Area? X  Yes No

This project is not modeled for air quality conformance by ARC since it is an operational and safety
improvement project which will not add capacity to the roadway.

Recommendation: It is recommended that the proposed revision to the concept be approved for
implementation.

Attachments:

i.
2.

Project Location Map,

COHCUI‘I -

Dﬂrector of Preconstruction

Approve: ‘)a*—QAim‘/]Z

Chief Engineer
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Project Location Map ﬂ N
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE Project No. CSSTP-0003-00{770) OFFICE District 6
PI No. 0003770 County Bartow
CR 633/Glade Road Improvements, From DATE June 26, 2008

Homestead Drive to Ryan Road

fFROM Kent L. Sager
TO Brian K. Summers, P.E., Project Review Engineer

SUBIJECT REVISIONS TO PROGRAMMED COSTS

Project Manager  DeWayne Comer Mngt Let Date  N/A
Mngt R/'W Date  N/A

PROGRAMMED COST (FROM TPRO) LAST ESTIMIATE UPDATE
Construction $15,240,000.00 Date 7/26/2007

Right of Way N/A Date N/A

Utilities N/A Date N/A

REVISED COST ESTIMATES

Construction* $15,144,000.00
Right of Way N/A
Utilities** N/A

* Costs contain
5 % Engineering and Inspection
8 % Construction Contingencies
** Costs contain

30 % Contingency@/ ﬁ)

REASON FOR COST INCREASE

i
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CONTINGENCY SUMMARY

Construction Cost Estimate $13,401,161.00 {Base Estimate)

Enineering and Inspection $670,058.05 5%

Construction Contingency $1,072,092.88 8 %  (Based on Project Type in Tpro)
Construction Total $15,144,000.00

Utility Cost Estimate
Utility Contingency

Utility Total

Utility Owner

30 %

REIMBURSABLE UTILITY COST

Reimbursable Costs

¢: Genetha Rice-Singleton, Assistant Director of Preconstruction

Jamie Simpson,

Financial Management Administrator



Summary of Costs

Project Name: Glade Road Improvements, Homestead to Ryan
Project No.: CSSTP-0003-00(770)

Pl Ng.: 0003770
County Bartow

Alt: Revised Concept Date: 26-Jun-2008

Itermn Group Cost
TRAFFIC CONTROL & STAGING $ 1,228,266
MISCELLANEOUS $ 98,283
TEMPORARY EROSION CONTROL 5 643,995
CLEARING & GRUBBING $ 632,000
EARTHWORK 3 1,055,810
BASE & PAVING $ 2,987,519
DRIVEWAYS 3 632,502
BRIDGES $ 4,158,000
RETAINING WAILLS $ 456,500
BOX CULVERTS $ -
DRAINAGE 3 363,649
PERMANENT EROSION CONTROL & GRASSING $ 770,175
REMOVAL $ 150,000
PERMANENT CONCRETE BARRIER 5 -
SOUND BARRIERS 3 -
SIGNING 3 60,055
GUARDRAIL $ 105,319
FENCING 3 -
TRAFFIC SIGNALS $ -
MARKING $ 59,090
SANITARY SEWER $ -
WATER DISTRIBUTION 3 -
LIGHTING $ -
LANDSCAPING 3 -
ATMS 5 -
SUBTOTAL CONSTRUCTION COST $ 13,401,161
Engineering & Inspection @ 5% 3 670,058
Construction Contingency & 8% $ 1,072,093
INFLATION: @ 5% PER YEAR $ -
NUMBER OF YEARS: 0
TOTAL CONSTRUCTION COST $ 15,144,000
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DETAILED ESTIMATE

Project Name: Glade Road Improvements, Homestead to Ryan

Pl No.: 00063770

Project No.: CSSTP-0003-00(770) County Bartow

Alt: Revised Congept Date: 26-Jun-2008 % 13,401,161.06
ITEM NO. ITEM DESCRIPTION UNITE  QUANTITY  UNIT PRICE EXTENSION SECTION TOTALS
150-1000 TRAFFIC CONTROL - s 1 $ 470,000.00 $ 470,000.00
310-1101 GR AGGR BASE GRS, INCL MATL IN 4907 % 2000 $ 98,140.00
400-3205 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL BITUM MATL & H LIME TN $ 110.00

402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIME TN 1,042 § 85.00 $ 88,670.00
402-312% RECYGLED ASPH CONC 25 Mid SUPERPAVE, GP 1 OR 2, INCL BITUM Ll $ 90.00

402-3130 RECYGLED ASPH CONC 125 MM SUPERPAVE, GP 2 ONLY, INCL BETUM ™ 1,716 3% 90,00 % 154,440.00
402-3190 REGYGLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM ™ 1287 § 90,00 % 115,830.00
413-1000 BITUM TAGK COAT GL 676 § 194 § 1,311.44
432-5010 MILL ASFPH CONC PYMT, VARIABLE DEPTH sY 3800 $ 193 §$ §,948.00
54 1-9000 DETOUR BRIDGE SF $ 55.00

550-1180 STORM DRAIN PIPE, 18N, H 110 LF 1,200 $ 4576 $ 54,912.00
550-1249 STORM DRAIN PIPE, 24 1N, H %10 iF 3 51.40

620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,800 $ 3045 § 146,160.00
632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 EA $ 1531111

647-0220 TRAFFIC SIGNAL INSTALLATION, TEMPORARY EA $  50,000.00

648-1350 IMPACT ATTENUATOR UNIT, TYPEP - EA 5 % 1839083 $ 91,954.15
668-2105 DROP {NLET, GP 1, SPCL DES EA $ 2,865.53

153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1§ 7740397 % 77,403.97
158-1000 TRAINING HOURS HR $ 0.79

634-1200 RIGHT OF WAY MARKERS EA 204 % 10235 § 20,879.40

163-0232
163-0240
163-0300
163-0503
163-0522
163-0623
163-0524
163-0531
163-0550
165-0010
165-0030
165-0040
185-0060
1685-0087
165-0101
165-0105
167-1000
167-1500
171-0010
171-0030
643-8200
700-7000
700-7010
700-8000
700-8100

- it i
- IEMRORARYEROS ONIROLT
TEMPORARY GRASSING
MULCH
CONSTRUCTICN EXIT

CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STANO -
CONSTRUCT AND REMOVE INLET SEDIMENT TRAP
MAINTENANCE OF TEMPORARY SILT FENCE, TP A
MAINTENANCE OF TEMPORARY SILT FENCE, TP C
MAINTENANCE OF ERCSION CONTROL CHECKDAMS/DITCH CHECKS
MAINTENANCE OF TEMPORARY SEDIMENT 28ASIN, STANO -
MAINTENANCE OF SILT CONTROL GATE, TF 2
MAINTENANCE QOF CONSTRUCTION EXIT

MAINTENANCE CF INLET SECIMENT TRAP

WATER QUALITY MONITORING AND SAMPLING

WATER QUALITY INSPECTIONS

TEMPORARY SILT FENCE, TYPE A

TEMPORARY SILT FENCE, TYPEC

BARRIER FENCE (QRANGE), 4FT

AGRICULTURAL LIME

LIQUID LIME

FERTH IZER MIXED GRADE

FERTILIZER MITROGEN CONTENT

PASOOTO30ProfConcept\CostEstiConceptCostEst. FIO0DI7T0. 080603 x5
626/2008  11.03 AM

AC 39
™ 173
EA 8
EA 44
EA 42
EA 128
EA 42
EA 8
EA 44
LF 12,120
LF 45,600
EA 212 -
EA B
EA 24
EA 8
EA a4
EA 8
Mo 28
LE 12,120
LF 45,600
LF 3,600
™ 118
al. 9
™ 24
LB 1,920

730.08
174.44
1,721.91
540.39
300.00
350.00
400.00
8.338.77
2B6.25
0.81
t.58
64.93
1,374,99
152.54
56373
94.08
1,180.58
984.20
1.77
3.96
3.13
60.72
21.58
296.44
2,49

AR PRAARO O PORHHDDADANALDDDE D DD S

HHRADDBRDDABADBPARBAHHNODBPDBBED

28,473.12
30,178.12
13,775.28
23.777.16
12,600.00
44,800.00
16,800.00
£6,710.16
12,595.00
9,817.20
72,048.00
13,765.16
10,999.92
6,711.76
4,509.84
4,139.52
9,444.64
28,541.80
21,452,40
180,576.00
11,268.00
7,043.52
2,072.64
7,114.56
4,780.80
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DETAILED ESTIMATE |

Project Name: Glade Road Improvements, Homestead to Ryan Pl No.: 0003770

Project No.:  CSSTP-0003-00(770} County Bartow

Alt: Revised Concept Date: 26-Jun-2008 $ 13,401,161.06
ITEM NO. ITEM DESCRIPTION UNITS QUANTITY  UNIT PRICE EXTENSION SECTION

= D PP T AR IS b et 5 T e = z 7 i T

R N i ; Zle gl :

202-1000 CLEARING AND GRUBBING AC 79 3 800000 % 532,000.00

205-0001 UNCLASS EXCAY cy 121,330 § 700 % 848,310.00
208-Q002 BORROW EXCAY, INCL MATL cy 20650 $ 10,00 § 206,500.00
206-9999 Waste Material cyY $ 5.00
208-G200 ROCK EMBANKMENT Ccy 5 30.05

SR

B

310-111 GR AGGR BASE CRS, INCLMATL ™ 31,370 § 2000 § 627,400.00
400-3205 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL BITUM MATL & H LIME ™ 3 110.00

402-1812 RECYCLED ASPH CONC LEVELING, INCL SITUM MATL & H LIME ™ 1,400 % 8500 § 119,000.00
402-3110 RECYCLED ASPH CONG 9.5 MM SUPERPAVE, GP 1 R 2, INCL BITUM ™ $ 90.00

402-3121% RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 CR 2, INCL BITUM TN 12,550 § 9000 § 1,129,500.00
402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INGL BITUM N 5750 % 90.00 § 517,500.00
402-3190 RECYCLED ASPH CONC 18 MM SUPERPAVE, GP 1 OR 2,INCL BITUM TN 6,280 $ 90.00 $ 565,200.00
413-1900 BITUM TACK COAT GL 6,550 % 194 § 12,707.00
430-0220 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK 5Y % 52.84

430-0620 PLAIN PC CONC PVMT, CL HES CONC, 12 INCH THK sY $ 76.78

430-0630 REINFORCED CONCRETE LUG ANCHORS LF 3 52.98

430-0820 CONT REINF CONC PVYMT, CL 1 CONC, 12 INCH THK ’ sY 3 73.96

430-1220 CONT REINF CONC PVMT, CL HES CONG, 12 INCH THK SY

432-5010 MILL ASPH GONG PVYMT, VARIABLE DEPTH 8Y 8400 3 193 § 16,212.00
441-0104 CONC SIDEWALK, 4 IN 5Y 3 34.31

441-0740 CONGRETE MEDIAN, 4 IN 5Y $ 31.91

441-0754 CONGRETE MEDIAN, 7 112 IN Y § 56.23

441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 . LF 3 19.27

441-8740 CONC CURS & GUTTER, BINX 301N, TP 7 LE $ 15.30

442-0100 RCLLER COMPAGTED CONCRETE EAVEMENT sY $ 44.00

456-2012 INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTRNUDUS) GLM $ 945.29

500-3200 CLASS B CONCRETE cY $ 407.75

s

310-1101 GR AGGR BASE CRS, INCL MATL ™™ 4770 $ 2000 § 95,400,00
318-3000 AGGR SURF CRS ™ $ 20.00
402-3110 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM T $ 90.00
402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM ™ 00 $ 90.00 . % 81,000.00
402-3190 RECYCLED ASPH CONC 18 MM SUPERPAVE, GP 1 OR 2,INCL BITUM ™ 1200 § 8000 § 108,000.00
413-1000 BITUM YACK COAT GL 370 § 194 % 717.80
441-0016 DRIVEWAY CONGRETE, 6 IN TK 8Y 3 39.87
441-4030 CONG VALLEY GUTTER, &IN 5Y 3 54,53
441-6222 CONG GURB & GUTTER, 8 IN X 301N, TP 2 LF 5 19.27
£50-2180 SIDE DRAIN PIPE, 18IN, H 1-10 LF 2430 % 3033 § 73,701.90
550-2240 SIDE DRAW PIPE, 24 1N, H 1-10 LF 960 % 3694 § 35,462.40
550-2360 SIDE DRAIN PIFE, 35 I, R 1-10 LF 480 § 6261 5 30,052.80
5§50-2480 SIDE DRAIN PIPE, 481N, H 1-1¢ LF $ 72.71
550-3618 SAFETY END SECTION 18 i, SIDE DRAIN, 6:1 SLOPE EA 120 § 63803 $ 76,563.60
5560-3624 SAFETY END SECTION 24 1N, SIDE CRAN, 6:1 SLOPE EA 50 % 950.33 $ 47,516.50
550-3638 SAFETY END SECTION 36 IN, SIDE DRAIN, 61 SLOPE EA 30 % 280289 % 84,086,70
550-3648 SAFETY END SECTION 48 IN, SIDE DRAIN, 5:1 5LOPE EA $ 3,874.95

PA30G1030\Prof\ConceptiCustEstiConceptCostEst, PIDO0T70.080663.xis
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DETAILED ESTIMATE

Project Name: Glade Road Improvements, Homestead to Ryan Pl No.: 0003770
ProjectNo.: CSSTP-0003-00(770) County Bartow
Alt: Revised Concept Date: 26-Jun-2008 $ 13,401,161.06

ITEM NO. ITEM DESCRIPTION

UNITS QUANTITY  UNIT PRICE

SION SECTION TQTALS

Lo W

433-1000 REINF CONC APPROACH SLAB sY $ 153.11
433-1100 REINF CONC APPROACH SLAB, INCL CURS sY % 78.16
433-1200 REINF CONG APPROACH SLAB, INCL SLOPED EDGE SY $ 20367
433-1300 REINF CONG APPROACH SLAB, INCL BARRIER sY $ 24.97
441-0004 GONC SLOPE PAV, 4 IN sY $ 4570
500-9001 Bridge Mo 1 - Glade Road Over Lake Allatoonz (Replace 44x900) SF 41,580 3 100.00 $ 4,158,000.00
500-8002 Bridge No. SF

500-9003 Bridge No. SF

500-9004 Eridge No. SF

500-9005 Bridge No. SF

500-3006 Sridge Na. SF

500-9007 Biridge No. SF

500-5008 Bridge Ne. SF

500-9009 Bridge Ne. SF

500-9010 Bridge No. SF

500-9011 Bridge No. SF

500-9012 Bridge No. SF

518-900G1 Raise Existing Bridge No. 2 - SF $ 15.00
518-0002 Raise Existing Bridge Mo, 3- 5F $ 15.00
518-9003 Raise Existing Bridge No. - SF

518-9004 Raise Existing Bridge No. - SF

518-8005 Raise Existing Bridge No. - SF

e i

500-2510 Retaining Watt - Cantilever - 0-10 ft. Ht. SF 1980 $ 7500 3 148,500.00
500-9520 Retaining Wall - Cantilever - 10-20 ft. Ht SF $ 80.00

500-9530 Retaining Wall - Cantilever - 20-30 ft. Ht. SF $ 110.00

500-9610 Retaining Wall - Gravity - 0-10 ft. Ht SF $ 65,00

627-1140 TRAFFIC BARRIER V, WALL NO - LF ] 250.00

627-9510 Retaining Wall - MSE - 010, HL. SF 4400 % 7000 $ 308,000.00
627-9520 Retaining Wall - MSE - 10-20 ft. Ht. SF 5 75.00

627-9530 Retaining Wall - MSE - 20-30 . Ht. SF % 80.00

627-9540 Retaining Wali - MSE - 30-40 f. Ht. SF % 90.00

Pt 2 TIeY

207-0203 FOUND BKFILL MATL, TR II cy $ 54,59
500-3101  cLASS ACONCRETE cY 3 528.99
511-1000 BAR REINF STEEL LB s 0.91

PAICOTO3FrofConcephCosl Est\Concept CostEst PIGOOST 0080603 xS
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DETAILED ESTIMATE

Project Name: Glade Road Improvements, Homestead to Ryan

Project No.:
Alt:

ITEM NO

500-3800
$50-1180
550-1240
550-1360
550-1480
550-1600
550-1720
550-4218
550-4224
550-4236
573-2006
615-1000
668-1100
B68-1110
B6B-2105
668-2110

163-0240
441-0204
576-1010
&£76-1018
603-2024
603-2182
603-7000
700-6910
700-7000
700-7010
700-8000
700-3t00
700-9300
710-9000
715-2200
716-2000

CSSTP-0003-00{770)
Revised Concept

ITEM DESCRIPTION
DRAINAGE.

CLASS A CONCRETE, INCL REINF STEEL
STORM DRAIN PIPE, 18IN, H 1-10

STORM DRAIN PIPE, 24 IN, H 1-10
STORMDRAIN PIPE, 38 IN, H 1-10

STORM DRAIN FIPE, 48 IN, H 1-10

STORM DRAIN PIPE, 80 IN, H 1-10

STORM DRAIN PIPE, 72 IN, H 310

FLARED END SECTION 18 IN, STORM DRAIN
FLARED END SECTION 24 IN, STCRM DRAIN
FLARED END SECTION 36 IN, STORM DRAIN
UNDDR PIPE INCL DRAINAGE AGGR, 6N
JACK OR BORE PIPE -

CATCHBASIN, GP 1

CATCH BASIN, GP 1, ADDL DEPTH

DROF INLET, GF 1, SPCL DES

DROP INLET, GP 1, ADDL DEPTH

MULCH

PLAIN CONC DITCH PAVING, 4 IN
SLOPE DRAIN PIPE, 101N

SLOPE DRAIN FIFE, 181N

STN DUMPED RIP RAP, TP 1, 241N
STN DUMPED RIP RARP, TP 3,241N
PLASTIC FILTER FABRIC

PERMANENT GRASSING
AGRICULTURAL LIME

LiQuUID LIME

FERTILIZER MIXED GRADE
FERTILIZER NiTROGEN CONTENT
oleln]

PERMANENT SOIL RENFORCING MAT
BITUMINGUS TREATED ROVING, WATERWAYS
EROSION CONTROL MATS, SLOPES

Pl No.: 0003770
County Bartow

Date:

cY
LF
LF
LF
LF
LF
LF
EA
EA

LF
iF
EA
LF

LF

™
8sY
LF

LF

SY
8sY
8Y
AC
™
GL
™
LB

SY
5Y
sY
SY

UNITS QUANTITY

28-Jun-2008

4,400

213
3,248
780
528
1,540
1,126
2,666
71
213
177
43
3,540

20,587
30,880
103,200

UNIT PRICE

3
$
$
$
$
$
8
$
8
5
$
$
$
$
]

DA DH AP PHNH RS

174.44
36.43
45.90
36.82
53.68
53.31

5.16
1,084,13
60.72
21.59
206.44
2.49
514
475
214
1.20

© W e 0 o0 4 B BB

£ A PRHB B RO HLHBHH

EXTENSION

23,795.70
45,302.40
37,316.40
50,798.88
3337224
22917.84

21,985.92
19,658.25
24,989.20
83,512.00

37,185.72
118,324.64
35,802.00
19,440.96
B2,667.20
60,027.06
13,756.56
76,973.23
12,933.36
3,821.43
12,746.92
8,514.60

97,788.25
66,083.20
123,840.00

$ 13,401,161.06

SECTIO

N TOTALS

540-1101
609-1000
610-0714
610-0716
610-1055
E10-1075
610-2700
§10-2705
§10-8510
610-9005
610-2007
610-8009
610-2310

PABOCTO3APofConcaphCostENConceptCostEst PIODR3TT0.080603 s

REMOVAL OF EXISTING BR, STANO -

REMOVE ROADWAY SLAB

REM CONC MEDIAN

REM CONC MEDIAN BARRIER

REM GUARDRAIL

REM GUARDRAIL ANCH, ALL TYPES

REM CONCRETE

REM CCNC APPROACH SLAB

REM HWY SIGN, OVHD

REM PORTIONS OF EXISTING RETAINING WALL -
REM PORTIONS OF EXISTING CLVT, CONC, STA -
REM WINGWALLS & PARAPETS, STA -

REM STR SUPPORT, TP -

62672008 11:.09 AM

EA
SY
sY
LF
LF

8Y
8Y

EA
EA
EA
EA

150,000.00
20.00
25.00
60.00

1.50
400.00
5.00
50.00
1,000.00
30,000.00
50,000.00
10,000.00
5,000.00

$

150,000.00

5of &



DETAILED ESTIMATE

Project Name: Glatle Road Improvements, Homestead to Ryan
Profect No.:  CSSTP-0003-00(770}
Alt: Revised Concept

ITEM NO. ITEM DESCRIPTION
; TGN =

636-1020 HIGHWAY SIGNS, TP 4 MATL, REFL SHEETING, TP 3

636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3

636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9

636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9

636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3
636-2070 GALY STEEL POSTS, TP 7

B36-2080 GALV STEEL POSTS, TP 8

638-1001 STR SUPPORT FOR OVERHEAD SIGN, TR1, STA-

639-2002 STEEL WIRE STRAND CABLE, 3/8 IN

639-3004 STEEL STRAIN POLE, TP IV

Pl No.: 0003770
County Barfow

Date:

UNITS QUANTITY

26-Jun-2008

3,086
1.029

3
5
5
5
$
$
3
$
$
§

UNIT PRICE

14.83
16.58
18.70
37.12
20.52
8.07

9.37
84,0239
338
10,853.70

$
$

EXTENSION

9,906.44

15,602.40

24,904.02
9,641.73

$ 13,401,161.06

SECTION TOTALS

402-3110 RECYCLED ASPH CONG 9.5 MM SUPERPAVE, GP 1 OR 2, INGL BITUM
402-3180 RECYCLED ASPH CONG 19 MM SUPERPAVE, GP 1 OR 2.INCL BITUM
436-1000 ASPHALTIC CONCRETE CURE -

641-1100 GUARDRAIL, TR T

641-1200 GUARDRAIL, TP W

641-2200 DBL FACED GUARDRAIL, TP W

641-5001 GUARDRAIL ANCHORAGE, TP 1

641-5012 GUARDRAIL ANCHORAGE, TP 12

642-0100 CABLE BARRIER

£42-0300 CABLE TERMINAL (NCHRP 350 Th-2 COMPLIANT)

™
TN
LF
LF
iF
LF

LF
EA

154
247
1,200

2400

90.00
90.00

8.62
46.93
15.84

2432
633.53
1,770.09
15.85
2,539.17

w W o L ]

13,860.00
22,230.00
10,344.00

38,016.00

3,167.65
17,700,90

663-0120 THERMOPLASTIC PVIMT MARKING, ARROW, TP 2
653-1501 THERMOPLASTIC SOLID TRAF STRIPE, & IN, WHITE
653-1502 THERMGOPLASTIC SOLID TRAF STRIPE, § I, YELLOW
653-1704 THERMOPLASTIC SCLID TRAF STRIPE, 24 IN, WHITE
653-1804 THERMOPLASTIC SOLIC TRAF STRIPE, 8 IN, WHITE
653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE
663-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOW
653-6004 THERMOPLASTIC TRAF STRIPING, WHITE
653-6006 THERMOPLASTIC TRAF STRIFING, YELLOW
654-1001 RAISED PVMT MARKERS TF 1

654-1003 RAISED PYMT MARKERS TP 3

PA3O1O30FrofConcepl\CostEsi\ConeaptCostEst PIGORAT70.080603. xis
B8/26/2008 11.09 AM

LF
LF
LF
LF
GLF
GLF
sY
5Y
EA
EA

45,540
45,640

1,139

RO ALH AP DD

73.82
0.62
0.60
412
213
0.56
0.36
293
295
310
3.78

$

$

28,234.80
27,324.00

3.530.80
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o

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE Project No.  CSSTP-0008-00(960)
Pl No. 0008960 County Bartow
CR 633/Glade Road Improvements at Buckhorn
Trail

FROM Kent L. Sager
TO Brian K. Summers, P.E., Project Review Engineer

SUBJECT REVISIONS TO PROGRAMMED COSTS

Project Manager  DeWayne Comer

PROGRAMMED COST (FROM TPRO)

Construction $880,360.00
Right of Way N/A
Utilities N/A
REVISED COST ESTIMATES

Construction™ $868,000.00
Right of Way N/A
Utilities** N/A

* Costs contain
5 % Engineering and Inspection
8 % Construction Contingencies
** Costs contain
30 % Contingency

OFFICE District 6

DATE June 26, 2008

Mngt Let Date  N/A
Mngt R/W Date  N/A

LAST ESTIMATE UPDATE
Date 5/1/2008

Date N/A
Date N/A




Construction Cost Estimate
Enineering and Inspection
Construction Contingency
Construction Total
Utility Cost Estimate

Utility Contingency

Utility Total

Utility Owner
Georgia Power

CONTINGENCY SUMMARY

$767,831.00 {Base Estimate)

$38,391.55 5%

$61,426.48 8 %  (Based on Project Type in Tpro)
$868,000.00

$50,000.00

$15,000.00 30 %

$65,000.00

REIMBURSABLE UTILITY COST

Reimbursable Costs
$50,000.00

¢: Genetha Rice-Singleton, Assistant Director of Preconstruction
Jamie Simpson, Financial Management Administrator



Summary of Costs

Project Name: Glade Road Improvements at Buckhorn Trail
Project No.: CSSTP-0008-00{960)

Pl No_ 0008960

County Bartow

Alt: Revised Concept Date: 26-Jun-2008
Iltem Group Cost
TRAFFIC CONTROL & STAGING $ 129,284
MISCELLANEQUS $ 1,638
TEMPORARY EROSION CONTROL $ 94,763
CLEARING & GRUBBING $ 80,000
EARTHWORK 3 108,400
BASE & PAVING $ 183,878
DRIVEWAYS 3 106,460
BRIDGES 3 -
RETAINING WALLS $ -
BOX CULVERTS $ -
DRAINAGE $ 10,678
PERMANENT EROSION CONTROL & GRASSING $ 39,177
REMOVAL $ -
PERMANENT CONCRETE BARRIER $ -
SOUND BARRIERS $ -
SIGNING $ 7,105
GUARDRAIL $ -
FENCING $ -
TRAFFIC SIGNALS $ -
MARKING 5 5,450
SANITARY SEWER $ -
WATER DISTRIBUTION 3 -
LIGHTING 3 -
LANDSCAPING $ -
ATMS $ -
SUBTOTAL CONSTRUCTION COST $ 767,831
Engineering & Inspection @ 5% / $ 38,382
Construction Contingency @ 8% / $ 61,426
INFLATION: @ 5% PER YEAR 5 -
NUMBER OF YEARS: 0
TOTAL CONSTRUCTION COST $ 868,000

1of 6
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DETAILED ESTIMATE

Project Name:
Project No.:
Alt:

ITEM NO.

Glade Road improvements at Buckhorn Trail
CSSTP-0008-00(960)
Revised Concept

ITEM DESCRIPTION

Pl No.: 0008960
County Bartow
Date:  26-Jun-2008

UNITS QUANTITY

UNIT FRICE

EXTENSION

$ 767,830.79

SECTION TOTALS

150-1000
310-1101
400-3205
402-1812
402-3121
402-3130
402-3190
413-1000
432-5010
541-9000
550-1180
550-1240
620-0100
§32-0003
647-0220
648-1350
668-2105

TRAFFIC CONTROL -

GR AGGR BASE CRS, INCL MATL

ASPH CONC 125 MM OGFC, GP 2 ONLY, INCL BITUM MATL & H LIME
RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & HLIME
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM
RECYCLED ASPH CONC 18 MM SUPERPAVE, GP 10R 2INCL BITUM
BITUM TACK COAT

MILL ASPH CONC PVMT, VARIABLE DEPTH

DETOUR BRIDGE

STORM DRAIN PIPE, 18 IN, H 1-10

STORM DRAIN PIPE, 24 IN, H 1-10

TEMPORARY BARRIER, METHOD NO. 1

CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3

TRAFFIC SIGNAL INSTALLATION, TEMPORARY

iMPACT ATTENUATOR UNIT, TYPEP -

DROP INLET, GP 1, SPCL DES

LS 1
TN
™
™ 155
™
™ 114
™
GL 45
sy 534
SF
LF 360
LF
LF 360
EA
EA
EA
EA

3
$
$
3
3
3
$
3
3
§
§
$
$
$
3
$
3

70,000.00
24.00
110.00
110.00
120.00
120.00
120.00
1.84

193
55.00
45.76
51.40
30.45
1531111
50,000.00
18,380.83
2,965.53

70,000.00

17,850,00
13,880.00

87.30
1,030.62

16,473.60

10,982.00

153-1300
158-1000
634-1200

183-0232
163-0240
163-0300
163-0503
163-0522
163-0523
163-0524
163-0531
163-0550
165-0010
165-0030
165-0040
165-0060
165-0087
165-0101
165-0105
167-1000
167-1500
171-00140
171-0030
643-8200
700-70C0
700-7010
700-80C0
700-8100

FIELD ENGINEERS OFFICE TP 3
TRAIMING HOURS
RIGHT OF WAY MARKERS

TEMPORARY GRASSING

MULCH

CONSTRUCTION EXIT

CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS -
CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STANG -
CONSTRUCT AND REMOVE INLET SEDIMENT TRAP
MAINTENANCE OF TEMPORARY SILT FENCE, TP A
MAINTENANCE OF TEMPORARY SILT FENCE, TP C
MAINTENANCE OF EROSICN CONTROL CHECKDAMS/DITCH CHECKS
MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STANO -
MAINTENANCE OF SILT CONTROL GATE, TP 3
MAINTENANCE OF CONSTRUCTION EXIT

MAINTENANCE OF INLET SEDIMENT TRAP

WATER QUALITY MONITORING AND SAMPLING

WATER QUALITY INSPECTIONS

TEMPORARY SILT FENGCE, TYPE A

TEMPORARY SILT FENCE, TYPEC

BARRIER FENCE {ORANGE), 4 FT

AGRICULTURAL LIME

LIQUID LIME

FERTILIZER MIXEQ GRADE

FERTILIZER NITROGEN CONTENT

PA3001630\PrafConcepliCostEsl\Cancept CostEsl PIO0GES50. 080603, x1s

G26/2008 1112 AM

EA
HR
EA 16

AC 5
™ 20
EA 3
EA 2
EA 5
EA 12
A 5
EA 2
EA 2
LF 1,050
L¥ 4,050
EA 21
EA 2
EA 2
EA 3
EA 2
EA 2
MO 18
LF 1,050
LF 4,050
LF 750
™ 14
6L _ 12
TN 3
L8 225

DB ADHND LR HOBAAHDHH AN ON

1,637.60

3,650.40
3,488.80
5,165.73
1,080.78
1,500.00
4,200.00
2,000.00

16,677.54

572.50
850.50
£,399.00
1,363.53
2,749.98
305.08
1,691.19
188.16
2,361.16

17,715.60
1,858.50

16,038.00
2,347.50

850.08
259.08
889.32
560.25

SRR

208



DETAILED ESTIMATE

Project Name: Glade Road Improvements at Buckhorn Trail Pl No.: 0008960
Project No.:  CSSTP-0008-00{960) County Bartow
Alt: Revised Concept Date: 26-Jun-2008 % 767,830.79

UNITS QUANTITY _ UNIT PRICE EXTENSION SECTION TOTALS

ITEM NO. _ITEM DESCRIPTION ]

202-1000 ] CLEARING AND GRUBBING AC 5 % 16,00000 % 80,000.00

205-0001 UNCLASS EXCAV cy 4950 § 16.00 $% 79,200.00
206-0002 BORROW EXCAY, INCL MATL cYy 1,510 § 2000 % 30,200.00
206-99499 Waste Material cY $ 5.00
208-0200 ROCK EMBANKMENT cy $ 30.05

—-BAS

310-111 GR AGGR BASE CRS, INCL MATL TN 1,140 § 2400 3 27,360.00
400-3205 ASPH CONC 12,5 MM OGFC, GP 2 GNLY, INCL BITUM MATL & H LIME ™ 3 110.00

402-1812 RECYCLED ASPH CONE LEVELING, INGL BITUM MATL & # LIME N 260 $ 110.00 $ 28,600.00
402-3110 RECYCLED ASPH CONC 5.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN $ 120.00

402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN 460 % 12000 § 55,200.00
402-3130 RECYCLED ASPH CONC 12,5 MM SUPERPAVE, GF 2 ONLY, INGL BITUM TN 370 § 120,00 § 44,400.00
402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2.INCL BITUM ™ 230 §$ 12000 3 27,600.00
413-1000 BITUM TACK COAT GL 37e § 194 § 717.80
430-0220 BLAIN PG CONG PYMT, CL 1 CONG, 12 INCH THK sY $ 52.84

430-0620 PLAIN PC CONC PVMT, CL HES CONC, 12 INCH THK, 8Y $ 76.78

430-0630 REINFORCED CONGRETE LUG ANCHORS LF 3 52.98

430-0820 CONT REINF CONG PYMT, CL 1 CONC, 12 INCH THK 5Y $ 73.98

430-1220 CONT REINF CONG PYMT, GL HES CONC, 12 INGH THK sY

432-5010 MILL ASPH CONG PVMT, VARIABLE DEPTH 8Y $ 1.93

441-0104 CONE SIDEWALK, 4 IN sY $ 34.31

441-0740 CONCRETE MEDIAN, 4 IN sY $ 31.91

A441-0754 CONCRETE MEDIAN, 7 1/2 IN 8Y 3 56.23

441-6222 CONC CURB & GUTTER, 8 N X 30 IN, TP 2 LF $ 19.27

441-6740 CONC CURB & GUTTER, 8INX 30 IN, TP 7 LE $ 15.30

442-0100 ROLLER COMPACTED CONCRETE PAVEMENT sY 5 44.00

456-2012 INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS) GLM $ 945.29

500-3200 CLASS 8 CONCRETE cY $ 407.75

e e s ebisy

310-1101 GR AGGR BASE CRS, INCL MATL TN 520 $ 2400 % 12,480.00
318-3000 AGGR SURF CRS TN $ 24.00
402-3110 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, GP 1 OR 2, INGL BITUM TN 3 120.00
402-3130 RECYCLED ASPH CONC 12.5 kM SUPERPAVE, GP 2 ONLY, INCL BITUM ™ 100 § 120,00 $ 12,000.00
402-3190 RECYCLED ASPH CONG 19 MM SUPERPAVE, GP  OR 2INCL BITUM ™ 130 § 12600 $ 15,600.00
413-1000 BITUM TACK COAT GL 40 § 194 % 77.60
441-0016 DRIVEWAY CONCRETE, 6 IN TK sY $ 39.87
441-4030 CONC VALLEY GUTTER, 8 IN sY 3 54.53
441-6222 CONC CURB & GUTTER, B INX 301N, TP 2 LF % 19.27
550-2180 SIDE DRAINFIPE, 18 IN, H 1-10 LF 270 % 3033 § 8,189.10
550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 110 § 3694 $ 4,063.40
550-2360 SIDE DRAIN PIPE, 36 IN, H 110 iF 60 $ 6261 § 3,756.60
550-2480 SIDE DRAIN PIPE, 48 IN, M 1-10 LF $ 72.71
550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOFE EA ) 20 § 638.03 5 12,760.60
550-3624 SAFETY END SECTION 24 IM, SIDE DRAIN, 6.1 SLOPE EA 10 § 950.33 § 9,503.30
550-3636 SAFETY END SECTION 35 IN, SIDE DRAIN, 6:1 SLOPE EA 10 $ 280283 $ 28,028.90
550-3648 SAFETY END SECTION 48 IN, SIDE DRAIN, 5:4 SLOPE EA $ 3,874.95

PAIG0T03CPra\ConcepliCastEshCanceptCostEst PIO00ESH0 080663 Xis
GRE2008 17:12 AM 3of 8




DETAILED ESTIMATE

Project Name: Glade Road Improvements at Buckhorn Trail Pl No.: 0008960
Project No.:  GSSTP-0008-00{960) County Bartow
Alt: Revised Concept Date: 26-Jun-2008 $ 767,830.79

EXTENSION SECTH

ITEM DESCRIPTION _

UNIT PRICE

UNITS QUANTITY
e

433-1000 REINF CONG APPROAGH SLAB sY $ 153.11
433-1100 REINF CONC APPROACH SLAB, INGL CURB sY $ 78,16
433-1200 REINF CONC APPROAGH SLAB, INGL SLOPED EDGE Y $ 203,67
433-1300 REINF CONG APPROACH SLAB, INGL BARRIER SY $ 24 .97
441-0004 CONG SLOPE PAV, 4 1N S8Y $ 4570
500-8001 Bridge No. SF
500-9902 Bridas No. SF
£00-9003 Bridge Ne. SF
500-9004 Bridge No. SF
500-9005 Bridge Ne. SF
500-9006 Bridge MNe. SF
500-9007 Bridge No. SF
500-9008 Bridge No. SF
500.9008 Bridge No, &F
500-3010 Bridge No. SF
500-8011 Bridge Na. SF
500-9012 Bridgs No. SF
518-9Q01 Raise Existing Bridge No. 2 - SF $ 15.00
518-9002 Ratse Existing Bridge No, 3 - SF $ 15.00
518-9003 Raise Existing Bridge No. - SF
518-9004 Raise Existing Bridge No. - SF
518-9005 Raise Existing Bridge No. - SF

e,
ke

500-9510 Retaining Wall - Cantilever - 0-10 . HL. SF $ 75.00
500-9520 Retaining Wall - Cantilever - 10-20 ft Ht SF $ 90.00
500-9530 Retaining Wall - Cantilever - 20-30 fL Ht SF $ 110.00
500-8610 Retaining Wall - Gravity - 010 &t Ht - SF $ 65.00
627-1140 TRAFFIC BARRIER ¥, WALL NG - LF 3 250.00
627-9510 Retaining Wall - MSE - 0-10 1, Ht. 5F % 70.00
627-9520 Retaining Wal! - MSE - 10-20 ft. Ht SF $ 75.00
827-9530 Retaining Wall - MSE - 20-30 & Ht SF 3 80.00
627-9540 Retaining Wall - MSE - 30-40 ft. Ht. SF $ 90.00

207-0203 FOUND BRFILL MATL, TP I cYy $ 54.59
500-3101 CLASS A CONCRETE oY $ 528.99

511-1000 BAR REINF STEEL LB 3 0.91

PA3O0TO3Prof ConceptiCostESNConcept CostEst PIOGOROSE DBOBO3 xis
G/26/2008 11:12AM 4 of 6



[ DETAILED ESTIMATE

Project Name: Glade Road improvements at Buckhorn Trail Pl No.: 0008960
Project No.:  CSSTP-0008-00(960) County Bartow
Alt: Revised Concept Date: 26-Jun-2008 $ 767,830.79

ITEM DESCRIPTI UNITS QUANTITY  UNIT FRICE EXTENSION SECTION TOTALS

500-3800 CLASS A CONGRETE, INGL REINF STEEL CcY $ 793.19

550-1180 STORM DRAIN PIPE, 18 M. H 1-10 LF 80 § 4576 § 3,660.80
550-1240 STORM DRAIN PIPE, 24 iN, H 1-10 LF 80 & 5140 § 4,112.00
5501360 STORM DRAIN PIPE, 36 M. H 1-10 LF 3 85.52

5501480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 3 126.41

550-1600 STORM DRAIN FIPE, 801N, H 1-10 LF $ 347.24

550-1720¢ STORM DRAIN PIPE, 72 INH 1-10 LF

550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2 % 666.24 § 1,332.48
550-4224 FLARED END SECTION 24 N, STORM DRAIN EA 2 3% 786,33 § 1,572.66
550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA $ 1,249.46

573-2008 UNDDR PIPE INCL DRAINAGE AGGR, 5 IN LF 5 18.98

615-1000 JACK OR BORE PIFE - LF $ 407.73

668-1100 CATCH BASIN, GF 1 EA 5 2,833.12

668-1110 CATCH BASIN, GP 1, ADOL DEFTH LF $ 297.93

668-2105 CROP INLET, GP 1, SPCL DES EA $ 2,965,653

668-2110 CROF INLET, GF 1, ADDL DEPTH LF 3 365.69

163-0240 MULCH ™ 17 3 17444 § 2,965.48
441-0204 PLAIN CONG DITCH PAVING, 4 IN SY 3 3643

§576-1010 SLOPE DRAIN PIPE, 10N LF 140 3 4590 § 6,426.00
576-1018 SLOPE DRAIN PiPE, 18 IN LF ] 36.82

603-2024 STM DUMPED RIE RAP, TP 1, 24 IN sY $ 53.68

603-2182 STN DUMPED RIF RAP, TP 3, 24 IN sY 30 5 53.31 § 1,599.30
60:3-7000 PLASTIC FILTER FABRIC SY 0 35 516 § 154.80
700-6910 PERMANENT GRASSING AC &6 3 1,084.13 § 6,504.78
700-7000 AGRICULTURAL LIME TN 17 8 6072 % 1.032.24
700-7010 UQUID LIME GL 14 3 2159 § 302.26
700-8000 FERTILIZER MIXED GRADE T 4 % 20644 § 1,185.76
700-8100 FERTILIZER NITROGEN CONTENT LB 280 % 248 § 697.20
700-9300 80D sY 5 5.14

710-8000 PERMANENT SOIL REINFORCING MAT sY 1245 % 475 § 5.913.756
715-2200 BITUMINOUS TREATED ROVING, WATERWAYS sy 1867 § 244 % 3.995.38
716-2000 EROSION CONTROL MATS, SLOPES 8Y 7,000 % 120 § 8,400.00

540-1101 REMOVAL OF EXISTING 8R, STANG - EA $ 150,000.00
609-1000 REMOVE ROADWAY SLAR sY $ 20.00
610-0714 REM CONC MEDIAN sY $ 25.00
610-0716 REM GONC MEDIAN BARRIER tF $ 60.00
610-1055 REM GUARDRAIL LF $ 1.50
610-1075 REM GUARDRAIL ANCH, ALL TYPES EA 3 400,00
510-2700 REM CONCRETE sy 3 5.00
610-2705 REM CONC APPROACH SLAB sY 3 50.00
610-6510 REM HWY SIGN, OVHD EA 5 1,000.00
610-9005 REM PORTIONS OF EXISTING RETAINING WALL - EA $  30,000.00
610-9007 REM PORTIONS OF EXISTING CLVT, CONC, STA- EA $  50,000.00
610-8099 REM WINGWALLS & PARAPETS, STA - EA $  10,000.00
610-9310 REM STR SUFPORT, TP - EA 3 5,000.00

PA2001 030\Proj\Conoe phCostEsHConcepl CostEst. PIO0DBIE0.080603 xis
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DETAILED ESTIMATE

Project Name: Glade Road Improvements at Buckhorn Trail

Project No.:
Alt:

ITEM NO

636-1020
636-1029
636-1033
636-1041
636-1072
636-2070
636-2080
638-1001
639-2002
639-3004

L

402-3110
402-3190
436-1000
641-1100
641-1200
641-2200
641-5001
641-5012
642-0100
642-0300

653-0120
653-1501
653-1502
653-1704
653-1804
653-3501
653-3502
653-6004
653-6006
654-1001
854-1003

PA3001020\Prof\Concepi\CostEsl\Concept CostEst. PHI00ESE0. 080605, xls

CSSTP-0008-00{960)
Revised Concept

HIGHWAY SIGNS, TP 1 MATE, REFL SHEETING, TP 3
HIGHWAY SIGNS, 17 2 MATL, REFL SHEETING, TP 3
HIGHWAY SIGNS, TP 1 MATEL, REFL SHEETING, TP 9
HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 8

HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3

GALYV STEEL POSTS, TP 7

GALV STEEL POSTS, TP 8

STR SUPPORT FOR OVERHEAD SIGN, TP {, STA-
STEEL WIRE STRAND CABLE, 3/8 IN

STEEL STRAIN FOLE, TP iV

RECYCLED ASPH CONC 9.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM
RECYCLED ASPH CONC 19 MM SUPERPAVE, GF 1 OR 2,INCL BITUM

ASPHALTIC CONCRETE CURB -

GUARDRAIL, TPT

GUARDRAIL, TP W

DBL FACED GUARDORAIL, TP W

GUARDRAIL ANCHORAGE, TP 1

GUARDRAIL ANCHORAGE, TP 12

CABLE BARRIER

CABLE TERMINAL {NCHRP 350 TL-2 COMPLIANT)

THERMOPLASTIC PVYMT MARKING, ARROW, TP 2
THERMOPLASTIC SOLID TRAF STRIPE, S IN, WHITE
THERMOPLASTIC SOLID TRAF STRIPE, § IN, YELLOW
THERMOPLASTIC SQLID TRAF STRIPE, 24 IN, WHITE
THERMOPLASTIC. SOLID TRAF STRIPE, § IN, WHITE
THERMOPLASTIC SKiP TRAF STRIPE, 5 IN, WHITE
THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOW
THERMOPLASTIC TRAF STRIPING, WHITE
THERMOPLASTIC TRAF STRIPING, YELLOW

RAISED PYMT MARKERS TP 1

RAISED PVMT MARKERS TP 3

WRB008 11:72 AM

Pl No.: 0008960
County Bartow
Date: 26-Jun-2008 3 767,830.79

UNITS QUANTITY
e

UNIT PRICE EXTENSION SECTION TOTALS

SF 78 3 1483 $ 1,156.74
SF $ 16,58
SF 94 § 1970 $ 1,851.80
SF 3 a7.12
SF $ 20.52
LF 65 5 807 § 2,953.62
LE 122§ 937 § 1,143.14
EA $  B84,023.91
LF $ 3.38
EA $ 1085370

TN 3 120.00
TN 3 120.00
LF $ 8.62
LF 3 46.93
LF 3 15.84
LF 3 24.32
EA ) 633.53
EA $ 1,770.09
LF % i5.85
EA 3 2,639.17

EA $ 73.82
LF 4200 % 062 3 . 2,604.00
LF 4,200 3 060 % 2,520.00
LE $ 412
LF 3 213
GLF $ 0.58
GLF $ 0.36
sY $ 2.83
sY 3 296
EA 105 § 310 § 325.50
EA 3 376
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