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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE MSL-0004-00 (406) Coweta County OFFICE Road Design
PI # 0004406
DATE February 28, 2007
FROM B.renf‘ A. Story, P.E., State Road & Airport Design Engineer
TO Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT Revised Project Concept Report

Attached is the original copy of the Revised Concept Report for your further handling for approval in |
accordance with Plan Development Process (PDP).

This project entails the improvement of four intersections within Coweta County. The intersections are
Hammock Road at SR 154, Vaughn Road at SR 154, Tanglewood Road at SR 14/US 29, Hal Jones and Green
Top Roads at SR 14/US 29. A revision is being requested to assign different Project Identification Numbers
to each intersection.

The revised concept report as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Program (RTP) and/or the State Transportation Improvement
Program (STIP).

BAS:MBM:dl

Attachment

@%J_‘_Qé@ézf S:2-0/
Stateé’Transportation Planning Administrator Date

ce: Brian Summers, State Project Review Engineer
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Jamie Simpson, State Financial Management Administrator
Thomas B. Howell, District Three Engineer




REVISED PROJECT CONCEPT REPORT

Need and Purpose: Need and Purpose statements are attached.
Project Location: Project location maps are attached

Description of the approved concept:

Hammock Road @ SR 154

This Intersection is located in the northeast part of Coweta County, north of Sharpsburg
and east of Newnan. Hammock Road and SR 154 are two lane roadways with posted
speed limits of 45 MPH within the project limits. The existing traffic control for this
intersection is a stop signal for Hammock Road. Because of the lack of a traffic signal or
turn lanes, the intersection operates at unacceptable Level of Service (LOS).

Yaughn Road @ SR 154

This intersection is located in the northeastern part of Coweta County, north of
Sharpsburg and east of Newnan. Vaughn Road is a two lane roadway with a 35 MPH
posted speed limit and SR 154 is a two lane roadway with a 45 MPH speed limit within
the project limits. The existing traffic control for this intersection is a stop signal for
Vaughn Road. The westbound approach suffers excessive delay during the morning and
afternoon peak hours. In addition, there is an existing sight distance problem at the
intersection.

Tanglewood Road @ SR 14/US 29

This intersection is located in the northern part of Coweta County, north of Newnan.

Tanglewood Road is a two lane roadway with an assumed speed limit of 25 MPH. State

Route 14/US 29 is a two lane roadway with a 55 MPH speed limit. The existing traffic .
control for this intersection is a stop sign for Tanglewood Road. The eastbound and

westbound approaches to Tanglewood Road suffer critical delay during the morning and

afternoon peak hour and there is insufficient sight distance at this intersection.

Hal Jones & Green Top Roads @ SR 14/US 29

These intersections are located in the northern part of Coweta County, just north of
Newnan. Hal Jones Road and Green Top Road are two lane roadways with posted speeds
of 45 MPH. State Route 14/US 29 is a two lane roadway with a 45 MPH posted speed
limit. Green Top Road currently intersects SR 14/US 29 on a skewed angle which causes
a sight distance problem and a dangerous intersection. The westbound approach
movements at the intersection of Green Top Road and SR 14/US 29 perform poorly
during the morning and afternoon peak hour.




PDP Classification: Major : Minor ves

Federal Oifersight: Full Oversight (), Exempt (x), State Funded{ ), or Other( )
Functional Classificat-io_n:

Hammock Road — Local Road
SR 154 — Minor Arterial

Vaughn Road — Local Road
SR 154 — Minor Arterial

.Tanglewood Road — Local Road
SR 14/US 29 — Minor Arterial

Hal Jones Road — Local Road
Green Top Road — Local Road
SR 141/US 29 — Minor Arterial & Urban Minor Arterial

U. S. Route Number(s): 29 . State Route Number(s): 14, 154

Traffic (AADT):

Hammock Road — Current Year: (2008) 4,902 Design Year: (2028) 9,486
SR 154 - Current Year: (2008) 25,294 Design Year: (2028) 48,940

Vaiugh_n Road — Current Year: (2008) 1,274 Design Year: (2028) 2,464
SR 154 — Current Year: (2008) 21,632 Design Year: (2028) 41,854

Tanglewood Road — Current Year: (2008) 760 Desigﬁ Year: (2028) 1,538
SR 14/US 29 — Current Year: (2008) 19,668 Design Year: (2028) 39,824

.Hal Jones Road — Current Year: (2008) 5,154 Design Year: (2028) 9,510
Green Top Road — Current Year: (2008) 3,512 Design Year: (2028) 6,508
SR 141/US 29 - Current Year: (2008) 18,630 Design Year: (2028) 34,378




Proposed features to be revised: A revision is being requested to assign different
Project Identification numbers to each intersection within the project limits.

Describe the revised feature(s) to be approved: The four intersections; Hammock
Road@ SR 154, Vaughn Road @ SR 154, Tanglewood Road @ SR 14/US 29, Hal Jones
& Green Top Roads @ SR 14/US 29. As noted in a revised project concept report
approved on August 28, 2006 are to be assigned individual project identification
numbers.

Updated traffic data (AADT): Unchanged since approval on May 16, 2005

Programmed/Scheduled:
P.E: 8 Months R/W: 7 Months Construction: 12 Months
VE Study Required  Yes( ) No(x)

Revised Cost Estimates:
1. Construction cost including inflation and E&C,

2. Right-of-way, and
3. Utilities

The total estimated project cost as approved on May 16, 2005 for final concept approval
was $3,638,183 '

An updated estimated total project cost as submitted to Coweta County on August 28,
2006 was $3,944,000

Is the project located in a Non-attainment area? Yes( )  No(x )-

Recommendation: Our recommendation is that the proposed revision to the concept
be approved for implementation.

Attachments:
1. Need and Purpose Statements
2. Sketch Maps
3, Cost Estimate
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NEED AND PURPOSE STATEMENT
MS.-0004-00(406), COWETA COUNTY
P.1L. NUMBER 0004406
HAMMOCK ROAD @ SR 154

GENERAL PROJECT INFORMATION

Hammock Road is a two-lane roadway with a 45 mph posted speed limit in the vicinity of its
intersection with SR 154. It runs primarily east and west between SR 154 and Posey Road. The
adjacent developments are primarily low-density residential and undeveloped land.

State Route 154 (SR 154) is a two-lane roadway with a 45 mph posted speed limit in the vicinity
of its intersection with Hammnock Road. Tt runs approximately north-south, from SR 14 on the
aorth to SR 54 on the south. Bordering developments are primarily low-density residential,
comumercid] amd undeveloped land.

The project (CW-033A) is included in the 2030 Regional Transportation Plan and FY 2005-2010

Transportation Improvement Ptogram., as air quality exempt.

DEFICIENCIES IN THE S’YST EM

The existing traffic controf for this intersection s a stop sign for Hammock Road. Because of the
lack of a traffic signal or turn lanes, the intersection operates at unacceptable Ievels of service.

BIUILD ALTERNATIVE

The proposed project would signatize the intersection, add a left turn Tane northbound and right

turn lanes southbound and eastbourid.

NO BUILD ALTERNATIVE

Under the no-build alternate, the intersection would remzin with no traffic signal or tur lanes.




NEED AND PURPOSE STATEMENT
MSL-0004-00(406), COWETA COUNTY
P.I. NUMBER 0804406
VAUGHNROAD @ SR 154

GENERAL PROJECT INFORMATION

'Vaughn Road is a two-lane roadway with 2 35 mph posted speed limit in the vicinity of its
intersection with SR 154. It runs primarily east and west between SR 154 and Andrew Bailey
Road. The adjacent developments are primarily low-density residential and undeveloped land.

State Route 154 (SR 154) is a two-lane roadway with a 45 mph posted speed limit in the vicinity
of its intersection with Vaughn Road. It runs approximately north-south, from SR 14 on the north
to SR 54 on the south. Bordering developments are primarily low-density residential,
commercial and undeveloped laud. '

The project'(CW-DBSA) is included in the 2030 Regional Transportation Plan and FY 2005-2010
_ Transportation Improvement Program, as air quality exempt.

DEFICIENCIES IN THE SYSTEM

The existing traffic control for this intersection is a stop sign for Vaughn Road. The westbound
approach suffers excessive delay during the AM and PM peak hour, In addition, there is an
existing sight distance problem at the intersection. .

BUILD ALTERNATIVE

The proposed project would add a southbound left and westboind tight turn lane. These lanes -
will help to resolve fimited stopping sight distance issues at the intersection and Improve the
traffic flow. -

NO BUILD ALTERNATIVE

Under the no-build alternate, the intersection would remain with no tum lanes, and with limited
sight distance at the intersection.




NEED AND PURPOSE STATEMENT
MSL-0094-00(406), COWETA COUNTY
P.1. NUMBER 0004406
TANGLEWOOD @ SR 14/US 29

GENERAL PROJECT INFORMATION

Tanglewood Road is a two-lane roadway with an assumed speed limit of 25 mph in the vicinity of
SR 14/US 29. It runs north from SR 14/US 29 to its terminus approximately one mile fater. The
adjacent developments are primarily low-density residential and undeveloped land,

State Route 14/US 29 (SR 14/US 29) is a two-lane roadway with a 35 mph posted speed limit in
the vicinity of Tanglewood Road. It runs approximately north-south, from downtown Newnan on
the south and throngh Palmetto City on the north. Bordering developments are primarily low-
density residential, commercial and undeveloped land.

The project (CW-033A) is included in the 2030 Regional Transportation Plan and FY 2005-2010 |
Transportation Improvement Program, as air quality exempt. .

DEFICIENCIES IN THE SYSTEM

The existing traffic control for this intersection is a stop sign for Tanglewood Road. The
eastbound and westbound zpproaches to Tanglewood Road suffer critical delay during the AM
and PM peak hour.. In addition, thers is insufﬁ:_:ient sight distance at the intersection.

BUILD ALTERNATIVE

- The proposed project would add left tum lanes on SR 14/US 29 and right tum lanes on SR 14/U8
29 and Tanglewcod Road. These lanes will help to resolve limited stopping sight distance issues
at the intersection and improve the traffic flow,

NOBUILD ALTERNATIVE

Under the no-build alternate, the intersection would remain with no turn lanes, and with Timited
sight distance at the intersection. :




NEED AND PURPOSE STATEMENT
MSL-0004-00(406), COWETA COUNTY
P.I. NUMBER 0004406
HAL JONES & GREEN TOP ROADS @ SR 14/US 29

GENERAL FROJECT INFORMATION

Hal Jones Road is a two-Tane roadway with a posted speed Bmit of 45 mph in the vicinity of SR
14/08S 29. 1t rans primarily northwest-southeast between SR 14/US 29 and Frank Cook Road.
The adjacent developments are primarily low-density residential and undeveloped land,

Green Top Road is a two-lane roadway that has a posted speed limit of 45 mph in the vicinity of
SR 14/US 29. It runs approximately east and west between SR 14/US 29 and Herring Road. The
adjacent developments are primarily low-density residential, commercial and undeveloped land.

Heritage Drive is a two-lane roadway which serves as the primary access for a residential
subdivision that runs north and south. 1t has a posted speed limit of 30 mph i in the vlczmty of
Green Top Road.

State Route 14/UJS 29 (SR 14/US 29) is a two-lane roadway with a 45 mph posted speed limit in
the vicinity of Hal Jones Road and Green Top Road. It runs approximately north-south, from
downtown Newnan on the south and through Palmetto on the north. Bordering developments are
primarily low-density residential, commercial and undeveloped fand.

The project (CW-033A) is included in the 2030 Regional Transportation Plan and FY 2005-2010
Transportation Improvement Program, as air quality exempt. ‘

DEFICIENCIES IN THE, SYSTEM

Green Top Road currently intersects SR 14/US 29 on a skewed angle which causes a sight
distance problem and a dangerous intersectién. The existing traffic control is stop sigas for both
Hal Jones Road and Green Top Road. The westbound approach movemsnts at the intersection of
Green Top Road at SR 14/US 29 perform poorly during the AM and PM peak hour.

BUILD ALTERNATIVE

The proposed project would relocate Hal Jones and Green Top Roads approximately 800 feet
north of their existing intersection with SR 14/US 29, extend Heritage Drive to SR 14/U8S 29,
signalize the Hal Jones Road and Green Top Road intersection at SR 14/US 29, and add tum
lanes at the approaches.

NO BUILD ALTERNATIVE

Under the no-build altemnate, the intersection would remain skewed and operate with no traffic
signal of turn lanes,
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PROJECT LOCATION MAP
MSI1.-0004-00(406)

Hammock Road @ SR154
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PROJECT LOCATION MAP
MSL-0004-00(406) |

Vaughn Road @ SR 154
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PROJECT LOCATION MAP -
MSL-0004-00(406)

Tanglewood Road @ US 29

5
P.1L No. 0004406

R X
N a & | B
»
. bt o’ »’ /
o Q F | o
-4 ;' 're‘s v ald
= N .\P
- McCOLLUM .
B Uy h
o]l - '
g i McCollum }
% Williams p= @ gi:mmg St
=1 teke 1Church
!4?7
A
-
5
Gea

-~ P
el [T Ty

S ¢ %R Cemetery ’
/s
/4

.:" ; Project
Lake / & Location
HIIGK & // ©
i
: ¢/
2y L4
Z/
~ ' > 2
N M AT




PROJECT LOCATION MAP
MSL-0004-00(406)

Hal Jones & Greentop Roads @ US 29
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Detail Estimate: Cost Estimate Report

Page 1 of 3

Estimate Report for file "Hammock Road @ SR 154 (022707)"

. [Section Traffic Control

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 80000.00 _ |TRAFFIC CONTROL - 80000.00
Section Sub Totaly $80,000.00
Section Concrete
Item Number| Quantity |Units| Unit Price Item Description Cost
-441-0104 70 SY 66.88 ICONC SIDEWALK, 4 IN 4681.60
441-6022 135 LF 36.80 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 4968.00
Section Sub Total:} $9,649.60
Section Earthwork
Item Number| Quantity |Units| Unit Price Item Description Cost
210-0100 1 LS 165000,00 GRADING COMPLETE - 165000.00
Section Sub Total:$165,000.00
Section Guardrail
Item Number| Quantity [Units| Unit Price Item Description Cost
641-1100 3100 LF 62.51 GUARDRAIL, TP T 193781.00
641-5001 2 EA 691.40 GUARDRAIL ANCHORAGE, TP 1 1382.80
641-5012 2 EA ~1940.19 GUARDRAIL ANCHORAGE, TP 12 3880.38
Section Sub Total:$199,044.18
Section Miscellaneous
Item Number| Quantity [Units| Unit Price Item Description Cost
634-1200 20 EA 117.92 RIGHT OF WAY MARKERS - 2358.40
Section Sub Total:{ $2,358.40
Section Grassing & Landscapin
Item Number; Quantity |Units| Unit Price Item Description Cost
700-6910 5 AC 1021.10 PERMANENT GRASSING 5105.50
700-7000 15 TN 68.87 AGRICULTURAL LIME 1033.05
700-7010 13 GL 24.96 LIQUID LIME 324.48
700-8000 5 TN 347.20 FERTILIZER MIXED GRADE 1736.00
700-8100 250 LB 3.43 FERTILIZER NITROGEN CONTENT 857.50
Section Sub Total:| $9,056.53
Section Drainage
Item Number| Quantity |Units| Unit Price Item Description . Cost
550-1180 7 LF "62.24 STORM DRAIN PIPE, 18 IN, H 1-10 435.68
550-1240 36 LF 60.02 STORM DRAIN PIPE, 24 IN, H 1-10 2160.72
5504218 1 EA 689.73 FLARED END SECTION 18 IN, STORM DRAIN 699.73
668-4300 2 EA 2443.70 STORM SEWER MANHOLE, TP 1 4887.40
Section Sub Total:!l $8,183.53
Section Major Structures
Item Number| Quantity |Units| Unit Price Item Description Cost
207-0203 150 [ 62.89 FOUND BKFILL MATL, TP II 9433.50
500-3101 176 cY 774.20 ICLASS A CONCRETE 13625920
511-1000 13561 LB 1.65 BAR REINF STEEL 22375.65
610-9099 4 LS 6813,57 REM WINGWALLS B PARAPETS, STA - 27254.28
960-0550 1 ';S“UT”" 500000.00  [BOX CULVERT 500000.00

Section Sub Total:

$695,322.63

hitp://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp

212712007




Detail Estimate: Cost Estimate Report

Page 2 of 3

Section Erosion Control
Item Number| Quantity [Units| Unit Price Item Description Cost
153-0232 5 AC 571.85 TEMPORARY GRASSING 2859.75
163-0240 50 N 301.08 MULCH 15054.00
163-0300 2 EA 2863.84 CONSTRUCTION EXIT 5727.68
CONSTRUCT AND REMOVE SIET CONTROL
163-0503 7 EA 582.61 GATE. TP 3 4078.27
163-0521 12 A 285.72 gggggéum AND REMOVE TEMPORARY DITCH 342864
165-0030 3100 . 5.18 ?AINTENANCE OF TEMPORARY SILT FENCE, TP 6758.00
IMAINTENANCE OF EROSION CONTROL
165-0040 12 EA 132.43 CHECKDAMS/DITCH CHECKS 1589.16
165-0087 7 EA 257.33 MAINTENANCE OF SILT CONTROL GATE, TP 3 1801.31
165-0101 2 EA 676.71 MAINTENANCE OF CONSTRUCTION EXIT 1353.42
167-1000 2 EA 1330.68 WATER QUALITY MONITORING AND SAMPLING 2661.36
167-1500 3 MO- 1001.50 WATER QUALITY INSPECTIONS 6549.00
171-0030 3100 LF 4,37 TEMPORARY SILT FENCE, TYPE C 13547.00
603-1024 40 5Y 86.37 ISTN PLAIN RIP RAP, 24 IN 3454.80
6503-7000 40 SY 5.36 PLASTIC FILTER FABRIC 214.40
716-2000 12100 SY 1.68 EROSION CONTROL MATS, SLOPES 20328.00
Section Sub Total:| $89,404.79
Section Signing & Marking
Item Number| Quantity |Units| Unit Price Item Description Cost
611-5551 6 EA 1240.20 RESET SIGN 7441.20
6361031 5 oF 47.65 _Il-_lg(:‘SHWAY SIGNS, TP 1 MATL, REFL SHEETING 138.25
636-2070 12 iF 10.74 GALV STEEL POSTS, TP 7 128.88
647-1000 1 1S 80000.00 __ [TRAFFIC SIGNAL INSTALLATION NO - 80000.00
653-0120 5 EA 29.49 ;HERMOPLASTIC PVMT MARKING, ARROW, TP 397.45
653-1501 4240 L Lot '!V'VHHEII_T_I'I;IOPLASTEC SOLID TRAF STRIPE, 5 IN, 428240
653-1502 5615 LF 0.99 igfgmgpmsnc SOLID TRAF STRIPE, 5 IN, 5558.85
653-1704 o U 8.44 &HHEII_}_Z‘IOPLASTIC SOLID TRAF SIRIPE, 24 IN, 06.40
653-1810 100 e 133 IVHHEI?EOPLASTIC SOLID TRAF STRIPE, 10 IN, 133.00
653-3501 300 GLF 0.74 LHHEiIf{rlI\E*IOPLASTIC SKIP TRAF STRIPE, 5 IN, 148,00
653-6006 785 5Y 3.74 THERMOPLASTIC TRAF STRIPING, YELLOW 2935.90
£54-1001 70 EA 4.56 RAISED PUMT MARKERS TP 1 319.20
554-1003 38 EA 4.43 RAISED PYMT MARKERS TP 3 168.34
Section Sub Total:|$102,157.87
Section Base & Paving
Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 1230 TN 25.00 GR AGGR BASE CRS, INCL MATL 30750.00
318-3000 50 TN 27.33 [AGGR SURF CRS 1366.50
RECYCLED ASPH CONC LEVELING, INCL BITUM
402-1812 100 TN 74.36 ATl & H LIME 7436.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3112 195 N 69.50 1 OR 2. INCL BITUM MATL & H LIME 13552.50
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 550 ™ 76.21 1 OR 2. INCL BITUM MATL & H LIME 4 41915.50
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-4510 565 ™ 71,22 GP 2 ONLY, INCL POLYMER-MODIFIED BITUM 40239.30
MATL & H LIME
413-1000 515 GL 3.95 BITUM TACK COAT 2034.25
Section Sub Total:[$137,294.05
Section Clearing & Grubbing
Item Number| Quantity | Units|{ Unit Price | Item Description | Cost
http://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport.jsp 22712007




‘Detail Estimate: Cost Estimate Report _ | Page 3 of 3

201-1500 | 1 | 5 | 30000.00 |CLEARING & GRUBBING - 30000.00
: Section Sub Total:| $30,000.00

Total Estimated Cost: $1,527,471.58
Subtotal Construction Cost $1,527,471.58

E&C Rate 12 % $183,296.59
Inflation Rate 5 % @ 3.0 Years $269,659.83

Total Construction Cost $1,980,428.00
Right Of way . $33,000.00
Relmb. Utilities $35,000.00

Grand Total Project Cost $2,048,428.00

http://tomeat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp ' 2/27/2007




Detail Estimate: Cost Estimate Report

Page 1 of 3

Estimate Report for file "Vaughn Road @ SR 154 (022707)"

http://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateRenort.isp

Section Erosion Control
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 3 AC 571.95 TEMPORARY GRASSING 1715.85
163-0240 30 TN 301.08 MULCH 5032.40
163-0300 2 EA 2863.84 _ |CONSTRUCTION EXIT 5727.68
- CONSTRUCT AND REMOVE SILT CONTROL
163-0503 2 EA 582.61 GATE. TP 3 1165.22
1630521 22 EA 255,72 gagg(rgum AND REMOVE TEMPORARY DITCH 6285.84
165-0030 1300 F 2.18 , EAINTENANCE OF TEMPORARY SILT EENCE, TP 2834.00
MAINTENANCE OF EROSION CONTRO
165-0040 22 EA 132.43 CHECKDAMS/DITCH CHECKS 2913.46
165-D087 2 EA 257.33 MAINTENANCE OF SILT CONTROL GATE, TP 3 '514.66
165-0101 2 EA - 676.71 MAINTENANCE OF CONSTRUETION-EXIT 1353.42
167-1000 2 EA 1330.68 __ |WATER QUALITY MONITORING AND SAMPLING 2661.36
167-1500 6 MC 1091.50  |WATER QUALITY INSPECTIONS 6549.00
171-0030 1300 LF 4.37 ITEMPORARY SILT FENCE, TYPE C 5681.00
603-1024 6 sY 86.37 STN PLAIN RIP RAP, 24 IN 518.22
603-7000 6 sY 5.36 PLASTIC FILTER FABRIC 32.16
716-2000 7260 SY 1.68 EROSION CONTROL MATS, SLOPES 12196.30
Section Sub Total:| $59,181.07
Section Clearing & Grubbing
Item Number| Quantity | Units| Unit Price Item Description Cost
201-1500 1 1S 60000.00 _ |CLEARING & GRUBBING - - 60000,00
Section Sub Total: $60,000.00
Section Signing & Marking
Item Number| Quantity | Units| Unit Price Item Description Cost
611-5551 G EA 124020 RESET SIGN 7441.20
653-0120 8 A 20.49 ;’HERMDPLAS‘I’IC PVMT MARKING, ARROW, TP 635.92
653-1501 3320 F 101 'IV'VHHEIF;E‘IOPLAS'I'IC SOLID TRAF STRIPE, 5 IN, 3353.20
653-1502 3685 LF 0.99 gffgﬁpmsnc SOLID TRAF STRIPE, 5 IN, 3648.15
631704 s F .44 LHHEQI;]OPLASHC SOLID TRAF STRIPE, 24 IN, 202.56
" 653-3501 350 GLF 0.74 "IV'VHHEII:'{I_IEIOPLASTIC SKIP TRAF STRIPE, 5 IN, 256.00
653-6004 55 SY 3.79 THERMOPLASTIC TRAF STRIPING, WHITE 208.45
653-6006 427 SY 3.74 THERMOPLASTIC TRAF STRIPING; YELLOW 1596.98
654-1001 46 EA 4,56 RAISED PVMT MARKERS TP 1 209.76
654-1003 39 EA 4,43 RAISED PYMT MARKERS TP 3 172.77
Section Sub Total:| $17,727.99
Section Grassing & Landscaping
Item Number| Quantity | Units|{ Unit Price Item Description Cost
700-6910 3 . AC 1021,10 __ |PERMANENT GRASSING 3063.30
700-7000 5 TN 68.87 AGRICULTURAL LIME 519.83
700-7010 8 GL 24.96 LIQUID LIME 199.68
700-8000 3 TN 347.20 FERTILIZER MIXED GRADE 1041.60
700-8100 150 LB 3.43 FERTILIZER NITROGEN CONTENT 514.50
Section Sub Total: %$5,438.91
Section Miscellaneous
Item Number| Quantity |Units| Unif Price Item Description Cost
634-1200 i5 EA 117.92 RIGHT OF WAY MARKERS 1768.80°
Section Sub Total: $1,768.80
2/27/2007




Detail Estimate: Cost Estimate Report Page 2 of 3
Section Base & Paving _
Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 725 ™ 25.00 GR AGGR BASE CRS, INCl. MATL 18125.00
318-3000 50 N 27.33 AGGR SURF CRS . 1366.50
RECYCLED ASPH CONC LEVELING, INCL BITUM

402-1812 100 ™ 74.36 MATL & 1 LIME _ 7436.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP

402-3112 150 ™ 69.50 1 OR 7, INCL BITUM MATL & H LIME 10425.00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP

402-3121 375 . TN 76.21 1 DR 2, INCL BITUM MATL & H LIME 28578.75
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,

402-4510 465 ™ 71.22 GP 2 ONLY, INCL POLYMER-MODIFIED BITUM 33117.30
MATL & H LIME

~413-1000 400 GL 3.95 BITUM TACK COAT 1580.00
Section Sub Total:|$100,628.55
Section Concrete

Item Number| Quantity |Units| Unit Price Item Description Cost
441-0104 117 SY 66.88_ CONC SIDEWALK, 4 IN 7824.95
441-6022 210 LF 36,80 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 __ 7728.00

Section Sub Total: $15,552.96
Section Earthwork .

Item Number,| Quantity |Units| Unit Price Item Description Cost

210-0100 1 LS 65000.00 _ |GRADING COMPLETE - 65000.00
Section Sub Total:] $65,000.00
Section Traffic Control

Item Number| Quantity |Units| Unit Price Item Description Cost

150-1000 1 LS 50000,00 __ ITRAFFIC CONTROL - 50000.00
Section Sub Total:] $50,000.00

Section Drainage

Item Number| Quantity |Units| Unit Price Item Description Cost
550-1150 16 LF 66.92 STORM DRAIN PIPE, 15 IN, H 1-10 1070.72
550-1180 16 LF 53.59 STORM DRAIN PIPE, 18 IN, H 1-10 857.44
£50-1240 8 LF 60.02 STORM DRAIN PIPE, 24 IN, H 1-10 480.16
550-2180 64 LF 37.34 SIDE DRAIN PIPE, 18 IN, H 1-10 2389.76
£50-3418 4 EA 529.95 gﬁgisgv END SECTION 18 IN, SIDE DRAIN, 4:1 3319.80
550-4218 2 EA 699.73 FLARED END SECTION 18 IN, STORM DRAIN 1399.46
550-4224 1 EA 872.66 FLARED END SECTION 24 IN, STORM DRAIN 872.66
668-4300 2 EA 244370 |STORM SEWER MANHOLE, TP 1 4887.40

Section Sub Total:| $15,277.40

Total Estimated Cost: $390,575.68
Subtotal Construction Cost $390,575.68
E&C Rate 12 % $46,869.08
Inflation Rate 5.0 % @ 3.0 Years $68,952.23
Total Construction Cost $506,396.99
Right Of Way $48,000.00

212712007
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ReImb. Utilities $50,000.00

Grand Total Project Cost $604,396.99

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 212712007




Detail Estimate: Cost Estimate Report Page 1 of 2

Estimate Report for file "'Tanglewood Road @ US 29 (022707)"

Section Clearing & Grubbin_g

Item Number| Quantity |Units| Unit Price Item Description Cost
201-1500 1 LS 70000.00  |CLEARING & GRUBBING - 70000.00

Section Sub Total: $70,000.00

. |Section Earthwork

Item Number| Quantity [Units] Unit Price Item Description . Cost
210-0100 1 LS 120000.00 _ |GRADING COMPLETE - 120000.00

Section Sub Totaly{$120,000.00

Section Base & Paving

Item Number| Quantity {Units| Unit Price Item Description . Cost
310-1101 1330 ™ 25.00 GR_AGGR. BASE CRS, INCL MATL 33250,00
318-3000 50 ™ 27.33 IAGGR SURF CRS 1366.50

RECYCLED ASPH CONC LEVELING, INCL BITUM
402-1812 100 TN 74.36 MATL & H LIME 7436.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3112 310 ™ 69.50 1 OR 2, INCL BITUM MATL & H LIME 21545.00
‘ RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 785 ™ 76.21 1 OR 2. INCL BITUM MATL & H LIME ' 59824.85
: RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-4510 580 TN 71.22 GP 2 ONLY, INCL POLYMER-MODIFIED BITUM 41307.60
MATL & H LIME
413-1000 540 GL 3.95 BITUM TACK COAT - 2133,00
Section Sub Total;|$166,862.95

Section Drainage

Item Number| Quantity |Units| Unit Price -Item Description ' Cost
550-1180 175 LF 53.59 STORM DRAIN PIPE, 18 IN, H 1-10 9378.25
cc0-9118 3 A 678.96 itb‘fl;_![:\é EgD SECTION 18 IN, STORM DRAIN, 2636.88
$50-3518 3 EA 93240 [ o END SECTION 18 I, STORM DRAM, 2797.20
550-4218 4 EA 699.73 FLARED END SECTION 18 IN, STORM DRAIN 2798.92

Section Sub Total:] $17,611.25

Section Traffic Control .

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 50000.00 _[TRAFFIC CONTROL - 50000.00

Section Sub Total:] $50,000.00

Section Erosion Control

Item Number| Quantity jUnits| Unit Price Item Description Cost
163-0232 4 AC 571.95 TEMPORARY GRASSING 2287.80
163-0240 40 TN 301.08 MULCH 12043,20
163-0300 2 EA 2863.864 _ |CONSTRUCTION EXIT 572768
163-0521 0 EA 285.72 ESE(?EUCT AND REMOVE TEMPCORARY DITCH 6571.60
165-0030 1230 LF 2.18 (I\:"IAINTENANCE OF TEMPORARY SILT FENCE, TP 2661.40

MAINTENANCE OF EROSION CONTROL
165-0040 30 EA 132.43 CHECKDAMS/DITCH CHECKS 3972.90
165-0101 2 EA 676,71, MAINTENANCE OF CONSTRUCTION EXIT 1353.42
167-1000 2 EA 1330.68 _ |WATER QUALITY MONITORING AND SAMPLING 2661.36
167-1500 & MO 105150 |WATER QUALITY INSPECTIONS 6549.00
171-0030 1230 LF 4.37 [TEMPGRARY SILT FENCE, TYPE C 5375.10
603-1024 10 SY 86.37 STN PLAIN RIP RAP, 24 IN 863.70
603-7000 0 SY 5.36 PLASTIC FILTER FABRIC : 53.60
716-2000 9680 sY 1.68 EROSION CONTROL MATS, SLOPES 1626240
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Detail Estimate: Cost Estimate Report
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Section Sub Total $68,403.16 |

Section Signing & Marking

Item Number| Quantity |Units| Unit Price Item Description Cost
636-1033 18 SF 2225 ?SGQHWAY .SIGNS, TP 1 MATL, REFE SHEETING, 400.50
636-2070 24 LE 10.74 GALV STEEL POSTS, TP 7 257.76
653-0120 5 EA .49 ;‘HERMOPLASTIC PVMT MARKING, ARROW, TP 397.45
653-1501 3200 LF L0l LHHEII_?.I_I;IOPLASTIC SOLID TRAF STRIPE, 5 IN, 3232.00
653-1502 4174 LF 0.99 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 4132.26
653-1704 12 LF 8.04 \TMHHElr_arpélopL_Asnc SOLID TRAF STRIPE, 24 IN, 101.28
653-3501 250 GLF- 0.74 THERMOPLASTIC SKIP TRAF STRIPE, 5 N, 185.00
653-6004 80 SY 3.79 ITHERMOPLASTIC TRAF STRIPING, WHITE 303.20
653-6006 507 sY 3.74 THERMOPLASTIC TRAF STRIPING, YELLOW 1896.18
654-1001 52 EA 4.56 RAISED PVMT MARKERS TP 1 ‘ 237.12
654-1003 31 EA 4.43 RAISED PYMT MARKERS TP 3 137.33

Section Sub Tatal: $11,280.08

Section Grassing & Landscaping

Item Number| Quantity [Units| Unit Price Item Description Cost
700-6310 4 AC 1021.10 PERMANENT GRASSING 4084.40
700-7000 12 TN 68.87 IAGRICULTURAL LIME B26.44
700-7010 10 GL 24.96 LIQUID LIME 249,60
700-8000 4 ™ 347.20 FERTILIZER MIXED GRADE 1388.80
700-8100 200 LB 3.43 FERTILIZER NITROGEN CONTENT 686.00

Section Sub Total] $7,235.24

Section Miscellaneous

Item Number| Quantity |Units| Unit Price Item Description Cost
634-1200 22 EA 117.92 RIGHT OF WAY MARKERS 2594.24

' Section Sub Total{ $2,594.24

Subtotal Construction Cost

Total Estimated Cost: $513,986.92

$513,986.92

E&C Rate 12 % $61,678.43

Inflation Rate 5 % @ 3.0 Years $90,739.25
Total Construction Cost $666,404.60
Right Of Way $73,000.00

Relmb. Utilities $40,000.00

Grand Total Project Cost $779,404.60
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Estimate Report for file "Hal Jones & Green Top Roads @ US 29

(022707)"
Section Base & Paving
Item Number| Quantity | Units| Unit Price Item Description Cost
310-1101 5005 TN 25.00 GR AGGR BASE CRS, INCL MATL 125125.00
318-3000 100 TN 27.33 [AGGR SURF CRS 2733.00
RECYCLED ASPH CONC LEVELING, INCL BITUM| -
402-1812 200 ™ 74,36 MATL B H LIME ‘ 14872.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3112 1150 ™ 69,50 1 OR 2, INCL BITUM MATL & H LIME 79925.00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 2315 ™ 76.21 1 OR 2. INCL BITUM MATL & H LIME 176426.15
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-4510 890 TN 71.22 GP 2 ONLY, INCL POLYMER-MODIFIED BITUM 63385.80
MATL & H LIME
413-1000 1145 GL 3.95 BITUM TACK COAT 4522,75
510-4170 567 CY 11.50 REM ASPH PVMT, INCL BASE 7670.50
Section Sub Total:{$474,660.20
Section Traffic Control
Item Number| Quantity | Units| Unit Price Item Description Cost
150-1010 1 LS 80000.00  [TRAFFIC CONTROL - _ 80000.00
Section Sub Total:| $80,000.00
Section Concrete
Item Number| Quantity [Units| Unit Price Item Description Cost
441-0104 1506 SY 66.88 CONC SIDEWALK,, 4 IN 100721.28
441-0748 i71 sY 92.82 CONCRETE MEDIAN, 6 IN 15872.22
441-5002 180 LF 33.35 CONCRETE HEADER CURB, 6 IN, 1P 2 6003.00
441-6022 2710 LF 36.80 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 99728.00
' Section Sub Total:|$222,324.50
Section Erosion Control
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 7 AC 571,95 TEMPORARY GRASSING 4003.65
163-0240 70 TN 301.08 MULCH 21075.60
163-0300 2 EA 2863.84 _ |CONSTRUCTION EXIT 5727.68
163-0503 26 EA 582,61 gg???g? AND REMOVE SILT CONTROL 15147.86
163-0521 55 EA 285.72 gggg;gum AND REMOVE TEMPORARY DITCH L5714.50
165-0030 2800 LF 2,18 EIAINTENANCE OF TEMPORARY SILT FENCE, TP 610400
MAINTENANCE OF EROSION CONTROL
165-0040 55 EA 132.43 CHECKDAMS/DITCH CHECKS 7283.65
165-0087 26 EA 257.33 MAINTENANCE OF SILT CONTROL GATE, TP 3 6690.58
165-0101 2 EA 670.06 MAINTENANCE OF CONSTRUCTION EXIT 1340.12
167-1000 2 EA 1330.68 WATER QUALITY MONITCRING AND SAMPLING 2661.36
167-1500 6 MO 1091.50 WATER QUALITY INSPECTIONS 6549.00
171-0030 2800 LF 4.37 TEMPORARY SILT FENCE, TYPE C 12236.00
603-1024 25 5Y 86.37 STN PLAIN RIP RAP, 24 IN 2150.25
603-7000 25 SY 5.36 PLASTIC FILTER FABRIC 134.00
716-2000 16940 5Y 1.68 EROSION CONTROL MATS, SLOPES 28459.20
Section Sub Total:|$135,286.55
Section Earthwork
Item Number| Quantity | Units| Unit Price Item Description Cost
210-0100 1 LS 150000.00  |GRADING COMPLETE - 150000.00
' Section Sub Total:|$150,000.00
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Detail Estimate: Cost Estimate Report

Section Drainage

Page 2 of 3

Item Number| Quantity |Unitsi Unit Price Item Description Cost
500-3101 3 cY 774.20 CLASS A CONCRETE 2322.60
511-1000 223 LB 1.65 BAR REINF STEEL 367.95
550-1180 1525 LF 53.59 STORM DRAIN PIPE, 18 IN, H 1-10 81724.75
550-3315 1 EA 829,81 i‘f‘f ';T_‘;F'fgb SECTION 15 IN, STORM DRAIN, 829.81
550-3318 5 EA §78.96 (o = ¢ END SECTION 18 IN, STORM DRAIN, 4394.80
550-3515 1 A 5475 gglFESEFE’gD SECTION 15 IN, STORM DRAIN, 554,75
550-3518 6 EA o3240  pATETY END SECTION 18 IN, STORM DRAIN, 5594.40
668-1100 8 EA 2220.65___ |CATCH BASIN, GP 1 17765.20
668-2100 4 EA 3528.70 __ |DROP INLET, GP 1 14114.80

Section Sub Total|$127,669.06

Section Signing & Markin

Item Number| Quantity |Units| Unit Price Item Description Cost
611-5551 B3 EA 1240.20 RESET SIGN 9921.60
£36-1031 27 SF 23.80 ‘l|-'|FI>GBHWAY SIGNS, TP 1L MATL, REFL SHEETING §42.60
636-2070 48 LF 10.74 GALV STEEL POSTS, TP 7 515,52
647-1000 1 LS 80000,00__ [TRAFFIC SIGNAL INSTALLATION NO - 80000.00
653-0120 Is A 79 49 ;I—[ERMOPLASTIC PVMT MARKING, ARROW, TP 1192.35
€53-1501 2810 F 0.86 'l\;"HHEI?EIOPLASTIC SOLID TRAF STRIPE, 5 IN, 6716.60
653-1502 7350 LF - 0.84 ey - STIC SOLID TRAF STRIPE, 5 IN, 6174.00
653-1704 130 LE 4.97 %HHEIE_}_IEIOPLASTIC SOLID TRAF STRIPE, 24 IN, 596.40
653-1810 800 I .99 IUHHEIF_}_I;OFLASTIC SOLID TRAF STRIPE, 10 IN, 79200
653-3501 600 GLF 0.53 IVHHEII_}_I:E']OPLASTIC SKIP TRAF STRIPE, 5 IN, 318.00
653-6004 285 SY 3.79 THERMOPLASTIC TRAF STRIPING, WHITE 1080.15
653-6006 550 SY 3.69 THERMOPLASTIC TRAF STRIPING, YELLOW 2029.50
654-1001 oz EA 4.56 RAISED PVMT MARKERS TP 1 419,52
654-1003 92 EA 4,43 RAISED PVMT MARKERS TP 3 407.56

Section Sub Total:{$110,805.80

Section Grassing & Landscaping

Item Number| Quantity |Units| Unit Price Item Description Cost
7006910 7 AC 1021.10 . [PERMANENT GRASSING - 7147.70
700-7000 21 TN 68,87 AGRICULTURAL LIME 1446.27
700-7010 18 GL 22,38 IQUID LIME 402.84
700-8000 7 N 324.04 FERTILIZER MIXED GRADE 2268.28
700-8100 350 LB 3.08 FERTILIZER NITROGEN CONTENT 1078.00

Section Sub Total:| $12,343.09

Section Miscellaneous

Item Number| Quantity | Units| Unit Price Item Description Cost
610-6515 2 EA 79,93 REM HIGHWAY SIGN, STD 155.86
634-1200 30 EA 111.30 RIGHT OF WAY MARKERS 3339.00

Section Sub Total:| $3,498.86

Section Clearing & Grubbing .

Item Number| Quantity [Units| Unit Price Item Description Cost
Z01-1500 1 5 $0000.00 - |CLEARING & GRUBBING - B0000.00

Section Sub Total: $80,000.00
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Total Estimated Cost: $1,396,588.06
Subtotal Construction Cost $1,396,5588.06 '

E&C Rate 12.0 % $167,590.57
inflation Rate 5.0 % @ 3.0 Years - $246,553.66

Total Construction Cost $1,810,732.28
Right Of Way $200,000.00
Relmb. Utilities $90,000.00

Grand Total Project Cost $2,100,732.28
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