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REVISED PROJECT CONCEPT REPORT

Need and Purpose: The primary purpose of the proposed Dallas Highway Pedestrian 
Improvements project is to provide a multipurpose recreational enhanced sidewalk to 
accommodate pedestrians and bicyclists, while also providing an alternative transportation mode 
within the corridor. The proposed multipurpose enhanced sidewalk is part of a larger system of 
existing, programmed, and proposed enhanced sidewalks designated in the Cobb County Master 
Plan to provide recreational opportunities, connectivity between cities within the county, access 
to regional activity centers, and an alternative commuting option for travelers who wish to avoid 
the congestion of some county thoroughfares.  This phase of the proposed Dallas Highway 
multipurpose enhanced sidewalk (P.I. No. 0004508) is one of two segments that would provide 
connectivity between two major parks in the county, Lost Mountain Park to the west and the 
Kennesaw Mountain National Battlefield Park to the east.  In addition, the proposed 
multipurpose enhanced sidewalk would provide a connection to other existing and planned 
enhanced sidewalks in the Cobb County Enhanced Sidewalk System, including the Kennesaw 
Mountain National Battlefield Park Enhanced Sidewalk System to the east; the proposed West 
Cobb, Noonday Creek, and Kennesaw Enhanced Sidewalks to the north; and the Silver Comet 
Enhanced Sidewalk and proposed adjoining enhanced sidewalks to the south.  The proposed 
Dallas Highway multipurpose enhanced sidewalk would also provide access to and connectivity 
between several commercial (e.g., The Avenues of West Cobb) and dense residential areas along 
Dallas Highway. 

An additional benefit of the proposed Dallas Highway Pedestrian Improvements project is to 
improve the visual quality along the corridor for commuters.  Dallas Highway was formerly 
known as a scenic highway within Cobb County.  However, construction of electrical 
transmission poles and commercial development have changed the views along the highway and 
diminished its scenic quality.  Landscaping is proposed along the highway areas where the 
transmission poles are located to attempt to return the highway to a more aesthetically pleasing 
corridor within the project limits.  

This phase of the proposed Dallas Highway multipurpose enhanced sidewalk will begin at Lost 
Mountain Road and terminate at Villa Rica Way.  These termini will link with other programmed 
or planned multipurpose enhanced sidewalks within the county.  Access to this segment of the 
Dallas Highway multipurpose enhanced sidewalk will be provided from Lost Mountain Park.
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Project location: This phase of the project is 5.0 miles long and consists of pedestrian 
improvements along SR 120 from Lost Mountain Road to Villa Rica Way. See attached Location 
and Vicinity maps.

LOCATION SKETCH
NOT TO SCALE

VICINITY MAP
NOT TO SCALE

Begin Approved Project Limits

End Approved Project Limits

Begin Proposed Project Limits

End Proposed Project Limits

Villa Rica Way
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Description of the approved concept: This project phase consists of constructing pedestrian 
improvements along the south side of SR 120 (Dallas Highway) from Lost Mountain Road to 
Villa Rica Way. Between Lost Mountain Road and Old Dallas Road, 55 mph posted speed, a 12-
foot pedestrian path is proposed to be constructed either 1-foot inside of the existing right of way 
or by widening existing sidewalk. Between Old Dallas Road and Villa Rica Way, 45 mph posted 
speed, the existing 5-foot concrete sidewalk will be removed and a 12-foot pedestrian enhanced 
sidewalk will be added 2.5 feet back of existing curb.  Portions of the enhanced sidewalk will be 
constructed as part of adjacent development planned to occur along the project corridor prior to 
construction of this project. Proposed developments include a self storage facility east of Lost 
Mountain Road (SR176), a bank between Barrett Parkway and Old Dallas Road, a condominium 
development for senior citizens at Old Dallas Highway, the Avenues shopping complex east of 
Casteel Road, Midway Presbyterian Church extension, the Village at Old Trace shopping 
complex between Kennesaw View Drive and Old Trace Road, and a bank at Old Dallas Road.  
The proposed pedestrian improvements also include streetscape, which includes placing trash 
receptacles and benches along the enhanced sidewalk at 0.5 mile intervals. Major landscaping 
will be adjacent to electrical transmission poles, and will be placed on utility owner’s easement.
Minor landscaping along the enhanced sidewalk, and the construction of enhanced sidewalk 
nodes near Lost Mountain Park, Casteel Road and Mud Creek. There will be several intersection 
improvements at existing intersections to aid pedestrian cross movements. The improvements 
will occur at the following intersections with SR 120/Dallas Hwy: Westhaven Dr, Bob Cox Rd, 
West Sandtown Rd, Old Dallas Rd, Target & Publix shopping center, Barrett Parkway, and Villa 
Rica Way.

PDP Classification: Major _______ Minor ___X____

Federal Oversight: Full Oversight (  ), Exempt (X), State Funded (  ),  or Other (  )

Functional Classification:  Urban Principal Arterial 

U. S. Route Number(s):  N/A  State Route Number: 120

Traffic (AADT) as shown in the approved concept: Pedestrian facility project
Base Year: _____N/A________ Design Year: ______N/A_________

Updated traffic data (AADT): Pedestrian facility project
Base Year: _____N/A________ Design Year: ______N/A_________

Approved Programmed/Schedule:
P.E. Authorized in 2005 R/W: ____2012____ Construction: ___2013_____

VE Study Required      Yes (   )          No (X)
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Benefit/Cost Ratio __N/A__ (Pedestrian facility)

Is the project located in an Ozone Non-attainment area?       Yes (X)       No (  )

Is the project in a PM2.5 Non-Attainment area?       Yes (X)      No (  )
Project is a pedestrian facility and is exempt from Air Quality Analysis (40 CFR 93)

Approved Features:

The approved project concept is 5.0 miles long 
with the project limits on SR 120 from Lost 
Mountain Road to Villa Rica Way.  The 
approved project description consists of 
constructing pedestrian improvements along 
the south side of SR 120 (Dallas Highway) 
from Lost Mountain Road to Villa Rica Way. 
Between Lost Mountain Road and Old Dallas 
Road, a 12-foot pedestrian path is proposed to 
be constructed either 1-foot inside of the 
existing right of way or by widening existing 
sidewalk. Between Old Dallas Road and Villa
Rica Way, the existing 5-foot concrete 
sidewalk will be removed and a 12-foot 
pedestrian enhanced sidewalk will be added 
2.5 feet back of existing curb.  Portions of the 
enhanced sidewalk will be constructed as part 
of adjacent development planned to occur 
along the project corridor prior to construction 
of this project. The proposed pedestrian 
improvements also include streetscape, which 
includes placing trash receptacles and benches 
along the enhanced sidewalk, major 
landscaping adjacent to electrical transmission 
poles, minor landscaping along the enhanced 
sidewalk, and the construction of several 
enhanced sidewalk nodes.

Proposed Features:

The western limit (beginning) of the project is 
proposed to be relocated east of its current 
location at SR 176/Lost Mountain Road to 
Casteel Road/Old Hamilton Road.  This 
reduces the overall project length from 5.0 
miles to 2.92 miles.  The proposed revised 
project description consists of constructing 
pedestrian improvements along the south side 
of SR 120 (Dallas Highway) from Casteel 
Road/Old Hamilton Road to Villa Rica Way.  
Between Casteel Road/Old Hamilton Road and 
Old Dallas Road, a 12-foot pedestrian path is 
proposed to be constructed either 1-foot inside 
of the existing right of way or by widening 
existing sidewalk. Between Old Dallas Road 
and Villa Rica Way, the existing 5-foot 
concrete sidewalk will be removed and a 12-
foot pedestrian enhanced sidewalk will be 
added 2.5 feet back of existing curb.  Portions 
of the enhanced sidewalk will be constructed 
as part of adjacent development planned to 
occur along the project corridor prior to 
construction of this project. The proposed 
pedestrian improvements also include 
streetscape, which includes placing trash 
receptacles and benches along the enhanced 
sidewalk, major landscaping adjacent to 
electrical transmission poles, minor 
landscaping along the enhanced sidewalk, and 
the construction of several enhanced sidewalk 
nodes.



Revised Project Concept Report – Page 6 
P.I. Number: 0004508 

County: Cobb 

 

 

Reason for Change:   

The reason for the change in project limits is to match the project limit programmed in the TIP.  
 

 

 

 

Potential Environmental Impacts of Proposed Revision:  

 
Environmental concerns along the revised project length include an archaeological site and a 

stream, both of which have already been identified within the environmental document.  The 

revised (shortened) project length would not increase impacts to either of these resources.  The 

project revisions should not have any substantial effects on the schedule for environmental 

clearance.   

 

Have proposed Revisions Been Reviewed by Environmental Staff? (X) Yes ( ) No  
Environmental Responsibilities (Studies/Documents/Permits): Consultant 
 
 

NEPA:  A reevaluation will not be necessary, since environmental approval has not yet 
been obtained.  This concept revision will be included. 
 

Ecology:  No impacts are anticipated.  
 
Archeology: A Phase I Archaeological Resources Survey Report will be required.   
 
History:  No historic resources were identified along the project corridor.   
  
Air/Noise:  No modeling will be required. 
 

Public Involvement: No additional public outreach is required as a result of the 

proposed revision? 

 

 

Updated Cost Estimate 

Revised construction costs are based on revised concept. 
 

Base Construction Cost 
 

Engineering and Inspection 5% 
 

Fuel Adjustment (no asphalt quantities) 
 

   Total Construction Cost 
 

Right-of-Way 

 

$2,366,570 

 
$118,330 
 

$3,537.20 
 
$2,488,437 
 

 $810,000 
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JOB NUMBER : 0004508 SPEC YEAR: 01
DESCRIPTION: DALLAS HIGHWAY PEDESTRIAN IMPROVEMENTS

ITEMS FOR JOB 0004508
LINE ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
---------------------------------------------------------------------------------------------------------------------------------
0005 150-1000 LS TRAFFIC CONTROL - CM000-0004-00(508) 1.000 150000.00 150000.00
0010 210-0100 LS GRADING COMPLETE - CM000-0004-00(508) 1.000 250000.00 250000.00
0015 310-1101 TN GR AGGR BS CRS, INCL MATL 1800.000 19.23 34627.32
0020 441-0104 SY CONC SIDEWALK, 4 IN 15000.000 20.90 313646.10
0025 441-6222 LF CONC CURB & GUTTER/ 8"X30"TP2 6100.000 12.24 74695.84
0026 500-3115 LF CLASS A CONCRETE, TYPE P2, RETAINING 500.000 363.66 181830.86

WAL
0030 550-1150 LF STM DR PIPE 15",H 1-10 350.000 23.44 8205.40
0035 550-1180 LF STM DR PIPE 18",H 1-10 1700.000 31.76 54003.19
0040 550-4218 EA FLARED END SECT 18 IN, ST DR 15.000 452.23 6783.59
0045 641-1200 LF GUARDRAIL, TP W 1730.000 14.40 24925.56
0050 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 5.000 633.76 3168.83
0055 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 5.000 1820.62 9103.13
0060 668-1100 EA CATCH BASIN, GP 1 34.000 2041.40 69407.87
0065 668-2100 EA DROP INLET, GP 1 2.000 1856.16 3712.33
0070 668-4300 EA STORM SEW MANHOLE, TP 1 2.000 1855.33 3710.66
0075 668-4311 LF ST SEW MANHOLE,TP 1,A DEP,CL 1 1.000 249.03 249.04
0080 668-5000 EA JUNCTION BOX 9.000 1722.12 15499.08
0085 163-0232 AC TEMPORARY GRASSING 2.000 354.83 709.67
0090 163-0240 TN MULCH 6.000 237.32 1423.97
0095 163-0550 EA CONS & REM INLET SEDIMENT TRAP 57.000 103.49 5899.48
0100 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 3800.000 0.54 2068.19
0105 165-0105 EA MAINT OF INLET SEDIMENT TRAP 57.000 50.10 2856.14
0110 171-0010 LF TEMPORARY SILT FENCE, TYPE A 7600.000 0.93 7074.31
0115 700-6910 AC PERMANENT GRASSING 6.000 617.58 3705.51
0120 700-7000 TN AGRICULTURAL LIME 5.000 72.74 363.73
0125 700-7010 GL LIQUID LIME 6.000 24.99 149.96
0130 700-8000 TN FERTILIZER MIXED GRADE 3.000 396.42 1189.28
0135 700-8100 LB FERTILIZER NITROGEN CONTENT 116.000 1.57 182.52
0140 716-2000 SY EROSION CONTROL MATS, SLOPES 530.000 1.05 558.66
0141 009-3500 LS MISC LANDSCAPE ITEMS 1.000 250000.00 250000.00
0145 636-1020 SF HWY SGN,TP1MAT,REFL SH TP3 240.000 14.85 3564.28
0150 636-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 125.000 19.77 2472.06
0155 636-2070 LF GALV STEEL POSTS, TP 7 308.000 8.30 2556.53
0160 653-1704 LF THERM SOLID TRAF STRIPE,24",WH 43.000 4.07 175.01
0165 653-1804 LF THERM SOLID TRAF STRIPE, 8",WH 1722.000 1.77 3049.33
0170 647-1000 LS TRAF SIGNAL INSTALLATION NO - 1 1.000 125000.00 125000.00
0175 647-1000 LS TRAF SIGNAL INSTALLATION NO - 2 1.000 125000.00 125000.00
0180 647-1000 LS TRAF SIGNAL INSTALLATION NO - 3 1.000 125000.00 125000.00
0185 647-1000 LS TRAF SIGNAL INSTALLATION NO - 4 1.000 125000.00 125000.00
0190 647-1000 LS TRAF SIGNAL INSTALLATION NO - 5 1.000 125000.00 125000.00
0195 647-1000 LS TRAF SIGNAL INSTALLATION NO - 6 1.000 125000.00 125000.00
0200 647-1000 LS TRAF SIGNAL INSTALLATION NO - 7 1.000 125000.00 125000.00
---------------------------------------------------------------------------------------------------------------------------------
ITEM TOTAL 2366567.42

STATE HIGHWAY AGENCY
DATE : 12/06/2010
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INFLATED ITEM TOTAL 2366567.43

TOTALS FOR JOB 0004508
---------------------------------------------------------------------------------------------------------------------------------
ESTIMATED COST: 2366567.43

ESTIMATED TOTAL: 2366567.43
---------------------------------------------------------------------------------------------------------------------------------
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Date 3/1/2011

County

3.403 3.008

7.657 6.768

DIESEL 

FACTOR

GALLONS 

DIESEL

UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 0.15

0.29 0.15

0.29 522.00 0.24 432.00

2.90 0.71

2.90 0.71

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

CM000-0004-00(508)

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500

Concrete Barrier (LF)  Section 

500

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

REMARKS

0004508 Cobb

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

QUANTITY

REMARKS

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

Superstru Con Class__(CY) 

Section 500

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

1800.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under 

Section 310 (TON)
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Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       Section 

520

Pile Encasement,___(LF) 

Section 547

BRIDGE ITEMS REMARKS

Stru Reinf Plan Quantity(LB) 

Section 511

Drilled Caisson,___ (LF)  

Section 524

Stru Steel Plan Quantity (LB) 

Section 501

Bar Reinf Steel (LB)    Section 

511

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       Section 

520

Stru Steel Plan Quantity (LB) 

Section 501

PSC Beams______ (LF)         

Section 507

Stru Reinf Plan Quantity(LB) 

Section 511

PSC Beams______ (LF)         

Section 507

Piling___inch (LF)       Section 

520

UNLEADED PRICE ADJUSTMENT($)

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL= 522.00

Piling___inch (LF)       Section 

520

432.00

PSC Beams______ (LF)         

Section 507

SUM QF UNLEADED=

$2,042.82

$1,494.37
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480 1080

L.I.N. TYPE

TMT =

480 1080

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00
TMT =

No Asphalt quantities for this project

REMARKS

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

TACK (GALLONS) TACK (TONS)

125.00% INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL ENTER APM

ASPHALT CEMENT PRICE ADJUSTMENT                                            
(BITUMINOUS TACK COAT 125% MAX)

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

PRICE ADJUSTMENT($)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

PRICE ADJUSTMENT($)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX
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480 1080

L.I.N. TYPE L.I.N. TYPE

DWM 10/08

INCREASE ADJUSTMENT

ENTER APM

Use this side for Asphalt Emulsion Only

ASPHALT EMULSION (GALLONS)

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$2,042.82

$1,494.37

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

MONTHLY PRICE ADJUSTMENT($)

125.00%

REMARKS:

Use this side for Asphalt Cement Only

TMT = TMT =

REMARKS:

TOTAL ADJUSTMENTS $3,537.20

TACK (GALLONS)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT 

REMARKS:
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Cobb County
Utility Cost Estimate

Project: CM000-0004-00(508) Cobb County   Date: 12/16/2010

Project Description: Dallas Highway Streetscape Casteel Road to Villa Rica Way

Utility Owner/ Facility Description     Cost/ Reimbursable

1.) AT&T Networks
 Aerial/ Underground copper & fiber transfers/ relocations   $222,500.00 / $0.00

2.) Atlanta Gas Light
 Underground Main/. Services (minor adjustments)   $25,000.00 / $0.00

3.) Cobb Water System
 Distribution water main/ sewer main/ services/ valves/ hydrants $28,000.00 / $0.00

4.) Cobb Marietta Water Authority
 Transmission main   (No Conflict)       $0.00 / $0.00

5.) Comcast Cable
 Aerial coaxial/ fiber cable transfers/ relocations            $78,000.00 / $0.00

6) Cobb EMC
 Three phase aerial and underground distribution $89,500.00/ $0.00

7.) Georgia Transmission Corporation
 230 Kv Transmission    (No Conflict)                         $0.00/ $0.00

  
Total $443,000.00 / $0.00

• Estimate based on preliminary plan information
• Utility investigation was performed from field and mapping information
• Major utility cost is to transfer aerial facilities in line with transmission structures 

Prepared By: Andy Rikard 
 Utility Coordinator
 Cobb DOT/ Arcadis






