




alignment between Interstate 85 and US 29/27, and will include a traffic signal controlled T‐type 

intersection where the proposed Newnan Bypass intersects SR 16. The proposed section 

includes four, 12 ft. lanes with standard rural 10 ft. shoulders with a 6.5 ft. paved bicycle 

shoulder. The proposed section for this project will match with the proposed section of SR16 for 

project CSMSL‐0006‐00(293). 

 

PI No. 006293, US29/27 Alt./SR14 at SR16 and Pine Road Intersection Improvements: The 0.62 

mile long project is located in Central Coweta County, to the southeast of the City of Newnan 

and just north of the interchange of I‐85 and US29/27 Alt./SR14. The project provides 

operational and capacity improvements to the existing intersection of US29/27Alt./SR14 at 

SR16. The project proposes to construct a four leg intersection by relocating Pine Road to tie in 

from the west and install a traffic signal. The project proposes to construct additional lanes for 

US29/27Alt/SR14 and for SR16 through the intersection. The proposed section for 

US29/27Alt./SR14 includes four, 12 ft. lanes with standard rural 10 ft. shoulders with a 6.5 ft. 

paved shoulder. The Pine Road section proposes two, 12 ft. lanes with rural and urban shoulders 

placed at strategic locations to minimize right of way impacts. 

 

Concept Approval Dates: 

  PI No. 0007694, CSSTP‐0007‐00(694),  – June 6th, 2009 

  PI No. 0006877, CSSTP‐0006‐00(877),– January 2nd, 2008 

  PI No. 0006293, CSMSL‐0006‐00(293),– May 5th, 2005, Revised – August 3rd, 2010 

 

Concept/VE Study Update: 

 PI 0007694 : 

1. Per the modifications to the GDOT Complete Streets Policies, widening of paved 

shoulder from 4 ft. to 6.5 ft to accommodate bikeable shoulder. (Note – this 

revises the VE Study implementation of the 4 ft. paved shoulder) 

2. There will be no traffic signal controlled intersections on the project (Note – this 

revises the Concept Report) 

3. The minimum number of bridge crossings will be one at the Central of Georgia 

Railroad (Note – this revises the Concept Report) 

 PI 0006877: 

1. The proposed intersection with the Newnan Bypass will not have a traffic signal. 

2. The posted and design speed of SR 16 is 55 mph 

3. The proposed typical section of SR16 is rural with four 12 ft. travel lanes, one 12 

foot flush median, and 10 ft. shoulders (6.5 ft. paved) 

4. Per the modifications to the GDOT Complete Streets Policies, roadway striping 

and rumble strip modifications to accommodate bikeable shoulders. 







 





DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No.JcsSTP-0007-00(694) J, @oweta County OFFICE Program 
Delivery 

SR 34 SE BYPASS FM SR 16/US 27 ALT TO CR 122/TURKEY 
CREEKRD 

P.I. No.Jooo7694 

FROM jAdam Smith, Project Manager 

TO Lisa L. Myers, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

PROJECT MANAGER 'Adam Smith ® :=1 
PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $116,085,870.251 

RIGHT OF WAY $,3,688,000.00 

UTILITIES $135,490.00 

REVISED COST ESTIMATES 

CONSTRUCTION* $118,116,554.191 

RIGHT OF WAY $,3,889,000.00 

UTILITIES $1 37,265.00 

* Costs contain[] % Engineering and Inspection 

DATE 19/14/2012 

MNGT LET DATE 15/15/2014 

MNGT R/W DATE 14/15/2013 

LAST ESTIMATE UPDATE 

DATE 110/25/11 

DATE ,10/25/11 

DATE 110/25/2011 

REASON FOR COST INCREASE The revised Construction Cost is reflective oflatest unit prices 
and also includes an increase in Grading Complete for rock found 
within the project limits. The increase in the Local Utility Cost 
was coordinated with D3 utilities. The increase in the right of way 
costs are the result of using the more accurate GDOT Right of Way 
Cost Estimating work sheet. 

Revised: March 14, 2012 

Print Form 



CONTINGENCY SUMMARY 

Construction Cost Estimate: $116,460,307.32 J (Base Estimate) 

Engineering and Inspection: $1823,015.37 J (Base Estimate x ~ %) 

Total Liquid AC Adjustment $1833,231.50 J (From attached worksheet) 

Construction Total: $118,116,554.19 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

Itemized Costs not sub. in timely manner by UTL Camp. Coordinated with D3 UTL 

Attachments 



Processed Date: 9/14/12 

DETAILED COST ESTIMATE 

Job: 0007694 

JOB NUMBER: 0007694 FED/STATE PROJECT NUMBER 

SPEC YEAR: 01 

DESCRIPTION: SR 34 SE BYPASS FM SR 16/US 27 ALT TO CR 122/TURKEY CREEK RD 

ITEMS FOR JOB..!!l!!112lM 

0010 ·ROADWAY 

N 
Lmbe ITEM QUANTITY UNITS 
um er 

1 
1 , 

PRICE : DESCRIPTION AMOUNT I 
' , I 

0009 15()-1000 1.000 LS $225,000.00000 TRAFFIC CONTROL- CSSTP-0007-00(694) $225,000.00 

0017 201-1500 1.000 LS $1 ,525,000.00000 CLEARING & GRUBBING - CSSTP-0007-00(694) $1 ,525,000.00 

0018 205-0001 221800.000 CY $10.00000 UNCLASS EXCAV $2,218,000.00 

0019 206-0002 109000.000 CY $7.00000 BORROW EXCAV, INCL MATL $763,000.00 

0039 31()-1101 45000.000 TN $18.50000 GR AGGR BASE CRS, INCL MATL $832,500.00 

0044 318-3000 2000.000 TN $21.01000 AGGR SURF CRS $42,020.00 

0049 402-1812 500.000 TN $90.00000 RECYL AC LEVEUNG,INC BM&HL $45,000.00 

0064 402-3121 30000.000 TN $70.00000 RECYL AC 25MM SP,GP1/2,BM&HL $2,100,000.00 

0069 402-3130 6500.000 TN $63.53399 RECYL AC 12.5MM SP,GP2,BM&HL $412,970.94 

0074 402-3190 9000.000 TN $73.54000 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $661 ,860.00 

0079 413-1000 7000.000 GL $3.90000 BITUM TACK COAT $27,300.00 

0141 432-0206 4000.000 SY $2.91991 MILL ASPH GONG PVMT/1.50" DEP $11,679.64 

0142 433-1000 1100.000 SY $126.50630 REINF CONC APPROACH SLAB $139,156.93 

0146 436-1000 6500.000 LF $5.32946 ASPH CONC CURB - CSSTP-0007-00(694) $34,641.49 

0147 441-0740 1500.000 SY $24.76618 C:ONC MEDIAN, 4 IN $37,149.27 

0152 441-6012 17000.000 LF $16.61682 GONG CURB & GUTTER/ 6"X24"TP2 $282,485.94 

0157 446-1100 800.000 LF $4.93015 F'VMT REF FAB STRIPS, TP2, 18 INCH VV1DTH $3,944.12 

0161 620-0100 2500.000 LF $26.31021 TEMP BARRIER, METHOD NO. 1 $65,775.53 

0162 634-1200 100.000 EA $101.48623 RIGHT OF WAY MARKERS $10,148.62 

0167 641-1100 500.000 LF $35.84365 GUARDRAIL, TP T $17,921.83 

0172 641-1200 6700.000 LF $15.43292 GUARDRAIL, TP W $103,400.56 

0177 641-5001 9.000 EA $633.79449 GUARDRAIL ANCHORAGE, TP 1 $5,704.15 

0182 641-5012 10.000 EA $1,809.70872 GUARDRAIL ANCHORAGE, TP 12 $18,097.09 

0187 643-8200 3000.000 LF $1.29525 BARRIER FENCE (ORANGE), 4 FT $3,885.75 

SUBTOTAL FOR ROADWAY: $9,586,641.86 

0020 • BRIDGE 

N~:::~., I ITEM I QUANTITY i UNITS PRICE I DESCRIPTION I AMOUNT ' 

0192 543-9000 1.000 LS $1,000,000.00000 CONSTR OF BRIDGE COMPLETE- 170+00 LF 

0197 543-9000 1.000 LS $1 ,000,000.00000 CONSTR OF BRIDGE COMPLETE - 170+00 RT 

0202 627-1030 16000.000 SF $51.70000 MSE WALL FACE, GTR 30FT HT, WALL N0-170+00 LF 

0207 627-1100 600.000 LF $75.33000 COPING A, WALL NO- 170+00 LF 

SUBTOTAL FOR BRIDGE: 

Page 1 of 3 
File Location: Div of Preconstruction > CES 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure, 
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden. 

$1 ,000,000.00 

$1 ,000,000.00 

$827,200.00 

$45, 198.00 

$2,872,398.00 



Processed Date: 9/14/12 

DETAILED COST ESTIMATE .~ 
Georg_ itt Otp:ulmeut of TntiiSI)Ori ~tHon 

,!,Qh;_ 0007694 

0030 • DRAINAGE - ITEM I QUANTin: UNITS PRICE I : ,DESCRI~TION -

0212 

0217 

0221 

0222 

0227 

0232 

0237 

0242 

0247 

02S2 

02S7 

0262 

0267 

0272 

0277 

0282 

0287 

0292 

0297 

0302 

0307 

0312 

0317 

0321 

207-0203 

S00-3101 

S00-3200 

S00-3800 

S11-1000 

SS0-1180 

SS0-1183 

SS0-1240 

SS0-1242 

SS0-1483 

SS0-2180 

SS0-3318 

SS0-3518 

SS0-4218 

SS0-4224 

S77-1100 

668-1100 

668-1100 

668-2100 

668-2110 

668-4300 

668-4311 

668-6000 

668-8011 

0040 • SIGNING & MARKING 

20000.000 CY 

31 00.000 CY 

80.000 CY 

10.000 CY 

220SOO.OOO LB 

6200.000 LF 

700.000 LF 

2000.000 LF 

1SO.OOO LF 

310.000 LF 

SOO.OOO LF 

10.000 EA 

10.000 EA 

1S.OOO EA 

10.000 EA 

10.000 EA 

30.000 EA 

30.000 EA 

8.000 EA 

30.000 LF 

10.000 EA 

35.000 LF 

3.000 EA 

60.000 SF 

$33.06702 FOUND BKFILL MATL, TP II 

$3S0.99S36 CLASS A CONCRETE 

$373.08S62 CL B CONC 

$82S.64731 CL A CONC. INCL REINF STEEL 

$0.69434 BAR REINF STEEL 

$27.34947 STM DR PIPE 18",H 1-10 

$37.42000 STM DR PIPE 18",H 20-2S 

$35.80432 STM DR PIPE 24",H 1·10 

$44.97000 STM DR PIPE 24",H 15-20 

$103.64000 STM DR PIPE 48",H 20-25 

$2S.43343 SIDE DR PIPE 18",H 1-10 

$668.S276S SAFETY END SECTION 18",STD,4;1 

$S89.12263 SAFETY END SECTION 18",STD,6:1 

$4S9.10478 FLARED END SECT 18 IN, ST DR 

$616.11982 FLARED END SECT 24 IN, ST DR 

$1,087.36000 METAL DR INLET- CMPLT ASSMBLY 

$1 ,9S3.4001 8 CATCH BASIN, GP 1 

$1 ,9S3.40018 CATCH BASIN, GP 1 

$1 ,782.S7043 DROP INLET, GP 1 

$209.38333 DROP INLET, GP 1, ADDL DEPTH 

$1,746.5266S STORM SEW MANHOLE, TP 1 

$198.S8141 ST SEWMANHOLE,TP 1,A DEP,CL 1 

$1,480.46889 SPRING BOX 

$46.76000 SAFETY GRATE, TP 1 

SUBTOTAL FOR DRAINAGE: 

' . 
$661 ,340.40 

$1 ,088,08S.62 

$29,846.8S 

$8,2S6.47 

$1S3, 101.97 

$169,566.71 

$26,194.00 

$71 ,608.64 

$6,74S.SO 

$32,097.40 

$12,716.72 

$6,68S.28 

$S,891.23 

$6,886.S7 

$6,161.20 

$10,873.60 

$S8,602.01 

$S8,602.01 

$14,260.S6 

$6,281.50 

$17,46S.27 

$6,9S0.3S 

$4,441.41 

$2,80S.60 

$2,465,466.87 

N~~:er ITEM QUANTITY UNITS PRICE i DESCRIPTION AMOUNT I 
0322 

0327 

0332 

0337 

0342 

0347 

03S2 

03S7 

0362 

0367 

0372 

0377 

0382 

0367 

0392 

0397 

0402 

0407 

636-1020 

636-1033 

636-2070 

636-2090 

636-5010 

6S2-0120 

6S3-0160 

6S3-0210 

6S3-0220 

653-1704 

6S3-2S01 

6S3-2S02 

6S3-4S01 

6S3-6004 

6S3-6006 

654-1001 

654-1003 

6S7-108S 

0050· SIGNAL ISTALLATION 

4SO.OOO SF 

6SO.OOO SF 

SOO.OOO LF 

325.000 LF 

SO.OOO EA 

40.000 EA 

2.000 EA 

2.000 EA 

2.000 EA 

200.000 LF 

4.000 LM 

4.000 LM 

4.000 GLM 

2000.000 SY 

2SO.OOO SY 

200.000 EA 

200.000 EA 

100.000 LF 

$13.2S616 HWY SGN,TP1MAT,REFL SH TP3 

$19.13837 HWY SIGNS, TP1MAT,REFL SH TP 9 

$7.12787 GALV STEEL POSTS, TP 7 

$7.0447S GALV STEEL POSTS. TP 9 

$27.31000 DELINEATOR, TP 1 

$38.93000 PAVEMENT MARKING, ARROW, TP 2 

$129.94000 THERM PVMT MARK, ARROW, TP 6 

$112.39282 THERM PVMT MARK, WORD , TP 1 

$88.30800 THERM PVMT MARK, WORD , TP 2 

$S.41349 THERM SOLID TRAF STRIPE,24",WH 

$1 ,646.61809 THERMO SOLID TRAF ST, SIN. WH 

$1 ,8S0.23467 THERMO SOLID TRAF ST, S IN YE 

$1,0S3.6S123 THERMO SKIP TRAF ST, S IN, WHI 

$3.23329 THERM TRAF STRIPING, WHITE 

$3.56654 THERM TRAF STRIPING, YELLOW 

$3.32480 RAISED PVMT MARKERS TP 1 

$3.35342 RAISED PVMT MARKERS TP 3 

$6.05649 PRF PL SO PVT MKG,8",B/W,TP PB 

SUBTOTAL FOR SIGNING & MARKING: 

$S,96S.27 

$12,439.94 

$3,S63.94 

$2,289.S4 

$1 ,36S.SO 

$1 ,SS7.20 

$2S9.88 

$224.79 

$176.62 

$1 ,082.70 

$6,S86.47 

$7,400.94 

$4,214.60 

$6,466.S8 

$891.64 

$664.96 

$670.68 

$60S.6S 

$56,426.90 

' - ITEM QUANTil( UNITS PRICE 1 DESCRIPTION AMOUNT ' 

0412 

0417 

639-4004 

647-1000 

File location: Oiv of Preconstruction > CES 

4.000 EA 

1.000 LS 

$S,983.43S83 STRAIN POLE, TP IV 

$7S,OOO.OOOOO TRAF SIGNAL INSTALLATION NO- CSSTP-0007-00(694) 

SUBTOTAL FOR SIGNAL ISTALLATION: 

Page 2 of 3 
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I 
$23,933.74 

$75,000.00 

$98,933.74 



Processed Date: 9/14/12 

~ DETAILED COST ESTIMATE Geor~ ia D~p~rhnent or TI'MJIS I)Orhdion 

Job: 0007694 

QUANTirY, UNITS I PRICE I DESCRIPTION ' . 

0422 163-0232 32.000 AC $32.32485 TEMPORARY GRASSING 

0427 163-0240 8500.000 TN $99.67990 MULCH 

0432 163-0300 6.000 EA $1 ,201 .38567 CONSTRUCTION EXIT 

0437 163-0503 10.000 EA $365.07769 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 

0442 163-0520 5000.000 LF $11.14085 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 

0447 163-0528 2000.000 LF $2.65633 CONSTR AND REM FAB CK DAM -TP C SLT FN 

0452 163-0529 800.000 LF $3.54027 CNSTIREM TEMP SED BAR OR BLD STRWCK OM 

0457 163-0531 10.000 EA $8,653.22379 CONSTR & REM SEDIMENT BASIN,TP 1,STA NQ-100+50.00 

0462 163-0550 48.000 EA $179.04955 CONS & REM INLET SEDIMENT TRAP 

0467 165-0010 3000.000 LF $0.82863 MAINT OF TEMP SILT FENCE, TP A 

0472 165-0030 12000.000 LF $0.70121 MAINT OF TEMP SILT FENCE, TP C 

0477 165-0041 100.000 LF $1.40385 MAINT OF CHECK DAMS - ALL TYPES 

0482 165-0060 10.000 EA $1 ,077.45568 MAINT OF TEMP SEDIMENT BASIN,STA NO-

0487 165-0071 4000.000 LF $0.91019 MAINT OF SEDIMENT BARRIER- BALED STRAW 

0492 165-0087 10.000 EA $87.77712 MAINT OF SILT CONTROL GATE, TP 3 

0497 165-0101 6.000 EA $452.93946 MAINT OF CONST EXIT 

0502 165-0105 48.000 EA $49.60920 MAINT OF INLET SEDIMENT TRAP 

0512 167-1000 1.000 EA $228.40549 WATER QUALITY MONITORING AND SAMPLING 

0517 167-1500 30.000 MO $634.11716 WATER QUALITY INSPECTIONS 

0522 171-0010 6000.000 LF $1.70000 TEMPORARY SILT FENCE, TYPE A 

0527 171-0030 24000.000 LF $2.79017 TEMPORARY SILT FENCE, TYPE C 

SUBTOTAL FOR TEMPORARY EROSION CONTROL: 

0090 · PERMANENT EROSION CONTROL 

N 
Linbe ITEM QUANTirY j UNITS 

1
1 PRICE f 

~~ , I 

0532 

0537 

0542 

0547 

0557 

0562 

0567 

0577 

603-2012 800.000 

603-7000 800.000 

700-6910 65.000 

700-7000 240.000 

700-8000 70.000 

700-8100 3000.000 

710-9000 28000.000 

716-2000 40000.000 

TOTALS FOR JOB 0007694 

ITEMS COST: 

COST GROUP COST: 

ESTIMATED COST: 

CONTINGENCY PERCENT: 

ENGINEERING AND INSPECTION : 

ESTIMATED COST WITH 
CONTINGENCY AND E&l: 

File Location: Oiv of Preconstruction > CES 

SY 

SY 

AC 

TN 

TN 

LB 

SY 

SY 

$35.00000 STN DUMPED RIP RAP, TP 1, 12" 

$3.63634 PLASTIC FILTER FABRIC 

$585.39291 PERMANENT GRASSING 

$66.82418 AGRICULTURAL LIME 

$383.10491 FERTILIZER MIXED GRADE 

$1.94628 FERTILIZER NITROGEN CONTENT 

$3.12200 PERM SOIL REINFORCING MAT 

$0.73433 EROSION CONTROL MATS, SLOPES 

SUBTOTAL FOR PERMANENT EROSION CONTROL: 

$16,460,307.32 

$0.00 

$16,460,307.32 

0.00 

0.00 

$16,460,307.32 
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AMOUNT I 
$1,034.40 

$847,279.15 

$7,208.31 

$3,650.78 

$55,704.25 

$5,312.66 

$2,832.22 

$86,532.24 

$8,594.38 

$2,485.89 

$8,414.52 

$140.39 

$10,774.56 

$3,640.76 

$877.77 

$2,717.64 

$2,381.24 

$228.41 

$19,023.51 

$10,200.00 

$66,964.08 

$1,145,997.16 

' . 
$28,000.00 

$2,909.07 

$38,050.54 

$16,037.80 

$26,817.34 

$5,838.84 

$87,416.00 

$29,373.20 

$234,442.79 



I 

PROJ. NO. 

P.l. NO. 

DATE 

CSSTP-0007 -00( 694) 

0007694 

8/10/2012 ~~ . :"::W1,:•1 

J CALL NO. 

INDEX (TYPE) 
REG. UNLEADED 

DIESEL 

DATE INDEX Link to Fuel and AC Index: 

I Aug-12 $ 3.431 http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

$ 3.786 

LIQUIDAC $ 596.00 

LIQUID AC ADJUSTMENTS 

PA=[((APM-APL)/ APL)]xTMTxAPL 

Asphalt 
Price Adjustment (PA) 822480 $ 
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% $ 953.60 

Monthly Asphalt Cement Price month project let (APL) $ 596.00 

Total Monthly Tonnage of asphalt cement (TMT) 2300 

ASPHALT Tons %AC ACton 
Leveling I 500 I 5.0% 25 

12.5 OGFC 5.0% 0 

12.5 mm 6500 5.0% 325 

9.5 mm SP 5.0% 0 

25 mm SP 30000 5.0% 1500 

19 mm SP 9000 5.0% 450 

46000 2300 

BITUMINOUS TACK COAT 
Price Adjustment (PA) $ 10,751.50 $ 
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% $ 953.60 

Monthly Asphalt Cement Price month project let (APL) $ 596.00 

Total Monthly Tonnage of asphalt cement (TMT) 30.06570645 

Bitum Tack 

Gals gals/ton tons 

7000 I 232.8234 30.0657065 

BITUMINOUS TACK COAT (surface treatment) 

Price Adjustment (PA) 0 $ 
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% $ 953.60 

Monthly Asphalt Cement Price month project let (APL) $ 596.00 

822,480.00 

10,751.50 



PROJ. NO. 
P.l . NO. 

DATE 

CSSTP-0007 -00( 694) 

0007694 

8/ 10/2012 :''?!. ~~'tl' 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Single Surf. Trmt. 

Double Surf.Trmt. 

Triple Surf. Trmt 

SY Gals/SY 

~ 
0.20 

0 44 . 
0.71 

TOTAL LIQUID AC ADJUSTMENT 

_j CALL NO. 

0 

Gals gals/ton tons 

0 232.8234 0 

0 232.8234 0 

0 232.8234 0 

0 

$ 833,231.50 



Department of Transportation 
State of Georgia 

FILE 

FROM 

TO 

SUBJECT 

---------~----------~-

Interdepartmental Correspondence 

R/W Cost Estimate OFFICE 

DATE 

Phil Copeland, Right of Way Administrator 
LaShone Alexander, RW Cost Estimator 

Adam Smith, Project Manager 

Preliminary Right of Way Cost Estimate 
Project: CSMSL-0007-00(694) Coweta County 
P.I. No.: 0007694 
Description: SR 16 to Turkey Creek Road. 

Atlanta 
August 20, 2012 

As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 

If you have any questions, please contact LaSh one Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308, 
Right of Way Office at (478) 553-1569 or (478) 232-4045. 

PC:LA 
Attachments 
c: File 



GEORGIA DEPARTMENT OF TRANSPORTATION 
PRELIMINARY ROW COST ESTIMATE SUMMARY 

Date: 8/10/2012 

Revised: 

Project: CSSTP~0007~00(694) 

County: Coweta 

PI: 7694 

Description: Southeast Newnan Bypass Extension 

Project Termini: SR 16 to Turkey Creek Road 

Parcels: 11 

Existing ROW: N/A 

Required ROW: 200'~305' 

land and Improvements $3,689,625.00 ------ -
Proximity Damage $0.00 

Cbnsequentiaf Damage $0.00 

Cbst to Cures $0.00 

Trade Fixtures $0.00 

Improvements $0.00 

Valuation Services $0.00 -------

legal Services $82,425.00 -------

Relocation $22,000.00 -------

Demolition $0.00 -------

Administrative $94,500.00 -------

TOTAL ESTIMATED COSTS $3,888,550.00 -------

TOTAL ESTIMATED COSTS (ROUNDED} $31 8891 000.00 -------

Preparation Credits Hours s;gnarure 

Prepared By: 

Approved By: 

NOTE: No Market Appreciation Is included In this Preliminary Cost Estimate 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No.lcssTP·0006-00(877) I, I coweta County 

[sR 16 FM 1-85 TO US 27 ALT /US 29 

I OFFICE Program 
Delivery 

DATE 19/14/12 

P.I. No.looo6877 

FROM !Adam Smith, Project Manager 

TO Lisa L. Myers, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

PROJECT MANAGER !Adam Smith ~ 
PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $11,783,256.90 

RIGHT OF WAY $11,649,340.00 

UTILITIES $139,649.64 

REVISED COST ESTIMATES 

CONSTRUCTION* $11,863,736.36 

RIGHTOFWAY $11,410,000.00 

UTILITIES $140,015.00 

* Costs contain D o/o Engineering and Inspection 

MNGT LET DATE 15/15/2014 

MNGT R/W DATE 14/15/2013 

LAST ESTIMATE UPDATE 

DATE 110/25/11 

DATE 110/25/11 

DATE 110/25/11 

REASON FOR COST INCREASE 
The increase in Construction Cost is the result of using the latest 
unit prices. The increase in the Local Utility Cost was coordinated 
with D3 utilities. The change in the right of way cost is the result 
of using the more accurate GDOT Right of Way Cost Estimating 
work sheet. 

Revised: March 14, 2012 

Print Form 



CONTINGENCY SUMMARY 

Construction Cost Estimate: $11,631,309.41 (Base Estimate) 

Engineering and Inspection: $181,565.47 J (Base Estimate x EJ %) 

Total Liquid AC Adjustment $1150,861.48 (From attached worksheet) 

Construction Total: $11,863,736.36 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

Itemized Costs not sub. in timely manner by UTL Comp. Coordinated with D3 UTL 

Attachments 



Processed Date: 9114112 

DETAILED COST ESTIMATE .~ 
Gfoqt.ht Dtp~u(mt.nf or TnUISJ)Orbtion 

Job: 0006877 1 

JOB NUMBER: 0006877_1 FED/STATE PROJECT NUMBER CSSTP-0006-00(877) 

SPEC YEAR: 01 

DESCRIPTION: SR16 WIDENING AND RECONSTRUCTION 

ITEMS FOR JOB 0006877 1 

0010- ROADWAY 

N 
Lmbe l ITEM j QUANTITY 1 UNITS i PRICE DESCRIPTION /I AMOUNT 
urn er 1 1 , 

0005 150-1000 1.000 LS $200,000.00000 TRAFFIC CONTROL- CSSTP-0006-00(877) $200,000.00 

0010 210-0100 1.000 LS $250,000.00000 GRADING COMPLETE- CSSTP-0006-00(877) $250,000.00 

0015 318-3000 1000.000 TN $19.71532 AGGR SURF CRS $19,715.32 

0020 441-0748 200.000 SY $40.49662 CONC MEDIAN, 61N $8,099.32 

0030 634-1200 40.000 EA $101.48623 RIGHT OF WAY MARKERS $4,059.45 

0035 641-1200 200.000 LF $16.70676 GUARDRAIL, TP W $3,341.35 

0040 641-5001 1.000 EA $656.74942 GUARDRAIL ANCHORAGE, TP 1 $656.75 

0045 641-5012 1.000 EA $1 ,809.70872 GUARDRAIL ANCHORAGE, TP 12 $1 ,809.71 

coso 643-8200 400.000 LF $1.35206 BARRIER FENCE (ORANGE), 4 FT $540.82 

0055 647-1000 1.000 LS $75,000.00000 TRAF SIGNAL INSTALLATION NO- CSSTP-0006-00(877) $75,000.00 

0060 647-1000 1.000 LS $40,000.00000 TRAF SIGNAL INSTALLATION NO- CSSTP-0006-00(877) $40,000.00 

SUBTOTAL FOR ROADWAY: $603,222.72 

0020 • DRAINAGE 

N~:::~., I ITEM I QUANTITY UNITS PRICE i i DESCRIPTION I AMOUNT 

0065 550-1180 550.000 LF $31 .84538 STM DR PIPE 18",H 1-10 $17,514.96 

0070 550-1240 175.000 LF $38.10116 STM DR PIPE 24",H 1-10 $6,667.70 

0075 550-2180 200.000 LF $26.18165 SIDE DR PIPE 18",H 1-10 $5,236.33 

0080 550-3318 3.000 EA $525.10858 SAFETY END SECTION 18",STD,4:1 $1 ,575.33 

0085 550-3518 3.000 EA $589.12263 SAFETY END SECTION 18",ST0,6:1 $1 ,767.37 

0090 550-4218 4.000 EA $446.73929 FLARED END SECT 181N, ST DR $1 ,786.96 

0095 550-4224 2.000 EA $645.67633 FLARED END SECT 24 IN, ST DR $1,291.35 

0100 668-2100 2.000 EA $1,887.32556 DROP INLET, GP 1 $3,774.65 

0105 668-4300 3.000 EA $1,746.52665 STORM SEW MANHOLE, TP 1 $5,239.58 

SUBTOTAL FOR DRAINAGE: $44,854.23 

0030 ·PAVEMENT 

N~:::~., ITEM I QUANTITY I UNITS PRICE ! I DESCRIPTION ! I AMOUNT 

0110 310-1101 9000.000 TN $18.50000 GR AGGR BASE CRS, INCL MATL 

0115 402-1812 900.000 TN $90.00000 RECYL AC LEVELING, INC BM&HL 

0120 402-3121 4800.000 TN $70.00000 RECYL AC 25MM SP,GP1/2,BM&HL 

0125 402-3130 1400.000 TN $67.44032 RECYL AC 12.5MM SP,GP2,BM&HL 

0130 402-3190 1200.000 TN $72.22564 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

0135 41~1000 1600.000 GL $3.90000 BITUM TACK COAT 

0140 446-1100 4200.000 LF $2.77888 PVMT REF FAB STRIPS, TP2, 181NCH \MOTH 

SUBTOTAL FOR PAVEMENT: 

Page1 of2 
File Location: Oiv of Preconstruction > CES 

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privile!Jed information. Any unauthori~ed duplication, disclosure, 
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden. 

$166,500.00 

$81,000.00 

$336,000.00 

$94,416.45 

$66,670.77 

$8,240.00 

$11,671.30 

$782,498.52 



Processed Date: 9/14/12 

0040 • SIGNING AND MARKING 

N~:::~., ITEM I QUANTITY UNITS 

0145 

0150 

0155 

0160 

0165 

0170 

0175 

0180 

0185 

0190 

0195 

0200 

0205 

0210 

0215 

0220 

636-1020 

636-1033 

636-2070 

636-2090 

636-5010 

652-0120 

653-0291 

653-1501 

653-1502 

653-1704 

653-3501 

653-6004 

653-6006 

654-1001 

654-1003 

657-1085 

150.000 SF 

200.000 SF 

200.000 LF 

100.000 LF 

20.000 EA 

10.000 EA 

4.000 EA 

6000.000 LF 

5000.000 LF 

150.000 LF 

4000.000 GLF 

300.000 SY 

1600.000 SY 

200.000 EA 

200.000 EA 

250.000 LF 

0050 • EROSION CONTROL 

Lme ITEM I QUANTITY 
Number • 0225 

0230 

0235 

0240 

0245 

0250 

0255 

0260 

0265 

0270 

0275 

0280 

0285 

0290 

0295 

0300 

0305 

0310 

0315 

0320 

0325 

0330 

0344 

0345 

0350 

0355 

0360 

163-0232 

163-0240 

163-0300 

163-0503 

163-0520 

163-0528 

163-0529 

163-0550 

165-0010 

165-0030 

165-0041 

165-0071 

165-0087 

165-0101 

165-0105 

167-1000 

167-1500 

171-0010 

171-0030 

603-2012 

603-7000 

700-6910 

700-7000 

700-8000 

700-81 00 

710-9000 

716-2000 

3.500 AC 

800.000 TN 

4.000 EA 

4.000 EA 

400.000 LF 

600.000 LF 

500.000 LF 

5.000 EA 

1000.000 LF 

1500.000 LF 

30.000 LF 

250.000 LF 

4.000 EA 

4.000 EA 

5.000 EA 

1.000 EA 

24.000 MO 

2000.000 LF 

3000.000 LF 

50.000 SY 

50.000 SY 

6.000 AC 

30.000 TN 

10.000 TN 

400.000 LB 

1500.000 SY 

2500.000 SY 

TOTALS FOR JOB 00068n 1 

ITEMS COST: 

COST GROUP COST: 

ESTIMATED COST: 

CONTINGENCY PERCENT: 

ENGINEERING AND INSPECTION: 

ESTIMATED COST WITH 
CONTINGENCY AND E&l: 

File Location: Div of Preconstruction > CES 

DETAILED COST ESTIMATE ~ Geor&ht Dep:trhntnt or Tr:~~mltOrbtiou 

Job: 0006877 1 

PRICE I ' DESCRIPTION I I AMOlJNT ' 
! I ! ~ 

$13.74397 HWY SGN,TP1MAT,REFL SH TP3 

$19.66977 HWY SIGNS, TP1MAT,REFL SH TP 9 

$7.47137 GALV STEEL POSTS, TP 7 

$8.06107 GALV STEEL POSTS, TP 9 

$27.31000 DELINEATOR, TP 1 

$28.15000 PAVEMENT MARKING, ARROW, TP 2 

$76.40000 THERM PVMT MARK, WORD, TP 10 

$0.49204 THERMO SOLID TRAF ST 5 IN, WHI 

$0.49953 THERMO SOLID TRAF ST, 5 IN YEL 

$5.49138 THERM SOLID TRAF STRIPE,24",WH 

$0.32263 THERMO SKIP TRAF ST, 5 IN, WHI 

$3.50163 THERM TRAF STRIPING, WHITE 

$3.20225 THERM TRAF STRIPING, YELLOW 

$3.32480 RAISED PVMT MARKERS TP 1 

$3.35342 RAISED PVMT MARKERS TP 3 

$5.93417 PRF PL SD PVT MKG,8",BJW,TP PB 

SUBTOTAL FOR SIGNING AND MARKING: 

$2,061.60 

$3,933.95 

$1 ,494.27 

$806.11 

$546.20 

$281.50 

$305.60 

$2,952.24 

$2,497.65 

$823.71 

$1,290.52 

$1,050.49 

$5,123.60 

$664.96 

$670.68 

$1,483.54 

$25,986.62 

PRICE l DESCRIPTION : AMOUNT 
I 1 

$34.67396 TEMPORARY GRASSING 

$144.13547 MULCH 

$1,201 .38567 CONSTRUCTION EXIT 

$365.25287 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 

$11.38588 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 

$2.69468 CONSTR AND REM FAB CK DAM -TP C SLT FN 

$3.57217 CNSTIREM TEMP SED BAR OR BLD STRWCK DM 

$150.58150 CONS & REM INLET SEDIMENT TRAP 

$1.07194 MAINTOFTEMPSILTFENCE, TPA 

$0.70121 MAINT OF TEMP SILT FENCE, TP C 

$1.57905 MAINT OF CHECK DAMS - ALL TYPES 

$1.94749 MAINT OF SEDIMENT BARRIER- BALED STRAW 

$100.52358 MAINT OF SILT CONTROL GATE, TP 3 

$452.93946 MAINT OF CONST EXIT 

$49.60920 MAINT OF INLET SEDIMENT TRAP 

$228.40549 WATER QUALITY MONITORING AND SAMPLING 

$314.07742 WATER QUALITY INSPECTIONS 

$1.53639 TEMPORARY SILT FENCE, TYPE A 

$2.79017 TEMPORARY SILT FENCE, TYPE C 

$40.33000 STN DUMPED RIP RAP, TP 1, 12" 

$4.29922 PLASTIC FILTER FABRIC 

$585.39291 PERMANENT GRASSING 

$71.10733 AGRICULTURAL LIME 

$407.86537 FERTILIZER MIXED GRADE 

$2.19043 FERTILIZER NITROGEN CONTENT 

$3.33310 PERM SOIL REINFORCING MAT 

$0.87196 EROSION CONTROL MATS, SLOPES 

$1,631,309.41 

$0.00 

$1,631,309.41 

0.00 

0.00 

$1,631,309.41 

SUBTOTAL FOR EROSION CONTROL: 

Page 2 of 2 

$121.36 

$115,308.38 

$4,805.54 

$1,461.01 

$4,554.35 

$1,616.81 

$1,786.09 

$752.91 

$1,071.94 

$1,051.82 

$47.37 

$486.87 

$402.09 

$1,811.76 

$248.05 

$228.41 

$7,537.86 

$3,072.78 

$8,370.51 

$2,016.50 

$214.96 

$3,512.36 

$2,133.22 

$4,078.65 

$876.17 

$4,999.65 

$2, 179.90 

$174,747.32 

CONFIDENTIALITY NOTICE: This document may contain confident ial and/or privileged information. Any unauthorized duplication, disclosure, 
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden. 



PROJ. NO. 

P.l. NO. 

DATE 

CSSTP-0006-00(877) 

INDEX (TYPE) 

REG. UNLEADED 

DIESEL 

liQUID AC 

I 

0006877 
8/10/2012 

DATE 

Aug-12 

LIQUID AC ADJUSTMENTS 

PA=[( (APM·APL)/ APL)]xTMTxAPL 

Asphalt 

Price Adjustment (PA) 

INDEX 

$ 3.431 

$ 3.786 

$ 596.00 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

ASPHALT Tons 

Leveling 

12.5 OGFC 
12.5 mm 

9.5 mm SP 
25 mm SP 
19 mm SP 

L_ _ __ 

BITUMINOUS TACK COAT 

Price Adjustment (PA) 

900 

1400 

4800 
1200 
8300 

%AC 
-

5.0% 
5.0% 
5.0% 
5.0% 
5.0% 
5.0% 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Gals gals/ton tons 

l 16oo ~·~ 1 232.8234 6.87216148 

BITUMINOUS TACK COAT (surface treatment) 

Price Adjustment (PA) 

M onthly Asphalt Cement Price month placed (APM) 

Monthly Aspha lt Cement Price month project let (APL) 

ACton 

45 
0 

70 
0 

240 
60 

415 

CALL NO. 

link to Fuel and AC Index: 

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

Max. Cap 60% 

$ 
$ 

148404 
953.60 
596.00 

415 

cc 

$ 2,457.48 
$ 953.60 
$ 596.00 

$ 
$ 

6.872161475 

0 
953.60 
596.00 

$ 

$ 

$ 

148,404.00 

2,457.48 



PROJ. NO. 
P.l. NO. 

DATE 

CSSTP-0006-00(877) 

0006877 

8/10/2012 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Single Surf. Trmt. 

Double Surf.Trmt. 

Triple Surf. Trmt 

SY Gals/SY 

§ 0.20 

0.44 

0.71 

TOTAL LIQUID AC ADJUSTMENT 

Gals 

0 

0 

0 

CALL NO. 

0 

gals/ton tons 

232.8234 0 

232.8234 0 

232.8234 0 

0 

$ 150,861.48 



Department of Transportation 
State of Georgia 

FILE 

FROM 

TO 

SUBJECT 

Interdepartmental Correspondence 

R/W Cost Estimate OFFICE 

DATE 

Phil Copeland, Right of Way Administrator 
LaS hone Alexander, R W Cost Estimator 

Adam Smith, Project Manager 

Preliminary Right of Way Cost Estimate 
Project: CSMSL-0006-00(877) Coweta County 
P.I. No.: 0006877 

Atlanta 
August 20, 2012 

Description: Intersection of SR 16 and US 29/27 Alt/SR 14 to West of 
1-85 Overpass. 

As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 

If you have any questions, please contact LaS hone Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308, 
Right of Way Office at (478) 553-1569 or (478) 232-4045. 

PC:LA 
Attachments 
c: File 



GEORGIA DEPARTMENT OF TRANSPORTATION 
PRELIMINARY ROW COST ESTIMATE SUMMARY 

Date: 8/10/2012 

Revised: 

Project: CSSTP-Q006-Q0{877} 

County: Coweta 

PI: 6877 

Description: SR 16 Widening 

Project Termini: Intersection of SR16 and US29/27Ait/SR14 to west of 1~85 Overpass 

Existing ROW: 100'~150' 

Parcels: 6 Required ROW: 155'-185' 

Land and Improvements $1,303,875.00 -------
Proximity Damage $0.00 

C«<sequenlial Damage $0.00 

Cbst to Cures $0.00 

Trade Fixtures $0.00 

Improvements $0.00 

Valuation Services $0.00 -------

Legal Services $41,550.00 -------

Relocation $12,000.00 -------

Demolition $0.00 -------

Administrative $52,000.00 -------

TOTAL ESTIMATED COSTS $1,409,425.00 -------

TOTAL ESTIMATED COSTS (ROUNDED} $1,410,000.00 -------

Preparation Credits Hours Signature 

Prepared By: 

Approved By: 

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No.,CSMSL-0006-00(293) I , !coweta County OFFICE Program 
Delivery 

US29/S7 Alt/SR14@ SR16 and Pine Road Intersection 
Improvements 

P.I. No.,0006293 

FROM I Adam Smith, Project Manager 

TO Lisa L. Myers, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

PROJECT MANAGER 'Adam Smith ® 
PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $11,914,419.06 

RIGHT OF WAY $,1,609,560.00 

UTILITIES $1110,813.00 

REVISED COST ESTIMATES 

CONSTRUCTION* $12,346,853.02 

RIGHTOFWAY $12,535,000.00 

UTILITIES $1111,835.00 

* Costs contain~ % Engineering and Inspection 

DATE 19/14/12 

MNGT LET DATE 15/15/2014 

MNGT R/W DATE 110/19/12 

LAST ESTIMATE UPDATE 

DATE 110/25/11 

DATE 110/25/12 

DATE 110/25/12 

REASON FOR COST INCREASE 
The revised Construction Cost is reflective of latest unit prices 
and plan refinements. The increase in the right of way costs are 
associated with preparing the estimate using the more accurate 
GDOT Right of Way Cost Estimating work sheet. It contains costs 
that the Locals did not include in the previous estimate. 

Revised: March 14, 2012 

Print Form 



CONTINGENCY SUMMARY 

Construction Cost Estimate: $12,064,078.88 (Base Estimate) 

Engineering and Inspection: $1103,203.94 (Base Estimate x ~ %) 

Total Liquid AC Adjustment $1179,570.20 (From attached worksheet) 

Construction Total: $12,346,853.02 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

Itemized Costs not sub. in timely manner by UTL Comp. Coordinated with 03 

Attachments 



Processed Date: 9/14/12 

DETAILED COST ESTIMATE 

Job: 0006293 1 

JOB NUMBER: 0006293_ 1 FED/STATE PROJECT NUMBER 

SPEC YEAR: 01 

DESCRIPTION: US29/27 ALTISR 14@ SR 16 AND PINE RD INTERSECTION 

IMPROVEMENTS 

ITEMS FOR JOB 0006293 

001 ·ROADWAY 

N~:::~., ! ITEM I QUANTITY ' UNITS I PRICE DESCRIPTION : AMOUNT 

0005 

0010 

0015 

0020 

0025 

0035 

0030 

0040 

0045 

0050 

0055 

0060 

0065 

0070 

0075 

0080 

0085 

0090 

0095 

0100 

0105 

0110 

15(}.1000 

21(}.0100 

31(}.1101 

318-3000 

402-1812 

402-3121 

402-3147 

402-3190 

413-1000 

432-0206 

441-0016 

441-0104 

441-0204 

441-0303 

441-0748 

441-5002 

441-6022 

448-1100 

50(}.2100 

50G-3200 

50G-9999 

634-1200 

002 ·DRAINAGE 

1.000 LS 

1.000 LS 

8700.000 TN 

1000.000 TN 

1000.000 TN 

5750.000 TN 

2100.000 TN 

1475.000 TN 

2200.000 GL 

550.000 SY 

90.000 SY 

1200.000 SY 

15.000 SY 

4.000 EA 

50.000 SY 

400.000 LF 

4000.000 LF 

6200.000 LF 

700.000 LF 

1.000 CY 

130.000 CY 

70.000 EA 

$225,000.00000 TRAFFIC CONTROL - CSMSL-0005-00(323) 

$275,000.00000 GRADING COMPLETE- CSMSL-0008-00(323) 

$18.50000 GR AGGR BASE CRS, INCL MATL 

$22.93000 AGGR SURF CRS 

$90.00000 RECYL AC LEVEUNG,INC BM&HL 

$70.00000 RECYL AC 25MM SP,GP1 /2,BM&HL 

$74.17135 RECYLAC 12.5 MM SP, BLEND 1, INCL BM&HL 

$72.71000 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

$3.90000 BITUM TACK COAT 

$5.48328 MILL ASPH CONC PVMT/1.50" DEP 

$36.26845 DRIVEWAY CONCRETE, 6 IN TK 

$32.85238 CONC SIDEWALK, 4 IN 

$51.01824 PLAIN CONC DITCH PAVING, 41N 

$1 ,630.18476 CONC SPILLWAY, TP 3 

$40.49862 CONC MEDIAN, BIN 

$18.75000 CONC HEADER CURB, 6", TP 2 

$15.00000 CONC CURB & GUTTER, 6"X30"TP2 

$2.42880 PVMT REF FAB STRIPS, TP2, 181NCH WIDTH 

$34.22486 CONCRETE BARRIER 

$329.00932 CL B CONC 

$140.00000 CL B CON C. BASE OR PVMT WIDEN 

$101.48623 RIGHT OF WAY MARKERS 

SUBTOTAL FOR ROADWAY: 

$225,000.00 

$275,000.00 

$160,950.00 

$22,930.00 

$90,000.00 

$402,500.00 

$155,759.84 

$107,247.25 

$8,580.00 

$3,004.80 

$3,264.16 

$39,422.86 

$765.27 

$6,520.74 

$2,024.83 

$7,500.00 

$60,000.00 

$15,058.56 

$23,957.40 

$329,01 

$18,200.00 

$7,104.04 

$1,635,118.76 

N~:::~er ITEM QUANTITY UNITS J PRICE i . ' DESCRIPTION I AMOUNT 
I 1 01 ' 

0115 

0120 

0125 

0130 

0135 

0139 

0140 

0145 

0150 

0155 

0160 

0164 

0165 

0169 

0170 

0175 

0194 

0180 

0185 

0190 

0195 

0200 

0205 

0210 

50(}.3101 

511-1000 

55(}.1180 

55(}.1240 

55(}.1300 

55G-1360 

55G-2180 

55(}.2240 

55G-3318 

55G-3324 

55G-3418 

55G-3424 

55(}.3618 

55G-3624 

55(}.4118 

55(}.4124 

55(}.4136 

55(}.4218 

55G-4224 

55(}.4230 

668-1100 

668-2100 

668-4300 

668-8011 

File Location: Oiv of Preconstruction > CES 

2.000 CY 

75.000 LB 

1200.000 LF 

1000.000 LF 

420.000 LF 

512.000 LF 

455.000 LF 

245.000 LF 

3.000 EA 

2.000 EA 

10.000 EA 

3.000 EA 

10.000 EA 

3.000 EA 

3.000 EA 

3.000 EA 

1.000 EA 

5.000 EA 

3.000 EA 

1.000 EA 

13.000 EA 

12.000 EA 

4.000 EA 

11.000 SF 

$350.99536 CLASS A CONCRETE 

$1.10458 BAR REINF STEEL 

$30.32208 STM DR PIPE 18",H 1-10 

$36.44337 STM DR PIPE 24",H 1-10 

$45.85056 STM DR PIPE 30",H 1-10 

$58.25143 STM DR PIPE 36",H 1-10 

$25.50944 SIDE DR PIPE 18",H 1-10 

$33.44484 SIDE DR PIPE 24",H 1-10 

$525.10858 SAFETY END SECTION 18",STD,4:1 

$704.88000 SAFETY END SECTION 24",STD,4:1 

$376.33915 SAFETY END SECTION 18",SD,4:1 

$627.83217 SAFETY END SECTION 24",SD,4:1 

$465.23830 SAFETY END SECTION 18",SD,6:1 

$691.69939 SAFETY END SECTION 24",SD,6:1 

$333.56308 FLARED END SECT 18 IN, SIDE DR 

$390.32143 FLARED END SECT 24 IN , SIDE DR 

$800.00000 FLARED END SECT 36 IN, SIDE DR 

$446.73929 FLARED END SECT 181N, ST DR 

$638.09917 FLARED END SECT 24 IN, ST DR 

$712.62533 FLARED END SECT 30 IN, ST DR 

$1 ,962.67732 CATCH BASIN, GP 1 

$1,782.57043 DROP INLET, GP 1 

$1 ,746.52565 STORM SEW MANHOLE, TP 1 

$89.27000 SAFETY GRATE, TP 1 

Page 1 of 2 

SUBTOTAL FOR DRAINAGE: 
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$701.99 

$62.84 

$36,386.50 

$36,443.37 

$19,257.24 

$29,824.73 

$11 ,606.80 

$6,193.94 

$1,575.33 

$1 ,409.76 

$3,763.39 

$1,883.50 

$4,652.38 

$2,075.10 

$1 ,000.69 

$1 ,170.96 

$800.00 

$2,233.70 

$1,914.30 

$712.63 

$25,514.81 

$21,390.85 

$6,986.11 

$981.97 

$220,562.89 



Processed Date: 9/14/12 

DETAILED COST ESTIMATE 

Job: 0006293 1 

004 -SIGNING AND MARKING - I , 
ITEM i QUANTITY I UNITS I PRICE DESCRIPTION I AMOUNT 

0215 

0220 

0225 

0230 

0235 

0240 

0245 

0250 

0255 

0260 

0265 

0270 

0275 

0280 

0285 

0290 

0295 

636-1020 

636-1033 

636-2070 

639-4004 

647-1000 

653-0110 

653-0120 

653-0130 

653-1501 

653-1502 

653-1704 

653-1804 

653-3501 

653-6004 

653-6006 

654-1001 

654-1003 

006 • EROSION CONTROL 

175.000 SF 

140.000 SF 

525.000 LF 

4.000 EA 

1.000 LS 

20.000 EA 

36.000 EA 

5.000 EA 

11550.000 LF 

4650.000 LF 

375.000 LF 

1460.000 LF 

790.000 GLF 

120.000 SY 

800.000 SY 

140.000 EA 

170.000 EA 

$13.67446 HWY SGN,TP1MAT,REFL SH TP3 

$19.83347 HWY SIGNS, TP1MAT,REFL SH TP 9 

$7.11003 GALV STEEL POSTS, TP 7 

$5,983.43583 STRAIN POLE, TP IV 

$65,000.00000 TRAF SIGNAL INSTALLATION NO. CSMSL-OOOS-00(323) 

$65.36912 THERM PVMT MARK, ARROW, TP 1 

$71.63572 THERM PVMT MARK, ARROW, TP 2 

$88.09395 THERM PVMT MARK, ARROW, TP 3 

$0.46257 THERMO SOLID TRAF ST 5 IN, WHI 

$0.50840 THERMO SOLID TRAF ST, 5 IN YEL 

$5.24710 THERM SOLID TRAF STRIPE,24",WH 

$1.98819 THERM SOLID TRAF STRIPE, 8",WH 

$0.32263 THERMO SKIP TRAF ST, 5 IN, WHI 

$3.63911 THERM TRAF STRIPING, WHITE 

$3.33371 THERM TRAF STRIPING, YELLOW 

$3.40635 RAISED PVMT MARKERS TP 1 

$3.36601 RAISED PVMT MARKERS TP 3 

SUBTOTAL FOR SIGNING AND MARKING: 

$2,393.03 

$2,776.69 

$3,732.77 

$23,933.74 

$65,000.00 

$1 ,307.38 

$2,578.89 

$440.47 

$5,342.68 

$2,364.06 

$1 ,967.66 

$2,902.76 

$254.88 

$436.69 

$2,666.97 

$476.89 

$572.22 

$119,147.78 

N 
Lmbe ITEM 1 QUANTITY 1' UNITS I PRICE DESCRIPTION AMOUNT 
urn er r 

0300 

0305 

0310 

0315 

0320 

0325 

0330 

0335 

0340 

0345 

0350 

0355 

0360 

0365 

0370 

0375 

0380 

0385 

0390 

0400 

0405 

0410 

0415 

163-0232 

163-0240 

163-0300 

163-0503 

163-0520 

163-0528 

163-0550 

165-0010 

165-0041 

165-0087 

165-0101 

165-0105 

167-1000 

167-1500 

171-0010 

603-2180 

603-7000 

700-6910 

700-7000 

700-8000 

700-8100 

710-9000 

716-2000 

6.000 AC 

150.000 TN 

6.000 EA 

12.000 EA 

360.000 LF 

50.000 LF 

29.000 EA 

3250.000 LF 

50.000 LF 

12.000 EA 

6.000 EA 

29.000 EA 

2.000 EA 

18.000 MO 

6500.000 LF 

140.000 SY 

140.000 SY 

6.000 AC 

20.000 TN 

6.000 TN 

260.000 LB 

1850.000 SY 

3500.000 SY 

TOTALS FOR JOB 0006293 1 

ITEMS COST: 

COST GROUP COST: 

ESTIMATED COST: 

CONTINGENCY PERCENT: 

ENGINEERING AND INSPECTION: 

ESTIMATED COST WITH 
CONTINGENCY AND E&l: 

File lm;ation: Div of Preconstruction > CES 

$34.08653 TEMPORARY GRASSING 

$161 .06942 MULCH 

$1 ,201.38567 CONSTRUCTION EXIT 

$365.04284 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 

$11.39622 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 

$2.77561 CONSTR AND REM FAB CK DAM -TP C SLT FN 

$150.58150 CONS & REM INLET SEDIMENT TRAP 

$0.81323 MAINT OF TEMP SILT FENCE, TP A 

$1 .50219 MAINT OF CHECK DAMS- ALL TYPES 

$85.44058 MAINT OF SILT CONTROL GATE, TP 3 

$452.93946 MAINT OF CONST EXIT 

$49.60920 MAINT OF INLET SEDIMENT TRAP 

$228.40549 WATER QUALITY MONITORING AND SAMPLING 

$314.07742 WATER QUALITY INSPECTIONS 

$1 .35617 TEMPORARY SILT FENCE, TYPE A 

$29.62021 STN DUMPED RIP RAP, TP 3, 12" 

$4.04001 PLASTIC FILTER FABRIC 

$585.39291 PERMANENT GRASSING 

$71.97394 AGRICULTURAL LIME 

$414.62639 FERTILIZER MIXED GRADE 

$2.24647 FERTILIZER NITROGEN CONTENT 

$3.31751 PERM SOIL REINFORCING MAT 

$0.85397 EROSION CONTROL MATS, SLOPES 

$2,064,078.88 

$0.00 

$2,064,078.88 

0.00 

0.00 

$2,064,078.88 

SUBTOTAL FOR EROSION CONTROL: 
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$204.52 

$24,160.41 

$7,208.31 

$4,380.51 

$4,102.64 

$138.78 

$4,366.86 

$2,643.00 

$75.11 

$1,025.29 

$2,717.64 

$1,438.67 

$456.81 

$5,653.39 

$8,815.11 

$4,146.83 

$565.60 

$3,512.36 

$1,439.48 

$2,487.76 

$584.08 

$6,137.39 

$2,988.90 

$89,249.45 



PROJ. NO. 

P.l. NO. 

DATE 

CSMSL -0006293 

INDEX (TYPE) 

REG. UNLEADED 

DIESEL 

LIQUID AC 

0006293 

8/10/2012 

DATE 

Aug-12 

liQUID AC ADJUSTMENTS 

PA=[((APM-APL)/ APL)JxTMTxAPL 

Asphalt 

Price Adjustment (PA) 

INDEX 

$ 3.431 

$ 3.786 

$ 597.00 

1 
I 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

ASPHALT Tons 

Leveling 

12.5 OGFC 

12.5 mm 

9.5 mm SP 

25 mm SP 

19 mm SP 

BITUMINOUS TACK COAT 

Price Adjustment (PA) 

600 

2060 

5730 

1455 

9845 

%AC 

5.0% 

5.0% 

5.0% 

5.0% 

5.0% 
! 5.0% 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Gals gals/ton 

I 2110 I 232.8234 

tons 

9.06266295 

BITUMINOUS TACK COAT (surface treatment) 

Price Adjustment (PA) 

Monthly Asphalt Cement Price month placed (APM) 

Monthly Asphalt Cement Price month project let (APL) 

ACton 

30 

0 

103 

0 

286.5 

72.75 

492.25 

l CALL NO. 

Link to Fuel and AC Index: 

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

Max. Cap 60% 

$ 
$ 

176323.95 
955.20 

597.00 

492.25 

$ 3,246.25 
$ 955.20 

$ 597.00 

$ 
$ 

9.062662945 

0 
955.20 

597.00 

$ 

$ 

$ 

176,323.95 

3,246.25 



PROJ. NO. 
P.l. NO. 

DATE 

CSMSL-0006293 

0006293 

8/10/2012 

Total Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Single Surf. Trmt. 

Double Surf.Trmt. 

Triple Surf. Trmt 

SY Gals/SY 

§ 0.20 

0.44 

0.71 

TOTAL LIQUID AC ADJUSTMENT 

J 
I 

l CALL NO. 

0 

Gals gals/ton tons 

0 232.8234 0 

0 232.8234 0 

0 232.8234 0 

0 

$ 179,570.20 



Department of Transportation 
State of Georgia 

FILE 

FROM 

TO 

SUBJECT 

Interdepartmental Correspondence 

R/W Cost Estimate OFFICE 

DATE 

Phil Copeland, Right of Way Administrator 
LaShone Alexander, RW Cost Estimator 

Adam Smith, Project Manager 

Preliminary Right of Way Cost Estimate 
Project: CSMSL-0006-00(293) Coweta County 
P.I. No.: 0006293 

Atlanta 
August 20,2012 

Description: US29/27 Alt/SR 14 Mile Post 10.61 to MP 11.23 

As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 

If you have any questions, please contact LaSh one Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308, 
Right ofWay Office at (478) 553-1569 or (478) 232-4045. 

PC:LA 
Attachments 
c: File 



GEORGIA DEPARTMENT OF TRANSPORTATION 
PRELIMINARY ROW COST ESTIMATE SUMMARY 

Date: 8/10/2012. 

Revised: 

Project: CSMSL-D006-00(2.93) 

County: Coweta 

PI: 6293 

Description: Intersection Improvements to US29/27 Alt/SR14 @ SR 16 and Pine Road 

Project Termini: US29/2.7 AIVSR 14 Mile Post 10.61 to MP 11.2.3 

Existing ROW: 60' - 180' 

Parcels: 17 Required ROW; 80'-140' 

Land and Improvements $2,229,795.00 
- --======--

Proximity Damage $a.oo 

Co~quentfa/ Damage $0.00 

Cost to cures $0.00 

Traae Fixtures $0.00 

lmpr~ments $0.00 

Valuation Services $0.00 -------

Legal Services _______ $123,975.00 

Relocation $34,000.00 -------

Demolition $0.00 -------

Administrative $146,500.00 -------

TOTAL ESTIMATED COSTS $2,534,270.00 - ------

TOTAL ESTIMATED COSTS (ROUNDED) $2,535,000.00 -------

Preparation Credits Hours Signature 

Prepared By: 

Approved By: 

NOTE: No Matket Appreciation is Included in this Preliminary Cost Estimate 





including two (2) east bound through lanes, two (2) left turn lanes on to southbound US29/27 Alt/SR14, one (1) 
west bound through lane, and one (1) right turn lane. Moving easterly from the intersection the SR16 roadway 
section will transition to the four (4), 12 ft. lane, flush median and rural shoulders section to match with the 
proposed project CSSTP-0006-00(877). The proposed section of Pine Road will remain two (2), 12 ft. lanes and 
both rural and urban shoulders to be used at various locations to minimize right of way impacts.  
 
Drawings or maps or plats of the proposed projects, as approved are on file and available for public inspection at the 
Georgia Department of Transportation: 

David Neighbors, LaGrange Acting Area Engineer 
dneighbors@dot.ga.gov 
1107 Hogansville Road 

LaGrange, Ga. 30241 
(706) 845-4115 

 
Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal fee 
and requesting in writing to:  

Genetha Rice-Singleton, P.E. 
Office of Program Delivery 
grice-singleton@dot.ga.gov 

One Georgia Center 
600 West Peachtree NW 

25th Floor 
Atlanta, Ga. 30308 

(404) 631-1522 
 

Any written request or communication in reference to this project or notice SHOULD 
include the Project and P.I. Numbers as noted at the top of this notice. 

 
 

       
 
 




