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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE 

 
 
FILE PROJECT No.  CSBRG-0006-00(320), Clarke     OFFICE Program Delivery 

Bridge Replacement CR 481/College Station 
Road Over N. Oconee River 

 P.I. No. 0006320           DATE   11/14/2011 
 
 
FROM      Bobby K. Hilliard, P.E., State Program Delivery Engineer 
 
TO  Ronald E. Wishon, Project Review Engineer 
 
SUBJECT REVISIONS TO PROGRAMMED COSTS 
 
PROJECT MANAGER Tim Matthews, P.E.   MNGT LET DATE 2/15/2013 
  
 MNGT R/W DATE 4/20/2012 
 
PROGRAMMED COST (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE 
 
CONSTRUCTION  $4,152,052.00 DATE 2/3/2011 
 
RIGHT OF WAY  $ 200,000.00 DATE 2/3/2011 
 

UTILITIES   $ 0.00 DATE Select Date 
 
 
REVISED COST ESTIMATES 
 
CONSTRUCTION* $4,005,518.33 
 
RIGHT OF WAY $104,000.00 
 
UTILITIES $0.00 
 
* Costs contain 5% Engineering and  
 
REASON FOR COST INCREASE:   PFPR Estimate.  County signed agreement to fund ROW and 
Utilities.    
 
 
 
 

 



 
CONTINGENCY SUMMARY 

 
Construction Cost Estimate:   $3,793,104.81              (Base Estimate) 
 
Engineering and Inspection: $ 189,655.24      (Base Estimate x 5 %) 
 
 
  
Total Liquid AC Adjustment $ 22,758.28  (From attached worksheet) 
 
Construction Total:   $4,005,518.33  
 
 

REIMBURSABLE UTILITY COST 
 
 Utility Owner  Reimbursable Costs 

 ________________  ________________ 

 ________________  ________________ 

  
            Attachments 
 
        cc:  
 



DETAILED COST ESTIMATE
Processed Date: 11/14/11

Job:  0006320

0006320JOB NUMBER:

DESCRIPTION: CR 481/COLLEGE STATION ROAD BRIDGE REPLACEMENT

SPEC YEAR: 01

ITEMS FOR JOB 0006320

1    - ROADWAY ITEMS

Line Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0005 150-1000     1.000 LS  $300,000.00 TRAFFIC CONTROL - CSBRG-0006-00(320) $300,000.00

0290 150-5010     2.000 EA  $7,027.61 TRAF CTRL,PORTABLE IMPACT ATTN  $14,055.22

0140 150-7010     1.000 EA  $866.89 TEMP CURB CT, WHEELCHR RMPS  $866.89

0010 210-0100     1.000 LS  $100,000.00 GRADING COMPLETE - CSBRG-0006-00(320) $100,000.00

0015 310-1101     2809.000 TN  $17.23 GR AGGR BASE CRS, INCL MATL  $48,394.55

0380 318-3000     100.000 TN  $17.85 AGGR SURF CRS  $1,785.01

0315 402-1812     100.000 TN  $76.77 RECYL AC LEVELING,INC BM&HL  $7,676.86

0020 402-3113     540.000 TN  $75.00 RECYL AC 12.5MM SP,GP1/2,BM&HL  $40,500.00

0025 402-3121     450.000 TN  $68.15 RECYL AC 25MM SP,GP1/2,BM&HL  $30,666.02

0030 402-3190     230.000 TN  $75.00 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $17,250.00

0035 413-1000     460.000 GL  $3.09 BITUM TACK COAT  $1,422.04

0040 432-0206     4520.000 SY  $2.32 MILL ASPH CONC PVMT/ 1.50" DEP  $10,471.39

0045 433-1000     518.000 SY  $134.24 REINF CONC APPROACH SLAB  $69,538.80

0050 441-0104     400.000 SY  $31.03 CONC SIDEWALK, 4 IN  $12,411.08

0055 441-0740     160.000 SY  $33.41 CONC MEDIAN, 4 IN  $5,346.12

0060 441-6222     730.000 LF  $13.76 CONC CURB & GUTTER/  8"X30"TP2  $10,042.12

0065 441-6740     1260.000 LF  $13.11 CONC CURB & GUTTER/ 8"X30" TP7  $16,522.23

0070 550-1180     536.000 LF  $28.66 STM DR PIPE 18",H 1-10  $15,363.26

0075 550-1240     168.000 LF  $39.03 STM DR PIPE 24",H 1-10  $6,556.61

0130 550-2180     42.000 LF  $30.39 SIDE DR PIPE 18",H 1-10  $1,276.35

0080 550-3618     2.000 EA  $578.81 SAFETY END SECTION 18",SD,6:1  $1,157.61

0375 550-4218     2.000 EA  $474.77 FLARED END SECT 18 IN, ST DR  $949.53

0370 550-4224     1.000 EA  $543.51 FLARED END SECT 24 IN, ST DR  $543.51

0280 620-0100     350.000 LF  $27.28 TEMP BARRIER, METHOD NO. 1  $9,546.82

0145 634-1200     23.000 EA  $100.94 RIGHT OF WAY MARKERS  $2,321.63

0085 641-1100     44.000 LF  $65.98 GUARDRAIL, TP T  $2,902.97

0090 641-1200     156.000 LF  $18.96 GUARDRAIL, TP W  $2,957.31

0100 641-5012     2.000 EA  $1,877.41 GUARDRAIL ANCHORAGE, TP 12  $3,754.81

0105 668-1100     9.000 EA  $2,124.71 CATCH BASIN, GP 1  $19,122.37

0135 668-1110     1.000 LF  $195.23 CATCH BASIN, GP 1, ADDL DEPTH  $195.23

SUBTOTAL FOR  ROADWAY ITEMS: $753,596.34

2    - SIGNING AND MARKING ITEMS

Line Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0205 636-1033     24.000 SF  $21.47 HWY SIGNS, TP1MAT,REFL SH TP 9  $515.18

0210 636-2090     39.000 LF  $8.53 GALV STEEL POSTS, TP 9  $332.50

0200 652-0094     2.000 EA  $53.04 PVMT MARKING, SYMBOL, TP 4  $106.08

0195 652-0110     2.000 EA  $43.92 PAVEMENT MARKING, ARROW, TP 1  $87.85

0160 652-5301     960.000 LF  $0.15 SOLID TRAF STRIPE, 6 IN, WHITE  $147.17

0150 652-5451     2160.000 LF  $0.18 SOLID TRAF STRIPE, 5 IN, WHITE  $378.00

0155 653-1502     1270.000 LF  $0.50 THERMO SOLID TRAF ST, 5 IN YEL  $634.83

0165 653-1704     21.000 LF  $4.49 THERM SOLID TRAF STRIPE,24",WH  $94.22

0170 653-1804     270.000 LF  $2.01 THERM SOLID TRAF STRIPE, 8",WH  $542.65

0175 653-3501     2070.000 GLF $0.30 THERMO SKIP TRAF ST, 5 IN, WHI  $622.66

0320 654-1001     16.000 EA  $5.23 RAISED PVMT MARKERS TP 1  $83.60

0180 654-1003     20.000 EA  $4.91 RAISED PVMT MARKERS TP 3  $98.25

0190 657-3085     700.000 GLF $3.72 PRF PL SK PVMT MKG,8",B/W,TPPB  $2,605.96

0185 657-6085     700.000 LF  $5.55 PRF PL SD PVMT MKG,8",B/Y,TPPB  $3,882.10

SUBTOTAL FOR  SIGNING AND MARKING ITEMS: $10,131.05

FED/STATE PROJECT NUMBER:  

File Location: Div of Preconstruction > CES
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DETAILED COST ESTIMATE
Processed Date: 11/14/11

Job:  0006320

3    - EROSION CONTROL ITEMS

Line Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0325 163-0232     2.000 AC  $369.21 TEMPORARY GRASSING  $738.43

0330 163-0240     46.000 TN  $190.44 MULCH  $8,760.26

0240 163-0300     4.000 EA  $1,087.38 CONSTRUCTION EXIT  $4,349.50

0245 163-0503     1.000 EA  $413.42 CONSTR AND REMOVE SILT CONTROL GATE,TP 3  $413.42

0215 163-0528     180.000 LF  $3.94 CONSTR AND REM FAB CK DAM -TP C SLT FN  $709.07

0225 163-0529     340.000 LF  $3.74 CNST/REM TEMP SED BAR OR BLD STRW CK DM  $1,273.15

0235 163-0550     10.000 EA  $140.07 CONS & REM INLET SEDIMENT TRAP  $1,400.70

0250 165-0030     1450.000 LF  $0.74 MAINT OF TEMP SILT FENCE, TP C  $1,069.81

0265 165-0041     90.000 LF  $1.76 MAINT OF CHECK DAMS - ALL TYPES  $158.25

0255 165-0071     340.000 LF  $1.16 MAINT OF SEDIMENT BARRIER - BALED STRAW  $395.21

0260 165-0087     1.000 EA  $151.38 MAINT OF SILT CONTROL GATE, TP 3  $151.38

0270 165-0101     4.000 EA  $574.13 MAINT OF CONST EXIT  $2,296.54

0275 165-0105     10.000 EA  $47.73 MAINT OF INLET SEDIMENT TRAP  $477.30

0335 167-1000     1.000 EA  $387.56 WATER QUALITY MONITORING AND SAMPLING  $387.56

0340 167-1500     12.000 MO  $696.82 WATER QUALITY INSPECTIONS  $8,361.90

0220 171-0030     2900.000 LF  $2.83 TEMPORARY SILT FENCE, TYPE C  $8,194.85

0305 603-2024     1930.000 SY  $37.91 STN DUMPED RIP RAP, TP 1, 24" BRIDGE $73,172.21

0295 603-2180     7.000 SY  $46.50 STN DUMPED RIP RAP, TP 3, 12" OUTFALL $325.49

0300 603-7000     7.000 SY  $4.32 PLASTIC FILTER FABRIC OUTFALL $30.25

0310 603-7000     1930.000 SY  $3.33 PLASTIC FILTER FABRIC BRIDGE $6,434.21

0345 700-6910     3.000 AC  $605.93 PERMANENT GRASSING  $1,817.78

0350 700-7000     5.000 TN  $64.36 AGRICULTURAL LIME  $321.78

0355 700-7010     11.000 GL  $22.11 LIQUID LIME  $243.19

0360 700-8000     2.000 TN  $351.07 FERTILIZER MIXED GRADE  $702.15

0365 700-8100     154.000 LB  $2.15 FERTILIZER NITROGEN CONTENT  $330.58

0230 716-2000     254.000 SY  $1.22 EROSION CONTROL MATS, SLOPES  $310.41

SUBTOTAL FOR  EROSION CONTROL ITEMS: $122,825.38

4    - BRIDGE ITEMS

Line Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0110 540-1101     1.000 LS  $170,000.00 REM OF EX BR, STA NO - RIGHT $170,000.00

0115 540-1101     1.000 LS  $170,000.00 REM OF EX BR, STA NO - LEFT $170,000.00

0125 543-9000     1.000 LS  $2,385,928.00 CONSTR OF BRIDGE COMPLETE - 21690 (SF) $2,385,928.00

SUBTOTAL FOR  BRIDGE ITEMS: $2,725,928.00

TOTALS FOR JOB 0006320

ITEMS COST: $3,612,480.77

COST GROUP COST: $0.00

ESTIMATED COST: $3,612,480.77

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&I: $3,793,104.81
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