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- DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: CSSTP-0006-00(723), Cobb County _ OFFICE: Chamblee/Meiro
P.I. No. 0006723 _ DATE: June 29, 2009
SR 360 from Chestnut Hill Road
to CR 964/County Services Parkway

W)

.
FROM: Rachel f’;rown, Metro District Engineer

ST CEIVER
JUL .9 7008

TOQ: Genetha Rice-Singleton, Assist. Director of Preconstruction

SUBJECT: REVISED PROJECT CONCEPT REPORT

Attached is a copy of the revised Concept Report for your fuither handling for approval in
accordance with the Plan Development Process (PDP).

The proposed route of the multi-use path has been revised to reduce the project limits due to funding
short falls. All other design features will remain as proposed in the approved concept report.

The revised concept is presented herein and submitted for approval is consistent with that which

is included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).

pae g’/z@j/zooa (v S (ot

State "Jﬁansportation Planning Administrator

Attachment

cc: Ron E. Wishon, State Transportation Engineering Administrator
Glen Bowman, P.E., State Environmental/Location Engineer
Keith Golden, P.E., State Traffic Operations Engineer
‘Angela Alexander, State’ Acting Director of Planning & Transportation Data:
Angela Whitworth, Office of Financial Management Administrator



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
DISTRICT SEVEN PRECONSTRUCTION

REVISED PROJECT CONCEPT REPORT

GDOT Project Number: CSSTP-0006-00(723)
County: Cobb County
P.1. Number: 0006723

NEED AND PURPOSE:

The primary purpose of the proposed Powder Springs Road Multiuse Path Project is to
provide a multiuse path to accommodate pedestrians and bicyclists, while also providing
an alternative transportation mode within the corridor. The proposed multiuse path is
part of a larger system of existing, programmed, and proposed multiuse paths designated
in the Cobb County Master Plan to provide recreational opportunities, connectivity
between cities within the county, access to regional activity centers, and an alternative
commuting option for travelers who wish to avoid the congestion of some county
thoroughfares.

PROJECT LOCATION:

The multiuse path on the eastside will extend from the intersection of County Services
Parkway and Powder Springs Road and will parallel Powder Springs Road up to the
intersection of Chestnut Hill. Chestnut Hill was chosen as the termini for the project
because it ties into an existing sidewalk and park on Chestnut Hill. Near Booth road
there is a ranch house that could be considered a historic property however it is far
enough from the construction it will not be impacted. This concept was developed for
the pedestrians that are currently walking without the benefit of a continuous path.
Powder Springs Road is also a route for the local transit system, Cobb Community
Transit.

DESCRIPTION OF THE APPROVED PROJECT:

This project length consists of approximately 9,600 linear feet of multiuse concrete path
on the eastside of Powder Springs Road, starting at mile post 8.6 on SR 360 and ending
at approximately mile post 10.34 in SR 360. This path will be 10 foot wide with a 4 foot
grass strip. The path will be constructed within the existing and proposed right of way.
The city will maintain the proposed path and grassing (Sod). In the areas where there is
rural shoulder, approximately 3600 LF of curb and gutter will be installed along with the
required storm drainage. Including the 2 foot grass sirip at the back of sidewalk the
shoulder width is 16 feet wide.

PDP CLASSIFICATION: Major Minor X

FEDERAL OVERSIGHT: Full Oversight ( } Exempt (X) State Funded ( ) Other ( )

FUNCTIONAIL CLASSIFICTION: _Urban Minor Arterial



Project Concept Report Page 2
CSSTP-0006-00(723)
0006723

County: Cobb

U.S. ROUTE NUMBER(S): _none  STATE ROUTE NUMBER(S): _360

TRAFFIC (AADT) (Approved Concept):
Current Year: (2008) _ N/A Design Year (2028) _N/A

PROPOSED REVISIONS:

We are proposing to change the project’s termini. The original terminus on the South
end was County Services Parkway; we are requesting to scale the project back to
Bellemeade Drive. The request is due to funding short falls. The City of Marietta has
another project on Powder Springs Road and the right of way cost has been substantially
more than originally estimated. We believe that with the right of way cost increase we
will only be able to construct the requested portion at this time. Bellemeade Drive was
chosen for the new termini because the shoulder of the road in that area of proposed path
is very worn from foot traffic. This portion of the project not only helps the connectivity
of pedestrian paths through the corridor, the termini also ties into sidewalks being
constructed by Cobb County that goes down Bellemeade Drive and reaches Fair Oaks
Park.

TRAFFIC (AADT);

Current Year: (2009) _ N/A Design Year (2029) _N/A
PROGRAMMED/SCHEDULE:
P.E.: ___ March 2009 R/W: Sept 2009 Construction: _Nov 2010

IS THE PROJECT IN A NON-ATTAINMENT AREA: _ X Yes No

This project is air quality exempt because it does not increase capacity. The proposed
project concept matches the conforming plan's model description. The project proposes
to install a 10 foot path along the corridor.

RECOMMENDATION: Recommend that the proposed rev1s1on to. the concept be
approved for implementation.

ATTACHMENTS:
1. Sketch Map
2. Cost Estimate:
a. Construction
b. Right of Way
c. Utilities
d. Fuel Index Adjustments
3. Typical Section
4. Concept Layout
5. ARC Approval
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Director of reconstruction

Approve: OJQX—Q M p

Chief Engineer
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Summa ry' of Costs

Project P.1. No.0006723

Subtotal Construction Cost. '

+ . Engineering & Inspection 5%
s Construction Contingency 3%
¢  Total Fuel Adjustment

Total Construction Cost

¢ Right-of-Way-- LOCAL . -
* Reimbursable Utilities-- LOCAL

Total Project Cost

$955,241.59

$47,762.08
$30,090.11
$31,802.33

$1,064,896.11

S 1,766,750.00
S_200,000.00

$3,031,646.11



'

" Detail Estimate: Cost Estimate Report

Estimate Report for file "0006723"

Page 1 of 2

Section Phase 1
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 ’gm’ 92500.00  [TRAFFIC CONTROL-CSSTP-0006-00(723) 92500.00
163-0232 1 AC 311.88 TEMPORARY GRASSING 311.88
163-0240 1 TN 165.45 MULCH . 165.45
. i CONSTRUCT AND REMOVE TEMPORARY DITCH Dy -
163-0524 4 EA 15160 ICHECKS - STONE PLAIN RIP RAP/SAND BAGS 106120
163-0550 40 EA 209.07 ggANPSTRUCT AND REMOVE INLET SEDIMENT 8362.80
- 165-0030 4954 LF 0.74 EIAINTENANCE OF TEMPORARY SILT FENCE, TP 3665.96
MAINTENANCE GF EROSION CONTROL
165-0040 7 EA 55.44 CHECKDAMS/DITCH CHECKS 388.08
165-0105 40 EA 82.23 MAINTENANCE OF INLET SEDIMENT TRAP 3289.20
171-0030 4954 LF 3.61 TEMPORARY SILT FENCE, TYPE C ' 17883.94
210-0100 1 ‘;S”u”;qp . 135000.00  |GRADING COMPLETE-CSSTP-0006-00(723) 135000.00
310-5100 1250 sY 16.44 GR AGGR BASE CRS, 10 INCH, INCL MATL 20550.00
' RECYCLED ASPH CONC LEVELING, INCL BITUM ‘
402-1812 50 TN £9.44 MATL & H LIME 3472.00
' RECYCLED ASPH CONC 9.5 MM SUPERPAVE,
402-3100 100 ™ 69.21 TYPE 1, GP 1 OR BLEND 1, INCL BITUM MATL & 6921.00
H LIME
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3113 175 ™ 67.70 GP 1 OR 2, INCL BITUM MATL & H LIME 11847.50
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 500 N 60.01 | OR 3, INCL BITUM MATL & H LIME 30005.00
441-0016 166 SY _ 41.87 DRIVEWAY CONCRETE, 6 IN TK 6950.42
441-0104 5875 SY 32,12 CONC SIDEWALK, 4 IN 188705.00
441-6022 3465 LF 12.63 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 43762.95
500-3101 21 cy 276.35  [cH\o> A CONCRETE, DOUBLE 5X5 BOX 5803.35
500-3101 15 cY 276.35 CLASS A CONCRETE, DOUBLE 5X5 HEADWALL 4145.25
500-3101 152 CY 276.35 CLASS A CONCRETE, 4X6 BOX CULVERT 42005.20
500-3201 210 cY 536.22 CLASS B CONCRETE, RETAINING WALL 112606.20
511-1000 12900 LB 0.91 BAR REINF STEEL, 4X6 BOX CULVERT 11735.00
511-1000 377 LB 0.91 BAR REINF STEEE, DOUBLE 5X5 HEADWALL 343.07
511-1000 2712 LB 0.91 BAR REINF STEEL, DOUBLE 5X5 BOX CULVERT 2012.92
515-2020 150 LE 37.68 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND 5652.00
550-1150 10 LF 32.50 STORM DRAIN PIPE, 15 IN, H 1-10 325.00
550-1180 1504 LF 37.73 STORM DRAIN PIPE, 18 IN, H 1-10 71837.92
550-1300 46 LF 54,77 STORM DRAIN PIPE, 30 IN, H 1-10 2519.42
550-1360 100 LF 65.04 ISTORM DRAIN PIPE, 36 IN, H 1-10 6504.00
550-4218 3 EA 616.24 FLARED END SECTION 18 IN, STORM DRAIN 1848.732
550-4230 1 EA 844,49 FLARED END SECTION 30 IN, STORM DRAIN B44.49
603-2018 50 SY 39.59 STN DUMPED RIP RAP, TP 1, 18'IN 1999.50
610-0959 187 LF 5.00 REMOVE PIPE - 18" 935.00
610-9099 1 LS 2300,87 REM WINGWALLS & PARAPETS, STA - 85+50 2300.87
510-9099 1 LS 2300.87 _ |REM WINGWALLS & PARAPETS, STA - 87+75 2300.87
636-1020 28 SF 16.60 ;|EG3HWAY SIGNS, TP 1 MATL, REFL SHEETING, 464.80
636-2020 70 LF 15.00 GALV STEEL POSTS, TP 2 1050.00
641-1200 100 LF 18.14 GUARDRAIL, TP W 1814.00
641-5001 2 EA 675.50 GUARDRAIL ANCHQRAGE, TP 1 1351.00
641-5005 2 EA 1008.31 GUARDRAIL ANCHORAGE, TP 5 2016.62
647-1000 1 "s“u"‘mp 25000.00  [TRAFFIC SIGNAL INSTALLATION 25000.00
652-0210 23 EA 93.33 PAVEMENT MARKING, WORD, TP 1 2146.59
652-5451 3465 LF 0.28 SOLID TRAFFIC STRIPE, 5 IN, WHITE 970.20
652-5452 5292 LF 0.24 SOLID TRAFFIC STRIPE, 5 IN, YELLOW 1270.08
652-5701 60 LF 2.26 SOLID TRAF STRIPE, 24 IN, WHITE 135.60
652-5801 2160 LF 1.26 SOLID TRAF STRIPE, 8 IN, WHITE 2721.60
652-5803 115 LF 1.72 SOLID TRAFFIC STRIPE, 10 IN, WHITE 197.80
668-1100 12 EA 2481.45  [CATCH BASIN, GP 1 29777.40
668-1110 60 LF 176.61 CATCH BASIN, GP 1, ADDL DEPTH 10596.60
668-2100 2 EA 2410.48  IDROP INLET, GP 1 j 4820.96

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

- 5/21/2009




Detail Estimate: Cost Estimate Report

Page 2 of 2

668-2200 2 EA 3135.95 DRQP INLET, GP 2 6271.90
668-4300 'S EA 2238.68 STORM SEWER MANHOLE, TP 1 8954.72
700-6910 1 AC 792.72 PERMANENT GRASSING 792.72
716~2000 4504 sY 0.96 EROSION CONTROL MATS, SLOPES 4323.84
Section Sub Total:}$955,241.59

Total Estimated Cost: $955,241.59 _



: : Date 5/8/2009
P.I. Number 6723 ' County Cobb County

Project Number CSSTP-0006-00(723)

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

125,00%

] ' " [ DiESEL [GAUG
ROADWAY ITEMS QUANTITY FACTOR 1 DiEst REMARKS
Excavations paid as specified by " BN
Sections 205(CUBIC YARD) - | s (29
Excavations paid as specified by B RREE AR
Sections 206{CUBIC YARD) L E29)
GAB paid as specified by the ton underl T
4 Section 310{TON) 720.000]:..* " 0.29
Hot Mix Asphalt paid as specified by th - L
_ ton under Sections 400{TON) : Lo 280
Hot Mix Asphalt paid as specified by thg _ S
‘ton under Sections 402{TON) - 825.000° 29000
PCC Pavement paid as specified by the _ e
square yard under Section 430{SY} ’ : 028l
BRIDGE ITEMS = | Quantity | Unit Price DieseFactor | G REMARKS

Bridge Excavation (CY)

Saction.211 . U800

Class __ Concrete {CY) : )
Section 500 - 188.00

Class __ Concrete (CY) )

_ Section 500 . 210.00

Class __Conerete (CY} E
Secticn 500

Superstru Con Class_ (CY)
Section 500

. Superstru Con Class__ (CY)

Section 500

Supersiru Con Class__(CY)
Section 500

Conerete Handrail {LF)
Section 500

o Concrete Barrier (LF) Section

500




" BRIDGE ITEMS . ..

Qu'ahtity

Unit Price |

| Diesel Factor

Gallors Diesel

REMARKS

.1 Stru Steel Plan Quantity (LB)
Section 501

Stru Steel Plan Quantity (LB}
Section 501

- 8.00

8.00]

PSC Beams (LF)
Section 507

PSC Beams (LF)
Section 507

PSC Beams, (LF)
Section 507

Stru Reinf Plan Quantity(l B)
Section 511

-1 Stru Reinf Plan_QuantityL B}
Section 511~

Bar Reinf Steel {LB) Section
511 '

1548900

Piling__inch (LF)  Section

520
1Piling___inch (LF)  Section
520
APiling___inch (LFY  Section
520
Piling___inch (LF}  Section
520
Piling___inch {LF) Section

: 520
Filing___inch (LF}  Section
) 520

Drilled Caisson,___ (LF)
Section 524 )

Drilled Caisson,____ (LF})
Section 524

- Drilled Caisson,___ {LF)
Section 524

Pile Encasement,__ (LF)
Section 547

Pile Encasement,___(LF) .
Section 547




ASPHALT CEMENT PRIGE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS GONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

~_hitp:/feww. dot.ga.gov/doingbusiness/Materials/Pages/as phattcementindex.aspx

- ENTER APL

ENTER APM.

.- 125.00%

- INCREASE ADJUSTMENT

L.AN.

TYPE

TACK (GALLONS) ; TACK (TONS)

REMARKS

413-1000 PG 58-22 |

105 ; ! 0.4510

™T =

0.4510 |

S $184.54

T

- 'PRICE ADJUSTMENT($)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL

ENTER APM

httg:llwww.dot.ga.govldoingbusiness/MaterialslPages/asgha!tcementindex.asgx

125.00% ... INCREASE ADJUSTMENT

II

L.LN. / Spec Number

MIX TYPE HMA JME AC% AC -

REMARKS

402-1812

4.75 mm 50 5.00 2.50

402-3100°

9.5 mm SP TP1 100 5.00 5.00

402-3113

12.5 mm SP 175 5.00 8.75

405-3121

19mm SP 500 5.00 - 25.00

5.00

5.00

5.00

5.00

5.00 .

5.00

9.00 .

5.00

5.00

5.00

500

TMT =

41.25




ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT{Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT .

http:ﬂwww.dot.na.novldoinqbusiness/MateriaIslPag' es/asghaltcementihdex.asgx

CENTERAPL  389] ENTER APM_ 875.25]

"~ INCREASE ADJUSTMENT

[ oo |
Use this side for Asphalt Emulsion Only - . - Use this side for Asphalt Cemenf Only
L.LN. TYPE  {ASPHALT EMULSION (GALLONS)| LIN. | TYPE TACK {GALLONS)
. " 413 B
1000 PG 58-22 105
TMT = [ . T™MT = [ -~ 04510 i

REMARKS: REMARKS:

~ MONTHLY PRICE A

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT(S) ' _ $9.905.25
UNLEADED PRICE ADJUSTMENT(S$) - $2.246.52

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) : 184.54
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX : $19,255.50

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT{Surface Treatment 125% MAX} ' $210.52

REMARKS:

DWW 10708



Preliminary Right of Way Cost Estimate

(Phase 1)

Date:5/5/2009

Project: Powder Springs Road Multiuse Path P.L Number: 0806723
Existing/Required R/W: Varies (Max 120° Min 100°) No. Parcels: 25

Project Termini: Chestnut Hill {0 Bellemeade

Project Description: THES PROJECT IS FOR THE CONSTRUCTION OF A 10' WIDE MULTIUSE
PATH AND THE INSTALLATION OF CURBE AND GUTTER WHERE IT DOES NOT CURRENTLY
EXIST THE OWNER WILL BE THE CITY OF MARIETTA / THE GEQRGIA DEPARTMENT OF
TRANSPORTATION

Lang;
Commercial
16,160sf @ $25 /fs.f.- = $404,000.00
Residential
4040sf @ $25 /sf = §$101.900.00
TOTAL ' $__505.000.00 .
Improvements:
Relocation:
Commercial @ $25,000/parcel = N/A
Residential @ $40,000/parce = N/A
TOTAL o $
Damages: Proximity . $ 150,000.00
Conseguential $ 150,000.00
Cost to Cure $.150.000.00
TOTAL _ $ _450,000.00 ;
SUB-TOTAL: $_955,000.00 .
Net Cost $ 955,000.00
. Scheduling Contingency 55% $ 238,750.00
Adm/Court Cost 60 % $ 573,000.00
TOTAL
$ 1,766,750.00

Total Cost - $1.766.750.00

Prepared By: Reviewed / Approved:
: R/W Cost Estimator

Note: Accuracy of estimate is the sole responsibility of the Preparer.
Note: The Market Appreciation(40%) is not included is this Preliminary Cost Estimate.

REVISED: 2-8-08



.
FY 2008-2013 TIP Administrative Modifications
1st Quarter of 2009 (Processed March 20, 2009)
GDOT P Proj
ATLANTA ROAD MULTI-USE TRAIL FROM
2009-Q1-065 |CO-373 0007641 |SPRING ROAD/CONCORD ROAD TO RIDGE Change CST funding --> $890,000 LY20, $636,040 LCCAL
A0
' RAILRGAD GUIET ZONES TN SMYRNA AT
FLEMING STREET/HAWTHORNE AVENVE )
2008-G1-066 |00-374 0007642 ] funding —> $890,000 LY20, LocaL
Q SPRING STREET, AND NICKAMACK ROAD Change CST funding > $850 4222500
. - CROSSINGES
- y PEDESTRIAN BRIOGE OVER R7R TN SMYRIA — 1
2009.Q1-067 |00-375 0007643 [PEDESTRAY BRIDSE Change €5T funding ~> $890,000 LY20, §222,506 LOCAL
2009-Q1L-068 [C0-390 0008594 ﬁ:i:%‘g? TRAFFIC SIGNAL UPGRADES AT by 2009 £5T --» FY 2010 CST; Change Netwark Year > 2020
ROSWELL STREET PEDESTRIAN
IMPROVEMENTS PHASE 1 FROM WADDELL | Change Description --> ROSWELL, STREET PEDESTRIAN IMPROVEMENTS
2009-Q1-069 |CO-AR-283A 0002850 |STREET T ROCK STREET (EASTERN LIMIT IS |PHASE I FROM WADDELL STREET TO ROCK STREET AND WADDELL STREET| L
LAKEWOOD DRTVE FOR IMPROVEMENTS ~ [TO LAKEWOOD DRIVE
ALONG THE SOUTH SIDE OF THE CORRIDOR}
ROSWELL STREET PEDESTRIAN Change Descriptian > ROSWELL STREET PEDESTRIAN IMPROVEMENTS
. " IMPROVEMENTS PHASE 11 FRGM LAKEWOOD  |[PHASE [T FROM ROCK STREET 7O PARK STREET AND | AKEWOOD DRIVE TO
2003-G1-070 |C0-AR-2838 0008622 {rerve o PARK STREET (WESTERN LIMIT IS | PARK STREET; FY 2009 CST --> FY 2010 CST; Change Nebwork Year --> L
ROCK STREET ON NCRTH SIDE OF FACILITY} 12020
OB GALLERIA PARKWAY BICYCLE AN |Cange Descripbion —> COBB GALLERIA PARKWAY BICYCLE AND
3008-G1-071 {CO-AR-286 0004473 |PEDESTRIAN IMPROVEMENTS FROM AKERS  [PEDESTRIAN IMPROVEMENTS FROM AKERS MILL ROAD FO CUMBERLAND e
IMILL ROAD T 1:75 MORTH OVFRPASS ____|BOLIFVARD
AKERS MILL RGAD BICYCLE AND PEDESTRIAN
2009-Q1-072 |CO-AR-291 0006289 JIMPRGYEMENTS FROM CUMBERLAND FY 2009 CST --» FY 2010 CST; Change Network Year --> 2020 LCT
BOUL FYARD TO T-75 NORTH
COBD PARKWAY (U5 41) PEDESTRIAN i ‘
2009-Q1-073 |CC-AR-297 0005983 |IMPROVEMENTS FROM CERGLE 7% PARKWAY  |FY 2009 CST —> FY 2010 C5T; Change Network Year —~»> 2020 1w
70 AKERS MFt ROAD
.y — GALLERIA PARK AND RIGE LOT ALONG COBB -
| 2008-01-074 |CO-AR-303 0007094 | | FRIA Py Delete project
; CENNESAW MOUNTAIN TO CHATTAHOOCHEE. |Change Descrpion ——> KENNESAW MOUNTAIN TO CHATTAHOCCHEE RIVE
| RIVER TRAIL - [NCLUDES BRIDGE OVER TRAIL - INCLUDES BRIDGE OVER SOUTH LOOP EAST OF POWDER SPRINGS
2009-Q1-075 |CO-AR-BP120 008873 | ' OP EAST OF POWDER SPRINGS | ROAD FROM TOWER ROAD AT ROSELANE STREET TO W. ALTANTA STREET
AOAD AND SOUTH COBB DREVE; FY 2009 ROW --> FY 2010 ROW; FY 2010 CST -
) Eva0ts FCT
MARIETTA MULTE-USE TRAIL FROM MARTETTA
CCT TRANSFER STATION AT SR 120100P  |Change Description —> MARIETTA MULTI-USE TRAIL FROM CCT TRANSFER
2009-Q1-076 |CO-AR-BP177 771132 (SOUTH MARTETTA PARKWAY) TO BARCLAY  |STATION AT SR 120 LOOP (SOUTH MARIETTA PARKWAY) TO ALUMNI
: CIRCLE {VIA SOUTHERN POLYTECHNIC STATE |DRIVE (VIA SOUTHERN POLYTECHNIC STATE UNIVERSITY CAMPUS)
UNIVERSITY CAMPUS)
2005-01-077 JCO-ARBP214C | 0008500 |NOONDAY CREEK TRAIL: PHASE 2B FROM BARHPY 2010 CST —> FY 2011 CST; Change Network Year —> 2020 a
: 5% 360 (POWDER SPRINGS ROAD) FROM 0 e F O Y 2010 ROW >
2009-Q1-078 [CO-AR-BP21S | 0006723 g::mt\xj HILL ROAD TO COUNTY SERVICES [cc T 00 LOGAL; Grange CST funding --> $483,320 1250,
' $493,841 LOCAL; Change Project Type - Multi-Use Blke/Ped Facility
Change Descriphion > SR 34 BYPASS FRUM CARROLLTON HIGHWAY TO
. . SR 34 BYPASS FROM SR 16/ US 27A {TEMPLE - A
2009-01-079 [CW-006A 322400 |3 T JEFFERSON PARKWAY JEFFERSON PARKWAY FY 2009 CST -> AUTH; Change Network Year -->
SR 34 BYPASS FROM JEFFERSON PARKWAY TO ] .
2009-G1-080 [CW-006B T2205 (31 4 ULLSBORD DRIV EXGT oF NEwNaN | 2009 C5T -+ AUTH; Change Rebwerk Year —> 2020
2005-Q1081 |ow028 J33176 |FR 74765 AT CENTRAL OF GEORGIALINE [TV 2008 :193; T 2013 ROW; Crange ROW funding --> $237,716 L1CD,
2009-Q1-082 |cw-030 343375 |SR 54 AT SHOAL CREEK Fy 2009 ROW > LR 2014-2020 ROW; Change Status --> Long Range
LOWER FAYETTEVILLE ROAD BRIGGE ' i ]
2009-01-083 |CW-045 331770 |UPGRADE AT SHOAIL CREEK APPROXIMATELY ;:ozgg: PsE AT; FY 2010 PE; Change PE funding --> $160,811 L1CY,
FOUR MILES NORTH OF SHARPSBURG : )
. L SENOIA MULTI-USE TRALL FROM SENOIA CITY |FY 2009 CST > FY 2010 CST; Change CST funding --> $270,180 L400,
2009-Q1-084 |CW-AR-BROD1 | 0000569 1o, 00 163 ) ncry JOHNSON FARK BALLFIELD  [$159,820 LOCAL; Charige Network Year ~> 2020
SR 260 (GLENWOOD ROAD) PEDESTRIAN ‘
2008-G1-085 [pK-0328 0002415 |FACILETIES FRGM SR 155 (CANDLER ROAD) | FY 2009 ROW > FY 2010 ROW
10 US 278 (COVINGTON HIGHWAY): PHASE IT
SNAPEINGER ROAD FROM FLAT SHOALS
2009-Q1-086 {DK-056 721820 [CARCUINY (SR 155 TO WESLEY CHAPEL Roap [FY 2009 C5T > AUTH
) FAMMOND DRIVE FROM FULTON COUNTY
LINE TO ASHFORD-DUNWGODY ROAD -
2000-Q1087 [DK-217 0006883 ~5 City of Dun
003-Q1-087 DESIGN PHASE WILL INCLUDE ACCESS Change sponsar —> City of Durwoody
2009-Q1-088 |DK-256 771180 gp':“EEE?KREST ROAD EXTENSION AT CONLEY |0y 5009 05T > FY 2010 €ST
- SR 154 (MEMGRIAL DRIVE) LANDSCAPE
2009-Q1-089 |DK-267A1 TBD  |ENFANCEMENTS FROM SR 155 (CANDLER  |FY 2009 CST --> FY 2011 CST; Change Nefwork Year > 2020
RO TVE
SR 10 (MEMORLAL DRIVE) PEDESTRIAN &
LANDSCAPE ENHANCEMENTS - PHASE TIT
2009-G1-090 |DK-2670 007131 CAPE FY 2009 CST —> FY. - Change Network Year - 2020
& 0 FRGM WOODCROFT ROAD TO GOLDSMETH 0a FY-2010 CST; Chang ear > 20
AN
SR 155 (CANDLER ROAD) LANDSCAPE -
2008-01-091 |DK-26881 TBD  |ENHANCEMENTS FROM [-285 SOUTH TO SR |FY 2000 CST —> FY 2011 CST; Change Network Year --> 2020
154 (MEMORIAL DRIVE)

Page 3 of 10



