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Need and Purpose 
Gwinnett County has identified the need to construct a multi-use pedestrian/bike trail primarily 
along the western side of Peachtree Industrial Boulevard, from Summerchase Drive northerly to 
the intersection of Peachtree Industrial Boulevard and Rogers Bridge Road, for a total of 3.6 
miles.  The purpose of constructing the multi-use trail would be to provide a bike/pedestrian path 
for the high-density residential communities along this portion of Peachtree Industrial Boulevard.  
The trail would also provide pedestrian and bicycle access to several commercial/industrial 
facilities located on Peachtree Industrial Boulevard, possibly reducing vehicular traffic volumes 
along this section of roadway.  This project would extend the trail 2.6 miles from Pleasant Hill 
Road to Rogers Bridge Road.  The projects are split as follows: CSHPP-0007-00(617) will begin 
at Pleasant Hill Road and end at Beaumont Circle.   CSSTP-0006-00(837) will begin at Beaumont 
Circle and the ending terminus is located at Rogers Bridge Road.   
 
Corridor Description 
The proposed project is located in Gwinnett County and the City of Duluth.  This corridor 
parallels the Chattahoochee flood plain to the south, and varies between flat and rolling terrain, 
depending on recent land development. There are several steep fill slopes along the frontage of 
older development and /or undeveloped land.  This corridor is fully developed on the west side of 
the roadway (where the project is located), south of River Green Parkway.  North of River Mill 
Drive, the corridor alternates between commercial development and open pasture.  Peachtree Golf 
Center and The Hooch Golf Club are located on the northern end of the corridor. Rogers Bridge 
Park is linked to this corridor with a multi-use trail running along Rogers Bridge Road, located at 
the northern terminus of the project. 
 
Portions of the Western Gwinnett Bikeway have been constructed and/or are under development.  
When finished, this Bikeway will provide a multi-use trail from Reps Miller Road, north to Rogers 
Bridge Road.  The section from Commons Gate Bend north to Summerchase Drive (GDOT PI # 
171558, Gwinnett County Project #7897) is complete and open for use; portions under 
construction include Medlock Bridge Road to Commons Gate Bend (Gwinnett County Project F-
0671 Contract 1), and Howell Ferry Road to Pleasant Hill Road (GDOT PI #’s 171344 and 
171562, Gwinnett County Project #7874).  The portion from Reps Miller Road to Medlock Bridge 
Road is designed and ready for construction (Gwinnett County F-0671 Contract 2). 
 
Land Use and Community Issues 
Along Peachtree Industrial Boulevard, land use is mainly commercial/retail use, mixed with some 
high-density residential. Some side roads lead to single-family residential neighborhoods.  There 
are two golf facilities on the north end of the project.  Schools along the corridor include Notre 
Dame Academy, New Life Academy Charter School, and Legacy Academy, which are located 
near or on River Green Parkway.  Commercial developments include restaurants, grocery stores, 
gas stations / convenience stores, and other miscellaneous retail stores.  Parks along the corridor 
include Rogers Bridge Park, located on the north end of the project; Pinckneyville Park and West 
Gwinnett Park and Aquatic Center are located south of the project limits, but are currently 
connected with a multi-use trail that will tie to this project.  This project will provide much needed 
access between residential neighborhoods and the above listed community resources. 
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Existing Traffic and Accident History 
The proposed project improves the shoulder of the existing roadway, but does not add any lanes 
and/or capacity.  Thus, no traffic analysis is warranted. 
 
Cultural Resources 
A survey for cultural resources for the project identified no eligible historic properties.  Also, no 
eligible archaeological sites have been previously recorded within the project study limits. 
 
Environmental Justice 
No environmental justice communities were identified during initial field surveys of the project 
area. 
 
Logical Termini 
The beginning terminus for this project was chosen to tie directly with the northern end of the 
proposed Western Gwinnett Bikeway Multi-use Trail.  Portions of the trail include:  from 
Commons Gate Bend north to Summerchase Drive (GDOT PI # 171558, Gwinnett County Project 
#7897), which is complete and open for use; from Medlock Bridge Road to Commons Gate Bend 
(Gwinnett County Project F-0671 Contract 1), and Howell Ferry Road to Pleasant Hill Road 
(GDOT PI #’s 171344 and 171562, Gwinnett County Project #7874), which are under 
construction.  The portion from Reps Miller Road to Medlock Bridge Road is designed and ready 
for construction (Gwinnett County F-0671 Contract 2). 
 
The ending terminus for this project was chosen to tie the proposed multi-use trail to the existing 
trail located on Rogers Bridge Road, accessing Rogers Bridge Park. 
 
 This project is broken down into two funding sources and corresponding project numbers.  
CSHPP-0007-00(617) will start at Pleasant Hill Road end at Beaumont Circle.   CSSTP-0006-
00(837) will begin at Beaumont Circle and will terminate at Rogers Bridge Road.   
 
Description of the proposed project: 
The proposed project would extend the multi-use trail on the west side of PIB from the north end 
of the proposed construction projects (GDOT project CM00SW-(29)), which ends at the first 
driveway north of Pleasant Hill Road, along Peachtree Industrial Boulevard, to the existing multi-
use trail at Rogers Bridge Road, for a total of 2.6 miles.  There are several areas along the project 
corridor where existing portions of the multi-use trail have been constructed, and will be 
exceptions in the plans. These existing multi-use sections will be analyzed to ensure proper 
standards, and will be upgraded as necessary.   
 
The typical section will include a 10’ wide trail with asphalt pavement, 2’-6” grass strip, with a 
variable side slope to tie to existing grade.  Retaining walls will be used in order to keep the 
construction within the existing Right of Way corridor. 
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Is the project located in a PM 2.5 Non-attainment area?        X   Yes           No   
 
Is the project located in an Ozone Non-attainment area?        X   Yes           No   
The proposed project concept matches the conforming plans model description identified in the 
FY 2008-2013 TIP as GW-330.  The service type programmed is a multi-use bicycle and 
pedestrian facility and proposed corridor length is 2.6 miles.  The proposed open to traffic year in 
the plan is 2013.  The proposed project is exempt from Air Quality Analysis (40 CFR 93). 
 
PDP Classification: Major () Minor (X) 
 
Federal Oversight: Full Oversight (),  Exempt (X),  State Funded (  ),   or Other (  ) 
 
Functional Classification:  N/A 
 
U. S. Route Number(s):               N/A State Route Number(s):        N/A 
  
Traffic (AADT):  2007:  35,740 
   2008:   34,310 
   2009: 33,760  
 
Existing design features: 
 
Roadway (Peachtree Industrial Blvd.) 
• Typical Section: Four to Six 12’ Lanes, 20’ Raised Median, 4’ Paved Outside Shoulder or Curb and 

Gutter 
• Posted speed:     45 and 55   Minimum radius of curve:       N/A 
• Maximum super-elevation rate for curve:   N/A   
• Maximum grade:   4.0%  
• Width of right of way:    Varies 150’ to 200’ 
• Major structures:        Existing 5’X5’ box culvert, 8’X8’ box culvert, and 6’X5’ box 

culvert   
• Major interchanges or intersections along the project:  Peachtree Industrial Blvd. at Duluth 

Highway (SR 120), and Peachtree Industrial Blvd. at Pleasant Hill Road. 
• Existing length of roadway segment:  2.6 miles 

 
Multi-Use Path 
• Typical Section: 10’ wide concrete and/or asphalt, grass strip varies, curb and gutter. 
• Locations (on west side of Peachtree Industrial Blvd.): 

o From Legacy Academy driveway, north to River Green Parkway (north).  10’ 
Concrete Multi-use path, paralleling existing roadway. 

o From River Green Parkway (north) to River Mill Drive:  10’ Asphalt Multi-use 
path (under construction), paralleling existing roadway. 

o From River Mill Drive to 800’ north of River Mill Drive:  10’ Asphalt Multi-use 
path with varying alignment. 

o 250’ south of Shake Rag Road:  10’ Asphalt Multi-use path, 200’ long. 
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o From Shake Rag Road north to next driveway :  10’ Asphalt Multi-use path, 200’ 
long. 

 
Proposed Design Features: 
Roadway (Peachtree Industrial Blvd.) 
 
• Proposed typical section(s): Rural section (55 mph).  Existing Southbound lanes to be 

widened with 10’ paved shoulder and curb and gutter.  Urban section:  Existing section left 
in-place. 

• Proposed Design Speed Mainline:  N/A 
• Proposed Maximum grade Mainline: N/A  Maximum grade allowable:  N/A 
• Proposed Maximum grade Side Street:  N/A  Maximum grade allowable: N/A 
• Proposed Maximum grade driveway:  Residential-16 % Commercial-11%  

• Proposed Minimum radius of curve: N/A Minimum radius allowable: N/A 
• Proposed maximum super-elevation rate for curve: none 

 
Multi-Use Path 
• Proposed typical section(s): Rural section:  10’ asphalt multi-use trail with curb and gutter, 

2’-6” grass strip.  Urban section:  10’ asphalt multi-use trail with 2’-6” grass strip behind 
existing curb and gutter. 
 

Roadway and Path Section 
• Right of way 

o Width :  Varies 150’ to 200’.  No Right of Way acquisition expected. 
o Easements: Temporary (  ), Permanent ( ), Utility (  ), Other (  ). 
o Type of access control: Full (  ), Partial (  ), By Permit ( X ), Other (  ). 
o Number of parcels: 0   Number of displacements: 

o Business:          0 
o Residences:      0 
o Mobile homes: 0 
o Other:      0 

• Traffic Signal – modify one signal at Peachtree Industrial Blvd. at Peachtree Hills 
Shopping Center Entrance. 

• Structures: 
o Retaining walls- may be needed to limit property impacts.  The alternative is to pay 

for additional r/w or easements needed to construct tie slopes for roadway. 
• Major intersections and interchanges: Peachtree Industrial Blvd. at Duluth Highway (SR 

120), and Peachtree Industrial Blvd. at Pleasant Hill Road. 
• Transportation Management Plan Anticipated:  Yes ( )  No (X) 
• Traffic Control – Short duration lane closures during non-peak hours. 
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Design Exceptions to controlling criteria anticipated:   
     UNDETERMINED       YES      NO 

HORIZONTAL ALIGNMENT:  ( )            ( )         (X) 
LANE WIDTH:  ( )            ( )         (X)  
SHOULDER WIDTH:  ( )            ( )         (X)  
VERTICAL GRADES:                       ( )            ( )         (X) 
CROSS SLOPES:  ( )            ( )         (X) 
STOPPING SIGHT DISTANCE: ( )            ( )         (X)     
SUPERELEVATION RATES: ( )            ( )         (X)  
VERTICAL ALIGNMENT: ( )            ( )         (X) 
SPEED DESIGN: ( )            ( )         (X) 
VERTICAL CLEARANCE:  ( )            ( )         (X) 
BRIDGE WIDTH: ( )            ( )         (X) 
BRIDGE STRUCTURAL CAPACITY: ( )            ( )         (X)  
LATERAL OFFSET TO OBSTRUCTION: ( )            ( )         (X)   

 
• Design Variances; None anticipated. 
• Environmental concerns: There are 5 streams and 1 wetland near the project corridor, but 

no impacts are anticipated. 
• Anticipated Level of environmental analysis: 

o Are Time Savings Procedures appropriate?   Yes (X ),  No (), 
o Categorical exclusion (X), 
o Environmental Assessment/Finding of No Significant Impact (FONSI) (), or 
o Environmental Impact Statement (EIS) (  ). 

• Utility involvements:  
o Gas – Atlanta Gas Light 
o Telephone – AT&T 
o Cable TV – Comcast, Charter 
o Water / Sewer – Gwinnett Department of Water Resources 
o Power – Jackson EMC, Georgia Power, Georgia Transmission 
o ATMS – Gwinnett County DOT 
o Fiber / Electric – Level 3 Communications, AT&T, Zayo Fiber Solutions, TW 

Telecom 
• Reimbursable Utility Costs:   

o CSSTP-0006-00(837):  Georgia Power, $42,500. 
o CSHPP-0007-00(617):  Georgia Power, $107,500. 

• VE Study Anticipated:  Yes ( )  No (X) 
• Benefit/Cost Ratio:  N/A earmark funded 
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Project Cost Estimate and Funding Responsibilities: 
 PE ROW Utility CST* Mitigation 

By Whom 
Gwinnett / 

Duluth 
N/A 

Gwinnett/ 
Duluth 

GDOT/ 
Gwinnett/ 

Duluth 
N/A 

$ Amount  
PI 0007617 

$57,000 NONE $42,500 $375,000 NONE 

$ Amount  
PI 0006837 

$133,000 NONE $107,500 $950,000 NONE 

 
*CST Cost includes:  Construction, Engineering, and Inspection.   
**Total Funding of 80% of $1.325 million is Federally funded.  20% is matched by local 
government. 
 
Project Activities Responsibilities: 

o Design:  Jacobs / Gwinnett / Duluth; GDOT review 
o Right of way acquisition, N/A 
o Right of way funding (Real property), N/A 
o Relocation of utilities, Gwinnett County DOT 
o Letting to contract, Gwinnett County DOT 
o Supervision of construction, Gwinnett County / City of Duluth 
o Providing material pits, Contractor 
o Providing detours, none anticipated 
o Environmental studies/documents/permits: Jacobs / Gwinnett / Duluth 
o Environmental mitigation:  Jacobs / Gwinnett / Duluth (if required) 

 
Coordination 
• Initial Concept Meeting:  N/A 
• Concept Meeting: N/A 
• PAR meetings:  N/A 
• FEMA, USCG, and/or TVA:  N/A 
• Public Involvement: N/A 
• Railroads:  N/A 
• Other Projects in the area: 

o Project CM00SW-(29), Multi-use Trail from Summer Chase to Pleasant Hill Road.  
Currently under construction. 

o Gwinnett County project M-0040-01. SR 120 at Peachtree Industrial Blvd. 
Intersection Improvement.  Currently under construction. 

• Other coordination to date:  PI #171562 Concept Approval Date 6/22/2000; Revised 
Concept Approval 5/13/2010 
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GDOT Description Estimated Unit Unit Extended
Item No. Qty. Price Price
150-1000 Traffic Control – Project CSHPP-0007-00(617) Lump Sum $15,000.00
163-0232 Temporary Grassing 1 AC $446.00 $446.00
163-0240 Mulch 18 TN $250.00 $4,500.00
163-0300 Construction Exit 1 EA $450.00 $450.00
165-0030 Maintenance of Temporary Sil Fence, TP C 2,500 LF $0.50 $1,250.00
165-0101 Maintenance of Construction Exit 1 EA $1.00 $1.00
167-1000 Water Quality Monitoring and Sampling 2 EA $0.50 $1.00
167-1500 Water Quality Inspections 12 MO $420.00 $5,040.00
171-0030 Temporary Silt Fence, Type C 2500 LF $2.25 $5,625.00
210-0100 Grading Complete – Project CSHPP-0007-00(617) Lump Sum $50,000.00
310-1101 Gr Aggr Base Crs, Incl Matl 500 TN $15.00 $7,500.00
318-3000 Aggr Surf Crs 30 TN $12.50 $375.00
402-3100 Recycled Asph Conc 9.5 mm Superpave, Type I, Gp 1 or Blend 1, Incl Bitum Matl & H Lime 135 TN $90.00 $12,150.00
402-3130 Recycled Asph Conc 12.5 mm Superpave, Gp 2 Only, Incl Bitum Matl & H Lime 175 TN $90.00 $15,750.00
413-1000 Bitum Tack Coat 105 GL $5.00 $525.00
441-0104 Conc Sidewalk, 4 In. 50 SY $23.00 $1,150.00
441-4030 Conc Valley Gutter, 8 In. 135 SY $30.00 $4,050.00
500-3110 Class A Concrete, Type P1, Retaining Wall 40 LF $300.00 $12,000.00
500-3115 Class A Concrete, Type P2, Retaining Wall 150 LF $400.00 $60,000.00
500-3120 Class A Concrete, Type P3, Retaining Wall 85 LF $500.00 $42,500.00
500-3200 Class B Concrete 10 CY $325.00 $3,250.00
515-2015 Galv Steel Pipe Handrail- 500 LF $34.50 $17,250.00
573-2006 Unddr Pipe Incl Drainage Aggr, 6 In. 250 LF $6.00 $1,500.00
636-1020 Highway Signs, TP 1 Matl, Refl Sheeting, TP 3 220 SF $14.37 $3,160.30
636-1033 Highway Signs, TP 1 Matl, Refl Sheeting, TP 9 40 SF $19.06 $762.40
636-2070 Galv Steel Posts, TP 7 210 LF $7.21 $1,514.10
641-1100 Guardrail, TP T 21 LF $70.00 $1,470.00
641-1200 Guardrail, TP W 70 LF $15.96 $1,117.20
641-5001 Guardrail Anchorage, TP 1 1 EA $672.59 $672.59
641-5012 Guardrail Anchorage, TP 12 1 EA $1,914.77 $1,914.77
643-8200 Barrier Fence (Orange), 4 Ft 200 LF $1.00 $200.00
647-1000 Traffic Signal Installation No - 1 Lump Sum $50,000.00
652-5452 Solid Traffic Stripe, 5 IN, Yellow 120 LF $0.30 $36.00
653-1704 Thermoplastic Solid Traf Stripe, 24 IN, White 75 LF $4.94 $370.50
653-1804 Thermoplastic Solid Traf Stripe, 8 IN, White 600 LF $1.80 $1,080.00
653-6004 Thermoplastic Traf Striping, White 20 SY $2.89 $57.80
700-6910 Permanent Grassing 1 AC $866.00 $866.00
700-7000 Agricultural Lime 4 TN $136.50 $546.00
700-7010 Liquid Lime 4 GL $27.81 $111.24
700-8000 Fertilizer Mixed Grade 1 TN $494.40 $494.40
700-8100 Fertilizer Nitrogen Content 40 LB $1.32 $52.80
706-1003 Turf Establishment, TP C 1 AC $12,500.00 $12,500.00
710-9000 Permanent Soil Reinforcing Mat 400 SY $5.00 $2,000.00
716-2000 Erosion Control Mats, Slopes 400 SY $2.00 $800.00
900-0526 Bollards 6 EA $145.00 $870.00

SUBTOTAL $340,909.10
10% CONTINGENCY $34,090.90

TOTAL
$375,000.00

Project CSHPP-0007-00(617)

 04/05/10



GDOT Description Estimated Unit Unit Extended
Item No. Qty. Price Price
150-1000 Traffic Control – Project CSSTP-0006-00(837) Lump Sum LS $32,500.00
163-0232 Temporary Grassing 1 AC $446.00 $446.00
163-0240 Mulch 32 TN $250.00 $8,000.00
163-0300 Construction Exit 1 EA $450.00 $450.00
163-0503 Construct and Remove Silt Control Gate, TP 3 5 EA $315.75 $1,578.75
163-0527 Construct and Remove Rip Rap Check Dams, Stone Plain Rip Rap / Sandbags 2 EA $275.00 $550.00
163-0550 Construct and Remove Inlet Sediment Trap 11 EA $68.00 $748.00
165-0030 Maintenance of Temporary Sil Fence, TP C 4500 LF $0.50 $2,250.00
165-0041 Maintenance of Check Dams – All Types 2 EA $0.50 $1.00
165-0087 Maintenance of Silt Control Gate, TP 3 5 EA $1.00 $5.00
165-0101 Maintenance of Construction Exit 1 EA $1.00 $1.00
165-0105 Maintenance of Inlet Sediment Trap 11 EA $1.00 $11.00
167-1000 Water Quality Monitoring and Sampling 2 EA $0.50 $1.00
167-1500 Water Quality Inspections 12 MO $420.00 $5,040.00
171-0030 Temporary Silt Fence, Type C 4500 LF $2.35 $10,575.00
207-0203 Found Bkfill Matl. TP II 10 CY $25.00 $250.00
210-0100 Grading Complete – Project Project CSSTP-0006-00(837) Lump Sum LS $95,000.00
310-1101 Gr Aggr Base Crs, Incl Matl 2700 TN $15.00 $40,500.00
318-3000 Aggr Surf Crs 20 TN $13.00 $260.00
402-1812 Recycled Asph Conc Leveling, Incl Bitum Matl & H Lime 50 TN $90.00 $4,500.00
402-3100 Recycled Asph Conc 9.5 mm Superpave, Type I, Gp 1 or Blend 1, Incl Bitum Matl & H Lime 265 TN $90.00 $23,850.00
402-3121 Recycled Asph Conc 25 mm Superpave, Gp 1 or 2, Incl Bitum Matl & H Lime 700 TN $90.00 $63,000.00
402-3130 Recycled Asph Conc 12.5 mm Superpave, Gp 2 Only, Incl Bitum Matl & H Lime 575 TN $90.00 $51,750.00
402-3190 Recycled Asph Conc 19 mm Superpave, Gp 1 or 2, Incl Bitum Matl & H Lime 350 TN $90.00 $31,500.00
413-1000 Bitum Tack Coat 395 GL $5.00 $1,975.00
441-0104 Conc Sidewalk, 4 In. 50 SY $23.50 $1,175.00
441-4030 Conc Valley Gutter, 8 In. 65 SY $30.00 $1,950.00
441-6222 Conc Curb & Gutter, 8 In x 30 In TP 2 2200 LF $10.25 $22,550.00
500-3110 Class A Concrete, Type P1, Retaining Wall 100 LF $300.00 $30,000.00
500-3115 Class A Concrete, Type P2, Retaining Wall 350 LF $400.00 $140,000.00
500-3120 Class A Concrete, Type P3, Retaining Wall 266 LF $500.00 $133,000.00
500-3200 Class B Concrete 10 CY $325.00 $3,250.00
500-9999 Class B Conc. Base or Pvmt Widening 50 CY $125.00 $6,250.00
515-2015 Galv Steel Pipe Handrail- 500 LF $36.00 $18,000.00
550-1180 Storm Drain Pipe, 18 In. H 1-10 1500 LF $22.00 $33,000.00
550-1240 Storm Drain Pipe, 24 In. H 1-10 400 LF $30.00 $12,000.00
550-4218 Flared End Section 18 In. Storm Drain 2 EA $400.00 $800.00
550-4224 Flared End Section 24 In. Storm Drain 2 EA $500.00 $1,000.00
573-2006 Unddr Pipe Incl Drainage Aggr, 6 In. 750 LF $6.00 $4,500.00
603-2180 Stn Dumped Rip Rap, TP 3, 12 In. 25 SY $23.00 $575.00
603-7000 Plastic Filter Fabric 25 SY $1.25 $31.25
611-3000 Reconstr Catch Basin, Gp 1 1 EA $900.00 $900.00
636-1020 Highway Signs, TP 1 Matl, Refl Sheeting, TP 3 420 SF $14.42 $6,056.40
636-1033 Highway Signs, TP 1 Matl, Refl Sheeting, TP 9 70 SF $19.06 $1,334.20
636-2070 Galv Steel Posts, TP 7 420 LF $7.21 $3,028.20
641-1100 Guardrail, TP T 42 LF $70.00 $2,940.00
641-1200 Guardrail, TP W 130 LF $15.96 $2,074.80
641-5001 Guardrail Anchorage, TP 1 2 EA $672.59 $1,345.18
641-5012 Guardrail Anchorage, TP 12 2 EA $1,914.77 $3,829.54
643-8200 Barrier Fence (Orange), 4 Ft 300 LF $1.00 $300.00
647-1000 Traffic Signal Installation No - 1 Lump Sum LS $0.00
652-5452 Solid Traffic Stripe, 5 IN, Yellow 240 LF $0.30 $72.00
653-1502 Thermoplastic Solid Traf Stripe, 5 IN, White 2300 LF $1.30 $2,984.25
563-1704 Thermoplastic Solid Traf Stripe, 24 IN, White 155 LF $4.94 $765.70
563-1804 Thermoplastic Solid Traf Stripe, 8 IN, White 1200 LF $1.82 $2,184.00
653-6004 Thermoplastic Traf Striping, White 50 SY $2.89 $144.50
668-1100 Catch Basin, Gp 1 12 EA $2,000.00 $24,000.00
668-1110 Catch Basin, Gp 1, Addl Depth 5 LF $100.00 $500.00
668-4300 Storm Sewer Manhole, TP 1 5 EA $1,500.00 $7,500.00
700-6910 Permanent Grassing 1 AC $866.00 $866.00
700-7000 Agricultural Lime 6 TN $136.50 $819.00
700-7010 Liquid Lime 6 GL $26.00 $156.00
700-8000 Fertilizer Mixed Grade 1 TN $494.40 $494.40
700-8100 Fertilizer Nitrogen Content 60 LB $1.32 $79.20
706-1003 Turf Establishment, TP C 1 AC $12,500.00 $12,500.00
710-9000 Permanent Soil Reinforcing Mat 600 SY $5.00 $3,000.00
716-2000 Erosion Control Mats, Slopes 600 SY $2.00 $1,200.00
900-0526 Bollards 12 EA $145.00 $1,740.00

SUBTOTAL $863,636.37
10% CONTINGENCY $86,363.63

TOTAL
$950,000.00

Project CSSTP-0006-00(837)
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Accident Summaries 
Project Numbers: CSSTP-0006-00(837) and CSHPP-0007-00(617) 

County: Gwinnett 
P. I. Numbers: 0006837 and 0007617 

 
Peachtree Industrial Blvd. is functionally classified as an Urban Principal Arterial. The tables 
below provide a comparison of the crash rates on the section of Peachtree Industrial Blvd. 
between Pleasant Hill Road and Rogers Bridge Road with the state average for the similar 
functionally classified road for the years 2006-2008. 

 
 
 

 
2006 2007 2008 

P.I.B. State P.I.B. State P.I.B. State 
Crash 
Rate* 

246 494 215 495 171 473 

Injury 
Rate* 

42 120 46 119 52 113 

Fatality 
Rate* 

0.00 1.38 0.00 1.28 0.00 1.23 

*Per100 million vehicle miles. 
 
There were no reported accidents involving pedestrians or bicyclists during the three-year period. 
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Jacobs Engineering Group Inc. 

M e e t i n g  M i n u t e s  
 

 

Subject: Western Gwinnett Bikeway 

Date: Wednesday, April 6, 2011 

Time: 2:00 PM 

Location: Gwinnett County DOT 

Organizer: Stone 

Invitees: Melissa Muscato and Glenn Coyne – City of Duluth; John Ray, Scott 
Vickery, Ron Braziel – Gwinnett DOT; Alex Stone, David Jackson, Lynette 
Baker- Jacobs Engineering Group 

 
• The typical urban section should be a 10’ multi-use path with a 5’ spacing from the edge of 

travelway, using existing curb and gutter.  For the rural (55mph) section north of SR 120, there 
should be a paved 10’ shoulder with curb and gutter, 10’ path with 5’ spacing from the edge of 
shoulder.  These should be included in the Concept Report. 

• Verify any major drainage structures / box culverts along the corridor.  Do not extend box 
culverts if possible. 

• Project limits for environmental scope run north to Rogers Bridge Road. 
• Jacobs will schedule a meeting with FHWA to inform them about the project. 
• For coordination with Gwinnett DWR, contact Jason Moore. 
• Utility coordination will be handled by Gwinnett County. 
• Proposed retaining walls / barriers might need to be tapered for driveway sight distance. 
• Each P.I. number needs to correspond to a particular beginning and ending point along the 

corridor, with cost estimates closely matching the programmed funding amounts. 
• Supply City of Duluth with a color layout with aerials for their website.  Should include sidewalk 

limits, property limits and owners.  Include small writeup about the project. 
• Memo to be submitted to GDOT traffic office to waive traffic projections, since this is a multi-use 

trail project.   
• Submit N&P for review and approval before Concept Report is submitted. 
• GCDOT is designing the widening Pleasant Hill Road at PIB.  There is no funding currently 

programmed for the project. 
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ESTIMATED COST 

CONSTRUCTION: $2,287,463 RIGHT-OF-WAY: N/A 

E & C (10)  : $228,746 ACQUIRED BY :  Local 

INFLATION   : $234,465 UTILITIES   : To Be Determined 

 ADJUSTED BY : Local 

TOTAL CONSTRUCTION COST:  $ 2,750,674 

 
 
COMMENTS:  
 
 
 
 
ATTACHMENTS: 
• Detailed Cost Estimate 
• Typical Sections 
 








































