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DOT. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. 1. No. 0006860, Clayton County OFFICE Preconstruction
CSSTP-0006-00(860)
CR 253/Ggdby Road Widening DATE  April 20, 2006

FROM argaret .m, Assistant Director of Preconstruction

TO m David E. Studstill, Jr., P.E., Chief Engineer
SUBJECT PROJECT CONCEPT REPORT

This project is the widening and reconstruction of Godby Road/CR 253 beginning at the
intersection of Godby Road and Southampton Road and ending at the intersection of Godby Road
and SR 31/West Fayetteville Road, for a total of 0.60 miles. The existing Godby Road within the
project limits, consists of two, 11' lanes with rural shoulders on 50' of existing right-of-way. The
primary purposes for the project are to increase the vehicle carrying capacity, relieve traffic
congestion, improve movement and keep the levels of service (LOS) within acceptable levels for
all intersections within the project limits under the projected AADT conditions for 2029. If no
roadway geometric improvement is implemented, the LOS at the intersection of Godby Road and
SR 314 will become a LOS on “F” for both a.m. and p.m. peak. With implementation of the
project, the intersection of Godby Road and SR 314 will operate at an acceptable LOS of “C.”

The construction proposes to widen the existing two lane roadway to a four lane divided roadway
with a 20' median and 12' shoulders on both north and south sides of the road, including 2.5' curb
and gutter, 2' grass strip, and 5' sidewalks. The existing intersection of Southampton Road and
Norman Boulevard at Godby Road will be realigned. The signal at the realigned intersection will
be upgraded. Gravity walls will be considered to reduce impacts to adjacent properties in the area
of all widening.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing
open house is required; time saving procedures are not appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation) $2,748,000  $1,885,000 1230 2010
Right-of-Way & Utilities*  Local Local Local

*Clayton County signed PMA on 6-6-05 for PE and right-of-way.



David Studstill
Page 2

P. 1. No0.0006860, Clayton
April 20, 2006

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment
CONCUR Z/ /,%‘

Buddg/Gratton, P.E., Director of Preconstruction

werove O LS SILTIT

David E. Studstill, Jr., P.E., Chief Engineer



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA RECEIVED
District Seven APR 1 3 2006
CONCEPT REPORT - BBy

Widening & Reconstruction of Godby Road
from Southampton Road to S.R. 314/West Fayetteville Road
E’m;mz Nigmber: CSSTPOL0600 (Bod)

County: Clayion
P. I Number: 0006860

Yederal Route Nanber: N/A
State Route Number: N/A

See Sheet 2
For Location Map

Recommendation for approval

oare _/4fot T/ 7t

Project Manager

DATE 55:! ffjﬁ)% }{,@ f z?“;??“/g

ol *M?«iw neer

-

The concept us presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plasy (RTP) and the State Transportation Improvement

Pragram (STIP)
A/ M e

DATE "// /1% / o6 7
anning Administator

DATH
State Transportation Finpocad Managemsnt Adimdaistraos
IATE
State Eovironnenalbocation Bnglucer
DATE
Rute Traffie Safery & Deslpn Eogincer
DATE

Project Review Engineer
Page 1



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven
CONCEPT REPORT
Widening & Reconstruction of Godby Road
from Southampton Road to S.R. 314/West Favetteville Road.
Project Number: CSSTP-0006-00 (860)

County: Clayton
P. L. Number: 0006860

Federal Route Number: N/A
State Route Number: N/A

‘See Sheet 2
For Location Map

Recommendation for approval:

Project Manager

DATE «5%! ff!@&‘z

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (ST1P).

DATE

State Trargportation Planoing Sddedinistrator

e

o 5’! K

DATE e 2 S
State Transpeeation Fioaacial Management Administator

S EnviroogdentalLocation Englieer

DATE 4'I7'DC | /MM

Sats Trathe Safety-& Desion Engineer

DATE

Praject Review Engineer
Page 1



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven
CONCEPT REPORT
Widening & Reconstruction of Godby Road
from Southampton Road to S.R. 314/West Fayetteville Road
Project Number: CSSTP-0006-00 (860)

County: Clayton
P. L. Number: 0006860

Federal Route Number: N/A
State Route Number: N/A

See Sheet 2
For Location Map

Recommendation for approval:

DATE ‘f/ !f/df? o %// g

Project Manager

DATE 4/H/D_b___. ﬁw i e ?“[

= T'lﬁE:[

The concept as presented herein and submitted for approval is consistent with that which 1s
included in the Regional Transportation Plan (RTF) and the State Transportation Improvement
Program (STIP).

ATE
State Transportation Planning Administrator
DATE
State Transportation Financial Management Administrator
DATE
State Environmental/Location Engineer
DATE
State Trathic Safety & Design Engineer
DATE

Project Review Engineer
Page 1



Caoncept Report for Godby Road Widening Improvement Project
Page 2

Project Number: CSSTP-0006-00 (5607

P. L. Number: 0006860

County: Clayton

PROJECT MAP - PROJECT NO.: CSSTP-00006-00 (860), CLAYTON COUNTY

PROJECT

_MNORMAN DR.

'
Euonly
=5
_..] |
e -
L) om
i .
- = w
=1 T
i )] s e
— M, @, A TEAA A o,
b il' A A B4 iU o
i - |_|J[ cir, |
i =
Li = L
H T

J

CLIFRE ¥
TRAIL

.

SLISMER

GLEMM -
i E L

LM w

Tl mSILAE

M.

[P BLE

':i :E- .h Il;-'r-l -l'-l-l'- (f i1 18 1



Concept Report for Godby Road Widening Improvement Project
Page 3

Project Number: CSSTP-0006-00 (360)

P. L. Number: 0006860

County: Clayton

Need and Purpose: The primary purposes for the project are to increase the vehicle carrying
capacity, relieve the traffic congestion, improve traffic movement and keep the level of services
(LOS) within acceptable levels for all intersections within the project limits under the projected
AADT conditions for 2029, The objectives of the proposed project can be achieved by widening
the existing 2-lane roadway to a 4-lane divided roadway with a 20-foot raised median. Currently.
all of the interscctions within the project limits operate at an acceptable LOS except the
intersection of Godby Road and S.R. 314, which has a LOS of D for PM peak. Based on the
Traffic Engineering Study, the average annual daily traffic (AADT) is expected to increase to
22549 in 2029 from 12527 in 2005, If no roadway geometric improvement is implemented, the
level of services (LOS) at the intersection of Godby Road and S.R. 314 will become a LOS of F
for both AM and PM peak, an unacceptable operating condition. With implementation of the
project, the intersection of Godby Road and S.R. 314 will operate at an acceptable LOS of C.
This project is the last 2-lane roadway segment of the East — West four (4) lane collector, which
connects 4-lune Godby Roud 1o the west and 4-lane Phoenix Bivd 1o the east; therefore
completing the western leg of the 4-lane collector through Clayton County.

The proposed roadway design will also address some existing issues that do not meet the current
GDOT and AASHTO roadway design standards. These issues include the realignment of the
intersection of Southampton Road and Norman Boulevard at Godby Road and the horizontal and
vertical alignment adjustments throughout the project segment. Since the existing intersecting
roads of Southampton Road and Godby Road meet at an acute angle (about 30 degree), this
intersection is in need of realignment to improve the visibility, safety and traffic volume at this
location. The signal at the realigned intersection of Norman Boulevard and Southampton Road is
considered to be upgraded. Sidewalks are proposed to connect commercial facilities within the
area and abutting neighborhoods through the Godby Road corridor,

Description of the proposed project: This project is located in the northwestern corner of
Clayton County, beginning at the intersection of Godby Road and Southampton Road and ending
at the intersection of Godby Road and S.R. 314/West Fayetteville Road. This project will consist
of widening the existing two-lane roadway to a four lane divided roadway with a 20-foot median
and 12-foot shoulder on both north and south sides of the road, including 2.5-foot curb and
gutter, 2-foot strip of grass. 5-foot sidewalks and 2.5-foot outer grass strip. The existing
intersection of Southampton Road and Norman Boulevard at Godby Road will be realigned. The
signal at the realigned intersection will be upgraded. Gravity walls will be considered to reduce
impacts to adjacent properties in the area of all widening. The total project length 15 approximate
3100 feet, of which an 1800-feet secuon of Godby is in the city ol College Park and the
remaining 1300-feet portion i3 in Clayton County.



Concept Report for Godby Widening Project
Page 4

Project Number: CSSTP-0006-00 (860}

P. I Number; Q006360

County: Clayton

Is the project located in a Non-attainment area? __ X Yes No.

The Atlanta Regional Commission (ARC) model states that the project will involve widening
Godby Road from 2 to 4 lanes with a raised median, and include the construction of sidewalks on
both sides of the road, which is consistent with the proposed design. The project will improve the
road alignment, increase the traffic and improve safety and relieve congestion in the corridor.

PDP Classification: Major X Minor
Federal Oversight:  Full Oversight ( ), Exempt(X),  State Funded{ ), or Other { )

Functional Classification: Urban local roadway

L. S. Route Number(s): _ N/A State Route Number(s): 314
Tratfic (AADT):
Current Year: (2005) 12527  Design Year: (2029) 22,549

Existing design features:

Typical Section:
o Two-11-foot Lanes
o Normal Shoulder, Varies 4Ft, +/-
o Existing Ditches
« Postedspeed 35 mph Minimum radivs for curve: _708.11"
« Maximum super-elevation rate for curve: _ 6.23%
= Maximum grade: mainline 5 %; cross roads 7 % residential driveways 16 % and
commercial dniveway 11 %
o Width of night of way: 50 ft.
«  Major structures: _None
» Major interchanges or intersections along the project: Godby & S.R. 314/W. Favetteville

Proposed Design Features:

= Proposed typical section(s):

o Four-12-fool Lanes
12-foot Shoulder
307 Curb & Gutter
5-foot Sidewalks
20-foot raised grass median
o 2-foot grass strip between curb and gutter and side walk

« Proposed Design Speed Mainline ___ 45 mph

G 8 a



Concept Report for Godby Road Widening Project
Page 5

Project Number: CSSTP-0006-00 {5600

P. L. Number: Q006360

County: Clayton

« Proposed Maximum grade Mainline_ 4.6 %
o Maximum grade allowable _6.00 %.
« Proposed Maximum grade Side Street _4.60 %
« Maximum grade allowable N/A %.
» Proposed Maximum commercial grade driveway _11 %
« Proposed Maximum residential grade driveway _ 16 %
« Proposed Minimum radius for curve _730°
» Minimum radius allowable _ 711"
« Proposed Maximum super-elevation rate for curve: 4.0 %
» Right of way
o Width _100 ft.
o Easements: Temporary (X ), Permanent ( ), Utility { ), Other { ).
o Type of access control: Full (), Partial ( ), By Permt (X ), Other { ).
o Number of parcels: 44 Number of displacements: 8
o Business: 5
o Residences: 3
o Mobile homes:
o Other;

«  Structures:
o Bridges: N/A
o Retaining Walls: To be determined.
»  Major intersections and interchanges: Norman Road/Southampton and Godby Road and
S.R. 314/West Fayetteville Road
Traffic control during construction: Traffic to be maintained on existing roadway during
construction.

« Design Exceptions to controlling criteria anticipated.
LUNDETERMINED YES NO

HOREZONTAL ALIGNMENT: i} (%] (%)
STOPPING SIGHT DISTANCE; {} (3 (%)
ROADWAY WIDTH: () (J (%)
SHOULDER WIDTL: () Gl ()
VERTICAL GRADES: L) ) (2}
CROSS SLOPES; [} () Lx}
SUPERELEVATION EATES: {/ ) Lx}
HORIEZONTAL CLEARANCE: (i () (%)
SPEED DESIGN: () () (x)
VERTICAL CLEARANCE: () () (%)
BEIDGE WIDTH: () () (%}

BRIDGE STRUCTURAL CAPACITY: () () (x}



Concept Report for Godby Road Widening Project

Page
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Project Mumber: CSSTP-OMG-00 (B60)
P, 1. Number: 0006860
County: Clayton

Diesign Variances: None anticipated
Environmental concerns: None anticipated
Level of environmental analysis:
o Are Time Savings Procedures appropnate? Yes( ), No(X),
o Categorical Exclusion (X)),
o Environmental Assessment/Finding of No Significant Impact (FONSI) (), or
o Environmental Impact Statement (EIS) ( ).
Utility involvements:

The utility companies within the project limits at the time of the SUE investigation are
included below:

Georgia Power (GP) — Distribution, 5829 Jefferson St N.W. Atlanta, GA 30318 Tel (404) 506-4401
Georgia Power (GP) - Transmission, 241 Ralph McGill Blvd., Atlanta. GA 30308, Tel (404)506-6539
Bellsouth (BST) - Telephone, 400 Chastain Center Bivd. STE 121, Kennesaw, GA 30144, (T70) 514-1480
Alamia Gas Light Marietta (AGL) - Gas, 10 Peachiree P1., Atlanta, GA 30309, (404) 584-4702

Clayton Co. Water Authority (COWA) ~Water, | 600 Bartlecreek Rd, Morrow, GA 30260, (770} 960-5204
City of College Park Sewer (COCPS) ~Sewer, PO Box 87137, College Park, GA 30337, (404) 767-1337
City of Colleee Park Water (COCPW), P.O. Box 87137, College Park, GA 30377, (404) 669-3772
Clayton Co. Dept. of Transportation (CCDOT), 7950 N. McDonough St., Joneshoro, GA 30260
COMOCAST, (770} 359-7377

Project responsibilities:

o Design: Clayton County (B & E Jackson & Associates, Inc)

o Right of Way Acquisition: Clayton County (B & E Jackson & Associates, Inc)
o Relocation of Utilities: Clayton County
o Letting to contract: GDOT
o Supervision of construction: GDOT
o Providing material pits: Selected Contractor.
o Providing detours: Detours will not be required.
Coordination
» Concept meeting date and brief summary: October 17, 2005 (See Attachment 4)
= P. A R. meetings, dates and results: None required
» FEMA, USCG, and/or TVA: None to Date
o Public involvement: Public Information Open House (PIOH) To Be Held
» Local government comments: Clayton County SPLOST Program (See Attachment 5)
e Other projects in the area: S R 314 /West Favetteville Road improvement
e  Other coordination to date: Design of 8.R.314 /West Fayetteville Road.
« Railroads: N/A



Concept Report for Godby Road Widening Project

Page

T

Project Number: CSSTP-0006-00 {860)
P. I. Number: Q006860
County: Clayton

Scheduling — Responsible Parties’ Estimate

Time to complete the environmental process: 6 Months,

e Time to complete preliminary construction plans: _ 4 Months.
« Time to complete right of way plans: 2 Months.
« Time to complete the Section 404 Permit: _ N/A ~ Months.
+ Time to complete final construction plans: __ 4  Months.
+« Time to complete to purchase right of way: _14-16 Months.
List other major iterns that will affect the project schedule: _ 6 Months:

o Improvements and Widening of S.R. 314 /West Fayetteville Road will affect the
tie-in to Godby Road and Phoenix Boulevard. Right-of-way will be increased and
drainage design will be modified to accommaodate additional runoff with proposed
widening. Coordination between GDOT and Clayton County will account for an
extended schedule if projects are not separated. The concept and environmental
documents will be affected as a result of any changes, which rmight come as a
result of adding the widening of S.R.314 /West Fayetteville Road to the Godby
F.oad Project.

Other alternates considered:

@ Realignment of Norman Boulevard and Southampton Roead.

o No-Build: This alternate assessed existing substandard horizontal curvature.
increased usage of large trucks, poor pavement foundation, possible resurfacing,
inadequate storage and considerable queues increasing passenger delays. The
current roadway does not posses current design measures insuring safe passage
for traveling motorist, which warrants new design for construction of an improved
roadway.

o Symmetrical Widening: Symmetrical widening could not be achieved through the
entire project due to poor existing geometry and notable right-of-way impacts.
The design for symmetrical widening would not allow minimum reward for
correct horizontal curvature to be achieved. Symmetrical widening would present
complications for traffic control through this narrow cormridor. (See attached
intersection drawings)

Comments: None

Attachments:

1. Summary of Traffic Analysis

Cost Estimate

Typical Sections

Meeting Minutes with GDOT (October 17, 2003)

Meeting Minutes with Clayton County SPLOST Program (March 29, 2005 and
August 24, 2005)

e

n 4=



(ATTACHMENT 1)

SUMMARY TABLE

ON AADT, LOS & ACCIDENT FOR EXISTING & FUTURE CONDITIONS

The current Average Annual Daily Traffic (AADT) on Godby Road for the Project CSSTP-
0006-00 (860) is 12, 527; Level of Service is "D" for PM Peak. The projected (2029) traffic
volumes for CSSTP-0006-00 (860) is 22,549; Level of Service is projected to be "C" for PM

Peak traffic.

Traffic Count Data

Road Name | ADT 2005 ADT 2029

Godby Road 12527 22549

Southampton Road 3774 6793

Norman Blvd 1498 2696

Roses of Picardy 2233 4019

Yorktown Dr. 1829 3202

SR 314 18484 33271

Phoenix Blvd 12403 22325

2005 Existing 2029 No-Build 2029 Build
(Signalized) LOS AM Peak [ LOSPMPeak | LOSAMPeak | LOSPMPeak | LOS AM Peak | LOS PM Peak
Godby Road at SR 314

Phoenix Blvd (EB) D | E E F C G
Godby Road (WE) C D F B F G C

SR 314 (NB) B c F F B c
SR 314 (SB) A D D F B C
Intersection LOS c D F F B c

Godby Road at Southampton Rd/Norman Blvd

Godby Road (EB) B B B C B c
Godby Road (WB) C B A B A B
Norman Blvd (NB) [ C G C G I C
Southampton Road (SB)

Intersection LOS B B B c B c

(Unsignalized) I I | | |
Godby Road at Yorktown Drive
Phoenix Blvd (EB) A i A A A A A
Godby Road (WB) A | A A A A A
Yorktown Dr (NE) B |8 | B D B D
Intersection LOS A | B A B A B
Godby Road at Roses of Picardy

Godby Road (EB) A A A A A A
Godby Road (WB) A A A A A | A
Roses of Picardy (NB) | A B | B C B C
Intersection LOS | A c A B A B




The following chart provides the most recent three-year accident data. Godby Road has not

incurred any fatalities.

Accident History
Year Accidents Injuries Fatalities
2000 T 20 0
2001 43 18 a
2002 dd 16 4]

Note: GDOT does not have statewide accident rate available for the type of comidor under

study.




(ATTACHMENT 2)

CSSTP-0006-00(860)
CONCEPT COST ESTIMATE
PROJECT NUMBER: CSSTP-0006-00 (860) COUNTY: CLAYTON
DATE: O8/304035

ESTIMATED LETTING DATE:

PREPARED BY: B&E JACKSON & ASSOCIATES, INC. PROJECT LENGTH (MILES): 0.55

{ ) PROGRAMMING PROCESS (X) CONCEPT DEVELOPMENT () DURING PROJ DEVY,
PROJECT COSTS

A. RIGHT-OF-WAY

1. PROPERTY (Land and Easement) 5 1800000
2. DISPLACEMENTS: Res. 3 Bus. 5 M.H. 5 1,600, 00
3. OTHER COST (Adm./Court. Inflation) 5 167,063

SUBTOTAL A: % 3.567.063
B. REIMBURSABLE EXPENSES

1. RAILROAD $ 0

2. TRANSMISSION LINES 3 TBD

3. SBERVICES $ TBD
SUBTOTALB: $% 0

C. CONSTRUCTION
1. MAJOR STRUCTURES

a  BOX CULVERTS s___ 0

b  BRIDGES s__ 9

¢.  BRIDGE DEMOLITION $ 0
SUBTOTAL C-1:  § 0

2, GRADING AND DRAINAGE
a. EARTHWORK
1) Grading complete 5 145 000

h. DRAINAGE
3 Cross Drain Pipe (Exc. box culverts) ) 31,900
21 Pavement Removal @ 32 30 /5Y. 5 15,972
3)  Longitudinal System (Include Catch Basins) 3 67,700
47 Junction Boxes 5 3.4
SUBTOTAL C-2: § 263,972



3.

tn

BASE AND PAVING
a AGGREGATE BASE 87 @ 51400 /ton

b, ASPHALT PAVING: 12.5 mm Superpave Mix $ 231.750
@ $75.00/TN (165 Ib/yd")
19 mm Superpave Mix  $ 411,885

(220 Ibyd®)

25 mm Schrpave Mix
(440 Ihivd™)

SUBTOTAL C-3.lx

¢.  CONCEETE PAVING Reinforced Concrete Approach Slabs
d.  OTHER Aggregate Surface Course @ § 15.50 /ton

e, 307 Conerete Curb & Gutter — 13,152 LF @ $10.24
[ 247 Concrete Curb & Gutter — 1929 LF @ 38.50

g, Bituminous Tack Coat

SUBTOTAL C-3c-g:

SUBTOTAL C-3
LUMP ITEMS
i. TRAFFIC CONTROL

b LANDSCAPING 00.55 miles @ 5 51,000 fmile
c. EROSION CONTROL (003 miles @ 5 70,006 fmile
d.  DETOURS Temporary Roads
SUBTOTAL C-4:

MISCELLANEOUS

a ATMS/ITS

b, SIGNING - STRIPING - SIGNAL (0L.63 miles @ $50,000 /mile
GUARDEAIL (W-Beam) - 200 Lin, Ft. @ § 10.00

d.  Type [Anchor | @ 5440

e Type 12 Anchor | @ $1400

SUBTOTAL C-5:

SPECIAL FEATURES SUBTOTAL C-6:

% 1.176.813

o

R -~

0.628

1,827,076

(
2325

134,676

16,397

4,992

158,390

1.985.406

38,000

28,050

38,500

()

104,550

31,500

2,000
440
1,400

35340



ki g

CSSTP-0006-00(860)

ESTIMATE SUMMARY

RIGHT-OF WAY
REIMBURSABLE UTILITIES
CONSTRUCTION

l.

2

MAJOR STRUCTURES
GRADING AND DRAINAGE
BASE AND PAVING

LUMP ITEMS
MISCELLANOLS

SPECIAL FEATURES

SUBTOTAL CONSTRUCTION COST
E. & C.(10%)

INFLATION

{1 yr. @ 5 % per vear)

TOTAL CONSTRUCTION COST
GRAND TOTAL PROJECT COST

()

263972

1985406

104,550

35.340)

()

2,389,328

238,933

119,466

$

e

e

5

3,567,063

{0

2,747,727

6.314.790
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(ATTACHMENT 4)
Widening and Reconstruction of Godby Road

iy
i

B&EE Pkg, # 04-97
JACKSON

ENGCIMNEERS

Mr. Robert Lewis Date: October 24, 2005
Transportation

Clayton County SPLOST Program

7960 N. McDonough Street

Jomesbaro, GA 30236

RE: GDOT Concept Team Meeting Minutes, October 17, 2005 for Godby Road Improvements

Meeting Minutes. October 17, 2005:

The meeting came to order with GDOT representative Mr. Mike Lobdell asking all attendees to
introduce themselves and state the firm/organization, which is represented for this meeting,

The intreductions were completed and all parties were advised per Mike Lobdell to make sure to sign
the Log-In Sheet and copies would be 1ssued at a later time.

Ms. Merisha Robinson was directed by Mr. Mike Lobdell to proceed with review of the Concept
Report Document for the meeting.

Concept Document Changes

Cover Sheet
= Remove - Office of Road and Airport Design
¢ ERemove - Location Map and note: See Page 2 for Location of Project.
¢ Remove — District Engineer and Other Offices as required such at Bridge Design etc.
signature line. Increase line spacing between each office
e  Remove italics on all pages

Page 2 — Project Map
e Indicate District which project is located.,
e [nstall north arrow.
s  Describe dashed lines as City of College Park
e Indicate a bold line that follows the project alignment from beginning to end.

Page 3 - Need and Purpose

e Provide a stronger statement for the need of this project and the purpose it will fulfill in
Clayton County.



Goby Road Concept Team Meeting Page 2 of 3
04/11/06

Description of the proposed Project-

* Provide more detail description of the project
e The project is located in a non-attainment area. Provide statement, which indicates project
conforms to the model description and does not add capacity within the project limits.

PDP Classification for the Godby Road 1s Major.
Federal Oversight for Godby Road is Exempt.
Functional Classification is Urban.

Existing Design Features:
e Provide shoulder widths, existing ditches and uny other features that need to be noted for
Concept Report.
* Indicate mile logs for Godby Road from beginning to end.

e Show existing/current length of roadway.

Proposed Design Features:

s Maximum grade allowable for Mainline is 4.63%.

e Side Street Maximum grade allowable is 4.60%.

*  Allowable Maximum grade driveway 16%.

o  Maximum radius allowable should be Minimum at 1500 Ft.
e Remove Proposed Maximum degree of curve.

e Fasements will be Permanent.

Type of Access Control will be by Permit

The Design Exceptions to controlling criteria anticipated chart needs to be pulled down to the next
sheet.

Level of environmental analysis-

e The response to Time Savings Procedures being appropriate was changed from Yes to No.
s Unlity Involvements are waiting.

Project Responsibilities

e Relocation of Utilities will be handled by Clayton County.
e [etting of Contract will be performed by GDOT
e Supervision of Construction will be conducted by GDOT

Material Pits will be provided by Contractor
e  Detours: None this project
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Coordination

Public Information Meeting/Hearing To Be Held

Scheduling — Responsible Parties” Estimate

e Preliminary construction plans will be completed in 4 months
e Right-of-Way plans will be completed in 2 months

e Section 404 Permit completion in 6 months

=  Time to complete Final Construction Plans, 4 months.

e Time to complete to purchase right-of-way 12 - 14 Months.
Other Alternates Considered:

e Realignment of Norman Boulevard and Southampton Road. Concept B provides a shifl of
the Norman Boulevard/Southampton Road intersection to the east with an "S” curve design.
Alternate A provides a larger sweeping curve for the Norman Boulevard/Southampton Road
intersection. The design impacts of the two alternates will require additional survey for
topography and existing right-of-way information. The best working concept will need to be
determined by GDOT and Clayton County to move ahead with Preliminary Design.

This summarizes items and issues discussed at both meetings conducted on March 10, 2005 and
March 29, 20035.

Please see the attached file for project schedule.

Harley G. Griffin
Lead Civil Engineer

[oln Scott Lee, P.E.
Gerald Ford
Robert Lewis, PLE.
Ron Pate, RLS
Jeft Metarko
Mike Lobdell, P.E.
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Widening and Reconstruction of Godby Road

g
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B 6. E RFP Pkg. # 04-97

JACKSON

ENCINEERSE

Mr. Robert Lewis Date: Apnl 19, 2005
Transportation

Clayton County SPLOST Program

7960 N. McDonough Street

Jonesboro, GA 30236

RE:  Revised Kick-Off Meeting Minutes GDOT, March 29, 2005 and Clayton County Kick-Off
Meeting

Meeting Minutes, March 29, 2005:

e  GDOT will Let this project. GDOT may perform construction-engineering ispection but it
has not been determined at this point.

e The County needs an LGPA for this project and Andy Adams has spoken to GDOT
requesting this information. The project schedule indicates right-of-way in 2006 and
construction beginning 2008.

¢ The PIN Number for Godby Road 1s 0006860,

o  GDOT Engineering Services will perform Plan and Field Plan Review.

e A2 FL grassed median stnp will be required between the 3 Ft, sidewalks and back of curb &
gutter to match Phoenix Boulevard.

o Tie to the 5-lane roadway on South Hampton with a grassed median.

e The Quality Control Plan will be sent to Robert Lewis to obtain Clayton County review and
input before the final version is sent to GDOT, B & E will forward to GDOT once the
comments are incorporated. This will be the process for all material that will be submitted to
GDOT i.¢. Project Management Plan, preliminary plans, final plans, nght-of-way plants ete,

e Traffic analysis will be performed on 20-year projections, 2010 and 2030.

e  The location of possible median openings was discussed, It is important to identify this item
early in design to address concerns by all involved.

¢ A Public Information Meeting is required for this project.

¢ Pam Black will coordinate right-of-way acquisition

e« Mike Lobdell is the Project Manager and Gerald Ford is the Squad Leader and contact for
this project.

e The County briefly discussed the Harsfield Environmental Impact Study and the
recommended roadway improvements needed on SR 314, The County also mentioned that
those improvements may be incorporated into the Godby Road project pending an agreement
between Clayton County and the City of Atlanta. However, this may be six months away
from having a signed agreement.
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Meeting Minutes. March 10, 2005:

The aerial photographs and GIS Data Mapping is scaled at 1™ = 200 *

Project Addendum will be issued at time of delivery.

Revised project schedule to meet desires of Clayton County. The N.T.P was issued January
1, 2005, Project to end June 2006

SR 314 Improvements will be added at a later time to contract per Clayton County
representative, Andrew Adams.

Clayton County Board of Commissioners may discuss the addition of the SR 314 project on
April 18, 2005 session.

Future Developments are being considered | to 2 miles south on SR 314, Robert Lewis will
provide development plans zoning requests and also provide the Riverstation development
information.

GDOT Project Manager 1s Mike Lobdell

DOA coordination will need to be achieved with the desired improvements for SR 314
Set up initial concept team meeting with GDOT.

Robert Lewis will provide a list of Utility Owners with contact persons and departments.
Robert Lewis will be the contact person for all project related issues and concerns.

The “Open House ' /Public Information Meeting will require a 5 to 6 week advance notice
A “Newspaper Ad" will be required for the Public Information Meeting.

GDOT will post all signs for the Public Information Meeting. Robert Lewis will provide the
contact information to B & E for this to be done in the Claylon News Daily paper.
Monthly progress meetings will be required during the design process either on-site or Tele
Conference.

This summarizes items and issues discussed at both meetings conducted on March 10, 2005 and
March 29, 2005.

Please see the attached file for project schedule.

Harley G. Griffin
Lead Civil Engineer

[t

Scott Lee, P.E.
Gerald Ford

Terry Legvold, P.E.

Robert Lewis, PLE.
John Funny
Kevin C, Elliot
Andrew Adams
Don Miller, P.E.

David Cyphers, RLS
Jeff Metarko

Fandy Sanbom
Terri Allen

Scott Lee

Mike Lobdell, P.E,
Dewayne Cheatom
Ron Pate, RLS
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“HI"“ Widening and Reconstruction of Godby Road

B 8 E CSSTP-0006-00(860)

JACKSON I.I. No. 0006860

ENCINEERS

Mr. Robert Lewis Date: August 26, 2005
Transportation

Clayton County SPLOST Program

7960 N. McDonough Street

Joneshoro, GA 30236

RE:  Meeting minutes from Progress Meeting August 24, 2005
ATTENDEES:

Robert Lewis (CH2Mhill)

Terry Legvold (CH2Mhill)
Andrew Adams (Clayton County)
Jetf Metarko (Clayton County)
Donald Miller (B&E Jackson)
Harley Griffin (B&E Jackson)
Dino Patel (B&E Jackson)

Fobert Lewis distributed a Meeting Agenda Package to all present

ITEMS DISCUSSED:

Only Concept Report is required. No Concept Validation

Concept Report 15 1o follow GDOT “Concept Report Template™

Harley will review the schedule and fine tune it as needed

B&E will coordinate with GDOT on date for Concept Team Meeting and for approval of
Concept Report.

B&E stated we are awaiting traffic data to complete Concept Report, Traffic Data is due to
us by 8/26/05

B&E will coordinate with GDOT to determine if this project meets eritena for a Categorical
Exclusion CE, If it requires an Environmental Assessment EA then a Draft EA will have to
be approved by FHWA prior to holding a Public Hearing Open House PHOH

B&E was directed to prepare a NEED and PURPOSE STATEMENT.

City of College Park is to be invited to all project meetings including progress meetings
A Public Hearing Open House PHOH will be required following the approval of the draft
environmental document

Approved environmental document will be required prior to PFPR

We may be able to eliminate the Public Information Meeting PIM as a way of reducing the
overall timeframe
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Environmental re-certification will be required if construction begins more than six months
after the environmental document 1s approved.

An evaluation of the existing pavement will not be required since it will all be removed but
soil cores for pavement design will be required for the new pavement. The soil survey should
be submitted to GDOT as soon as possible since it will take them up to six months to
determine a pavement design.

Utility coordination will be through Wade Water in Dist 7

We are to show all R/W easements as temporary

Harley Griffin will submit a letter to Robert Lewis next week about the additional survey
needed

Donald Miller addressed the issue of the real estate appraisers now needing real estate
licenses. This was not the requirement when we proposed on the project and it will have an
impact on the R/W acquisition for this project.



