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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. I. No. 0006886, DeKalb County OFFICE Preconstruction
CSSTP-0006-00(886) :
Sidewalks Along 12 Corridors, Phase 3 DATE  April 10, 2006

FROM argaret/B. Pirkle, P.E., Assistant Director of Preconstruction

TO David E. Studstill, Jr., P.E., Chief Engineer
SUBJECT PROJECT CONCEPT REPORT

This project consists of adding sidewalks to establish a continuous ADA path as well as curb and
gutter and drainage improvements necessary to the following roadways: Brannen Road from
Fayetteville Road to Flat Shoals Road; Briarcliff Road from North Druid Hills Road to Henderson
Mill Road; Eastland Road from Moreland Avenue to Bouldercrest Road; Midvale Road from
Henderson Mill Road to LaVista Road (SR 236), and River Road from Santa Leta Drive to River
Lake Shore. These corridors contain residencies, churches, schools, and commercial development
as well as being MARTA routes. The sidewalks will create connectivity to the mixed-use
development, and the proposed improvements will meet TIP/RTP.

The proposed sidewalks will be constructed to provide ADA accessible path along each section of
the roadway listed above. Curb and gutter and drainage improvements will also be constructed on
the same side of the road as the 5' wide sidewalk including a 2' grass strip. The length of the
proposed project along Brannen Road is 1.2 miles, Briarcliff Road is 5.3 miles, along Eastland
Road is 1.15 miles, along Midvale Road is 1.5 miles, and along River road is 0.9 mile, for a total
length of 10.05 miles.

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required; time saving procedures are appropriate.

- The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROGDATE
Construction (includes E&C
and inflation) $8,032,000  $3,610,000 Local Local
Right-of-Way & Utilities Local $ 100,000 Local Local

*PMA needed



David Studstill
Page 2

P. I. No. 0006886, DeKalb
April 10, 2006

I recommend this project concept be approved.

MBP:IDQ/cj

Attachment
CONCUR /@ %A

Buddy@ﬁtton, P E., Director of Preconstruction

amiove,. £ A4S 2 JCTXW/

David E. Studstill, Jr., P.E., Chief Engineer



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Sidewalks Along Eighteen (18) Corridors: Phase 3

Brannen Road from Fayetteville Road to Flat Sheals Road
Briarchiff Road from N, Druid Hills to Henderson Mill Road
Eastland Road from Moreland Avenue to Bouldercrest Road

Midvale Road from Henderson Mill Road to La Vista Road (SR236)
River Road from Santa Leta Drive to River Lake Shore

Project Number: CSSTP-0006-00(886)
County: DeKalb
P. I Number; Q006886

Federal Route Number: N/A
State Route Mumber: N/A

PROJECT LOCATION MAPS: See Pages 2-6

Recommendation for approval:

DATE 9 ,fff,i_'{éb % wﬂa}’W
DATE _3,4_”5 1/ ;2_6 ; @Iﬂig/j{gc//

District Engiteer —

The concept as presented herein and submitted for approval is consistent with that which is included in the
Repional Transportation Plan {RTP) and/or the State Transporiation Improvement Program (STIP)

DATE
State Transportation Planning Administraior
DATE, :
State Transportation Financial Management
Administrator
DATE.

Statgr Enviy ntal/ cation Engineer
pate_3-Bl-ob W

State Tralfic Safety and Design Engineer

DATE

Project Review Engineer



DEPARTMENT OF TRANSPORTATION CEIVED
STATE 0{? G}éﬁORG}& MAR 2 1 ZUUB
PROJECT CONCEPT REPORT BY: i_

Sidewalks Along Eighteen (18) Corridors: Phase 3
Brannen Road from Fayetteville Road to Flat Shoals Road
Briarcliff Road from N, Druid Hilis to Henderson Mill Road
Eastland Road from Moereland Avenue to Bouldercrest Road
Midvale Road from Henderson Mill Road to La Vista Road (SR236)
River Road from Santa Leta Drive to River Lake Shore

Project Number: CSSTP-0006-00(856)
County: DeKalb
P I Number: 0006886

Tederal Route Number: NIA
State Route Number: N/A

PROJECT LOCATION MAPS: See Pages 2-6

Recommendation for approval;

DATE ,_ij/éi wwwwwwww ,«/! Lt Z&W

Pr 0];;1%1;:332(
DATE __ 3/t ;-2{7 4
Listrict En

The concept as presented herein pnd submitted for approvel is consistent with that which is included in the

Repional Transporation Plan {RTP) andfor the State Trapgpastation Impy 13 Program (STIP)
oaie_%)20/06 = // .

ssportation Planning Admmlsaawr

PATE . E 1

State Transportation Financial Mapagement

Administrator
DATE Lo

State Envirenmental/Location Engineer
JanR s = E A

+ Tralfic Safety and Design Engmcer AH
21 2008

DATE o

=t Review Engincer



NOTICE OF LOCATION AND DESIGN APPROVAL
Project No. CSSTP-0006-00{886), Delalb County
P. 1. No. 0006886

Notice is hereby given in compliance with Georgia code 22-2-109 that the Georgia
Department of Transportation has approved the Location and Design of the above
project.

Date of Location Approval: AﬂﬂJL /7/ 2006

This project is located on Brannen Road from Fayetteville Road to Flat Shoals Road,
logated in DeKalb County, Land District 15, Land Lots 115, 116, 141, 142 and 143 on
Briarcliff Road from N. Druid Hills to Henderson Mill Road, located in DeKalb County,
Land District 18, Land Lots 152, 153, 157, 158, 193-196, 206-209, and 231-233 on
Bastland Road fiom Moreland Road to Bouldercrest Road, located in DeKalb County,
Land District 15, Land Lots 143 and 144 on Midvale Road from Henderson Mill Road to
La Vista Road located in DeKalb County, Land District 18, Land Lots 211, 212, 228-230,
249 and 250 and on River Road from Santa Leta Drive to River Lake Shore, located in
DeKalb County, Land District 15, Land Lots 43, 54 and 55

This project consists of adding sidewalk to establish a continuous ADA path as well as
curb and gutter and drainage improvements as necessary.

Drawings and/or maps, andlor plats of the propesed pioject, as approved, are on file and
are available for public inspection at the Georgia Department of Transportation:

Thomas C. Parker
District 7 — Area | Engineer
thom.parker@dot state ga us

805 George Luther Drive
Decatur, Georgia 30032
(4D4) 209-4386

Any interested party may obtain a copy of the drawings or maps or plats or potions
thereof by paying a nominal fee and requesting in writing to:

Mike Lobdell
District 7 Design Engineer
mike Jobdell@idot state.ga.us
5025 New Peachtree Road
Chamblee, GA 30341
(770} 986-1050

Any written request or communication in reference to this Notice SHOULD include the
PROJECT and P.I. NUMBERS as noted at the top of this notice.



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

FROJECT CONCEFT REPORT
Sidewalks Alone Eighteen (18) Corridors: Phase 3

Brannen Road from Fayetteville Road to Flat Shoals Road
Briarchiff Road from N. Druid Hills to Henderson Mill Road
Eastland Road from Moreland Avenue to Bouldercrest Road

Midvale Road from Henderson Mill Road to La Vista Road (SR236)

River Toad from Santa Leta Drive to River Lake Shore

Project Mumber: C35TP-0006-00{856)
County: DeKalb
F. I Mumber: 0006886

Federal Route Mumber: N/A
State Route Mumber: N/A

PROJECT LOCATION MAFS: See Pages 2-6

Recommendation for approval:

DATE jﬁfjﬁ_ﬁr_ W .‘Z/W

Prmm::ge:
DATE 3;{ 1/ 06
District En

The concept as presented herein and submitted for approval is consistent with that which is included in the
Reégional Transportation Plan {RTP) and/or the State Transporiation Improvement Program (STIF)

DATE

State Transportation Planning Administrator
DATE

State Transportation Financial Manapement

Administrator
DATE

State Environmental/Location Enginear
DATE _

State Traffic Safety and Design Engineer
DATE.

Project Review Engineer



Project Concept Report page 2

Project Number: CSSTR-0006-00(886)
P 1 Number: DHIGEEG

County; Dekalb

PROJECT LOCATION MAP
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Brannen Road from Fayetteville Road to Flat Shoals Road
Project No.: CSSTP-0006-00(886), Dekalb County
P.l. No.: 0006886
Sidewalks Along Eighteen (18) Corridors: Phase 3
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Project Mumber: CESTP-0000-00(8506)
P 1 Wumber Q006580

Project Concept Report page 3
County: Delalb

PROJECT LOCATION MAP
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Briarcliff Road from N. Druid Hills Rd. to Henderson Mill Road

Project No.: CSSTP-0008-00-886, Dekalb County

P.l. No.: 0006886

Sidewalks Along Eighteen (18) Corridors: Phase 3
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Froject Concept Report pape 4

Projecl Number; CSSTP-0006-00(885)
P 1 Mumber: 0006886

County: DeKalb

PROJECT LOCATION MAP
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Eastland Road from Moreland Avenue to Bouldercrest Road
Project No.: CSSTP-0006-00(886), Dekalb County

P.l. No.: 0006886
Sidewalks Along Eighteen (18) Corridors: Phase 3
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Project Concept Report page 3

Project Number: CSSTP-0006-00{8EG)

P 1. Mumber: 0006886
County: DeKalb

PROJECT LOCATION MAP
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Midvale R

Project No.: CSSTP-0006-00(886), Dekalb County
P.l. No.: 0006886
Sidewalks Along Eighteen (18) Corridors: Phase 3
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Project Concept Report page 6

Project Number; CSSTP-00D6-00(886)
P I MNumber; 0006886

County: Dekalb

PROJECT LOCATION MAP
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River Road from Santa Leta Drive to River Lake Shore
Project No.: CSSTP-0006-00(886), Dekalb County
P.l. No.: 0006886
Sidewalks Along Eighteen (18) Corridors: Phase 3
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Project Concept Report page 7

Project Number: CS3TP-0006-00(886)
P I Mumber; 0006886

County: DeKalb

NEED AND PURPOSE

The proposed project would construct sidewalks and ADA compliant wheelchatr ramps
adjacent to the following roadways: Brannen Road from Fayetteville Road to Flat Shoals
Road, Briarcliff Road from MNorth Druid Hills to Henderson Mill Road, Eastland Road
from Moreland Avenue to Bouldercrest Road, Midvale Road from Henderson Mill Road
to La Vista Road (SR236), and River Road from Santa Leta Drive to River Lake Shore.
The land use along these roads is primarily residential with a mixture of commercial
development, schools and churches. Currently these corridors are lacking sidewalk
connectivity, uniformity, and ADA access. Therefore the need for this project is to
provide safer pedestrian mobility and to provide a continuous ADA path for all
pedestrians.  These corridors contain residences, churches, schools and commercial
development as well as being MARTA bus routes; therefore these corridors need
pedestrian safety improvements to accommodate all pedestrians. The sidewalks would
create connectivity to the mixed-use development and the proposed improvements do
meet TIP/RTP.

Description of the proposed project:

This project proposes 1o construct sidewalks along Brannen Read from Fayetteville Road
to Flat Shoals Road, Briarcliff Road from N. Druid Hills Road to Henderson Mill Road,
Eastland Road fom Moreland Avenue lo Bouldercrest Road, Midvale Road from
Henderson Mill Road to La Vista Road (SR236), and River Road from Santa Leta Drive
to River Lake Shore in DeKalb County. Utility relocation, other than when a direct
conflict exists, is not within the scope of work for this project.

The proposed sidewalks will be constructed to provide an ADA accessible path along
each section of roadway listed above. Curb and gutter and drainage improvements will
also be constructed on the same side of the road as the five foot wide sidewalk including
a two foot grass strip. The length of propesed project along Brannen Road is 1.2 miles,
Briarcliff Road is 5.3 miles, along Eastland Road is 1.15 miles, along Midvale Road is
1.5 miles, and along River Road is 0.9 miles for a total length of approximately 10.05
miles.

Is the project located in a Non-attainment area? _ X Yes No

The proposed project includes the addition of sidewalk only and not any additional
pavement or travel lanes. Curb and gutter and drainage will be added and upgraded only
as necessary

PDP Classification: Major X Minor

Federal Oversight: Full Oversight { ), Exempt(X), State Funded( 3, or Other { }



Project Concept Report page 8

Project Momber: CSSTP-0006-00(586)
P 1 Mumber: 000GR86

County: DeKalb

Functional Classification: Collector Street — Brannen Road
Minor Arterial Street — Briareliff Road
(Colleclor Street — Eastland Road
Collector Street — Midvale Road
Minor Arterial Street — River Road

U. S. Ronte Number(s): WA State Route Number(s): N/A

Brannen Road

Existing Design Features:
» Typical Section:

The existing roadway has two 12-foot travel lanes and an urban shouider
including four-foot wide sidewalks on the north side. The shoulder on the
south side varies between a rural section and an urban section with granite

header curb
+ Posted speed: 35 mph
e Minimum radius for curve: 240 feet
¢ Maximum superelevation rate for curve: 4.0%
e Maximum grade: 7.7%
e Width of right of way: Varies 60-73 ft

s  Major structures:
Culvert over Sugar Creek

« Major interchanges or intersections along the project:
Brannen Road at Fayetteville Road/Bouldercrest Road

Proposed Design Features:
= Proposed Typical Section:

A five-foot wide sidewalk will be added on the south side for the entire
project length of 1.2 miles. The south side will provide a continuous ADA
path and will require curb and gutter and drainage improvements for the

project length.



Project Concept Report page 9

Project Number: CSSTP-0006-00(836)
P 1 Mumber: 0006886

County: Delalb

s Proposed Design Speed Mainline: 35 mph

» Proposed Maximum grade Mainline: 7.7%

« Maximum grade allowable: 10%

e Maximum driveway grade: 11% commercial and 27% residential

e Proposed Maximum grade Side Street: N/A  Maximum grade allowable: M/A
« Proposed Minimum radius: 500 [eet

s Maximum superelevation rate for curve: 3.9%

« Right of way
o Width: 60 feet Min
Easements: Temporary (X), Permanent (X ), Utility ( ), Other ()
Type of access control: Full ( ), Partial { ), By Permit (), Other { ).
Number of parcels: Approximately 72 parcels
Number of displacements: 0
Business:
Residences: 0
Muobile homes: 0
Other: 0

0Q 9.0

» Structures:
o Bndge — None
o Culverts — One culvert over Sugar Creek to be extended to accommodate
sidewalks
o Retaining walls — Anticipaled

s Major intersections and interchanges:
Brannen Road at Fayetteville Road/Bouldercrest Road

e Traffic control during construction: Existing two-way traific will be
maintained during construction of the proposed sidewalks.

Briarcliff Road

Existing Design Features:

s Typical Section:
The existing roadway has two 12-foot travel lanes and five-foot grassed
shoulders on the south side and four-foot wide sidewalk on the north side with



Project Concept Report page 10
Project Number CSSTP-0006-00{256)
P [ Mumber: 0006586

County: Dekalb

the exception of an approximate 4000 feet gap. The shoulders vary between a
rural section and an urban section with curb and gutter or granite header curb.

Posted speed: 35 mph

Minimum radius for curve: 500 feet
Maximum superelevation rate for curve: 3.9%
Maximum grade: 6.7%

Width of right of way: Varies 60-90 ft

Major structures:

Culvert over Tributary for North Fork Peachtree Creek (gast of North Druid Hills
Foad)

Culvert over Tributary for North Fork Peachtree Creek (east of Clairmont Road)
Culvert over Tributary for North Fork Peachtree Creek (east of Branch Road
Culvert over Tributary for North Fork Peachtree Creek (east of North Chrysler
Road Culvert over Tributary for North Fork Peachtree Creek (east of Abby Lane
Culvert between Creeley Lake and Simmons Lake (west of Briarlake Road
Culvert over Tributary for North Fork Peachtree Creek (west of Hawthorne Drive

Major interchanges or intersections along the project:
Briarcliff Road at North Druid Hills
Briarcliff Road at Clairmont Road
Briarcliff Road at Henderson Mill Road

Proposed Design Features:

Proposed Typical Section:

A five-foot wide sidewalk will be added on the approximate 4000 foot gap on the
north side and on the south side for the entire project length of 5.3 miles. The
south side will provide a continuous ADA path and will require curb and gutter
and drainage improvements for the majority of the approximately 5.3 miles.
Proposed Design Speed Mainline: 35 mph

Proposed Maximum grade Mainline: 6.7%

Maximum grade allowable: 6%

Maximum driveway grade: 11% commercial and 27% residential



Project Concept Report page 11
Project Mumber: CSSTP-0006-00{B56)
P 1 Mumber: DO0G836

County: DeKalb

« Proposed Maximum grade Side Street: N/A  Maximum grade allowable: N/A

» Proposed Minimum radius: 500 feet

» Maximum superelevation rate for curve: 3.9%

* Right of way

a

0 godg

Width: 60 feet Min — Briarcliff Road

Easements: Temporary (X), Permanent (X ), Utility ( ), Other ( )
Type of access control: Full ( ), Partial ( ), By Permit (X}, Other ().
Number of parcels: 18]

Number of displacements: 0

Business: 0

Residences: ()

Mobile homes: 0

Other: 0

= Structures:

o
]

=}

Bridges — None

Culveris— Seven culverts on Briarcliff Road to be widenad to
accommodate sidewalks

Retaining walls — None Anticipated

s Major intersections and interchanges:

Brarcliff Read at North Dhuoid Hills
Briarcliff Road at Clairmont Road
Briarcliff Road at Henderson Mill Road

e Traffic control during construction: Existing two-way traffic will be
maintained during construction of the proposed sidewalks

FEastland Road

Existing Design Features:

# Typical Section:
The existing roadway has two 12-foot travel lanes and the shoulders vary
between a rural section and an urban section with intermittent sidewalk.

* Posted speed: 35 mph

e Minimum radius for curve: 250 fest

¢ Maximum superelevation rate for curve: 4.0%



Project Concept Report page 12
Project Number: CSSTP-D006-00{585)
P I. Number: B00GEESE

County: DeKalb

s« Maximum grade: 7.3%
«  Width of right of way: Varies 45-90 i

o  Major structures:
Culverts/Pipes over four Entrenchment Creek Tributaries

« Major interchanges or intersections along the project:
Eastland Road at Moreland Avenue
Eastland Road at Bouldercrest Road

Proposed Design Features:

= Proposed Typical Section:
A five-foot wide sidewalk will be added to fill the approximate 0.6 mile gap
on the north side and to fill the approximate 0.8 mile gap on the south side.
The newly constructed north side will provide the continuous ADA path and
the existing curb and gutter and sidewalk will be maintained.

¢ Proposed Design Speed Mainline: 35 mph

e Proposed Maximum grade Mainline: 7.3%

« Maximum grade allowable: 10%

e« Maximum driveway grade: 11% commercial and 27% residential

« Proposed Maximum grade Side Street: N/A  Maximum grade allowable: N/A
e Proposed Minimum radius: 700 feet

e Maximum superelevation rate for curve: 3.9%

e Right of way
o Width: 80 feet Min
Easements: Temporary (X), Permanent (X ), Utility ( ), Other { )
Type of aceess control: Full ( ), Partial { ), By Permit (X}, Other ().
Number of parcels: Approximately 61 parcels
Number of displacements: 0
Business: ()
Residences: 0
Mobile homes: 0
Other: 0

o 00D



Project Concept Report page 13
Project Number; CSSTP-0006-00{886)
P. 1 Number: 0000886

County: Dekalb

s  Structures:
o Bridge - None
o Culverts — Four culverts/pipes over Entrenchment Creek Tributaries to be
extended to accommodate sidewalks.
o Retaining walls — Anticipated

=  DMajor intersections and interchanges:
Eastland Road at Mareland Avenue
Eastland Road at Bouldercrest Road

» Traffic control during construction: Existing two-way traffic will be
maintained during construction of the proposed sidewalks

Midvale Road

Existing Design Features:

e Typical Section:
The existing roadway has two 12-foot travel lanes and eight-foot grassed
shoulders with four-foot wide sidewallk on the north side with an approximate
2000 foot gap in sidewalk. The shoulders on the south side vary between a
rural section and an urban section with curb and gutter including
approximately 500 feet of sidewalk.

e Posted speed: 35 mph

s  Minimum radius for curve: 250 feet

e Maximum superelevation rate for curve: 4.0%
= Maximum grade: 5 4%

s  Width of right of way: Vanes 30-70 ft

= Major structures:
Mone

e Major interchanges or intersections along the project:
Midvale Road at Henderson Mill Road
Midvale Road at La Vista Road (SR238)



Project Concept Report page 14
Project Number: CSSTP-0006-00(386)
P | Mumber: 0000886

County: DeKalb

Proposed Design Features:

» Propesed Typical Section:
A five-foot wide sidewalk will be added along with propesed curb and gutter
and drainage on the south side for the entire project length of approximately
1.5 miles to provide a continuous ADA path on the south side. A five foot
wide sidewalk will be added along with curb and gutter to fill the approximate
2000 feet gap on the north side

» Proposed Design Speed Mainline: 35 mph

e Proposed Maximum grade Mainline: 5.4%

+ Maximum grade allowable: 10%

s Maximum driveway grade: 11% commercial and 27% residential

» Proposed Maximum grade Side Strect: N/A  Maximum grade allowable: MN/A
s Proposed Minimum radius: 900 feet

» Maximum superelevation rate for curve: 3.2%

» Right of way
o Width: 60 feet Min
Easements: Temporary (X), Permanent (X ), Utility { ), Other { }
Type of aceess control: Full ( ), Partial ( ), By Permit (X), Other ( ).
Number of parcels: Approximately 109 parcels
Number of displacements: 0
Business: 0
Residences:
Mobile homes: 0
Other: 0

O o0 o0

» Structures:
o Bridge — None
o Culverts - None
o Retaining walls — Anticipated

e Major intersections and interchanges:
Midvale Road at Henderson Mill Road
Midvale Road at La Vista Road (SR236)

e Traffic control during construction: Existing two-way traffic will be
maintained during construction of the proposed sidewalks.



Project Concept Report page 15
Project Mumber: CSSTP-0006-D0(888)
P I Number: Q00GE86

County: Dekalb

River Road

Existing Design Features:

Typical Section:
The existing roadway has two 12-foot travel lanes with rural shoulders on the
south side and an urban section with curb and gutter and sidewalk on the north
side

Posted speed: 45 mph

Minimum radius for curve: 600 feet

Maximum superelevation rate for curve: 4.0%

Maximum grade: 5.0%

Width of right of way: Varies 60-140 ft

Major structure:
Culvert over Blue Creek

Major interchanges or intersections along the project:
River Road at Santa Leta Drive
River Road at River Lake Shore

Proposed Design Features:

Proposed Typical Section:
A five-foot wide sidewalk will be added on the south side for the entire
project length of approximately 0.9 miles to provide a continuous ADA path
on the south side. The existing sidewalk and curb and gutter will be
maintained on the north side.

Proposed Design Speed Mainline: 45 mph

Proposed Maximum grade Mainline:  5.0%

Maximum grade allowable: 9%

Maximum driveway grade: 11% commercial and 27% residential



Project Concept Report page 16
Project Number: CSSTP-0C06-00{8E6)
P 1. Number: 0006886

County: Dekalb

e Proposed Maximum grade Side Street: N/A Maximum grade allowable: N/A
s Proposed Minimum radius: 1250 feet
e Maximum superelevation rate for curve:  2.9%

e Right of way
o Width: 50 feet Min
Easements: Temporary (X), Permanent (X ), Utility { ), Other ( )
Type of access control: Full ( ), Partial ( ), By Permit (X), Other ().
Number of parcels: Approximately 15 parcels
Number of displacements: 0
Business: 0
Residences: 0
Mobile homes: 0
Other: 0

O 090

e Structures:
o Brdge - None
o Culveris —=One culvert over Blue Creek to be extended to accommodate
sidewalls.
o Retaining walls — Anlicipated

e Major intersections and interchanges:
River Road at Santa Leta Dnve
River Road at River Lake Shore

e Traffic control during construction: Existing two-way traffic will be
maintained during construction of the proposed sidewalks.

Design Exceptions to controlling criteria anticipated: None

UNDETERMINED YES NO

HORIZONTAL ALIGNMENT: () {) (X)
ROADWAY WIDTH: () () (X)
SHOULDER WIDTH: () () (X}
VERTICAL GRADES: {) () (%)
CROSS SLOPES: () () (%)
STOPPING SIGHT DISTANCE: () () (%)
SUPERELEVATION RATES: () () (X))
HORIZONTAL CLEARANCE: () () (X)
SPEED DESIGN: () () ()
VERTICAL CLEARANCE: () () ()
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Project Mumber: CSSTP-0006-00{886)
P I Number; (006386

County: DeFalb

BRIDGE WIDTH: [
BRIDGE STRUCTURAL CAPACITY: (

) (X)
) (X)

)

s Design Variances: None Anticipated

» Environmental concerns: Do not anticipate any UST, hazardous waste, etc,
impacts. A 404 permit/stream variance may be required for improvements on
Brannen Road, River Road, and Eastland Road.

s Level of environmental analysis: CE - Anticipated

Q
o
o

Are Time Saving Procedures appropriate? Yes (X), No( ),

Categorical exclusion (X},

Environmental Assessment/Finding of No Significant Impact (FONSI) { ), or
Environmental Impact Statement (EIS) { )

e Utility involvement:
Brennen Road — overhead and underground utilities located on both sides and
sidewalk improvements proposed on seuth side.

Briarcliff Road - overhead and underground utilities located north side and
sidewalk improvements proposed on south side

Fastland Road — overhead and underground utilities located north side and
sidewalk improvements proposed on north side

Midvale Road — overhead and underground wtilities located on both sides and
sidewalk improvements proposed on south sides.

River Road - overhead and underground utilities located on both sides and
sidewalk improvements proposed on south side.

» Utility Owners:

o

o T o o BT O O o o TR

Bell South

Snapping Shoals EMC

Georgia Power

Atlanta Gas Light

Comcast

MCI

DeKalb County Water and Sewer
Dekalb County Traffic

AGL Resources

AGL Network

Project responsibilities:
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Project Number: CSSTP-0006-00{E85)
P 1 Mumber: 0006886

County: DeKalb

Design — DeKalb County

Right of Way Acquisition — DeKalb County
Relocation of Utilities — DeKalb County
Letting to contract — DeKalb County
Supervision of construction — GDOT
Providing material pits — Contractor

0.0 8 0 00

Coordination

Concepl meeting date and brief summary — January 26, 2006 (See the attached
meeting minutes).
P. A. R. mesetings, dates and results — Not Applicable
FEMA — No Rise Certification will be required on regulated streams.
USCG, and/or TVA — Not anticipated.
Public involvement — None anticipated
Local govemment comments — None anticipated
Other projects in the area —
o PINo. 0002404 — Sidewalks on SR 8 from Moreland Avenue to East of
Eastland Drive
o Pl No. 0006269 — Sidewalks on La Vista Road (SR236) from Harobi
Drive to Northlake Parkway-LCI Project
o Pl No. 0007286 — Bouldercrest Road from 1-285 to Linecrest Road
o Pl No. 0007288 — DeKalb School Bicyele and Pedestrian Safety
Railroads — Not Applicable
Other Coordination — None anticipated

Scheduling — Responsible Parties® Estimate

Time to complete the environmental process 12 Months
Time to complete preliminary construction plans: 3 Months
Time to complete right of way plans: 3 Months
Time to complete the Section 404 Permit: 3 Months
Time to complete final construction plans: 3 Months
Time to complete to purchase right of way: 30 Months

List ather major items that will affect the project schedule: N/A

Alternates Considered:

Brannen Road — (1) A five-foot wide sidewalk will be added on the south
side along with curb and gutter and drainage improvements for the project
length of approximately 1.2 miles. One culvert over Sugar Creek may need to
be extended to accommodate the proposed sidewalk. (2) The four-foot wide
sidewalk on the north side will be upgraded to a five-foot wide sidewalk
including a two-foot grass strip. One culvert over Sugar Creek may nzed to
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be extended to accormmodate the proposed sidewalk

Briarcliff Road — (1) A five-foot wide sidewallk will be added on the
approximate 4000 foot gap on the north side and a five-foot wide sidewall
will be added on the south side along with curb and gutter and drainage
improvements for the project length of approximately 5.45 miles. (2) A five-
foot wide sidewalk will be added on the approximate 4000 foot gap on the
north side only. (3) A five-foot wide sidewalk will be added on the south
side only along with the addition of curb and gutter and drainage
improvements

Eastland Road — (1) A five-foot wide sidewalk will be added along with
curb and gutter and drainage improvements to fill the approximate 0.6 mile
gap on the north side and to fill the approximate 0.8 mile zap on the south
side. Four culverts/pipes may need 1o be extended to accommodate proposed
sidewalks. (2) A five-fool wide sidewalk will be added along with curb and
gutter and drainage improvements to fill the approximate 0.6 mile gap on the
north side only. Two culverts/pipes may need to be extended to accommadate
the proposed sidewalk. (3) A five-foot wide sidewalk will be added along
with curb and gutter and drainage improvements to fill the approximate B
mile gap on the south side only. Four culverts/pipes may need to be extended
to accommodate proposed sidewalks.

Midvale Road — (1) A five-foot wide sidewalk will be added along with
proposed curb and gutter and drainage on the south side for approximately 1.5
miles and to fill the approximate 2000 feet gap on the north side. (2) A five-
foot wide sidewalk will be added on the south side only along with the
addition of curb and gutter and drainage improvements. (3) A five-foot wide
sidewalk will be added along with curb and gutter and drainage improvements
on the north side only to fill the approximate 2000 feet gap.

River Road — (1) A five-foot wide sidewalk along with curb and gutter and
drainage improvements will be added on the south side for the entire project
length of approximately 0.90 miles. A culvert over Blue Creek may need to be
extended to accommodate the proposed sidewalk. (2) The existing four-foot
wide sidewalk will be upgraded to a five-foot wide sidewalk with a two-foot
grass strip on the north side.

Comments:

Brannen Road - Altemate (1) was chosen as the preferred Alternate
because both sides of the road would have sidewalk and a continuous ADA path
would be established on the south side. (see attached Brannen Road Cost
Estimate). Alternate (2) was not chosen because even though a continuous ADA
path would be provided, the corrider would only have sidewalk on one side versus
both sides.

Briarcliff Road - Altemate (1) was chosen as the preferred Alternate
because both sides of the road will have sidewalk and a continuous ADA path
would be established on the south side (see attached Briarcliff Road Cost



Project Concept Report page 20
Project Mumber: CSETP-0004-0D0(886)
P. 1 Number: 0006386

County: Dekalb

Estimate)  Alternate (2) was not chosen because it would not provide a
continnous ADA path. Alternate (3) was not chosen because a continuous ADA
path would be established on the south side but gaps in the existing sidewalk
would remain on the north side.

Eastland Road - Alternate (1) was chosen as the preferred Altemnate
because both sides of the road would have sidewalk and a continuous ADA path
would be established on the north side. (sec attached Eastland Road Cost
Estimate). Altemate (2) was not chosen because it would not provide a
continuous ADA path and the gaps in the existing sidewalk would remain on the
south side. Alternate (3) was not chosen because a continuous ADA path would
not be established and gaps in the existing sidewalk would remain on the north
side.

Midvale Road - Altemmate (1) was chosen as the prefenred Alternate
because both sides of the road would have sidewalk and a continuous ADA path
would be established on the south side. (see attached Midvale Road Cost
Estimate). Alternate (2) was not chosen because even though a continuous ADA
path will be provided on the south side a gap in the existing sidewalk would
remain on the north side  Alternate (3) was not chosen because a continuous
ADA path would not be provided.

River Road — Alternate (1) was chosen as the preferred Alternate because
a continuous ADA path would be established on the south side (see attached
River Road Cost Estimate) Altemnate (2) was not chosen even though it will
provide a continuous ADA path sidewalk it would only contain sidewalk on one
side versus both sides

Attachments:
1. Cost Estimates
2. Typical sections
3. Concept Team Meeting Minutes
4. Location and Design Notice
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Estimate Report for file "Brannen Road"
Section GRADING AND DRAINAGE
Item Number| Quantity Units| Unit Price Item Description Cost
205-0001 5000 CY 5.00 UNCLASS EXCAV 25000.00
[ aa1-8022 5200 LF 20.00 ICONC CURB & GUTTER, 6 [N X 30 IN, TP 2 110000.00
550-11B0 5000 LF 40,00 STORM DRAIN PIPE, 18 IN, H 1-10 20000000
£11-8050 25 EA BO0.00 IADIUST MANHOLE TO GRADE 20000.00
6BB-1100 —_ 25 EA 200000 WCATCH BASIN, GP 1 50000,00
Section Sub Total:|$405,000.00
Section LUMP ITEMS
Item Number| Quantity |Units| Unit Price Item Description Cost
| 150-1000 L LS 50000.00  [TRAFFIC CONTROL - 50000.00
163-0232 1 AC 50000 TEMPORARY GRASSING B500.00
163-0240 i5 T 275.00 MULCH — 4125.00
165-5018 000 | i TMNI‘I:N.-!-.N{:‘.E OF TEMPORARY SILT FENCE, TF B
 167-1000 z EA | 120000 [WATER QUALITY MONITORING AND SAMPLING 2400.00
167-1500 12 MO 100000 |WATER QUALTTY INSPECTIONS 12000.00
171-0010 4000 _LF 2.50 TEMPORARY SILT FENCE, TYPE A 10000.00 |
201-1500 1 LS 70000.00 |CLEARING & GRUBBING - 7000000
700-5910 1 AL 1000.00 __ [FERMANENT GRASSING 100000
700-7000 1 I TN 70.00 nGRICULTURAL LIME 70,00
700-7010 1 GL 25.00 LIQUID LIME = 25.00
700-8000 1 ™ 300.00 FERTILIZER MIXED GRADE 300,00
700-8100 20 LE 2.50 FERTILIZER NITROGEN CONTENT _ 50,00
716-2000 200 57 2.00 EROSION CONTROL MATS, SLOPES 400.00
- Section Sub Total:|5153,8970.00
Section MAJOR STRUCTURES
Item Number| Quantity |Units| Unit Price Item Description Cost
500-3107 50 [ 500.00 [CLASS A CONCRETE, RETAINING WALL 2500000
500-3800 100 CY B50.00 [CLASS A CONCRETE, INCL REINF STEEL B5000.00
515-2020 100 LF 40.00 [GALY STEEL PIPE HANDRAIL, 2 IN, ROUND 4000.00
i Section Sub Total;$114,000.00
Section BASE AND PAVING
Item Number| Quantity |Units| Unit Price Item Description Cost
3101101 400 ™ 25.00 GR_ AGGR BASE CRS, INCL MATL 100D0.00
RECYCLED ASPH CONC 3 5 MM SUPERPAVE,
0g=2115 S I PO lGP 1 OR 2, INCL BITUM MATL & H LIME i
RECYCLED ASPH CLNC 19 MM SUPERPAVE, GP
402-3112 80 ™ 70.00 | OR 2, INCL BITUM MATL & H LIME 5600.00
441-C016 1350 SY 40,00 DRIVEWAY CONCRETE, 6 [N TH 54000.00
441-0018 50 SY 50.00 DRIVEWAY CONCRETE, 8 IN TK 2500.00
a41-4020 500 i 35.00 CONC VALLEY GUTTER, & IN 31500.00
341-4030 100 5Y 50.00 CONC VALLEY GUTTER, B IN 5000.00
500-593% 110 oY 200.00 CLASS B CONC, BASE DR PVMT WIDENING 22000,00
Section Sub Total:|$134,200.00
Section MISCELLANEOQUS
Item Number| Quantity |Units| Unit Price Item Description Cost
e ke e En 310 G0 {;‘E;qpsrnur:r AND REMOVE IMLET SEDRIMENT Hits il
165-0105 15 Ed 120.00 MAINTENANCE OF IMLET SEDIMENT TRAP 1B00.00
441-0D104 3300 SY 30.00 CONC SIDEWALI, 4 IN 39000.00
5311200 1000 LF 20.00 GUARDRAIL, TF W 20000,00
541-5001 4 A E00.00 IGUARDRAIL ANCHORAGE, TP 1 i 2400.00
541-5012 4 EA 1800.00  |GUARDRAIL ANCHORAGE, TP 12 7200.00
647-1000 1 LS 15000.00  |PEDESTAIAN SIGNALS 15000.00
Sk e s e LHHE?‘EOPLASTIC SOLID TRAF STRIPE, 5 1N, —
hitp://tomeat2 dot state ga us/DetailsEstimate/PrinlEstimateReport jsp 1730/20006
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3 RIFE, 24 TN,
Bl as "~ P ijt_leli}r?n. LASTIC SOLID TRAF STRIFE, 24 I Esan
PR == B e THERMOPLASTIC SOLID TRAF STRIPE, W N, doe o7
6E2-B233 50 B 10,00 TRAFFIC SIGHAL LOOPS REPLACEMENT S00.00

Section Sub Total:

$156,875.00

Subtotal Construction Cost
E&C Rate 10.0 %

Inflation Rate 5.0 % @ 2.0 Years
Total Construction Cost
Right Of Way

Relmb, Utilities

Grand Total Project Cost

Total Estimated Cost:

$964,045.00
$96,404.50

$108,696.07

—_— =%

$1,169,145.57

$150,000.00

$15,000.00

$1,334,145.57

hitp:/tomeat2 dot state ga us/DetailsEstimate/PrintEstimateReport jsp

$964,045.00
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Estimate Report for file "Briarcliff Road"”
Section GRADING AND DRAINAGE

Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 9000 CY 3.32 UNCLASS EXCAV 29880.00
441-6022 24000 LF 10.47 ICONC CURB & GUTTER, 6 IN X 30 IN, TP 2 251280.00
500-3300 i cY | 711.73 CLASS B COMCRETE, INCL REINF STEEL 711.73
550-11B0 22000 LF | 31,29 STORM DRAIN PIPE, 18 IN, H 1-10 588380.00
S550-1240 200 LF 37.62 STORM DRAIN PIPE, 24 IN, H 1-10 7524.00
550-1420 20 LF 73.26 STORM DRAIN PIPE, 42 IN, H 1-10 1465.20
603-2180 900 5Y 32.56 ST DUMPED RIP RAP, TP 3, 12 IN 20304.00
£03-7000 500 Y | 3.99 PLASTIC FILTER FABRIC 3521.00
611-3000 7 EA 1G7E.11 RECONSTR CATCH BASIN, GROUP 1 11746.77
611-3010 4 EA 2455.15 RECONSTR DROP INLET, GROUP 1 9820.60
E68-1100 120 EA 1781.11 ICATCH BASIN, GF L 213733.20
E68-4300 3 EA 1806.04 STORM SEWER MANHOLE, TP 1 5418.12

Section Sub Total:|51,252, 854.62

Section LUMP ITEMS

Iterm Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 000000 ITRAFFIC CONTROL - 50000.00
163-0232 3 AC 473,25 TEMPORARY GRASSING 1419.75
163-0240 21 T 197.0% MULCH 4138.89
55010 PR P HE TMHTENANEE OF TEMPORARY SILT FENCE, TP 50140 00
W— 200 Le LA }C"IAINTENANEE OF TEMPORARY SILT FENCE, TP 30060
167-1000 2 EA 1810.14 __ IWATER QUALITY MONITCRING AND SAMPLING 3520.28
167-1500 12 MO B10.98 WATER QUALITY INSPECTIONS 9731.76
171-G010 38000 LF 1.83 TEMPORARY SILT FEMNCE, TYFE A 63540.00
171-0030 400 LF 3.18 TEMPORARY SILT FENCE, TYPE C 1272.00
201-1500 1 LS 100000.00  [CLEARING & GRUBBING - 100400.00
700-6910 5 AC 768.58 FERMANENT GRASSING 3842.50
7O0-70400 Fi TN 53,35 IWGRICULTURAL LIME 404.25
FOO-F010 17 L 18.75 LIGUID LIME 318,75
700-8000 & ™ £61.59 FERTILIZER MIXED GRADE 156%.54
O0-100 335 LB 151 FERTILIZER MITROGEN CONTENT 510.38
F16-2000 G500 Y 1.06 EROSION CONTROL MATS, SLOPES 10494.00

Section Sub Total:{$277,232.50

Section BASE AND PAVING

Item Number| Quantity |Units| Unit Price Item Description Cost

310-1101 B0 ™ i5.16 [GRAGGR BASE CRS, INCL MATL 12128.00 |
RECYCLED ASPH CONC 9 5 MM SUPERPAVE,

Werdlig 170 T 3928 IGP 1 OR 2, INCL BITUM MATL & H LIME ARz ED
RECYCLED ASPH COMC 19 MM SUFERPAVE, GP

402-3112 100 TH 53 30 1 OR 2, INCL BITUM MATL & H LIME ! 6330 00

441-0016 2300 5y 25.05 DRIVEWAY CONCRETE, 6 IN TK G6H15.00

A4 1-D0L8 200 5y 33.35 DRIVEWAY COMCRETE, B.IN TH B670.00

441-4020 2000 Sy 35.12 [CONC VALLEY GUTTER, 6 IN 5E8240.00

441-4030 75 | 5Y 40,20 CONC VALLEY GUTTER, 8 IN 3015.00

Section Sub Total:$159,875.60

Section MISCELLANEOUS

Item Number| Quantity |Units| Unit Price Item Description Cost
P = BA S EE:FSTHUEF AND REMOVE INLET SEDIMENT 30553.50
165-0105 70 Eh B3.28 MAINTENANCE OF INLET SEDIMENT TRAP 5825.50
441-0104 17500 sY 24.77 CONC SIDEWALK, 4 IN 433475.00

| so0-3800 375 cY 652.21 CLASS A CONCRETE, INCL REINF STEEL 244578.75
500-9559 400 [ 16556.11 CLASS B CONC, BASE OR PVMT WIDENING 67644.00

| ®al-1200 3100 LF 13.56 GUARDRAIL, TF W 42036.00

| 541-5001 13 EA 473.05 GUARDRAIL ANCHORAGE, TF ! 5149.65
£41-5012 13 Eh 1546.11 __ GUARDRAIL ANCHORAGE, TP 12 20095.43

1 i

http://tomcat? dot state ga us/DetailsEstimate/PrintEstimateReport jsp 2/3/2006



Detail Estimate: Cost Estimate Report Page 2 of 2
6471000 1 LS 41520.25  [TRAFFIC SIGNAL INSTALLATION NO - 41520.25 |
B53:1704 850 LE 314 ;I'MHF;EIEI_:IEPLASTIC SOLID TRAF STRIPE, 24 1N, 2038 00
653-1804 11600 o - LHHE;IE-DPLAE'I'IC SOLID TRAF STRIFE, B IN, 10H5 05
682-5262 10040 LF LI?;DD TRAFFIC SIGHNAL LOOPS REPLACEMENT 10000,00

Section Sub Total:|$923,749.58
Total Estimated Cost: $2,613,712.30
Subtotal Construction Cost  $2,613,712.30

E&C Rate 10 %

Inflation Rate 5 % @ 2 Years
Total Construction Cost
Right OF Way

Relmb. Utilities

Grand Total Project Cost

$261,371.23
$294,696.06

$3,169,779.59
$2,500,000.00
$30,000.00

$5,699,779.59

hitp://tomeat2. dot state ga us/DetailsEstimate/PrintEstimateRepart jsp 2/3/2006
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Estimate Report for file "Eastland Road"
Section GRADING AND DRAINAGE
Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 6000 Y 5.00 INCLASS EXCAV 30000.00
441-6022 5000 LF 20.00 [CONC CURB B GUTTER, 6 IN X 30 IN, TP 2 180000.00
550-1180 8000 LF 40,00 STORM GRAIN PIPE, 18 [N, H 1-10 320000,00
611-8050 25 EA B00.00 WADJUST MANHOLE TO GRADE Z0000.00
G68-1100 40 EA 2000.00  KCATCH BASIN, GP L BO000.00
Section Sub Total:|$630,000.00|
Section LUMP ITEMS
Item Number| Quantity |Units| Unit Price | Item Description | Cost
150-1000 1 5 S0000.00 [TRAFFIC CONTROL - 50000.00 |
163-0232 1 A 600.00 TEMPORARY GRAGSING 600.00
163-0240 15 TH 275.00 MULCH 4132500
165-0010 3000 LF 150 :MNFENF\NEE DOF TEMPORARY SILT FEMCE, TP 4500 00
167-1000 2 EA 1200.00 IWATER QUALITY MONITORING AND SAMPLING 2400.00
167-1500 12 MO 1000.00 _ [WATER QUALLTY INSPECTIONS 12000.00
171-0010 El;lf}ﬂ LF 2.50 ITEMPORARY SILT FENCE, TYPE A 15000.00
201-1500 1 13 70000.00  JCLEARING & GRUBBING - 70000.00
700-6910 1 AC 1000.00 _ |PERMANENT GRASSING 1000.60
700-7000 1 TN 70.00 AGRICULTURAL LIME T0.00
70D-7010 1 GL 25.00 LIQUID LIME 25.00
700-8000 1 TH 300,00 FERTILIZER MIXED GRADE 300.00
700-8100 20 LB 2.50 FERTILIZER NITROGEN CONTENT 50,00
716-2000 40 | _sv 2.00_ EROSION CONTROL MATS, SLOPES BDO.00
Section Sub Total:%$160,870.00
Section MAJOR STRUCTURES
Item Number| Quantity |Units| Unit Price Item Description Cost
500-3107 50 oy S00.00  |CLASS A CONCRETE, RETAINING WALL 25000.00
5(0-3800 200 Y B50.00 _ |CLASS A CONCRETE, INCL REINF STEEL 170000.00
515-2020 100 LF 40,00 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND 4000.00
Section Sub Total:|$199,000.00
Section BASE AND PAVING 5
[Item Number| Quantity |Units| Unit Price Item Description Cost |
310-1101 500 TN 25.00 IGR AGGR BASE CRS, TNCL MATL 12500.00
RECYCLED ASPH CONC 2.5 MM SUPERPAVE,
40¢-3110 100 bk . 5P 1 OR 2, INCL BITUM MATL B H LIME IR O
RECYCLED ASPH CONC L9 MM SUPERFAVE, GP
g2 2312 B0 i #0080 1 OR 2, INCL BITUM MATL & H LIME aeR0:a0
441-0016 1580 oY 40,00 DRIVEWAY CONCRETE, 6 IN TK S0000.00
241-0018 10D oy 50,00 ORIVEWAY CONCRETE, 8 IN TK 500,00
q41-4020 gD Y 35.00 CONC VALLEY GUTTER, 6 IN 31500.00
441-4030 175 5 50,00 [CONC VALLEY GUTTER, 8 IN 875000
500-2043 175 Y 300.00_ |CLASS B CONC, BASE OR PVMT WIDENING 35000.00
Section Sub Total:|$164,350.00
'Section MISCELLANEOUS
ITtem Number! Quantity |Units| Unit Price Item Description Cost
163-0550 i &n Eh 00 a0 IT:EJEET?QUCT AND REMOVE INLET SEDIMENT 12000 08
B 165-0105 20 E 120.00 MAINTENANCE OF INLET SEDIMENT TRAP 2400.00
441-0104 5000 5Y 30.00 ICONC SIDEWALK, 4 IN 150000.00
641-1200 1000 LF 20.00 GLARDRALL, TP W 20000.00
§41-5001 4 EA BO00.00  |GUARDRAIL ANCHORAGE, TP 1 2400.00
§41-5012 4 EA 100,00 [GUARDRAIL ANCHORAGE, TP 12 7200.00
E47-1000 1 [ 1500000 |PEDESTRIAN SIGNALS 15000.00
E53-1501 9060 LF .50 :?HEET'EDPLASﬂC SOLID TRAF STRIPE, 3 IN, 4500 00
hitp:/ftomeal2 dot state ga us/DetailsEstimate/PrintEstimatcReport jsp 1/30/2006
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= ‘RIPE T
WO " . - Eﬁr;go;msﬁc SOLID TRAF STRIPE, 24 I8, Sk
&R - Ep ki E—I__IETE::{]FLAST[C SOLID TRAF STRIPE, & IN, 16060
682-6233 350 LF 10.00 TRAFFIC SIGNAL LOOPS REPLACEMENT 3500.00

Section Sub Total:

5218,225.00

Subtotal Construction Cost
E&C Rate 10.0 %

Inflation Rate 5.0 % @ 2.0 Years
Total Construction Cost
Right OF Way

Relmb. Utilities

Grand Total Project Cost

Total Estimated Cost: $1,372,445.00

$1,372,445.00

$137,244.50

$154,743.17

$1,664,432.67

$150,000.00

515,000.00

$1,829,432.67

hitp://tomeal dot state ga us/DetailsEstimate/PrintEsuimateReport jsp
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Estimate Report for file "Midvale Road"

Section GRADING AND DRAINAGE

Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 5000 cY 5.00 WNCLASS EXCAV 35000.00
A1-6022 8OO0 LF 20.00 [CONC CURB & GUTTER, 6 IN X 301N, TP 2 16000000
550-11B0 7400 LF 40.00 STORM DRAIN PIPE, 18 IN, H 1-10 295000.00
GL1-8050 30 EA BOO.00 [ADJUST MANHOLE TO GRADE 24000.00
5GE-1100 35 EA 2000.00  [CATCH BASIN, GP 1 70000.00

1
Section Sub Total:|$575,000.00]

Section LUMP ITEMS

Item Number| Quantity |Units| Unit Price Item Description Cost
| 150-1000 i LS 5000000 [TRAFFIC CONTROL - 50000.00
1653-0232 1 AL 500,00 TEMPORARY GRASSING &S00, 00
163-0240 30 ™ 275.00 MULCH B250.00
165-0010 3000 LR 150 :P.INTENANEE OF TEMPORARY SILT FEMNCE, TP 450040
167-1000 2 E& 1200.00 WATER QUALITY MONITCRING AND SAMPLING F400.00
167-1500 12 MO 1000,00 WATER QUALITY INSPECTIONS 12000.003
171-0010 G000 LF 2.50 [FEMPORARY SILT FENCE, TYPE & 1500000
201-1500 1 LS FOOD0.00  |CLEARING & GRUBBING - 70000.00
700-6910 1 AT 1000.00  [PERMANENT GRASSING 100,00
700-7000 1 TH 70,00 WGRICULTURAL LIME 70,00
700-7010 1 GL 25,00 ILIQUID LIME 25.00 .
700-B000 1 ™ 300.00 FERTILIZER MIXED GRADE 30000
700-8100 30| 18 250 FERTILIZER NITROGEN CONTENT 75.00
716-2000 350 S¥ 2.00 EROSION CONTROL MATS, SLOPES 700.00
Section Sub Total:$164,920.00
[Section MAJOR STRUCTURES
Item Number| Quantity [Units| Unit Price Item Description Cost
500-3107 50 oY 50000 CLASS A CONCRETE, RETAINING WALL 25000,00
515-2020 100 LF 40.00 IGALY STEEL PIPE HANDRAIL, 2 IN, ROUND 4000.00
Section Sub Total: $29,000.00
Section BASE AND PAVING
Item Number| Quantity Units| Unit Price Item Description Cost
310-1101 700 | Ted 25.00 oA AGGR BASE CRS, INCL MATL 17500.00
RECYCLED ASPH CONC 9.5 MM SUPERPAVE,
2023110 120 . abs 5P 1 OR 2, INCL BITUM MATL & H LIME 7300400
i . RECYCLED ASPH CONC 19 MM SUPERPAVE, GP -
diecsile it L FOO0 | oR 2, INCL BITUM MATL B H LIME GRERRC
441-0016 1000 5Y 40.00 DRIVEWAY CONCRETE, & IN TK 40000.00
441-0018 35 Y 50.00 DRIVEWAY CONCRETE, 8 IN TK 1250.00
441-4020 700 sY 35.00 [CONE VALLEY GUTTER, 6 IN 24500,00
441-4030 =0 s | 50.00 ICONC VALLEY GUTTER, 8 IN 2500.00
500-9959 150 ey | 200,00 [CIASS B CONC, BASE OR PVMT WIDENING 30000.00

Section Sub Total:5$131,350.00

Section MISCELLANEOUS

Item Number| Quantity |Units| Unit Price Item Description Cost
163-0550 35 Eh S ?E:ETRUCT AND REMOVE INLET SEDIMENT I
165-0105 20 EA 120.00 MAINTENANCE OF INLET SEDIMENT TRAP 2400.00
441-0104 4500 sy 30.00 [COMC SIDEWALK, 4 TN 135000.00
B41-1200 1000 LF 20.00 GUARDRAIL, TP W 20000,00
B31-5001 4 B £00.00 GUARDRAIL ANCHORAGE, TP 1 2400.00
641-5012 4 E& 1800.00 IGUARDRAIL ANCHORAGE, TP 12 7200.00
£47-1000 1 LS 30000.00  |PEDESTRIAN SIGNALS 30000.00
£53-1501 Boon LF 027 :::':‘;EligﬁPLAST]C SOLID TRAF STRIPE, 5 IN, 2160 00

| f‘rHERMDPLAS'I'lC SOLID TRAF STRIPE, 24 IN,

hitp://tomeat2 dot state ga us/DetailsEstimate/PrintEstimateReport jsp 1£30/2006
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653-1704 25 I LF 5.00 WHITE 125.00
653-1804 650 LF 2.00 THEEMERLARTA JOR TRAP-STRIEG S 1300.00
G662-6233 450 [_tF 10.00 [TRAFFIC SIGNAL LOOPS REPLACEMENT 4500.00

Section Sub Total:|$215,585.00

Subtotal Construction Cost
E&C Rate 10.0 %

Inflation Rate 5.0 % @ 2.0 Years
Total Construction Cost
Right OF Way

Relmb. Utilities

Grand Total Project Cost

Total Estimated Cost: $1,115,855.00

%1,115,855.00

£111,585.50

$125,812.65

$1,353,253.15

$200,000.00

$15,000.00

$1,568,253.15

hitp://tomcat2 dot state ga us/DetailsEstimate/PrintEstimateReport jsp
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Estimate Report for file "River Road"”
Section GRADING AND DRAINAGE
Item Number! Quantity |Units| Unit Price Item Description Cost |
205-0001 2500 Y 5,00 UNCLASS EXCAY 12500,00
441-6022 3600 LF 20.00 CONC CURB & GUTTER, 6 1N X 30 IN, TP 2 72000.00
550-11R0 - 3000 LF 40.00 STORM DRAIN PIPE, 18 [N, H 1-10 120000.00
511-8050 10 EA B0D.00 [ADJUST MANHOLE TO GRADE B000.00
568-1100 10 Ei 2000.00  |JCATCH BASIN, GP 1 Z0000.00
Section Sub Total:{$232,500.00
Section LUMP ITEMS
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 LS 50000,00  [TRAFFIC CONTROL - 50000.00
163-0232 1 AL £00.00 TEMEORARY GRASSING 600.00
163-0240 10 TH 275.00 MULCH 2750.00 |
1650010 ok i 155 EMNTENANCE OF TEMPORARY SILT FENCE, TP S g
167-1000 2 __EA 1200.00 |WATER QUALLTY MONITORING AND SAMPLING 2400.00
167-1500 1 MO 1000.00_ (WATER QUALITY INSPECTIONS 12000.00
171-0010 2500 LF 2,50 TEMPORARY SILT FEMCE, TYPE A 5250.00
201-1500 1 L5 50000.00  |CLEARING & GRUBBING - 5(000.00
700-6510 1 AL 1000.00__ |PERMANENT GRASSING 1000.60
F00-7000 L TH 70.00 AGRICULTURAL LIME 70.00
700-7010 1 GL 25 .00 LIQUID LIME 25.00
702-8040 1 ™ 360.00 FERTILIZER MIXED GRADE 300.00
700-B100 20 LB 2.50 FERTILIZER NITROGEN CONTENT 50.00
716-2000 150 sY | .00 ERCSION CONTROL MATS, SLOPES 300.00
Section Sub Total:{$127,620.00|
Section MAJOR STRUCTURES
Item Number| Quantity |Units| Unit Price Item Description Cost
500-3107 50 [ 500.00 [FLASS A CONCRETE, RETAINING WALL Z5000.00
515-2020 100 LF 40,00 \GALV STEEL PIPE HANDRAIL, 2 IN, ROUND 4000,00
Section Sub Total: $29,000.00 |
Section BASE AND PAVING
Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 350 T 25.00 IR AGGR BASE CRS, INCL MATL B750.00
RECYCLED ASPH CONC 3 5 MM SUPERPAVE,
Dk e 2 Ly i IGP 1 OR 2, INCL BITUM MATL & H LIME 060-00
RECYCLED ASPH CONC 19 M SUPERPAVE, GP
| 40232 bl ™ - 1 OR 2, INCL BITUM MATL & H LIME i
441-0016 50 B 40.00 DRIVEWAY CONCRETE, B IN TK 2000,00
441-0018 100 sy 50.00 DRIVEWAY CONCRETE, B IN TK 000,00
441-4020 25 5T 35.00 CONC VALLEY GUTTER, b N B75.00
441-4030 150 5Y 50.00 CONC VALLEY GUTTER, 8 IN 750000
500-950% 75 cr 200.00 FLASS B CONC, BASE OR PVMT WIDENING 15000.00 |
Section Sub Total: $46,675.00
Section MISCELLANEQUS
Item Number| Quantity |Units| Unit Price Item Description Cost
e i = — ﬁfmun AND REMOVE INLET SEDIMENT S
165-0105 5 EA 120.00 MAINTEMANCE OF INLET SECTMENT TRAP £00.00
A41-D1D4 2000 SY 30.00 CONC SIDEWALK, 4 IN £0000,00
541-1200 BOD iF_ | 20.00 GUARDRAIL, TP W L6000.00
E41-5001 3 EA B00.00 GUARDRAIL ANCHORAGE, TP | 150000
641-5012 3 EA 1E00.00 _ |CUARDEAIL ANCHORAGE, TP 12 540000
§47-1000 1 LS 30000.00 _ |PEDESTRIAN SIGNALS 30000.00
£53-1501 3600 LF 0 50 e T S 1800 00
THERMOPLASTIC SOLID TRAF STRIPE, 24 [N, |
http:/ftomeat2 dot state ga.us/DelailsEstimale/PrintEstimateReport jsp /30420006



Detail Estimate: Cost Estimale Report Page 2 of 2
§53-1704 24 L 5.00 WHITE £20.00
e 00 e St WHHEFF;%'EEIF'LAET]C SOLID TRAF STRIFE, 8 1N, 2505 bk

Section Sub Total:|%118,920.00

Total Estimated Cost: $554,715.00
Subtotal Construction Cost  %554,715.00
E&RC Rate 10.0 % £55,471.50
infiation Rate 5.0 26 @ 2.0 Years t62,544.12

Total Construction Cost
Right Of Way

Ralmb. Utilities

Grand Total Project Cost

http:/tomeat2 dot state. ga us/DetailsEstimate/PrintEstimaleReport jsp

— ey

$672,730.62
$115,000.00
$15,000.00

$802,730.62

1/30/20006
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Meeting notes from the January 26, 2006 concept meeting at the District Seven Preconstruction
Room, Archives building for the Sidewalks @ 18 locations in Dekalb County-Phase 3

Attendess:
Scott Lee

Chris Woods
Edlin Regis
Ray McEachern
Rueben Woods
Marshall Troup

Concept Team Meeting Minutes
Stdewalks (@ 18 locations in Dekalb County-FPhase 3

Project Number CSSTP-0006-00{886)

P1 Mo. DO0GESG
January 26, 2006

GDOT — Distoct 7
GDOT — District 7
GDOT - District 7
GDOT — District 7
GDOT — Distriet 7 Utilities
GDOT — Distriet 7

(404) 463-4947
(404) 463-4947
(404) 463-4947
(404) 463-4964
(404) 463-4953
(404) 463-4947

Zanda Montgomery GDOT - OEL (404) 463-4947
David Pelton Delalb County (770) 492-5223
Mikki Reutlinger PBSA&]T (770 933-0280

Kevin Elliott
Wyvern Budram
Danny Godwin
Beth Ann Marks

Grice & Associates
Grice & Associates
The LPA Group Incorporated
The LPA Group Incorporated

(404) 577-6300
(404) 577-6300
(770) 263-9118
(770) 263-9118

Meeting Notes:

The purpose of the project is lo construct sidewalks and provide an ADA accessible path along
Brannen Road from Fayetteville Road to Flat Shoals Road, Eastland Road from Moreland Avenus
to Bouldercrest Road, Midvale Road from Henderson Mill Road to La Vista Road (SR236),
Montreal Drive from Stone Mountain Freeway (SR410) to Lawrenceville Highway (SR8), and
River Road from Santa Leta Drive to River Lake Shore Road. Curb and gutter and drainage
improvements will also be constructed on the same side of the road as the sidewalks

GDOT Utilities requested DeKalb County should coordinate with all utilities directly and copy
District 7 Utilities with plans and transmittals.

Each layout was reviewed and discussed in detail as follows:

Brannen Road - A five-foot wide sidewalk will be added on the south side for the entire
project length of 12 miles. The south side will provide a continuous ADA path and will
require curb and gutter and drainage improvements for the project length.

FEastland Road - A five-foot wide sidewalk will be added to fill the approximate 0.6 mile
gap on the north side and to fill the approximate 0.8 mile gap on the south side. The newly
constructed north side will provide the continuous ADA path and the existing curb and
gutter and sidewalk will be maintained. The Eastland at Moreland intersection will be
upgraded under a fast forward project by the GDOT therefore our proposed sidewalks will
tie into the upgraded intersection. A crossing will be added at Custer Avenue since the



intersection is a stop condition

Midvale Road — A five-foot wide sidewaik will be added along with proposed curh and
gutter and drainage on the south side for the entire project length of approximately 1.5 miles
to provide a continuous ADA path on the south side. A five foot wide sidewalk will be
added along with curb and gutter to fill the approximate 2000 feet gap on the north side
DeKalb County has a local funded project at Midvale and Henderson Mill Road therefore
our proposed sidewalks will tie into this project. Location of school crosswalks will be
coordinated with the school along this corridor. A cemetery is located on the northside of
Midvale near La Vista Road (SR236), but the existing sidewalk will be maintained therefore
no disturbance to the cemetery is anticipated.

Montreal Drive — A five-fool wide sidewalk will be added along with curly and gutter and
drainage on the east side and on the west side to fill the approximate 2500 feet gap. The east
side will provide a continuous ADA path. The existing four-foot wide sidewalk on the west
side will be maintained on the bridge over Stone Mountain Freeway but the bridge cannot
accommedate sidewalks on the east side. Sidewalk will end at Juneau Court instead of
ending at the bridge over Stone Mountain Freeway because the existing bridge shoulder
width cannot accommodate an ADA compliant sidewalk on the east side. A project is
proposed along Lawrenceville Highway thercfore our sidewalks will tie into this project.
Mid-block crossings will be determined dunng the plan design stage. Possible crossings
include the hospital enttance and near Tuneau Court

River Road — A five-foot wide sidewalk will be added on the south side for the entire project
length of approximately 0.9 miles to provide a continuous ADA path on the south side. The
existing sidewalk and curb and gutter will be maintained on the north side. Location of
school crosswalks will be coordinated with the schools along this comridor

The Need and Purpese statement should be revised to remove the phrase, “as well as adequate
crosswalks” {rom the ADA access descriplion statement

The existing and proposed design features (pages 8-12) should be recombined and listed together
under each specific cormndor location.

The schedule will be revised for a 12 month environmental process and 24 month right of way
purchase.

The tentative project let date is June 2009 (FY "10) with a tentative concept approval date of April
2006.

The right of way costs will be increased and the 18 County Sidealks - Phase 1 right of way costs
should be used as a basis.

Unit prices on the cost estimates will be reviewed and modified according to the latest item mean
summary. Chris Woods provided LPA with a currenl copy.

As directed by DeKalb County after the concept team meeting, Montreal Road sidewalks will be
removed from this concept and will be constructed as a DeKalb County local project
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