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Bridge Replacement on SR 59 at Grove River
Banks County
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PLANNING & BACKGROUND DATA

Project Justification Statement: This bridge (Structure ID 011-0009-0; SR 59 over Grove River) was built in
1938. The bridge consists of three spans of reinforced concrete deck girders and three span continuous
steel girders on concrete caps with concrete columns. This bridge is currently posted. No rehabilitation
work performed on the bridge would remove the posting. This bridge was designed using a truck
configuration that weighs less than the current state legal truck weights. No rehabilitation work
performed on the bridge components would improve this bridge to meet current design load standards.
The overall condition of this bridge is fair. The deck is in fair condition due to minor concrete cracking and
spalling. The superstructure is in fair condition due to minor concrete cracking in the reinforced concrete
deck girder spans and steel section loss in the continuous spans. The substructure is in fair condition due
to concrete cracking and spalling in the caps and minor cracking in some columns. Additionally, this bridge
was recently closed for emergency repairs due to major concrete spalling in a cap and beam end. This has
been repaired and the structure reopened, however, due to design details and the age of the structure this
deficiency is expected to occur again. Therefore, due to the structural integrity based on the design details
and the design vehicle and that the bridge is posted, replacement of this bridge is recommended.

Description of the proposed project: The proposed project will be to remove the existing bridge and
build a new bridge in its place. The proposed length of the project is 0.13 miles with the new bridge being
approximately 281 ft long and 40 ft wide. It is located in Banks County, 5.0 miles north of Commerce. The
bridge and roadway segments tie into the existing roadway on a tangent and have no curvature. The
offsite detour is approximately 11.2 miles from one side of the bridge to the other, utilizing SR 59, SR 15, I-
85 and SR 63. By using an offsite detour alternate we negate the cost of a detour bridge. The road and
bridge will continue to be a rural two lane, 55 mph corridor.

Federal Oversight: |:| Full Oversight |E Exempt |:|State Funded |:| Other
MPO: N/A MPO Project ID: N/A

Regional Commission: Georgia Mountains RC RC Project ID: N/A
Congressional District(s): 9

Projected Traffic: AADT

Current Year (2011): 3100 Open Year (2016): 3300 Design Year (2036): 5200
Traffic Projections Performed by: GDOT

Functional Classification (Mainline): Rural Major Collector

Complete Streets - Bicycle, Pedestrian, and/or Transit Warrants:
Warrants met: |E None |:| Bicycle |:| Pedestrian |:| Transit
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Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? X] No [ ]Yes

DESIGN AND STRUCTURAL DATA

Mainline Design Features: SR 59 @ Grove River

Feature Existing Standard* Proposed
Typical Section
- Number of Lanes 2 2 2
- Lane Width(s} 12 12 12
- Median Width & Type N/A N/A N/A
- Outside Shoulder or Border Area Width None 4’paved/4 grass | 4'paved/6’'grass
- OQOutside Shoulder Slope 6% 6% 6%
- Inside Shoulder Width N/A N/A N/A
- Sidewalks N/A N/A N/A
- Auxiliary Lanes N/A N/A N/A
- Bike Lanes N/A N/A N/A
Posted Speed 55 55
Design Speed 55 55 55
Min Horizontal Curve Radius 1060 1060 1060
Superelevation Rate 6% 6% 6%
Grade UNKNOWN 7% 7% MAX
Access Control PERMITTED PERMITTED PERMITTED
Right-of-Way Width 110 ft 110 ft
Maximum Grade — Crossroad N/A N/A N/A
Design Vehicle SuU suU suU
Additional ltems as needed

*According to current GDOT design policy if applicable

Major Structures:

Structure Existing Proposed
Structure ID Bridge length is 281°, 24’ travel way | Bridge length is 281°, 24’ travel way,
011-0009-0; with no shoulder (only bridge barrier). | 8 shoulders.
SR 59 over Current sufficiency rating is 55.42.
Grove River
Retaining None None
walls
Other None none

Major Interchanges/Intersections: N/A
Lighting required: |E No |:| Yes

Off-site Detours Anticipated: [ ]No [ ] Undetermined  [X] Yes
Detour meeting will be held Dec 5, 2013.
Lighting required: X No [ ]Yes
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Transportation Management Plan [TMP] Required: |:| No |E Yes
If Yes: Project classified as: |E Non-Significant |:| Significant
TMP Components Anticipated: |E TTC |:| TO |:| Pl

Design Exceptions to FHWA/AASHTO controlling criteria anticipated:
Undeter Appvl Date
-mined (if applicable)

FHWA/AASHTO Controlling Criteria
Design Speed
Lane Width
Shoulder Width
Bridge Width
Horizontal Alignment
Superelevation
Vertical Alignment
Grade
. Stopping Sight Distance
10. Cross Slope
11. Vertical Clearance
12. Lateral Offset to Obstruction
13. Bridge Structural Capacity

<
[}
»
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A design exception will be required to use a substandard K value for the sag vertical curves on each
side of the bridge. The current crash data shows that the existing a substandard sag curve meets a
design speed of 45 mph and does not adversely affect the traveling public. The required work to bring
the roadway to AASHTO standard values would increase project length, raise the height of the
road/bridge and increase construction costs of the project.

Design Variances to GDOT Standard Criteria anticipated:

Reviewin Undeter- Appvl Date
GDOT Standard Criteria g Office No -mined Yes (if applicable)
1. Access Control/Median Openings | DP&S & D D
2. Intersection Sight Distance DP&S |E |:| |:|
3. Intersection Skew Angle DP&S |E |:| |:|
4. Lateral Offset to Obstruction DP&S |E |:| |:|
5. Rumble Strips DP&S X [] []
6. Safety Edge DP&S X [] []
7. Median Usage DP&S & D D
8. Roundabout lllumination Levels DP&S X [ ] [ ]
9. Complete Streets DP&S |E |:| |:|
10. ADA & PROWAG DP&S X [ ] [ ]
11. GDOT Construction Standards DP&S |E |:| |:|
12. GDOT Drainage Manual DP&S X [ ] [ ]
13. GDOT Bridge & Structural Manual | Bridges | [X] [] []
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VE Study anticipated: & No D Yes D Completed — Date:

UTILITY AND PROPERTY
Temporary State Route needed: & No D Yes D Undetermined

Railroad Involvement: N/A

Utility Involvements: : Jackson EMC on East side of project, Windstream on both sides. Banks County
Water on West side of project.

SUE Required: |Z No D Yes D Undetermined

Public Interest Determination Policy and Procedure recommended (Utilities)? [X] No [ ]Yes
Right-of-Way: Existing width: 100 ft Proposed width: 100 ft

Required Right-of-Way anticipated: |Z No D Yes D Undetermined
Easements anticipated: |:| None |E Temporary& Permanent|:| Utility |:| Other

Check all easement types that apply.

Anticipated number of impacted parcels: 4
Displacements anticipated: Total: 4
Businesses: 0
Residences: 0
Other: 'O
Location and Design approval: D Not Required & Required

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: On the north side of project, east side of road there is a small family cemetery.
Also on the northern end of project, on west side of SR 59 there is a ruined house with a foundation
that may be historic.

Grove River itself is a state water.

Context Sensitive Solutions: The cemetery and potential historic foundation will be avoided by using
the preferred alternate of an offsite detour, closing route around bridge and constructing new bridge
on same alignment.

Stream Buffers and potential Section 404 permits will be obtained to avoid impacts to the River.

Crash Data: For the project location, there were no documented accidents from 2007-2013.

ENVIRONMENTAL & PERMITS
Anticipated Environmental Document:
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P.I. Number: 0007023

GEPA: [ | NEPA: [X]CE [ ] EA/FONSI [ ]EIS

MS4 Compliance — Is the project located in an MS4 area? & No D Yes

Environmental Permits/Variances/Commitments/Coordination anticipated:

Permit/ Variance/ Commitment/
Coordination Anticipated

Remarks

<
[}
(%]

=

U.S. Coast Guard Permit

Forest Service/Corps Land

w

CWA Section 404 Permit

If there will be any work
(temporary/permanent) in the water

Tennessee Valley Authority Permit

Buffer Variance

Coastal Zone Management Coordination

Njo |k

NPDES

MO X

Only IF acreage of disturbance is 1 acre or|
more

8.

FEMA

9.

Cemetery Permit

10. Other Permits

11. Other Commitments

12. Other Coordination

DA LXK LXK E

HEEE

Is a PAR required? |E No |:| Yes

Environmental Comments and Information:
NEPA/GEPA: Categorical Exclusion Anticipated

[] Completed — Date:

Ecology: Endangered Species Survey and Stream Survey to be performed

History: Possible Historic foundation on North West corner of project

Archeology: Family cemetery located on North East corner of project

Air Quality:

Is the project located in a PM 2.5 Non-attainment area? |E No |:| Yes
Is the project located in an Ozone Non-attainment area? |E No |:| Yes
Is a Carbon Monoxide hotspot analysis required? & No D Yes

Public Involvement: Detour Meeting to be held

Major stakeholders:

Banks County Primary School Bus Route
Banks County Elementary School Bus Route
Banks County Middle School Bus Route



Project Concept Report — Page 9 of 11 P.l. Number: 0007023

County: BANKS

Banks County High School Bus Route
Beaverdam Baptist Church
Traveling Public

CONSTRUCTION

Issues potentially affecting constructability/construction schedule: Contractor may need area in
potential ESA for equipment in construction of bridge.

Early Completion Incentives recommended for consideration: X No [ ]Yes

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Initial Concept Meeting: N/A

Concept Meeting: 8/7/2013, Minutes Attached
Other coordination to date: N/A

Project Activities:

Project Activity Party Responsible for Performing Task(s)
Concept Development District 1 Design
Design District 1 Design
Right-of-Way Acquisition District 1 ROW
Utility Relocation GDOT D1 Coord/Utility Companies Relocate
Letting to Contract GDOT
Construction Supervision District 1 Construction
Providing Material Pits Contractor
Providing Detours GDOT/Contractor
Environmental Studies, Documents, and Permits GDOT/Contractor
Environmental Mitigation GDOT
Construction Inspection & Materials Testing District 1 Construction

Other projects in the area:

e MO002988

o SR 15 resurfacing from Progress Drive to Faulkner Road
0007350

o Signal upgrade project; SR 15 @ SR 59
0008488

o -85 Widening from SR 20/Gwinnett to Franklin County Line
MO003966

o SR 164 Resurfacing from SR 51 to SR 59
0007158
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o SR 63 @ Middle Fork Broad River Bridge Replacement

Project Cost Estimate and Funding Responsibilities:

P.I. Number: 0007023

Breakdown Reimbursable Environmental
of PE ROW Utility CST* Mitigation Total Cost
By GDOT GDOT GDOT GDOT GDOT
Whom
> 220,000 104,000 0 1,425,345.74 0 1,749,345.74

Amount

Date of
Estimate 2/15/2013 6/21/2013 6/28/2013

*CST Cost includes: Construction, Engineering and Inspection, and Liquid AC Cost Adjustment.
ALTERNATIVES DISCUSSION

Alternate 1 is the chosen, preferred alternate due to a lower cost, smaller environmental impact/project
footprint and shorter construction time.

Alternative selection:

Alternative 2: 25’ Offset East, build half of new bridge, move traffic to new half, finish construction

Estimated Property Impacts: | 1.13 AC Estimated Total Cost: $2,626,391.65

Estimated ROW Cost: | $144,000.00 Estimated CST Time: 18 Months

Rationale: This option was not selected due to greater costs as well as more impacts to environmentally
sensitive areas and Right of Way. There is also a cemetery on the north end of project requiring small curve
radii to avoid.

Alternative 3: 25’ Offset West, build half of new bridge, move traffic to new half, finish construction

Estimated Property Impacts: | 0.36 AC Estimated Total Cost: $2,621,857.97

Estimated ROW Cost: | $105,000.00 Estimated CST Time: 18 Months

Rationale: This option was not selected due to greater costs as well as more impacts to environmentally
sensitive areas.

Alternative 4: 50’ offset West; Full Construction

Estimated Property Impacts: | 0.92 AC Estimated Total Cost: $2,651,369.57

Estimated ROW Cost: | $123,000.00 Estimated CST Time: 18 Months

Rationale: This alternate was not selected due to excess impacts to Right of Way and environmentally
sensitive areas as well as greater costs.

Attachments:
1. Concept Layout
2. Typical sections
3. Detour Map
4. Detailed Cost Estimates:
a. Construction including Engineering and Inspection
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County: BANKS

bh. Completed Fuel & Asphalt Price Adjustment forms
c. Right-of-Way

5. Traffic Counts

6. Bridge inventory

7. Minutes of Concept meetings

APPROVALS
oo LSl by By Uit
Dlrjtor of Eng}ﬁeermg #

Approve: W/(' ﬂ’ /MEMW’\ 'd\'U“j

Chief Engineer O Date
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DETAILED COST ESTIMATE
Job: 0007023

JOB NUMBER 0007023 FED/STATE PROJECT NUMBER

SPEC YEAR: 01

DESCRIPTION: SR 59 @ GROVE CREEK
BANKS COUNTY
ITEMS FOR JOB 0007023
0010 - ROADWAY

o ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0005 150-1000 1.000 $4,000.00000 TRAFFIC CONTROL - 0007023 $4,000.00
0010 153-1300 1.000 EA $63,653.04554 FIELD ENGINEERS OFFICE TP 3 $63,653.05
0015 210-0100 1.000 LS $110,000.00000 GRADING COMPLETE - 0007023 $110,000.00
0020 310-1101 662.440 TN $23.28509 GR AGGR BASE CRS, INCL MATL $15,424.98
0025 402-3103 79490 TN $98.56185 REC AC 9.5 MM SP,TPII,GP2, INCL BM & H L $7,834.68
0035 402-3121 453400 TN $81.15453 RECYL AC 25MM SP,GP1/2,BM&HL $36,795.46
0030 402-3190 129.540 TN $94.52567 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $12,244.86
0040 413-1000 123.660 GL $3.52897 BITUM TACK COAT $436.39
0045 433-1000 283.330 SY $137.93642 REINF CONC APPROACH SLAB $39,081.53
0055 610-1055 278.790 LF $6.89284 REM GUARDRAIL $1,921.65
0060 610-1075 4.000 EA $321.57535 REM GUARDRAIL ANCH, ALL TYPES $1,286.30
0050 610-2705 283.330 SY REM CONC APPROACH SLAB
0065 634-1200 0.000 EA RIGHT OF WAY MARKERS
0070 641-1100 237.500 LF $50.30805 GUARDRAIL, TP T $11,948.16
0075 641-1200 41.290 LF $18.12444 GUARDRAIL, TP W $748.36
0080 641-5001 2.000 EA $598.78286 GUARDRAIL ANCHORAGE, TP 1 $1,197.57
0085 641-5012 2.000 EA $1,845.87278 GUARDRAIL ANCHORAGE, TP 12 $3,691.75
0090 643-8200 300.000 LF $1.15487 BARRIER FENCE (ORANGE), 4 FT $346.46
SUBTOTAL FOR ROADWAY: $310,611.20

0020 - BRIDGE REPLACEMENT

Hlis ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0095 540-1101 1.000 LS $75,589.00000 REM OF EX BR, STA NO - 0007023 $75,589.00
0100 543-9000 1.000 LS $911,493.75000 CONSTR OF BRIDGE COMPLETE - 0007023 $911,493.75
SUBTOTAL FOR BRIDGE REPLACEMENT: $987,082.75

0030 - SIGNING & MARKING

—— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0105 653-1501 784.910 $0.94710 THERMO SOLID TRAF ST 5 IN, WHI $743.39
0110 653-1502 784.910 LF $0.71500 THERMO SOLID TRAF ST, 5IN YEL $561.21
0125 654-1001 32.000 EA $5.13827 RAISED PVMT MARKERS TP 1 $164.42
0115 657-1054 517.460 LF $5.04055 PRF PL SD PVMT MKG,5",WH,TP PB $2,608.28
0120 657-6054 517.460 LF $5.47920 PRF PL SD PVMT MKG,5",YW,TP PB $2,835.27
SUBTOTAL FOR SIGNING & MARKING: $6,912.57

Page 1 of 2

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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0040 - TEMPORARY EROSION CONTROL

DETAILED COST ESTIMATE

Job: 0007023
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—— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0130 163-0232 3.000 $455.14168 TEMPORARY GRASSING

0135 163-0240 5.000 TN $302.82116 MULCH

0140 163-0300 2.000 EA $1,079.43413 CONSTRUCTION EXIT

0155 163-0528 1056.000 LF $3.35663 CONSTR AND REM FAB CK DAM -TP C SLT FN
0160 163-0541 8.000 EA $269.07862 CONSTR & REM ROCK FILTER DAMS

0145 165-0030 3730.000 LF $0.72770 MAINT OF TEMP SILT FENCE, TP C

0150 165-0050 200.000 LF MAINT OF SILT RETENTION BARRIER

0165 165-0101 2.000 EA $544.16463 MAINT OF CONST EXIT

0170 167-1000 2000 EA $172.97293 WATER QUALITY MONITORING AND SAMPLING
0175 167-1500 6.000 MO $464.86549 WATER QUALITY INSPECTIONS

0180 170-1000 200.000 LF FLOAT SILT RETENTION BARRIER

0185 171-0030 3730.000 LF $2.47833 TEMPORARY SILT FENCE, TYPE C

0190 716-2000 11210.000 SY $0.93075 EROSION CONTROL MATS, SLOPES

0050 - PERMANENT EROSION CONTROL

SUBTOTAL FOR TEMPORARY EROSION CONTROL:

$1,365.43
$1,514.11
$2,158.87
$3,544.60
$2,152.63
$2,714.32

$1,088.33
$345.95
$2,789.19

$9,244.17

$10,433.71
$37,351.31

_—— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0195 700-6910 3.000 $843.03439 PERMANENT GRASSING $2,529.10
0200 700-7000 9.000 TN $75.30293 AGRICULTURAL LIME $677.73
0205 700-8000 2200 TN $499.42998 FERTILIZER MIXED GRADE $1,098.75
0210 700-8100 150.000 LB $2.03515 FERTILIZER NITROGEN CONTENT $305.27

SUBTOTAL FOR PERMANENT EROSION CONTROL: $4,610.85

TOTALS FOR JOB 0007023

ITEMS COST: $1,346,568.68
COST GROUP COST: $0.00
ESTIMATED COST: $1,346,568.68
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: 0.00

ESTIMATED COST WITH
CONTINGENCY AND E&l:

$1,346,568.68

Page 2 of 2
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,

distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



| 0007023 - Banks County Bridge Replacement Cost Summary

Concstruction Cost S 1,346,568.68
Fuel, A/C, Bit Tack Adjustment S 11,448.63
Engineering and Inspection S 67,328.43
| Construction Total $ 1,425,345.74
PE S 220,000.00
Right of Way $  104,000.00
| Project Total $ 1,749,345.74




PROJ. NO. CSBRG-0007-00(023)

P.I. NO. 0007023
DATE 6/10/2013

INDEX (TYPE) DATE INDEX
REG. UNLEADED | Jun-13 S 3.424
DIESEL S 3.805
LIQUID AC S 567.00

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

CALL NO.

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]XTMTxAPL

Asphalt

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT Tons %AC AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 5.0% 0
9.5 mm SP 79.49 5.0% 3.9745
25 mm SP 453.4 5.0% 22.67
19 mm SP 129.54 5.0% 6.477

662.43 33.1215

BITUMINOUS TACK COAT

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals gals/ton tons

123.66 | 232.8234 0.53113218

Max. Cap

Max. Cap

60%

60%

11267.9343
$ 907.20
$ 567.00
33.1215

$ 180.69
$ 907.20
$ 567.00
0.53113218

11,267.93

180.69



PROJ. NO.
P.I. NO.
DATE

CSBRG-0007-00(023)

0007023

6/10/2013

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Single Surf. Trmt.
Double Surf.Trmt.
Triple Surf. Trmt

SY

Gals/SY
0.20
0.44
0.71

Gals

Max. Cap

gals/ton

232.8234
232.8234
232.8234

60%

tons

o O O

wn

CALL NO.

907.20
567.00

TOTAL LIQUID AC ADJUSTMENT

11,448.63




GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 6/21/2013 Project: Bridge Replacement Alt 1
Revised: County: Banks County
Pl: 0007023

Description: Bridge Replacement
Project Termini: Bridge Replacement
Existing ROW: Varies
Parcels: 4 Required ROW: Varies

Land and Improvements $15,675.00

Proximity Damage $0.00
Consequential Damage $0.00
Cost to Cures $0.00

Trade Fixtures $0.00

Improvements ¢10 000.00

Valuation Services $4,000.00
Legal Services $40,200.00
Relocation $8,000.00
Demolition $0.00
Administrative $35,500.00
TOTAL ESTIMATED COSTS $103,375.00
TOTAL ESTIMATED COSTS (ROUNDED) $104,000.00
Preparation Credits Hours Signature
Prepared By: m NN b o ce#: 286999 06/21/2013
Approved By: | - N8 e flon  CG% 286999  06/21/2013

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate



Department of Transportation
State of Georgia

INTERDEPARTMENT CORRESPONDENCE

FILE CSBRG-0007-00(023), Banks County OFFICE Planning
P.I. # 0007023
DATE September 13, 2012
FROM Cynthia L. VanDyke, State Transportation Planning Administrator
TO Genetha Rice-Singleton, State Program Delivery Engineer

Attention: Brandon Kirby
SUBJECT Estimated Traffic Assignments for SR 59 @ GROVE CREEK.

We are furnishing estimated traffic assignments for the above project as

follows:
NO BUILD BUILD
BRIDGE ID BRIDGE ID
011-0009-0 011-0009-0
2011 ADT 3100 3100
2016 ADT 3300 3300
2036 ADT 5200 5200
2011 DHV 250 280
2016 DHV 265 295
2036 DHV 415 470
D 57% 57%
K 8.0% 9.0%
T 7.50% 7.50%
S.U. 5.25% 5.25%
COMB. 2.25% 2.25%
24 HR. T. 9.00% 9.00%
S.u. 5.75% 5.75%
COMB. 3.25% 3.25%

If you have any questions concerning this information please contact
Andre Washington at (404) 631-1925.

CLV/AMW



Processed Date:5/31/2013

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:011-0009-0

Banks

SUFF. RATING: 55.42

Location & Geography

Structure ID:
200 Brdge Information:

*6A Feature Int:
*6B Critical Bridge:

*7A Route No Carried:
*7B Facility Carried:
9  Location:

2 Dot District:

207 Year Photo:

*91 Inspection Frequency:

92A Fract Crit Insp Freq:

92B Underwater Insp Freq:
92C Other Spc. Insp Freq:
*4 Place Code:
*5  Inventory Route(O/U):
Type:
Designation:
Number:
Direction:
*16 Latitude:
*17 Longtitude:
98 Border Bridge:
99 ID Number:
*100 STRAHNET:
12 Base Highway Network:
13A LRS Inventory Route:
13B Sub Inventory Route:
101 parellel Structure:

*102 Direction of Traffic:

*264 Road Inventory Mile Post:

*208 Inspection Area:
Engineer's Initials:
*  Location ID No:

011-0009-0
06
GROVE CREEK

0

SR00059

SR 59

6.5 MI SE OF HOMER
1

2012

24 Date: 10/05/2011
0 Date: 02/01/1901
0 Date: 02/01/1901
0 Date: 02/01/1901
00000

1

3

1

00059

0

34 159813 HMMS Prefix:SR

*104 Highway System:

*26 Functional Classification:

*204 Federal Route Type:

105 Federal Lands Highway:
*110 Truck Route:

2006 School Bus Route:
217 Benchmark Elevation:

218 Datum:

*19 Bypass Length:

*20 Toll:

*21 Maintanance:

*22 Owner:

*31 Design Load:

37 Historical Significance:
205 Congressional District:
27 Year Constructed:

106 Year Reconsrtucted:
33 Bridge Medium:

34 Skew:

35 Structure Flared:

38 Navigation Control:

83 -25.5333 HMMS Suffix:00 MP:2.56

000%Shared:00
000000000000000
0

1

111005900

0

N

2

002.62

1 Initials: EFP
JTB

011-00059D-002.56N

213 Special Steel Design:

267 Type of Paint:

*42 Type of Service On:
Type of Service Under:

214 Movable Bridge:

203 Type Bridge:

259 Pile Encasement

*43 Structure Type Main:

45 No.Spans Main:

44 Structure Type Appr:

46 No Spans Appr:

226 Bridge Curve Horz

111 pier Protection

107 Deck Structure Type:

108 Wearing Structure Type:

Membrane Type:

Deck Protection:

0

07

S No: 02893
0

0
1

0000.00
0

06
3
01
01
2

Signs & Attachments

225 Expansion Joint Type:
242 Deck Drains:
243 Parapet Location:
Height:
Width:
238 Curb Height:
Curb Material:
239 Handrail
*240 Medium Barrier Rail:
241 Bridge Median Height:
Bridge Median Width:

230 Guardrail Loc. Dir. Rear:

Fwrd:
Oppo. Dir. Rear:
Oppo. Fwrd:
244 Aproach Slab
224 Retaining Wall:
233Posted Speed Limit:
236 Warning Sign:
234 Delineator:
235 Hazzard Boards:
237 Utilities Gas:
Water:

Electric:
Telephone:

Sewer:

247 Lighting Street:

Navigation:

Aerial:

*248 County Continuity No.:

O W O O W W o5 o ©

o
a

1.00
1.00

00

00

00
00
00

00

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Processed Date:5/31/2013

Parameters: Bridge Serial Num

Bridge Inventory Data Listing

Structure 1D:011-0009-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:
250 Approval Status:
251 PI Number:

252 Contract Date:
260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:
95 Roadway Imp. Cost:
96 Total Imp Cost:
76 Imp Length:

97 Imp Year:
114Furure ADT:

Hydralic Data
215Waterway Data:
High Water Elev:
Flood Elev:
Avg Streambed Elev:
Drainage Area:
Area of Opening:
113 Scour Critical
216Water Depth:
222Slope Protection:
221Slope Protection
219Fender System
220Dolphin:
223Current Cover:
Type:
No. Barrels:
* Width:
*  Length:
265 U/W Insp. Area

Location ID No:

FA 352-A REOP
4
BRG-0007-00(023)
0000

0007023
02/01/1901

00000

34 1

$346

56

535

000490

0000

004200 Year:2031

0000.0 Year:1900
0000.0 Freq:00
0000.0

00080

002358

u

00.3 Br.Height:26.3
0

0 Fwd:0

0

0

000

0

0

0.00 Height:0.00
0  Apron:0

0  Diver:iZZZ

011-00059D-002.56N

Measurements:
*29ADT

109%Trucks:

* 28 Lanes On:

210 No. Tracks On:

* 48 Max. Span Length
* 49 Structure Length:
51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. CI:

50 Curb / Sidewalk Width
32 Approach Rdwy. Width
*229 Shoulder Width:
Rear Lt:
Fwd. Lt:

Permanent Width:

Rear:

Intersaction Rear:
36Safety Features Br. Rail:
Transition:
App. G. Rail:
App. Rail End:
53 Minimum CI. Over:
Under:
*228 Minimum Vertical Cl
Act. Odm Dir::
Oppo. Dir:
Posted Odm. Dir:
Oppo. Dir:
55 Lateral Undercl. Rt:
56 Lateral Undercl. Lt:
*10 Max Min Vert Cl:
39 Nav Vert Cl:
116 Nav Vert Cl Closed:

245 Deck Thickness Main
Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted:

002800 Year:2011
0

02  Under:00
00  Under:00
0067

281

23.70

26.90

24

050/ 0.50
023

1.60 Type:2 Rt:1.70
1.60 Type:2 Rt:1.70

19.70 Type:2
20.00 Type:2
0 Fwd: 0
2

2

1

1

99' 99"

99' 99"

99' 99"

00' 00"

00' 00"
NOO

0.00

99' 99" Dir:0
000 Horiz:0000
000

6.00

6.00

0.00

Sup:1990Sub:0000

65 Inventory Rating Mathod:

63 Operating Rating Method:

66 Inventory Type:
64 Operating Type:
231Calculated Loads:
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:
261 H Inventory Rating:
262 H Operating Rating
67 Structural Evaluation:
58 Deck Condition:
59 Superstructure Condition:
* 227 Collision Damage:
60A Substructure Condition:
60B Scour Condition:
60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:
72 Appr. Alignment:

62 Culvert:

Posting Data

70 Bridge Posting Required
41 Struct Open, Posted, CL:
*103 Temporary Structure:
232 Posted Loads
H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback
253 Notification Date:
258 Fed Notify Date:

1
1
2 Rating: 25
2 Rating: 25

21 1
301
331
401
371
400

W
N ©

Z ©® zZz N N © z ®© o O o a O

21
30

33

40

37

40

02/01/1901

2/111901 12:00:00AN

File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

MEETING SUMMARY
DATE: 8/7/2013
0007023, Banks County

LOCATION: District 1 Office

ATTENDEES:

Davida White, GDOT-OPD (Project Manager)

Brandon Kirby, GDOT-OPD (Project Manager)

Walt Taylor, GDOT-D1 (Dist. Design Engineer)
Jonathan Peevy, GDOT-D1 (TEA)

Richard O’Hara, GDOT-OES (NEPA)

Iris Hernandez, GDOT-OES (NEPA)

Tony Voyles, GDOT-A3 (Area Engineer)

Erin Decker, Banks Co. (Asst. Co. Clerk)

Jimmy T. Hooper, Banks Co. (Chairman)

Robin K. Thomas, Banks Co. (Superintendent)

Tommy King, Jackson EMC (Supervisor)

Jason Dykes, GDOT (Asst. Dist. Construction Engineer)
Justin Lott, GDOT (Traffic Ops Manager)

Brent Cook, GDOT-D1 (Dist. Preconstruction Engineer)
Shane Dover, GDOT-D1 (Dist. Location Engineer)

Neil Kantner, GDOT-D1 (Dist. Utilities Engineer)
William L. Edwards, GDOT-D1 (Metro Utilities Engineer)
Joel Cantoran, GDOT-ES (Estimator)

COPIES: All Attendees

SUBJECT: Concept Meeting

DISCUSSION:

e Davida White introduced the Project P.I. 0007023 bridge replacement SR 59 @ Grove
Creck.

e Neil stated that the posted sign in front of the bridge says Grove River and not Grove
Creck.

e Jonathan gave an overview of the project and discussed the 4 alternates (Alt 1 being
preferred).

e  Walter Taylor went through the draft concept report, and began discussions of the
project.

o Bridge was previously closed for 4 months due to repairs with the same detour
as proposed. No issues were had.
o Detour meeting will be held after the first of the year



Utility Comments
e Power lines are located on both sides of the bridge, Jackson EMC is located on the

eastside and Windstream is located on both sides of the bridge.
e Alternates 2, 3 and 4 affect Jackson EMC, Windstream and Banks County Water lines.

Banks County Comments
e Banks County local officials agree with the proposed detour

Environmental Comments
e Construction will need area for crane to place bridge beams. ESA areas may prevent the

equipment placement for constructability.
= CWA Section 404 permit required if any work in the water
= NPDES ONLY if disturbance over 1 acre
= FEMA OES doesn’t handle “No Rise” Certificates, Check with Bridge
o Siteis in Zone A — No bases flood elevations have been determined and
no regulatory floodway exists. Therefore, “No Rise” not applicable and

FEMA not required.

ACTION ITEMS:
e Concept updated to reflect:
o Grove River instead of Grove Creek

o NoMPO
o Regional Commission: Georgia Mountains
o New Current Year Traffic (Brandon)
e Check to see if detour will impact PI 0007158 on SR 63
e Iris Hernandez will check with NEPA specialist and the Ecology office to see if we would be
anticipating a CWA Section 404 permit, NPDES or FEMA.

e Neil will provide a list of utilities

Design Notebook Copy U Project File Copy U



