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PLANNING & BACKGROUND DATA 

Project  Justification Statement:   The Georgia Department of Transportation  is making a concerted 

effort to develop and strategically implement systematic improvements. These improvements vary in 

size and scope but the objectives remain the same, to reduce crash frequency and severity. In doing 

so the Department is focusing on increasing sight distance at rural intersections on divided highways 

by providing a positive offset  for opposing  left  turning  vehicles. Providing  this offset prevents  left 

turning vehicles  from  restricting  the  sight distance of  the other while  reducing  the  travel distance 

across  opposing  through  lanes  to  the  side  street.  This  strategy  is  particularly  effective  in  the 

prevention of intersection crashes involving older drivers. Nationally intersection crashes account for 

40% of all reported crashes and approximately 20% of traffic fatalities. Of those fatalities, nearly 50% 

are  the  result of angle collisions. Angle collisions are often high  speed, high  impact crashes which 

often result in serious injuries or fatalities. 

The proposed project would reduce potential fatalities and serious injury collisions along US 19/SR 3 

from the state  line to County Road 219  in Thomas County, GA by adding 16 feet of  lateral offset to 

the existing  left turn  lanes at each median opening. Right turn  lanes will also be  installed at paved 

public  street  intersections  and  entrances  to major  traffic  generators where  existing  right  of way 

allows.  US 19/SR 3 is a four lane divided  lane rural principal arterial with a posted speed limit of 65 

mph and an AADT of 5,940 vehicles per day. The median along  this corridor  is grass and varies  in 

width  from  28  feet  to  40  feet.  This  project  is  consistent with  the  Strategic Goals  of  the Highway 

Safety Improvement Program (HSIP) addressing overall safety and issues specific to older drivers. 

Crash data from 2005‐2009 indicated that 42 crashes occurred at these intersections resulting in 19 

total  injuries. The average crash rate for this corridor  is 68 crashes per 100 MVMT and the average 

injury rate  is 31  injuries per 100 MVMT. The State Wide average crash rate  is 172 crashes per 100 

MVMT and the average injury rate is 118 injuries per 100 MVMT.  

 

Description  of  the proposed  project:  At various locations along US 19/SR 3 from approximately MP 

0.58 to MP 10.77, the existing Type “A” median crossovers will be reconstructed to provide Type “B” 

Median Crossovers. Right  turn  lanes will also be  constructed and  /or extended where practical  to 

meet design speed deceleration distances at these same locations. See locations listed below: 

MP  0.58 ‐ Median X‐over      MP    6.54 ‐ Median X‐over 
MP  1.09 ‐ Median X‐over      MP    6.83 ‐ CR 322/Plantation Lane 
MP  2.02 ‐ CR 19/Twelve Mile Post Road  MP    7.16 ‐ Median X‐over 
MP  2.92 ‐ Median X‐over      MP    7.69 ‐ Median X‐over 
MP  3.88 ‐ CR 10/Glasgow Church Road  MP    7.99 ‐ Median X‐over 
MP  4.14.‐ Median X‐over      MP    8.74 ‐ CR 8/Lower Boston Road 
MP  4.83 ‐ CR 11/Reichertville Road    MP    9.20 ‐ Heatherway Lane 
MP  5.06 ‐ Median X‐over      MP    9.78 ‐ CR 321/VV Curtis Lane 
MP  5.83 ‐ CR 22/New Hope Road    MP  10.11 ‐ Median X‐over 
MP  6.21 ‐ Median X‐over      MP  10.77 ‐ CR 219/ Sunset Drive 
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Federal Oversight:   Full Oversight   Exempt  State Funded   Other 
MPO:  N/A                MPO Project ID N/A     
Regional Commission: Southwest Georgia RC       RC Project ID  None 
 
Congressional District(s):  2 
 
Projected Traffic:  AADT    
  
Current Year (2010):   2980   
Traffic Projections Performed by:   GDOT 
 
Functional Classification (Mainline):  Rural Principal Arterial  
 
Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?     No     Yes 
 
Is this project on a designated Bike Route, Pedestrian Plan, or Transit Network?      

 None    Bike Route    Pedestrian Plan      Transit Network 
 

CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:   None. All work to be done to median crossovers. 
 Context Sensitive Solutions:  TBD 
 

DESIGN AND STRUCTURAL DATA 
 
Mainline Design Features:  SR 3/US19 

Feature  Existing  Standard*  Proposed 

Typical Section       

‐ Number of Lanes   4  4  4 

‐ Lane Width(s)  12’  12’  12’ 

‐ Median Width & Type  44’ Depressed  44’ Depressed  44’ Depressed 

‐ Outside Shoulder or Border Area Width  10’ Grassed 
4’ Paved 

10’ Grassed 
4’ Paved 

10’ Grassed 
4’ Paved 

‐ Outside Shoulder Slope  6%  6%  6% 

‐ Inside Shoulder Width  6’ Grassed 
2’ Paved 

6’ Grassed 
2’ Paved 

6’ Grassed 
2’ Paved 

‐ Sidewalks   N/A  N/A  N/A 

‐ Auxiliary Lanes (Right Turn Lanes)  12’   12’  12’(Where Practical) 

‐ Bike Lanes  N/A  N/A  N/A 

Posted Speed  65 MPH    65 MPH 

Design Speed  55 MPH  55 MPH  55MPH 

Min Horizontal Curve Radius  954.93’  954.93  954.93 

Superelevation Rate  6%  6%  6% 

Grade  5%  5%  5% 
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Access Control  Permit  Permit  Permit 

Right‐of‐Way Width  160’ to 240’  160’ to 240’  160’ to 240’ 

Maximum Grade – Crossroad  2%  2%  2% 

Design Vehicle  WB‐67  WB‐67  WB‐67 

*According to current GDOT design policy if applicable 
 
Major Structures:  None anticipated  
 
Major Interchanges/Intersections:         
MP   2.02 ‐ CR 19/Twelve Mile Post Road    MP   8.74 ‐ CR 8/Lower Boston Road   
MP   3.88 ‐ CR 10/Glasgow Church Road     MP   9.20 ‐ Heatherway Lane 
MP   4.83 ‐ CR 11/Reichertville Road      MP   9.78 ‐ CR 321/VV Curtis Lane 
MP   5.83 ‐ CR 22/New Hope Road      MP 10.77 ‐ CR 219/ Sunset Drive 
MP   6.83 – CR 322/Plantation Lane 
 
Utility Involvements:  
City of Thomasville      Georgia Power 
Grady EMC        Mediacom 
BellSouth        Georgia Pubic Webb (at MP 5.7) 
MCI/Verizon 
 
Public Interest Determination Policy and Procedure recommended (Utilities)?    No    Yes  
 
SUE Required:     No     Yes 
 
Railroad Involvement: None.  
 
Complete Streets ‐ Bicycle, Pedestrian, and/or Transit Warrants:                        

Warrants met:    None           Bicycle          Pedestrian         Transit     

Right‐of‐Way:  

Required Right‐of‐Way anticipated:     No     Yes    Undetermined 
Easements anticipated:    None   Temporary   Permanent   Utility  Other 
 
Location and Design approval:     Not Required   Required 
 
Off‐site Detours Anticipated:    No     Undetermined    Yes  
      
Transportation Management Plan [TMP] Required:     No     Yes  

If Yes:  Project classified as:         Non‐Significant   Significant 
TMP Components Anticipated:    TTC    TO     PI 
 

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: None 

 

Design Variances to GDOT Standard Criteria anticipated: None 
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VE Study anticipated:     No     Yes    Completed – Date:  9/18/2009 
 

ENVIRONMENTAL DATA 
 
Anticipated Environmental Document: 
  GEPA:     NEPA:     CE     EA/FONSI   EIS 
 
Project Air Quality: 
Is the project located in a PM 2.5 Non‐attainment area?     No     Yes 
Is the project located in an Ozone Non‐attainment area?     No     Yes 
Is a Carbon Monoxide hotspot analysis required?       No     Yes 
 
MS4 Compliance – Is the project located in an MS4 area?     No     Yes 
 
Environmental Permits/Variances/Commitments/Coordination anticipated:  None   

Permit/ Variance/ Commitment/ 
Coordination Anticipated  No  Yes  Remarks 

1.  U.S. Coast Guard Permit        

2. Forest Service/Corps Land       

3. CWA Section 404 Permit       

4. Tennessee Valley Authority Permit       

5. Buffer Variance       

6. Coastal Zone Management Coordination      

7. NPDES       

8. FEMA       

9. Cemetery Permit       

10. Other Permits       

11. Other Commitments       

12. Other Coordination       

 

Is a PAR required?   No     Yes    Completed – Date:    

NEPA/GEPA: CE is anticipated. 
Ecology:  Possible Wood Stork habitat, No adverse impacts anticipated. 
History:  No adverse impacts anticipated. 
Archeology:  No adverse impacts anticipated. 
Air & Noise:  No adverse impacts anticipated. 
Public Involvement:  None 
Major stakeholders:  Citizens of Thomas County and the traveling public 
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CONSTRUCTION 
 
Issues potentially affecting constructability/construction schedule: None  
 
Early Completion Incentives recommended for consideration:      No    Yes    

 
PROJECT RESPONSIBILITIES 
 
Project Activities: 

Project Activity  Party Responsible for Performing Task(s) 

Concept Development  GDOT Office of Design Policy and Support 

Design  GDOT 

Right‐of‐Way Acquisition  N/A 

Utility Relocation  Utility Owners 

Letting to Contract  GDOT 

Construction Supervision  GDOT 

Providing Material Pits  Contractor 

Providing Detours  N/A 

Environmental Studies, Documents, and Permits  GDOT 

Environmental Mitigation  GDOT, if applicable 

Construction Inspection & Materials Testing  GDOT 

 
Lighting required:        No      Yes 
 
Initial Concept Meeting:  Held Nov. 15, 2012. See minutes attached. 
 
Concept Meeting:  N/A 
 
Other projects in the area:  None 
 
Other coordination to date:  TBD  
 

Project Cost Estimate and Funding Responsibilities:   

  Breakdown 
of PE  ROW 

Reimbursable
Utility CST*

Environmental 
Mitigation  Total Cost

By 
Whom 

GDOT  GDOT  Utility Owners  GDOT  GDOT   

$ 
Amount 

$260,000  N/A  $6,565  $9,019,873  N/A  $9,286,438 

Date of 
Estimate 

      11/5/2012  10/9/2012      

*CST Cost  includes: Construction, Engineering and  Inspection, and Liquid AC Cost Adjustment. 
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ALTERNATIVES DISCUSSION 
 
Alternative selection:   
Preferred Alternative:   At various  locations along US 19/SR 3  from the Florida State Line to County 
Road  219,  the  existing  median  crossovers  will  be  reconstructed  to  provide  Type  “B”  Median 
Crossovers.  Right  turn  lanes  will  also  be  constructed  and  /or  extended  to  meet  speed  design 
deceleration distances at these same  locations. Right turn  lanes will only be constructed  if they can 
be done within the existing right‐of‐way. See locations Listed below: 
MP  0.58 ‐ Median X‐over      MP    6.54 ‐ Median X‐over 
MP  1.09 ‐ Median X‐over      MP    6.83 ‐ CR 322/Plantation Lane 
MP  2.02 ‐ CR 19/Twelve Mile Post Road  MP    7.16 ‐ Median X‐over 
MP  2.92 ‐ Median X‐over      MP    7.69 ‐ Median X‐over 
MP  3.88 ‐ CR 10/Glasgow Church Road  MP    7.99 ‐ Median X‐over 
MP  4.14.‐ Median X‐over      MP    8.74 ‐ CR 8/Lower Boston Road 
MP  4.83 ‐ CR 11/Reichertville Road    MP    9.20 ‐ Heatherway Lane 
MP  5.06 ‐ Median X‐over      MP    9.78 ‐ CR 321/VV Curtis Lane 
MP  5.83 ‐ CR 22/New Hope Road    MP  10.11 ‐ Median X‐over 
MP  6.21 ‐ Median X‐over      MP  10.77 ‐ CR 219/ Sunset Drive 

Estimated Property Impacts:  None Estimated Total Cost:  $9,286,438

Estimated ROW Cost:  $ 0.00 Estimated CST Time:  TBD 

Rationale: The proposed project would potentially reduce fatalities and serious injury collisions along 
US 19/SR 3 from the state line to County Road 219 in Thomas County, GA by adding 16 feet of lateral 
offset  to  the  existing  left  turn  lanes  at  each  median  opening.  Right  turn  lanes  would  also  be 
constructed where practical to meet design speed deceleration distances at these same locations.

 

No‐Build Alternative:  This alternative would leave the existing conditions as is. 

Estimated Property Impacts:  None Estimated Total Cost:  $0.00

Estimated ROW Cost:  $0.00 Estimated CST Time:  None

Rationale: The No Build Alternative  is not recommended  for this project.   This alternative would not 
reduce fatalities and serious injury collisions along US 19/SR 3 in Thomas County, GA  

 
Comments: None. 
 
Attachments: 

1. Concept Layout 
2. Typical sections 
3. Construction Detail – M‐3A – Median Crossovers 
4. Detailed Cost Estimates: 

a. Construction including Engineering and Inspection 
b. Completed Fuel & Asphalt Price Adjustment forms  
c. Utilities 

5. Minutes of Concept meetings 
6. VE Study 

 







DETAILED COST ESTIMATE
Processed Date: 1/9/13

Job:  0007126

0007126JOB NUMBER

DESCRIPTION: SR 3 - THOMAS- X-OVER IMPROVMENTS

SPEC YEAR: 01

ITEMS FOR JOB 0007126

100  - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0065 150-1000 1.000 LS  $50,000.00000 TRAFFIC CONTROL - TRAFFIC CONTROL $50,000.00

0209 153-1300 1.000 EA  $58,720.50071 FIELD ENGINEERS OFFICE TP 3  $58,720.50

0095 210-0100 1.000 LS  $1,500,000.00000 GRADING COMPLETE - EARTHWORK $1,500,000.00

0124 310-5060 980.000 SY  $13.67000 GR AGGR BS CRS 6IN INCL MATL  $13,396.60

0155 310-5080 143220.000 SY  $12.67000 GR AGGR BS CRS 8IN INCL MATL  $1,814,597.40

0165 402-3121 23631.000 TN  $69.43600 RECYL AC 25MM SP,GP1/2,BM&HL  $1,640,842.12

0169 402-3190 15754.000 TN  $59.67000 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $940,041.18

0164 402-4510 11812.000 TN  $75.36760 RECYL AC 12.5 MM SP,GP2ONLY,INC P-MBM&HL  $890,242.09

0170 413-1000 11457.000 GL  $1.96430 BITUM TACK COAT  $22,504.99

0175 441-0016 980.000 SY  $32.78761 DRIVEWAY CONCRETE, 6 IN TK  $32,131.86

0173 441-0740 2486.000 SY  $24.90090 CONC MEDIAN, 4 IN  $61,903.64

0174 441-3999 2364.000 LF  $16.48364 CONCRETE V GUTTER  $38,967.32

0180 441-4020 560.000 SY  $31.85818 CONC VALLEY GUTTER, 6 IN  $17,840.58

0274 446-1100 27300.000 LF  $1.42000 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $38,766.00

0432 446-1100 24000.000 LF  $1.96246 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $47,099.04

0282 641-1200 1270.000 LF  $15.65897 GUARDRAIL, TP W  $19,886.89

0287 641-5001 10.000 EA  $623.20198 GUARDRAIL ANCHORAGE, TP 1  $6,232.02

0292 641-5012 10.000 EA  $1,803.14317 GUARDRAIL ANCHORAGE, TP 12  $18,031.43

SUBTOTAL FOR  ROADWAY: $7,211,203.66

200  - DRAINAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0213 550-1150 3288.000 LF  $24.22719 STM DR PIPE 15",H 1-10  $79,659.00

0214 550-1180 880.000 LF  $30.03016 STM DR PIPE 18",H 1-10  $26,426.54

0215 550-1240 80.000 LF  $41.44468 STM DR PIPE 24",H 1-10  $3,315.57

0216 550-2150 60.000 LF  $26.86556 SIDE DR PIPE 15",H 1-10  $1,611.93

0217 550-2180 326.000 LF  $25.48823 SIDE DR PIPE 18",H 1-10  $8,309.16

0222 550-2240 192.000 LF  $19.14453 SIDE DR PIPE 24",H 1-10  $3,675.75

0232 550-3318 5.000 EA  $562.45933 SAFETY END SECTION 18",STD,4:1  $2,812.30

0227 550-3324 4.000 EA  $927.47809 SAFETY END SECTION 24",STD,4:1  $3,709.91

0242 550-3515 3.000 EA  $405.88683 SAFETY END SECTION 15",STD,6:1  $1,217.66

0247 550-3518 4.000 EA  $628.27375 SAFETY END SECTION 18",STD,6:1  $2,513.10

0252 550-3524 2.000 EA  $910.18500 SAFETY END SECTION 24",STD,6:1  $1,820.37

0257 611-3010 39.000 EA  $1,293.59091 RECONSTR DROP INLET, GROUP 1  $50,450.05

0267 611-8040 16.000 EA  $924.36735 ADJUST DROP INLET TO GRADE  $14,789.88

0272 668-2100 47.000 EA  $1,660.93033 DROP INLET, GP 1  $78,063.73

SUBTOTAL FOR  DRAINAGE: $278,374.95

FED/STATE PROJECT NUMBER 0007126

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.

Page 1 of 2
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300  - SIGNAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0377 636-1020 1365.000 SF  $12.65560 HWY SGN,TP1MAT,REFL SH TP3  $17,274.89

0382 636-1029 1350.000 SF  $14.78590 HWY SGN,TP2 MATL,REFL SH TP 3  $19,960.97

0387 636-1033 2086.000 SF  $16.83195 HWY SIGNS, TP1MAT,REFL SH TP 9  $35,111.45

0397 636-1041 822.000 SF  $29.41785 HWY SIGNS,TP 2MAT,REFL SH TP 9  $24,181.47

0392 636-2070 729.000 LF  $7.74026 GALV STEEL POSTS, TP 7  $5,642.65

0402 636-2080 5004.000 LF  $8.39885 GALV STEEL POSTS, TP 8  $42,027.85

0407 636-2090 536.000 LF  $7.66652 GALV STEEL POSTS, TP 9  $4,109.25

0297 652-5451 54600.000 LF  $0.10720 SOLID TRAF STRIPE, 5 IN, WHITE  $5,853.12

0412 653-0120 353.000 EA  $64.45064 THERM PVMT MARK, ARROW, TP 2  $22,751.08

0417 653-0170 104.000 EA  $86.06270 THERM PVMT MARK, ARROW, TP 7  $8,950.52

0302 653-1502 27300.000 LF  $0.30000 THERMO SOLID TRAF ST, 5 IN YEL  $8,190.00

0307 653-1704 50.000 LF  $3.81000 THERM SOLID TRAF STRIPE,24",WH  $190.50

0312 653-1804 200.000 LF  $1.82000 THERM SOLID TRAF STRIPE, 8",WH  $364.00

0422 654-1001 5078.000 EA  $2.53700 RAISED PVMT MARKERS TP 1  $12,882.89

0427 654-1003 274.000 EA  $3.66487 RAISED PVMT MARKERS TP 3  $1,004.17

SUBTOTAL FOR  SIGNAGE: $208,494.81

400  - EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0437 163-0232 10.000 AC  $136.88363 TEMPORARY GRASSING  $1,368.84

0342 163-0240 7.000 TN  $324.41464 MULCH  $2,270.90

0347 165-0030 8000.000 LF  $0.63000 MAINT OF TEMP SILT FENCE, TP C  $5,040.00

0352 171-0030 4000.000 LF  $2.30000 TEMPORARY SILT FENCE, TYPE C  $9,200.00

0357 700-6910 19.000 AC  $489.77875 PERMANENT GRASSING  $9,305.80

0362 700-7000 53.000 TN  $34.78000 AGRICULTURAL LIME  $1,843.34

0367 700-8000 30.000 TN  $391.08782 FERTILIZER MIXED GRADE  $11,732.63

0372 716-2000 200.000 SY  $1.10937 EROSION CONTROL MATS, SLOPES  $221.87

SUBTOTAL FOR  EROSION CONTROL: $40,983.38

TOTALS FOR JOB 0007126

ITEMS COST: $7,739,056.80

COST GROUP COST: $0.00

ESTIMATED COST: $7,739,056.80

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&I: $8,126,009.64

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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PROJ. NO. CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Oct-12 3.590$        
DIESEL 4.010$        
LIQUID AC 571.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 877004.61 877,004.61$                 
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 913.60$              
Monthly Asphalt Cement Price month project let (APL) 571.00$              

Total Monthly Tonnage of asphalt cement (TMT) 2559.85

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 11812 5.0% 590.6
9.5 mm SP 5.0% 0
25 mm SP 23631 5.0% 1181.55
19 mm SP 15754 5.0% 787.7

51197 2559.85

BITUMINOUS TACK COAT
Price Adjustment (PA) 16,858.99$        16,858.99$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 913.60$              
Monthly Asphalt Cement Price month project let (APL) 571.00$              
Total Monthly Tonnage of asphalt cement (TMT) 49.20897126

Bitum Tack
Gals gals/ton tons

11457 232.8234 49.2089713

SR 3 Thomas County X-Over Improvments
0007126
10/10/2012

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


PROJ. NO. CALL NO.
P.I. NO. 
DATE

SR 3 Thomas County X-Over Improvments
0007126
10/10/2012

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 913.60$              
Monthly Asphalt Cement Price month project let (APL) 571.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 893,863.60$                 





DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

                                           
 

MEETING MINUTES 
 
 

 
SUBJECT:  Concept Team Meeting - P.I.# 0007126 -SR3/US 19 FM N OF FLORIDA 
STATE LN TO S OF CR 219 – 19 LOCS 
 
 
MEETING LOCATION: District 4 Office Assembly Room located at 710 West 2nd Street, 
Tifton, GA 31794 
       
MEETING DATE:  November 15, 2012 
 
ATTENDEES: See Attached Sign-In Sheet      
            
          
DISCUSSION: 
 
 
Charles Robinson, GDOT project manager, opened the meeting by welcoming all attendees, 
outlining the purpose of the meeting and reviewing the agenda.  The proposed project consists 
of changing existing median crossovers from Type A to Type B based on GDOT Details. 
Charles then asked all attendees to introduce themselves.  Charles provided an overview of the 
schedule that was being proposed for this project.  
 
Tony Jones, GDOT Design Engineer and Dave Peters, GDOT Design Group then presented a 
review of the concept layout and concept report to the meeting attendees. Tony provided a brief 
summary of the scope of the project and indicated the locations for the proposed work 
occurring along State Route (SR) 3. Tony then mentioned that historical plans for this project 
location had been reviewed and that the right of way widths varied along the project corridor. 
Tony also reviewed a layout noting that Florida constructed a different median crossover type 
south of the project. 
 
Charles stated that the work for the project would occur at 20 locations and that the project 
description would be updated in the GDOT TPRO project database once the project’s concept 
report was approved. Charles also stated that the median crossover location at the 
Georgia/Florida state line was removed from the scope of project identification (P.I.) No. 
0007126 after discussions with Traffic Operations-TMC and District Traffic Operations.  
 
Charles then opened the floor to the meeting attendees for questions and comments. 
 
Glenn Hasty from Grady EMC Utilities stated that their company had utilities in the vicinity of 
MP 2.02 – CR 19/Twelve Post Road. Charles stated that the locations for right turn lanes that 
would possibly impact Grady EMC utilities had not been determined. Charles also noted that 



right turn lanes for this project would only been added if construction could occur without the 
need for right of way acquisition. 
 
Tim Warren stated that survey needs to pick up all visible utilities – poles, manholes, etc. Tim 
Warren also requested to have schedule to provide 90 days for utility submissions 
 
John Hebron from Thomas County School System wanted to know if this project would pose 
any disruption to the school bus routes and if the school buses would be able to continue to 
have room to make U-turns within the project corridor when needed. Charles replied that the 
schools buses would be able to make U-turns at the locations that are being reconstructed to 
Type B median crossovers. Various GDOT attendees with previous experience working with 
the construction of previous median crossover projects mentioned that the reconstruction of the 
medians should not impact the bus routes. It was noted that any special time restriction 
requirements could be added the GDOT Special Provision 150 if necessary. 
 
Scott Chambers mentioned that a wood stork habitat had been recently indentified in the 
vicinity of P.I.# 0007126 during a previous GDOT project No. EDS-19(46). 
 
The meeting was concluded after all comments from attendees had been addressed. 
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