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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P. I. No. 0007148, Chatham County OFFICE: Preconstruction
CSSTP-0007-00(148)

[-95 at SR 204 Interghange Improvements DATE  November 1, 2006
ce-Singleton, Assistant Director of Preconstruction

TO: /&L David E. Studstill, Jr., P.E., Chief Engineer

FROM: tha

SUBJECT: PROJECT CONCEPT REPORT

This project consists of improvements to the interchange of I-95 at SR 204/Abercorn Street. The
purpose of this project is to provide interim improvements to the operational efficiency of the I-95
at SR 204 interchange, thereby improving access to and from the interstate. The interchange will
be completely reconstructed by a future I-95 widening project (NH-IM-95-1(128), P.1. No.
511035), with an expected construction date currently in Long Range. The need exists to provide
improved safety and operations on both I-95 northbound and southbound exit ramps to SR
204/Abercorn Street. These exit ramps provide an insufficient amount of storage during peak
travel times, resulting in traffic backing up onto I-95. Additionally, the need exists to improve
traffic operations along SR 204, to include the median opening at the intersection of SR 204 and
Gateway Boulevard East and access to the entrance ramp to I-95 southbound.

Proposed improvements involve the widening of both exit ramps to provide additional storage at
the intersection with SR 204. It also involves widening the southbound entrance ramp and the
addition of a right turn bay on SR 204 eastbound to that ramp. Other improvements along SR 204
include the following: A type “B” median opening at the SR 204/Gateway Boulevard East inter-
section, a right turn bay along SR 204 westbound between the southbound exit ramp and
Gateway Boulevard West, and a lengthened left turn bay along SR 204 eastbound to Gateway
Boulevard West.

Environmental concerns include requiring a COE 404 permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required, time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING PROG DATE
Construction (includes E&C
and inflation $1,331,000 $1,331,000 L240 Lump

Right-of-Way & Utilities -0- -0-



David Studstill
Page 2

P. I. No. 0007148, Chatham
November 1, 2006

This project will be funded under the Operational Improvement Capital Program. I recommend
this project concept be approved.

GRS:JDQ/cj

Attachment I ) 7
/ / /

CONCUR S K

Todd k- Long, P]‘f{Direcﬁ)r of Preconstruction

APPROVE ::}'T&»ﬂ\ U2
—fnRobert M. Callan, Administrator, FHWA

swmove_ OV S JAXXLT =

David E. Studstill, Jr., P.E., Chief Engineer




Quarles, Johnny

From: Bailey, Kathy

Sent: Tuesday, October 31, 2006 8:24 AM

To: Bickers, Windy; Quarles, Johnny

Subject: Request for Waiver of Project Cost Cap for Project CSSTP-0007-00(148) Pl 0007148

Documentation of FHWA approval-for your files, if needed

————— Original Message-----

From: Shanine, Gus [mailto:Gus.Shanine@fhwa.dot.gov]

Sent: Monday, October 30, 2006 11:03 &AM

To: Robbins, Dana

Cc: Parker, Edward; Gglden, Keith .

Subject: RE: Request for Waiver of Project Cost Cap for Project CSSTP-0007-00(148) PI
0007148

Hi Keith,

As we have discussed and agreed during our Monthly Operations meeting last week, we concur
and you can proceed with the development/construction of the subject project using the
Operational Lump Sum funding category. Please let me know if you would like to discuss
this project funding further.

Thanks! Gus

Gus Shanine, P.E.
Transportation Manager

Federal Highway Administration
61 Forsyth Street, SW, 17T100
Atlanta, Georgia 30303

Tel: 404 562-3632

Fax: 404 562-3703

~~~~~ Original Message-----

From: Robbins, Dana

Sent: Wednesday, October 25, 2006 5:02 PM

To: Shanine, Gus

Cc: Parker, Edward; Keith Golden (keith.golden@dot.state.ga.us)
Subject: Request for Waiver of Project Cost Cap for Project
CSSTP-0007-00(148) PI 0007148

Gus,

As discussed in the Monthly Operations Meeting today, GDOT is requesting a waiver from
FHWA on the $750,000 cap on the project costs for the subject Operational Lump Sum
project. The project cost is 51,331, 229.04. Attached is the concept report for the
project.

Below is Keith's request for our waiver.

Thanks,
Dana

————— Original Message-----
From: Golden, Keith [mailto:Keith.Golden@dot.state.ga.us]
Sent: Tuesday, October 24, 2006 9:51 AM



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: CSSTP-0007-00(148) Chatham OFFICE: Engineering Services
P.I. No. 0007148
I-95 @ S.R. 204/Abercorn Street

DATE: November 2, 2006
. : : . A
FROM: Brian K. Summers, P.E., Project Review Engineer
TO: Genetha Rice Singleton, Assistant Director of Preconstruction

— SUBJECT:—REVISED-CONCEPFREPORF——————————————————

We have reviewed the Revised Concept Report submitted October 20, 2006 from
Glenn Durrence and have no comments:

The costs for this project are:

Construction $1,210,208
Inflation $0.00
E&C $121,021
Reimbursable Utilities $0.00
Right of Way $0.00
REW

c: Glenn Durrence, Attn.: Dennis Odom



SCORING RESULTS AS PER MOG 2440-2

Project Number: County: Pl No.:
CSSTP-0007-00(148) Chatham 0007148
Report Date: Concept By:

October 16, 2006

DOT Office: District 5

[X] Concept Stage

Consultant: J.B. Trimble, Inc.

Project Type:
Choose One From Each Column

L] Major | X] Urban | [ ] ATMS

X] Minor | [] Rural | [] Bridge Replacement

[] Building

X Interchange Reconstruction
[] Intersection Improvement
[] Interstate

[ ] New Location

[ ] Widening & Reconstruction
[ ] Miscellaneous

FOCUS AREAS | SCORE RESULTS
Presentation 100
Judgement 100
Environmental 100
Right of Way 100
Utility 100

Constructability 100

Schedule 100




Project Concept Report page | o State of Georgia
Project Number: CSSTP-0007-00{148) Department of Transportation
P.1. Number: 0007148

County: Chatham
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
PROJECT CONCEPT REPORT

Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.I. Number: 0007148
Federal Route Number: [-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE |© [u LQL,

DATE_ (9 &u \00

District 5 Precahsifiction Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator

DATE State Transportation Financial Management Administrator

DATE State Environmental / Loc ion, Engineer
[6-3)-0( /é;t? M

DATE ic Safgty & Design Engineer
Oyppo &

DATE

DATE Project Review Engineer

DATE State Bridge & Structural Engineer

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




Project Concept Report page | : e State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham '
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.l. Number: 0007148
Federal Route Number: [-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE 1@ (ll [Q{,

y

District 5 Precahsgfliction Engineer

DATE_(® k W\ \0&

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator
DATE State Transportation Financial Management Administrator
DATE State Environmental / Location Engineer
DATE
Cﬁf&fﬂ 17
DATE
DATE Project Review Engineer
DATE State Bridge & Structural Engineer

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: P.I.# 0007148 OFFICE: Environment/Location

N

,.-f

DATE: November 7, 2006

eple \/§|tate En rmﬂtazﬂ J5cation Engineer

TO:  Genetha Rice-Singleton, Assistant Director of Preconstruction

FROM: Harvyﬁ!

SUBJECT: PROJECT CONCEPT REPORT
CSSTP-0007-00(148) Chatham County
I-95 @ S.R. 204 Abercorn Street

The above subject concept report has been reviewed. Page 5 says CE 23 required. This is

confusing NEPA compliance and Section 404 permit. The NEPA document should be a CE and

the section 404 permit should be a Nationwide 23 with PCN.
If you have any questions please contact me at (404) 699-4401.
HDK/sdw

Aﬂachment

cc: Brian Summers
Glenn Durrence
Keith Golden
Joseph Palladi
Jamie Simpson



Project Concept Report page | - i State of Georgia
Project Number; CSSTP-0007-00(148) Department of Transportation
P.1. Number: 0007148

County: Chatham
DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT

Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.1. Number: 0007148
Federal Route Number: [-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE |@ (u (_oc,

y A

District 5 Precahsgfliction Engineer

DATE_|® & 1\ \09

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator
DATE State Tra sportation Financial Management Administrator
1. 0C- O Vil o~ 1\ /7
'_.-J"‘/‘ ff[{/ NALL] (= | j&/‘!’," ,[.,‘ (A
DATE State Environmental / Location Enginéer
DATE
O/0 &
DATE
DATE Project Review Engineer
DATE State Bridge & Structural Engineer

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




Project Concept Report page | : State of Georgia
Project Number; CSSTP-0007-00{148) Department of Transportation
P.1. Number: 0007148

County: Chatham

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.1. Number: 0007148
Federal Route Number: [-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE @ {ll [Q(.,

DATE (& \Ju \00

District 5 Precofisgfliction Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator
DATH ' / / tate Transportation Financial Managemerlt Administrator
- |
DATE State Environmental / Location Engineer
DATE ic Safgty & Design Engineer
o &
DATE District Engigper
DATE Project Review Engineer
DATE State Bridge & Structural Engineer

s

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




Project Concept Report page | - State of Georgia
Project Number: CSSTP-0007-00( 148) Department of Transpaortation
P.1. Number: 0007148
County: Chatham

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

PROJECT CONCEPT REPORT
Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.I. Number: 0007148
Federal Route Number: [-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE |© lu ‘Q{, .

DATE_ (9 k \\ \0&

. 2

District 5 Precahspfiction Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator

DATE State Transportation Financial Management Administrator
DATE State Environmental / Location Engineer

DATE ic Safety & Design Engineer

I/ﬂa/érﬂ &
DATE District Engigfer
DATE Project Review Engineer
(Lr1F0c el V. Tl Q.
DATE State Bridge & Structural Engineer

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




NOTICE OF LOCATION AND DESIGN APPROVAL

Project No. CSSTP-0007-00(148)
P. 1. NUMBER 0007148

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia
Department of Transportation has approved the Location and Design of this project.

Date of Location Approval:

Date of Environmental Approval: .___JAMUQQL,! 5,, 2001

The proposed project involves the widening of both exit ramps to provide additional
storage at the intersection with SR 204. It also involves widening the SB entrance ramp
and the addition of a right turn bay on SR 204 EB to that ramp. Other spot improvements
along SR 204 include the following: a Type B median opening at the SR 204 / Gateway
Blvd. East intersection, a right turn bay along SR 204 WB between Gateway Blvd. East
and the NB entrance ramp, a right turn bay along SR 204 WB between the SB exit ramp
and Gateway Blvd. West, and a lengthened left turn bay along SR 204 EB to Gateway
Blvd, West. This is an interim improvement project. The future widening of I-95 to
eight lanes will call for a complete reconstruction of this interchange.

Drawings or maps or plats of the proposed project, as approved, are on file and are
available for public inspection at the Georgia Department of Transportation:

Donnie Williams

GDOT

Donnie. Williams(@dot.state.ga.us
630 West Boundary Street
Savannah GA 31402

Phone: 912-651-2144

Any interested party may obtain a copy of the drawings or maps or plats or portions
thereof by paying a nominal fee and requesting in writing to:

Tony Collins

GDOT
Tony.Collins@dot.state.ga.us
P.O.Box 610

Jesup GA 31598

Phone: 912-427-5715

Any written request or communication in reference to this project or notice SHOULD
include the Project and P. 1. Numbers as noted at the top of this notice.



Project Concept Report page | s State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.1. Number: 0007148

County: Chatham
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

PROJECT CONCEPT REPORT
Project Number: CSSTP-0007-00(148)
County: CHATHAM
P.1. Number: 0007148
Federal Route Number: 1-95
State Route Number: 204

See Page 2 for Project Location & Regional Map

Recommendation for approval:

DATE @ ln ‘QL,
oate_(p |1 |2t /%

’ District 5 Precafspfliction Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in
the Regional Transportation Program (RTP) and/or the State Transportation Improvement Program
(STIP).

DATE State Transportation Planning Administrator
DATE State Transportation Financial Management Administrator
DATE State Environmental / Location Engineer

DATE
/0 &
DATE
DATE Project Review Engineer
DATE State Bridge & Structural Engineer

CSSTP-0007-00(148)  Chatham County, GA  PI# 0007148




Project Concept Report page 2 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham

@ SCALE N MILES

I-95/SR 204 (ABERCORN ST.) INTERCHANGE

INTERIM IMPROVEMENT



Project Concept Report page 3 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham

Need and Purpose: The need exists to provide improved safety and operations on both the [-95 NB
ands SB exit ramps to SR 204 (Abercorn St.) in Chatham County. These exit ramps provide an
insufficient amount of storage during peak travel times, resulting in traffic backing up onto 1-95. This
increases delays and reduces safety in this area along 1-95. Additionally, the need exists to improve
traffic operations along SR 204, to include the median opening at the intersection of SR 204 and
Gateway Blvd. East, and access to the entrance ramp to 1-95 SB.

Description of Project: The proposed project involves the widening of both exit ramps to provide
additional storage at the intersection with SR 204. It also involves widening the SB entrance ramp and
the addition of a right turn bay on SR 204 EB to that ramp. Other spot improvements along SR 204
include the following: a Type B median opening at the SR 204 / Gateway Blvd. East intersection, a right
turn bay along SR 204 WB between Gateway Blvd. East and the NB entrance ramp, a right turn bay
along SR 204 WB between the SB exit ramp and Gateway Blvd. West, and a lengthened left turn bay
along SR 204 EB to Gateway Blvd, West. This is an interim improvement project. The future widening
of [-95 to eight lanes will call for a complete reconstruction of this interchange.

Is the project located in a Non-attainment area? ) X No
PDP Classification: Major Minor_ X

Federal Oversight: Full Oversight ( X ), Exempt( ), State Funded ( ), or Other ( )

Functional Classification: Urban Principal Arterial

US Route Number(s): N/A State Route Number(s): 204
Traffic (AADT):

Current Year: (2008) _ 42,100 Design Year: (2013) 49,800

Existing design features:
® Typical Section:

SR 204: Four — 12-foot travel lanes with variable inside shoulder and 12-foot (10-foot paved)
outside shoulder.

Ramps: One- 16 foot travel lane with 6-foot inside shoulder (4-foot paved) and 8-foot outside
shoulder (6-foot paved).

® Posted Speed: 45 mph

® Maximum curvature: 2°00°00”

® Maximum Super-elevation rate for curve: 4 %

® Maximum Grade: Mainline: 0.19 % Driveways: -
® Width of Right of Way: 250 feet typical

® Major Structures:

e Bridges
o Bridge on [-95 over SR 204
(Structure ID 051-0105-0) Length = 1977, Width = 134.20°, Suff. Rating = 98.00



Project Concept Report page 4 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham

® Major Interchanges or intersections along the project: [-95 at SR 204 Interchange; SR 204 at
Gateway Blvd. West, SR 204 at Gateway Blvd. East/Gateway Blvd. South

® Existing length of roadway segment: 2600’ total on three ramps; 3800’ on SR 204

Proposed design features:

® Proposed typical section: The proposed ramp typical sections will consist of two to three lanes at the
intersection with SR 204. The proposed typical section of SR 204 will remain as four lanes with a Type-
B median opening at Gateway Blvd. East and right turn bays as required.

® Proposed Design Speed Mainline: 45 mph
® Proposed Maximum grade Mainline: _0.19 %  Maximum grade allowable: 4 %
® Proposed Maximum grade Ramps: 1.0 % Maximum grade allowable: _ 5.0 %
® Proposed Maximum grade driveway: 10 %
® Proposed Minimum Radius Mainline: 5730  ft Minimum radius allowable: 711  ft
» Proposed Minimum Radius Ramps: 905 ft Minimum radius allowable: 758  ft
® Proposed Maximum Superelevation Mainline: 4 %
* Proposed Maximum Superelevation Ramps: 8 %
® Right of Way:
o Width All improvements within Existing R/W

© Easements: Temporary (), Permanent (), Utility (), Other (x ).
© Type of access control: Full (X), Partial (), By Permit (), Other ().

© Number of parcels: 0 Number of displacements:

© Business: _ 0

o Residences: 0
© Mobile homes: 0
o Other: 0

® Structures:
© Bridges: None proposed
o Retaining Walls: None proposed

® Major Interchanges or intersections along the project: 1-95 at SR 204 Interchange: SR 204 at Gateway
Blvd. West, SR 204 at Gateway Blvd. East/Gateway Blvd. South

e Traffic control during construction: Desired to have a minimum of four lanes of traffic on SR 204 and
one lane of traffic on all ramps will be maintained at all times. Lane closures at non-peak times will be
acceptable during the mill/overlay phase of the construction.




Project Concept Report page 5 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham
® Design exceptions to controlling criteria anticipated:

UNDETERMINED YES NO

HORIZONTAL ALIGNMENT: () () (X)
ROADWAY WIDTH: () () (X)
SHOULDER WIDTH: () () (X)
VERTICAL GRADES: () () (X)
CROSS SLOPES: () () (X)
STOPPING SIGHT DISTANCE: () () (X)
SUPERELEVATION RATES: () () (X)
HORIZONTAL CLEARANCE: () () (X)
SPEED DESIGN: () () (X)
VERTICAL CLEARANCE: () () (X)
BRIDGE WIDTH: () () (X)
BRIDGE STRUCTURAL CAPACITY: () () (X)

® Design Variances: None anticipated

® Environmental Concerns: None anticipated

® Level of Environmental Analysis: CE 23 with PCN anticipated
© Are Time Saving Procedures Appropriate? Yes (X), No ()
© Categorical Exclusion Anticipated? Yes (X)), No ()
© Environmental Assessment / Finding of No Significant Impact Yes ( ), No (X)
© Environmental Impact Statement (EIS): Yes( )i No (X)

o Utility involvements:
o Likely conflicts with Cable and Power
o Possible conflict with City of Savannah Public Works force main
o Need to verify clear zone for strain poles on ramps

¢ Utility Owners on Corridor:
© Power: Coastal Utilities
o Gas: AGL
o Water and Sewer: City of Savannah Public Works
o Cable Television: Comcast
o Telephone: Bellsouth

Project responsibilities:
© Design: I.B. Trimble, Inc.
o Right-of-Way Acquisition: None
© Relocation of Utilities: Georgia Department of Transportation
o Letting of Contract: Georgia Department of Transportation
© Supervision of Construction: Georgia Department of Transportation
© Providing material pits: Contractor

© Providing detours: N/A



Project Concept Report page 6 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham

Coordination:
e Initial Concept Team Meeting Date: 5-24-06
» (Concept Team Meeting Date: 10-02-06
* PAR meeting, dates and results: None
e FEMA, USCG, and/or TVA: None
e Public Involvement: None
* Local government comments: Chatham County should be invited to the Concept Team Meeting.
e Other projects in area: None

e Other coordination to date: None.

Scheduling — Responsible Parties’ Estimate
® Time to complete the environmental process: 7 Months.
® Time to complete preliminary construction plans: 3 Months.
® Time to complete right-of —way plans:  N/A
® Time to complete the Section 404 Permit: 2 Months.
® Time to complete final construction plans: 2 Months.
® Time to purchase right-of-way:  N/A
® List other major items that will affect the project schedule: None

Other Alternates Considered:

Alternate A — This alternate provided for widening of Ramps K and J (the exit ramps from 1-95) and the
addition of a Type B Median Opening at SR 204 / Gateway Blvd. East/Gateway Blvd. South. This
alternate also provided traffic signals on SR 204 at [-95 SB Ramps, [-95 NB Ramps and Gateway Blvd.
East. It was determined that the other improvements called for on the preferred alternate were
worthwhile, given the other work to be done in the project area.

Alternate B - This alternate provided for widening of Ramps K and J (the exit ramps from 1-95) and the
addition of a Type B Median Opening at SR 204 / Gateway Blvd. East/Gateway Blvd. South. This
alternate also provided for the addition of a right turn bay for movement from SR 204 EB to 1-95 SB
Entrance Ramp, widening the [-95 SB Entrance ramp to two lanes at intersection with SR 204, provide a
right turn bay for movement from SR 204 WB to [-95 NB Entrance Ramp and provided traffic signals
on SR 204 at [-95 SB Ramps, [-95 NB Ramps and Gateway Blvd. East. It was determined that the other
improvements called for on the preferred alternate were worthwhile, given the other work to be done in
the project area.

No-Build - The existing 1-95 exit ramps and the median opening at SR 204 / Gateway Blvd. East/South
have unsafe operational characteristics. The No-Build alternate does not solve these problems and is
therefore not a practical option.

Comments: None

Attachments:



Project Concept Report page 7 State of Georgia
Project Number: CSSTP-0007-00(148) Department of Transportation
P.I. Number: 0007148

County: Chatham
1. Cost Estimates:
a. Construction including E & C
b. Right-of-Way (N/A)
c. Utilities (N/A)
Typical Sections
Notice of Location and Design Approval (not included)
Bridge inventory data
Minutes of initial kickoff meeting
Minutes of Concept Team Meeting (not included)
Traffic Data Sheet

MO Uk L

Prepared by: J.B. Trimble, Inc.



Attachment 1: Cost Estimate



Detail Estimate: Cost Estimate Report

Estimate Report for file "PI 0007148"

Page 1 of 2

Section Pavement
Item Number| Quantity |Units| Unit Price Item Description Cost
206-0002 2286 cY 4.54 BORROW EXCAV, INCL MATL 10378.44
310-5060 743 Sy 7.00 IGR AGGR BASE CRS, 6 INCH, INCL MATL 5201.00
310-5120 12064 SY 13.19 GR AGGR BASE CRS, 12 INCH, INCL MATL 159124.16
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3113 i N 4792 IGP 1 OR 2, INCL BITUM MATL & H LIME 36754.64
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3190 1431 TN 45,06 1 OR 2,INCL BITUM MATL & H LIME 64480.86
413-1000 687 GL 1.07 BITUM TACK COAT 735.09
430-0220 5806 sy 43.98 ?b‘:("\' PC CONC PVMT, CL 1 CONC, 12 INCH 255347.88
Section Sub Total:$532,022.07
Section Drainage
Item Number| Quantity |Units| Unit Price Item Description Cost
441-6022 1054 LF 15.28 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 16105.12
550-1180 1300 LF 32.90 STORM DRAIN PIPE, 18 IN, H 1-10 42770.00
610-6015 4 EA 227.86 REM DROP INLET 911.44
668-2100 6 EA 2687.63 DROP INLET, GP 1 16125.78
Section Sub Total:| $75,912.34
Section Erosion ontrol
Item Number| Quantity |Units| Unit Price Item Description Cost
163-0232 2 AC 481.40 [TEMPORARY GRASSING 962.80
1630550 g B - _(riFC{)LﬂPSTRUCT AND REMOVE INLET SEDIMENT ——
{65000 - (F i i ;’IAINTENANCE OF TEMPORARY SILT FENCE, TP —_——
165-0030 5600 - 118 I(‘:/lAINTENANCE OF TEMPORARY SILT FENCE, TP 3455. 6
700-6910 4 AC 806.16 PERMANENT GRASSING 3224.64
700-7000 8 TN 58.72 IAGRICULTURAL LIME 469.76
700-7010 10 GL 18.97 LIQUID LIME 189.70
700-8000 5 TN 268.54 FERTILIZER MIXED GRADE 1342.70
700-8100 200 LB 1.57 FERTILIZER NITROGEN CONTENT 314.00
Section Sub Total:| $12,124.44
Section Miscellaneous
Item Number| Quantity |Units| Unit Price Item Description Cost
153-1300 1 EA 57024.37 __ [FIELD ENGINEERS OFFICE TP 3 57024.37
999-0001 f LS“JU”;D 100000.00  [Traffic Control 100000.00
999-0002 3 EA 110000.00  [TRAFFIC SIGNAL INSTALLATION 330000.00
999-0003 1 LS“urﬁf 103125.00  [Signing & Striping 103125.00
Section Sub Total: $590,149.37
Total Estimated Cost: $1,210,208.22
Subtotal Construction Cost $1,210,208.22
E&C Rate 10.0 % $121,020.82
Inflation Rate 5.0 % @ 0.0 Years $0.00
Total Construction Cost  $1,331,229.04
Right Of Way $0.00
Relmb. Utilities $0.00

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateR eport.isp

9/14/2006



Detail Estimate: Cost Estimate Report Page 2 of 2

Grand Total Project Cost  $1,331,229.04

http://tomcat2.dot.state.ga.us/DetailsEstimate/Pri ntEstimateReport.jsp 9/14/2006



Attachment 2: Typical Sections
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Attachment 3: Bridge Inventory Data
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Attachment 4: Minutes of Initial Kickoff Meeting
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Mulkey Engineers & Consultants
1255 Canton Street, Suite G
Roswell, Georgia 30075

(678) 461-3511 Fax (678) 461-3494
e-mail: sgero@ mulkeyinc.com

DATE: October 4, 2005, 1:00pm
SUBJECT: Team Meeting
LOCATION: Conference Call
ATTENDEES: Sheree Smart

Keith Stewart

Rob McCall

Larry Cook

Mindy Sanders

Heather Colston
Minutes Prepared By: Heather Colston

MEETING MINUTES
Task Order # 3

CSSTP-0007-00(148), Chatham County
P.I. No. 0007148

I-95/SR 204 (Abercor St.) Interchange

Mulkey Project No.: 2005183.03

District 5 Environmental Liaison

District 5 GDOT Liaison

District 5 Traffic Operations Engineer
J.B. Trimble, I ead Task Order Manager
J.B. Trimble, I ead Roadway Engineer
Mulkey Engineers, Lead Environmentalist

The purpose of the meeting was to discuss the

After brief introductions was a general discussi,

order to maintain the project’s progress:

Schedule:

] October 21, 2005
r Week of October 24, 2005

& Early November
0l November 11, 2005
ol November 18, 2005

Also discussed were the following:
D SCUsSs|IoN ITEMS:

status of Environmental issues, schedule and related items.
on of the project. The following milestones were discussed in

Traffic data

Possible visit to the project site and meeting with District
(to be done after traffic has been completed)

Concept report

Survey and mapping

SUE and soil survey

1

& Heather began by explaining that the meeting was called in a large part to recommend that a
Programmatic CE be completed for the project rather than 4 full CE repor.

€3 Heather stated that the project meets the requirements for 4 Programmatic CE since there is not
expected to be 404 Permits, Section 4(f) evaluations, historic or archaeological impacts, or threatened and
endangered species impacts. The project also will not require the acquisition of right-of-way.

& Heather explained thar this type of project falls under the Georgia DOT’s Memorandum of
Understanding with the SHPO, which states that minor highway projects that include “... the addition of
ramp turn lanes within interstate rights-of-way with no acquisition of additional right-of- way” do not
have the potential to cause effects 1o historic properties.

@ While this type of project is not specifically
Georgia DOT and the US Fish and Wildlife

addressed in the Joint Coordination Procedures between the
Service, it is comparable to minor projects that inclide the

c:\documents and settings\lcook\loca) settings\temporary internet files\olk52\10.04.05 team conf. call minutes.don



MEETING MINUTES

EN G Task Order # 3
Mulkey Engineers & Gonsulians CSSTP-0007-00(148), Chatham County
1255 Canton Street, Suite G P.I. No. 0007148
Roswell, Georgia 30075 I-95/5R 204 (Abercorn St.) I nterchange

(678) 461-3511 Fax (678) 461-3494
e-mail: sgero@ mulkeyinc.com

construction of intersection improvements and turn lanes jn urbanized areas (except where rivers or
streams may be impacted).

€3 Sheree stated that she agreed that the project could proceed with a Programmatic CE,

& Sheree stated that she would still like Mulkey to conduct brief surveys for ecological, archaeological, and

IStoric resources since there is some concemn for the potential presence of threatencd/. endangered and
invasive species, historic resources, and archaeological resources. Mulkey will provide her with short
summaries of the findings for her records.

@ Larry gave a brief overview of the schedule for ongoing tasks for the project, including the traffic data,
survey, mapping, SUE, and the soil survey (see schedule overview above for dates).

@ Larry confirmed that the District’s goal is to let the project in the sprng. Keith confirmed that they
would like to let the project as soon as possible,

3 Larrystated that he would like to meet with the District and visit the project site sometime this month,
but that he wants to wait until he has the traffic data. ‘The data will affect the design and it would be
more advantageous to perform a site visit once it is in-hand. '

7 Larry estimated that a site visit could be done the week of October 24, 2005,

ACTION ITEMS:
© Sheree will email Jatest PCE 1o Heather
&+ Larry will email the proposed schedule to Keith

DECcIsiaon ITEMS:
@ Mulkey will conduct surveys for ecological, archaeological, and historic resources and provide the District

OrPEN ISsUES:
7 None

ci\documents and settings\lcook\local settings\temporary internet files\olk52\10.04.05 team conf call minutes doc



Attachment 5: Traffic Data Sheets
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