ORIGINAL TO GENERAL FILES

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF DESIGN POLICY & SUPPORT
INTERDEPARTMENTAL CORRESPONDENCE

FILE P.I.# 0007154 OFFICE Design Policy & Support
CSBRG-0007-00(154)
Baker County
GDOT District 4 - Tifton DATE June 30, 2016
SR 216 Bridge Replacement @
Ichawaynochaway Creek
(/ ’*—( y; b e 2{%\
FROM (- Brent Story, State Design Policy Engineer

TO SEE DISTRIBUTION

SUBJECT APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.

Attachment

DISTRIBUTION:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3/Program Delivery
Genetha Rice-Singleton, Assistant Director of P3/Program Delivery
Albert Shelby, State Program Delivery Engineer
Darryl VanMeter, State Innovative Delivery Engineer
Bobby Hilliard, Program Control Administrator
Cindy VanDyke, State Transportation Planning Administrator
Eric Duff, State Environmental Administrator
Bill DuVall, State Bridge Engineer
Andrew Heath, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Lisa Myers, State Project Review Engineer
Andy Casey, State Roadway Design Engineer
Attn: Sandy Griffin, District Design Engineer
Richard Cobb, Location Bureau Chief
Chad Hartley, District Engineer
Brent Thomas, District Preconstruction Engineer
Dennis Carter, District Planning & Programming Engineer
Clifford Webb, Area Engineer - D4, AS
Sonja Thompson, Project Manager
BOARD MEMBER - 2nd Congressional District




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. No. 0007154 OFFICE Program Delivery
SR 216 @ Ichawaynochaway Creek

DATE May 31, 2016

FROM: Albert V. Shelby, III, State Program Delivery Engineer am S M’Qb‘{

TO: Brent A. Story, P.E., State Design Policy Engineer
ATTN: Dave Peters, State Conceptual Design Group Manager

SUBJECT: Request for Location and Design Approval
Description and Project Proposal:

The proposed project would consist of replacing the bridge on SR 216 at
Ichawaynochaway Creek and building an overflow bridge to the west of the mainline
bridge on SR 216 by closing the existing roadway and maintaining traffic on an off-site
detour of approximately 24 miles. This project is located in Baker County, approximately
12.7 miles northwest of Newton, Georgia, in the 7th Land District, Land Lot No. 227 and
is in Ga. Militia District 957. The proposed project will be approximately 0.75 miles in
length.

The current bridge over Ichawaynochaway Creek will be replaced and an overflow bridge
will be added with two-11 foot travel lanes and a 6 foot shoulder, of which 2 feet is paved
and 4 feet is grassed, in each direction.

&

Concept Approval Date: - < / 7/20/4

Concept Update: N W

Environmental Document: @
Document Type: Categorical Exclusion Approval Date: 6/ 28 / 20/6

Temporary State Route Needed: XNo  [Yes [JUndetermined

Public Involvement:

e Public Information Open House Results Summary:

o Detour PIOH : November 15, 2012 at the Baker County Commissioners

Office
Nine (9) individuals attending the meeting.
One citizen comment was received requesting a temporary bridge.
The commenter did not declare a position for or against the project.
The project was not significantly changed as a result of the public
outreach.
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Location and Design Report — Page 2 P.I. Number: 0007154

Consistency with Approved Planning:
The design description as presented herein and submitted for approval is consistent with
the approved Concept Report.

Recommendations: Recommend that the location and design for the project be approved
and that the attached Notice be approved for advertising.

CONCUR: _ﬂ[@) Biul

GDOT Director of Engineering

APPROVE: W@?W w24 lo

GDOT Chief E'rfgineer Date

DATE OF LOCATION AND DESIGN APPROVAL: June 30O, 201/ ¢

AVS:CLB:JMB:SLT

Attachments:
= Sketch Map

= Construction Cost Estimate
= Mitigation Cost Estimate
= Notice of Location and Design Approval
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Project No. CSBRG-0007-00(154), Baker County

PI 0007154

Bridge Replacement: SR 216 @ Ichawaynochaway Creek



DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PLNo. | 0007154 | OFFICE
PROJECT DESCRIPTION
SR 216 @ Ichawaynochaway Creek

DATE

From: |A1bert V. Shelby, III, State Program Delivery Engineer

To:

Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

Program Delivery

October 9, 2015

| B o Mt

MGMT LET DATE | 3/15/2017 |
PROJECT MANAGER [Sonja Thompson

MGMT ROW DATE | 3/15/2016 |
PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION  $ | 5,640,252.97 | DATE | 8/8/2014 |
RIGHT OF WAY  § | 297,840.00 | DATE | 8/8/2014 |
UTILITIES $ | 16,126.20 | DATE | 8/8/2014 |
REVISED COST ESTIMATES
CONSTRUCTION* § | 5,527,404.25 |
RIGHT OF WAY  § | 292,000.00 |
UTILITIES $ | 17,050.00 |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Updated CES and using a contigency of 5%.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 1



CONTINGENCY SUMMARY

CONSTRUCTION
" COST ESTIMATE:

ENGINEERING AND
" INSPECTION (E & I):

C. CONTINGENCY: S
5 TOTAL LIQUID AC ¢
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

4,955,410.97

247,770.55

260,159.08

64,063.66

5,527,404.25

Base Estimate From CES

Base Estimate (A) X 5 |%

Base Estimate (A) + E &I (B) x 5 (%

See % Table in "Risk Based Cost
Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

| UTILITY OWNER

REIMBURSABLE COST |

[Mitchell EMC

$17,050.00|

| TOTAL

17,050.00|

ATTACHMENTS:

Liquid AC Adjustments

Detailed Cost Estimate Printout From TRAQS

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 2



Processed Date: 9/8/15
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DETAILED COST ESTIMATE
Job: 0007154

JOB NUMBER 0007154 FED/STATE PROJECT NUMBER  CSBRG-0007-00(154)
SPEC YEAR: 13

DESCRIPTION: BRIDGE REPLACEMENT; SR 216 @ ICHAWAYNOCHAWAY CREEK

ITEMS FOR JOB 0007154
0010 - ROADWAY

Sl ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0001 150-1000 1.000 $26,827.48000 TRAFFIC CONTROL - CSBRG-0007-00(154) $26,827.48
0006 210-0100 1.000 LS $1,086,457.60000 GRADING COMPLETE - CSBRG-0007-00(154) $1,086,457.60
0011 310-5080 10581.000 SY $17.25000 GR AGGR BS CRS 8IN INCL MATL $182,522.25
0016 402-1812 121.000 TN $100.00000 RECYL AC LEVELING,INC BM&HL $12,100.00
0021 402-3101 957.000 TN $87.25000 REC AC 9.5 MM SP,TPI, BL 1 INCL BM & HL $83,498.25
0026 402-3121 2097.000 TN $83.00000 RECYL AC 25MM SP,GP1/2,BM&HL $174,051.00
0031 402-3190 1427.000 TN $85.00000 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $121,295.00
0036 413-0750 1670.000 GL $4.00000 TACK COAT $6,680.00
0236 432-5010 189.000 SY $6.50000 MILL ASPH CONC PVMT,VARB DEPTH $1,228.50
0041 433-1200 514.000 SY $155.00000 REF CONC APPR SL/I SLOPED EDGE $79,670.00
0046 441-0301 2.000 EA $2,000.00000 CONC SPILLWAY, TP 1 $4,000.00
0251 456-2015 1.230 GLM $4,000.00000 INDENT. RUMB. STRIPS - GRND-IN-PL (SKIP) $4,920.00
0051 500-3101 1.000 CY $550.00000 CLASS A CONCRETE $550.00
0286 550-2180 61.000 LF $28.60000 SIDE DR PIPE 18,H 1-10 $1,744.60
0291 550-3618 4.000 EA $400.00000 SAFETY END SECTION 18,SD,6:1 $1,600.00
0056 576-1018 221.000 LF $25.00000 SLOPE DRAIN PIPE, 18 IN $5,525.00
0246 634-1200 51.000 EA $115.00000 RIGHT OF WAY MARKERS $5,865.00
0066 641-1100 168.000 LF $75.00650 GUARDRAIL, TP T $12,601.09
0071 641-1200 562.500 LF $20.00000 GUARDRAIL, TP W $11,250.00
0076 641-5001 5000 EA $1,000.00000 GUARDRAIL ANCHORAGE, TP 1 $5,000.00
0081 641-5012 5.000 EA $2,200.00000 GUARDRAIL ANCHORAGE, TP 12 $11,000.00
0256 643-8200 1260.000 LF $2.50000 BARRIER FENCE (ORANGE), 4 FT $3,150.00
0311 668-2100 2.000 EA $2,500.00000 DROP INLET, GP 1 $5,000.00

SUBTOTAL FOR ROADWAY: $1,846,535.77

0020 - BRIDGE

_—— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0086 540-1101 1.000 $154,560.00000 REM OF EX BR, STA NO - CSBRG-0007-00(154) $154,560.00
CONSTR OF BRIDGE COMPLETE - CSBRG-0007-00(154),

0096 543-9000 1.000 LS $1,944,000.00000 BRIDGE 2 $1,944,000.00
CONSTR OF BRIDGE COMPLETE - CSBRG-0007-00(154),

0241 543-9000 1.000 LS $540,000.00000 BRIDGE 1 $540,000.00

0101 603-2024 2884.000 S8Y $75.00000 STN DUMPED RIP RAP, TP 1, 24 $216,300.00

0106 603-7000 2923.000 SY $5.00000 PLASTIC FILTER FABRIC $14,615.00

SUBTOTAL FOR BRIDGE: $2,869,475.00

Page 1 of 3
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 9/8/15
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DETAILED COST ESTIMATE
Job: 0007154

0030 - SIGNING AND MARKING

Hhe ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0111 636-1033 35.000 $22.00000 HWY SIGNS, TP1MAT,REFL SH TP 9 $770.00
0306 636-1036 108.000 SF $36.00000 HWY SGN,TP1MAT,REFL SH TP 11 $3,888.00
0116 636-2070 208.000 LF $8.00000 GALV STEEL POSTS, TP 7 $1,664.00
0120 636-5020 24.000 EA $36.00000 DELINEATOR, TP 2 $864.00
0121 652-5451 6916.000 LF $2.25000 SOLID TRAF STRIPE, 5 IN, WHITE $15,561.00
0126 652-5452 6520.000 LF $2.15000 SOLID TRAF STRIPE, 5 IN, YELLO $14,018.00
0119 653-1704 36.000 LF $8.50000 THERM SOLID TRAF STRIPE,24,WH $306.00
0131 654-1001 104.000 EA $3.75000 RAISED PVMT MARKERS TP 1 $390.00
0136 657-1085 1380.000 LF $6.00000 PRF PL SD PVT MKG,8,B/W,TP PB $8,280.00
0141 657-6085 1380.000 LF $6.00000 PRF PL SD PVMT MKG,8,B/Y,TPPB $8,280.00

SUBTOTAL FOR SIGNING AND MARKING: $54,021.00

0040 - TEMPORARY EROSION CONTROL

_— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0146 163-0232 6.800 $600.00000 TEMPORARY GRASSING $4,080.00
0151 163-0240 132.000 TN $250.00000 MULCH $33,000.00
0156 163-0300 8.000 EA $1,800.00000 CONSTRUCTION EXIT $14,400.00
0161 163-0520 1561.000 LF $15.00000 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $23,415.00
0271 163-0528 1600.000 LF $5.50000 CONSTR AND REM FAB CK DAM -TP C SLT FN $8,800.00
0171 163-0529 1209.000 LF $4.00000 CNST/REM TEMP SED BAR OR BLD STRW CK DM $4,836.00
0261 163-0550 4.000 EA $200.00000 CONS & REM INLET SEDIMENT TRAP $800.00
0176 165-0030 5582.000 LF $1.50000 MAINT OF TEMP SILT FENCE, TP C $8,373.00
0276 165-0041 800.000 LF $2.50000 MAINT OF CHECK DAMS - ALL TYPES $2,000.00
0186 165-0071 605.000 LF $1.00000 MAINT OF SEDIMENT BARRIER - BALED STRAW $605.00
0191 165-0101 8.000 EA $700.00000 MAINT OF CONST EXIT $5,600.00
0266 165-0105 4.000 EA $110.00000 MAINT OF INLET SEDIMENT TRAP $440.00
0196 167-1000 6.000 EA $500.00000 WATER QUALITY MONITORING AND SAMPLING $3,000.00
0201 167-1500 18.000 MO $500.00000 WATER QUALITY INSPECTIONS $9,000.00
0206 171-0030 11164.000 LF $4.00000 TEMPORARY SILT FENCE, TYPE C $44,656.00

SUBTOTAL FOR TEMPORARY EROSION CONTROL: $163,005.00

0050 - PERMANENT EROSION CONTROL

p——— ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT
Number

0296 163-0527 2.000 $400.00000 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG $800.00
0301 603-2181 23.000 SY $70.00000 STN DUMPED RIP RAP, TP 3, 18 $1,610.00
0211 700-6910 6.800 AC $1,000.00000 PERMANENT GRASSING $6,800.00
0216 700-7000 14.000 TN $65.00000 AGRICULTURAL LIME $910.00
0226 700-8000 4.000 TN $500.00000 FERTILIZER MIXED GRADE $2,000.00
0231 700-8100 340.000 LB $3.63000 FERTILIZER NITROGEN CONTENT $1,234.20
0316 711-0100 2255.000 SY $4.00000 TURF REINFORCING MATTING, TP 1 $9,020.00

SUBTOTAL FOR PERMANENT EROSION CONTROL: $22,374.20

Page 2 of 3

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



Processed Date: 9/8/15

DETAILED COST ESTIMATE

Job: 0007154

TOTALS FOR JOB 0007154

ITEMS COST: $4,955,410.97
LIQUID AC ADJUSTMENT $64,063.66
ESTIMATED COST: $5,019,474.63
ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH LIQUID AC
ADJUSTMENT AND E&l: $5,270,448.36

Page 3 of 3
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



PROJ. NO. CSBRG-0007-00(154)
P.I.NO. 0007154
DATE 9/8/2015

INDEX (TYPE) DATE  INDEX
REG. UNLEADED [ sep-15 [$  2.289
DIESEL S 2.569
LIQUID AC $  450.00

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

CALL NO.

9/29/2009

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]XTMTxXAPL
Asphalt

Price Adjustment (PA) 62127 62,127.00
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 720.00
Monthly Asphalt Cement Price month project let (APL) S 450.00
Total Monthly Tonnage of asphalt cement (TMT) 230.1
ASPHALT Tons %AC ACton
Leveling 121 5.0% 6.05
12.5 OGFC 5.0% 0
12.5 mm 5.0% 0
9.5 mm SP 957 5.0% 47.85
25 mm SP 2097 5.0% 104.85
19 mm SP 1427 5.0% 71.35
4602 230.1
BITUMINOUS TACK COAT
Price Adjustment (PA) $ 1,936.66 1,936.66
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 720.00
Monthly Asphalt Cement Price month project let (APL) S 450.00
Total Monthly Tonnage of asphalt cement (TMT) 7.17281854
Bitum Tack
Gals gals/ton tons
1670 | 232.8234 7.17281854
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% S 720.00
Monthly Asphalt Cement Price month project let (APL) S 450.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0
TOTAL LIQUID AC ADJUSTMENT 64,063.66




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P.I. #0007154 OFFICE Environmental Services
DATE April 11,2016

€ M\’J'»/ﬁ e
FROM  Eric Duff, State Environmental Administrator

TO Sonja Thompson, Project Manager

SUBJECT  Preliminary Mitigation Cost Estimate

As requested by your office, we are furnishing you with an updated preliminary cost estimate for the
subject project. This project will replace the bridge over Ichawaynochaway Creek on SR 216 west of
Newton, Georgia in Baker County. Based on field studies, the proposed project will impact
jurisdictional waters of the U.S. and will require the purchase of wetland mitigation credits. The
estimated mitigation cost for these credits is $49,200.

If you have any questions or need additional information, please contact Lisa Westberry (404) 631-
1772 of our office.

ED/HDC/Imw

cc: General File



NOTICE OF LOCATION AND DESIGN APPROVAL

Baker County
PI# 0007154

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The Date of the Location Approval is: Jang B g ¥

The proposed project would consist of replacing the bridge on SR 216 at Ichawaynochaway
Creek and building an overflow bridge to the west of the mainline bridge on SR 216 by closing
the existing roadway and maintaining traffic on an off-site detour of approximately 24 miles.
This project is located in Baker County, approximately 12.7 miles northwest of Newton,
Georgia, in the 7th Land District, Land Lot No. 227 and is in Ga. Militia District 957. The
proposed project will be approximately 0.75 miles in length.

The current bridge over Ichawaynochaway Creek will be replaced and an overflow bridge will be
added with two-11 foot travel lanes and a 6 foot shoulder, of which 2 feet is paved and 4 feet is
grassed, in each direction.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Cliff Webb, Area Engineer
cwebb@dot.ga.gov

2060 Newton Road
Albany, Georgia 31701
(229)430-4198

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Albert V. Shelby, III, State Program Delivery Engineer
Office of Program Delivery

attn.: Sonja Thompson, Project Manager
sthompson@dot.ga.gov

One Georgia Center

600 West Peachtree Street

Atlanta, GA 30308

404-631-1758

Any written request or communication in reference to this project or notice SHOULD include the
Project and P.I. Numbers as noted at the top of this notice.




