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Need and Purpose: 
This project is Phase II of a 2-phase project to extend Industrial Park Road to Duncan Bridge 
Road.    Phase I of the project was constructed in 2004.  Currently the road ends with a “dead-
end”.   Extending the road to Duncan Bridge Road will allow for better access to the Industrial 
Park Area and therefore better service to the community. 
 
Planning Background and Project History: 
During the mid-1970’s, it was determined the development of the area near the Habersham 
County Airport would provide significant economic benefits to citizens of Habersham County.  
In order to facilitate the development of industry in the area, a 100 ft wide right-of-way was 
acquired to facilitate the construction of Industrial Boulevard during 1977 and 1978.  The 
project was constructed in 1978 and consisted of 2.11 miles of grading, drainage and paving, 
beginning a Duncan Bridge Road and extending to Wayside Street in Cornelia, Georgia.  The 
project was funded under the Appalachian Regional Development Program (Project Number 
APL-8010(12). 
 
Later a new road, called Industrial Park Road was proposed to connect, the north end of 
Industrial Boulevard with Duncan Bridge Road.  Phase I of the Industrial Park Road was 
constructed in 2004.  One company has since constructed a building along Industrial Park 
Road and another building is slated to open in 2006.  Interest in the further development of the 
area is on-going. 
 
Land Use Trends Impacting Transportation 
The land use in the immediate vicinity has been utilized for agricultural purposes.  In the past 
few years the area has been developing towards commercial and light industrial purposes.  
The land is located near the Habersham County Airport which recently completed a 1,300 ft 
runway extension in order to better serve the developing business needs of the area. 
 
Project Description: 
Project CS ST-0007-00(269), Habersham County, P.I. 0007269 consists of the construction of 
a two-lane roadway on new location. The project involves one intersection with Duncan Bridge 
Road. 
 
Logical Termini: 
The logical southern terminus for the Industrial Park Road is Duncan Bridge Road.  The logical 
northern terminus for the Industrial Park Road is the existing Industrial Park Road Extension. 
 
Traffic Volumes and Level of Service: 
Existing Volume 2006 – 150 vpd (Est) 
Level of Service - A 
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Description of the proposed project: 
Project CS ST-0007-00(269), Habersham County, P.I. 0007269 consists of the construction of 
a two-lane roadway on new location.  The project involves one intersection with Duncan Bridge 
Road. 
 
Is the project located in a Non-attainment area?   Yes     X  No 
 
PDP Classification: Major    Minor     X  
 
Federal Oversight: Full Oversight (X), Exempt ( ), State Funded ( ), or Other ( ) 
 
Functional Classification:  Local Road      
 
U.S. Route Number(s):   N/A    State Route Number(s):  N/A  
 
Traffic (AADT): 
 
 Current Year (2007)  150 (est)  Design Year (2027)   1500 (est)   
 
 
Existing Design Features:  Note: This refers to the Industrial Park Road Phase I which was 
constructed in 2004. 
 

� Typical Section:  The existing section is 2-lane, rural roadway with 12 ft lanes 
and 6 ft earthen shoulders in each direction.  

� Posted Speed  30 mph  Mainline 
� Minimum Radius for Curve:  300 ft  
� Maximum super-elevation rate for curve:  6%  
� Maximum Grade:  4.92%  
� Width of Right-of-Way:  60 ft  
� Major Structures:  None  
� Major interchanges or intersections along the project: None 

 
The northernmost end of the existing Industrial Park Boulevard ties in to US 441.
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Proposed Design Features: 
 

� Typical section:  The proposed section is 2-lane, rural with 12 ft lanes and 6 ft 
earthen shoulders in each direction.  Guardrail is proposed in areas where the 
clear zone requirements cannot be met. 

 
� Design Speed:  Mainline  30 mph  
� Maximum Grade: Mainline  7% Preferred, 10% Maximum   
� Maximum Grade:  Commercial Driveway:  N/A  

Residential Driveway:   N/A    
� Minimum Curve Radius:  300’   Minimum Allowable Radius:  275’  
� Maximum Superelevation Rate:   6%       

 
� Right-of-Way 

Width:  60 ft plus drainage/construction easements  
Easements: Temporary (X), Permanent (X), Utility ( ), Other ( ) 
Type of Access Control: Full ( ), Partial ( ), By Permit (X), Other ( ) 
Number of Parcels:    2   Number of Displacements:   0  

 
� Structures: Box Culvert at Little Mud Creek and Unnamed Branch 
� Major Interchanges or Intersections along the Project: None 
� Minor Interchanges or Intersections along the Project: Duncan Bridge Road, 

current and design speed is 40 mph. 
� Traffic Control during Construction:  This project is along a new alignment so no 

traffic will be allowed within the project limits during construction. 
 

� Design Exceptions to Controlling Criteria Anticipated: 
 UNDETERMINED YES NO 

HORIZONTAL ALIGNMENT:     ( )    ( ) (X) 
ROADWAY WIDTH:      ( )    ( ) (X) 
SHOULDER WIDTH:      ( )    ( ) (X) 
VERTICAL GRADES:      ( )    ( ) (X) 
CROSS SLOPES:       ( )    ( ) (X) 
STOPPING SIGHT DISTANCE:     ( )    ( ) (X) 
SUPERELEVATION RATES:      ( )    ( ) (X) 
HORIZONTAL CLEARANCE:     ( )    ( ) (X) 
SPEED DESIGN:       ( )    ( ) (X) 
VERTICAL CLEARANCE:      ( )    ( ) (X) 
BRIDGE WIDTH:       ( )    ( ) (X) 
BRIDGE STRUCTURAL CAPACITY:     ( )    ( ) (X) 
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� Design Variances: None 
 

� Environmental Concerns: 
A Phase I Environmental Site Assessment was conducted in August 2003 for the 
land which the Industrial Park Road will cross.  As a result of the Environmental 
Review no environmental issues are anticipated. 

 
� Level of Environmental Analysis: 

 
Are Time Savings Procedures appropriate?  Yes (X), No () 
Categorical Exclusion (X) 
Environmental Assessment/ Finding of No Significant Impact (FONSI) ( ), or 
Environmental Impact Statement (EIS) ( ). 

 
� Utility involvements: Power and Sanitary Sewer 

 
Project Responsibilities: 
 Design:  Habersham County 
 Right of Way Acquisition: Habersham County 
 Relocation of Utilities: Habersham County 
 Letting of Contract:  GDOT 
 Supervision of Construction: Habersham County 
 Providing Material Pits:  Contractor 
 Providing Detours:  Habersham County 

 
 Coordination 

� Concept Meeting – February 10, 2006 
� FEMA, USCG, and/or TVA – TBA 
� Public Involvement – TBA 
� Local government comments -  
� Other Projects in the Area – None 
� Other coordination to Date – N/A 
� Railroads – N/A 
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Scheduling – Responsible Parties’ Estimate 

� Time to Complete the Environmental Process:  4  Months 
� Time to Complete Preliminary Construction Plans:  5  Months 
� Time to Complete Right of Way Plans:  3  Months 
� Time to Complete Section 404 Permit:  Not - Anticipated 
� Time to Complete Final Construction Plans:  3  Months 
� Time to Complete Right of Way Acquisition:  1  Month  

 
Other Alternates Considered: 
 
No Build:  No action would be taken to improve the existing roadway.  This is not 
prudent as the adjacent land would not be developed.  This action is not in accordance 
with the county land use plan. 
 
Alternate No. 1:  Alternate No. 1 follows a more direct route to Duncan Bridge Road.  
The Alternate No. 1 alignment will cross over an area of Little Mud Creek where 
streambank mitigation was performed. Selection of this alternate will require additional 
environmental coordination. 
 
Alternate No. 2:  The Alternate No. 2 alignment is similar to Alternate No. 1 except the 
alignment meanders to avoid the streambank mitigation area.  Alternate No. 2 is the 
preferred alignment. 
 
Alternate No. 3:  The Alternate No. 3 alignment is similar to Alternate No. 1 except the 
alignment is closer to the south property line in order to avoid the Georgia Power Line.  
This alternative would create an undesirable property remnant for the adjacent property 
owner, therefore it was not selected. 
 
Comments:  None 
 
Attachments: 
1. Cost Estimates - Included 
2. Sketch Plan – Attached 
3. Typical Sections - Included 
4. Accident Summaries – N/A 
5. Capacity Analysis - TBA 
6. Bridge Inventory – N/A 
7. Minutes of Concept Meetings - Attached 
8. Minutes of any meetings that show support or objection to the concept - TBA 
9. LGPA’s or PMA’s - TBA 
10. Location and Design Notice (On Minor Projects) - Attached 
11. Conforming plan’s network schematics showing thru lanes, (Note: This attachment is 

required for the non-attainment areas only.) – N/A 
12. Other items referred to in the body of the report. – N/A 



Project Cost Estimate
Project Number:CS STP-0007-00(269)
P.I. Number 0007269
County: Habersham

ITEMIZED PROJECT COSTS
Quantiy Units Unit Price Extention Total

NON-CONSTRUCTION COSTS
A. Right of Way 4.62 AC 20,000 92,400 92,400.00

B. Reimbursible Items - Utilities 0 0 0 0.00

Non-Construction Total 92,400.00

CONSTRUCTION COSTS

C. Bridges/ Major Structures 0 0.00 0 0.00

D. Walls 0 0.00 0 0.00

E. Base and Paving

1. Recy Asph Conc 12.5 mm Superpave 770 TONS 62.70 48,279

2. Recy Asph Conc 19 mm Superpave 1,030 TONS 59.00 60,770

3. Recy Asph Conc 25 mm Superpave 2,060 TONS 56.81 117,029

4. Graded Agg Base 4,120 TONS 22.22 91,546

5. Tack Coat 1,400 GAL 1.70 2,380

Sub total 320,004.00

F. Earthwork

1. Grading 39,000 CYS 5.00 195,000

Sub total 195,000.00

G. Drainage

1. 72" RCP 104 LFT 226.60 23,566

2. 10' x 6' Box Culvert 104 LFT 500.00 52,000

3. 72" Flared End Section 2 EACH 1500.00 3,000

Sub total 78,566.40

H. Concrete Work

0 0.00 0 0.00

I. Signing, Striping and Lighting

1. Signs 1 LUMP 3000.00 3,000

2. Striping 4000 SFT 1.00 4,000

Sub total 7,000.00

J. Erosion Control

1. Rip Rap 7800 SYS 37.97 296,166

2. Grassing 200 KSF 35.00 7,000

Sub total 303,166.00

K. Guardrail

1000 LFT 15.00 15,000

Sub total 15,000.00

Construction Total $918,736
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1953  Kennard  Dr i ve   •   Sne l l v i l l e ,  Georg ia   30078   •   (770)  823-3080   •   Fax (770)  972-2671  
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MEETING: Concept Meeting 
Project Number: CS STP-0007-00(269) 
County: Habersham 
Project: Industrial Park Road Extension 

DATE: February 10, 2006 

ATTENDEES: 

Name   Representing   Phone   Email 
George Merritt FHWA   (404) 562-3655 george.merritt@fhwa.dot.gov 
Russell McMurry GDOT    (770) 532-5530 
Rob Mabry  GDOT    (770) 532-5530 
Rhonda Brady GDOT 
Kim Coley  GDOT – Environmental 
Gary Day  GDOT – Utilities  (770) 532-5530 
Neil Kantner  GDOT – D1   (770) 532-5530 neil.kantner@dot.state.ga.us 
Lewis Canup  Habersham County  (706) 754-6270 
Terry Purcell  Habersham County  (706) 754-9009 terrylp1@hemc.net 
Andy Pitman  Edwards-Pitman  (770) 333-9484 apitman@edwards-pitman.com 

Dexter Jones  D.A. Jones Engineering (770) 823-3080 dajones@mindspring.com 

 

TOPICS: 

The following items were discussed: 

� Neil Kantner opened the meeting and read the “draft” concept report. 

� The proposed alignment was discussed.  Russell McMurry suggested the alignment should 
avoid the Georgia Power High Voltage Line by following the south property line.  D.A. 
Jones will evaluate the proposed alignment. 

� Neil Kantner will review the Rural Minor Collector Functional Classification as well as the 
suitability of the 30 mph design speed. 

� Habersham County is to provide a manual traffic count for the existing Industrial Park 
Road. 

� George Merritt suggested the Planning Background and Project History be revised to 
indicate the on-going economic development in the area.  In particular, an emphasis 
should be placed on previous projects and the economic benefits to date.  Lewis Canup 
can help with the project history. 
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� The Federal Share for this project is $373,000. 
 

� The proposed profile was discussed.  There was some concern that the proposed 7% 
grade may be too steep for truck traffic.  As the same time, there was concern that the fill 
requirements over the proposed box culverts may be too deep and affect the length of the 
culverts.  D.A. Jones will evaluate the feasibility of reducing the profile grade to less than 
7% while keeping the length of the box culverts to less than 300 ft. 

 
� Neil Kantner indicated that a Public Information Meeting will likely not be required for this 

project. 
 

� There are no other GDOT or FHWA projects in the vicinity of this project. 
 

� There was concern expressed that the 6 ft shoulders may not provide adequate roadside 
safety.  D.A. Jones will evaluate the clear zone requirements for this project. 

 
� The utilities located within the project limits include: Georgia Power, Habersham EMC, City 

of Baldwin Sewer and City of Baldwin Water. 




