




Project Concept Report page 2 
Project Number: CSSTP‐0007‐00(354) 
P. I. Number: 0007354 
County: Oconee 
 

 
 
 
 

Project Location Map 
Not to Scale 

SR 53 @ Hog Mountain Rd, MP 11.61
SR 15/SR 24 Bus/US 441 
Bus/ US 129 Bus @ SR 
24/US 129/US 441,  

MP 12.98 

SR 15/SR 24 Bus/US 441 
Bus/US 129 Bus @ SR 53, 

MP 11.87 

SR 15 @ SR 24 Bus/US 441 
Bus/US 129 Bus (Macon 
Hwy)/Barnett Shoals Rd,  

MP 11.49 

SR 24/US 129/ US 441 @ New High 
Shoals Rd, MP 9.94 

N 



Project Concept Report page 3 
Project Number: CSSTP‐0007‐00(354) 
P. I. Number: 0007354 
County: Oconee 
 
Need and Purpose: Five (5) signalized intersections in Oconee County have been identified for 
upgrades.    The  signal  deficiencies  are  characterized  by  the  needs  and  improvements  to  meet 
current design standards outlined in the Manual of Uniform Traffic Control Devices (MUTCD) and 
the American with Disabilities Act (ADA) requirements.   These specific needs for the signalized 
intersections  improvements will  aid  in maximizing efficiency and effectiveness and  include  the 
following:    need  for  modernization  for  cost‐effective  signal  equipment  and  signal  operational 
capabilities to accommodate pedestrian traffic.  
   
Description of the proposed project: The proposed project is located in and around the City of 
Watkinsville  in  Oconee  County  (100%).    The  project’s  five  (5)  locations  consist  of  traffic 
signalization upgrades  using  the  latest  pedestrian  facility  improvements  to  include  countdown 
pedestrian signals, ADA wheel chair ramps, and cross walk striping.   
 
These improvements will be made to the following signalized intersections: 

1. SR 15/SR 24 Bus/US 441 Bus/US 129 Bus @ SR 24, MP 12.98 
2. SR 15/ SR 24 Bus/US 441 Bus/ US 129 Bus @ SR 53, MP 11.87 
3. SR 53 @ SR 992 (Mars Hill Road)/Hog Mountain Road, MP 11.61 
4. SR 15 @ SR 24 Bus/US 441 Bus/ US 129 Bus (Macon Highway)/Barnett Shoals Road, MP 11.49 
5. SR 24/US 129/US 441 @ New High Shoals Road, MP 9.94 

 
Is the project located in a PM 2.5 Non­attainment area?    _______Yes____X__No 
 
Is this project located in an Ozone Non­attainment area? _______Yes____X__No 
 
PDP Classification: Major_______    Minor___X_______ 
 
Federal Oversight:  Full Oversight (  )   Exempt ( X )   State Funded (  )    or Other (  ) 
 
Functional Classification:  SR 15 – @ SR 24 ‐ Urban Principal Arterial – Other 
           @ SR 53 – Urban Minor Arterial 

SR 24 – Urban Principal Arterial 
SR 24 Bus @ SR 24 ‐ Urban Principal Arterial – Other 

               @ SR 53 – Urban Minor Arterial 
SR 53 – Urban Minor Arterial 
SR 992 (Mars Hill Rd) ‐ Urban Minor Arterial 
Hog Mountain Road (CR 027400) – Urban Minor Arterial 
New High Shoals Road (CR 027000) – Urban Principal Arterial ‐ Other 
Barnett Shoals Road (CR 026200) – Rural Major Collector 

 
U. S. Route Number(s):  129, 441, 441 BUS      State Route Number(s):  15, 24 Bus, 24, 53, 992 
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Traffic (AADT): 

Base Year: (20XX)                  Design Year: (20YY)  
(This project does not add capacity) 

Existing design features: 
• Typical Sections:  

SR 15 @ SR 24 Bus/Barnett Shoals Road  ‐ SR 15  is a two lane roadway with left and 
right  turning  lanes.  SR  24  Business  is  a  two  lane  roadway  with  an  island 
separating  the  right  turning  lane.   Barnett Shoals Road  is a  two  lane roadway 
way.  At its intersection with SR 53, it has 3 lanes; one westbound left turn lane, 
one westbound right turn lane, and one eastbound thru lane.  

SR 15 @ SR 53 – SR 15 is a two lane roadway with left and right turning lanes.  At its 
intersection with SR 15, SR 53 dead ends, making a “T” intersection.  SR 53 is a 
two lane roadway with a left and right turning lane. 

SR 53 @ Hog Mountain Road  ‐ SR 53 is a two lane roadway with left turning lanes 
and  a  northbound  right  turning  lane  at  its  intersection  with  Hog  Mountain 
Road. Hog Mountain Road is a three lane roadway (2 thru lanes and a two‐way 
left turn lane).  At its intersection with SR 53, it has left and right turning lanes. 

SR  15 @  SR  24  ‐  SR  15  is  a  two  lane  roadway  that  dead  ends  at  SR  24.    At  its 
intersection with SR 24,  it has eastbound  left and right  turning  lanes and  two 
westbound lanes.  SR 24 is a four lane divided highway with a depressed grass 
median.    It has dual  southbound  left  turn  lanes,  a northbound  right  turn  lane 
and a northbound u‐turn lane.   

SR  24 @  New  High  Shoals  Road  ‐  SR  24  is  a  four  lane  divided  highway  with  a 
depressed grassed median and has left and right turning lanes. New High Shoals 
Road is a two lane roadway with left and right turning lanes. 

• Posted speed:  
SR 15 @ SR 24 Bus/Barnett Shoals Road – SR 15 ‐ 25 MPH; SR 24 Bus – 45 MPH 
SR 15 @ SR 53 ‐ 25 MPH 
SR 53 @ Hog Mountain Road ‐ SR 53 – 45 MPH; Hog Mountain Road – 35 MPH 
SR 15 @ SR 24 – SR 15 ‐ 45 MPH; SR 24 – 55 MPH 
SR 24 @ New High Shoals Road ‐ SR 24 – 55 MPH; New High Shoals Road – 35 MPH 

• Minimum radius for curve:  NA 
• Maximum super‐elevation rate for curve:   NA        
• Maximum grade:    NA  %  
• Width of right‐of‐way:  Varies from 60 to 300 ft. 
• Major structures:  NA      
• Major interchanges or intersections along the project.  NA   
• Existing length of roadway: NA 
• ITS: None   
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Proposed Design Features: 

• Proposed typical section(s): Same as existing for all intersections 
• Proposed Design Speed Mainline ____NA___mph 
• Proposed Maximum grade Mainline__NA___% 
• Maximum grade allowable ___NA_____% 
• Proposed Maximum grade Side Street __NA___% 
• Maximum grade allowable ____NA____% 
• Proposed Maximum grade driveway __NA___% 
• Proposed Minimum radius of curve __NA___ft 
• Minimum radius allowable ____NA____ 
• Maximum allowable superelevation rate ____NA__% 
• Proposed maximum superelevation rate  ___NA___% 
• Right‐of‐Way:                                                            

o Width _Corner Miters Only (if needed)_______ 
o Easements: Temporary (  ) Permanent (  ) Utility (  ) Other (  ). 
o Type of access control: Full (  ) Partial (  ) By Permit ( X ) Other (  ). 
o Number of parcels: _5_____ Number of displacements:  __0____ 

o Business: ____0__________ 
o Residences: ___0_________ 
o Mobile homes: ____0______ 
o Other: ____0_____________ 

• Structures: 
o Bridges (NA) 
o Retaining walls (NA) 

• Major intersections, interchanges, median openings and signal locations. (NA) 
• ITS: None 
• Transportation Management Plan Anticipated:         Yes (  )     No ( X ) 
• Design Exceptions to controlling criteria anticipated:   

  YES     NO   UNDETERMINED        
HORIZONTAL ALIGNMENT:  ( )  (X)    ( ) 
LANE WIDTH:  ( )  (X)    ( ) 
SHOULDER WIDTH:  ( )  (X)     ( ) 
VERTICAL GRADES:  ( )  (X)    ( ) 
CROSS SLOPES:                           ( )  (X)    ( ) 
STOPPING SIGHT DISTANCE:  ( )  (X)    ( ) 
SUPERELEVATION RATES:                  ( )  (X)    ( ) 
VERTICAL ALIGNMENT:                  ( )  (X)    ( ) 
SPEED DESIGN:                           ( )  (X)    ( ) 
VERTICAL CLEARANCE:                     ( )  (X)    ( ) 
BRIDGE WIDTH:      ( )  (X)    ( ) 
BRIDGE STRUCTURAL CAPACITY:  ( )  (X)    ( ) 
LATERAL OFFSET TO OBSTRUCTION:  ( )  (X)    ( ) 

• Design Variances: None anticipated 
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• Environmental concerns: 
‐ Section 404 not anticipated. 
‐ Water quality impacts are not anticipated. 
‐ UST’s are present at the SR 53 @ Hog Mountain Road intersection. 
‐ Historical  and/or  archaeological  sites  are  anticipated.  There  is  a  colonial 

style home at  the  intersection of SR 15 @ SR 24 Business which may have 
historical value. 

‐ The  roadside  ditch  at  the  intersection  of  SR  15  @  SR  24  may  be  an 
ephemeral stream. 

• Anticipated Level of environmental analysis: 
o Are Time Savings Procedures appropriate?   Yes ( X )  No (  ) 
o Categorical exclusion anticipated ( X ). 
o Environmental Assessment/Finding of No Significant Impact anticipated (FONSI) (  ).  
o Environmental Impact Statement (EIS) (  ). 

• Utility  involvements:  Atlanta  Gas  Light,  at&t,  at&t  (Fiber),  Charter  Communications, 
Comcast,  Georgia  Power  –  Distribution,  Georgia  Power  –  Transmission,  Oconee  County 
Utilities, Parker Fibernet, and Walton EMC 

• VE Study Anticipated     Yes (  )   No  ( X ) 
• Benefit/Cost Ratio __NA___ 

 
Project Cost Estimate and Funding Responsibilities:   
  PE  ROW  UTILITY  CST  MITIGATION 
By Whom  GDOT  GDOT  GDOT  GDOT  NA 
$ Amount  $202,478.03  $80,000.00  $0.00  $540,314.83  NA 
 
Project Activities Responsibilities: 
• Design: _____GDOT________________________________________________       _________ 
• Right‐of‐Way Acquisition: ____GDOT__(if needed)_____________________      __  
• Right‐of‐Way funding (real property): ______GDOT___(if needed)_____________________ __ 
• Relocation of Utilities: _____GDOT________________________________________     __ 
• Letting to contract: _______GDOT_________________________________________    ___ 
• Supervision of construction: ______GDOT_______________________________     ___ 
• Providing material pits: ______ NA__________________________________        _________ 
• Providing detours: __________ NA_______    ____________________________________ 
• Environmental Studies/Documents/Permits: _____ GDOT____   ____________________ 
• Environmental Mitigation: _____ NA      _________________________________________ _ 
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Traffic Signal Timing and Coordination:  Traffic signals will be timed to maintain coordinated 
traffic  flow  progression  through  the  synchronized  intersections.  The  signal  timing  will  be 
designed to minimize the overall total delay of the roadway segment.  The major street typically 
carries the larger volumes, thus the signal timing will provide the majority of the green time to 
the major  roadway  approaches.  The  progression  of  vehicles  along  the major  roadway  will  be 
given the priority even when the characteristics of the roadway traffic flow and control changes. 
Once  a  signal  timing plan has  been  completed  to  optimize  traffic  flow,  any modification  to  the 
signal  timing  to  increase  green  time  on minor  streets will  not  adversely  affect  the  traffic  flow 
progression on the major roadway. 
 
Coordination 
• Initial Concept Meeting date and brief summary. (NA) 
• Concept meeting date and brief summary. (NA) 
• P A R meetings, dates and results. (NA) 
• FEMA, USCG, and/or TVA. (NA) 
• Public involvement. (NA) 
• Local government comments. (NA) 
• Other projects in the area.  

o 171460‐, M003299, 009012, M003708, M003436, 0009011, 0007942 
• Railroads. (NA) 
• Other coordination to date. None 
 
Scheduling – Responsible Parties’ Estimate 
• Time to complete the environmental process:     Begin: 1‐2011     End: 7‐2011 
• Time to complete preliminary construction plans:     Begin: 2‐2011     End: 7‐2011 
• Time to complete right‐of‐way plans:         Begin: 11‐2011   End: 1‐2012 
• Time to complete the Section 404 Permit:      Begin: NA        End: NA 
• Time to complete final construction plans:       Begin: 2‐2012      End: 5‐2012 
• Time to complete to purchase right‐of‐way:      Begin: 1‐2012      End: 1‐2013 
• List other major items that will affect the project schedule:   Begin: NA        End: NA 
 
Other alternates considered: None considered 
 
Comments: None 
 
   







CONTINGENCY SUMMARY 
 
Construction Cost Estimate:    $514,585.55      (Base Estimate) 
 
Engineering and Inspection:  $25,729.28        (Base Estimate x 5 %) 
 
Total Fuel Adjustment    $ Enter Value    (From attached worksheet) 
   
Total Liquid AC Adjustment  $ Enter Value    (From attached worksheet) 
 
Construction Total:     $540,314.83   
 
Utility Cost Estimate:     $to be determined 
 
Utility Contingency:    $0.00      
 
Utility Total:       $to be determined   
 

REIMBURSABLE UTILITY COST 
 
  Utility Owner   Reimbursable Costs 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

  ________________   ________________ 

   
 



DATE  : 11/30/2010 
PAGE  : 1 

JOB ESTIMATE REPORT 
========================================================================================================== 
  JOB NUMBER :   0007354 OCONEE                SPEC YEAR: 01 
 

DESCRIPTION:  SR 15 @ 3 LOCS, SR 24 @ 1 LOC, SR 53 @ 1 LOC - TRAFFIC SIGNAL UPGRADES 
 

ITEMS FOR JOB 0007354 
 
  LINE  ITEM           ALT   UNITS   DESCRIPTION                                                  QUANTITY          PRICE        AMOUNT 
  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  0005  441-0108             SY      CONC SIDEWALK, 8 IN                                          1000.000          70.02        70022.48 
  0010  652-2501             LM      SOLID TRAF STRIPE, 5 IN, WHITE                                  0.500         331.47          165.74 
  0015  652-2502             LM      SOLID TRAF STRIPE, 5 IN, YELLO                                   0.500         318.92          159.46 
  0020  652-3501             GLM     SKIP TRAF STRIPE, 5 IN, WHITE                                      0.500         243.85          121.93 
  0025  163-0232             AC      TEMPORARY GRASSING                                                  1.000         415.86          415.86 
  0030  163-0240             TN      MULCH                                                              10.000        300.42          3004.29 
  0035  700-6910             AC      PERMANENT GRASSING                                                 1.000         417.95          417.96 
  0040  700-7000             TN      AGRICULTURAL LIME                                                    7.000          69.90          489.36 
  0045  700-7010             GL      LIQUID LIME                                                         6.000          17.64          105.84 
  0050  700-8000             TN      FERTILIZER MIXED GRADE                                              2.000         340.59          681.19 
  0055  700-8100             LB      FERTILIZER NITROGEN CONTENT                                    300.000           1.92          576.39 
  0060  713-3001             SY      WOOD FIBER BLANKET,TP I,SLOPES                               4000.000          0.61          2473.56 
  0065  210-0100             LS      GRADING COMPLETE - CSSTP-0007-00(354)                              1.000     150000.00       150000.00 
  0070  647-1000             LS      TRAF SIGNAL INSTALLATION NO - CSSTP-0007-00(354)       1.000       45000.00        45000.00 
  0075  647-1000             LS      TRAF SIGNAL INSTALLATION NO - CSSTP-0007-00(354)       1.000       45000.00        45000.00 
  0080  647-1000             LS      TRAF SIGNAL INSTALLATION NO - CSSTP-0007-00(354)       1.000       45000.00        45000.00 
  0085  647-1000             LS      TRAF SIGNAL INSTALLATION NO - CSSTP-0007-00(354)       1.000       45000.00        45000.00 
  0090  647-1000             LS      TRAF SIGNAL INSTALLATION NO - CSSTP-0007-00(354)       1.000       45000.00        45000.00 
  0095  647-2120             EA      PULL BOX, PB-2                                                    25.000         239.18         5979.64 
  0100  647-2130             EA      PULL BOX, PB-3                                                       5.000         391.00         1955.00 
  0105  150-1000             LS      TRAFFIC CONTROL - CSSTP-0007-00(354)                              1.000       50000.00        50000.00 
  0110  652-5801             LF      SOLID TRAF STRIPE, 8 IN, WHITE                                2500.000           1.20         3016.85 
  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  ITEM TOTAL                                                                                                                        514,585.55 
  INFLATED ITEM TOTAL                                                                                                              514,585.55 
 

 



  TOTALS FOR JOB 0007354 OCONEE 
  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  ESTIMATED COST:                                                                                                                      514,585.55 
  CONTINGENCY PERCENT (  0.0 ):                                                                                                        0.00 
  ESTIMATED TOTAL:                                                                                                                    514,585.55 
  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 



Preliminary Right of Way Cost Estimate 

Date: August 09,2010 
Project: CSSTP-0007-00(354) Oconee County 
Existing/Required R/W: Varies Naries 
Project Termini : T&c signahation upgrades 
Project Description: T&c signalization upgrades 

Land: 
Agriculture R/W: 1059 sf @ $2.00/sf 

Improvements : misc. site improvements 

Relocation: Commercial (0) $ 0 
Residential (0) $ 0 

Damage : Proximity $ 0  
Consequential $ 0  
Costtocure 

Net Cost 

Right of wey Administrator 
By: Lashone Alexander 

P.L Number: 0007354 
No. Pards: 5 

Net Cost $ 32,118 
Scheduling Contingency 55 % 17,664 
Adm/Court Cost 60 % 29.869 

$ 79,652 

Total Cost $80,000 
Note: The Market Appreciation (40%) is not included in the updated Preliminary 
Cost Estimate. 






