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PROJECT LOCATION MAP 
 

 

 
Int. T1 – To Be Removed 
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PLANNING AND BACKGROUND 
Project Justification Statement:  Signals at intersections in Lumpkin, Towns, Union and White Counties have 
been identified as not meeting current design standards outlined in the Manual of Uniform Traffic Control 
Devices (MUTCD) and the requirements of the American with Disabilities Act (ADA).  The identified signals 
require upgrading to be in compliance with current standards and requirements. 
 
Existing Conditions:  See Typical Sections and list of intersection below. 
 
Description of approved concept:  The proposed project is located in Lumpkin County (45%), Towns County 
(25%), Union County (20%) and White County (10%).  The project’s twenty (20) locations consist of traffic 
signalization upgrades using the latest pedestrian facility improvements to include countdown pedestrian 
signals, ADA wheel chair ramps, and cross walk striping.  The project will end with volume data collection to 
develop and install signal coordination and timing.   
 
These improvements will be made to the following signalized intersections: 

Lumpkin County 
L1. SR 52 @ SR 115/Longbranch Road, MP 19.63 
L2. SR 60 @ SR 400, MP 2.68 
L3. SR 400 @ Burnt Stand Road, MP 1.68 
L4. SR 9 / 52 @ W. Main Street, MP 10.52 
L5. SR 60 @ SR 9 / 52 / Morrison Moore Parkway, MP 11.31 
L6. SR 9/52/60 @ E. Memorial Dr./Pinetree Way, MP 11.77 
L7. SR 9 @ SR 52 (Walmart), MP 12.05 
L8. SR 9 / 52 @ SR 9/52/60, MP 12.33 
L9. SR 9 / 52 / 60 @ SR 60 Bus., MP 0.54 

Towns County 
T1. SR 2 @ SR 66, MP 1.72 
T2. SR 2 @ SR 17, MP 5.12 
T3. SR 2 @ SR 288, MP 7.30 
T4. SR 2 @ SR 75, MP 9.34 
T5. SR 2 @ River Street, MP 9.90 

Union County 
U1. SR 2 / 515 @ SR 11 / US 129, MP 8.91 
U2. SR 2 @ Young Harris Street, MP 9.78 
U3. SR 2 @ Industrial Boulevard, MP 9.98 
U4. SR 11 @ SR 325, MP 22.23 

White County 
W1. SR 11 / US 129 @ Westmoreland Road, MP 2.67 
W2. SR 115 @ SR 384, MP 14.03 

 
Federal Oversight:  Full Oversight  Exempt State Funded  Other 
 
Projected Traffic as shown in the approved Concept Report:  ADT or AADT   

Open Year (20XX):         Design Year (20YY):        
This project does not add capacity.  Traffic data is not required. 

 
Updated Traffic: ADT or AADT  This project does not add capacity.  Traffic data is not required. 
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Functional Classification (Mainline):  Functional Classification  

Lumpkin County 
L1. SR 52 @ SR 115/Longbranch Road, MP 19.63 

SR 52 – Rural Minor Arterial 
SR 115 (south side of SR 52) - Rural Major Collector 
Longbranch Road (north side of SR 52) – Rural Major Collector 

 
L2. SR 60 @ SR 400, MP 2.68 

SR 60 (west side of SR 400) – Rural Principal Arterial 
SR 60 (eastside of SR 400) – Rural Major Collector 
SR 115 (north side of SR 60) - Rural Major Collector 
SR 400 (south side of SR 60) – Rural Principal Arterial 

 
L3. SR 400 @ Burnt Stand Road, MP 1.68 

SR 400 – Rural Principal Arterial 
Burnt Stand Road – Rural Minor Collector 

 
L4. SR 9 / 52 @ W. Main Street, MP 10.52 

SR 9 – Rural Minor Arterial  
W. Main Street (eastside of SR 9) – Rural Minor Collector 
Barlow Road (west side of SR 9) – Rural Local Road 

 
L5. SR 60 @ SR 9 / 52 / Morrison Moore Parkway, MP 11.31 

SR 9 (south side of SR 60) – Rural Minor Arterial  
SR 9 (north side of SR 60) – Rural Principal Arterial 
SR 60 (south side of SR 9)– Rural Principal Arterial  
Chestatee Street (north side of SR 9) – Rural Minor Collector 

 
L6. SR 9/52/60 @ E. Memorial Dr./Pinetree Way, MP 11.77 

SR 9 – Rural Principal Arterial  
Pinetree Way (eastside of SR 9) – Rural Local Road  
Memorial Drive (west side of SR 9) – Rural Local Road 

 
L7. SR 9 @ SR 52 (Walmart), MP 12.05 

SR 9 (south side of E. Main Street) – Rural Principal Arterial  
SR 9 (north side of E. Main Street) – Rural Minor Collector 
E. Main Street (west side of SR 9) – Rural Principal Arterial  
Walmart Driveway (eastside of SR 9) – Private Driveway 

 
L8. SR 9 / 52 @ SR 9/52/60, MP 12.33 

SR 9 (south side of SR 52) – Rural Minor Arterial  
SR 9 (north side of SR 52) – Rural Major Collector  
SR 52 (eastside of SR 9) – Rural Principal Arterial 
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L9. SR 9 / 52 / 60 @ SR 60 Bus., MP 0.54 
SR 60 Business (north side of Main Street and eastside of Grove Street) – Rural Principal 
Arterial 
East Main Street (west side of Grove Street) – Rural Local Road 
Grove Street (south side of Main Street) – Rural Local Road 

Towns County 
T1. SR 2 @ SR 66, MP 1.72 

SR 2 – Rural Principal Arterial  
SR 66 (west side of SR 2) – Rural Major Collector  
College Street (eastside of SR 2) – Rural Local Road 

 
T2. SR 2 @ SR 17, MP 5.12 

SR 2 – Rural Principal Arterial  
SR 17 – Rural Principal Arterial  
 

T3. SR 2 @ SR 288, MP 7.30 
SR 2 – Rural Principal Arterial  
SR 288 – Rural Major Collector  

 
T4. SR 2 @ SR 75, MP 9.34 

SR 2 – Rural Principal Arterial  
SR 75 – Rural Major Collector  

 
T5. SR 2 @ River Street, MP 9.90 

SR 2 – Rural Principal Arterial  
River Street – Rural Local Road  

Union County 
U1. SR 2 / 515 @ SR 11 / US 129, MP 8.91 

SR 2 – Rural Principal Arterial  
SR 11 (north side of SR 2) – Rural Principal Arterial 
Murphy Street (south side of SR 2) – Rural Major Collector 

 
U2. SR 2 @ Young Harris Street, MP 9.78 

SR 2 – Rural Principal Arterial 
Young Harris Street (south side of SR 2) – Rural Major Collector 
Home Depot Driveway (north side of SR 2) – Private Driveway 

 
U3. SR 2 @ Industrial Boulevard, MP 9.98 

SR 2 – Rural Principal Arterial 
Industrial Boulevard – Rural Principal Arterial 

 
U4. SR 11 @ SR 325, MP 22.23 

SR 11 – Rural Principal Arterial 
SR 325 (west side of SR 11) – Rural Major Collector 
Ivy Log Road (eastside of SR 11) – Rural Minor Collector  
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White County 
W1. SR 11 / US 129 @ Westmoreland Road, MP 2.67 

SR 11 - Rural Principal Arterial 
Westmoreland Road – Rural Minor Collector 

 
W2. SR 115 @ SR 384, MP 14.03 

SR 115 - Rural Minor Arterial 
SR 384 – Rural Major Collector 

 
VE Study anticipated:    No   Yes    Completed – Date:    
 
PROPOSED REVISIONS 
Approved Features: Proposed Features: 
For Intersection #10: At FFPR, we proposed a mast 
arm signal configuration at this intersection, with 
pedestrian wheelchair ramps and crosswalks on all 
four legs of the intersection. 

We are removing the intersection from the 
project.  

Reason for Change: During the RW phase, we encountered underground storage tanks (UST’s) in the 
existing RW.  Their removal would require us to demolish a historic building.  Since the existing 
intersection had wheelchair ramps and crosswalks on three legs, it was agreed that District One Traffic 
Operations would add signage, refurbish the existing crosswalks and upgrade the signal equipment to 
avoid the demolition.  The mast arms could not be installed without purchasing right-of-way. 
 
 
Design Variances and/or Exception needed: None 
 
ENVIRONMENTAL & PERMITS 
Potential environmental impacts of the proposed revision:  None.  Removing the intersection removed 
the potential to have an adverse impact on a historic building.   
 
Have proposed revisions been reviewed by environmental staff?  Yes.  It was their recommendation to 
explore removing the intersection, after a design solution could not be found. 
 
Environmental responsibilities (Studies/Documents/Permits): Edwards Pitman, under contract with 
Wolverton and Associates (Prime consultant) 
 
Air Quality: 
Is the project located in a PM 2.5 Non-attainment area?   No   Yes 
Is the project located in an Ozone Non-attainment area?   No   Yes 
Is a Carbon Monoxide hotspot analysis required?   No   Yes 
 
Environmental Comments and Information:  A PCE was approved on May 14, 2013.  Edwards Pitman is 
working on the re-evaluation for letting, which is scheduled for December 15, 2014. 
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From: Olson, David W
To: Decker, Sue Anne
Cc: Perry, Landon; Zahul, Kathy
Subject: FW: 0007495 Lumpkin - Intersection # 10 (Young Harris College)
Date: Thursday, February 06, 2014 1:01:31 PM
Attachments: image002.png

image003.png

Sue Ann and Landon,
 
I concur with the removal of the subject intersection from the overall project, as directed by Kathy Zahul.
 
David W. Olson, PE
District Traffic Engineer
 
Georgia Department of Transportation, District 1
(770) 532-5533 office          (678) 677-6078 mobile
dolson@dot.ga.gov           Mailing:
Location:                                 GDOT
2505 Athens HWY SE          PO Box 1057
Gainesville, GA 30507        Gainesville, GA 30503-1057
 

Georgia DOT - NE on Twitter
 

Georgia DOT - Northeast Facebook
 
 
 

From: Olson, David W 
Sent: Thursday, February 06, 2014 12:58 PM
To: Brady, Rhonda
Cc: Sutton, Dale; DeNard, Paul
Subject: RE: 0007495 Lumpkin - Intersection # 10 (Young Harris College)
 
Rhonda,
 
As we discussed, please proceed with the following:
 

1.        Maintenance request to install the R9-3 signs with R9-3bP supplemental plaques and to refresh the markings at the
three existing crosswalks.

2.        Prepare signal permit revision package to add the FYA for the protected/permissive left turn.
 
David W. Olson, PE
District Traffic Engineer
 
 
 

From: Brady, Rhonda 
Sent: Thursday, February 06, 2014 10:54 AM
To: DeNard, Paul; Olson, David W
Cc: Sutton, Dale
Subject: RE: 0007495 Lumpkin - Intersection # 10 (Young Harris College)
 
Paul and David,

mailto:/O=STATE OF GEORGIA/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=DOLSON
mailto:sdecker@dot.ga.gov
mailto:laperry@dot.ga.gov
mailto:kzahul@dot.ga.gov
mailto:dolson@dot.ga.gov
https://twitter.com/GDOTNE
https://www.facebook.com/GDOTNE?ref=hl
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From: Zahul, Kathy
To: Decker, Sue Anne; Perry, Landon
Cc: Turpeau Jr, Michael; "Todd DeVos"; "Clay Smith"; "Josh Earhart (jearhart@edwards-pitman.com)"
Subject: RE: 0007495 Lumpkin - Intersection # 10 (Young Harris College)
Date: Wednesday, February 05, 2014 4:12:27 PM
Attachments: image004.png

image005.png

Sue Anne,
It appears as if this intersection would be ADA-compliant if a couple of signs were added on the northern quadrants,
and we have had no pedestrian crashes at the intersection.  I think it is low priority from a safety standpoint.  The
signal equipment does not appear to be in terrible shape, but I know nothing about the controller…
 
My recommendation is to eliminate the intersection from the project.  I consider the mast arms a nice-to-have, and I
do not want to delay the other 19 intersections in the project in order to make it happen.

Thank you,
Kathy
 
 

From: Decker, Sue Anne 
Sent: Monday, February 03, 2014 10:22 AM
To: Perry, Landon
Cc: Turpeau Jr, Michael; Zahul, Kathy; 'Todd DeVos'; 'Clay Smith'; 'Josh Earhart (jearhart@edwards-pitman.com)'
Subject: FW: 0007495 Lumpkin - Intersection # 10 (Young Harris College)
 
Landon,
 
As we discussed this morning, there are some very serious impacts to schedule, budget and scope at
this intersection.  This intersection is at the corner of Young Harris College.  There are crosswalks on
3 corners and all 4 corners have wheelchair ramps and ped signals. 
 
A re-cap of the email chain below for Parcel #11:

·        Possible UST (Underground Storage Tanks) underneath roadway and existing building
o   May need to remove portions of the roadway and demolish the existing building

·        Preliminary test indicate that there is still fuel in the tanks
o   Possible contaminated soil that needs to be removed

 
Additional scope needed:

·        Phase 1 or possible Phase 2 environmental assessment report (9 months min)
·        Soil tests/cores
·        Additional survey to locate UST’s
·        Existing building is possibly historic

o   Removal of the building may trigger a 4f document (12 to 18 months)
§   This will also require an EA (Environmental Assessment).  A CE will not be an

option any more.  We also have to have a PIOH.  (18 months min)
 
Additional budget needed:

·        Possibly purchase all of Parcel #11
·        Phase 1 report (the Phase 1 Archeology report for SR 60 @ SR 400 cost us almost $9,000.00)
·        Possible 4f document (ball park estimate $50,000.00)

o   EA with PIOH (ball park $80,00.00)
 
If we have to get a 4F document, we will have to evaluate feasible and prudent alternatives to

mailto:/O=STATE OF GEORGIA/OU=GDOT/CN=RECIPIENTS/CN=GENERAL OFFICE/CN=BAILEY_KATHY
mailto:sdecker@dot.ga.gov
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demolishing a historic building.  The alternatives will include relocating the intersection.  Since
everything to the south is outside the historic district and not occupied by buildings, I believe this is
what the SHPO would recommend before they allow us to demolish a historic building.
 
I recommend that we conduct soil tests and obtain survey of UST’s, evaluate their impacts, then make
a decision to either proceed or remove the intersection from the project.  I have about $34,000.00 in
In-house PE, which should be enough to cover the additional survey and soil testing.
 
Please let me know how to proceed.
 
If you have any questions/comments, please feel free to contact me.
 
Thanks and have a great day!
 
Sue Anne H. Decker, P.E.
Project Manager
Office: 706-646-7559
Blackberry: 404-987-1990
 
From: Bulgin, Lane 
Sent: Friday, January 31, 2014 5:53 PM
To: Decker, Sue Anne
Cc: 'Todd DeVos'; 'Clay Smith'; Lott, Justin; Cook, Brent; York, Kevin; Cooper, Viveca
Subject: RE: 0007495 Towns - REVISED UST/HW Report
 
Sue Anne,
 
During a phone conversation with Jon West (GDOT R/W consultant fee appraiser) today he mentioned that Parcel 11
does indeed have USTs located within the REQ’D R/W and they might possibly be located under the SR 66 and/or SR
2/SR 515/US 76 roadway or even possibly under the existing Parcel 11 building.  UST filler caps were found on-site at
Parcel 11 which has a former history of being an active gas station for numerous years prior to the 1970’s when the
gas station stopped operating, etc.  The USTs might even have product left in them based on filler cap opening
inspection with a rod/stick placed down the filler neck into the UST. 
 
Situation is critical now from a GDOT R/W standpoint and GDOT overall project delivery standpoint due to the
scheduled Mgt Let Date and scheduled R/W Certification deadline.
 
This is a critical issue since the fee appraiser needs more site work done i.e. surveying, spotting UST filler caps,
spotting USTs layouts, soil tests, Phase 1 and possibly Phase 2 Environmental Assessment reports, etc before he can
proceed with doing his appraisal valuation for Parcel 11.  Parcel 11 definitely needs to be dealt with now no matter
the budget, etc or it could be a costly construction issue when the required strain pole, etc is installed if it can even
be installed as currently designed.
 
There may even be the possibility that some GDOT REQ’D Temporary Esmt for Demolition and Removal of
Encroachment might need to be added to the GDOT R/W etc plans from the REQ’D R/W all the way up to the wall of
the Parcel 11 existing building or in a worst case scenario encompass the whole remaining Parcel 11 existing building
and remainder tract if the USTs are indeed located under the Parcel 11 existing building.  The existing Parcel 11
building if spotted correctly on the GDOT R/W etc plans appears to already be encroaching the SR 66 Existing R/W by
approximately 3 to 4 feet.  Spotting the USTs filler caps and tank layouts are critical.
 
I have attached Adobe pdfs of the UST info and CE info I have at this time for reference also.
 
See the print screen of my R/W Plan Revision Request #1 below along with Parcel 11’s USTs situation chain emails



DETAILED COST ESTIMATE
Processed Date: 4/14/14

Job:  0007495 PS&E

0007495 PS&EJOB NUMBER

DESCRIPTION: PEDESTRIAN UPGRADES @ 20 SR LOCATIONS IN DISTRICT 1

SPEC YEAR: 01

ITEMS FOR JOB 0007495 PS&E

0010 - ROADWAY ITEMS

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0005 150-1000 1.000 LS  $75,000.00000 TRAFFIC CONTROL - (CSSTP-0007-00(495)) $75,000.00

0025 210-0100 1.000 LS  $75,000.00000 GRADING COMPLETE - (CSSTP-0007-00(495)) $75,000.00

0030 441-0108 1340.000 SY  $54.15257 CONC SIDEWALK, 8 IN  $72,564.44

0033 441-0748 640.000 SY  $52.29481 CONC MEDIAN, 6 IN  $33,468.68

0035 441-5002 665.000 LF  $12.72327 CONC HEADER CURB, 6", TP 2  $8,460.97

0040 441-6222 1130.000 LF  $17.90292 CONC CURB & GUTTER/  8"X30"TP2  $20,230.30

0200 500-3101 13.000 CY  $716.34520 CLASS A CONCRETE  $9,312.49

0205 500-3800 2.000 CY  $637.62803 CL A CONC, INCL REINF STEEL  $1,275.26

0210 500-9999 210.000 CY  $170.50878 CL B CONC,BASE OR PVMT WIDEN  $35,806.84

0215 511-1000 3100.000 LB  $0.92249 BAR REINF STEEL  $2,859.72

0220 515-1002 105.000 LF  $0.80000 FERROUS MET HDRAIL,TWO PIPE  $84.00

0225 550-1180 110.000 LF  $35.71343 STM DR PIPE 18",H 1-10  $3,928.48

0230 550-1240 81.000 LF  $48.53084 STM DR PIPE 24",H 1-10  $3,931.00

0235 550-3318 5.000 EA  $691.73274 SAFETY END SECTION 18",STD,4:1  $3,458.66

0240 550-3324 1.000 EA  $927.47809 SAFETY END SECTION 24",STD,4:1  $927.48

0310 610-0714 254.000 SY  $28.54396 REM CONC MEDIAN  $7,250.17

0315 610-9001 17.000 EA  $98.85923 REM SIGN  $1,680.61

0365 634-1200 45.000 EA  $92.53439 RIGHT OF WAY MARKERS  $4,164.05

0381 641-1100 12.000 LF  $95.28005 GUARDRAIL, TP T  $1,143.36

0385 641-5000 1.000 EA  $2,128.64210 GUARDRAIL ANCHORAGE, SPCL DES  $2,128.64

0390 641-5001 1.000 EA  $606.74519 GUARDRAIL ANCHORAGE, TP 1  $606.75

0561 668-2100 3.000 EA  $1,758.59259 DROP INLET, GP 1  $5,275.78

0565 668-4300 3.000 EA  $1,813.74286 STORM SEW MANHOLE, TP 1  $5,441.23

0570 668-4311 1.000 LF  $227.35422 ST SEW MANHOLE,TP 1,A DEP,CL 1  $227.35

0575 668-8011 20.000 SF  $90.94805 SAFETY GRATE, TP 1  $1,818.96

SUBTOTAL FOR  ROADWAY ITEMS: $376,045.22

0020 - PERMANENT EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0295 603-1224 30.000 SY  $55.00000 STN GROUTED RIP RAP, 24 IN  $1,650.00

0300 603-2181 110.000 SY  $34.21552 STN DUMPED RIP RAP, TP 3, 18"  $3,763.71

0305 603-7000 140.000 SY  $3.61180 PLASTIC FILTER FABRIC  $505.65

0320 611-3010 1.000 EA  $1,071.12893 RECONSTR DROP INLET, GROUP 1  $1,071.13

0325 611-8040 1.000 EA  $930.44444 ADJUST DROP INLET TO GRADE  $930.44

0600 700-6910 1.000 AC  $417.95828 PERMANENT GRASSING  $417.96

SUBTOTAL FOR  PERMANENT EROSION CONTROL: $8,338.89

FED/STATE PROJECT NUMBER  

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 4/14/14

Job:  0007495 PS&E

0030 - TEMPORARY EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0010 163-0232 1.000 AC  $381.81576 TEMPORARY GRASSING  $381.82

0015 163-0240 20.000 TN  $300.42897 MULCH  $6,008.58

0605 700-7000 2.000 TN  $73.57990 AGRICULTURAL LIME  $147.16

0610 700-8000 1.000 TN  $411.09829 FERTILIZER MIXED GRADE  $411.10

0615 700-8100 50.000 LB  $2.05228 FERTILIZER NITROGEN CONTENT  $102.61

0620 700-9300 230.000 SY  $3.76735 SOD  $866.49

0625 713-3001 2000.000 SY  $0.61839 WOOD FIBER BLANKET,TP I,SLOPES  $1,236.78

SUBTOTAL FOR  TEMPORARY EROSION CONTROL: $9,154.54

0040 - SIGNING AND MARKING

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0366 636-1020 175.000 SF  $13.15609 HWY SGN,TP1MAT,REFL SH TP3  $2,302.32

0367 636-1029 48.000 SF  $16.53859 HWY SGN,TP2 MATL,REFL SH TP 3  $793.85

0368 636-1033 46.000 SF  $18.65731 HWY SIGNS, TP1MAT,REFL SH TP 9  $858.24

0369 636-1041 1500.000 SF  $37.22427 HWY SIGNS,TP 2MAT,REFL SH TP 9  $55,836.41

0370 636-2070 537.000 LF  $8.06553 GALV STEEL POSTS, TP 7  $4,331.19

0371 636-2080 110.000 LF  $9.78339 GALV STEEL POSTS, TP 8  $1,076.17

0372 636-3010 6.000 EA  $501.03470 GROUND-MOUNTED BREAKAWAY SIGN SUPPORT  $3,006.21

0500 653-0120 165.000 EA  $73.03644 THERM PVMT MARK, ARROW, TP 2  $12,051.01

0505 653-0210 9.000 EA  $111.40634 THERM PVMT MARK, WORD , TP 1  $1,002.66

0506 653-0230 1.000 EA  $151.26734 THERM PVMT MARK, WORD , TP 3A  $151.27

0510 653-1501 24900.000 LF  $0.35083 THERMO SOLID TRAF ST 5 IN, WHI  $8,735.67

0515 653-1502 19215.000 LF  $0.37242 THERMO SOLID TRAF ST, 5 IN YEL  $7,156.05

0520 653-1704 2085.000 LF  $3.93972 THERM SOLID TRAF STRIPE,24",WH  $8,214.32

0525 653-1804 22450.000 LF  $2.01637 THERM SOLID TRAF STRIPE, 8",WH  $45,267.51

0530 653-3501 7045.000 GLF $0.29959 THERMO SKIP TRAF ST, 5 IN, WHI  $2,110.61

0535 653-3502 605.000 GLF $0.36825 THERMO SKIP TRAF ST, 5 IN, YEL  $222.79

0540 653-6004 4695.000 SY  $3.29896 THERM TRAF STRIPING, WHITE  $15,488.62

0545 653-6006 1175.000 SY  $3.49956 THERM TRAF STRIPING, YELLOW  $4,111.98

0550 654-1001 314.000 EA  $4.10816 RAISED PVMT MARKERS TP 1  $1,289.96

0555 654-1003 549.000 EA  $4.28425 RAISED PVMT MARKERS TP 3  $2,352.05

0556 657-1054 115.000 LF  $5.09178 PRF PL SD PVMT MKG,5",WH,TP PB  $585.55

0557 657-1084 235.000 LF  $6.11338 PRF PL SD PVMT MKG,8",WH,TP PB  $1,436.64

0558 657-1244 40.000 LF  $19.81870 PRF PL SD PVMT MKG,24",WH,TPPB  $792.75

0559 657-5001 120.000 SY  $18.19941 PREFORMED PLASTIC PVMT MKG, WHITE, TP PB  $2,183.93

0560 657-6054 20.000 LF  $6.78687 PRF PL SD PVMT MKG,5",YW,TP PB  $135.74

SUBTOTAL FOR  SIGNING AND MARKING: $181,493.50

File Location: Div of Preconstruction > CES
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DETAILED COST ESTIMATE
Processed Date: 4/14/14

Job:  0007495 PS&E

0050 - SIGNALS

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0350 615-1100 1585.000 LF  $10.10000 DIRECTIONAL BORE PIPE - 3 INCH $16,008.50

0355 615-1100 1040.000 LF  $12.37000 DIRECTIONAL BORE PIPE - 5 INCH $12,864.80

0360 615-1100 120.000 LF  $25.00000 DIRECTIONAL BORE PIPE - 7 INCH $3,000.00

0373 639-3004 1.000 EA  $12,800.00000
STEEL STRAIN POLE, TP IV WITH DUAL 35 FT/45 FT MAST
ARMS $12,800.00

0374 639-3004 1.000 EA  $13,000.00000
STEEL STRAIN POLE, TP IV WITH DUAL 45 FT/45 FT MAST
ARMS $13,000.00

0377 639-3004 4.000 EA  $13,000.00000
STEEL STRAIN POLE, TP IV PAINTED BLACK (INTERSECTION
2) $52,000.00

0378 639-4003 2.000 EA  $6,426.11111 STRAIN POLE, TP III  $12,852.22

0379 639-4004 42.000 EA  $7,000.00000 STRAIN POLE, TP IV  $294,000.00

0380 639-4014 7.000 EA  $7,108.37886 STR POLE,TP 4,INCL LUMIN. ARM  $49,758.65

0400 647-1000 1.000 LS  $74,367.00000 TRAF SIGNAL INSTALLATION NO - INT 01 $74,367.00

0405 647-1000 1.000 LS  $74,896.00000 TRAF SIGNAL INSTALLATION NO - INT 02 $74,896.00

0410 647-1000 1.000 LS  $79,928.00000 TRAF SIGNAL INSTALLATION NO - INT 03 $79,928.00

0415 647-1000 1.000 LS  $76,369.00000 TRAF SIGNAL INSTALLATION NO - INT 04 $76,369.00

0420 647-1000 1.000 LS  $77,428.00000 TRAF SIGNAL INSTALLATION NO - INT 05 $77,428.00

0425 647-1000 1.000 LS  $42,663.00000 TRAF SIGNAL INSTALLATION NO - INT 06 $42,663.00

0430 647-1000 1.000 LS  $74,027.00000 TRAF SIGNAL INSTALLATION NO - INT 07 $74,027.00

0435 647-1000 1.000 LS  $46,180.00000 TRAF SIGNAL INSTALLATION NO - INT 08 $46,180.00

0440 647-1000 1.000 LS  $23,070.00000 TRAF SIGNAL INSTALLATION NO - INT 09 $23,070.00

0450 647-1000 1.000 LS  $68,425.00000 TRAF SIGNAL INSTALLATION NO - INT 11 $68,425.00

0455 647-1000 1.000 LS  $73,351.00000 TRAF SIGNAL INSTALLATION NO - INT 12 $73,351.00

0460 647-1000 1.000 LS  $64,399.00000 TRAF SIGNAL INSTALLATION NO - INT 13 $64,399.00

0465 647-1000 1.000 LS  $62,122.00000 TRAF SIGNAL INSTALLATION NO - INT 14 $62,122.00

0470 647-1000 1.000 LS  $83,582.00000 TRAF SIGNAL INSTALLATION NO - INT 15 $83,582.00

0475 647-1000 1.000 LS  $62,619.00000 TRAF SIGNAL INSTALLATION NO - INT 16 $62,619.00

0480 647-1000 1.000 LS  $65,974.00000 TRAF SIGNAL INSTALLATION NO - INT 17 $65,974.00

0485 647-1000 1.000 LS  $70,655.00000 TRAF SIGNAL INSTALLATION NO - INT 18 $70,655.00

0490 647-1000 1.000 LS  $62,620.00000 TRAF SIGNAL INSTALLATION NO - INT 19 $62,620.00

0495 647-1000 1.000 LS  $73,171.00000 TRAF SIGNAL INSTALLATION NO - INT 20 $73,171.00

0580 681-5115 2.000 EA  $745.58306 LUMIN BRACKET ARM, 15 FT ARM  $1,491.17

0585 682-6233 4025.000 LF  $2.32000 CONDUIT, NONMETL, TP 3, 2 IN  $9,338.00

0590 687-1000 1.000 LS  $88,000.00000 TRAFFIC SIGNAL TIMING - (CSSTP-0007-00(495)) $88,000.00

0700 927-0300 8.000 EA  $2,196.76943 2070 MNT SPRD SPEC WIRE. TRANS. W/ RS  $17,574.16

0705 927-0500 12.000 EA  $509.96249 DIRECTIONAL RADIO ANT AND CONNECT CABLE  $6,119.55

0710 927-0800 8.000 EA  $4,582.28936 SPREAD SPECTRUM WIRELESS RADIO SURVEY  $36,658.31

0715 927-0900 1.000 LS  $5,000.00000
SPREAD SPECTRUM WIRELESS TRAINING (CSSTP-0007-00
(495)) $5,000.00

0750 937-6050 20.000 EA  $5,000.00000 INT VIDEO DET SYS ASMBLY, TP A  $100,000.00

0755 937-8010 1.000 LS  $10,000.00000 TESTING - VIDEO DETECTION SYSTEM  $10,000.00

SUBTOTAL FOR  SIGNALS: $1,996,311.36

TOTALS FOR JOB 0007495 PS&E

File Location: Div of Preconstruction > CES
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DETAILED COST ESTIMATE
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Job:  0007495 PS&E

ITEMS COST: $2,571,343.51

COST GROUP COST: $0.00

ESTIMATED COST: $2,571,343.51

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.00
ESTIMATED COST WITH
CONTINGENCY AND E&I: $2,571,343.51

File Location: Div of Preconstruction > CES
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