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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE: CSSTP-0007-00(681), DeKalb County . OFFICE: District Seven
Covington Highway Suewalks - Phase 3
P. 1. No., 07681 ‘
DATE: July 18, 2006
FROM: Bryant Poole, Disriet Engineer

TO: Margaret B. Pickel, PE., Assistant Director of Preconsiraction
SUBJECT: Revised Project Coneept Report

Attached 1% the origial copy of the revised Congent Report for vour further handling fov approval in
accordance with the Plan Development Process (POPY.

DeKalb County is requesting the Georgia Department of Transportation project number CSSFT-
GOUS-00{228) in DeKalb County, Georgia be added w the Georgia Department of Transportation
project number CSSTP-O007-00(6813 in DeKalb County, Georgia. Also the existing roadway i3
proposed 1o be widened from DeKalb Medical Parkway to Wellington Circle from a four lanc
section 10 & five lane section including the addition of bike lanes, curb and gutter and sidewalks
for this pavement widening section.

The revised concept as presepied herein and submited for approval is consistent with that which s
metuded in the Regional Trageponation Program (RTP) and/or the Stale Transportation lmproversent

Program {8T1P).

DATE: 7/30/05
¢ Transporiation Plasning Admimsstrator

Digtribution:

Project Review Engineer
State Environment/Location Engineer
State Trallic Safety and Desiun Bogineer
State Transportation Plancing Administrator
State Transportaiion ?‘fmamizﬂ Management Administraior
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REV ﬂ@ﬁzﬂ PROJECT CONCEPT REPORT

Need and Purpose; The pri mr‘@ need for this projeet is to provide a continuous and safe ADA
pedestrian path along Coving xm Higtway from Panola Road, milepost 6.71, to Hvans Mill Road,
milepost 1010, The land yse along this road is primarily commiercial dev elopment with 2
mixture of residential develgpment, schools and churches as well 25 being a MARTA route,
which penerates pedestrian fraffic.  Cursently, this corridor is lacking sidewalk connectivity,
uniformity, and ADA sccesy 25 well as adequate crosswalks.  Foot traffic paths have been
created in the existing shoulder; therefore the netd for this preject is to pfm;df: safer pedestrian
1%mb*hty anid to provide a dontinuous ADA paﬁ*x for all rulc*;iﬁmzﬁ Pedestrian wraffic will
increase dueto the proposed sidewalk enbancements. The sidewalks will create conneotivity 1o
the mixed-use development apd the proposed improvements do meet the TIP/RTP

2

Project Location: This projoct propeses to construgct the construction of five-foot wide ADA
compliant sidewalks along Covington Highway from Panola Road (MP 6.71) to Evans Mill Road
(WP 1000y in Deldlb Countly. The length of the progosed project along Covingion Highwiy is
approximately 3.39 miles.

Description of the a;;.@mw@ concept:

. PDP Classification: __Major X Minor

Federal Oversight: Full Oversight (1),  Exempt{X), State Funded({ ), or Other{ )
Functional Classification: Nlajor Artérial Sueet
U. 5: Route Mumber{s): 2?% State Route Number(s): 12

|
Proposed features to be z’ewﬁ’seﬂ:

Delalb County 1s requesting the Georgia Department of Tmmprmattm} project number CSSFT-
DODBE-00{228) in DeKalb County, G %ﬂrgza by added 10 the Georgia Department of Transportation
project number CSSTE {}f}i}”‘-ﬁ{}gﬁgif} in DeKalb County, Georgia. Also the existing roadway is
proposed to he widened from DeKalb Medical Parkway to Wellington Cirele from a four fane
section fo g five lane section including the addition of bike langs, curb and gutter and sidewalks
for this pavement widening ‘EF&{E on:

Deseribe the revised ieazure{s} to be approved:

DeKalb County is requesting the Georgia Department of Tr ansportation pr Dj&s@i nutber CSSFT-
DOOE-D0(228) in DeKally Co ‘rt&g; Gﬁmgia be added to the Georgia Department of Trmspmaum
project number CSSTP-0007.00(681) in DeKalb Connty, Georgia. Also the existing roadway 13
praposed to be widened frond DeKalb Medical Parkway to Wellington Circle from a four lane to




Project. Lmiﬁ’a}'}g Rt.}:iﬁﬁ Hevision el
Project Mumber: € SETPOU0T-D0(
P L Mumiber: QUO76ET

oy Delalb

a five lane seotion including
pavement widening section.
widening.

Programmed/Schedule:
P.E. authorized

Revised Cost Estimates:
1. Construction cost
2. Rightof Way=$§
3, Uhiliies =5100,0

Is the project located in a Ny
The proposed project mclnde
travel lanes with the mcﬁptm
to Wellington Circle. The e

upgraded only as necessary u‘j

;

g
%1

the addition of bike lanes, curb and gutter and sidewalks for this
Attached is a revised ijﬂasttal section to include the pavement

'{Zﬂusimcﬁégg 2008

ocluding inflation and E&C =83,545,193.15
500, ﬁ“

»
1

:mtaﬁammsni area? X Yes No

the addition of sidewalk only and not any additional ;m%fﬁmeﬁt or
¥ af zhe gwmff;tmﬂ’i widening section fromt Dekalb Medical Parkwa: ¥
itter and drainage system will be maintained and
thf: n@mwz{ﬂzm{i sectibn.

5

Recommendation: Recommjend that the proposed revision to the concept report be approved

for implementation.

Attachments:
1. Bketch Map ’
2. Cost Estimate |

3, Twpical 8¢ cn{m‘

-

Exempt projects

Q

Concur:

Approve:

"Bitector of Preconstouction

//IW

Chiel Engineer




PROJECT LOCATION MAP

R SN, gl

Covington Highway/US
from Panola Road to Evans Mill Road - Phase 3
Project No.: CSSTP-0007-00-(681), Dekalb County
P.l. No.: 0007681




Detail Estimate: Cost Estimate Report

Page | of 2

Estimate Report for file "CSSTP-0007-00(681)_2006-07-18"

Section GRADING AND DRAINAGE

Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 20000 v 5.00 UNCLASS EXCAV s 10000000
441-6022 5500 LF 20.00 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 130000.00
S50-1180 BEOD LF 35.00 STORM DRAIN PIPE, 18 IN, H 1-10 297500.00
B11-8000 5D EA 2000.00 _ ADJUST CATCH BASIN TO GRADE 100000.00
611-8040 10 EA 1000.00  |ADJUST DROP INLET TO GRADE 1000000
B11-8050 25 EA 1000.00  |ARIUST MANHOLE TD GRADE 25000.00
668-1100 30 EA 2000.00  |CATCH BASIN, GP 1 60000.00

- Section Sub Total:|$722,500.00
'Section LUMP ITEMS

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 1 L5 100000.00  [TRAFFIC CONTROL - 100000.00
163-0232 z AC 500.00 TEMPORARY GRASSING 1000.00
L1653 -0240 o0 TN 200,00 MULCH 1200000
—— it L — EA[NTENANCE OF TEMPORARY SILT FENCE, TP SGBAS
167-1000 F] EA T 2000.00 WATER GUALITY MONITORING AND SAMPLING 2000.00
167-1500 12 MO 1000.00  WATER QUALITY INSPECTIONS 1200000
171-0010 10000 LF 2.00 TEMPORARY SILT FENCE, TYPE A 2000000
201-1500 1 5 75000.00  [CLEARING & GRUBBING - 75000.00
210-0100 ik LS 5000000 KSRADING COMPLETE 50000.00
700-6910 7 AC 100000 PERMANENT GRASSING 2000.00
700-7000 ? ™ 5000 MGRICULTURAL LIME 120.00
FOQ-7010 q GL 20.00 LIQUID LIME 50.00
700-8000 2 ™ 300.00 FERTILIZER MIXED GRADE 600.00
700-8100 100 LB Z.00 FERTILIZER NITROGEN CONTENT 200.00
716-2000 1000 SY 2.00 EROSION CONTROL MATS, SLOPES 2000.00

Section Sub Total:$289,000.00

Section MAJOR STRUCTURES

Item Number| Quantity |Units| Unit Price Item Description Cost
500-3107 100 CY 500.00 CLASS 4 CONCRETE, RETAINING WALL 50000.00
500-3800 550 CY B00.00 CLASS A COMCRETE, INCL REINF STEEL 440000.00
515-2020 100 LF 50,00 IGALV STEEL FIPE HANDRAIL, 2 IN, ROUND 5000.00

Section Sub Total:|$495,000.00

Section BASE AND PAVING

Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 7000 TN 20.00 IGR AGGR BASE CRS, INCL MATL 140000.00
4031811 =00 ™ 125.00 Eiﬁ_{CLED ASPH CONC LEVELING, INCL BITUM 62500.00

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3112 1400 iy 90,60 1 OR 2, INCL BITUM MATL & H LIME ' 126000.00
RECYCLED ASPH CONC 12.5 MM SUFERPAVE,
402-3141 1000 ™ 90.00 5P 1 OR 2, INCL BITUM MATL 80000,00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP I
402-3143 1400 ™ 90.00 COR 2 TNEL BITUN MATL 126000.00
413-1000 300 (<18 200 BITUM TACK COAT S00.00
441-0016 2300 SY 35,00 IDRIVEWAY CONCRETE, & IN TK BO500.00
441-0018 1000 ¥ 40.00 DRIVEWAY CONCRETE, B IN 1K 40000.00
441-4020 1200 S¥ 40.00 CONC VALLEY GUTTER, & 1N 48000.00
441-4030 500 SY 50.00 [CONC VALLEY GUTTER, 8 IN 25000.00
Section Sub Total:|$738,600.00

Section MISCELLANEOUS

Item Number| Quantity |Units| Unit Price Item Description Cost
PE—— " £ 400,00 (T:E;ETRUCT AND REMOVE INLET SEDIMENT F—
165-0105 30 EA 100.00 MAINTENANCE OF INLET SEDIMENT TRAP 3000.00

hittp://tomcat2.dot,state. ga.us/DetailsEstimate/Print EstimateReport jsp T/18/2006




Detanl Estimate: Cost Estimate Report

Page 2 of 2

441-0104 18000 Sy 30,00 |CONC SIDEWALK, 4 IN 540000.00
641-1200 500 LF 20,00 IGUARDRAILL, TP W 10000.00
5415001 5 EA 550.00  |GUARDRAIL ANCHORAGE, TP 1 2750.00
41-5012 5 EA 2000.00 _ [GUARDRAIL ANCHORAGE, TP 12 10000.00
647-1000 ] s 5000000 PEDESTRIAN SIGNALS 50000.00
E52-0094 10 EA 40,86 [PAVEMENT MARKING, SYMBOL, TP 4 40860
£52-0110 10 EA 40,33 [PAVEMENT MARKING, ARROW, TP 1 403,30
£52-5301 6600 L 0.16 SOLID TRAF STRIPE, & IN, WHITE 1056.00
— e " it THERMOPLASTIC SOLID. TRAF STRIPE, 51N, e
E53-15072 BEL0 LF 1.00 Tl:iERMCIIPLAHTII: SOLID TRAF STRIPE, 51N, EE00.00
YELLOW
—— oo = - THERMOPLASTIC SOLID TRAF STRIFE, 24 1, e
e B ™ — THERWGFLASTIC SOLID TRAF STRIPE, 8 I, —
B53-7501 E LM 1200.00 {H:I:_'EE['_:;\_EGPLAHTIE SOLID TRAF STRIPE, 5 1IN, 600,00
653-3501 6800 GLF 1.00 e AR DT S R R S 6800,00
e e LR 6 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, CEniAE
FELLOW
654-1001 85 EA 5.00 RAISED FVMT MARKERS TP 1 475.00
654-1003 85 EA 5.00 RAISED PVMT MARKERS TP 3 325.00
Ba2-6233 1000 LF 5.00 TRAFFIC SIGNAL LOOPS REPLACEMENT 500000
Section Sub Total: $678,167.90

Subtotal Construction Cost
E&C Rate 10.0 9%

Inflation Rate 5.0 % @ 2.0 Years
Total Construction Cost
Right Of Way

Relmb. Utilities

Grand Total Project Cost

$2,923,267.90
$292,326.79
£329,598,46

$3,545,193.15
$1,500,000.00
$100,000.00

$5,145,193.15

Total Estimated Cost: $2,923,267.90

hitp://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport jsp 7/18/2006
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