






County:  Cobb P.I. Number:  0010157 

PROJECT LOCATION 
 

 
 

 
 

Begin Project 

End Project 



Revised: March 14, 2012

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

-------------------- 
INTERDEPARTMENT CORRESPONDENCE

PROJECT No. , Program 
Management

02-01-2013

P.I. No. 0010157

FILE OFFICE

DATE

FROM

TO

SUBJECT  REVISIONS TO PROGRAMMED COSTS

Lisa L. Myers, Project Review Engineer

PROJECT MANAGER Chandria Brown

MNGT LET DATE 11/22/2013

MNGT R/W DATE 11/16/2012

PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE

CONSTRUCTION      $ 19,000,000 DATE 11/14/2011

DATE 11/14/2011RIGHT OF WAY        $ 2,500,000

DATEUTILITIES                  $ N/A

REVISED COST ESTIMATES

UTILITIES                  $ N/A

CONSTRUCTION*    $ 13,310,583.80

RIGHT OF WAY        $ 2,670,000

* Costs contain 5

REASON FOR COST INCREASE

Price increased with addition of lighting.

Print Form

Skip Spann Connector from Busbee Pkwy to Frey Road

% Engineering and Inspection



CONTINGENCY SUMMARY

Construction Cost Estimate:     $ 12,354,675 (Base Estimate)

Engineering and Inspection:     $ 617,733.76 (Base Estimate x 5 %)

Total Liquid AC Adjustment      $ 338,174.94 (From attached worksheet)

13,310,584Construction Total:                    $

REIMBURSABLE UTILITY COST

                     Utility Owner                               Reimbursable Cost

   Attachments 
  
   



STATE HIGHWAY AGENCY 
DATE  : 02/01/2013 
PAGE  : 1 
 
                                                        JOB ESTIMATE REPORT 
================================================================================================================================================== 
 
  JOB NUMBER : 0010157 (8-8-12         SPEC YEAR: 01 
  DESCRIPTION: SKIP SPANN CONNECTOR 
 
 
 
                                                COST GROUPS FOR JOB 0010157 (8-8-12 
 
  COST GROUP  DESCRIPTION                                                        QUANTITY           PRICE          AMOUNT    ACTIVE? 
  --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  ERTHLS      EARTHWORK (LS)                                                        1.000      875000.00000        875000.00   Y 
  TRFT        TRAFFIC CONTROL-TEMPORARY (LS)                           1.000    250000.00000        250000.00   Y 
  EROCPCTO    EROSION CONTROL (PERCENT OF JOB)                  86718.750                      1.75000         151757.81   Y 
  STRO        STRUCTURES, OTHER (SF)                                                       48000.000             150.00000  7200000.00   Y 
  PVMKPCTO    PAVEMENT MARKING (PERCENT OF JOB)                                  86718.750                    1.75000         151757.81  Y 
  LSCPPCTO    LANDSCAPING (PERCENT OF JOB)                                               86718.750                     0.50000            43359.38   Y 
  --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  ACTIVE COST GROUP TOTAL                                                                                        8671875.00 
  INFLATED COST GROUP TOTAL                                                                                   8671875.00 
 
 
                                                   ITEMS FOR JOB 0010157 (8-8-12 
 
  LINE   ITEM           ALT   UNITS   DESCRIPTION                                                 QUANTITY           PRICE         AMOUNT 
  --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  0015  310-5120             SY      GR AGGR BS CRS 12IN INCL MATL                              23000.000          13.24         304520.00 
  0020  402-1802             TN      RECYL AC PATCHING, INCL BM&HL                                      50.000       75.57           3778.50 
  0025  402-1812             TN      RECYL AC LEVELING,INC BM&HL                                   1500.000           59.05          88575.00 
  0030  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & HL                      2615.000           63.54         166157.10                                    
  0035  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                     2450.000          57.93         141928.50 
  0040  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                               12650.000           53.81        680696.50 
  0045  413-1000             GL      BITUM TACK COAT                                              4500.000             1.92           8640.00 
  0050  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                              1800.000              2.55           4590.00 
  0055  433-1100             SY      REF CONC APPR SL/INCL CURB                                      700.000         100.00          70000.00 
  0060  441-0004             SY      CONC SLOPE PAV, 4 IN                                          1000.000           80.00          80000.00 
  0065  441-0104             SY      CONC SIDEWALK, 4 IN                                       4300.000         20.92          89956.00 
  0070  441-0740             SY      CONC MEDIAN, 4 IN                                            1750.000        36.41          63717.50 
  0072  441-0756             SY      CONC MEDIAN, 8 IN                                               550.000         47.25          25987.50 
  0074  441-5001             LF      CONC HEADER CURB, 4", TP 1                                       300.000          18.00           5400.00 
  0075  441-6216             LF      CONC CURB & GUTTER/  8"X24"TP2                               9300.000              9.74          90582.00 
  0080  441-6730             LF      CONC CURB & GUTTER/  12"X30"TP7                              3700.000           10.54          38998.00 
  0085  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                       3500.000           13.46          47110.00 
  0090  500-3115             LF      CLASS A CONCRETE, TYPE P2, RETAINING    WALL                        200.000          351.19          70238.00 
  0094  500-3800             CY      CL A CONC, INCL REINF STEEL SIX-BARREL  BOX CULVERT                       750.000          841.19         630892.50                                      
  0095  550-1180             LF      STM DR PIPE 18",H 1-10                                       4200.000             20.48          86016.00 
  0100  550-4218             EA      FLARED END SECT 18 IN, ST DR                                       5.000         600.00          3000.00 
  0105  639-3004             EA      STEEL STRAIN POLE, TP IV                                           15.000        6000.00        90000.00 
  0110  641-1100             LF      GUARDRAIL, TP T                                                  200.000            66.30          13260.00 
  0115  641-1200             LF      GUARDRAIL, TP W                                              3500.000             21.93          76755.00 
  0120  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                              5.000          765.00          3825.00 
  0125  641-5012             EA      GUARDRAIL ANCHORAGE, TP 12                                             5.000  2346.00         11730.00 
  0128  647-1000             LS      TRAF SIGNAL INSTALLATION NO - SKIP SPANN @ FREY                                     1.000   150000.00        150000.00                                      
  0133  647-1000             LS      TRAF SIGNAL INSTALLATION NO - FREY @  CHASTAIN                                 1.000       150000.00        150000.00                                      
  0134  647-1000             LS      TRAF SIGNAL INSTALLATION NO - BUSBEE DR @ BUSBEE PARKWAY                              1.000      150000.00        150000.00                                      
  0139  647-1000             LS      TRAF SIGNAL INSTALLATION NO - BUSBEE DR @ CHASTAIN (MODIFICATION)                       1.000        50000.00         50000.00 
  0144  647-1000             LS      TRAF SIGNAL INSTALLATION NO - I-75 EXIT  RAMP (MODIFICATION)                             1.000        50000.00         50000.00                                      
  0149  668-1100             EA      CATCH BASIN, GP 1                                                     51.000        1797.00         91647.00 
  0153  682-9030             LS      LIGHTING SYSTEM                                                          1.000       100000.00        100000.00 
  0154  937-6050             EA      INT VIDEO DET SYS ASMBLY, TP A                                         6.000         5600.00         33600.00 
  0159  937-6051             EA      INT VIDEO DET SYS ASMBLY, TP B                                         2.000         5600.00         11200.00 
  --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
  ITEM TOTAL                                                                                                                     3682800.10 
  INFLATED ITEM TOTAL                                                                                                           3682800.10 
 
 
  TOTALS FOR JOB 0010157 (8-8-12 
  --------------------------------------------------------------------------------------------------------------------------------------- 
  ESTIMATED COST:                                                                                                        12354675.10 
  CONTINGENCY PERCENT (  0.0 ):                                                                                               0.00 
  ESTIMATED TOTAL:                                                                                                       12354675.10 
  --------------------------------------------------------------------------------------------------------------------------------------- 
 



PROJ. NO. CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Sep-12 3.836$        
DIESEL 4.068$        
LIQUID AC 576.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 332035.2 332,035.20$                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 921.60$               
Monthly Asphalt Cement Price month project let (APL) 576.00$               
Total Monthly Tonnage of asphalt cement (TMT) 960.75

ASPHALT Tons %AC  AC ton
Leveling 1500 5.0% 75
12.5 OGFC 5.0% 0
12.5 mm 5.0% 0
9.5 mm SP 2615 5.0% 130.75
25 mm SP 12650 5.0% 632.5
19 mm SP 2450 5.0% 122.5

19215 960.75

BITUMINOUS TACK COAT
Price Adjustment (PA) 6,679.74$           6,679.74$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 921.60$               
Monthly Asphalt Cement Price month project let (APL) 576.00$               
Total Monthly Tonnage of asphalt cement (TMT) 19.32795415

Bitum Tack
Gals gals/ton tons
4500 232.8234 19.3279541

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                              
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 921.60$               
Monthly Asphalt Cement Price month project let (APL) 576.00$               
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 338,714.94$                

0010157
9/17/2012

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
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