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LIMITED SCOPE PROJECT CONCEPT REPORT
Project Type: Operational Improv. P.l. Number: 0010759

GDPOT District: 7 : County: _Douglas

Federal Route Number: US 78 State Route Number: 5&8

This project proposes to upgrade the existing paved shoulders to a full depth pavement section
as well as provide additional roadway width. The additional width will provide a needed left turn
lane for westbound left turning traffic onto S.R. 5/Bill Arp Road as well as a left turn lane for
eastbound left turning traffic onto Strickland Street. '
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Project Concept Report — Page 3 P.l. Number: 0010759
County: Douglas

PLANNING & BACKGROUND DATA
Project Justification Statement:

State Route (SR) 8/US 78/Bankhead Highway from S.R. 5 /Bill Arp Road to the Strickland Ave railroad
crossing access in Douglas County was identified for minor corridor improvements. The proposed project
is to be included in the GDOT Operational Improvement Lump Sum Program from the Office of Traffic
Operations. This proposed project was presented to and approved by the Operational Improvement
Committee.

S.R. 8/US 78/Bankhead Highway is an urban minor arterial and commuter route that travels parallel to I-
20. In approx. 900’, S.R. 8 transitions from a four lane cross section at the S.R. 5 intersection (with one 13-
foot eastbound thru lane, one 13-foot wide 200-foot long eastbound left turn lane; one 13-foot
westbound through lane, and one 13-foot westbound lane receiving northbound S.R. 5 right turning traffic
that ends 600 feet downstream of the intersection) to a two lane cross section at Strickland (with one 13-
foot lane in each direction). The intersection S.R. 8 and S.R. 5 is signalized, while S.R. 8 and Strickland Ave
is a two way stop controlled unsignalized intersection. The project limits will be 700 feet east of the
Strickland Street RR crossing access to the center point of the S.R. 5 intersection.

This project was proposed by the District 7 Traffic Operations staff, through field investigation and a study
of corridor operations. The westbound left turn lane from S.R. 8 to S.R. 5 does not provide adequate
storage and the eastbound left from S.R. 8 to Strickland has no dedicated turn lane. They observed
frequent operational problems during the peak hours when S.R. 8 through lanes were blocked by queued
left turning vehicles waiting for a gap. The project proposes to reconstruct the paved shoulder to full
depth pavement to provide a longer left turn lane for westbound left turning traffic onto S.R. 5 and a left
turn lane for eastbound left turning traffic to Strickland Street.

Due to the minor project scope, the right-of-way constraints, existing corridor features (existing striped
median and shoulder) and the scope approved by the Operational Improvement Committee, a roundabout
was not recommended for this location.

The project lies within the boundaries of the Atlanta Regional Commission (ARC), Atlanta’s Metropolitan
Planning Organization (MPO). As an operational improvement project, this project is categorized under
the “operational improvement lump sum category” in the MPO’s RTP or TIP.

Description of the proposed project: As part of the Departments Operational Improvement Lump Sum
Program, the improvements along S.R. 8/US 78/Bankhead Highway are proposed to begin and end at the
intersection of Bright Star Road and Gurley Road. These improvements will consist of widening S.R. 8 to
extend the left turn lane onto S.R. 5/Bill Arp Road and add a left turn lane onto Strickland Street. The
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project is located in the City of Douglasville, in Douglas county Georgia. S.R. 8/US 78/Bankhead Highway
has a functional classification as an urban minor arterial with a design speed of 45 mph. The existing right-
of-way width along S.R. 8/US 78/Bankhead Highway varies between 70 feet and 80 feet, and the proposed
right-of-way width varies between 80 feet and 90 feet. The proposed length of the project is .40 miles.

Federal Oversight: || Full Oversight X} eExempt [ ]state Funded [ ] other
MPO: Atlanta Regional Commission (ARC) MPO Project ID N/A
Regional Commission: Atlanta Regional Commission RC Project ID N/A
Congressional District(s): 13

Projected Traffic: ADT

Current Year (2012): 7,150 Open Year (2017): 7,700 Design Year (2037): 11,900
Traffic Projections Performed by: GDOT Planning/Foresite Group, INC.

Functional Classification (Mainline): Urban Minor Arterial Street
Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project? X no []ves

Is this project on a designated Bike Route, Pedestrian Plan, or Transit Network?
X None [ ] Bike Route [] Pedestrian Plan [] Transit Network

CONTEXT SENSITIVE SOLUTIONS

Issues of Concern: A few locations within the limits of the operational improvement project warrant
consideration of context sensitive design solutions to minimize or eliminate impacts to the resources
identified. These locations or resources are as follows:

e Harvest For Christ Church — The Church parking lot is located at the intersection in the SW
quadrant corner of Gurley Rd and S.R. 8/Bankhead Hwy. The existing curb radius that the
church’s parking lot resides on does not meet Department standards. Improvement to the
corner radii will impact the church parking lot and billboard sign. Also, considerations are
necessary to ensure that service and access are maintained at all times during the church’s
worship service and other activities.

e Norfolk Southern Railroad — The Railroad Company is considering adding an additional railroad
track closer to the existing roadway of S.R. 8/Bankhead Hwy. If Norfolk Southern Railroad
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elects to add this track closer to the existing roadway, widening the roadway to provide turning
lanes will create bigger impact to adjacent parcels within the project limit.

e Rainwater Motor Co Inc. — This auto dealership has a decorative brick post decorative fence
that boarders the front of the parcel. The proposed design widening will bring traveling vehicles
closer to the brick post decorative fence. Also, considerations are necessary to ensure that
service and access are maintained at all times during construction to the dealership.

Context Sensitive Solutions: For each of the issues listed above, the project design will be modified or
planned efforts are to be implemented to address each of these issues. The following are the proposed
efforts made to address each of these issues:

Harvest For Christ Church — Travel fane widths to be modified to 11-feet wide as well as shoulder
treatments to minimize the impact to the church’s parking lot.

Norfolk Southern Railroad — Minimizing the shoulder width along S.R. 8/US 78/Bankhead Highway will
be implemented to avoid encroachment into the railroads current clearance zone. Also, stipulations
will be made for maintenance of grade crossing to permit safe passage of the traveling public.

Rainwater Motor Co Inc. — the existing curb line and shoulder width will be modified to provide clear
reasonable horizontal clearance for the dealerships decorative fence.

DESIGN AND STRUCTURAL DATA

Mainline Design Features: S.R. 8/US 78 BANKHEAD HIGHWAY

Feature Existing Standard* Proposed
Typical Section
- Number of Lanes 2-4 N/A 2-4
- Lane Width(s) 13’ 9’-12' 11’
- Median Width & Type N/A N/A 11’ FLUSH
- Outside Shoulder or Border Area Width 10’ RURAL 10’-16’ 10’ RURAL

6’ PAVED

- Outside Shoulder Slope 6% 6% 6%
- Inside Shoulder Width N/A N/A N/A
- Sidewalks NONE NONE NONE
- Auxiliary Lanes RT N/A RT
- Bike Lanes NONE N/A NONE
Posted Speed 45 mph N/A 45 mph
Design Speed 45 mph 45 mph 45 mph
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Min Horizontal Curve Radius N/A 711 711’
Superelevation Rate N/A 4% 4%
Grade 0%-4% 7% max 0%-7%
Access Control By Permit By Permit By Permit
Right-of-Way Width 70°-80 N/A 70’-90’
Maximum Grade — Crossroad N/A 7% 8%
Design Vehicle N/A WB-40 WB-40

*According to current GDOT design policy if applicable

Major Structures: N/A

Major Interchanges/Intersections: The Intersection of S.R.5 Bill Arp road & S.R. 8/US 78 Bankhead

Highway

Utility Involvements: Greystone or Ga. Power (overhead and underground electric and lighting) -

Electricity, Douglas County Water & Sewer Auth (underground water and sewer), Comcast (overhead

and underground cable & fiber communications), AT&T (Telephone communications) May be

impacted by proposed project activities.

Public Interest Determination Policy and Procedure recommended (Utilities)? [X] No

D Yes

Railroad Involvement: Norfolk Southern Railroad runs adjacent to S.R. 8/US 78 Bankhead Highway and

X No

SUE Required:

will require project coordination due to proposed project activity. Norfolk Southern Railroad is
considering adding an additional railroad just north of their existing track within our project limits.

Complete Streets - Bicycle, Pedestrian, and/or Transit Warrants:
Bicycle

Warrants met:

Right-of-Way:

Required Right-of-Way anticipated:

[] None

Anticipated number of impacted parcels:
Displacements anticipated:

Easements anticipated:

Location and Design approval:
Off-site Detours Anticipated:

[ ] None

IXINO

DNO

Other:

[_] Not Required

[ ] undetermined

@ Pedestrian

X Yes

[ ] Temporary[X] Permanent|_] Utility

Total:
Businesses:
Residences:

|:| Transit

[:] Undetermined

11

0
0
0
0

[E Required

D Yes

D Other

[]ves
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Transportation Management Plan [TMP] Required: [:] No |Z Yes
If Yes: Project classified as: X Non-Significant  [_] Significant
TMP Components Anticipated: X] TTC/SP150 []70 []Pi

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: None Anticipated

Design Variances to GDOT Standard Criteria anticipated:

Reviewing Undeter- Appvl Date
GDOT Standard Criteria Office No -mined | Yes (if applicable)
1. Access Control DP&S X [] []
- Median Opening Spacing

2. Median Usage & Width DP&S = [] []

3. Intersection Skew Angle DP&S [] ] X

4. Lateral Offset to Obstruction DP&S [] X [ ]

5. Intersection Sight Distance DP&S [] X []

6. Bike, Pedestrian & Transit DP&S [] L]
Accommodations

7. GDOT Drainage Manual DP&S X [] []

8. Georgia Standard Drawings DP&S X [ ] []

9. GDOT Bridge & Structural Bridge = [] []

Manual Design

10. Roundabout Illumination DP&S X [] []

11. Rumble Strips DP&S X ] (]

12. Safety Edge DP&S X [] [

e A Design Variances for Intersection Skew Angle will be applied for, due to the existing skew angle of
Bright star road not meeting the required minimum angle to tie into the main roadway.

e A Design Variances for Intersection Sight Distance will be applied for, due to the existing horizontal
curve along S.R. 8/Bankhead Highway and trees obstructing a motorist view of approaching

vehicles.
VE Study anticipated: |Z No [:] Yes D Completed - Date:
ENVIRONMENTAL DATA
Anticipated Environmental Document:

GEPA: [ ] NePA: [X cE [_] EA/FONSI [JEis
Project Air Quality:
Is the project located in a PM 2.5 Non-attainment area? D No |Z Yes
Is the project located in an Ozone Non-attainment area? [ INo X Yes

Is a Carbon Monoxide hotspot analysis required? X No []ves
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MS4 Compliance - Is the project located in an MS4 area? [ Ino X ves

Environmental Permits/Variances/Commitments/Coordination anticipated:

Permit/ Variance/ Commitment/
Coordination Anticipated

1. U.S. Coast Guard Permit

2. Forest Service/Corps Land

3. CWA Section 404 Permit

4. Tennessee Valley Authority Permit
5. Buffer Variance
6
7
8
9

Remarks

<
|2

. Coastal Zone Management Coordination
. NPDES
. FEMA
. Cemetery Permit
10. Other Permits
11. Other Commitments
12. Other Coordination

EOXOZOZOZOX OO ES

Railroad Coordination Needed

NENEEEEEEN

Is a PAR required? |Z No D Yes [ ] completed - Date:
NEPA/GEPA: To Be Determined

Ecology: No adverse impacts anticipated

History: No adverse impacts anticipated other than a historic rail line
Archeology: No adverse impacts anticipated

Air & Noise: N/A

Public Involvement: To Be Determined

Major stakeholders: Traveling public, City of Douglasville, The businesses and church along S.R.
8/Bankhead Hwy within the project limits, Southern Railroad Company.

CONSTRUCTION

Issues potentially affecting constructability/construction schedule:
Coordinatition of the grade crossing of Strickland Road to S.R. 8/Bankhead HWY over Norfolk

Southern’s Railroad track and possible utility relocations within the project limit.
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Early Completion Incentives recommended for consideration: X] No [ ]Yes
PROJECT RESPONSIBILITIES

Project Activities:

Project Activity Party Responsible for Performing Task(s)
Concept Development GDOT
Design GDOT
Right-of-Way Acquisition GDOT
Utility Relocation Utility Companies
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours N/A
Environmental Studies, Documents, and Permits GDOT
Environmental Mitigation To be determined
Construction Inspection & Materials Testing GDOT
Lighting required: X] No [ ]Yes

Concept Meeting: Meeting held on January 14, 2013. See attached minutes
Other projects in the area:

e PINo.MO003751-SR 5/US 78 FROM S OF CS 596/GURLEY ROAD TO SR 6/THORTON ROAD
(Mill/Inlay Resurface & Maintenance)

e PINo.0009715— OFF-SYSTEM SAFETY IMPROVEMENTS @ 11 CR LOC IN DOUGLAS COUNTY
(Pavement Markings)

e Pl No. M004048 — SR 8/US 78 FROM CARROLL COUNTY LINE TO SR 5 (Resurface & Maintenance)

e PINo. 0006900 - SR 92 RELOC FM COOPER TO ELLIS RELOCS;INC UNDERPASS &RR-PH |
(Realignment)

e Pl No. 0006901 — SR 92 RELOC FROM PINE DRIVE TO COOPER STREET RELOC - PH Il (Roadway

Project/New Construction)
e PINo.720970-—-SR 92 RELOC FROM ELLIS STREET RELOC TO NORTH OF MALONE RD — PHASE IlI
(Roadway Project/New Construction)
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Project Cost Estimate and Funding Responsibilities:

P.l. Number: 0010759

Breakdown Reimbursable Environmental
of PE ROW Utility CST* Mitigation Total Cost

By | GDOT GDOT GDOT GDOT TBD
Whom

$| $100,000.00 | $373,000.00 | $360,000.00 | $561,593.78 $1,394,593.78
Amount
Date of | 9/14/2011 1/10/2013 2/7/2013 2/8/2013
Estimate

*CST Cost includes: Construction, Engineering and Inspection, and Liquid AC Cost Adjustment.

ALTERNATIVES DISCUSSION

Alternative selection:

Preferred Alternative: Symmetrical Roadway Widening

Estimated Property Impacts:

11

Estimated Total Cost:

$1,394,593.78

Estimated ROW Cost:

Estimated CST Time:

10 months

Rationale: Minimized property impacts to the railroad company & local businesses within the project limit.

No-Build Alternative: No Build

Estimated Property Impacts: | 0 Estimated Total Cost: 0
Estimated ROW Cost: | 0 Estimated CST Time: 0
Rationale: This alternative does not meet the operational needs of the project.
Alternative 1: Roundabout Implementation
Estimated Property Impacts: | 14 Estimated Total Cost: $3,200,000.00
Estimated ROW Cost: Estimated CST Time: 2 years

Rationale: This alternative has a greater impact on the properties of the existing parcels and railroad tracks.

Alternative 2: Widen roadway towards railroad tracks

Estimated Property Impacts:

1

Estimated Total Cost:

$1,800,000.00

Estimated ROW Cost:

Estimated CST Time:

8 months

Rationale: This alternative will encroach on the Norfolk Southern’s railroad clearance zone and easement.

Comments:
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Attachments:

1.
2.
3.

L

Concept Layout

Typical sections

Detailed Cost Estimates:
a. Construction including Engineering and Inspection
b. Completed Fuel & Asphalt Price Adjustment forms
c. Right-of-Way
d. Utilities

Crash summary

Minutes of Concept meetings

HSM Analysis Statement

P.l. Number: 0010759
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DETAILED COST ESTIMATE

rgiu Departmaent of Tramsporiation

Geoy

Job: 0010759 0Q
JOB NUMBER 00710759_00 FED/STATE PROJECT NUMBER  ** QUICK PROJECT **
SPEC YEAR: 01
DESCRIPTION: SR 5/SR 8 BANKHEAD HWY
OPERATIONAL IMPROVEMENT
ITEMS FOR JOB 0010759 QO

0001 - ROADWAY

N:;‘;ﬂ ITEM QUANTITY. | UNITS DESCRIPTION ' AMOUNT

0005 150-1000 1.000 LS $75,000.00000 TRAFFIC CONTROL - BANKHEAD HWY $75,000.00
0010 210-0100 1000 LS $300,000.00000 GRADING COMPLETE - BANKHEAD HWY $300,000.00
0015 310-1101 250000 TN $35.00000 GR AGGR BASE CRS, INCL MATL $8,750.00
0240 402-1812 50.000 TN $75.10431 RECYL AC LEVELING,INC BM&HL $3,755.22
0245 402-3121 150.000 TN $86.42620 RECYL AC 25MM SP,GP1/2,BM&HL $12,963.93
0025 402-3130 200000 TN $86.22044 RECYL AC 12.5MM SP,GP2,BM&HL $17,245.89
0250 402-3190 100000 TN $90.57706 RECYL AC 19 MM SP,GP 1 OR 2 INC BM&HL $9,057.71
0030 413-1000 150000 GL $2.54000 BITUM TACK COAT $381.00
0235 4325010 7000000 SY $2.60674 MILL ASPH CONC PVMT VARB DEPTH $18,247.18
0215 4410754 50000 SY $44.05000 CONC MEDIAN, 7 1/2IN $2,202.50
0045 448-1100 500.000 LF $2.33000 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH $1,165.00
0050 500-9999 200000 CY $221.45000 CL B CONC,BASE OR PVMT WIDEN $44,290.00
0055 641-1200 100.000 LF $19.73000 GUARDRAIL, TP W $1,973.00
0060 641-5001 1.000 EA $703.40000 GUARDRAIL ANCHORAGE, TP 1 $703.40
0065 641-5012 1.000 EA $1,918.18000 GUARDRAIL ANCHORAGE, TP 12 $1,918.18

SUBTOTAL FOR ROADWAY: $497,653.01

0003 - SIGNING / MARKING

Line

Number.| ITEM QUANTITY ‘ UNITS | PRICE II DESCRIPTION ‘ AMOUNT

0165 636-1020 80.000 SF $17.33000 HWY SGN,TP1MAT,REFL SH TP3 $1,386.40
0170 636-1033 80.000 SF $20.95000 HWY SIGNS, TP1IMAT,REFLSH TP 9 $1,676.00
0175 636-2090 240.000 LF $8.85000 GALV STEEL POSTS, TP 9 $2,124.00
0220 653-0120 2000 EA $77.79992 THERM PVMT MARK, ARROW, TP 2 $155.60
0180 653-1501 400.000 LF $0.54000 THERMO SOLID TRAF ST 5 IN, WHI $216.00
0300 653-1502 800.000 LF $0.61581 THERMO SOLID TRAF ST, 5 IN YEL $492.65
0185 653-1704 120.000 LF $3.70000 THERM SOLID TRAF STRIPE, 24" WH $444.00
0190 653-1804 400.000 LF $2.12000 THERM SOLID TRAF STRIPE, 8", WH $848.00
0305 653-6006 200.000 SY $4.35559 THERM TRAF STRIPING, YELLOW $871.12
0230 654-1001 35.000 EA $5.47630 RAISED PVMT MARKERS TP 1 $191.67
0225 654-1003 60.000 EA $5.05780 RAISED PVMT MARKERS TP 3 $303.47

SUBTOTAL FOR SIGNING / MARKING: $8,708.91

Page 1 of 2
File L Div of Pr uction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE

0005 - EROSION CONTROL
Line [
Ay ITEM QUANTITY ‘ UNITS ‘ PRICE | DESCRIPTION ‘ AMOUNT
0255 163-0232 1.000 AC $478.28729 TEMPORARY GRASSING $478.29
0260 163-0240 45000 TN $214.51585 MULCH $9,653.21
0265 165-0030 300.000 LF $1.02169 MAINT OF TEMP SILT FENCE, TP C $306.51
0270 171-0030 600.000 LF $3.36561 TEMPORARY SILT FENCE, TYPEC $2,019.37
0275 700-6910 1.000 AC $986.16438 PERMANENT GRASSING $986.16
0280 700-7000 2.000 TN $118.66220 AGRICULTURAL LIME $237.32
0285 700-8000 1.000 TN $467.05186 FERTILIZER MIXED GRADE $467.05
0290 700-8100 150.000 LB $2.42029 FERTILIZER NITROGEN CONTENT $363.04
0295 713-3001 400.000 SY $1.14079 WOOD FIBER BLANKET,TP |, SLOPES $456.32
SUBTOTAL FOR EROSION CONTROL: $14,967.27
TOTALS FOR JOB 0010758_0O
ITEMS COST: $621,329.19
COST GROUP COST: $0.00
ESTIMATED COST: $526,642.48
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&k: $552,869.60
Page 2of 2

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.



PROJ. NO.
P.I. NO.
DATE

INDEX (TYPE)
REG. UNLEADED
DIESEL
LIQUID AC

** QUICK PROJECT **

0010759

2/8/2013

DATE  INDEX

[ Dec-12 |$ 3.436
$ 3.981
$ 567.00

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

CALL NO.

LIQUID AC ADJUSTMENTS

PA=[((APM-APL)/APL)]XTMTxAPL

Asphalt
Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let {APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT
Leveling
12.5 OGFC
12.5 mm
9.5 mm SP
25 mm SP
19 mm SP

Tons

50

200

150

100

500

BITUMINOUS TACK COAT

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)

%AC
5.0%
5.0%
5.0%
5.0%
5.0%
5.0%

Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals

gals/ton

150

| 232.8234 0.64426514

tons

AC ton
2.5
0
10
0
7.5
5

25

Max. Cap

Max. Cap

60%

60%

8505
S 907.20
$ 567.00

25

$ 219.18
S 907.20
S 567.00

0.644265138

8,505.00

219.18



PROI. NO.
P.I. NO.
DATE

** QUICK PROJECT **

0010759

2/8/2013

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Single Surf. Trmt.
Double Surf.Trmt.
Triple Surf. Trmt

Sy Gals/SY

0.20

0.44

0.71

Gals

Max. Cap

gals/ton

232.8234
232.8234
232.8234

60%

tons

o O O

CALL NO.

907.20
567.00

TOTAL LIQUID AC ADJUSTMENT

8,724.18




GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 1/10/2013 Project: 0010759
Revised: County: Douglas
PI: 0010759

Description: SR 5/5R 8 fm SR 5 to CR 275/5trickland 5t
Project Termini: SR 5/SR 8 fm SR 5 to CR 275/Strickland St
Existing ROW: Varies
Parcels: 11 Required ROW: Varies

Land and Imprpvements $81,187.50

Praximity Domage $0.00
Consequential Damage $0.00
Cost to Cures $0.00

Trade Fixtures $0.00

Improvements $20,000.00

Valuation Services $27,500.00

Legal Services $82,425.00

Relocation $22,000.00

Demolition $0.00
Administrative $159,500.00
TOTAL ESTIMATED COSTS $372,612.50
TOTAL ESTIMATED COSTS (ROUNDED) $373,000.00
Preparation Credits Hours Signature |

Prepared By: S_I ;,B}} e M < CE# G\ c\\\&‘)\'é’)&\"%
Approved By: ’m m Acnc > CoE IR\ A D u\\ AG\ Doz

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP00-01(0011), Douglas OFFICE Chamblee
SR 5/SR 8 FM SR 5 TO CR 275/
STRICKLAND ST: INC NS #726593C DATE February 7,2013
I. No. 0010759
FROM gnathan Walker
District Utilities Engineer
TO Albert Shelby, Asst. State Program Delivery Engineer
ATTN Kimberly Nesbitt

SUBJECT PRELIMINARY UTILITY COST (ESTIMATE)

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimates for each utility
with facilities potentially located within the project limits.

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE TOTAL COST
Atlanta Gas Light Co. $ 27,700.00 $ 0.00
AT&T/BellSouth $ 84,000.00 $ 0.00
Comcast of Georgia, Inc. $ 36,000.00 $ 0.00
Douglasville Douglas WSA $ 38,780.00 $ 0.00
GreyStone Power Corporation $ 0.00 $ 360,000.00
$ 186,480.00 $ 360,000.00 $546,480.00

Please make note that this estimate is based upon field survey. As plans progress a more accurate
estimate will be provided.

if you have any questions, please contact Yulonda Pride-Foster at 770-986-1117.

RSB/JW/ypf

C. Jeff Baker, P.E. , State Utilities Engineer
Dale Ferris, Area 3 Engineer
Oladimeji Onabanjo, Design Engineer Il



Crash Report Summary Table: Douglas County, SR 5 from SR 8 to Strickland Street (CR 275)

Collision Type Year of Accident
2007 2008 2009

Rear End 12 7 12

Angle 4 0 2

Sideswipe 2 0 0

Not A Collision With A Motor Vehicle 1 1 2
Injuries 4 1 7

Fatalities 0 0 0




Concept Team Meeting Notes — Pl# 00010759, Douglas County - 1/14/2013

e Krystal Stovall-Dixon opened the meeting with introductions

e Mac Cranford reviewed the proposed project layout and any potential issues

o}

Norfolk Southern Railroad owns right of way adjacent to the project on the northern
side. They have indicated to the GDOT Railroad Coordinator that any future track
expansion will likely occur on the north side of the existing tracks.

City of Douglasville representative indicated that there are 17-20 trains per day along
the project corridor.

Commercial businesses are adjacent to the project on the southern side.

It will be difficult to stay within existing right of way.

Paul DeNard indicated that the project should include the cost for railroad lights and
gates for the crossing within the project limits. FOLLOW-UP: The Railroad Crossing
Engineer’s evaluation found that bells, lights and gates already exists at this crossing,
therefore, it is recommended not to include these components in the construction.
The intersection of Bright Star and SR 8 already has a variance for skew angle. A
variance will be submitted for this project as well.

A car lot within the project limits is closer to SR 8 than the current GIS shows. Still
awaiting survey report to determine how close.

e Ola Onabanjo reviewed the draft concept report

o}

District Design will mirror the existing typical as much as possible. Will utilize 11’ lanes
and minimize tapers as much as possible to reduce right of way impacts.

City of Douglasville representative indicated that this section of roadway is not a part of
a designated bike route or a pedestrian plan.

There are potential historic buildings within the project limits. The railroad may be
historic as well.

Office of Environment will evaluate the need for a PIOH or mass mailing to notify the
businesses and those living in the vicinity of the proposed project although this is not
required for a minor project.

District Design will incorporate the latest right of way estimate and traffic data received.
Paul DeNard requested that the traffic currently shown in the draft concept report be
replaced by the traffic approved by the State Transportation Planning Administrator as
of 01/09/2013.

Revised 02/01/2013



P.l. Number: 0010759

SIGN IN SHEET

County: Douglas
Date: January 14, 2013
Time: 1:30pm
NAME AGENCY PHONE NUMBER EMAIL ADDRESS
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PI 0010759 Douglas County
Proposed Concept Report for a Left Turn Lane on SR 8/US 78/Bankhead Hwy.

The Highway Safety Manual (HSM) has been referenced for the availability of a Predictive Method
analysis using a Safety Performance Function (SPF) with associated Crash Modification Factors (CMF)
to provide a predicted average crash frequency. The proposed work on this project includes adding an
eastbound left turn lane approaching the three leg intersection of SR 8/US 78/Bankhead Highway and
Strickland Street. The short roadway segment that contains this intersection is best defined by the HSM
as an Urban Two-Lane Divided Arterial for which there is no SPF available thus a HSM Predictive
Method analysis is not available.
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