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PROJECT DESCRIPTION

DATE February 25, 2015

From:

To: Lisa L. Myers, State Project Review Engineer

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 2/15/2016
PROJECT MANAGER

MGMT ROW DATE 2/15/2015

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ $2,266,018.35 DATE 11/12/2014

RIGHT OF WAY $ $1,595,000 DATE 6/11/2014

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 2,236,957.65                       

RIGHT OF WAY $ 481,000.00                          

UTILITIES $

  *Cost Contains 5  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:
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INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

PROGRAM 
DELIVERY

SR 3/US 41/Cobb Parkway @ SR 92/Dallas Acworth Highway

Updated Right of Way cost estimates

*0010939

Peter B. Emmanuel

Albert V. Shelby, III



A. CONSTRUCTION           
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND 
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 5 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC 
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS:
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet
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TOTAL  $                                                                                            -   

            1,855,212.98 

                  92,760.65 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            2,236,957.65 

191,585.34               

                  97,398.68 

CONTINGENCY SUMMARY

REIMBURSABLE COST

http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/EngineeringServices/Risk Based Cost Estimation.pdf
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/EngineeringServices/Risk Based Cost Estimation.pdf


DETAILED COST ESTIMATE
Processed Date: 10/30/14

Job:  0010939

0010939JOB NUMBER

DESCRIPTION: SR92@US41 INTERSECTION IMPROVEMENT

SPEC YEAR: 13

ITEMS FOR JOB 0010939

1    - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0005 150-1000 1.000 LS  $120,000.00000 TRAFFIC CONTROL - 0010939 $120,000.00

0065 210-0100 1.000 LS  $175,000.00000 GRADING COMPLETE - 0010939 $175,000.00

0074 310-5140 5304.000 SY  $29.00000 GR AGGR BS CRS, 14, INCL MATL  $153,816.00

0080 402-1802 15.000 TN  $154.40496 RECYL AC PATCHING, INCL BM&HL  $2,316.07

0085 402-1812 2824.000 TN  $75.16825 RECYL AC LEVELING,INC BM&HL  $212,275.14

0090 402-3915 17155.000 SY  $14.00000 1 1/2 RECYL AC 12.5MM SP, G1/2, BMHL  $240,170.00

0095 402-4012 5911.000 SY  $36.00000 2 RECYL AC 19 MM SP,G1/2,BMHL  $212,796.00

0100 402-4306 5911.000 SY  $38.00000 3 RECYL AC 25MM SP,GP1/2,BMHL  $224,618.00

0105 413-1000 1480.000 GL  $3.60264 BITUM TACK COAT  $5,331.91

0110 441-0104 90.000 SY  $50.40218 CONC SIDEWALK, 4 IN  $4,536.20

0115 441-0106 510.000 SY  $41.02429 CONC SIDEWALK, 6 IN  $20,922.39

0120 441-0108 287.000 SY  $50.76117 CONC SIDEWALK, 8 IN  $14,568.46

0125 441-0754 340.000 SY  $58.10400 CONC MEDIAN, 7 1/2 IN  $19,755.36

0130 441-4020 56.000 SY  $38.76872 CONC VALLEY GUTTER, 6 IN  $2,171.05

0135 441-4030 36.000 SY  $43.60612 CONC VALLEY GUTTER, 8 IN  $1,569.82

0140 441-6216 910.000 LF  $10.95377 CONC CURB & GUTTER/  8X24TP2  $9,967.93

0145 441-6222 2618.000 LF  $17.95058 CONC CURB & GUTTER/  8X30TP2  $46,994.62

0150 446-1100 2816.000 LF  $4.50856 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $12,696.10

0160 500-9999 32.000 CY  $173.90135 CL B CONC,BASE OR PVMT WIDEN  $5,564.84

0210 634-1200 11.000 EA  $123.57680 RIGHT OF WAY MARKERS  $1,359.34

0235 641-1200 210.000 LF  $19.60406 GUARDRAIL, TP W  $4,116.85

0240 641-5001 1.000 EA  $835.62788 GUARDRAIL ANCHORAGE, TP 1  $835.63

0245 641-5012 1.000 EA  $2,009.18299 GUARDRAIL ANCHORAGE, TP 12  $2,009.18

SUBTOTAL FOR  ROADWAY: $1,493,390.89

2    - DRAINAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0155 500-3101 5.000 CY  $626.11608 CLASS A CONCRETE  $3,130.58

0165 511-1000 340.000 LB  $1.46203 BAR REINF STEEL  $497.09

0170 550-1180 1149.000 LF  $39.75956 STM DR PIPE 18,H 1-10  $45,683.73

0175 550-1300 35.000 LF  $67.38453 STM DR PIPE 30,H 1-10  $2,358.46

0180 550-1301 50.000 LF  $3.63755 STM DR PIPE 30,H 10-15  $181.88

0185 550-3518 2.000 EA  $608.90907 SAFETY END SECTION 18,STD,6:1  $1,217.82

0190 550-4118 2.000 EA  $379.88657 FLARED END SECT 18 IN, SIDE DR  $759.77

0205 611-3030 4.000 EA  $1,423.33747 REC STORM SEW MANHOLE, TYPE 1  $5,693.35

0320 668-1100 6.000 EA  $2,208.64161 CATCH BASIN, GP 1  $13,251.85

0325 668-1110 12.000 LF  $188.73812 CATCH BASIN, GP 1, ADDL DEPTH  $2,264.86

0330 668-2100 6.000 EA  $1,878.04446 DROP INLET, GP 1  $11,268.27

0335 668-4300 2.000 EA  $1,849.02212 STORM SEW MANHOLE, TP 1  $3,698.04

SUBTOTAL FOR  DRAINAGE: $90,005.70

FED/STATE PROJECT NUMBER 0010939

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 10/30/14

Job:  0010939

3    - SIGNING & MARKING

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0215 636-1020 30.000 SF  $15.94350 HWY SGN,TP1MAT,REFL SH TP3  $478.31

0224 636-1036 83.000 SF  $20.63000 HWY SGN,TP1MAT,REFL SH TP 11  $1,712.29

0225 636-2070 266.000 LF  $8.14624 GALV STEEL POSTS, TP 7  $2,166.90

0230 639-3004 2.000 EA  $11,570.01164 STEEL STRAIN POLE, TP IV  $23,140.02

0255 647-1000 1.000 LS  $175,000.00000 TRAF SIGNAL INSTALLATION NO - 0010939 $175,000.00

0260 647-2150 2.000 EA  $2,050.00000 PULL BOX, PB-5  $4,100.00

0265 653-0110 3.000 EA  $74.57449 THERM PVMT MARK, ARROW, TP 1  $223.72

0270 653-0120 40.000 EA  $77.17135 THERM PVMT MARK, ARROW, TP 2  $3,086.85

0275 653-0130 3.000 EA  $120.41676 THERM PVMT MARK, ARROW, TP 3  $361.25

0280 653-1501 10768.000 LF  $0.47580 THERMO SOLID TRAF ST 5 IN, WHI  $5,123.41

0285 653-1502 934.000 LF  $0.67949 THERMO SOLID TRAF ST, 5 IN YEL  $634.64

0290 653-1504 11.000 LF  $5.00000 THERM SOLID TRAF STRIPE,12,WH  $55.00

0295 653-1704 237.000 LF  $6.18448 THERM SOLID TRAF STRIPE,24,WH  $1,465.72

0300 653-1804 160.000 LF  $2.55563 THERM SOLID TRAF STRIPE, 8,WH  $408.90

0305 653-3501 1656.000 GLF $0.30489 THERMO SKIP TRAF ST, 5 IN, WHI  $504.90

0310 653-6004 1072.000 SY  $3.53233 THERM TRAF STRIPING, WHITE  $3,786.66

0315 653-6006 1383.000 SY  $3.45764 THERM TRAF STRIPING, YELLOW  $4,781.92

0340 682-6233 125.000 LF  $3.00000 CONDUIT, NONMETL, TP 3, 2 IN  $375.00

SUBTOTAL FOR  SIGNING & MARKING: $227,405.49

4    - EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0010 163-0232 3.000 AC  $253.00000 TEMPORARY GRASSING  $759.00

0015 163-0240 27.000 TN  $279.81696 MULCH  $7,555.06

0020 163-0300 2.000 EA  $1,265.63774 CONSTRUCTION EXIT  $2,531.28

0024 163-0527 4.000 EA  $295.48118 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG  $1,181.92

0025 163-0528 500.000 LF  $3.33906 CONSTR AND REM FAB CK DAM -TP C SLT FN  $1,669.53

0030 163-0529 218.000 LF  $3.72922 CNST/REM TEMP SED BAR OR BLD STRW CK DM  $812.97

0035 163-0550 18.000 EA  $129.93460 CONS & REM INLET SEDIMENT TRAP  $2,338.82

0040 165-0030 2388.000 LF  $0.63662 MAINT OF TEMP SILT FENCE, TP C  $1,520.25

0045 165-0071 218.000 LF  $1.53139 MAINT OF SEDIMENT BARRIER - BALED STRAW  $333.84

0050 165-0101 2.000 EA  $659.09666 MAINT OF CONST EXIT  $1,318.19

0055 165-0105 18.000 EA  $32.76566 MAINT OF INLET SEDIMENT TRAP  $589.78

0060 171-0030 4776.000 LF  $3.07350 TEMPORARY SILT FENCE, TYPE C  $14,679.04

0195 603-2181 41.000 SY  $38.96929 STN DUMPED RIP RAP, TP 3, 18  $1,597.74

0200 603-2997 41.000 SY  $4.60000 FILTER BLANKET  $188.60

0250 643-8200 55.000 LF  $1.80313 BARRIER FENCE (ORANGE), 4 FT  $99.17

0345 700-6910 3.000 AC  $586.90697 PERMANENT GRASSING  $1,760.72

0350 700-7000 6.000 TN  $102.23705 AGRICULTURAL LIME  $613.42

0355 700-8000 3.000 TN  $530.32650 FERTILIZER MIXED GRADE  $1,590.98

0360 700-8100 150.000 LB  $2.26171 FERTILIZER NITROGEN CONTENT  $339.26

0365 716-2000 2631.000 SY  $1.11415 EROSION CONTROL MATS, SLOPES  $2,931.33

SUBTOTAL FOR  EROSION CONTROL: $44,410.90

TOTALS FOR JOB 0010939

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 10/30/14

Job:  0010939

ITEMS COST: $1,855,212.98

COST GROUP COST: $0.00

ESTIMATED COST: $1,855,212.98

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.05
ESTIMATED COST WITH
CONTINGENCY AND E&I: $1,947,973.63

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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PROJ. NO. CALL NO. 9/29/2009

P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Feb-15
DIESEL
LIQUID AC 534.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 189548.64 189,548.64$                  
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              
Monthly Asphalt Cement Price month project let (APL) 534.00$              

Total Monthly Tonnage of asphalt cement (TMT) 591.6

ASPHALT Tons %AC  AC ton
Leveling 2824 5.0% 141.2
12.5 OGFC 0 5.0% 0
12.5 mm 2831 5.0% 141.55
9.5 mm SP 0 5.0% 0
25 mm SP 3251 5.0% 162.55
19 mm SP 2926 5.0% 146.3

11832 591.6

BITUMINOUS TACK COAT
Price Adjustment (PA) 2,036.70$          2,036.70$                      
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              
Monthly Asphalt Cement Price month project let (APL) 534.00$              
Total Monthly Tonnage of asphalt cement (TMT) 6.356749365

Bitum Tack
Gals gals/ton tons
1480 232.8234 6.35674936

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 854.40$              
Monthly Asphalt Cement Price month project let (APL) 534.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 191,585.34$                  

0010939
10/31/2014

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


286999 02/16/2015
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