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FROM fo~ Brent Story, State Design Policy Engineer

TO SEE DISTRIBUTION
SUBJECT APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.
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Angela Robinson, Financial Management Administrator
Lisa Myers, State Project Review Engineer
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DeWayne Comer, District Engineer
David Acree, District Preconstruction Engineer
Cherie Marsh, District Planning & Programming Engineer
Keith Day, Acting Area Engineer - D6, Al
Mike Word, Project Manager
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Location and Design Report P.1. # Pending

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTEROFFICE CORRESPONDENCE
LOCATION AND DESIGN REPORT

FILE -P-+#-Pending- OFFICE
formerly P.1. # 0003770 & Program Delivery

P.L.# 0008960 (completed)

Profect-Number-Pending-
MPO Project Number — CB-609
Bartow County DATE June 9, 2016

Glade Road/CR 633 from
Homestead Dr.(CR 605)/Apache Dr
(CR 377) to Ryan Rd.(CR
810)/Yacht Club Rd. (CR 386)
without an exception

Widening & Improvements including
a Bridge Replacement @ Clark
Creek

. Qe A S b,
FROM Albert V. Shelby Ill, State Program Delivery Engineer /

/

TO Brent Story P.E., State Design Policy and Support Engineer /

Attn: Dave Peters P.E., State Conceptual Design Group Manager
SUBJECT Request for Location and Design Approval
Description and Project Proposal:

The approved project number CSSTP-0003-00(770) with P.L.# 0003770 was administratively
canceled by GDOT. ttispending—approvat-foramewP+# It will be included in the Cartersville-
Bartow MPO TIP and LRTP as project number CB-609. The approved project consists of the
reconstruction of Glade Road (CR 633) in Bartow County from Homestead Drive (CR605)/Apache
Drive (CR 377) to Ryan Road (CR 810)fYacht Club Road (CR 386) with an exception from just
south of Catfish Court (CR 705) fo just north of Sugar Hill (CR 389) for a total project length of
approximately 3.5 miles. P.L# 0008960 was created from the exception fo PR 0003770, Its project
limits began and ended with the exception’s termini for an approximate project length of 0.2 miles.
P.L# 0008960 was completed on July 11, 2014 as alignment improvements for Glade Road include
intersections improvements at Catfish Court, Buckthorn Trail and Sugar Hill Road. P.1.# 0008960
was built with 12 foot lanes and 8 foot shoulders of which 2 foot were paved. The existing roadway
for Glade Road consists of two 12-foot travel lanes (one in each direction) on approximately 60 feet
of right-of-way. The approved project for P.1.# 0003770 would consists of 12 foot lanes with 8 foot
shoulders of which 2 foot would be paved. P.l.# 0003770 would improve the roadway to meet 35.
mph AASHTO design speed and will require horizontal and vertical realignment in several areas in
order to meet the speed design. A rural two lane section will be used throughout the project limits.
Existing intersections at connecting streets would be upgraded as necessary to better
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accommodate access to and from these side streets. The original concept for Pl# 0003770 was
approved on July 26, 2007 and revised on August 25 2008. The approved project length is
approximately 3.5 miles due to adding a project exception that created and defined the termini for

P.1.# 0008960.

Concept Approval Date: The original concept for PI# 0003770 was approved on July 26, 2007
and revised on August 25 2008 to add an exception to Pl# 0003770 and create Pl# 0008960.

Concept Update: A MPO number was created to validate and provide linkage for the
environmental document for Pl#s 0003770 (now canceled by GDOT and pending updates are-a
rew-PiH, PI# 0013321 and PI# 0012599. The MPO Project Number proposes the widening and
improvements of Glade Road (CR 633) in Bartow County from Homestead Drive (CR605)/Apache
Drive (CR 377) to Ryan Road (CR 810)/Yacht Club Road (CR 386) without an exception. Project
Pl# 0012599 wil! be incorporated into MPO project number CB-809 which is a safety project from

- just north of Clark Circle (CR 708) portion south of Wildflower Trail (CR 786) to just north of Camp
Drive. Project Pi# 0013321 will alsc be incorporated into MPO project number CB-609 which is a
bridge replacement project at Clark Creek from just north of Misty Valley Drive(CR 549) to just north
of Brandy Lane (CR 794).

The project proposes a typical section consisting of two 12 foot lanes. The typical section proposed
 has 8 foot rural shoulders of which 2 foot will be paved on the left or western side and 14 foot
shoulders of which 2 foot is to be paved with 5 foot sidewalk offset 5 foot from the paved shoulder
on the right or eastern side. The bridge at Clark Creek will also be replaced within this proposed
project. The project length will be appraximately 4 miles long.

A design variance will be needed for not accommodating bicycles. This project does not preclude
any future improvements to include bicycle improvements. Standard deviations will be needed
where the paved shoulders are only 2 foot wide and for the left or west side where the shoulder is
proposed as 8 foot wide for this 35 mph urban minor arterial with over 2000 ADT.

Although the environmental document has been approved for the entire Glade Road corridor,
Bartow County does not intend to construct improvements along the whole corridor with a single
project. Instead, the County has identified smaller portions of the corridor for improvements as
funds are available. This approach would not result in a continuous bike lane section throughout the
corridor during the LRTP planning period so bike lanes have not been proposed. The two projects
currently proposed are Pl No. 0012599 and Pl No. 013321, each of which is less than a half mile in
length. Additionally, the two projects are not contiguous. Addition of a bike lane or bike shoulder to
these two projects would result in short segments of disconnected bike lanes that would cause
additional impacts to adjacent properties and resources.

Sidewalks had not previously been proposed; however, based upon public support, continued
evidence of pedestrian use, and construction of the Allatoona Community Center on Glade Road,
Bartow County has decided to include a 5-foot sidewalk along the eastern side of the roadway in Pl
No. 0012599, PI No. 013321 and future phases of construction.

A sag curve being proposed in this project will need a standard deviation.

Environmental Document:

FONSI Approved 2009 & EA currentlypending—ammvel-{enﬁeipﬁed—bwlye—%ﬂ%—p )
Re~-eva Il 57707 approvee Tuly 5,20/

Public Involvement: (PIOH December 4, 2014, Time: 5:00pm-7:00pm, Setup Time: 3:30 to 4:00,
Allatoona Elementary School, 4150 New Hope Church Road, Acworth, Georgia 30102
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A total of 115 people attended the open house. Of the 20 respondents who formally commented, 12
were in support of the project, 1 was opposed, 1 was uncommitted, and 6 expressed conditional

support.

Major Concerns:

1. Sidewalks and bicycle lanes are needed, especially with the new community center opening
sooh

2. Sewer is needed

3. Straightening the road will speed up traffic. A curvy road with larger shoulders would be
better. Speed limit signs and enforcement are needed.

Public Officials:
Tom Sillis CB-MPQ, Joseph Sutton Bartow Co., Lamount Kiser Bartow Co. MPO, Steve Taylor Bartow Co.

Media:
N/A

Consistency with Approved Planning: The design description as presented herein and
submitted for approval is consistent with the Cartersville-Bartow MPO TIP and LRTP,

Recommendations: Recommend that the location and design for the project be approved and that
the attached Notice be approved for advertising.

Concur: :’/jb)ﬁ}p},

GDOT Director of Engineering

Approve: W&Aﬁ*& ?W o ) '7[32‘; I[(a

GDOT ChiefiBhgineer

DATE OF LOCATION AND DESIGN APPROVAL: e gy 1Ak ‘7, 2016
(To be entered by State Conceptual Design
Group Manager)

Attachments:
e Sketch Map
Gonstruction Cost Estimate
Utility Cost Estimate
ROW Cost estimate
CBMPO amendment request
Notice of Location and Design Approval
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STATE HIGHWAY AGENCY

DATE : 02/26/2016
PAGE : 1
JOB ESTIMATE REPORT
JOB NUMBER : C013321 SPEC YEAR: 13

DESCRIPTION: CR 633/GLADE RD AT CLARK CREEK

ITEMS FOR JOB (0013321

LINE ITEM ALT ONITS DESCRIPTION QUANTITY PRICE AMOUNT
0005 150-1000 LS TRAFFIC CONTROL - 0013321 1.000 150000.00 150000-00
0010 150-3010 EA TRAF CTRL, PORTABLE IMPACT ATTN . 4.000 7778.09 31112.37
0015 153-1300 ER FIELD ENGINEERS OFFICE T? 3 1.000 82653.87 82653.87
0020 163-0232 C TEMPORARY GRASSING 2.000 421.03 842.08
0025 163-0240 ™ MULCH 77.000 261.75 20155.32
0030 163-0300 EA CONSTRUCTION EXIT 4.000 1339.94 5359.79
0035 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 6.000 442.5% 26585.55
3
0040 163-0520 LF CONSTR AND REMOVE TEZMP PIPE SLOPE DRRIN 300.000 16.49 4947.28
0045 183-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 88.000 308.43 27142.53
BG
0050 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,STA 1.000 19211.25 18211.25
NO- 0013321
0055 163-0550 EA CONS & REM INLET SEDIMENT TRAP 4.000 138.43 553.76
0060 165-0010 F MAINT OF TEMP SILT FENCE, TP A 2600.000 0.58 1530.44
0065 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 3200.000 0.63 2036.48
0070 163~0041 LF MAINT OF CHECKX DAMS - ALL TYPES 880.000 1.98 1748.22
0075 165-0050 LF MAINT OF SILT RETENTION BARRIER 990.000 2.10 2087.42
0080 165-0060 EA MAINT OF TEMP SEDIMENT BASIN,STA NO - 1.000 1937.31 1937.32
0085 165-0087 EA MAINT OF SILT CONTROL GATE, TP 3 6.000 110.20 661.20
0080 165-0101 EA MAINT OF CONST EXIT 4.000 581.33 2365.36
0085 165-0105 EA MAINT OF INLET SEDIMENT TRAP 4.000 63.61 254.48
0100 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 227.71 455,44
0105 167-1500 MO WATER QUALITY INSPECTIONS 24.000 385..28 9486.96
0110 170-1060 IF FLOAT SILT RETENTION BARRIER 8980.000 11.76 11647.89
0115 171-0010 LF TEMPORARY SILT FENCE, TYPE A 5200.000 1.70 8863.76
€120 171-0930 LF TEMPORARY SILT FENCE, TYPE C 6300.000 3.14 18788.30
0125 210-0100 Ls GRADING COMPLETE - 0013321 1.000 480000.C0 480000.00
0130 310-11c1 TN GR AGGR BASE CRS, INCL MATL 6100.000 25.38 154824.83
0135 318-3000 TN AGGR SURE CRS 100.000 26.62 2662.48
0140 402-1812 ™ RECYL AC LEVELING,INC BM&HL 400.000 85.00 34002.88
0145 402-3103 TN REC AC 9.5 MM SP,TPII,GP2, INCL BM & H 800.0090 92,97 74376.78
L
0150 402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 2800.000 77.91 218149.93
0155 402-3180 TN RECYL AC 18 MM SP,GP 1 OR 2 ,INC BM&HL 1210.000 84.54 102302.75
Q160 413-0750 GL TACK COAT 1170.000 1.86 2176.20
0165 433-1200 sY REF CONC APPR SL/I SLOPED EDGE 50.000 218.83 19685.13
Q0169 441-0104 sY CONC SIDEWALK, 4 IN 1100.000 35.41 38957.18
0170 4£41-0301 EA CONC SPILLWAY, TP 1 1.000 1803.05 1803.06
0175 441-6222 LF CONC CURB & GUTTER/ 8X30TP2 1205.000 20.59 24813.81



STATE HIGHWAY RGENCY
DATE : 02/26/2016 .

PAGE : 2
JOB ESTIMATE REPORT
0180 446-1100 ir PVMT REF FAB STRIPS, TP2,18 INCH WIDTH 672.000 5.84 3585.78
0185 500-0100 SY GROOVED CONCRETE 82.000 33.70 2999.33
0180 543-5000 LS CONSTR OF BRIDGE COMPLETE - 0013321 1.000 2606000.00 2600000.00
0185 550-1180 LF STM DR PIPE 18,R 1-10 500.000 49.60 . 24804.05
0200 550-1240 LF STM DR PIPE 24,H 1-10 180.000 56.64 . 10185.80
0205 350-1300 iF STM DR PIPE 30,E 1-10 320.000 37.76 18485.48
0210 3550-2180 LF SIDE DR PIPE 18,H 1-10 170.000 32.33 5486.48
0215 530-3418 - ER SAFETY END SECTION 18,S5D,4:1 4.000 539.42 2157.68
0220 550-4118 EA FLARED END SECT 18 IN, SIDE DR - 4.000 388.43 - 1553.73
0225 550-4218 EA FLARED END SECT 18 IN, ST DR 1.000 635.94 635.94
0230 bB550-422¢ EA FLARBED END SECT 24 IN, ST DR 4.000 709.54 2838.17
0235 550-4230 ERD FLARED END SECT 30 IN, ST DR 4.00C © 814.67 3258.71
0240 573-2006 L¥ UNDDR PIPE INCL DRAIN AGGR € 1000.000 19.31 15310.63
0245 576-1015 LF SLOPE DRAIN PIPE, 15 IN 1300.000 41.23 53598.00
0250 600-0001 cY FLOWABLE FILL 10.000 223.98 2239.95
0255 633-2024 sY STN DUMPED RIP RAP, TP 1, 24 3317.000 53.23 176595.06
0260 6D3-2182 sY STN DUMPED RIP RAP, TP 3, 24 651.000 53.97 35140.43
0265 603-7000 s¥Y PLASTIC FILTER FABRIC 3967.000 3.78 15026.28
0270 620-C100 LF TEMP BARRIER, METHOD NO. 1 555.000 34.13 18945.81
0275 621-6200 LF CONC SIDE BARRIER, TP 2-S N 50.000 310.08 - - 15504.00
0280 621-6201 LF CONC SIDE BARRIER, TP 2-~SA 100.000 437.16 43716.00
0285 627-1030 SF MSE WALL FACE, 10 - 20 FT HT, WALL NO - 1669.000 47.31% 78972.47
0013321
0296 627-1020 SF MSE WALL FACE, 20 - 30 FT ET, WALL NO - 4020.000 48.60 195401.59
0013321
0295 627-1100 L¥ COPING A, WALL NO - 0013321 332.000 . 81.07 - 26%17.73
039C 627-1160 LF TRAFFIC BARRIER H, WALL NO - 0013321 332.000 236.85 78637.13
0305 627-118e0 cY ADDITIONAL MSE BACKFILL 3075.000 34.87 107232.28
0310 634-1200 EA RIGHT OF WAY MARKERS . 20.000 121.47 2428.57
0315 636-1020 SF HWY SGN,TPIMAT,REFL SH TP3 20.000 18.00 360.06
0320 636-1033 . SF HWY SIGNS, TPIMAT,REFL SH IP 2 100.000 18.93 1983.57
0325 636-2070 LF GALV STEEL POSTS, TP 7 260.000 7.83 2063.57
0330 641-1200 iF GUARDRAIL, TP W 420.000 20.05 8421.77
0335 6£1-5001 EA GUARDRAIL ANCHORAGE, TP 1 2.000 916.26 1832.52
0340 641-5012 EA GUARDRRIL ANCHORAGE, TP 12 2.000 2227.54 44355.710
0345 643-8200 LF BARRIER FENCE (ORANGE), 4 FT 1490.00C 1.72 2572.20
0350 653-0120 EA THERM PVMI MARK, ARROW, TP 2 2.000 91.59 183.20
0355 653-1501 LF THERMO SOLID TRAF ST 5 IN, WKI 3400.000 0.54 1853.65
0360 653-1502 LE THERMO SOLID TRAF -8T, 5 IN YEL : 3400.000 0.57 1852.72
0365 653-1704 LF THERM SOLID TRAF STRIPE,24,WE 120.000 ° 6.29 839,13
0370 654-1001 EA RAISED PVMT MARKERS TP 1 §2.000 4.17 258.76
0375 654-1003 EA RAISED PVMT MARKERS TP 3 3.000 4.97 14.92
0380 657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 1150.000 5.40 6221.25
0385 8657-6085 Ly PRF PL SD PVMT MKG,8,B/Y,TP2B i 1150.000 5.27 6071.78
0390 668-2100 EA DROP INLET, GP 1 2.000 19390.43 3980,92
0385 688-2105 ER DROP INLET, GP 1, SPCL DES 2.000. 2752.53 5505,08
0400 700-6910 ac PERMANENT GRASSING 4.000 960.46 3841.85
0405 700-7000 ™ AGRICULTURAL LIME 11.000 113.98 1253.80
0410 700-8000 TN FERTILIZER MIXED GRADE 2.000 617.19 1234.39
0415 700-8100 IR FERTILIZER NITROGEN CONTENT 180.000 + 3,73 705.22
0420 710-5000 sY PERM SOIL REINFORCING MAT 56£0.000 6.45 36378.00

0425 716-2000 sY EROSION CONTROL MATS, SLOPES 2600.000 To1.07 2788.34
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STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

ITEM TOTAL
INFLATSD ITEM TOTAL

TOTALS FOR JOB 0013321

5202134.253
5202134.24

ESTIMATED COST:

CONTINGENCY PERCENT ( 0.0 }:

ESTIMATED TOTAL:

5202134.24
0.00
5202134.24
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DATE : 02/29/2016
PRGE

JOB ESTIMATE REPORT

JOB NUMBER : 0012599 00 SPEC YEAR: 13
DESCRIPTION: CR 533/GLADE RD FM CR 786/WILDFLOWER TRAIL TO CR 782/CAMP DR

1ITEMS FOR JOB 0012885 00

LINE ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
0005 150-1000 Ls TRAFFIC CONTROL - 0012538 1.000 - 200000.00 200000.00
000¢ 1353~1300 ER FIELD ENGINEERS OFFICE T® 3 1.000 86847.75 86847.76
0010 153-0232 AC TEMPORARY GRASSING 2.000 355.55 71i.11
0015 163-0240 TN MULCH 71.000 228.74 16241.17
0020 163-0300 BA CONSTRUCTION EXIT 4.000 1250.38 5001.53
0025 163-0502 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 3.000 768.91 2306.73
2
0030 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 14.000 459.74 6436.49
3
0035 163-0520 LE CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 200.000 16.90 3381.17
0040 163-0327 @ EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 30.000 367.45 11023.74
BG |
0045 163-0540 EA CONST AND REM RETROFIT, STA NO - 606+50 1.000 2028.24 2028.24
0030 163-0550 EA CONS & REM INLET SEDIMENT TRAP 2.000 143.27 286.55
0055 165-0010 ° LE MAINT OF TEMP SILT FENCE, TP A 1600.00Q0 1.46 2338.88
c060 165-0030 LE MAINT OF TEMP SILT FENCE, TP C 1300.000 1.38 1764.93
0065 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 300.000 1.36 408.74
0070 165-0086 ® EA MAINT CF SILT CONTROL GATE, TP 2 3.000 86.77 260.31
0073 165-0087 EA MAINT CF SILT CONTROL GATE, T2 3 14.000 96.44 . 1350.18
0080 165-0095 ER MAINT CF RETROFIT, STA NO - 606+30 1.000 778.64 779.864
0085 165-0101 EA MAINT QF CONST EXIT 4.000 627.2¢ 2508.98
0090 165-0105 EA MAINT OF INLET SEDIMENT TRAP . 2.000 53.22 106.45
0095 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 229.28 458.56
0100 167-1500 MO WATER QUALITY INSPECTIONS ) 1B.000 676.47 12176.52
0105 171-0010 LF TEMPORARY SILT FENCE, TYPE A 3200.000 2.02 6466.75
01x0 171-0030 LF TEMPORARY SILT FENCE, TYPE C . 2500.000 3.35 8380.43
0115 210-0100 LS GRADING COMPLETE - 0012588 1.000 350000.00 350000-0¢C
0120 310-1101 TN GR AGGR BASE CRS, INCL MATL 5600.000 25.64 143622.02
0125 318-3000 TN AGGR SURF CRS 500.000 23.25° 11629.73
0130 402-1812 ™ RECYL AC LEVELING,INC BM&HL 1700.000 85.35 145110.49
0135 402-3103 ™ REC AC S$.5 MM SP,TPII,GP2, INCL BM & H 900,000 935.95 86355.02
L
0140 402-3121 N RECYL AC 25MM SP,GP1/2,BM&HL 1800.000 82.61 132187.38
0125 402-31%90 TN RECYL AC 1% MM SBE,GP 1 CR 2 ,INC BM&HL 1200.000 B85.46 102558.25
0150 413-0730 GL TACK COAT 1200.000 1.86 2232.00
015¢ 432-5010 > 4 MILL ASPH CONC RVMT,VARB DERTH 2200.000 5.06 11144.50
0155 441-0016 sY DRIVEWRY CONCRETE, 6 IN TK 400.000 38.64 15457.65
0160 441-0104 SY CONC SIDEWALK, 4 IN 1100.000 35.66 39228.17

0165 446-1100 LF PVMT REF FAB STRIPS, TP2,18 INCH WIDTE 1400.000 5.02 7028.81
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DATE : 02/29/2016
PAGE : 2
JOB ESTIMATE REPORT

0169 500-9999 cy CL B CONC,BASE OR PVMT WIDEN 140.000 174.58 24443.,10
0170 350-1180 iF STM DR PIPE 18,E 1-10 200.000 44.71 13415.01
0175 550-1300 P STM DR PIPE 30,H 1-10 140.000 67.98 $518.50
0180 550-2180 F SIDE DR PIPE 18,H 1-10 370.000 34.91 12917.44
0185 550-2240 ' F SIDE DR PIPE 24,H 1-10 160.000 37.50 §001.10
0180 550-2300 IF SIDE DR PIPE 30,H' 1-10 100.000 41.96 4136.060
0195 550-3318 EA SAFETY END SECTION 18,STD,4:1 5.000 577.13 2885.65
0200 550-341§ , EA SAFETY END SECTION 18,SD,4:1 6.000 551.88 337151
0205 550-4118 EA FLARED END SECT 18 IN, SIDE DR 8.000 341.86 2734.94
0210 550-4124 EA FLARED END SECT 24 IN, SIDE DR 4.000 450.18 1800.75
0215 550-4230 EA FLARED END SECT 30 IN, ST DR 3.000 791.08 2373.25
0220 800-0001 cY FLOWARBLE FILL 23.000 252.32 5803.44
0225 603-2180 sY STN DUMPED RIP RAP, TP 3, 12 67.000 33.16 2221.712
0230 603-2181 sy STN DUMPED RIP RAP, TP 3, 18 77.000 44.92 3459.25
0235 603~2182 Y STN DUMPED RIP RAP, TP 3, 24 506.000 45.10 22822.84
0240 603-7000 sY PLASTIC FILTER FABRIC 648.000 4.46 2892.35
0245 620-0100 LF TEMP BARRIER, METHOD NO. 1 1500.000 30.16 45249.09
0250 634-1200 jot:Y RIGHT OF WAY MARKERS 26.000 116.39 3026.25
0255 636-1020 s¥ EWY SGN,TPI1MAT,REFL SE TP3 10.000 19.67 196.76
0260 636-1033 sF HWY SIGNS, TPIMAT,REFL SH TP 9 -50.000 19.83 991.78
0265 636-2070 iF GARLV STEEL R208TS, TP 7 130.000 8.53 1109.58
0270 643-1152 LF CH LK FEN,ZC COAT, §', 9 GA 300.000 26.07 7823.59
0275 653-1501 iF THERMO SOLID TRAF ST 5 IN, WHI £500.000 0.55 2489.09
0280 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 4300.000 0.48 2079.78
0285 653-1704 P THERM SOLID TRAF STRIPE,24,WH 140.000 7.05 988.31
0290 654-1001 ER RAISED PVMT MARKERS TP 1 56.000 4.76 266.93
0295 668-2100 ER DROP INLET, GP 1 3.000 2014.34 6043.04
0300 700-&91C ac PERMANENT GRASSING 4.000 1016.00 4064.01
0305 700-7000 N AGRICULTURAL LIME 11.000 92.12 1013.38
0310 700-800C N FERTILIZER MIXED GRADE 2.000 547.58 1095.17
0315 700-810C 1B FERTILIZER NITROGEN CONTENT 180-000 2.86 515.43
0320 711-0200 sy TURF REINFORCING MATTING, TP 2 3500.000 4.02 14070.00
0325 716-2000 sY EROSION CONTROL MATS, SLOPES 700.000 235 951.17
033¢ 998-3110 E3 DETENTION POND 1.000 50000.00 50000.00
ITEM TOTAL 1680649.92
INFLATED ITEM TOTAL 1680649.82
TOTALS FOR JOB 00125898_00

ESTIMATED COST: 1680649.91
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 1680649.91

NOTE: The item totals include ali alternate items. The estimated totals include only the low cost alternate items.



STATE HIGHWAY AGENCY

DATE : 02/26/2018
PAGE : 1
" JOB ESTIMATE REPORT
JOB NUMBER : 0003770_00, SPEC YERR: 13

DESCRIFPTION: CR 633/GLADE RD FM CR 605/EOMESTEAD DR TO CR 8910 RYAN RD

LINE

ITEM

ITEMS FOR JOB 0003770_00

DESCRIPTION

QUANTITY PRICE AMOUNT
0005 150~1000 LS TRAFFIC CONTROL - 003770 1.000 600000.00 §00000.00
0010 163-0232 AC TEMPORARY GRASSING 24.000 744.00 17856.07
0015 163-0240 TN MOULCH 701.000 133.87 83635.30
0020 163~-0300 ER CONSTRUCTION EXIT 17.000 - 1440.06 24481.12
0025 163-0501 ER CONSTR AND REMOVE SILT CONTROL GATE,TP 5.000 702.34 6321.08

1 »
0030 163-0503 ER CONSTR BND REMOVE SILT CONTROL GATE,TP 21.000 445.89 9359.66
3 .
0035 163-0527 ER CNST/REM RIP RAP CKDM,STN P RIZRAP/SN 145.000 326.90 47401.67
BG
0040 163-0550 EA CONS & REM INLET SEDIMENT TRAP 30.000 182.12 5463.85
0045 165-0010 LF MAINT OF TEMP SILT FENCE, TP B 4400.000 0.53 2373.36
0050 165-0030 LF MAINT OF TEMP SILT FENCE, TZ C 13600.000 0.23 3172.34
0055 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 1450.000 1.61 2339.15
0660 165-0085 EA -MRINT OF SILT CONTROL GATE, TP 1 9.000 141.5% 1274.39
0065 165-0087 E3 MAINT OF SILT CONTROL GATE, TP 3 21.000 85.67 1798.12
0070 165-0101 EA MAINT OF CONST EXIT 17.000 502.48 8542.26
0075 165-0105 ER MAINT OF INLET SEDIMENT TRAP 30.000 41.42 1242.78
0080 167~1000 EA WATER QUALITY MONITCRING BND SAMPLING 18.000 356.78 6422.10
0085 167-1500 MO WATER QUALITY INSPECTIONS 24.000 1013.50 24324.1%
0080 171-0010 LF TEMPORARRY SILT FENCE, TYPE A 8600.000 2:59 22297.65
0095 171-0030 LF TEMPORARY SILT® FENCE, TYPE C 26700.000 2.:95 78948.76
0100 207-0203 . cY FOUND BKFILL MATL, TP II 50.000 69.05 3452.84
0105 210-0100 LS GRADING COMPLETE ~ Q03770 | 1.000 16C0000.00 1600000.00
0116 310-1101 ™ GR AGGR BASE CRS, INCL MATL 36300.000 .25.18 914160.69
0115 318-3000 N AGGR SURF CRS '1200.000 27.60 33123.72
0120 402-1812 ™ 'RECYL AC LEVELING,INC BM&HL 970.000 85.22 82665.88
0125 402-3103 TN REC AC 9.5 ¥M SP,TPII,GP2, INCL BM & H 4400.000 76.64 337228.54
L
0130 402-3121 N RECYL AC 25MM SP,GPl/2,BMZEL : 22000.000 74.87 1647285.42
0135 402-3180 ™ RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 5440.000 75.60 411305.67
0140 413-0750 GL TACK COAT R 4970.000 1.88 9244.20

T 0145 £32-5010 sy MILL ASPH CONC PVMT,VARB DEPTH 6100.000 4.85 29608.85
0143 441-0104 sY CONC SIDEWALK, 4 IN 7800.000 4%.44 323286.44
0150 446-1100 LF PVMT REF FAB STRIPS, TP2,18 INCH WIDTH - 26510.000 3.83 104271.25
0165 550-1180 iF STM DR PIPE i8.H 1-10 1100.000 57.41 63154.28
0170 5350-1240 ¥ STM DR PIPE 24,H 1-10 512.000 55.05 28190.59
0178 550-1360 LF STM DR PIPE 36,H 1-10 420,000 96.72 40624.50
0180 550-1480 LF STM DR PIPE 48,H 1-10 200.000 116.19 23238.00
0185 550-2180 LF SIDE DR PIPE 18,H 1-10 1720.00D 28.59 48174.95
0190 550-2240 LF SIDE DR BIPE 24,H 1-10 1300.000 32.97 42867.71



STATE HIGEWARY AGENCY

DATE : 02/26/2016
PAGE : 2
JOB ESTIMATE REPORT

0195 550-3618 BEA SAFETY END SECTION 18,5D,6:1 ' .92.000 466,14 42885.11
0200 530-3624 ER SAFETY END SECTION 24,8D,6:1 94.000 649.19 61023.86
0205 550-4218 EA FLARED END SECT 18 IN, ST DR 36.000 654.10 23547.63
0210 550-4224 BA FLARED END SECT 24 IN, ST DR 20.000 793.19 15863.83
0215 550-4236 EA FLARED END SECT 36 IN, ST DR 20.000 1303.71 26074.37
0220 603-2182 sy STN DUMPED RIP RAP, TP 3, 24 771.000 79.10 60987.73
0225 603-7000 sY PLASTIC FILTER FABRIC 771.000 4.30 3320.95
0230 620-0100 LF TEMP BARRTIER, METHOD NO. 1 312.000 62.99 19653.62
0235 634-1200 ER RIGHT OF WAY MARKERS 137.000 108.06 14804.31
0240 636-1020 sP HWY SGN,TPIMAT,REFL SE TP3 500.000 15,14 7571.22
0245 636-1033 sF EWY SIGNS, TPIMAT,REFL SH TP ¢ 590.000 12.93 7630.06
0250 636-2070 LF GALV STEEL POSTS, TE 7 2050.000 6.41 13148.82
0255 636-2080 LF GALV STEEL POSTS, TP -8 726.000 5.30 6754.21
0260 £41-1200 LF GUARDRAIL, TP W 20006.000 18.57 37155.28
0265 §41-5001 EA GUARDRAIL ANCHORAGE, TP 1 4.000 947.42 3789.69
0270 ©41-~5012 ER- GUARDRAIL ANCHEORAGE, TP 12 4.000- 2269.37 9077.5%L
0275 £43-8200 LEF BARRIER FENCE (ORBNGE), 4 ET 2280.000 1.36 3123.17
0280 653-1501 IE THERMO SOLID TRAF ST 5 IN, WHI 32700.000 0.41 13449,84
0285 653-1502 LF TEERMO SOLID TRAF ST, 5 IN YEL 32700.000 0.38 12587.60
0290 633-1704 1F THERM SOLID TRAF STRIDE,24,WH 540.000 6.57 3550.37
0295 634-1001 EA RAISED PYMT MARKERS TP 1 779.000 3.23 2517.59
0300 700~6910 AC PERMANENT GRASSING 43.000 1268.12 54528.31
0305 700-7000 TN AGRICULTURAL LIME 125.000 84.02 10502.82
0310 700-8000 N FERTILIZER MIXED GRADE 20.000 662.98 13259.73
0315 700-8100 B FERTILIZER NITROGEN CONTENT 2060.000 4.43 9129.73
0320 710-9000 SY PERM SOIL REINFORCING MAT 14060.000 3.66 51459.60
0325 716-2000 sY EROSION CONTIROL.MATS, SLOPES', 70400.000 0.83 58905.09
ITEM TOTAL ' 7286542.40
INFLATED ITEM TOTAL 7286542.40
TOTALS FOR JOB 0003770_00

ESTIMATED COST: 7286542.40

CONTINGENCY PERCENT

ESTIMATED TOTAL:

)is

0.00
7286542.40




UTILITY COST ESTIMATE

GR 633/Glade Road Improvements

CR 605/Homestead Drive to CR 8910/Ryan Road
County: Barfow

P. L. Number: 0003770

August 21, 2015

- Summary of Cosis

Utility

Electric - Gobb EMC -

Electric - Georgia Transmission Corporation
Gas - Atlanta Gas Light
Telecommunications ~ AT&T
Telecommunications -~ Comcast

Water - Bartow County Water Department
Sewer - Bartow County Water Department

Traffic Control

TOTALS

Non-Reimbursable

&5 Rl € £ R ¥ R &

624,000
165,400
599,000
379,600
238,000

84,500

2,096,500

Reimbursable

$ 372,000
3 1 20,000
$ -

$ .

$ -

$ 20,700
$ 1,800
$ -

$ 514,500



UTILITY COST ESTIVIATE

CR 633/Glade Road Improvements

CR 786/Wildflower Traif to CR 782/{Camp Drive
County: Bartow

P. L. Number: 0012539

August 21, 2015

Summary of Costs

Utility Non-Reimbursable Reimbursab!é
Elactric - Cobb EMGC $ 36,000 $ 120,000
Gas ;Aﬂanta.Gas Light $ ' 12,300 $ -
Telecommurications - AT&ET $ 88,300 ;
Telecommunications - Comeast - 55,200 & -
Water - Barfow County Water Departmernt $ 56,600 $ 5,000
Sewer - Bartow County Water Depariment 3 23,700 $ -
Traffic Control 3 - $ -

TOTALS " $ 272,400  § 125,000



UTILITY GOST ESTIMATE
Glade Road at Clark Creek
County: Barfow

B, |. Number: 0013321
August 21, 2015

Summary of Costs

Utility

Electric - Cobb EMC

Gas - Aflanta Gas Light
Telecommunications - ATST
Telecommunications - Comcast

Water - Bartow County Watef Department
Sewer - Bartow County Water Department

Traffic Conirol

TOTALS

Non-Reimbursable

I S - T - B - - - 1

71,000
101,600
63,500
48,500

121,000

405,600

Reimbursable

$ 84,000
$ -

$ -

$ .

§ 2,000
$ -

$ .

$ 86,000



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 3/30/2015 Project: Glade Rd. {Unit 1-3, 7, 9-13)
Revised: County: Bartow
Pl: *0003770
Description: Improvement

Project Terminl: Homestead Dr. to Ryan Rd.
Exlsting ROW: Varies

Parcels: 122

Land and improvements

Required ROW: 21,76 Ac.

$1,738,710.18

Valuation Services $286,250.00
Legal Services $794,850.00
Relacatlon $704,000.00
Demolition $160,500.00
Administrative $1,061,500.00
TOTAL ESTIMATED COSTS $4,745,810.18
TOTAL ESTIMATED COSTS {(ROUNDED) 54,746,000.00
Praparatian Credits Hours Sfgnature
Prepared By: _é, s % coi: ofrr {DATE)
Approved By: CGH: {DATE)

NOTE: No Market Appreciation is included in this Prellminary Cost Estimate



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTHVIATE SUMMARY

Date! 3/30/2015 Project: Glade Rd. (Unit 8)
Revised: County: Bartow
Pi: 0003770 and 0012598
Description: Improvement

Project Termint: Homestead Dr. to Ryan Rd.
Existing ROW: Varles

Parcels: 17 Required ROW: 3,93 Ac,

Land and improvements $225,232.41

~ Valuation Services $31,875.00

Legal Services $123,975.00
Relocation | $154,000.00
Demolition $45,000.00
Administrative $154,000.00
TOTAL ESTIMATED COSTS ; $734,082.41
TOTAL ESTIMATED COSTS {ROUNDED) $735,000.00
Preparation Credits Hours Signatare

Prepared By: M ok 4Pt (DATE}

Approved By: : : CGh: (DATE)

NOTE: No Market Appreciation is included In this Prellminary Cost Estimate



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 3/30/2015 Project: Glade Rd. {Unit 6)
Revised: County: Bartow
Pl: 0003770 and 0013321
Description: improvement
Project Termini: Homestead Dr. to Ryan Rd.
Existing ROW: Varies
Parcels: 12 Required ROW; 4.91 Ac.

Land and Improvements $201,080.57

Valuation Services $56,875.00

Legal Services $83,100,00
Relocation $119,000.00
Demafition N $55,000.00
Administrative $109,000.00
TOTAL ESTIMATED COSTS .,‘;624,055.57
TOTAL ESTIMATED COSTS (ROUNDED) $625,000.00
Preparation Credits Hours . Signature

Prepared By: Jé, £ ,_A,..L THE Zir. o d-&45  (DATE)
V4
«

Approved By: Gl {DATE)

NOTE: No Market Appreciation Is included in this Preliminary Cost Estimate



A TRV R
YA BD
\'s./_[' A B

YA km‘/iLﬂ_}L{ WD/\ § ). "Lq \%"U

METROPOLITAN PLANNING ORGANIZATION

To: CBMPO Policy Committee
CBMPO Technical Coordinating Committee
From: Tom Sills, Transportation Planner
Subject: LRTP/TIP Amendment 2016-1: Glade Road Corridor Environmental Assessment
Date: April 29, 2016

We are in need of an amendment to the TIP and LRTP involving Glade Road and the projects located thereon.

Background:

In 2005, the county pursued an environmental analysis of the entire Glade Road corridor. This was done in
anticipation of the need to correct vertical and horizontal alignments along the roadway and with the recognition
that not all of the corrections could be done at one time. The work was completed under PI# 0003770. The
environmental clearance received from this effort has been continuously updated as different segments of the
roadway were being pushed forward for improvement. Over the years, as the re-evaluations of the environmental
certification were updated, the charges for such work were imposed upon the contracts for the discrete segments,
the latest being PI# 12599 (Dawns Way) and PI# 13321 (Clark Creek Bridge relocation). As there was no
financial activity associated with PI# 003770, the project was dropped admnistratively by the GDOT Office of
Financial Management.

Action Needed:

Herein lies the problem - FHWA has no linkage shown between the environmental work done under an expired
PI# and our active projects at Dawns Way or Clark Creek. According to their records, there is no environmental
clearance for these projects. To resolve this issue, we are being asked to modify our TIP and LRTP to show a new
project with the same termini and concept as the former PI# 003770. The project will be shown using local funds.

With an active PI#, the project engineers will document the connection between PI# 003770 and this new
number, and hopefully FHWA will be satisfied. This action will enable the Dawns Way project ROW acquisition
phase to be authorized by July 1.

This information has been provided to ARC to provide notification and clarification that the project, which is in
the area denoted as a part of the Atlanta UZA, will not increase capacity and therefore will not trigger an air
quality conformity review.

Staff Recommendation:
Approve the amendment to both the Long Range Transportation Plan and Transportation Improvement

Program subject to there being no adverse comments received within the 15-day public comment period.

Phone (770) 607-6265 e Fax (770) 387-5644
135 West Cherokee Avenue, Suite 124 e Cartersville, GA 30120-3101
www.bartowga.org



CARTERSVILLE-BARTOW COUNTY METROPOLITAN PLANNING ORGANIZATION
LONG-RANGE TRANSPORTATION PLAN, 2016-2040

PROJECT NAME: Glade Road Corridor Safety Impr. PROJECT #: CB-609
PROJECT DESCRIPTION: Glade Road (CR 633) safety Estimated Cost: S 14,550,000
improvements from Homestead Drive (CR 605)/Apache Drive|County: Bartow
(CR 377) to Ryan Road (CR 810)/Yacht Club Road (CR 386), |p./ #: Pending
formerly GDOT P.I. No. 0003770. GDOT Project #
NEED AND PURPOSE: Correct geometric deficiencies in order to reduce crash frequency and
severity.
Length: 3.7 # of Existing Lanes: 2 # of Lanes Planned: 2
GDOT District: 6 Congressional District| 11 RC: NWGRC
Average Daily Traffic Volume:  |2014 I 4,300 |2040 (projected): 8,270
FY 2016-2019 FY 2020-2029 FY 2030-2040

PROIERERIAY Median Cost Median Cost Median Cost
Preliminary Engineering (5) 160,000 160,000 160,000
Right-of-Way (S) 4,800,000
Utilities (S) 500,000
Construction (S) 8,800,000

PROJECT COST:
Federal Cost (5):
State Cost (3):
Local Cost (5): 160,000 160,000 14,260,000

PROJECT LOCATION MAP

1|Page




CARTERSVILLE-BARTOW METROPOLITAN PLANNING ORGANIZATION

TRANSPORTATION IMPROVEMENT PROGRAM, 2016-2019

PROJECT NAME: Glade Road Corridor Safety Impr. PROJECT #: CB-609
PROJECT DESCRIPTION: Glade Road (CR 633) safety Estimated Cost: S 14,550,000
improvements from Homestead Drive (CR 605)/Apache Drive|County: Bartow

(CR 377) to Ryan Road (CR 810)/Yacht Club Road (CR 386), |p.]. #: Pending
formerly GDOT P.I. No. 0003770. Project Type: Safety

NEED AND PURPOSE: Correct geometric deficiencies in order to reduce crash frequency and severity.

Network Year: 2035

Length: 3.7  |# of Existing Lanes: 2 # of Lanes Planned: 2
GDOT District: 6 Congressional District 11 RC: NWGRC
Average Daily Traffic Volume: (2014 4,300
PROJECT PHASE SOURCE 2016 2017 2018 2019 TOTAL
Preliminary Engineering (S) M210 AUTH 40,000 40,000 | 40,000 | $ 160,000
Right-of-Way (S) M210 3 g
Utilities (S) M210 S 4
Construction (S) LOCAL S =
PROJECT COST:
Federal Cost (S): S -
State Cost (S): S -
Local Cost (S): 40,000 40,000 40,000 40,000 | $ 160,000

PROJECT LOCATION MAP




NOTICE OF LOCATION AND DESIGN APPROVAL

P.1.# 0012599 & P.1.# 0013321

MPO PROJECT NUMBER CB-609
(Formerly P.1.# 0003770)
BARTOW COUNTY

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: ‘70( 1/‘/ 77 Z Llj/(”

The Cartersville-Bartow MPO project CB-609 formerly P.I.# 0003770 will incorporate P.I.# 0012599 and
P.1.# 0013321. This project proposes to widen and improve Glade Road/CR 366 from Homestead
Drive(CR 605)/Apache Drive(CR 377) to Ryan Road(CR 810)/Yacht Road(CR 386). The project is in
Bartow County and Land District 21.

The project proposes a typical section consisting of two 12 foot lanes. The typical section proposed has
8 foot rural shoulders of which 2 foot will be paved on the left or western side and 14 foot shoulders of
which 2 foot is to be paved with 5 foot sidewalk offset 5 foot from the paved shoulder on the right or
eastern side. The bridge at Clark Creek will also be replaced within this proposed project. The project
length will be approximately 4 miles long.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Keith Day , Acting Area Engineer
Georgia Department of Transportation
District 6, Area 1 Office
kday@dot.ga.gov
874 Peeples Valley Road, N.W.
Cartersville, Georgia 30120
(770) 387-3680

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to:

Albert V. Shelby lll, State Program Delivery Engineer
Office of Program Delivery

Attn: Micheal T. Word
micword@dot.ga.gov
One Georgia Center

600 West Peachtree Street, NW
Atlanta, Georgia 30308
(404) 631-1866

Any written request or communication in reference to this project or notice SHOULD include the Project
and P. I. Numbers as noted at the top of this notice.



