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PROJECT LOCATION 
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County:  Cobb 

Major Structures:  N/A 
 
Mainline Design Features:  SR 3 Conn. (Roswell Road) 

Feature Existing Standard* Proposed 

Typical Section    

- Number of Lanes  4 (2 WB, 2 EB) 4 4 (2 WB, 2 EB) 

- Lane Width(s) 11 ft 11 ft min 
12 ft desirable 

11 ft 

- Median Width & Type 11 ft (flush) 14 ft (flush) 11 ft (flush) 

- Outside Shoulder or Border Area Width  Varies (10 ft – 32 
ft) 

10 ft min 
16 ft desirable 

Varies (10 ft – 20 
ft) 

- Sidewalks  5 ft min. 5 ft min. 5 ft min.  

- Auxiliary Lanes  11 ft 11 ft 11 ft 

Posted Speed 45 mph  45 mph 

Design Speed 45 mph 45 mph 45 mph 

Access Control Permitted Permitted Permitted 

Design Vehicle WB-40 WB-40 WB-40 

*According to current GDOT design policy if applicable 
 
Major Interchanges/Intersections:  SR 3 Conn. (Roswell Rd) at SR 3 (US 41/Cobb Pkwy) 
 
Lighting required:     No     Yes 
 
Transportation Management Plan [TMP] Required:    No   Yes  

If Yes: Project classified as:      Non-Significant  Significant 
TMP Components Anticipated:   TTC   TO   PI 
 

Will Context Sensitive Solutions procedures be utilized?   No   Yes 
 
Design Exceptions to FHWA/AASHTO controlling criteria anticipated: None anticipated. 
 
Design Variances to GDOT Standard Criteria anticipated: None anticipated. 
 

UTILITY AND PROPERTY 
Temporary State Route Needed:    No   Yes   Undetermined 
 
Railroad Involvement: N/A 
  
Utility Involvements: The following utilities are located along the project corridor: 

 AT&T 

 Comcast  

 Cobb EMC 

 Cobb Water 

 Georgia Power 

 Marietta BLW 

 Marietta Power 

 Marietta Traffic 
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County:  Cobb 

SUE Required:    No   Yes 
 
Public Interest Determination Policy and Procedure recommended (Utilities)?   No   Yes  
 
Right-of-Way:  Existing width:  80 - 100ft  Proposed width:  80 - 100ft 
Required Right-of-Way anticipated:  No   Yes   Undetermined 
Easements anticipated:   None  Temporary  Permanent  Utility  Other 
 

Anticipated number of impacted parcels:   0 
Displacements anticipated: Total: 0 

 Businesses: 0 
 Residences: 0 
 Other:  0 

 

ENVIRONMENTAL AND PERMITS 
Anticipated Environmental Document:  

GEPA:    NEPA:    CE   PCE  
 
MS4 Compliance – Is the project located in an MS4 area?   No   Yes 
Project does not disturb more than one acre so therefore is exempt.   
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  None 
 
Air Quality: 

Is the project located in a PM 2.5 Non-attainment area?   No   Yes 
Is the project located in an Ozone Non-attainment area?   No   Yes 
Is a Carbon Monoxide hotspot analysis required?   No   Yes 

 
NEPA/GEPA Comments & Information:  Do not anticipate any adverse impacts to ecology, history, archeology, 
or air quality.  
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  
Project Meetings:   
 

Project Activity Party Responsible for Performing Task(s) 

Concept Development City of Marietta/Atkins 

Design City of Marietta/Atkins 

Right-of-Way Acquisition N/A 

Utility Relocation Utility Owner 

Letting to Contract City of Marietta 

Construction Supervision City of Marietta 

Providing Material Pits Contractor 

Providing Detours Contractor 

Environmental Studies, Documents, and Permits Atkins 

Environmental Mitigation N/A 

Construction Inspection & Materials Testing City of Marietta 
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Other coordination to date:   
 
Project Cost Estimate and Funding Responsibilities:   

 

Breakdown of PE ROW 

Reimburs-
able 

Utility CST* 
Environmenta

l Mitigation Total Cost 

 Funded 
By 

Federal Local N/A City of 
Marietta 

Federal Local N/A  

$ Amount $48,000 $138,000 
 

N/A $0 
 

$201,600 $58,062.85 N/A $445,662.85 

Date of 
Estimate 

10/23/2013     3/6/2014    

*CST Cost includes: Construction, Engineering and Inspection, and Liquid AC Cost Adjustment.  

 
ALTERNATIVES DISCUSSION 
 

No-Build Alternative:  Eliminated due to safety requirements 

Estimated Property Impacts: 0  Estimated Total Cost:  

Estimated ROW Cost: $0 Estimated CST Time:  

Rationale: 

Comments/Additional Information: N/A 

   

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept layout 
2. Typical sections 

3. Cost estimates 
4. Crash summaries 

5. Traffic diagrams  
6. Minutes of concept team meeting 
7. Project Framwork Agreement 
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Typical Sections 

 

 

 

 

 



TYPICAL SECTIONS

05-001 

PAVEMENT FABRIC DETAIL   RECYCLED ASPH. CONC. 25 mm SUPERPAVE, 550 LBS./SY

A

B

C

D

E

PAVEMENT MATERIAL SCHEDULE

F

G

   GRADED AGGREGATE BASE COURSE, 12"

   CONCRETE CURB & GUTTER, 8" X 30", TYPE 2, GA STD. 9032 B

   5’ CONCRETE SIDEWALK, 4 INCH THICK

   RECYCLED ASPH. CONC. 12.5 mm SUPERPAVE, 165 LBS./SY

   RECYCLED ASPH. CONC. 19 mm SUPERPAVE, 220 LBS./SY

PVMT REINF FABRIC STRIPS, 18 IN

GAB

EXISTING

GAB

EXISTING

MIN.

CENTERED

ON JOINT

FOOT THIS LAYER

EXISTING PAVEMENT IS TO BE RESURFACED WITH

TYPICAL SECTION DETAIL TO BE USED WHEN

TO DEPTH OF ADJOINING LAYER TO

EXISTING PAVEMENT IS TO BE RESURFACED WITH

TYPICAL SECTION DETAIL TO BE USED WHEN

SURFACE MIX

ASPHALTIC CONCRETE 19 mm SUPERPAVE

ASPHALTIC CONCRETE 25 mm SUPERPAVE

SURFACE MIX

ASPHALTIC CONCRETE 19 mm SUPERPAVE

ASPHALTIC CONCRETE, 25 mm SUPERPAVE

TWO INCHES OR MORE OF ASPHALTIC CONCRETE

PAVEMENT REINFORCEMENT FABRIC 18" WIDE, CENTERED ON JOINT
STAGGER VERTICAL JOINT ONE

LESS THAN TWO INCHES OF ASPHALTIC CONCRETE

PAVEMENT REINFORCEMENT FABRIC 18" WIDE

MILL EXISTING LANE ONE FOOT WIDE

1’ - 0"

BE PLACED.  COST OF MILLING FOR THIS WORK

TO BE INCLUDED IN THE UNIT PRICE BID FOR 

PAVEMENT REINFORCING FABRIC.

CLASS "B" CONCRETE

SURFACE COURSE

WIDTH

EXCAV.

AREA

0.0 < WIDTHS < 5.0

6" MIN.

NO SCALE

          Item Code 500-9999 - Cu. Yds.

CLASS "B" CONCRETE BASE OR PAVEMENT WIDENING

 

 

 

  

 

 

 

In excavated areas greater than 5’-0" in width, the Contractor shall

place base and paving as specified on the typical section.

In excavated areas between the existing paving and new curb and gutter

that are 5’-0" or less in width, Class "B" concrete shall be placed in lieu

of the base and paving specified by the typical section.  Payment will be

made under "Class B Concrete Base and Pavement Widening".

See plans for details of curb and gutter construction.

6"

OR WIDENING DETAIL
CLASS "B" CONCRETE BASE
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Cost Estimates 

 

 

 

 

 



                                                        STATE HIGHWAY AGENCY 

DATE  : 03/06/2014 

PAGE  : 1 

 

                                                        JOB ESTIMATE REPORT 

==================================================================================================================================== 

 

  JOB NUMBER : 0012608                 SPEC YEAR: 01 

  DESCRIPTION: ROSWELL ROAD AT COBB PARKWAY 

 

 

 

                                                    COST GROUPS FOR JOB 0012608 

 

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE? 

  ----------------------------------------------------------------------------------------------------------------------------- 

  FENC        FENCES (LF)                                                       100.000      100.00000        10000.00  Y 

  UDEF        WALL STONE FACE                                                     1.000    20000.00000        20000.00  Y 

  UDEF        LANDSCAPE                                                           1.000    30000.00000        30000.00  Y 

  UDEF        TEMPORARY EROSION CONTROL                                           1.000     2900.00000         2900.00  Y 

  UDEF        PERMANENT EROSION CONTROL                                           1.000     4000.00000         4000.00  Y 

  UDEF        SIGNING AND MARKING                                                 1.000    10000.00000        10000.00  Y 

  UDEF        DRAINAGE                                                            1.000    30000.00000        30000.00  Y 

  SGNL        TRAFFIC SIGNALS (LS)                                                1.000    20000.00000        20000.00  Y 

  ----------------------------------------------------------------------------------------------------------------------------- 

  ACTIVE COST GROUP TOTAL                                                                                    126900.00 

  INFLATED COST GROUP TOTAL                                                                                  126900.00 

 

 

                                                       ITEMS FOR JOB 0012608 

 

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  0005  150-1000             LS      TRAFFIC CONTROL - 0012608                                  1.000       10000.00        10000.00 

  0010  210-0100             LS      GRADING COMPLETE - 0012608                                 1.000       40000.00        40000.00 

  0015  310-5120             SY      GR AGGR BS CRS 12IN INCL MATL                            460.000          20.94         9634.12 

  0020  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             100.000          93.72         9372.99 

  0025  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                              50.000          74.15         3707.54 

  0030  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   40.000         108.43         4337.28 

 

  0035  413-1000             GL      BITUM TACK COAT                                           70.000           5.37          375.95 

  0040  432-0206             SY      MILL ASPH CONC PVMT/ 1.50" DEP                           200.000           8.96         1793.23 

  0045  441-0104             SY      CONC SIDEWALK, 4 IN                                      150.000          47.27         7090.92 

  0050  441-0108             SY      CONC SIDEWALK, 8 IN                                       75.000          51.77         3883.20 

  0055  441-0754             SY      CONC MEDIAN, 7 1/2 IN                                     11.000          56.22          618.53 



  0059  441-5002             LF      CONC HEADER CURB, 6", TP 2                                33.000          12.87          424.87 

  0060  441-6022             LF      CONC CURB & GUTTER,  6"X30"TP2                           400.000          23.71         9487.53 

  0065  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                   320.000           6.53         2090.79 

 

  0070  500-3201             CY      CL B CONC, RET WALL                                       22.000         576.17        12675.75 

  0075  500-9999             CY      CL B CONC,BASE OR PVMT WIDEN                              11.000         159.29         1752.24 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  ITEM TOTAL                                                                                                               117244.92 

  INFLATED ITEM TOTAL                                                                                                      117244.92 

 

 

  TOTALS FOR JOB 0012608 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  ESTIMATED COST:                                                                                                          244144.94 

  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00 

  ENGINEERING AND INSPECTION ( 5.0):                 12207.25 

  TOTAL AC AND FUEL ADJUSTMENT                   3310.66 

  ================================================================================================================================== 

  ESTIMATED TOTAL:                   259662.85 

  ---------------------------------------------------------------------------------------------------------------------------------- 

                                                         

 



PROJ. NO. CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Mar-14 3.293$        

DIESEL 3.909$        

LIQUID AC 563.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 3209.1 3,209.10$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$              

Monthly Asphalt Cement Price month project let (APL) 563.00$              

Total Monthly Tonnage of asphalt cement (TMT) 9.5

ASPHALT Tons %AC  AC ton

Leveling 5.0% 0

0012608

0012608

3/6/2014

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

Leveling 5.0% 0

12.5 OGFC 5.0% 0

12.5 mm 50 5.0% 2.5

9.5 mm SP 5.0% 0

25 mm SP 100 5.0% 5

19 mm SP 40 5.0% 2

190 9.5

BITUMINOUS TACK COAT

Price Adjustment (PA) 101.56$             101.56$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$              

Monthly Asphalt Cement Price month project let (APL) 563.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0.300657065

Bitum Tack

Gals gals/ton tons

70 232.8234 0.30065706



PROJ. NO. CALL NO.

P.I. NO. 

DATE

0012608

0012608

3/6/2014

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$              

Monthly Asphalt Cement Price month project let (APL) 563.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 3,310.66$                      
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Crash Summaries 
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Traffic Diagrams 
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Concept Team Meeting 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

                                           
 

CONCEPT MEETING SUMMARY 
#0012607 & #0012608 
DATE: 3-5-2014 2:00PM 

 
LOCATION: District Seven Office: 5025 New Peachtree Road, Chamblee GA 30341 Conference Room #144 
 
ATTENDEES:  
Name Company Phone Email 
Azimeye Abu GDOT 404-631-1540 Aabu@dot.ga.gov 
Hannah, Qutais GDOT 770-896-1414 qhannah@dot.ga.gov 
Chandria Brown GDOT 404-631-1580 chbrown@dot.ga.gov 
Michael Moseley ATKINS 770-933-0280 Michael.moseley@atkinsglobal.com 
Mike Watkins GDC 706-936-0249 Mtwatkins@southernco.com 
Jim Wilgus Cobb County 770528-1635 Jim.Wilgus@CobbCounty.org 
Rick Morris  Marietta Power 770-794-5706 Rmorris@mariettaga.gov 
Rose R Lawerence GDOT 770-986-1414 rrobinson@dot.ga.gov 
Mike Jobe AT&T 770-429-7916 Mike.Jobe@ATT.com 
Kate D’Ambrosio GDOT 404-635-2842 kdambrosio@dot.ga.gov 
Michael Kray ARC 404-463-3285 mKray@atlantaregional.com 
Clyde Cunningham GDOT 770-986-1117 ccunningham@dot.ga.gov 
Joel Cantoran GDOT 678-209-9603 jcantoran@dot.ga.gov 
Ashley Ikpelue GDOT 770-986-1773 aikpelue@dot.ga.gov 
Wendy Dysoll Atkins 770-933-0280 Wendy.dyson@atkinsglobal.com 
Chris Maddox SEI 912-656-2720 cmaddox@seengineering.com 
Alex Hofelich SEI 678-327-3334 ahofelich@seeingineering.com 
Charlie Lanz City of Marietta 770-794-5656 clanz@mariettaga.gov 
Challa Bonja City of Marietta 770-794-5709 cbonja@mariettaga.gov 
Pam Sewell GDOT 770-986-3982 Psewell@dot.ga.gov 
             
           
SUBJECT: Project 0012607           
 

• Alex Hofelich with SEI reviewed and walked through the concept report for 0012607 
• A question was raised on pole locations within the islands. Generally poles are not permitted in the islands. 

The current design was established with concern for the distance and skew of the intersection.  Will need to 
verify if a design with the poles on the outside will have to be considered or if exception is warranted.   

• City of Marietta to verify how many parcels are owned by the city.  
• Azimeye to request ROW activities be added to the schedule. At least 12 months will be needed for the 15 

parcels.  
• SEI acquired updated traffic counts for Page Street and added them to the traffic flow diagrams as 

requested by the Office of Roadway Design. SEI requested assistance with obtaining an updated review 
through the Office of Planning.  

• City of Marietta to examine the BRT project impacts off of 41. Jim Wilgus stated he expects minimum 
impact. BRT project to be added to the project list. 

 
SUBJECT: Project 0012608          
 

• Michael Moseley reviewed and walked through the concept report for 0012608 
• City of Marietta requested design files for the proposed BRT queue jumper lanes from Cobb County DOT 

for coordination purposes. 
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• Mike Jobe of AT&T made note of the fiber duct bank in the area of the project and to avoid impact. 
• ATKINS to update page 3 of concept report under Federal Oversight to “Exempt” 
•  GDOT noted that PI 0012608’s schedule included a R/W phase and that it can be removed because there 

are no R/W or easements required.    
 

 
 
 
 
 
 
 
 
 
 
 
 







ATTACHMENT 7 

 

 

 

 

 

 

Project Framework Agreement 
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