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REVISED PROJECT CONCEPT REPORT

P.I. Number 550600
Project Number STP00-2610-00(004)
County: Liberty
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Project Justification

Veterans Parkway formerly Frank Cochran Drive is an Urban Collector Street, which serves primarily to
facilitate the movement of local traffic from adjacent residential neighborhoods to S.R. 119/E.G. Miles
Parkway and also provides access to a secondary point of access onto the Fort Stewart Army Base.

Currently project STP-2610(1) is under construction. STP2610(1), Frank Cochran Drive Extension from
S.R.196 at C.S. 823 to U.S. 84, involves the extension of Frank Cochran Drive from E.G. Miles Parkway to
U.S. 84. The project along with improvements to this roadway’s entrance to Fort Stewart is expected to
greatly increase the amount of traffic on Frank Cochran Drive. The current two-lane rural configuration
is insufficient to handle the anticipated increase in traffic. The purpose of this project is to increase the
roadway capacity and to improve connectivity to and from Fort Stewart and within the City of Hinesville.

Level of Service (LOS) is used as a general qualitative measure of how adequate a particular roadway or
intersection configuration performs in handling a given traffic load. An in-depth discussion of the
concept and its potential impacts on the project is included in the traffic study included in this report.
With the proposed improvements, Frank Cochran Drive will operate at a LOS B in the base year 2008
and is expected to worsen to LOS E by 2028 without improvements. These proposed limits meet the
purpose of the project by relieving traffic congestion and improving access to Ft. Stewart.

Improvements are needed to relieve congestion and accommodate future growth in traffic. The
proposed termini for the project are the intersections of Frank Cochran Drive and E.G. Miles Parkway (SR
196) and the tie in point of relocated McNeely Road with existing McNeely Road. The beginning
terminus is the ending terminus for the Frank Cochran Drive extension project. The ending terminus
was chosen because the relocated McNeely Road is an important part of the Fort Stewart traffic
circulation plan and is the point where Frank Cochran Drive traffic will connect to the existing road.
These proposed limits meet the purpose of the project by relieving traffic congestion and improving
access to Fort Stewart.

Description of the approved concept:
This proposed roadway project involves widening 2.70 miles of existing Frank Cochran Drive from

SR119/E.G. Miles Parkway to SR119/Hero Road in Hinesville, Georgia. The proposed project begins
just north of the intersection of Frank Cochran Drive and E.G. Miles Parkway where the project ties
to Georgia Department of Transportation project STP-2610(1). This part of the project consists of
widening Frank Cochran Drive from its existing 2-lane configuration to a 4-lane urban section with
twenty foot raised median from E.G. Miles Parkway to a point to the north at the Frank Cochran
/Wilson Avenue intersection on Fort Stewart. The proposed project then changes to a five lane
urban section for the short distance to the intersection of Frank Cochran Drive and Hero Drive.
Beyond Hero Drive, relocated McNeely Road consists of a two lane rural section with a left turn lane
at Hero Road. The four lane urban section consists of four twelve foot lanes, two in each direction
with a 20’ raised median. The five lane urban section consists of four twelve foot lanes, two in each
direction with a fourteen foot flush median which will be used as a two-way left center turn lane.
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The proposed widening is symmetric about the existing centerline from the beginning of the job to
Italy Street. From Italy Street the widening transition to the east side until the intersection with
Wilson Avenue. Beyond Wilson Avenue, the existing roadway will be obliterated and reconstructed
on a new alignment to the intersection with SR119/Hero Road. The new intersection will be
approximately 100 feet north of the existing intersection and aligns with relocated McNeely Road
on the east side of Hero Road. From Frank Cochran Drive/Hero Road/relocated McNeely
intersection, relocated McNeely Road will extend on new location 500’ to the point where it ties
back into existing McNeely Road. The relocation of the Frank Cochran Drive/Hero Road intersection
mandates the closure of Bunker Road between Wilson Avenue and Hero Road. It also requires the
closing of the existing median opening at existing McNealy Road and the construction of a new
median opening at the new intersection point.

Two signals are proposed for this project. The first signal is at the intersection of Frank Cochran
Drive and Wilson Avenue and the second is at the intersection of Frank Cochran Drive and Hero
Road.

PDP Classification: X] Major ] Minor

Federal Oversight: [_] Full Oversight <] Exempt [ ] state Funded [ ] other

Projected Traffic as shown in the approved Concept Report: ADT
Open Year (2008): 16,850 Design Year (2028): 20,365

Updated Traffic: ADT
Open Year (2016): 18,542 Design Year (2036): 22,625

Functional Classification (Mainline): Urban Collector Street

VE Study anticipated: [ | No []Yes X] completed — Date: 4-2-09, Rev 2-7-11
PR OPOSED REVISIONS
Approved Features: Proposed Features:

The original concept report began at S.R. The project will be divided into two phases. Phase
119/E.G. Miles Parkway to North of S.R. 119/Hero | one will begin at S.R.119/E.G. Miles Parkway to the
Road, for a total of 2.7 miles. Fort Stewart access point, for a total of 1.61 miles.
Phase two of the project will begin at the Fort
Stewart access central point and extend to
S.R.119/Hero Road for a total of 1.09 miles. No P.I.
number or project number has been assigned to
phase 2 at this time.

Reason(s) for change: The project will divide the original 2.7 mile roadway widening project into two
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phases. The first phase will begin at S.R. 196/119, E.G. Miles Parkway and continue to the Fort Stewart
control access point. The first phase of the project will be 1.61 miles and will terminate at the Fort
Stewart access control point on Veterans Parkway (formerly Frank Cochran Drive). The remaining 1.09
miles of the original project will be considered the second phase. The reason for the change is related
to federal budget restraints related to Federal Government’s inability to fund utility and obstruction
relocation on Fort Stewart. Originally programmed funds for utility and obstruction relocation along the
widening project on Fort Stewart were frozen as a part of sequestration. Rather than cancel the entire
project, the City of Hinesville (sponsor) requested the phase one section be constructed and postpone
phase two until Fort Stewart could again secure funds for the utility and obstruction relocation..

ENVIRONMENTAL

Project Air Quality: Approved February 2013

Is the project located in a PM 2.5 Non-attainment area? X] No []ves
Is the project located in an Ozone Non-attainment area? X] No [ ]Yes
Is a Carbon Monoxide hotspot analysis required? X No [ ]vYes

Potential environmental impacts of proposed revision
The revision only divides the project into phases with no change to the environmental envelope. No
changes anticipated.

Have proposed revisions been reviewed by environmental staff? [ ]No X Yes

Environmental responsibilities (Studies/Documents/Permits):
No changes are required.

Environmental impacts by section:

The C.E. was approved on April 22, 2010 by FHWA. No additional environmental studies, surveys or
public involvement would be required.

PROJECT COST & ADDITIONAL INFORMATION

Phase One Phase Two
Updated Cost Estimate Date of Estimate
Base Construction Cost: $4,723,134 $10,414,132 7-9-2013
Engineering and Inspection: $236,157 $520,707 7-9-2013
Liquid AC Adjustment: $434,006 $522,930 7-9-2013
Total Construction Cost: $5,393,297 $11,457,769
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Right-of-Way: | Authorized N/A 11-01-2010
Utilities (reimbursable costs): 0 0
Environmental Mitigation: 0 0
TOTAL PROJECT COST: $5,393,297 $11,457,769

Recommendation: Recommend that the proposed revision to the concept be approved for

implementation.
Comments:
Attachments:

1. VE Letter

2. Cost Estimate(s)
3. Traffic Data

APPROVALS

Concur:

5//7 ZalS

C gl g koGt

Diréﬁtor of Engine}gf}ring Date
o2/ 2
Approve: i ~— 9¢ 2- )
Chief Engineer (71 Date




DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
INTERDEPARTMENT CORRESPONDENCE .J >

FILE: STP-2610-00(004), LIBERTY COUNTY OFFICE: Program Delivery

Pl# 550600

Frank Cochran Drive Widening DATE: February 7, 2011
FROM: Bobby K. Hilliard, P.E., State Program Delivery Engineer U
TO: Ronald E. Wishon, State Project Review Engineer
Attention Lisa Myers, Asst. State Project Review Engineer
SUBJECT Value Engineering Implementation Revision Request

This office requests a Value Engineering (VE) Study Implementation Revision on the above
noted project. The VE Implementation letter was sent to your office on April 2, 2009.

This office requests to reverse the implementation of Alternative No. 1 which recommends
omitting the binder course and changing the asphalt design to 1.5 inches of 12.5mm
(Superpave), 4-inches of 25 mm (Superpave) and 8-inches of Graded Aggregate Base G.A.B. In
an email dated July 5"‘, 2010, Abdallah Jubran/OMR recommends 1.5-inches of 12.5mm
(Superpave), 2-inches of 19mm (Superpave), 4-inches of 25mm {Superpave) and 10-inches of
Graded Aggregate Base. His recommended design is based on default design for the area,
where the VE study was based off a design for an area with very different traffic conditions.
Mr. Jubran also cites in his email that omitting the binder course is not common practice, and
has only been done in one project which was a special situation.

Therefore, this office proposes to reverse the V.E. recommendation No. 1 to Mr. Jubran’s

recommended 1.5-inches of 12.5mm, 2-inches of 19mm, 4-inches of 25mm, and 10-inches of
G.A.B.

This office also requests to reverse the implementation of Alternative No. 4 which recommends
reducing the sidewalk width from 10-feet to 8-feet. The Office of Engineering Services, Office
of Program Delivery, and Consultant (P.C. Simonton & Associates, Inc.) believe this
implementation was in error, as it was discussed during the V.E. study commenting that the City
of Hinesville’s standards call for a 10-foot wide section for this area.

Therefore, this office proposes to reverse the V.E. recommendation No. 4 to include the original
10-foot wide sidewalk section.



If you have any questions about this request or need additional information please contact the

project manager, Aghdas Ghazi, at 912-271-7027

Reversal of Alternative No.1

Approved: %ﬂf/ f %%‘—'

Ronald E. Wishon, State Project Review Engineer

Approved: a\f-—wﬁ M

2/757r¢

Ben Efuchan , P.E., Director of Engineering

Approved: me “\1')

Date

Gerald M. Ross, P.E. , Chief Engineer

Reversal of Alternative No.4

Approved: %’7#{/ £ fM—\_

Z2/18/11

Date

216|209

Ronald E. Wishon, State Project Review Engineer

Approved:

Date

Z/rs /0

Ben Bucdhan , P.E., Director of Engineering

Approved: M

Date

Gerald M. Ross, P.E. , Chief Engineer

sH-
BKH: SH: ASG

Attachment:
OMR Pavement recommendation

Z/15)i/

Date

2 (201

Date



STATE HIGHWAY AGENCY
DATE : 07/09/2013
PAGE : 1

JOB ESTIMATE REPORT

JOB NUMBER : 550600-1 SPEC YEAR: 01
DESCRIPTION: PHASE I VETERANS PARKWAY WIDENING
SR 119 TO FT STEWART GATE

ITEMS FCOR JCB 550600-1

LINE ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT

0005 150-1000 LS TRAFFIC CONTROL - STP0O0-2610-00 {004} 1.000 50000.00 50000.00
001C 150-5010 EA TRAF CTRL, PORTABLE IMPACT ATTN 1.000 5385.86 5395.86
0015 153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 62841,82 62941.82
002C 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 3.000 37175 1:1:4.5::2
0025 167-1500 MO WATER QUALITY INSPECTIONS 24.000 732.47 17579. 31
0030 201-150Q0 LS CLEARING & GRUBBING - STP00-2610-00 1.000 40000¢.00 40000.00

{004)

0035 207-0203 GY FOUND BKFILL MATL, TP II 4000.000 46.43 185750.16
0040 210-010Q0 LS GRADING COMPLETE - STPGC-2610-00 (004) 1.000 250000.00 250000.00
0045 310-1101 TN GR AGGR BASE CRS, INCL MATL 1000.000 20.32 20324 .43
0050 310-5080 SY GR AGGR BS CRS 8IN INCL MATL 25300.000 23.85 59630.45
0055 310-51¢0 Sy GR AGGR BS CRS 10IN INCL MATL 48506.000 15.22 738509.99
0060 310-5120 SY GR AGGR BS CRS 12IN INCL MATL 800.000 22.74 18193.10
0065 402-1812 N RECYL AC LEVELING, INC BM&HL 1000.000 91.24 91248.96
Q070 402-3121 TN RECYL AC 25MM SP,GPl/2,BM&HL 11500.000 63.29 727848.80
0075 402-3190 ™™ RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 7500.000 69.53 521480.55
G080 402-3130 TN RECYL AC 12.5MM SP,GP2Z, BM&HL 4375.000 74.89 327654.73
0085 413-10C0 GL BITUM TACK COAT 10672.000 2.40 25699.24
0090 432-020%6 Sy MILL ASPH CONC PVMT/ 1.50" DEP 5000.000 3.59 17978.25
00%5 441-0018 S DRIVEWAY CONCRETE, 8 IN TK 150.000 46 .72 7008.10
0100 441-0104 SY CONC SIDEWALK, 4 IN 116060.000 21.03 243970.,04
0105 441-0740 sY CONC MEDIAN, 4 IN 1500.000 31.54 47311.67
0110 44l1-6222 LF CONC CURB & GUTITER/ 8"X30"TPp2 18000.000 126 202693,68
0115 441-¢740 LF CONC CURB & GUTTER/ 8"X30" TP7 1500¢.000 11.67 175152.860
0120 441-5004 LF CONC HEADER CURB, 10", TP 4 100.000 25.00 2500.00
0125 441-0108 3Y CONC SIDEWALK, 8 IN 875.000 41.18 36034.38
0130 44¢-1100 LF PVMT REF FAB STRIPS, TPZ2,18 INCH WIDTH 506.000 5.26 2633.65
0135 500-2999 cY CL B CONC,BASE OR PVMT WIDEN 100.000 185.82 18%582.,13
0140 530-1180 LF STM DR PIPE 18",H 1-10 3987.000 18.45 73576.02
0l44 550-1360 LF STM DR PIPE 36",H 1-10 1523.000 42,27 64390, 38
G145 550-1240 LF STM DR PIPE 24",H 1-1C 1273.000 36.66 46677.79
0149 550-1420 LF STM DR PIPE 42",H 1-10 ©18.000 82.10 50740.72
0150 550-1480 LF STM DR PIPE 48",H 1-10 866.000 64.84 56154.28
0154 - 550-160Q0 LF 3TM DR PIPE 60",H 1-1G 284.C00 150.00 42600.00
0155 550-4218§ EA FLARED END SECT 18 IN, ST DR 2.000 484 .70 969.41
0160 550-423% EA FLARED END SECT 36 IN, ST DR 1.000 976.96 976.97
0165 634-1200 EA RIGHT OF WAY MARKERS 140.000 1064.32 14605.82
017C 634-1700 EA COUNTY LINE MARKERS 3.000 250.00 750.00
0175 641-1200 LF GUARDRAIL, TF W 650.000 17.22 11196.86
0180 641-5001 EA GUARDRAIL ANCHCRAGE, TP 1 1.000 626.26 626.27
0185 541-5012 BA GUARDRAIL ANCHCRAGE, TP 12 1.000 1744 ,62 1744 .63



STATE HIGHWAY AGENCY

DATE 07/09/2013
PAGE 2
JOB ESTIMATE REPCRT

0190 643-21586 LF CH FEN,W/X ARM/BWIRE,ZC, 7', 9GA 100C¢.000 14.00 14000.00
0195 643-8010 EA GATE, CHAIN LINK ZC COAT - 2.000 420 .30 840.62

STPO0-2620-00 (0Q4)
0200 643~-8050 EA GATE - SPECIAL DESIGN 2.000 1250..00 2500.00
0205 643-8200 LF BARRIER FENCE (QRANGE), 4 FT 500.000 1.36 €83.12
0210 668-1100 EA CATCH BASIN, GP 1 51.000 2010.79 102550.49
0215 668-1110 LF CATCH BASIN, GP 1, ADDL DEPTH 120.000 202.68 24321.91
0220 668-1200 EA CATCH BASIN, GP 2 5.000 2588.37 12941.8¢
0225 668-1210 LF CATCH BASIN, GP 2, ADDL DEPTH 28.000 221.15 619234
0230 668-2100 EA DROP INLET, GP 1 21.000 1840.52 38651.11
0235 668-~2110 LF DROF INLET, GP 1, ADDL DEPTH 5.000 244.71 1223.60
0240 668-4300 EA STORM SEW MANHOLE, TP 1 6.000 1712.27 10273.67
0245 668=-4311 LF ST SEW MANHOLE,TP 1,A DEP,CL 1 5.C000 182.65 913.27
0250 668-4400 EA 3TORM SEW MANHOLE, TP 2 4.000 2050.01 8200C.05
0255 668-4411 LF ST SEW MANHOLE,TF 2,A DEP,CL 1 5.000 220.51 1162.58
0265 573-1006 LF UNDDR PIPE ONLY, 6 IN 2500.000 1Z2.00 30000.00
0270 682-6233 LF CONDUIT, NONMETL, TP 3, 2 IN 1055.000 3.39 3576.45
0275 615-1200 LF DIRECTIONAL BORE - STPC00-2610-00 (004) 935.000 10.45 9772.02
0280 €47-0200 LS TRAF DETECT LOQP SYSTEM, NO- 1.000 10000.00 10000.00

STPO0-2610-00 (004}
0285 636-1020 SF HWY SGN, TP1MAT,REFL SH TP3 112.000 14.65 1641.62
02%0 636-1033 SF HWY SIGNS, TPIMAT,REFL SH TP 9 436.000 17.07 7443.17
0295 636-2070 LF GALV STEEL POSTS, TP 7 154.000 5.82 896.60
0300 ©36-2090 LF GALV STEEL POSTS, TP 9 1134.000 5.82 6600.25
0305 63%-2002 LF STEEL WIRE STRAND CABLE, 3/8" 400.000 3.52 1410.04
0310 653-0120 EA THERM PVMT MARK, ARROW, TP 2 47.000 72.27 3397.05
0315 653-0170 EA THERM PVMT MARK, ARROW, TP 7 LB 12.000 86.59 1039.11
0320 653-1804 LF THERM SOLID TRAF STRIPE, 8",WH N 2500.000 2.12 5309.43
0325 653-2501 M THERMC SOLID TRAF ST, 5 IN, WH 1.500 1452.85 2239.28
0330 653=2502 LM THERMO SOLID TRAF ST, 5 IN YE 3.000 1559.60 4678.81
0335 653-4501 GLM THERMO SKIP TRAF ST, 5 IN, WHI : 3.000 964.87 2894 .63
0340 653-6004 3Y THERM TRAF STRIPING, WHITE 3300.000 2.99 9879.97
0345 653-6006 sY THERM TRAF STRIPING, YELLOW 200.000 3.32 664.23
0350 654-1001 EA RAISED PVMT MARKERS TP 1 110.000 3.61 397.13
0355 654-1003 EA RAISED PVMT MARKERS TP 3 275.000 3.28 902.84
0360 653-1704 LF THERM SQLID TRAF STRIPE,24",WH 100.000 4,79 479.08
0365 603-2181 Sy STN DUMPED RIP RAP, TP 3, 18" 800.000Q 33.42 26738.34
0370 603-7000 ST PLASTIC FILTER FABRIC 800.000 2.69 2157.91
0375 162-1300 EA EROSION CONTRQL CHECK DAM, TP - 40.000 50.00 2000.00

STP00-2610-00 (004)
0380 163-0232 AC TEMPORARY GRASSING 4.000 19.82 79.29
0385 163-0240 TN MULCH 350.000 140.90 49315.04
03%0 163-0300 EA CONSTRUCTION EXIT 2.000 1227.14 2454.29
0395 163-0550 EA CONS & REM INLET SEDIMENT TRAP 95.000 145.94 13864.33
0400 1865-0010 LF MAINT COF TEMP SILT FENCE, TP A 4550.000 0.68 3124.17
0405 165-0030 LF MAINT CF TEMP SILT FENCE, TP C 450.000 0.51 233.3¢
0410 165-0041 LF MAINT OF CHECK DAMS — ALL TYPES 40.000 0.94 37.97
0415 165-0101 EA MAINT COF CONST EXIT 2.000 466.63 933.26
6420 165-0105 EA MAINT OF INLET SEDIMENT TRAP 95.000 55.46 5268.89
G425 171-0010 LF TEMPORARY SILT FENCE, TYPE A 9106.000 1.94 17689.04
0430 171-0030 LF | TEMFPORARY SILT FENCE, TYPE C : 800.000 2.85 2570.39
0435 700-6910 AC PERMANENT GRASSING 7.000 526.77 3687.40
G440 700-7000 TN AGRICULTURAL LIME 10.000 37.65 376.56
0445 70Q0-8000 TN FERTILIZER MIXED GRACE 5.000 548.13 2740.68



STATE HIGHWAY AGENCY
DATE : 07/09/2013

PAGE : 3
JOB ESTIMATE REPCRT
0450 624-0415 SF ABSORPTIVE SOUND BARRIER 6000.000
ITEM TOTAL 472313355

INFLATED ITEM TOTAL : 4723133.5¢6

TOTALS FOR JOB 550600-1

ESTIMATED COST: 4723133.56
CONTINGENCY PERCENT {( 0.0 ): 0.00
ESTIMATED TOTAL: 4723133.56



PROIJ. NO. STPO0-2610-00(0040)

P.I. NO. 550600 PH 1
DATE 7/9/2013

INDEX (TYPE) DATE  INDEX
REG. UNLEADED | 13 [$ 3352
DIESEL S 3772
LIQUID AC $  572.00

Link to Fuel and AC Index: ~

CALL NO.

http://www.dot.ga.gov/doingbusiness/Materials/ Pages/asphaltcementindex.aspx

LIQUID AC ADJUSTMENTS . -~ =0 00 o

PA=[((APM-APL)/APL)]XTMTxAPL

Asphalt

Price Adjustment (PA)

Monthily Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT Tons %AC ACton
Leveling 1000 5.0% 50
12.5 OGFC 5.0% 0
12.5mm 4375 5.0% 218.75
9.5 mm SP 5.0% 0
25 mm SP 11500 5.0% 575
19 mm SP © 7500 5.0% 375

24375 1218.75
BITUMINOUS TACK COAT
Price Adjustment (PA)

Monthly Asphalt Cement Price month placed {APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals gals/ton tons

10672 | 232.8234 45.837317

Max. Cap

Max. Cap

60%

60%

$ 418,275.00
$ 915.20
S 572.00
1218.75

$ 15,731.37
$ 915.20
S 572.00
45.83731704

$

418,275.00

15,731.37



PROJ. NO. STP00-2610-00(0040)

P.l. NOC. 550600 PH 1
DATE 7/9/2013

BITUMINOQUS TACK COAT (surface treatment)

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let {APL)
Total Monthly Tonnage of asphalt cement {TMT)

Bitum Tack SY Gals/SY
Single Surf. Trmt. 0.20
Double Surf.Trmt. 0.44
Triple Surf. Trmt 0.71

Gals

Max. Cap

gals/ton

232.8234
232.8234
232.8234

CALL NO.

60% S 915.20
$ 572.00

tons

o O O

TOTALLIQUID ACADJUSTMENT . - o0 oot




STATE HIGHWAY AGENCY
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JCB ESTIMATE REPCRT
JOB NUMBER : 550600 PH 2 SPEC YEAR: 01

DESCRIPTION: VETERANS PARKWAY WIDENING PHASE 2
FT STEWART ACCESS PCINT TC MCNEELY RD

ITEMS FOR JOB 550600 PH 2

DESCRIPTION

QUANTITY

0104
0109

0119
0lz4

0129
0134
0139
0144
0149
0154
0159
0164
0169
0179
0184

150-1G00
150-5C10
153-1300
167-1000

167-1500
201-1500
207-0203
210-0100
310-1101
310-5080
310-5100
310-5120
402-1812
402-3121
402-3190

402-3130
413-1000C
430-0220
432-0206
441-0018
441-0104
441-0600
441-0740
441-4030
441-6222
441-6740
441-5004
441-0108
900-0037
446-1100

500-9999
200-3900
550-1180
550-1240
550-1300
550-13¢0
550-1420
550-1480
550-1540
550-4218
550~-4224

TRAFFIC CONTROL - STP00-2610-00(004}
TRAF CTRL,PORTABLE IMPACT ATTN 1

FIELD ENGINEERS GFFICE TP 3 1

WATER QUALITY MONITORING AND SAMPLING 1

WATER QUALITY INSPECTICNS 1
CLEARING & GRUBBING - 1

FOUND BKFILL MATL, TP II 1
GRADING COMPLETE - 1

GR AGGR BASE CRS, INCL MATL 1

GR AGGR BS CR$ 8IN INCL MATL 1
GR AGGR BS CRS 1QIN INCL MATL 1
GR AGGR BS CRS 12IN INCL MATL 1
RECYL AC LEVELING, INC BM&EL 1
RECYL AC 25MM SP,GP1/2,BM&HL 1
RECYL AC 19 MM SP,GP 1 OR 2 ,IKC BM&HL
1

RECYL AC 12.5MM SP,GP2,BM&HL 1
BITUM TACK COAT 1

PLN PC CONC PVMT/CL1C/ 12" TK 1
MILL ASPH CONC PVMT/ 1.50" DEP 1
DRIVEWAY CONCRETE, 8 IN TK 11
CONC SIDEWALK, 4 IN 1

CONC HEADWALLS 1

CONC MEDIAN, 4 IN 1

CONC VALLEY GUTTER, 8 IN 1

CONC CURB & GUTTER/ 8"X30"TP2 1
CONC CURB & GUTTER/ 8"X30" TP7 1
CONC HEADER CURB, 10", Tr 4 1
CONC SIDEWALK, 8 IN

CONCRETE PAVERS

PVMT REF FAB STRIPS, TP2,18 INCH WIDTH
11

CL B CONC,BASE OR PVMT WIDEN 1
CL B CONC, INCL REINF STEEL 1
STM DR PIPE 18",H 1-10 1

STM DR PIPE 24",H 1-10 1

STM DR PIPE 30",H 1-10 1

STM DR PIPE 36",H 1-10 1

STM DR PIPE 42",H 1-10 11

STM DR PIPE 48",H 1-10

STM DR PIPE 54",H 1-10

FLARED END SECT 18 IN, ST DR
FLARED END SECT 24 IN, ST DR

50000.00
5395.86
62941.82
386.30

732.47
60000.00
45.87
400000.00
20.42
22.77
15.22
23.74
87.06
62.32
68.40

74.96
2.41
61.06
2.93
46.72
22.51
946.66
30.30
43.24
12.40
12.11
25.00
41.18
8.060
5.66

185.82
635.00
18.87
35.57
39.18
44.81
86.35
75.01
141.00
456.77
598.06

50000.00
5395.86
62941.82
772.61

17579.31
60000.00
229353.75%
400000.60
20423.70
60367.56
660852.23
11874.79
130595.45
858386.04
622495.97

324203.77
24162.35
76325.93
20428.07

TO0B.10

235535.92
2229%4.00
45450.¢66

648.67
130571.%¢6

102438.67

2500.00
36034.38
1600.00
2830.20

18582.13

44450,00

58989.16
66556.62
113102.14
40470.86
32986.45
28730.17
137616.00
3654.16
2392.25



STATE HIGHWAY AGENCY
DATE : 07/09/2013

PRGE : 2
JOB ESTIMATE REPQRT
0189 550-4230 EA FLARED END SECT 30 IN, ST DR 2.000 624.54 1249.09
0194 ©550-4236 EA FLARED END SECT 36 IN, ST DR 1.000 8976.96 976,97
0199 550-4242 EA FLARED END SECT 42 IN, ST DR 1.000 132741 1321.42
0203 ©15-1000 LF JACK OR BORE PIPE - 687 40.000 353.51 14140.73
0209 634-1700 EA COUNTY LINE MARKERS 3.000 250.00 750.00
0214 641-1200 LF GUARDRAIL, TP W 8%0.000 75.00 66750.00
021% 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 2.000 626.26 1252.54
0224 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 2.000 1742.62 3489.25
0229 643-215¢6 LF CH FEN,W/X ARM/BWIRE, ZC,7', 9GA 750.000 14.00 10500.00
0234 643-8010 EA GATE, CHAIN LINK ZC COAT - STP-2610 2.000 420.30 840.62
0239 643-8050 ER GATE - SPECIAL DESIGN STP-2610 2.000 1250.00 2500.00
0244 643~8200 LF BARRIER FENCE (CRANGE)}, 4 FT 500.000 1.47 739.54
0249 668-1100 EA CATCH BASIN, GP 1 41.000 2030.54 83252.21
0254 668-1110 LF CATCH BASIN, GP 1, ADDL DEPTH 11.000 208.35 2291.86
0259 668-1200 EA CATCH BASIN, GP 2 39.000 2588.37 100946.50
0264 668-1210 LF CATCH BASIN, GP 2, ADDL DEPTH 39.000 221.15 8625.05
0269 668-2100 EA DROP INLET, GP 1 21.000 1840.52 38651.11
0274 668-2110 LF DROFP INLET, GP 1, ADDL DEPTH 63.000 187.93 11839.92
0279 668-2200 EA DROP INLET, GP 2 2.000 2504.40 5008.80
0284 668-2210 LF DROP INLET, GP 2, ADDL DEPTH 890.000 247.90 22311.61
0289 ©68B-4300 E4. STORM SEW MANHCLE, TP 1 10.000 1672.57 1672577
0294 668-4311 LF ST SEW MANHOLE,TP 1,A DEP,CL 1 : 30.000 182.65 5479.61
0299 668-4400 EA STORM SEW MANHOLE, TP 2 - 17.000 2050.01 34850.20
0304 668-4411 LF ST SEW MANHCLE,TP 2,A DEP,CL 1 11.000 220.51 2425.67
0309 668-5005 EA JUNCTION BOX, SPCL DES 4.000 7500.00 30000.00
0314 573-1006 LF UNDDR PIPE ONLY, 6 IN ; 2500.000 12.00 30000.00
0212 570-1000 LS CONST/MAIN/REM DET DR STR, NO- STP-2610 1.000 15000.00 15000.00
0324 639-5000 EA PRESTRESSED CONC STR POQLE, TP- IV 12.000 5755.00 69060.00
0329 682-6233 LF CONDUIT, NONMETL, TP 3, 2 IN 1055.000 3.39 3576.45
0334 615-1200 LE DIRECTIONAL BORE - 3" 935.000 10.45 9772.02
0339 682-6120 LF CONDUIT, RIGID, 2 IN 2565.000 11.00 28215.Q0C
0344 £47-0200 LS TRAF DETECT LOOF SYSTEM, NO- 1 1.000 10000.00 10000.00
0349 647-0200 LS TRAF DETECT LOOP SYSTEM, NO- 3 1.060 10000.00 10000.00
0354 647-0200 LS TRAF DETECT LOOP SYSTEM, NO- 2 1.000 10000.00 10000.00
0359 647-0200 LS TRAF DETECT LOOP SYSTEM, NO- 2 1.0060 10000.00 10000.00
0364 647-1000 LS TRAF SIGNAL INSTALLATION NO - 1 1.000 41095.00 41095.00
0269 647-1000 LS TRAF SIGNAL INSTALLATION NQ - 1 1.000 41085.00 41095.00
0374 647-1000 L5 TRAF SIGNAL INSTALLATICN NO - 2 1.000 41095.00 41095.00
0378 999%-3800 EA RECTANGULAR RAPID BEACON ASSY 4.000 7800.00 31200.0C0
0379 9995-3500 LS TEST - RECTANGULAR RAPID BEACON ASSY 1.000 2500.00 2500.00
0384 959-3975 L3 TRAINING - RECT. RAPID BEACON ASSY 1.000 2000.00 2000.00
0389 636-1020 SF HWY SGN, TPIMAT,REFL SH TP3 230.000 13.9¢6 3210.8¢C
0324 636-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 1031.000 18.32 18887.92
0399 636-2070 LF GALV STEEL POSTS, TP 7 154.000 7.4%6 1148.84
0404 636-2090 LF GALV STEEL POSTS, TP 9 966,000 7.15 6906. 90
0414 653-0100 EA THERM PVMT MARK, RR/HWY X SYM 4.000 415.00 1660.00
G419 653-0120 EA TEERM PVMT MARK, ARRCW, TP 2 48.000 74.73 3587.04
0424 €53-0170 EA THERM PVMT MARX, ARROW, TP 7 12.000 85.82 1029.88
0429 653-1804 LF THERM SOLID TRAF STRIPE, 8", WH 2300.000 2.03 468427
0434 653-2501 M THERMO SOLID TRAF ST, 5 IN, WH : 1.500 1492 .85 2239_28
0439 6€53-2502 LM THERMC SOLID TRAF ST, 5 IN YE 3.000 1559.60 4678.81
0444 653-4501 GLM THERMO SKIP TRAF 5T, 5 IN, WHI 3.000 964.87 28%4.63

0449 653-6004 SY THERM TRAF STRIPING, WHITE ‘ 3300.000 2.92 9650.78



STATE HIGHWAY AGENCY

DATE : 07/09/2013
PAGE : 3
JOB ESTIMATE REPORT
0454 653-6006 SY THERM TRAF STRIPING, YELLOW 200.000 3.23 647.49
0459 654-1001 EA RAISED PVMT MARKERS TP 1 110.000 3.60 3596.33
0464 654-1003 EA RAISED PVMT MARKERS TP 3 275.000 3.25 895.42
0469 653-1704 LF THERM SOLID TRAF STRIPE,24",WH 350.000 4.52 1584.46
0474 657-3000 LF PRF PL SD PVMT MKG, 10", YEL, TPPB 0.000 2.00 0.00
0479 456-2015 GLM INDENT. RUMB. STRIPS - GRND-IN-PL 0.400 621.19 248.48
{(SKIP)
0484 668-2231 EA DROP INLET,GP 1,MOD TP M-1 16.000 1500.00 24000.00
0489 603-2181 sY STN DUMPED RIP RAP, TP 3, 18" 411.000 35.86 14740.12
0494 603-7000 SY PLASTIC FILTER FABRIC 411.000 2.80 1153.73
0499 162-1300 EA EROSION CONTROL CHECK DAM, TP - 1 35.000 50.00 1750.00
0504 163-0232 AC TEMPORARY GRASSING 13.000 300.00 3900.00
0509 163-0240 TN MULCH 400.000 200.00 80000.00
0514 163-0300 EA CONSTRUCTION EXIT 2.000 1227, 14 2454.29
0519 163-0529 LF CNST/REM TEMP SED BAR OR BLD STRW CK DM 1500.000 4.08 6130.97
0524 163-0550 EA CONS & REM INLET SEDIMENT TRAP 123.000 158.00 19434.00
0529 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 15000.000 0.82 12300.00
0534 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 2000.000 0.70 1400.00
0539 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 1500.000 2.97 4155.00
0544 165-0101 EA MAINT OF CONST EXIT 2.000 466.63 933.26
0549 165-0105 EA MAINT OF INLET SEDIMENT TRAP 123.000 54.76 6735.74
0554 171-0010 LF TEMPORARY SILT FENCE, TYPE A 15212.000 1.86 28408.56
0559 171-0030 LF TEMPORARY SILT FENCE, TYPE C 1400.000 2.85 4003.44
0564 700-6910 AC PERMANENT GRASSING 6.500 700.00 4550.00
0569 700-7000 TN AGRICULTURAL LIME 20.C00 70.00 1400.00
0574 700-8000 TN FERTILIZER MIXED GRADE 5.000 523.65 2618.28
0584 232-0001 LS RAILROAD CONSTRUCTION 1.000 1842080.00 1842686.00
0589 670-1060 LF WATER MAIN, 6 IN 670 575.000 26.92 15480.47
0594 670-1080 LF WATER MAIN, 8 IN 670 1200.000 3327 39925.75
0599 670-1100 LF WATER MAIN, 10 IN 670 4600.000 47.85 220150.99
0604 670-5010C LF WATER SERVICE LINE, 1 IN 670 200.000 19.64 3928.93
0609 670-2060 EA GATE VALVE, 6 IN §70 23.000 782.74 18003.03
0614 670-2080 EA GATE VALVE, 8 IN 670 23.000 1283.85 29528.66
0619 670-2100 EA GATE VALVE, 10 IN 670 10.000 1755.00 17550.00
0624 670-4000 ER FIRE HYDRANT 670 16.000 2637.04 42192.70
0629 610-1840 LF REM ASBESTOS CEMENT PIPE 670 2750.000 25.00 68750.00
0634 610-2365 LF REM WATER MAIN, 6 IN 670 500.000 5.00 2500.00
0639 610-2370 LF REM WATER MAIN, 8 IN 670 2226.000 505.00 1121100.00
0644 610-2375 LF REM WATER MAIN, 10 IN 670 3100.000 8.00 24800.00
0649 615-1000 LF JACK OR.BORE PIPE - 687 900.000 263.97 237576.13
0654 660-0002 LF SAN SEWER PIPEZ, 2 IN, PVC 660 550.000 10.00 5500.00
0659 660-0008 LF SAN SEWER PIPE, 8 IN, 2VC 660 415.000 51.50C 21372.50
0664 660-0010 LF SAN SEWER PIPE, 10 IN, PVC 660 3830.000 58.50 224055.00
0669 668-3300 EA SAN SEW MANHOLE, TP 1 660 31.000 2379.45 73762.97
0674 668-3311 LF SS MANHOLE,TP 1,A DEPTH,CL 1 660 50.000 197.36 9868.31
0679 668-3312 LF SS MANHOLE,TP 1,A DEPTH,CL 2 660 10.000 323.00 3230.00
0684 610-0815 EA REM/FILL X SAN SEWER MANHOLE 660 27.000 1600.00 27000.00
0689 610-1700 LF REM SAN SEWER PIPE - 660 3150.000 12.00 37800.00
0694 615-1000 LF JACK OR BORE PIPE - 660 600.000 274.20 164524.69
0699 665-0010 LF PLASTIC GAS MAIN - 665 3600.000 32.05 115380.00
0704 665-0050 EA SHORT SIDE SERV TIE OVER - 665 10.000 250.00 2500.00
0709 665-0060 EA LONG SIDE SERV TIE OVER - 665 10.000 450.00 £500.00
0714 615-1000 LF JACK OR BORE PIPE - 665 600.000 274.20 164524.69



STATE HIGEWAY AGENCY
DATE : 07/09/2013

PAGE : 4
JCBE ESTIMATE REFPORT
ITEM TOTAL 10414132.16
INFLATED ITEM TOTAL 10414132.1¢

TOTALS FOR JOB 550600 PH 2

ESTIMATED COST: 10414132.19
CONTINGENCY PERCENT ( 0.0 }: 0.00
ESTIMATED TOTAL: 10414132.19



PROJ. NO.
P.l. NO.
DATE

INDEX (TYPE)
REG. UNLEADED
DIESEL
LIQUID AC

STP00-2610-00(0040)

550600 Ph 2
7/9/2013
DATE  INDEX
| Juk13 [$ 3352
$ 3772
$ 572.00

Link to Fuel and AC Index:

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

CALL NO.

LIQUID AC ADIUSTMENTS .« .

PA=[{{APM-APL)/APL)]XTMTxAPL

Asphalt
Price Adjustment (PA)

Monthly Asphalt Cement Price month placed {APM)
Monthly Asphalt Cement Price month project let (APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT
Leveling
12.5 OGFC
12.5 mm
9.5 mm SP
25 mm SP
15 mm SP

Tons

1500

4325

13772

9100

28697

BITUMINOUS TACK COAT

Price Adjustment {PA)

%AC AC ton
5.0% 75
5.0% 0
5.0% 216.25
5.0% 0
5.0% 688.6
5.0% 455
1434.85

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack
Gals

gals/ton

20684

| 232.8234

tons
88.8398675

Max. Cap

Max. Cap

60%

60%

$ 492,440.52
S 915.20
S 572.00

1434.85
$ 30,489.84
S 915.20
$ 572.00

88.83986747

$

492,440.52

30,489.84



PROJ. NO. STP00-2610-00{0040)

P.l. NO. 550600 Ph 2
DATE 7/9/2013

BITUMINQUS TACK COAT (surface treatment)

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let {APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack SY Gals/SY
Single Surf, Trmt. 0.20
Double Surf.Trmt. 0.44
Triple Surf. Trmt 071

Gals

Max. Cap

gals/ton
232.8234
232.8234
232.8234

60%

tons

o Qoo

s

CALL NO.

915.20
572.00

TOTALLIQUIDAACADIUSTMENT ©-cix bl i i e B Bl B B D il o Dl it i T

= T

522,930.36
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