ORIGINAL TO GENERAL FILES

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P. I. No. 110620-, Barrow/Jackson Counties ~ OFFICE Preconstruction
' NH-IM-85-2(166)
1-85 Widening from SR 211/Barrow County DATE April 9, 2008
Tg SR 53/Jacksgn County

FROM edethafRice-Singleton, Assistant Director of Preconstruction

TO Wl SEE DISTRIBUTION

SUBJECT APPROVED REVISED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.
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US.Bepartment Georgia Division 61 Forsyth St. SW 177100
of Transportation Atlanta, GA 30303

Federal Highway
Administration

February 19, 2008 | In Reply Refer To:
-' HTM-GA

Ms. Gena L. Abraham, Commissioner
Department of Transportation
No. 2 Capitol Square
- Atlanta, Georgia 30334
/o pp [anfa - L)am-*c:rm D?-’-' /?Zﬁ-'amf Tue::cm-»’ .

Attention:
Beveloprment

Dear Ms. Abrahain:

Our office has reviewed and approved the revised Concept Reports NH-IM-85-2 (165, 166,
167, 168, 169, 170 171, 172, 173, 174) condxtloned upon the following comments being
satisfied:

e For project NH-IM-85-2(167), please evaluate the option of raising SR 332 in the design
phase (as opposed to lowering the Interstate profile).

» Several of the reports indicate the reconstruction of Interstate bridges to accommodate 8
lanes total width. After discussion with your staff, we have agreed that all bridges will
only be widened to accommodate six lanes.

* Approval of these Conccpt Reports does not constitute approval of de51gn decisions
(sequence of construction/staging etc.).

. Please contact George Merritt 1f you have any questlons at 404-562- 3655 or
george merritt@fhwa.dot.gov. -

Smcerely,

@ﬁwc&'k .

Fo’l: ‘Rodney Barry, P.E.
Division Admintstrator

MOVING THE mems=
AMERICAN
ECONOMY




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

e 'NH-IM-85-2(166) Barrow/Jackson Counties " orrce Atianta, Georgia

I-85 Widening from State Route 211/Barrow County to
State Route 53/Jackson County _

% /%ﬁ ' pate  February 23, 2007
o7 _

FROM ohammed (Babs) Abubakari, P. E., State Consuitant Design Engineer

T0 Genetha Rice-Singleton, Assistant Director of Preconstruction

sussect Revised Project Concept Report

- Attached is the original copy of the revised Concept Report for your further handling

and approval in accordance with the Plan Development Process

The concept is being revised to modify the typicél section by changing the widths of the
inside and outside shoulders. It will also allow the use of asphalt pavement for the
inside shouiders and asphalt and concrete alternates for the outside shoulders instead
of concrete only. Note that the overall width of the 1-85. mainline does not change.

If you have any questions, please contact Joe Wheeler at (404)657-9759.
' W
MBA:JDW

. Attachment

The revised concept as presented herein and submitted for a;ﬁp_rova! is consistent with
that which is included in the Regional Transportation Improvement Program (RTP)
and/or the State Transportation Improvement Program (STIP).

DATE:__oZ-28 - ©7 - : .
State Tpansportation Planning Administrator

ce: BHrian SUP?} melrs : ?/&4.56: no-/e & SHhiz Sate , e
arvey Keepler _ : : \ .
K thé Ide : Const. date is not Zoo7 as 5@«»”7

ill!amle Simpson

Russell McMurry -~ | : -

RECEIVED|
FEB 2 3 2007
BY: '




REVISED PROJECT CONCEPT REPORT |

Need and Purpose:
I-85/SR 403, a rural principal arterial, is a primary corridor in northeastern Georgia. The
proposed project NH-IM-85-2(166-174) would consist of adding one lane to I-85/SR 403 inside

the median in each direction from SR 211 in Barrow County to north of SR 17 in Franklin
County for a total of 47.2 miles. _ .

Project Location:
The length of the proposed project is appro:&imate‘ly 3.3 miles, mile log 126.1 to 127.2 in Barrow

County and mile log 127.2 to 129.4 in Jackson County. The proposed project begins at SR 211
in Barrow County and ends at SR 53 in Jackson County.

Description of the Approved.Concept':

This project is located in northern Barrow County and southern Jackson County, beginning just
north of SR 211 in Barrow County and ending just north of SR 60 in Jackson County. The
project will consists of widening the-existing fou_f lane maiﬂl_iné of I-83 .ro six lanes.

PDP Classification: Minor, Existing Location

Federal Oversight  Full Cversight X, Exempt ( ), . SF ( ), Other()
Functional Classification: Ruml Interstate Principal Arterial | |
U.S. Route Number(s): I85 - State Route Number(s): SR 403

Traffic (AADT) as shown in the approved concept:

Current Year: _ (2005}: 51,600 Design 'Yedr.' (2025): 95,300

~ Proposed Features to be Revised:

The current typical section includes six-12’ lanes, median barrier, 10’ paved inside shoulder,
and a 16’ outside shoulder-(f4’paved). At this trme both the z‘ra vel lanies aﬂd paved shouiders

- are fo be rigid concrete pavement.

The:new typical section will include six-12’ lanes, median barrier, 12’ pzved Inside shoulder,
and a I4*outside shoulder (12" paved). The travel lanes will be Commzzozzsbr Reinforced -
Concrete (CRC) pavement, and the outside lanes will be 13 feet wide (striped at 12 feet so that
one foot of CRC pavement extends onto the paved shoulder). The inside shoulders will be
HMA pavement. The outside shoulders will be alfernate Hot Mix Asphalt (HMA) or Roller
Compacted Concret‘e (RCC) pavement. :




Describe the Revised Features to be Approved:

1. 12’ paved inside shoulders

2. 14’ outside shoulders (12’ paved)

3. Hot Mix Asphalt (HMA) and Roller Compacted Concrete (RCC) aliernates for the
outside paved shoulders and HMA pavement for the inside paved shoulders.

‘Updated Traffic Data (AADT):

Current Year: (2010): 60,000 o Design Year: __(2030): 99,100
Pl:ogrammed!Schednle: ‘

PE: 1998 R/W M__ Construction:_2007 X LR as of 2'[28/ ol

Revised Cost Estimates:

1. Construction cost including E&C, . 337,099,000

2. Right-of-way, and ' : 30
3. Urilities ' : _ .1
Is the project located in a Non-attainment area?: X Yes No

The project is located in the non-atiainment portion of Barrow County, but is currently
exempt from conformance.

Recommendations: Recommend that the proposed revision to the concept be approved for
implementation.

Aftachments:
Project Location Map
Cost Estimate

Typical Section
Staging Typical Sections

Concur: 7)7
' Directprof PreconsW
Approve-'ﬁ . A ddme .

\ Division Administrator, FHWA

' Appfove." ' D“—QQ/M m

Chief Engineer |

AN~




PROJ. NO. NH-IN-85-20168)

P.I NO. 110620

PROJECT NH-IM-85-2(166)
\_ END PROJECT

KROJECT NH-IM-85-2(166)

PROJECT LOCATION MAP

BEGIN PROJECT

N.T.S,

o
%

BARROW & JACKSON COUNTiES, GEORGIA

CONGRESSTONAL DISTRICT 9

- I-85 WIDENING AND IMPROVEMENTS

Post, Buckley,

STATE OF GEORGIA

- Schuh & Jernigan, Inc. " DEPARTMENT OF TRANSPORTATION




Detail Estimate: Cost Estimate Report Page 1 of 3

Estimate Report for file "I-85 Alternate 1"

action ROADWAY
Item Number | Quantity | Units | Unit Price Item Description , Cost
150-1000 1 LS 1400000.00 _ |TRAFFIC CONTROL - PROJECT NH-IM-85-2(166) 1400000.00
i ITRAFFIC CONTROL, TEMPORARY SAND LOADED
150-5000 4 EA 426,69 A TTENUATOR MODULE . 1706.76
153-3300 1 EA 61928.33 FIELD ENGINEERS OFFICE TP 3 61928.33
202-2100 1 15 600000.00 _|CLEARING 600000.00
210-0100 1 .5 3560656,00 _ JGRADING COMPLETE - PROJECT NH-IM-85-2(166) 3560656.00
310-1101 210400 | TN 16.06 R AGGR BASE CRS, INCL MATL 3379024.00
402-1812 " 1100 | 75 00 REHC\IE;ED ASPH CONC LEVELING, INCL BITUM MATL 32500.00
s - EadAn SV B -+ [RECYCLED ASPH CQGNC 25 MM SURERPAVE, GP 1 OR -
dod-dzz1 . . “59800 T 75.00 b “TNCL BITUM MATL & W LIME 4485000,00
o ECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
402-3130 11800 ™ 75.00 %uw el ST CONG 12.5 it > 885000.00
_ . RECYCLED ASPH CONC 9.5 MM SUPERPAVE, GP 2
402-3131 850 o 75.00 ONLY, ENCL BITUM MATL & H LIME £3750.00
) RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
402-3190 42400 ™ 75.00 |2'INCL BITUM MATL & H LIME 4 3180000.00
- 413-1000 14600 GL 2.00 IBITUM TACK COAT 29200.00
430-0220 10000 SY 50.73 PLAIN PC CONC PVMT, CL 1 CONC, 12 INCH THK __ 507200.00
:433-1300 820 SY 138,08 _  |REINF CONC APPROACH SLAB, INCI BARRIER - 113225.60
436-1000 16500 LE 8.95 ASPHALTIC CONCRETE CURE -4 INCH 93975.00
439-0116 153400 SY " 60.49 CONT REINF CONC PVMT, 12 INCH THX 9279166.00
441-0301 1. EA 1739.13 CONC SPILLWAY, TP 1 1739.13
444-1000 96 LF 2.50 SAWED JOINTS IN EXIST PAVEMENTS - PCC 240.00
446-3500 7100 U 3.06 :LII%E‘-II'H STRENGTH PVMY REINF FABRIC -18 INCH 21726.00
550-1150 3100 LF 27.43 STORM DRAIN PIPE, 15 IN, H 1-10 85033.00
550-1180 4700 LE 34.41 ISTORM DRAIN PIPE, 18 IN, H 1-10 161727.00
- 573-2006 2000 LF 14,76 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN 29520.00
576-1018 48 LF 26.66 SLOPE DRAIN PIPE, 18 IN 1279.68
610-6015 3 EA 227.86 REM DROP INLET - 683.58
611-90C0 10 EA 719.61 CAPPING MINOR STRUCTURE 7196.16
620-0100 19360 LF 35.28 TEMPORARY BARRIER, METHOD NG, 1 680504.00
621-3125 260 LF 256.06 CONCRETE BARRIER, TP 255, MODIFIED 66575.60
621-3126 250 1 LF 247.89 ICONCRETE BARRIER, TYPE 265 71B88.10
6216001, 2000 LF 52.74 [CONCRETE EARRIER, TP 5-1 T 474660.00
~ 621-6002 7300 [F 70.23 CONCRETE BARRIER, TP S-2 512679.00
621-5003 370 LF 174.95 [CONCRETE BARRIER, TP 5-3 64731.50
632-0003 2 EA 12334.86 ICHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 - 24449.72
641-1100 160 LF 35.91 GUARDRAIL, T2 T 5745.60
641-1200 14600 3 15.25 GUARDRAIL, TP W 222650.00
641-5001 16 EA 536,11 GUARDRAIL ANCHORAGE, TP 1 8577.76
641-5012 . 16 EA 1677.58 GUARDRAIL ANCHORAGE, TP 12 26841.28
650-1008 5 - Ea 11911.09 g;}ARDRAIL IMPACT ATTENUATOR, TYPEP -3 - B - 23822.18
665-2100 60 EA 2840,29 DROP INLET, GP 1 - _176417.40
666-2110 . 43 LF 251.69__  [IDROP INLET, GP 1, ADDL DEPTH 10822.67
Section Sub Total:$30,396,240.99]
Section PERMANENT EROSION CONTROL
Item Number | Quantity | Units | Unit Price | Item Description Cost
603-2181 - 3 SY 37.73 STN DUMPED RIP RAP, TP 3, 18 iN 113.19
603-7000 3 SY 4.26 PLASTIC FILTER FABRIC 12.78
700-6910 12 AC . B37.38 PERMANENT GRASSING 10048.56
700-7006 35 ™ 58.83 AGRICULTURAL LIME . 2059.05
700-7010 29 . GL_ | i8.72 LIQUID LIME 542.88
_700-8000 11 TN 286.44 FERTILIZER MIXED GRADE 3150.84
700-8100 580 LB 1.66 FERTILIZER NITROGEN CONTENT 962.80
715-2200 1400 sY 2,00 BITUMINOUS TREATED ROVING, WATERWAYS 2800.00
716-2000 1500 SY 1.12  —  FROSION CONTROL MATS, SLOPES 1580.00
' ‘ Section Sub Total;| $21,370.10

http:/fromcat2.dot.state, ga.ustetailsEstimate/PﬁntEstiinateReport.jsp | R 2/1212007




Detail Estimate: Cost Estimate Report

Section TEMPORARY ERQSION CONTROL

Page 2 of 3

Item Number | Quantity | Units | Unit Price Item Description Cost
163-0232 . 6 AC 523.48 TEMPORARY GRASSING 3140.88
163-0240 650 TH 205.45 MULCH : 133542.50
163-0502 1 EA 409.00 ICONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2| 409.00
163-0520 - 2000 P 13.96 ggglmucr AND REMOVE TEMPORARY PIPE SLOPE 2792000
163-0530 530 LF 3.00 gggcsxmucr AND REMOVE BALED STRAW ERDSION 3790.00
165-0010 17500 IF 1,06 MAINTENANCE OF TEMPORARY SILT FENCE, TP A 18550.00
165-0030 190 LF 1.31 MATNTENANCE OF TEMPORARY SILT FENCE, TPC 248,50
165-0070 470 LF 1.73 MAINTENANCE OF BALED STRAW EROSION CHECK 813.10
165-0086 1 EA 137.87 "[MAINTENANCE OF SILT CONTROL GATE, TP 2 137.87
167-1000 - 7 EA, 1530.35 [(WATER QUALITY MONITORING AND SAMPLING 3180.70
167-1500 24 ) 915.33 WATER QUALITY INSPECTIONS 21967.92
171-0010 34000 LE 1.99 TEMPORARY SILT FENCE, TYPE A 69451,00
171-0030 380 LF 3.37 TEMPORARY SILY FENCE, TYPE C 1280.60
: ' : Section Sub Total:| $283,432.47

Section SIGNING AND MARKING

Item Number | Quantity | Units | Unit Price Item Description Cost
500-3104 7 [ 932.47 CLASS A CONCRETE, SIGNS 6527.29
610-6515 17 EA 65.50 REM HIGHWAY SIGN, STD 1120.30
610-6520 i1 EA 565,10 REM HIGHWAY SIGN, SPCL ROADSIDE 6216.10
633-3500 2 EA 1410.54 REMOUNT UNMODIFIED HWY SIGN, SPCL ROADSIDE 2821.08
636-1020 46 - SF 14,21 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 653.66
636-1029 80 SF 17.93 HIGHWAY SIGNS, TF 2 MATL, REFL SHEETING, TP 3 1434.40
£36-1032 110 SF 27.98 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING TP 6 3077.80

] HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
£36-1072 1300 SF 19.09 CHEETING., TP 3 24817.00
. HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL
636-1072 84 SF 19.09 SHEETING, TP 3, INCL BRACKETS 1603.56
636-2070 26 LF 7.34 GALV STEEL POSTS, TF 7 190.84
636-2080 350 LF 9.23 IGALV STEEL POSTS, TF 8 3230.50
636-3000 1100 LB 2.93 IGALY STEEL STR SHAPE POST 3223.00
635-0094 44 ~LF 71.26 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 3135.44
‘ R SUPPORT FOR OVERHEAD SIGN, TP I, STA -
638-1001 1 Ls 77081.52 351485, 1.85 SBl, STR F1264 ‘ ‘ 77081.52
_ ’ STR SUPPORT FOR OVERHEAD SIGN, TP I, STA -
£38-1001 . 1 s 77081.52 371450, 1-85 SBL, STR F1268 77081.52
STR SUPPORT FOR OVERHEAD SIGN, TP I, STA -
638-1001 1 LS 77081.52 473475, 1-85 NBL, STR E1287 77081.52
STR SUPPORT FOR OVERHEAD SIGN, TP I, STA -
638-1001 i Ls 77081,52 592+ 40, I-85 NBL, STR E1291 ] 77081.52
! [STR SUPFORT FOR OVERHEAD SIGN, TP 111, STA -
638-1003 1 Ls 38074.01 308425, 1-85 SBL, STR F1273 38074.01
- . ISTR SUPPORT FOR OVERHEAD SIGN, TP 1IL, STA -
638-1003 1 LS 38074.01 (447400, 1-85 NBL, STR £1282 ' 4 38074.01
647-0205 1 s 41653.00 TRAFFIC COUNTING LOOP SYSTEM, TYPE - 3 41653.00
653-1810 5000 3 0,95 ITHERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITE 4750.00
653-2501 7 M 1132.33 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE 7926.31
553-2502 7 M 1202.04 THERMOPLASTIC SOLYD TRAF STRIPE, 5 IN, YELLOW 8414.28
653-3810 4800 GLF 0.39 [THERMOPLASTIC SKIP TRAF STRIPE, 10 IN, WHITE 1872.00
653-4501 11 GLM 712.14 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE 7833.54
654-1003 1400 EA 3.77 RAISED PVMT MARKERS TP 3 5278.00
Section Sub Totaly $520,252.20
Section BRIDGE

Ttem Number | Quantity | Units | Unit Price . Item Description Cost

511-3000 1 Ls 2505000.00  ISUPERSTR REINF STEEL, BR NO - 1 __ 2505000.06
Section Sub Total:|$2,505,000.00

Subtotal Construction Cost $33,726,295.76

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

Total Estimated Cost: $33,726,295.76

241212007



Detail Estimate:; Cost Estimate Report

E&C Rate 10.0 % $3,372,629.58
Inflation Rate 0.0 % @ 0.0 Years $0.00

Total Construction Cost  $37,098,925.34
Right Of wWay $0.00
Relmb. Utilities $0.00

Grand Total Project Cost $37,098,925.34

http://tomcatz.dot.state. ga.us/DetaiIsEstima_te!PrintEstimatechort.jSp
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