










From: Mahoney, Robert [mailto:Robert.Mahoney@dot.state.ga.us]  

Sent: Monday, April 30, 2007 10:06 AM 
To: Mark Holmberg; Tang, Yun; Perkins, Amber 

Cc: Scott Jordan; McMurry, Russell; Abubakari, Babs 
Subject: Re: SR 284 Bridge comments to OCD, 142291- Hall BRST-2424(3) SR 284 over 

Chattahoochee River 4 mi N of Gainesville 
 

We would like to pursue off site detour with site time of 30-45 days for installation of precast box culvert 

and grade change. 

This will get us through the process the quickest. 

This is our preference. 

Thanks, 

Robert W. Mahoney, P.E. 

District Preconstruction Engineer 

Gainesville District-GDOT 

-------------------------- 

Sent from my BlackBerry Wireless Handheld 

 

 

-----Original Message----- 

From: McMurry, Russell 

To: Abubakari, Babs 

CC: Mahoney, Robert; Long, Todd 

Sent: Thu Apr 19 18:22:29 2007 

Subject: FW: SR 284 Bridge comments to OCD 

 

I met on 4-16-2007 with Congressman Nathan Deal.  Chairman Evans was to attend but did not make the 

meeting.  One of the topics of discussion was this project.  The Congressman asked that we expedite the 

construction of the pedestrian tunnel and total time of road closure. 

 

Please ensure that a precast culvert is specified and the closure time is reduced.  He advised he would call 

the Commissioner if needed to ensure this would happen.  It was a cordial meeting and he is very positive 

about the pedestrian accommodations. 

 

Thanks for your attention to this matter. 

 

Russell R. McMurry, P.E. 

District Engineer 

Georgia Department of Transportation                 

Gainesville, District 1 

770-532-5526 

______________________________________________ 

From:   Mahoney, Robert  

Sent:   Thursday, April 19, 2007 6:12 PM 

To:     McMurry, Russell 

Subject:        SR 284 Bridge comments to OCD 

 

Babs, Just wanted to give you our take on this detour situation on Yun's project on SR 284 in Hall County. 

We think getting in and out with precast option is the way to go. 

 

Robert W. Mahoney, P.E. 

District Preconstruction Engineer 

Georgia Department of Transportation 



District 1 

P.O. Box 1057 

Gainesville, Georgia 30503-1057 

770-532-5520 (phone) 

770-532-5542 (fax) 

mail to:-robert.mahoney@dot.state.ga.us 

 

From: Mahoney, Robert 

Sent: Friday, April 13, 2007 6:24 PM 

To: Tang, Yun; Kantner, Neil 

Subject: RE: PIOH last night 

Yun, 

I believe we should proceed with off-site detour if at all possible and place precast box as the alternate for 

this pedestrian tunnel. If everything went well, a good contractor could get this precast box in place in 30 

days. 

 

Also, I was under the impression the first ped tunnel was shown to be a 10' X 10' box culvert? I am 

assuming we are trying to reduce the headroom to 8' because of the grade change issue and that is why we 

showed 10' X 8' box at the detour meeting. 

 

Yun, 

We have had inquiry from State Representative Doug Collins on the detour meeting. He is asking for 

information concerning comments made at meeting. Please have Heath Lineback forward breakdown of 

comments to me as soon as possible so we can respond to Mr. Collins. 

 

Thanks, 

Robert W. Mahoney, P.E. 

District Preconstruction Engineer 

Georgia Department of Transportation 

District 1 

P.O. Box 1057 

Gainesville, Georgia 30503-1057 

770-532-5520 (phone) 

770-532-5542 (fax) 

mail to:-robert.mahoney@dot.state.ga.us 

 

 

 

 

 

 

 

 

 

 



To:     McMurry, Russell 
Subject:        SR 284 Bridge comments to OCD 
 
Babs, Just wanted to give you our take on this detour situation on Yun's project on SR 284 in Hall County. We think getting in and out 
with precast option is the way to go. 
 
Robert W. Mahoney, P.E. 
District Preconstruction Engineer 
Georgia Department of Transportation 
District 1 
P.O. Box 1057 
Gainesville, Georgia 30503-1057 
770-532-5520 (phone) 
770-532-5542 (fax) 
mail to:-robert.mahoney@dot.state.ga.us 
 
 
 
 
 
 
 
From: Tang, Yun 
Sent: Monday, April 16, 2007 8:16 AM 
To: Mahoney, Robert; Kantner, Neil 
Subject: RE: PIOH last night 
 
You should have a copy of all written comments by May 15. 
Yun Tang, P.E. 
Office of Consultant Design 
(404) 463-0290 
 
From: Mahoney, Robert 
Sent: Friday, April 13, 2007 6:24 PM 
To: Tang, Yun; Kantner, Neil 
Subject: RE: PIOH last night 
Yun, 
I believe we should proceed with off-site detour if at all possible and place precast box as the alternate for this pedestrian tunnel. If 
everything went well, a good contractor could get this precast box in place in 30 days. 
 
Also, I was under the impression the first ped tunnel was shown to be a 10' X 10' box culvert? I am assuming we are trying to reduce 
the headroom to 8' because of the grade change issue and that is why we showed 10' X 8' box at the detour meeting. 
 
Yun, 
We have had inquiry from State Representative Doug Collins on the detour meeting. He is asking for information concerning 
comments made at meeting. Please have Heath Lineback forward breakdown of comments to me as soon as possible so we can 
respond to Mr. Collins. 
 
Thanks, 
Robert W. Mahoney, P.E. 
District Preconstruction Engineer 
Georgia Department of Transportation 
District 1 
P.O. Box 1057 
Gainesville, Georgia 30503-1057 
770-532-5520 (phone) 
770-532-5542 (fax) 
mail to:-robert.mahoney@dot.state.ga.us 
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   Mr. Michael Rotunda 

     3526 River Road Cr. 

     Gainesville, GA 30506 

  

     Mr. Darrell Whiting 

     3034 River Road Circle 

     Gainesville, GA 30506 

  

     Mr. Jim Latimer 

     4016 Wiley Road 

     Gainesville, G A 30506 

 

     Mr. Charles Cagle 

     2985 Rogers Drive 

     Gainesville, GA 30506 

  

     Mr. Duane Harms 

     4124 Portland Trail 

     Gainesville, GA 30506 

     

  

     Mr. John DePalma 

     3118 Edgewater Drive 

     Gainesville, GA 30501 

 

     Ms. Carole M. Buie 

     3339 Felicia Ct. 

     Gainesville, GA 30506 

  

     Ms. Edith Hullender 

     3365 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Mr. John P. Buie 

     3339 Felicia Ct. 

     Gainesville, GA 30506 

 

     Mr. Paul Harris 

     3302 Felicia Court 

     Gainesville, GA 30506 

  

     Ms. Emily Kidd 

     3531 South Bend Road 

     Gainesville, GA 30506 

  

     Mr. Jonathan Williams 

     3855 Berkshire Ridge Dr. 

     Gainesville, GA 30506 

 

     Ms. Cheryl Schoenberg 

     3465 Greenside Court 

     Dacula, GA 30019 

  

     Ms. Evelyn Deuel 

     3229 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Ms. Joyce Cagle 

     2985 Rogers Dr.  

     Gainesville, GA 30506 

 

     Ms. Amanda Frye 

     4376 O. Smith Road 

     Gainesville, AG 30506 

  

     Ms.  Gail Fisher 

     2977 Rogers Drive 

     Gainesville, GA 30506 

  

     Ms. Krystal Mullins 

     3859 Berkshire Ridge Dr.  

     Gainesville, GA 30506 

 

     Ms. Beth Hefner 

     5306 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Mr. Gerald Gay 

     3220 Clarks Bridge 

     Gainesville, GA 30506 

  

     Ms. Lee Kidd 

     3531 South Bend Road 

     Gainesville, GA 30506 

 

     Ms. Brenda Miller 

     3816 Wiley Road 

     Gainesville, GA 30506 

  

     Mr. Jack Minor 

     3421 Maynard Circle 

     Gainesville, GA 30506 

  

     Ms. Leslie Vinson 

     3671 Eleanor’s Trace 

     Gainesville, GA 30506 

 

     Mr. Burton A. Urbanick 

     3130 Edgewater Drive 

     Gainesville, GA 30501-1434 

  

     Mr. James W. Douel 

     3229 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Mr. Mahlon Thomas 

     3476 Maynard Cr. 

     Gainesville, GA 30506 

 

     Ms. Cassandra Davidson 

     302 Mt. Scenic Drive 

     Cleveland, GA 30528 

  

     Mr. Jason Peck 

     3615 South Bend Road 

     Gainesville, GA 30506 

  

     Mr. Michael D. Call 

     4007 Wiley Road 

     Gainesville, GA 30506 



 

     Mr. & Mrs. Beyer 

     3522 River Road 

     Gainesville, GA 30506 

  

     Ms. Pixie Gray 

     3642 Rockford Terrace 

     Gainesville, GA 30506 

  

     Ms. Terry Taylor 

     3489 Maynard Cr. 

     Gainesville, GA 30506 

 

     Mr. & Ms. Dyer 

     3947 Honeysuckle Road 

     Gainesville, GA 30506 

  

     Ms. Reba McGee 

     3993 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Ms. Terry Walker 

     4259 Autry Spur Road 

     Gainesville, GA 30506 

 

     Mr. & Ms. Fortner 

     3162 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Mr. Richard Hagner 

     2500 Club Dr. 

     Gainesville, GA 30506 

  

 

     Mr. & Ms. Heeth 

     PO Box 907727 

     Gainesville, GA 30501 

  

     Mr. Richard Stowe 

     3191 Venue Dr. 

     Gainesville, GA 30506 

  

 

     Mr. & Ms. Waters 

     3822 Wiley Road 

     Gainesville, GA 30501 

  

     Mr. Rob Andrews 

     3409 Lake North Trail 

     Gainesville, GA 30506 

  

 

     Ms. Nancy Whitmire 

     3153 Clarks Bridge Road 

     Gainesville, GA 30506 

  

     Mr. Sheaffer Sorrells 

     3649 Eleanor’s Trace 

     Gainesville, GA 30506 

  

 

     Ms. Olga Deutsch 

     3187 Venue Dr.  

     Gainesville, GA 30506 

  

     Ms. Shirley A Doss 

     3305 Maynard Cr. 

     Gainesville, GA 30506 

  

 

     Ms. Pam Gettis 

     3449 Clarks Bridge Crossing 

     Gainesville, GA 30506 

  

     Mr. Steve Gilliam 

     PO Box 1098 

     Gainesville, GA 30503 

  

 

     Ms. Paula Kidd 

     3531 South Bend Road 

     Gainesville, GA 30506 

  

     Mr. Steve Nash 

     3599 Lakeland Road 

     Gainesville, GA 30506 

  

 

     Mr. Pete Smith 

     6416 Cannon Dr. 

     Flowery Branch, GA 30542 

  

     Ms. Susan Moore 

     3226 Clarks Bridge Road 

     Gainesville, GA 30506 

  

















































































































Scott Jordan 

From: Tang, Yun [Yun.Tang@dot.state.ga.us]

Sent: Wednesday, May 09, 2007 11:29 AM

To: Scott Jordan

Subject: FW: Project ID:142291-

Page 1 of 1

5/11/2007

Scott: 
This was the e-mail I was talking about this morning.  Please respond to this e-mail in writing.  You should 
have received two e-mail inquiries about this project.  Thank you.   
  
Yun Tang, P.E. 
Office of Consultant Design  
(404) 463-0290 
  

From: Orr, Parris  
Sent: Tuesday, April 17, 2007 10:20 AM 

To: Tang, Yun 

Cc: McQueen, Thomas 
Subject: FW: Project ID:142291- 
  
Hi Yun, 
  
Please respond to the inquiry below and copy me on your response for my records.  Thanks. 
  
Parris Orr 
GDOT Office of Planning 
#2 Capitol Sq., Room 324 
Atlanta, GA 30334 
404.651.5327 (voice) 
404.657.5228 (fax) 

From: Taylor3489@aol.com [mailto:Taylor3489@aol.com]  
Sent: Tuesday, April 17, 2007 9:02 AM 

To: STIPCoordinator 
Subject: Project ID:142291- 
  
I am a concerned citizen whom lives at the rowing venue. I live on Maynard Circle, just a few feet north of the bridge. My 
concerns are,the travel time to go the detour, and the ability to merge into State route 129 due to traffic back-up. Traffic 
early in the morning from 6:30 until 9:00 a.m. is already backed up merging into Limestone where,  there is a traffic signal. 
Will a traffic signal be installed at Route 129 and lakeland?? Also, I am concerned about the responce time for emergency 
vehicles coming to our area. 
I know hindsight is 20/20, but the ideal place for the rowing venue SHOULD have been at Laurel Park. There is a dead 
end road and no traffic concerns. We as citizens on and around Clarks Bridge road didn't ask for the Venue to be put in 
our back yard to start with. 
Thank you, 
Terry Taylor 
3489 Maynard Circle 
Gainesville, Ga. 30506 
  

See what's free at AOL.com.  






































