PoDI1 &0 Plan

Procedure:

1.

For each PoDI, the FHWA engineer/specialist reviews the items on the check sheet and
checks areas to focus oversight that mitigate the identified risks from project selection.
Areas selected for FHWA oversight do not include required project actions prescribed by
law. States are not assuming additional project responsibilities simply because FHWA is
using risk to identify which areas to focus our resources.

2. The rationale for the selection is provided in the Reason column. If the project is alse
identified to receive a CAP inspection, the CAP inspection should also be noted on the
check sheet.

3. The proposed plan is submitted to the employee’s supervisar/team leader for
concurrence.

4. The PoDI S&0 Plan should be retained in the project files. As the identified oversight
items are completed, the resulting documentation should be attached. Ideally, the
information attained can validate the original assumptions and be used to inform the
next cycle of risk assessments and unit plans.

5. The plan does not restrict FHWA staff from taking action on other items, as determined
appropriate.

Federal Project Number: HPPNF-0540-00{029)

State Number: Pl #222285
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Phase/activites | Involvement | 2

Preconstruction (Design) i ]

Design Standards {i.e. non-STA}

Design Exceptions Programmatic for Interstate projects per
Stewardship and Oversight Agreement
Page 7

Bridge/Structures design

. Consultant Selection

Consultant Management and Use of
Consultants

Context Sensitive Solutions (CSS)

] Environmental Mitigation and
| Commitments

[_JE?__’?_“_?J'&C?E development -Standards

R IR SRS,




Systems Engineering

Notes:

Interstate Modification Requests/Interstate
Justification Reguests

Programmatic per Stewardship and
Oversight Agreement Page 5

Pavement design

Programmatic per Stewardship and
Oversight Agreement Page 37

Reviews:

o Constructability

e Design

o Concept

o PFPR

o FFPR

Road Safety Audits

Roadside Hardware

Traffic Analysis

Transportation Management Plan {TMP)

Value Engineering {VE)

Financial plans

ROW encroachments

Experimental Features

Preconstruction {PS&E Approval,
Advertising, & Award)

Plans, Specifications, and Estimates (PS&E)

Plans

Specifications

Standard Specifications

Supplemental
Specifications

Special Provisions

Contract Provisions (FHWA1273,
Buy America{n), Changed
conditions clauses,
Incentive/Disincentives, Partnering,
Warranties}

Engineers Estimate

Project Authorization and Project
Agreements

ROW Clearances

Pre-qualification

Authorize advertising for bids,
addenda

Conditional appro-‘;a!s
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| selected for ~ Notes:

Phase/activities

Involvement

Pre-bid meetings

Bid analysis and concurrence in
award

Innovative contracting

State contracting procedures

Utility agreements

Railroad agreements

Project Construction & Contract
Administration

Preconstruction Meeting /. Partnering
workshop

Inspections

o |Initial

e Intermediate
(frequency: )

° In-Depth

e Final

o Special Reports

e Process Reviews

e Work Zone Review

Project Meetings

Materials testing / certifications

Change orders

e All Chan_ge Orders

e Change Orders $100,000 or greater

Contractor claims

Pay Estimate Reviews

Time extensions

Value Engineering change proposals

Liquidated damages

DBE |
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Final Acceptance

Other:
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