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Figure 1. Project Location Map 
SA 96 Widening and Reconstruction 
Peach and Houston Counties, Georgia 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

REVISED PROJECT CONCEPT REPORT 

Project Number: STP00-0 15 5-0 I (021 ), CSNHS-0008-00( 406) & ( 407) 
County: Peach/Houston 

P.l. Number: 322450, 0008406 & 0008407 
FederaJ Route Number: N/A 
State Route Number: S.R. 96 

This concept revision consists of the following changes to the design: project limits have been modified for 
all 3 phases. This was due to Howton County's request to construct Phase 2 first, which is to include Lake 
Joy Road/CS/121 improvements and improvements near the local high school. Due to Phase 2 modified 
limits, Phase 's 1 & 3 limits have changed 

Submitted for approval: 

DATE f)(te-(11 

DATE \ JJCJ.o I Q./)(1 

DATE I :L -l9-J..<>U 
v~m:roject Manager 

Recommendation for approval: 

-*Gietw ~ma11Jvu' 
State Environmental Administrator ' 

DATE /2-02-J/ 

DATE /2 -GJ8-// -K:lir'll /d;Jb4!4 bz2fiL 
The concept as presented herein and submitted for approval is consistent with that which is included in the 
Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP). 

DATE !/-2 9- I I tw. .. 1'~Ji?~dir.~ 
;;It- f?ecom/Jie4c:/e:7~'c-7/7 c:> n .;; le. 



Revised Project Concept Report - Page 2 
P.I. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

REVISED PROJECT CONCEPT REPORT 
P.I. Number: 322450, 0008406 & 0008407 

Project Number: STP00-0155-01(021), CSNHS-0008-00(406) & (407) 
County: Peach/Houston 

Project Justification Statement (As updated by GDOT Planning on 09/30/2011): The purpose 
of the widening and relocation of State Route 96 is to improve capacity and operational efficiency along the 
project corridor. In 20 I 0, this project was identified as a priority by the Warner Robins Area 
Transportation Study (WRA TS) MPO Long Range Transportation Plan, which recommended widening to 
four lanes. This corridor has been designated a Statewide bicycle route. 

Based on design-level "no-build" traffic approved by the Office of Planning, current year (2012) volumes 
on the corridor range from 19,000 ADT to 25,300 ADT and are projected to range between 28,500 ADT 
and 39,000 ADT by the design year (2032). The corridor is currently operating at an acceptable 
level-of-service "D" and is projected to decline to unacceptable levels-of-service ''F" by year 
2032. Improvements to SR 96 would help to relieve traffic congestion and accommodate the projected 
future growth in traffic along the corridor. 

The recommended project limits for the proposed projects consist of I -75 as the western end-point and Old 
Hawkinsville Road/Thompson Mill Road as the eastern end-point. I-75 is a maj or traffic generator for the 
SR 96 corridor. There is a nineteen percent (19%) drop in traffic from SR 96 to northbound 1-75 and a 
thirty-four percent (34%) drop in traffic from SR 96 to southbound I-75. The eastern terminus for the 
project is Old Hawkinsville Road/Thompson Mill Road where SR 247 is the major traffic generator. 
There is a twelve percent (12%) drop in traffic from SR 96 to southbound SR 247 and a thirty-one percent 
(31 %) drop in traffic from SR 96 to northbound SR 247. Based on this information, the proposed limits 
accommodate the primary purpose of this project, which is to relieve congestion and improve conditions for 
traffic along the SR 96 corridor. 

Project location: The proposed project is located within Peach County and Houston County. The project 
begins approximately 0.4 miles east ofthe 1-75/ SR 96 interchange (milepost 13.95) in Peach County and 
continues east along SR 96 for approximately 8.97 miles to just east of SR 247/US 129 (milepost 7.48) in 
Houston County. 

Description of the approved concept: The approved concept proposes to expand the existing two-lane 
section to a four-lane section with 12-foot lanes, either a 44-foot depressed median or 20-foot raised 
median, and turn lanes as required. The shoulders were to be 10 feet with curb and gutter. The concept 
was revised on two other occasions (September I I, 2006 and October 29, 2009) to address the following 
changes: Revision #1 included updating the typical section to include sidewalk and bike lanes throughout, 
reducing the design speed to 45mph, shifting the required right-of way line to the shoulder break point and 
changing the project units to English. Revision #2 included increasing the urban shoulder width from 12 
to 16 feet where feasible, revising the project termini points for Phases 1 & 2, extending the Phase 3 project 
limits and adding access control at the SR 96/SR 247 interchange. 

PDP Classification: Major X Minor - ---

Federal Oversight: Full Oversight ( ), Exempt (X), State Funded ( ), or Other ( ) 



Revised Project Concept Report - Page 3 
P.I. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

Functional Classification: Rural Minor Arterial (Peach County) and an Urban Principal 
Arterial (Houston County) 

U.S. Route Number(s): N/A State Route Number(s): S.R. 96 

Traffic (AADT) as shown in the approved concept: 
Base Year: 10,950 (1999) Design Year: 19,700 (201 9) 

Updated traffic data (AADT): 
Base Year: 27.950 (20 I 6) Design Year: 41.700 (2036) 

Approved PrograJ_Dmed/Schedule: 

P.l. 322450 P.E. 1998 RJW: 1999, 2005 & 20 10 Construction: 2014 
P.I. 0008406 P.E. 2012 RJW: 2010 & 20 11 Construction: 2013 
P.I. 0008407 P.E. 2012 R/W: 2011 Construction: 2014 

VE Study Required Yes(X) No( ) VE Study held February 5-8, 2008. 

Benefit/Cost Ratio N/A 

Is the project located in an Ozone Non-attainment area? Yes ( ) No(X) 

Is the project in a PM2.5 Non-attainment area? Yes ( ) No(X) 

The proposed project concept matches the conforming plan's model description. The project proposes to 
widen SR 96 to a four lane divided section from I-75 to Old Hawkinsville Rd/CR 540. The environmental 

assessment covers all three Phases (322450, 0008406, & 0008407) . 

Approved Features: 
The original approved concept report shows the 

project as the widening and reconstruction of SR 96 
from I-75 to SR 247 for a total of 8.97 miles. Due 
to the reconfiguration/redesign of the SR 96/SR 247 
Interchange, it is proposed to extend the project east 
to Old Hawkinsville/Thompson Mill Road 
(approximately 1.9 miles along a different 
alignment), for a total project length of 10.4 miles. 
The logical termini package, approved by FHW A on 
June 5, 2008, discusses the extension of the project 
in further detail (See Attachment I acceptance 
letter). 

SR 247 is the major traffic generator along the SR 
96 corridor; however, the project extends past this 
point in order to tie Relocated SR 96 back in with 
existing SR 96 at its intersection with Old 
Hawkinsville Road/Thompson Mill Road. In the 

Proposed Features: 
A change in project lengths is proposed as follows: 

o Phase 1 - I-75 to W of Lake Joy 
Road (2.599 miles) 

o Phase 2 - W of Lake Joy Road toE 
of Moody Road ( 4.466 miles, 
including a 0.826 mile no-build 
existing roadway section) 

o Phase 3 - E of Moody Road to Old 
Hawkinsville Road/CR 540 (3.392 
miles) 



Revised Project Concept Report - Page 4 
P.l. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

area ofSR 247, existing traffic along SR 96 utilizing 
the eastbound lanes towards SR 24 7 is 6,500 and 

Approved Features (continued): 
existing traffic utilizing the westbound lanes 
towards SR 247 is 4,000. Of the 10,500 vehicles 
approaching SR 24 7 along SR 96, 1,3 00 tum south 
on SR 247 (approximately 12 percent) and 3,300 
tum north on SR 24 7 (approximately 31 percent). 
Although the major traffic drop occurs at SR 247, 
the connection back to existing SR 96, east of SR 
247, at Old Hawkinsville Road!fhompson Mill 
Road is crucial for continuity and to allow for a 
smoother flow of traffic through the Bonaire area. 
Existing traffic along SR 96 at Old Hawkinsville 
Road/Thompson Mill Road consists of 7,500 vpd. 
Of these 7,500 vpd, 750 turn north to Old 
Hawkinsville Road (approximately I 0 percent) and 
I ,000 vpd tum south to Thompson Mill Road 
(approximately 13 percent). 

The Revised Concept Report, approved in 
September 2006, showed the SR 96 Widening 
project to be presented to the public in three phases. 
The limits of the three phases were described as 
follows: 

o Phase I - I-75 to Lake Joy Road 
(2.79 miles) 

o Phase 2 - Lake Joy Road to Moody 
Road (4.00 miles, including a 0.83 
mile no-build existing roadway 
section) 

o Phase 3 - Moody Road to SR 
247/US 129 (1.67 miles) 

However, SR 96 was widened to a 4 lane section 
from Sutherlin Rd (just west of Houston Lake Road) 
to Peach Blossom Rd (just east of Houston Lake 
Road) as part of the Houston Lake Road widening 
project (PI 350840) completed in 2006. Therefore, 
it is recommended to revise the terminus of Phase L 
and the beginning of Phase 2 to Houston Lake Road. 
The terminus will be changed to Old 
Hawkinsville/CR 540, as described in the discussion 
above. 
The recommended project lengths, by phase, are as 
follows: 

o Phase I - 1-75 to Houston Lake 
Road ( 4.17 miles) (There is a 0.83 



Revised Project Concept Report - Page 5 
P.I. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

mile no-build eXJstmg roadway 
section between Phase 1 and 2) 

Approved Features (continued): 
o Phase 2 - Houston Lake Road to 

Moody Road (2.43 miles) 
o Phase 3 - Moody Road to Old 

Hawkinsville Road/CR 540 (3.60 
miles) 

Reason for Change: 
Phase 1 and 2 project limits were changed in order to incorporate improvements to the Lake Joy Road 
intersection and the SR 96 widening improvements east of Lake Joy Road as a part of Phase 2. This 
was at the request of Houston County. 

Potential Environmental Impacts of Proposed Revision: 
The SR 96 Widening project (Phases I - III) has been cleared as one Environmental Assessment. Changes 
to the intermediate project limits will have no impact, therefore, no anticipated environmental effects. 

Have proposed Revisions been reviewed by Environmental Staff? (X) Yes ()No 

Environmental Responsibilities (Studies/Docu rnents!Permits ): GDOT /Consu ltant 

Updated Cost Estimate 
PHASE 1 (322450): 

Base Construction Cost $12,025,091.15 

Engineering and inspection $ 601,254.56 

Construction Contingencies $ 0 

Fuel & Asphalt Adjustment $ 1,505,858.07 

Total Construction Cost (Phase 1) $14, 132,203.78 

PHASE 2 (0008406): 

Base Construction Cost $20,690,847.39 
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P.l. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

Engineering and Inspection 

Construction Contingencies 

Fuel & Asphalt Adjustment 

Total Construction Cost (Phase 2) 

PHASE 3 (0008407): 

Base Construction Cost 

Engineering and Inspection 

Construction Contingencies 

Fuel & Asphalt Adjustment 

Total Construction Cost (Phase 3) 

Total Construction Cost (All Phases) 

Right of Way 
• Phase I (322450) 
• Phase 2 (0008406) 
• Phase 3 (0008407) 

Total 

Utilities (reimbursable) (see attachment) 
• Phase I (322450) 
• Phase 2 (0008406) 
• Phase 3 (0008407) 

Total 

$ I ,034,542.37 

$ 0 

$ 2,668,850.86 

$24,394,240.62 

$23,403,241.95 

$ 1,170,162. 10 

$ 0 

$ 2,688,059.77 

$27,26 1,463 .81 

$65,787,908.21 

$4,390,000 
$15,430,000 
$20,460,000 
$40,280,000 

$ 266,373 
$ 270,763 
$ 647,960 
$1,185,096 

The proposed project concept matches the conforming plan 's model description. The project proposes to 
widen SR 96 to a four lane divided section from I-75 to Old Hawkinsville Rd/CR 540 . The proposed 

changes are scheduled to be open to traffic as fo llows (assumes 30 month construction time for each phase): 

• Phase 2 (0008406)- June, 2015 (for a December, 2012 let date) 
• Phase 3 (0008047)- February, 2016 (for a August, 2013 let date) 

• Phase 1 (322450)- December, 2015 (for a June, 2013 let date) 
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P.l. Number: 322450, 0008406 & 0008407 
Counties: Peach/Houston 

Recommendation: Recommend that the proposed revision to the concept be approved for implementation. 

Attachments: 
1. Logical Tennini Acceptance Jetter from FHWA (6/5/2008) 
2. Location Map 
3. Cost Estimate (incl. R/W, Utilities & Liquid AC Adjustments) 
4. Typical Sections 

Exempt projects 

Approve: -~~~...::....__=-:....__-~---=-----'------ Date: 2(l j2o rz. 
Chief Engineer 



U.S. Deportment 
of Transportation 

Federal Highway 
Admlnis1ratfon 

June 5, 2008 

Ms. Gena L. Abraham, Commissioner 
Georgia Department of Transportation 
No. 2 Capitol Square, S.W. 
Atlanta, Georgia 30334 -1002 

Dear Commissioner Abraham; 

GEORGIA DIV1SION 
61 Forsyth Street S.W. Suite 17T100 

Atlanta, Georgia 30303 
GA-HPD 

Our office has received your revised logical termini justification form dated May 6, 2008 on 
project number STP-155-1(21) and CSSNHS-0008-00(406) (407) in Peach and Houston · 
Counties, Georgia. The Federal Highway Administration has reviewed the information and 
concurs with your conclusion that the project as submitted has logical termini. Please notify our 
office of any changes to the project limits, alignment or significant traffic changes in the area. 

If you have any questions or would like set up arrangements for a meeting with our staff, please 
contact Ms. Michele Lindberg, (404) 562-3634. 

Project File: STP-155-1(21) 
Reader File: 

Sincerely, 

Q ·· ·· . \.tlFit~ /~ 
Rodney N. Barry, P.E. 
Division Administrator 
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Figure 1. Project Location Map 
SR 96 Widening and Reconstruction 
Peach and Houston Counties, Georgia 
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DATE : 09/23/2011 
PAGE : 1 

322450 (Phase 1) CE 9-23-20ll.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
=~••======•~=======~============================~======~•a======•c=====e=====================~:=======~=======•c~=====•c=====D====== 

JOB NUMBER : 322450 SPEC YEAR: 01 
DESCRIPTION: SR 96 HOUSTON COUNTY - PHASE 1 

COST GROUPS FOR JOB 322450 

COST GROUP DESCRIPTION 

ASPH ASPHALT (TN) 
BASE BASE/AGGREGATE (TN) 
ERTHCY EARTHWORK (CY) 
TRFT TRAFFIC CONTROL- TEMPORARY (LS) 
EROC EROSION CONTROL (SY) 
CONC CONCRETE (SY) 
DRNGLF DRAINAGE (LF) 
GDRL GUARDRAIL/BARRIER (LF) 
DRNG EA DRAINAGE {EA) 
CURB CURB & GUTTER (LF) 
XPMK OBSOLETE PAVEM ENT MARKING 
LSGN LARGE OV ERHEAD AND COSTLY SIGNS 
SRTS STATE ROUTE TRAFFIC STRIPE 
CRTS COUNTY ROAD TRAFFIC STRIPE 
STRO STRUCTU RES , OTHER (SF) 
THSY THERMO PLASTIC MARKING SQUARE YARDS 
SSGN SMALL ROADSIDE SIGNS 
ITS INTELLIGENT TRANS. SYSTEMS (EA) 
RPMK RAISED PAVEMENT MARKING 
WALL WALLS (SF) 
MISC MISCELLANEOUS (LS) 
THSL THERMO PLASTIC LINEAR PAVEMENT ~lARKING 
SSYM SMALL SYMBOL PAVEMENT MARKING 
SBAR SOUND BARRIERS (SF) 
LSYM LARGE PAVEMENT MARKING SYMBOLS 
NONR NON-ROADWAY (LS) 
PLSY PLASTIC PAVEMENT MARKING BY SQUARE YARD 
SGNL TRAFFIC SIGNALS ( LS) 

ACTIVE COST GROUP TOTAL 
INFLATED COST GROUP TOTAL 

ITEMS FOR JOB 322450 

LINE ITEM ALT UNITS DESCRIPTION 

0005 150- 1000 LS TRAFFIC CONTROL - SR 96 PHASE 1 
0009 201-1500 LS CLEARING & GRUBBING - SR 96 PHASE 1 
0010 205-0001 CY UNCLASS EXCAV 
0015 206-0002 CY BORROW EXCAV, INCL MATL 
0020 207-0203 CY FOUND BKFILL MATL, TP II 
0025 310-5100 SY GR AGGR BS CRS lOIN INCL MATL 
0030 402 -3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 
0035 402-3130 TN RECYL AC 12.5MM SP, GP2,8M&Hl 
0040 402-3190 TN RECYL AC 19 M~ SP,GP 1 OR 2 ,INC BM&HL 

Page 1 

QUANTITY PRICE 

QUANTITY 

1.000 
1.000 

36000.000 
59500.000 

270.000 
125725.000 

62250.000 
10400.000 
13900.000 

AMOUNT ACTIVE? 

0.00 
0.00 

PRICE 

100000.00 
150000.00 

5. 42 
3.56 

48.08 
13 .90 
78 .54 
65.99 
62.93 

y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 

AMOUNT 

100000.00 
150000.00 
195240. 24 
212047. 29 

12981.62 
1747820.15 
4889457.38 

686316.28 
874821. 38 



322450 (Phase 1) CE 9-23- 2011.txt 
STATE HIGHWAY AGENCY 

DATE 09/ 23/2011 
PAGE 2 

JOB ESTIMATE REPORT 
~=~========================~~=======~~:======:===================================~~=======~=~=======~~===============~~~-========··= 

0045 413-1000 GL BITUM TACK COAT 17600.000 1.96 34516 .42 
0050 441-0104 SY CONC SIDEWALK, 4 IN 11620.000 24 .84 288664. 39 
00 55 441-0740 SY CON( MEDIAN, 4 IN 800.000 25.17 20137.91 
0060 441-4030 SY CONC VALLEY GUTTER , 8 IN 990.000 43.07 42641.00 
0065 441-602 2 LF CONC CURB & GUTTER , 6"X30"TP2 20915.000 18 . 61 389265 .59 
0070 441-6720 LF CONC CURB & GUTT ER/ 6"X30"TP7 1210. 000 
0073 500-3101 CY CLASS A CONCRETE 685 .000 360 .99 247281.48 
0074 511-1000 LB BAR REI NF STEEL 68250 .000 0.65 44740.61 
0075 550- 1180 LF STM DR PIPE 18",H 1- 10 10645.000 26.03 277147.79 
0080 550- 1240 LF STM DR PIPE 24",H 1-10 2430. 000 35 .14 85 391.88 
0084 550-1300 LF STM DR PIPE 30" ,H 1-10 850.000 42 . 56 36177.19 
0085 550-1360 LF STM DR PIPE 36" , H 1- 10 2250 .000 50.71 114101.69 
0087 550- 3618 EA SAFETY END SECTION 18",SD,6 : 1 40.000 500.72 20028.83 
0089 550- 3624 EA SAFETY END SECTION 24",SD,6: 1 2.000 730 .44 1460.89 
0090 668- 1100 EA CATCH BASIN, GP 1 88.000 2280.49 200683.90 
0095 668- 1200 EA CATCH BASIN , GP 2 17.000 2306 .59 39212.14 
0100 668-2100 EA DROP INLET, GP 1 32 .000 1632 . 06 52226. OS 
0104 668- 4300 EA STORM SEW MANHOLE, TP 1 1.000 1753.33 1753.33 
0105 641- 1200 LF GUARDRAI L, TP W 330 .000 16 .62 5486.34 
0110 641-5001 EA GUARDRAI L ANCHORAGE, TP 1 4.000 608 . 88 2435.52 
0115 641- 5012 EA GUARDRAIL ANCHORAGE, TP 12 4.000 1736 .88 6947. 55 
0120 634- 1200 EA RIGHT OF WAY MARKERS 150 .000 90 .45 13568. 72 
0125 15 3-1300 EA FI ELD ENGINEERS OFFICE TP 3 1.000 658 51.05 65851.06 
0130 163-023 2 AC TEMPORARY GRASSING 13.000 409 .81 532 7.63 
0135 163-0240 TN MULCH 117 .000 213 .76 25010.17 
0140 163 -0300 EA CONSTRUCTION EXIT 2.000 1174.82 2349.66 
0144 163-0520 LF CONSTR AND REMOVE ·rEMP PIPE SLOPE DRAI N 500 .000 12 .29 6148. 36 

0145 163-0550 EA CONS & REM INLET SEDIMENT TRAP 140 .000 162 .07 22689.81 
0150 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 100.000 239 .40 23940.19 

BG 
0155 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP l,STA 3.000 7467 .97 22403.91 

NO- 1165+00 LT 
0160 163-0541 EA CONSTR & REM ROCK FILTER DAMS 3.000 304 .99 914. 98 
0165 163-0542 EA CONSTR & REM STONE FI LTER RING 7.000 362 .93 2540. 57 
0170 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 5600.000 0.55 3134.82 
0175 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 3650 .000 0.67 2469.48 
0184 165-0040 EA MAI NT OF EROSION CTRL CHKDAMS/DITCH 250 .000 

CHKS 
0185 165-0060 EA MAI NT OF TEMP SEDIMENT BASIN,STA NO - 6.000 1027 .81 6166.90 

0190 165-0101 EA MAI NT OF CONST EXIT 2 . 000 435.97 871.94 
0195 165-010 5 EA MAINT OF I NLET SEDIMENT TRAP 140 . 000 53. 05 7427. 23 
0200 165-0110 EA MAINT OF ROCK FILTER DAM 3.000 120.08 360.24 
0205 165- 0111 EA MAINT OF STONE FILTER RING 7.000 114.34 800 .41 
0210 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 4 . 000 .364.29 1457. 19 

0215 167-1500 MO WATER QUALITY INSPECTIONS 24.000 322.62 7743.08 
0220 171- 0010 LF TEMPORARY SILT FENCE, TYPE A 11200.000 1.77 19923.46 
0225 171 -0030 LF TEMPORARY SILT FENCE, TYPE C 7300 . 000 2 .96 21626.18 
0230 603 - 2180 SY STN DUMPED RJP RAP, TP 3, 12" 2100 .000 34 .31 720 57 . 22 
0235 603 - 7000 SY PLAS1IC FI LTER FABRIC 2100 . 000 3. 44 722 9. 23 
0240 700- 6910 AC PERMANENT GRASSING 26.000 501. 70 13044. 35 
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JOB (STIMATE REPORT 
=========#===========•c==========~~•=========~•••a=========••••========~•••=z==========o============•=============================== 

024 5 700-7000 TN AGRICULTURAL LIME 78.000 13.85 1080.40 
0250 700-7010 GL LIQUID LIME 65.000 17. 29 1123.91 
0255 700-8000 TN FERTILIZER MIXED GRADE 19.000 432 . 37 8215.13 
0260 700-8100 LB FERTI LIZER NITROGEN CONTENT 1300.000 2 . 27 2955 . 98 
0265 716-2000 SY EROSION CONTROL MATS, SLOPES 87000.000 1.00 87000.00 
0270 636-1020 SF HWY SGN, TP1MAT ,REFL SH TP3 400.000 12 .56 5027.94 
0275 636-1029 SF HWY SGN,TP2 MATL,REFL SH TP 3 100.000 13.49 1349. 87 
0280 63 6-1033 SF HWY SIGNS, TPlMAT, REFL SH TP 9 300.000 16. 57 4973.91 
0285 636-1041 SF HWY SIGNS,TP 2MAT, REFL SH TP 9 100 .000 27. 30 2730 .85 
0290 636- 2070 LF GALV STEEL POSTS , TP 7 1200.000 6.15 7386 . 14 
029 5 636-2080 LF GALV STEEL POSTS, TP 8 500.000 8.88 4441.10 
0300 636-2090 LF GALV STEEL POSTS, TP 9 200.000 7.01 1402.15 
0305 636-3010 EA GROUND-MOUNTED BREAKAWAY SIGN SUPPORT 2.000 465.58 931 . 17 

0310 63 9-2002 LF STEEL WIRE STRAND CABLE, 3/8" 400.000 2 .81 1124.87 
0315 639-3003 EA STEEL STRAIN POLE , TP III 4. 000 
0320 65 3-0120 EA TH ERM PVMT MARK , ARROW, TP 2 100.000 68. 61 6861.78 
0325 653 -0170 EA THERM PVMT MARK, ARROW, TP 7 14.000 93. 07 1302.99 
0330 653- 0220 EA TH ERM PVMT MARK, WORD , TP 2 6.000 82.94 497.67 
0335 653-1804 LF THERM SOLID TRAF STRIPE, 8" ,WH 4000.000 1.67 6697.24 
0340 653- 2501 LM THERMO SOLID TRAF ST, 5 IN, WH 5.000 1556.98 7784.92 
0345 653-2502 LM THERMO SOLID TRAF ST, 5 I N YE 5 .000 1413.95 7069.75 
0350 653-4501 GLM THERMO SKIP TRAF ST , 5 IN , WHI 5. 000 72 5.23 3626 . 17 
035 5 653-6004 SY THERM TRAF STRIPI NG , WHITE 3250.000 2.70 8791.84 
0360 653-6006 SY THERM TRAF STRIPING , YELLOW 2240 . 000 2.69 6027.75 
0365 654-1001 EA RAISED PVMT MARKERS TP 1 125 . 000 3.35 419. 83 
0370 654-1003 EA RAISED PVMT MARKERS TP 3 460. 000 2.75 1266 . 67 
0375 653 -1704 LF THERM SOLID TRAF STRI PE , 24" ,WH 300.000 3. 92 1176.88 
0380 615-1200 LF DIRECTIONAL BORE - 5" 800.000 10. 55 8447.02 
0385 636-1041 SF HWY SIGNS,TP 2MAT,REFL SH TP 9 30 .000 28 . 21 846.38 
0390 639-3004 EA STEEL STRAIN POLE, TP IV 14. 000 9924. 72 138946 . 13 
0395 647-1000 LS TRAF SIGNAL I NSTALLATION NO - INSTALL 1.000 70000. 00 70000 . 00 

NO. 1 
0400 647-1000 LS TRAF SIGNAL I NSTALLATION NO - I NSTALL 1.000 70000.00 70000 .00 

NO. 2 
0405 647- 1000 LS TRAF SIGNAL INSTALLATION NO - INSTALL 1.000 70000.00 70000.00 

NO. 3 
0430 647- 2160 EA PULL BOX, PB- 6 8 . 000 1419.13 11353.11 
0435 647-2170 EA PULL BOX , PB- 7 3. 000 1328.45 3985 . 36 
0439 682-623 3 LF CONDUIT, NONMETL, TP 3, 2 I N 895. 000 3.04 2729.57 
0440 935-1115 LF OUT PLNT FBR OPT CBL,LOOSE TB,SM,48 FBR 700 . 000 2.52 1766.95 

0445 935-3105 EA FIBER OPTIC CLOSURE,UNDRGR0, 48 FIBER 1. 000 561. 18 561.19 
0450 935- 4010 EA FIBER OPTIC SPLICE, FUSION 6.000 59.08 354 . 53 
0455 935- 6562 EA EXT TRNSCVR,DRP&RPT ,1310SM,(SIGNAL 1.000 1495.20 1495.20 

JOBS) 
0460 935 -8000 LS TESTING 1. 000 2000 .00 2000.00 
0465 935-8500 LS TRAINING 1.000 600.00 600 . 00 
0470 500- 3201 CY CL B CONC, RET WALL 115.000 397.47 45709.74 
0475 624-0415 SF ABSORPTIVE SOUND BARRIER 13560.000 20.00 271200 .00 
0480 550-4218 EA FLARED END SECT 18 t N, ST DR 9.000 48 5. 61 4370. 56 
0485 550-4224 EA FLARED END SECT 24 IN, ST DR 4.000 572.00 2288 . 01 
0490 550-4230 EA FLARED END SECT 30 IN, ST DR 2. 000 671.3 5 1342. 70 
0495 550 -4236 EA FLARED ~NO SECT 36 I N, ST DR 2. 000 893.08 1786 . 16 
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ITEM TOTAL 
I NFLATED I TEM TOTAL 

TOTALS FOR JOB 3224 50 

ESTIMATED COST: 
CONTINGENCY PERCENT ( 0 .0 ): 
ESTIMATED TOTAL : 

322450 ( Phase 1) CE 9-23 -2011 .tx t 
STATE HIGHWAY AG ENCY 

JOB ESTIMATE REPORT 
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12025091. 14 
12025091.14 

12025091.15 
0.00 

12025091.15 



OJ. NO. STP00-0155-01(021) 

NO. 

TE 

INDEX {TYPE) 

G. UNLEADED 

:SEL 

tUID AC 

322450 

9/28/2011 

DATE 

Sep-11 

lUID AC ADJUSTMENTS 

.=[( (APM-APL)/ APL)]xTMTxAPL 
phalt 

ce Adjustment (PA) 

INDEX 

$ 3.582 

$ 3.873 

$ 570.00 

Jnthly Asphalt Cement Price month placed (APM) 

Jnthly Asphalt Cement Price month project let {APL) 

)tal Monthly Tonnage of asphalt cement {TMT} 

ASPHALT Tons 
veling 

.5 OGFC 

.5mm 

5 mm SP 

. mmSP 
1 mmSP 

lUMINOUS TACK COAT 

'ice Adjustment (PA) 

10400 

62250 

13900 
86550 

%AC 

5.0% 

5.0% 

5.0% 

5.0% 

5.0% 

5.0% 

onthly Asphalt Cement Price month placed (APM) 

onthly Asphalt Cement Price month project let (APL) 

Jtal Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

Gals 

17600 

gals/ton 
232.8234 

tons 

75.5937762 

ACton 

0 

0 

520 

0 

3112.5 

695 
4327.5 

l CALL NO. 

Link to Fuel and AC Index: 

http://www.dot .ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

$ 
$ 

1480005 

912.00 

570.00 

4327.5 

$ 25,853.07 

$ 912.00 

$ 570.00 
75.59377623 

$ 

$ 

1,480,005.00 

25,853.07 



OJ. NO. 

. NO. 

.TE 

STP00-0155-01{021) 
322450 
9/28/ 2011 

·uMINOUS TACK COAT (surface treatment) 

ce Adjustment (PA) 

mthly Asphalt Cement Price month placed (APM) 

mthly Asphalt Cement Price month project let (APL) 

tal Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 

1gle Surf. Trmt. 

uble Surf.Trmt. 

pie Surf. Trmt 

SY 

§ 
IJAL LIQUID AC ADJUSTMENT 

Gals/SY 
0.20 
0.44 

0.71 

Gals 
0 
0 

0 

Max. Cap 

gals/ton 
232.8234 
232.8234 

232.8234 

I 

60% $ 
$ 

tons 
0 
0 

0 

0 

CALL NO . 

0 $ 
912.00 

570.00 

0 

$ 1,505,858.07 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE STP00-0155-01(021), Houston/Peach County, P.l. # 322450 OFFICE Thomaston 
SR-96 from 1-75/Peach to CS 1121/Lake Joy Road/Houston- Phase I 

DATE September 22, 2011 
FROM Kerry Gore, District Utilities Engineer 

To Vinesha Pegram, Project Manager 

SUBJECT PRELIMINARY UTILITY COST (ESTIMATE) 

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits. 

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE 

BeiiSouth d/b/a AT&T Georgia 79,849 0 
City of Warner Robins - (sewer) 14,168 0 
ComSouth 183,750 0 
Cox Communications 173,250 0 
Flint EMC 305,158 213,935 

Georgia Power (Distribution) 0 52,438 

Houston County Water 940,000 0 
Jointly Owned Natural Gas 57,750 0 
Windstream 270,900 0 
TOTALS $2,024,825 $266,373 

Total Preliminary Utility Cost Estimate $2,291,198. 

If you have any questions, please contact Harland Smith at (706) 646-6696. 

KG/pis 

cc: Jeff Baker, P.E. , State Utilities Engineer (via: e-mail) 
Angela Robinson, Office of Financial Management (via: e-mail) 
Keenan Ford, Assistant Area Construction Engineer (via : e-mail) 
Scott M. Dubord, P.E., Project Manager, PBS&J (via: e-mail) 



GEORGIA DEPARTMENT OF TRANSPORTATION 

DETAILED ROW COST ESTIMATE SUMMARY 

Date {MM/YYYY): May-10 

November-10 

Project: PESTP015501021 f?/l~jc :Z: 
Revised: County;~ a6u'std"n/Peach 

""'P.·1:·,322450 " 

Description: SAR 96 From 1-75/Peach To SR 993/Houston Lake RD/Houston-PH 1 

Parcels: 56 R/W Plan Date: N/A 

CONTRACT 

Land and Improvements $2,504,960.09 _ .. -- ... ________ _ 
Valuation Services $425,625.00 

- - - ··- ·- ·- - ····· 

Legal Services $693,500.00 --- --- -

Relocation $126,000.00 - - -

Demolition $52,500.00 - --- - - -

TOTAL CONTRACT $3,802,585.09 - - - - - - -

INHOUSE 

TOTALINHOUSE $581,250.00 --- - ---

TOTAL ESTIMATED COSTS $4,383,835.09 
. ··· ·· ··--- - --

TOTAL ESTIMATED COSTS {ROUNDED} _ _ _ _ _ _ ·$,Pi3!!Q,OO~ 

. / 

Preparation Credits 

Charles Jay Strange 

---~~~~~~uu_,~---------CG_"_: _~~~------~(D_A_T~E)_f_·/~~~~0 
CGii: (DATE) 

Attach.roent(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data 

ROW Cost Estimate • 12/1/2009 



Project/CouNy/PI 

l Fee Simple Estimate 

2 Perm Esmt Estimate 

3 Temp Esm t Estimate 

4 Potential EKcess Estimate 

5 Damages 

6 Improvements 

7 Trade FiKtures 

8 Cost to Cures 

9 Minimum Award Adjustment 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

?ESTP015S01021 Houstor/Peoch 322450 

A B c 

$663,480.80 

$458,721.65 

$622.50 

$0.00 

$0.00 

$254,500.00 

$0.00 

$0.00 

$1,309.60 

SUB TOTAL PROPERTY TYPES 

Counter Offers and Condemnation Increases (50%) 

let Date (MM/YYYV) 

Projected Market Appreciation (10%) 

GRANO TOTAL LANDS AND IMPROVEMENTS 

.. 
' D 

$1,378,634.55 

$689,317.28 

July-13 

$437,008.27 

$2,504,960.09 

2of7 



?roject/Cou"y/PI 

--: 

1 Appraisals (# of Parcels) 

2 Estimated Fees (per Parcel) 

3 TOTAL APPRAISALS 

4 Sign Estimates 

5 Est imated Fees 

6 TOTAL SIGN ESTIMATES 

7 Specialty Reports 

8 Esti mated Fees 

9 TOTAl SPECIALTY REPORTS 

10 Septic/Well Reports 

11 Estimated Fees 

12 TOTAl SEPTIC/WELl REPORTS 

13 

14 

15 

16 TOTAL VALUATION FEES 

17 

18 

19 

Georgia Department of Transportation 

Detailed ROW Cost Est imate Worksheet 

PE$TPOlSSOl02l Houston/Peach 3224$0 

A B c 

Agriculture Residential Commercial 

3 47 6 

$4,000.00 $4,000.00 $4,000.00 

$12,000.00 $188,000.00 $24,000.00 

0 14 12 

$0.00 $3,000.00 $3,000.00 

$0.00 $42,000.00 $36,000.00 

0 0 0 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

0 5 0 

$0.00 $7,70 0.00 $0.00 

$0.00 $38,500.00 $0.00 

$12,000.00 $268,500.00 $60,000.00 

SUB TOTAL VALUATION SERVICES 

Updates and Incidentals (Min $2,500 or 25%) 

GRAND TOTAL VALUAnON SERVICES 

0 

Industrial 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

$0.00 

I $340,500.00 I 
$85,125.00 

$425,625.00 

3 of 7 



Projeoi/Cou"ty/PI 

:l:~i 
:::;, 

.::~ 

1 Meeting with Attorney 

2 Preliminary Titles 

3 Closing and Fi nal Title 

4 Recording Fees 

5 Condemnation Filing 

6 Litigation Costs 

7 Updates and lncidentials 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PESTPOlSS01021 Hous-ton/Peae:h 322~50 

A 8 

Parcels Estimated Fees 

112 $125.00 

112 $200.00 

56 $300.00 

56 $50.00 

17 $5,000.00 

17 $25,000.00 

17 $7,500.00 

c 

GRAND TOTAL LEGAL SERVICES 

0 

TOTALS 

$14,000.00 

$22,400.00 

$16,800.00 

$2,800.00 

$85,000.00 

$425,000.00 

$127,500.00 

$693,500.00 

4 of 7 



?roj«t/County/PI 

1 Business Displacement 

2 Residential Tenant 

3 Residential Owner 

4 Pro-Rata Taxes 

5 Property Pin Replacement 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PESTP015501021 322450 

A B 

Displacements Estimated Costs 

0 $25,000.00 

0 $25,000.00 

0 $45,000.00 

56 $1,000.00 

56 $1,250.00 

c 

GRANO TOTAL RELOCATION 

0 

TOTAlS 

$0.00 

$0.00 

$0.00 

$56,000.00 

$70,000.00 

$126,000.00 

5 of 7 



Pro)e:veounty/PI 

1 Residential Structures 

2 Detached Garages/Outbuildings 

3 Commercia l Structures 

4 Hotels/ Apartments 

s UST's- Dispensers 

6 Billboards 

7 Signs - Light Standards 

8 Water Vaults 

9 Gas/Water Service Separation 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 
Detailed ROW Cost Estimate Worksheet 

Pe5TPC15SO!Ol l Houston/ Pnch 322450 

A B 

Items/Improve ments Estimated Costs 

0 $17,500.00 

0 $8,000.00 

0 $25,000.00 

0 $65,000.00 

0 $50,000.00 

0 $8,000.00 

14 $2,500.00 

1 $15,000.00 

1 $2,500.00 

c 

GRAND TOTAL OEMOUTION 

0 

TOTALS 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$35,000.00 

$15,000.00 

$2,500.00 

$52,500.00 
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Project/County/PI 

-1 Pre-Acquisition 

2 Acquisition 

Relocation 

4 Administrative Appeals 

s Post-Acquisition 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PESTP0155010< 1 Houston! Peach 322450 

A B 

Parcels Man hours per Parcel 

56 so 

56 125 

0 so 

14 so 

9 125 

c 

GRAND TOTAL INHOUSE 

D 

TOTALS 

$140,000.00 

$350,000.00 

$0.00 

$35,000.00 

$56,250.00 

$581,250.00 
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DATE : 09/23/2011 
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0008406 (Phase 2) CE 9- 23-20ll.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
================~;==~==~==:==================s====~~======================~~==cc===================•=~•==~=~======================== 

JOB NUMBER : 0008406 SPEC YEAR: 01 
DESCRIPTION : SR 96 HOUSTON COU NTY - PHASE 2 

COST GROUP DESCRIPTION 

ASPH ASPHALT (TN) 
ERTH LS EARTHWORK (LS) 
BASE BASE/ AGGREGATE (TN) 
ERTHCY EARTHWORK (CY) 
TRFT TRAFFIC CONTROL- TEMPORARY (LS) 
EROC EROSION CONTROL (SY) 
CONC CONCRETE (SY) 
DRNGLF DRAINAGE (LF) 
GDRL GUARDRAIL/BARRI ER (LF) 
DRNGEA DRAINAGE (EA) 
SGNL TRAFFIC SIGNALS (LS) 
CURB CURB & GUTTER (LF) 
LSGN LARGE OVERHEAD AND COSTLY SIGNS 
SRTS STATE ROUTE TRAFFIC STRIPE 
CRTS COUNTY ROAD TRAFFIC STRI PE 
STRO STRUCTURES, OTHER (SF) 
THSY THERMO PLASTIC MARKI NG SQUARE YARDS 
SSGN SMALL ROADSIDE SIGNS 
GENR GENERAL/FIELD OFFICE/ ETC ( LS) 
FENC FENCES (LF) 
ITS I NTELLIGENT TRANS. SYSTEMS (EA) 
RPMK RAISED PAVEMENT MARKING 
WALL WALLS (SF) 
MISC MISCELLANEOUS (LS) 
THSL THERMO PLASTIC LINEAR PAVEMENT MARKING 
SSYM S~~LL SYMBOL PAVEMENT MARKING 
ELEC ELECTRI CAL CABLE/CONDUIT (LF) 
SBAR SOUND BARRl ERS (SF) 
LTNG LIGHTING (EA) 
LSYM LARGE PAVEMENT MARKI NG SYMBOLS 

ACTIVE COST GROUP TOTAL 
INFLATED COST GROUP TOTAL 

LINE ITEM ALT UNITS DESCRIPTION 

COST GROUPS FOR JOB 0008406 

ITEMS FOR JOB 0008406 

0005 
0010 
0015 
0020 
0025 
0030 
0035 

150-1000 
153- 1300 
201- 1500 
205- 0001 
206- 0002 
310-5100 
402 - 3121 

LS 
EA 
LS 
CY 
CY 
SY 
TN 

TRAFFIC CONTROL - SR 96 PHASE 2 
FIELD ENGINEERS OFFICE TP 3 
CLEARING & GRUBBING - SR 96 - PHASE 2 
UNCLASS EXCAV 
BORROW EXCAV, INCL MATL 
GR AGGR BS CRS lOIN INCL MATL 
RECYL AC 2 5~~ SP,GP1/ 2,BM&HL 

Page 1 

QUANTITY PRICE 

QUANTITY 

1 .000 
1.000 
1.000 

72000.000 
118900. 000 
223110.000 
110450. 000 

AMOUNT ACTIVE? 

0.00 
0.00 

PRICE 

175000.00 
65851.05 

250000.00 
4.63 
3. 56 

13.47 
78 .54 

y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
N 
y 

AMOUNT 

175000 .00 
65851. 06 

250000 . 00 
333639 . 36 
423 738 . 20 

3006471.9 5 
8675350 .48 



0008406 (Phase 2) CE 9-23-2011.txt 
STATE HIGHWAY AGENCY 

DATE ; 09/23/2011 
PAGE 2 

JOB ESTIMATE REPORT 
======~=~·======a•c~======•c======~==========================#========s••=======c•======================z==========•e=======Q•======= 

0040 402-3130 TN RECYL AC 12.5MM SP,GP2,BM&H L 18400 .000 63.29 1164653 . 02 
0045 402-3190 TN RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&H L 24540 .000 60.62 1487773 . 08 

0050 413-1000 GL BITUM TACK COAT 31235 .000 1. 88 58979.49 
0055 441-0104 SY CONC SIDE\~ALK, 4 IN 22250.000 22.68 504851.39 
0060 441-0740 SY CONC MEDIAN, 4 IN 21475 . 000 15.95 342678.72 
0065 441-4030 SY CONC VALLEY GUTTER, 8 IN 1110 . 000 42.90 47624.39 
0070 441-6022 LF CONC CURB & GUTTER, 6"X30"TP2 40030 . 000 18.43 737767 .31 
0075 441- 6720 LF CONC CURB & GUTTER/ 6"X30"TP7 45050.000 
0080 550-1180 LF STM DR PIPE 18",H 1-10 19960.000 24.88 496725.36 
0085 550-1240 LF STM DR PIPE 24" ,H 1-10 4900.000 33.62 164748.63 
0090 550-1360 LF STM DR PIPE 36",H 1-10 1140.000 53.01 60436.09 
0095 634-1200 EA RIGHT OF WAY MARKERS 160.000 90.10 14416.39 
0100 641-1200 LF GUARDRAIL , TP W 370.000 16.52 6114 .45 
0105 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 4.000 608.88 2435 .52 
0110 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 4.000 1736.88 6947.55 
0115 668-1100 EA CATCH BASIN, GP 1 226.000 2280.49 515392.75 
0120 668-1200 EA CATCH BASIN, GP 2 17.000 2306.59 39212 .14 
0125 668-2100 EA DROP INLET, GP 1 18.000 1660.62 29891.33 
0130 163-0232 AC TEMPORARY GRASSI NG 12.000 409.81 4917 . 82 
0135 163-0240 TN MULCH 104.000 216.79 22546 .57 
0140 163-0300 EA CONSTRUCTION EXIT 4.000 1203.05 4812.20 
0145 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 96.000 239.73 23014.40 

BG 
0160 163-0541 EA CONSTR & REM ROCK FILTER DAMS 5. 000 289.98 1449. 90 
0165 163-0542 EA CONSTR & REM STONE FILTER RING 18.000 362.93 6532.90 
0170 163-0550 EA CONS & REM INLET SEDIMENT TRAP 280.000 160.15 44843.05 
0175 163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 500.000 12.29 6148.36 

0180 165-0010 LF MAINT OF TEMP SILT FENCE, TP A 10910.000 o. so 5510.86 
0185 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 13110.000 o. 59 7848.30 
0200 165-0101 EA MAINT OF CONST EXIT 4.000 430.18 1720.76 
0205 165-0105 EA MAINT OF INLET SEDIMENT TRAP 280.000 51.96 14549.77 
0210 165-0110 EA MAINT OF ROCK FILTER DAM 5.000 106.64 533.24 
0215 165-0111 EA MAINT OF STONE FILTER RING 18.000 114.34 2058.20 
0220 167-1000 EA WATER QUALI TY MONITORING AND SAMPLING 16.000 364.29 5828.75 

02 25 167-1500 MO \'IATF.R QUALITY INSPECTIONS 24.000 32 2.62 7743 .08 
0230 171-0010 LF TEMPORARY SILT FENCE, TYPE A 21820.000 1.68 36810.56 
0235 171-0030 LF TEMPORARY SILT FENCE, TYPE C 26210 .000 2.86 75203.30 
0240 603-2180 SY STN DUMPED RIP RAP, TP 3, 12" 2100.000 34.31 72057.22 
0245 603-7000 SY PLASTIC FI LTER FABRIC 2100.000 3.44 7229 . 23 
0250 700-6910 AC PERMANENT GRASSING 23 .000 503.38 11577.83 
0255 700-7000 TN AGRICULTURAL LIME 70.000 13.89 972.37 
0260 700-7010 GL LIQUID LIME 58.000 17.50 1015.05 
0265 700-8000 TN FERTILIZER MIXED GRAOE 17 . 000 433.70 7372 . 99 
0270 700-8100 LB FERTILIZER NITROGEN CONTENT 1150 . 000 2.29 2635 . 83 
0275 716-2000 SY EROSION CONTROL MATS, SLOPES 109570.000 1.00 109570. 00 
0280 636-1020 SF HWY SGN ,TP1MAT ,REFL SH TP3 1680 . 000 11.58 19455 .91 
0285 636-1029 SF HWY SGN ,TP2 MATL,REFL SH TP 3 420.000 12.90 5422.01 
0290 636-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 1260.000 15.61 19673.72 
0295 636-1041 SF HI~Y SIGNS, TP 2MAT, REFL SH TP 9 420.000 26.26 11032 .69 
0300 636-2070 LF GALV STEEL POSTS, TP 7 5040 .000 5.69 28702 .20 
0305 636-2080 LF GALV STEEL POSTS, TP 8 2100 .000 8. 39 17627.82 

Page 2 



DATE 09/23/2011 
PAGE : 3 

0008406 (Phase 2) CE 9-23-2011. txt 
STATE HIGHWAY AG ENCY 

JOB ESTIMATE REPORT 
=======:===================c====·===========o~==============·~~=c=====·==============·========================~==================·======= 

0310 636-2090 LF GALV STEEL POSTS, TP 9 840.000 6.91 5807.17 
0315 636- 3010 EA GROUND- MOUNTED BREAKAWAY SIGN SUPPORT 4.000 465. 58 1862.33 

0320 639-2002 LF STEEL WIRE STRAND CABLE, 3/8" 1520.000 2 . 76 4195.88 
0325 639-3003 EA STEEL STRAIN POLE, TP III 12.000 
0330 653-0120 EA THERM PVMT MARK, ARROW, TP 2 200.000 67.44 13489.16 
0335 653-0130 EA THERM PVMT MARK, ARROW, TP 3 6.000 100.85 605.14 
0340 653-0170 EA THERM PVMT MARK, ARROW , TP 7 18.000 92.13 1658. 39 
0345 653 -0220 EA TH ERM PVMT MARK, WORD , TP 2 20.000 104. 00 2080.00 
0350 653-1804 LF THERM SOLID TRAF STRIPE , 8",WH 16800.000 1.61 27144.94 
0355 653-1704 LF THERM SOLID TRAF STRIPE,24" ,WH 1260.000 3.45 4351.55 
0360 653-2501 LM THERMO SOLID TRAF ST, 5 IN, WH 12.000 1365.64 16387.78 
0365 653-2502 LM THERMO SOLID TRAF ST, 5 IN YE 10.000 1208 . 16 12081.63 
0370 653-4501 GLM THERMO SKIP TRAF ST , 5 IN, WHI 10.000 725.23 7252.33 
0375 653-6004 SY THERM TRAF STRIPING , WHrrE 2000.000 2.75 5519.86 
0380 653-6006 SY THERM TRAF STRIPING, YELLOW 2000.000 2. 70 5416.46 
0385 654-1001 EA RAISED PVMT MARKERS TP 1 480.000 2.89 1390.68 
0390 654-1003 EA RAISED PVMT MARK ERS TP 3 1000.000 3.00 3000.00 
0395 615-1200 LF DIRECTIONAL BORE - 5" 5000.000 8.62 43145.30 
0400 636-1041 SF HWY SIGNS,TP 2MAT,REFL SH TP 9 140.000 27.06 3788.53 
0405 639-3004 EA STEEL STRAIN POLE, TP IV 24.000 9924.72 238193.36 
0410 647-1000 LS TRAF SIGNAL INSTALLATION NO - INSTALL 1.000 70000.00 70000.00 

NO. 1 
0415 647-1000 LS TRAF SIGNAL INSTALLATION NO - INSTALL 1.000 70000. 00 70000 . 00 

NO. 2 
0420 647-1000 LS TRAF SIGNAL INSTALLATION NO - I NSTALL 1.000 70000.00 70000.00 

NO. 3 
0425 647-2160 EA PULL BOX, PB-6 5. 000 1419.13 7095.69 
0430 647-2170 EA PULL BOX, PB-7 2.000 1328.45 2656.91 
0435 682-6233 LF CONDUIT, NONMETL, TP 3, 2 IN 10600.000 1. 95 20695.76 
0440 935-1115 LF OUT PLNT FBR OPT CBL,LOOSE TB,SM, 48 FBR 15800.000 1.16 18396.57 

0445 935-3105 EA FIBER OPTIC CLOSURE,UNORGRD,48 FIBER 5.000 561. 18 2805.94 
0450 935-4010 EA FIBER OPTIC SPLICE, FUSION 28 . 000 51.00 1428.15 
0455 935-6562 EA EXT TRNSCVR,DRP&RPT,1310SM,(SIGNAL 6.000 1495.20 8971.21 

JOBS) 
0460 935 -8000 LS TESTING 1.000 2000.00 2000 . 00 
0465 935-8500 LS TRAINING 1.000 600.00 600.00 
0470 624-0415 SF ABSORPTIVE SOUND BARRIER 6165.000 20.00 123300 . 00 
0475 500-3201 CY CL B CONC, RET WALL 127.000 395.97 50289.09 
0480 S00-3101 CY CLASS A CONCRETE 145.000 510. 58 74035.13 
0485 511-1000 LB BAR REINF STEEL 10700.000 0. 77 8265. 00 
0490 207-0203 CY FOUND BKFILL MATL, TP II 1315.000 43.98 57837.15 
0495 550-1300 LF STM DR PIPE 30",H 1-10 910.000 42.39 38578.85 
0500 550-1420 LF STM OR PIPE 4l",H 1-10 2120.000 69.97 148343 . 61 
0505 550-1480 LF STM OR PIPE 48",H 1-10 165.000 72.38 11942.87 
0510 550-3618 EA SAFETY END SECTION 18",SD,6:1 16.000 521.02 8336. 33 
0515 550-3624 EA SAFETY END SECTION 24",S0,6:1 2.000 730.44 1460.89 
0520 550-4218 EA FLARED END SECT 18 IN, ST OR 11.000 482 .13 5303.52 
0525 550-4224 EA FLARED END SECT 24 IN, ST DR 5.000 570.09 2850.49 
0530 SS0-4230 EA FLARED CNO SECT 30 IN, ST DR 4.000 670.00 2680.01 
0535 550-42 36 EA FLARED END SECT 36 I N, ST DR 8.000 893.08 7144.64 
0540 550-4242 EA FLARED END SECT 42 IN, ST OR 1.000 1343. 54 1343. 54 
0545 550-4248 EA FLARED END SECT 48 IN, ST DR 4.000 
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0550 165-0040 EA MAINT OF EROSION CTRL CHKDAMS/DITCH 125.000 
CHKS 

0555 647-1000 LS TRAF SIGNAL INSTALLATION NO - NO. 4 1.000 70000 . 00 70000.00 
0560 647-1000 LS TRAF SIGNAL INSTALLATION NO - NO . 5 1.000 70000 . 00 70000.00 
0565 647-1000 LS TRAF SIGNAL INSTALLATION NO - NO. 6 1.000 70000.00 70000.00 
0570 647-1000 LS TRAF SIGNAL INSTALLATION NO - NO. 7 1.000 70000.00 70000.00 
----------------------------------------------------------------------------------------------------------------------------------
ITEM TOTAL 
INFLATED ITEM TOTAL 

TOTALS FOR JOB 0008406 

ESTIMATED COST: 
CONTINGENCY PERCENT ( 0.0 ) : 
ESTIMATED TOTAL : 

Page 4 

20690847.38 
20690847. 38 

20690847.39 
0.00 

20690847.39 



ROJ. NO. 

.1. NO. 

ATE 

CSN HS-0008-00( 406) 

INDEX (TYPE) 

EG. UNLEADED 

IESEL 

QUIDAC 

I 

0008406 

9/28/2011 

DATE 

Sep-11 

QUID AC ADJUSTMENTS 

A:::[ ( (APM-APL)/ APL)]xTMTxAPl 
sphalt 
rice Adjustment (PA) 

INDEX 

$ 3.582 

$ 3.873 

$ 570.00 

lonth ly Asphalt Cement Price month placed (APM) 

lonthly Asphalt Cement Price month project let (APL) 

·otal Monthly Tonnage of asphalt cement (TMT} 

ASPHALT Tons %AC 
?veling 

2.5 OGFC 

2.5 mm 

.5 mm SP 

5 mmSP 

9 mmSP 

ITUMINOUS TACK COAT 

rice Adjustment (PA) 

-

18400 

110450 

24540_ 
153390 

5.0% 
5.0% 

5.0% 

5.0% 

5.0% 

5.0% 

1onthly Asphalt Cement Price month placed (APM) 

1onthly Asphalt Cement Price month project let (APL) 

otal Monthly Tonnage of aspha lt cement (TMT) 

Bitum Tack 

Gals 

31235 

gals/ton tons 

232.8234 134.157477 

ACton 

0 
0 

920 

0 

5522.5 
1227 

7669.5 

I CALL NO. 

Link to Fuel and AC Index: 

http://www.dot.ga.gov/doingbusiness/M aterials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

$ 
$ 

2622969 

912.00 

570.00 

7669.5 

$ 45,881.86 

$ 912.00 

$ 570.00 
134.1574773 

$ 

$ 

2,622,969.00 

45,881.86 



ROJ. NO. 

. 1. NO. 

ATE 

CSN HS-0008-00( 406) 

0008406 

9/28/2011 

ITUMINOUS TACK COAT (surface treatment) 
rice Adjustment (PA) 

1onthly Asphalt Cement Price month placed (APM) 

1onthly Aspha lt Cement Price month project let (APL) 

otal Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack SY Gals/SY 
ingle Surf. Trmt. § 0.20 

'OUble Surf.Trmt. 0.44 

ri ple Surf. Trmt 0.71 

OTALLIQUID AC ADJUSTMENT 

Gals 

0 

0 

0 

I CALL NO . 

0 $ 
Max. Cap 60% $ 912.00 

$ 570.00 

0 

gals/ton tons 
232.8234 0 

232.8234 0 

232.8234 0 
0 

$ 2,668,850.86 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENTCORRESPONDENCE 

FILE CSNHS-0008-00(406), Houston County, P.l. # 0008406 OFFICE Thomaston 
SR-96 from CS 1121A..ake Joy Road to CS 1116/Moody Road, Phase II 

DATE September 23, 2011 
FROM Kerry Gore, District Utilities Engineer 

To Vinesha Pegram, Project Manager 

SUBJECT PRELIMINARY UTILITY COST (ESTIMATE) 

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits. 

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE 

BeiiSouth d/b/a AT & T Georgia 200,000 0 
City of Warner Robins - (gas) 302,925 0 

City of Warner Robins - (sewer) 6,740 56,828 

ComSouth 52,500 0 
Cox Communications 84,032 0 
Flint EMC 305,158 213,935 

Georgia Power (Distribution) 0 0 
Houston County Water 2,76 1,660 0 
Wind stream 169,050 0 

TOTALS $3,882,065 $270,763 

Total Preliminary Utility Cost Estimate 1,.4, 152,828. 

If you have any questions, please contact Harland Smith at (706) 646-6696. 

KG/pis 

cc: Jeff Baker, P.E., State Utilities Engineer (via: e-mail) 
Angela Robinson, Office of Financial Management (via: e-mail) 
Keenan Ford, Assistant Area Construction Engineer (via: e-mail) 
Scott M. Dubord, P.E., Project Manager, PBS&J (via: e-mail) 



P<oject/County/P( 

-1 Fee Simple Estimate 

2 Perm Esmt Estimate 

Temp Esmt Estimate 

4 Potential Excess Estimate 

5 Damages 

6 Improvements 

7 Trade Fixtures 

8 Cost t o Cures 

9 M inimum Award Adjustment 

10 

11 

12 

14 

15 

16 

17 

18 

19 

20 

21 

Georgia Department of Transportation 

Detailed ROW Cost Estimat e Worksheet 

PENHS000800406 Houston 8406 

A B c 

$3,427,934.50 

$1,310,131.13 

$3,818.75 

$0.00 

$0.00 

$763,200.00 

$0.00 

$200,000.00 

$2,407.55 

SUB TOTAL PROPERTY TYPES 

Count er Offers and Condemnation Increases (SO%) 

l et Date (MM /YYYY) 

Projected Market Appreciation (10%) 

GRANO TOTAl lANDS AND IMPROVEMENTS 

D 

$5,707,491.93 

$2,853,745.96 

January-13 

$1,573,078.60 

$10,134,316.43 
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Project/County/PI 

1 Appraisal> {II of Parcels) 

2 Estimated Fees (per Parcel) 

3 TOTAL APPRAISALS 

4 Sign Estimates 

5 Estimated Fees 

6 TOTAL SIGN ESTIMATES 

7 Specialty Reports 

8 Estimated Fees 

9 TOTAL SPECIALlY REPORTS 

10 Septic/Well Reports 

11 Estimated Fees 

12 TOTAL SEPTIC/WELL REPORTS 

13 

14 

15 

16 TOTAl VALUATION FEES 

17 

18 

19 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PENH>000800406 Hou~ton 8405 

A B c 

Agriculture Residential Commercial 

4 89 56 

$4,000.00 $4,000.00 $4,000.00 

$16,000.00 $356,000.00 $224,000.00 

0 18 21 

$0.00 $3,000.00 $3,000.00 

$0.00 $54,000.00 $63,000.00 

0 0 0 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

0 10 0 

$0.00 $7,700.00 $0.00 

$0.00 $77,000.00 $0.00 

$16,000.00 $487,000.00 $287,000.00 

SUB TOTAl VALUATION SERVICES 

Updates and Incidentals (Min $2,500 or 25%) 

GRAND TOTAl VAlUATION SERVICES 

D 

Industrial 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

so.oo 

$790,000.00 

$197,500.00 

$987,500.00 
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Project/County/?! 

1 Meeting wit h Attorney 

2 Preliminary Titles 

3 Closing and Final Title 

4 Recording Fees 

5 Condemnation Filing 

6 Litigation Costs 

7 Updates and lncidentials 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PENHSOC080040& Houston 6406 

A B 

Parcels Estimated Fees 

298 $125.00 

298 $200.00 

149 $300.00 

149 $50.00 

45 $5,000.00 

45 $25,000.00 

45 $7,500.00 

c 

GRAND TOTAL LEGAl SERVICES 

0 

TOTALS 

$37,250.00 

$59,600.00 

$44,700.00 

$7,450.00 

$225,000.00 

$1,125,000.00 

$337,500.00 

$1,836,500.00 
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1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

14 

15 

16 

17 

Project/County/PI 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PENHS000800406 Hou ston 8406 

A B c D 

~~~~:~~~~~~~f~i ____ o_is_p_la_c_e_m_e_n~----~---E-st-im--at_e_d_c_o_su----+----------------4-------T-OT_A_~------~ 
Busine~ Displacement 1 $25,000.00 $25,000.00 

Residential Tenant $25,000.00 $75,000.00 

Residential Owner 4 $45,000.00 $180,000.00 

Pro-Rata Taxes 149 $1,000.00 $149,000.00 

Property Pin Replacement 149 $1,250.00 $186,250.00 

GRAND TOTAL RELOCATION $615,250.00 
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Project/County/PI 

1 Residential Structures 

2 Detached Garages/Outbuildings 

3 Commercial Structures 

4 Hotels/Apartments 

5 UST's • Dispensers 

6 Billboards 

7 Signs • light Standards 

8 Water Vaults 

9 Gas/Water Service Separation 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

PENHSOOOS00406 Housto~ 8406 

A B 

Items/Improvements Estimated Costs 

7 $17,500.00 

3 $8,000.00 

l $25,000.00 

0 $65.000.00 

0 $50,000.00 

2 $8,000.00 

27 $2,500.00 

2 $15,000.00 

l $2,500.00 

c 

GRAND TOTAl DEMOLITION 

0 

TOTALS 

$122,500.00 

$24,000.00 

$25,000.00 

$0.00 

$0.00 

$16,000.00 

$67,500.00 

$30,000.00 

$2,500.00 

$287,500.00 
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1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

Project/County/PI PEN HS00080040& HOJSton 8406 

A B c 

- Parcels Man hours per Parcel 

. 

. 

Pre-Acquisition 149 so 

Acquisition 149 125 

Relocation 8 50 

Administ rative Appeals 38 so 

Post-Acquisition 23 125 

GRAND TOTAl INHOUSE 

0 

TOTALS 

$372,500.00 

$931,250 .00 

$20,000.00 

$95,000.00 

$143,750.00 

$1,562,500.00 
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GEORGIA DEPARTMENT OF TRANSPORTATION 

DETAILED ROW COST ESTIMATE SUMMARY 

Date (MM/YYYY): 

Revised: 

April-10 

November-10 

Project: PENHS000800406 ,P/IAJE .£-. 
County: Houston 

PI : 8406 

Description: SR 96 From SR 993/Houston Lake Road to CR 156/Moody Road-PH2 

Parcels: 149 R/W Plan Date: N/A 

CONTRACT 

Land and Improvements $10,134,316.48 -------

Valuation Services _ __ $987,500.00 

Legal Services _ ______ $1,836,500.00 

Relocation $615,250.00 

Demolit ion _ _ _ ____ $287,500.00 

TOTAL CONTRACT $13,861,066.48 

INHOUSE 

TOTAL INHOUSE $1,562,500.00 ----

TOTAL ESTIMATED COSTS $15,423,566.48 ------ / / 
I.· 

( 

TOTAL ESTIMATED COSTS (ROUNDED) 

Hou rs Preparation Credits 
1----'----- - ------ - .. ··-··- -· 

Charles Jay St range 

~~~~~~~+---------~CG=n:~~~~~~13~· ~--~(O~AT~EJ~#~. ho 
CGII: [DATE I 

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data 

ROW Cost h tlmate - 12/1/2009 



DATE 
PAGE 

09/23/2011 
1 

0008407 (Phase 3) CE 9-23- 2011.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
~=============~==~============~==~===================~~==================~~==================~=================================~==== 

JOB NUMBER : 0008407 SPEC YEAR : 01 
DESCRI PTION: SR 96 HOUSTON COUNTY - PHASE 3 

COST GROUPS FOR JOB 0008407 

COST GROUP DESCRIPTION QUANTITY PRICE AMOUNT ACTIVE? 
-----------------------------------------------------------------------------------------------------------------------------TRFT 
GENR 
ERTHCY 
BASE 
ASPH 
CONC 
CURB 
DRNGLF 
ORNGEA 
GDRL 
EROC 
SSGN 
THSL 
SGNL 
STRO 
FENC 
ITS 
WALL 
MISC 
LSGN 
SRTS 
THSY 
CRTS 
RPMK 
SSYM 

TRAFFIC CONTROL-TEMPORARY (LS) 
GENERAL/FIELD OFFICE/ETC (LS) 
EARTHWORK (CY) 
BASE/AGGREGATE (TN) 
ASPHALT (TN) 
CONCRETE (SY) 
CURB & GUTTER (LF) 
DRAINAGE (LF) 
DRAINAGE (EA) 
GUARDRAIL/BARRIER (LF) 
EROSION CONTROL (SY) 
SMALL ROADSIDE SIGNS 
THERMO PLASTIC LINEAR PAVEMENT MARKING 
TRAFFIC SI GNALS (LS) 
STRUCTURES, OTHER (SF) 
FENCES (LF) 
INTELLIGENT TRANS . SYSTEMS (EA) 
WALLS (SF) 
MISCELLANEOUS (LS) 
LARGE OVERHfAD AND COSTLY SIGNS 
STATE ROUTE TRAFFIC STRIPE 
THERMO PLASTIC MARKING SQUARE YARDS 
COUNTY ROAD TRAFFIC STRIPE 
RAISED PAVEMENT MARKING 
SMALL SYMBOL PAVEMENT MARKING 

ACTIVE COST GROUP TOTAL 
INFLATED COST GROUP TOTAL 

LI NE ITEM ALT UNITS DESCRIPTION 

ITEMS FOR JOB 0008407 

QUANTITY 

0.00 
0.00 

PRICE 

y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 
y 

AMOUNT 
----~--- ------ ------- - --- -- -- ---- ------- ---- -- ------------ ----------------------- ---- ------------------- --------------- ~------ --

0005 150- 1000 LS TRAFFIC CONTROL - LUMP SUM ESTIMATE 1 . 000 150000.00 150000 .00 
FOR TS 

0010 153- 1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 65851.05 65851.06 
0014 201-1500 LS CLEARING & GRUBBING - SR 96 - PHASE 3 1.000 250000 . 00 250000.00 
0015 205- 0001 CY UNCLASS EXCAV 62500.000 4 .78 299069.38 
0020 206- 0002 CY BORROW EXCAV, I NCL MATL 103200.000 3.56 367786.22 
0025 310-5100 SY GR AGGR BS CRS lOIN INCL MATL 224715.000 13.47 3026922.29 
0030 402-3121 TN RECYL AC 25MM SP ,GP1/ 2,BM&HL 111234.000 78.54 8736930.15 
0035 402-3130 TN RECYL AC 12.5MM SP,GP2,BM&HL 18540.000 63.26 1172864.32 
0040 402-3190 TN RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 24720.000 60.59 1497965.26 

0045 413-1000 GL BITlJM TACK COAT 31460 . 000 1.88 59376. 03 
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0008407 (Phase 3) CE 9-23-2011.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
==============~~===============================~~===============================~=====================================~%============ 

0050 441-0104 SY CONC SIDEWALK, 4 IN 21560.000 22.78 491349.81 
0055 441-0740 SY CON( MEDIAN, 4 IN 23790.000 15 . 73 374272 . 84 
0060 441-4030 SY CONC VALLEY GUTTER, 8 IN 2000.000 42 . 05 84112.66 
0065 441-6022 LF CONC CURB & GUTTER, 6"X30"TP2 38800.000 18.43 715434.75 
0070 441- 6720 LF CONC CURB & GUTTER/ 6"X30"TP7 26570.000 
0075 550- 1180 LF STM DR PIPE 18" ,H 1-10 9700.000 
0080 550-1240 LF STM DR PIPE 24" ,H 1-10 4860.000 
0085 550-1301 LF STM DR PIPE 30", H 10-15 150.000 
0090 550-1360 LF STM DR PIPE 36" ,H 1-10 4860.000 
0095 550-3518 EA SAFETYENDSECTION 18",STD,6:1 12.000 
0100 550-4118 EA FLARED END SECT 18 IN, SIDE DR 8.000 
0105 550-4218 EA FLARED END SECT 18 IN, ST DR 15.000 
0110 550-4224 EA FLARED END SECT 24 IN, ST DR 15 . 000 
0115 550-4236 EA FLARED END SECT 36 I N, ST DR 15.000 
0120 668-1100 EA CATCH BASIN, GP 1 143.000 
0125 668-1200 EA CATCH BASIN, GP 2 19.000 
0130 668-2100 EA DROP INLET, GP 1 52.000 
0135 641-1100 l. F GUARDRAIL, TP T 120.000 
0140 641-1200 LF GUARDRAIL, TP W 3500.000 
0145 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 8.000 
0150 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 8 . 000 
0155 634- 1200 EA RIGHT OF WAY MARKERS 175. 000 
0160 163-0232 AC TEMPORARY GRASSING 25.000 
0170 163-0240 TN MULCH 225.000 
0175 163-0300 EA CONSTRUCTION EXIT 2.000 
0180 163 - 0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 75.000 

0185 

0190 
0195 
0200 
0205 
0210 
0215 
0220 

0225 
0230 
0235 
0240 
0245 

0250 
0255 
0260 
0265 
0270 
0275 
0280 
0285 
0290 
0295 
0300 

163-0531 

163-0541 
163-0542 
163-0550 
165-0010 
165-0030 
165-0041 
165-0060 

165-0101 
165-0105 
165-0110 
165-0111 
167- 1000 

167-1500 
171-0010 
171-0030 
603-2180 
603-7000 
700-6910 
700-7000 
700-7010 
700-8000 
700-8100 
716-2000 

EA 

EA 
EA 
EA 
LF 
LF 
LF 
EA 

EA 
EA 
EA 
EA 
EA 

MO 
LF 
LF 
SY 
SY 
AC 
TN 
GL 
TN 
LB 
SY 

BG 
CONSTR & REM SEDIMENT BAS!N,TP 1,STA 
NO- STA 1605+00 RT 
CONSTR & REM ROCK FILTER DAMS 
CONSTR & REM STONE FILTER RING 
CONS & REM INLET SEDIMENT TRAP 
MAINT OF TEMP SILT FENCE, TP A 
MAINT OF TEMP SILT FENCE, TP C 
MAINT OF CHECK DAMS - ALL TYPES 
MAINT OF TEMP SEDIMENT BASIN,STA NO -

MAINT OF CONST EXIT 
MAINT OF INLET SEDIMENT TRAP 
MAINT OF ROCK FILTER DAM 
MAINT OF STONE FILTER RING 
WATER QUALITY MONITORING AND SAMPLING 

WATER QUALITY INSPECTIONS 
TEMPORARY SILT FENCE, TYPE A 
TEMPORARY SILT FENCE, TYPE C 
STN DUMPED RIP RAP, TP 3, 12" 
PLASTIC FILTER FABRIC 
PERMANENT GRASSING 
AGRICULTURAL LIME 
LIQUID LIME 
FERTILIZER MIXED GRADE 
FERTILIZER NITROGEN CONTENT 
EROSION CONTROL MATS, SLOPES 

rage 2 

2 . 000 

5 . 000 
2 . 000 

185.000 
3650.000 
8500.000 

75.000 
2.000 

2.000 
185.000 

5.000 
2 .000 

16.000 

24 . 000 
7300 . 000 

17000.000 
2250 . 000 
2250.000 

50.000 
150 . 000 
125 . 000 

35.000 
2500.000 

226159 .000 

26.20 
33.63 
45.78 
48.22 

625.96 
472.62 
476.80 
560.80 
893.08 

2280.49 
2306.59 
1608.34 

63.55 
14.68 

630.92 
1832.64 

89.61 
404.39 
197.68 

1174.82 
241.74 

7467.97 

289.98 
362.93 
161.29 

0. 59 
0.62 
2.22 

1027.81 

435 . 97 
52.61 

106 . 64 
114 . 34 
364.29 

322 . 62 
1. 84 
2.90 

34 . 09 
3.43 

492.85 
13.61 
16 .13 

425.14 
2.17 
1.00 

254236.32 
163488.12 

6868.11 
2 34371.94 

7511.53 
3780 . 97 
7152.14 
8412.12 

13396.20 
326111.34 

43825.34 
83633.80 

7626 . 32 
51393 . 79 
5047.39 

14661.15 
15681.88 
10109 .80 
44479.03 

2349.66 
18131.09 

14935.94 

1449.90 
725 . 88 

29839.91 
2182.55 
5304 . 00 
166.99 

2055.63 

871.94 
9733.11 

533.24 
228.69 

5828.75 

7743 .08 
13435.43 
49308. 50 
76716.20 

7724 . 68 
24642 .5 2 

2042.08 
2016.69 

14879 . 92 
5447.93 

226159 . 00 



DATE : 09/23/2011 
PAGE : 3 

0305 
0310 
0315 
0320 
0325 
0330 
0335 
0340 

636-1020 
636- 1029 
636- 1033 
636- 1041 
636-2070 
636- 2080 
636- 2090 
636- 3010 

0345 639- 2002 
0350 639- 3003 
0355 653 - 1804 
0360 653-2 501 
0365 653- 2502 
0370 653-6004 
0375 653- 6006 
0380 653-4501 
0385 654-1001 
0390 654- 1003 
0395 653-0120 
0400 653- 0130 
0405 653- 0170 
0410 653- 0220 
0420 647- 2160 
0425 647-2170 
0430 935 - 1115 

0435 935 - 1511 
0440 935-3105 
0445 935-3602 

0450 935-4010 
0455 935 - 6562 

0460 935 - 8000 
0465 93 5-8500 
0470 936-1001 
0475 936- 8000 
0480 939-1190 
0485 939- 1195 
0490 939-1355 
0495 939-2237 
0500 939-2305 
0505 939- 4040 
0510 939- 8000 
0515 647-1000 

0520 647-1000 

0525 647- 1000 

0530 647- 1000 

0535 647- 1000 

SF 
SF 
SF 
SF 
LF 
LF 
LF 
EA 

LF 
EA 
LF 
LM 
LM 
SY 
SY 
GLM 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
EA 
LF 

LF 
EA 
EA 

EA 
EA 

LS 
LS 
EA 
LS 
EA 
EA 
EA 
EA 
EA 
EA 
LS 
LS 

LS 

LS 

LS 

LS 

0008407 (Phase 3) CE 9- 23-2011.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 

HWY SGN,TP1MAT,REFL SH TP3 
HWY SGN,TP2 MATL , REFL SH TP 3 
HWY SIGNS, TPlMAT,REFL SH TP 9 
HWY SIGNS ,TP 2MAT,REFL SH TP 9 
GALV STEEL POSTS, TP 7 
GALV STEEL POSTS, TP 8 
GALV STEEL POSTS, TP 9 
GROUND-MOUNTED BREAKAWAY SIGN SUPPORT 

STEEL WIRE STRAND CABLE, 3/8 '' 
STEEL STRAIN POLE, TP III 
THERM SOLID TRAF STRIPE, 8", WH 
THERMO SOLID TRAF ST, 5 IN, WH 
THERMO SOLID TRAF ST, 5 IN YE 
THERM TRAF STRIPING, WHITE 
THERM TRAF STRIPING, YELLOW 
THERMO SKIP TRAF ST, 5 IN, WHI 
RAISED PVMT MARKERS TP 1 
RAISED PVMT MARKERS TP 3 
THERM PVMT MARK, ARROW, TP 2 
THERM PVMT MARK, ARROW, TP 3 
THERM PVMT MARK, ARROW, TP 7 
THERM PVMT MARK, WORD , TP 2 
PULL BOX, PB-6 
PULL BOX, PB- 7 
OUT PLNT FBR OPT CBL,LOOSE TB,SM,48 FBR 

OUT PLNT FBR OPT CBL,DROP,SM,6 FBR 
FIBER OPTIC CLOSURE,UNDRGRD , 48 FIBER 
FBR . OP. CLOS., FDC PRE- TERM. , TYP . A, 
6 
FIBER OPTIC SPLICE, FUSION 
EXT TRNSCVR,DRP&RPT, 1310SM,(SIGNAL 
JOBS) 
TESTING 
TRAINI NG 
CCTV SYSTEM,TYPE B 
TESTING 
VIDEO ENCODER, TYPE A 
VIDEO DECODER, TYPE A 
DSL MODEM 
GBIC, TYPE D 
FIELD SWITCH, TYPE C 
TYPE D CABINET 
TESTING 
TRAF SIGNAL INSTALLATION NO - LS SIGNAL 
COST - NO . 1 
TRAF SIGNAL INSTALLATION NO - LS SIGNAL 
COST - NO . 2 
TRAF SIGNAL I NSTALLATION NO - LS SIGNAL 
COST - NO . 3 
TRAF SIGNAl. INSTALLATION NO - LS SIGNAL 
COSl' - NO. 4 
TRAF SIGNAL INSTALLATION NO - LS SIGNAL 

Page 3 

720.000 
180.000 
540.000 
180.000 

2350.000 
950 . 000 
400 . 000 

2.000 

500.000 
6 . 000 

7140 . 000 
6 . 000 
5 . 000 

2500 . 000 
1000.000 

5.000 
210 .000 
900.000 
100.000 

3 . 000 
9.000 

10.000 
4.000 
7. 000 

7500.000 

1000.000 
5.000 
5 .000 

28.000 
4 .000 

1.000 
1 .000 
1.000 
1.000 
1.000 
1.000 
4.000 
2.000 
7.000 
1.000 
1.000 
1.000 

1.000 

1.000 

1 .000 

1.000 

12 . 15 
13 . 25 
16.17 
26.87 

5.93 
8.66 
6.96 

465.58 

2.80 

1. 65 
1236. 26 
1413.95 

2.73 
2.81 

725.23 
3 . 17 
3 . 00 

68 . 61 
103.50 

94 . 74 
104.00 

1419 . 13 
1399 . 29 

1.40 

1. 27 
561.18 
626.98 

51.00 
1495.20 

2000.00 
600 . 00 

6194 . 53 
1000 . 00 
3347 . 29 
3859.79 
3957 . 93 
479 . 67 

1894 . 21 
4225 . 39 
2500.00 

70000.00 

70000 . 00 

70000 . 00 

70000 . 00 

70000.00 

8751. 58 
2385 . 75 
8735 . 67 
4837 . 96 

13947.53 
8227 . 50 
2785.40 

931 . 17 

1401. 73 

11784.07 
7417. 62 
7069.75 
6836. 58 
2816.32 
3626.17 
666.25 

2700.00 
6861.78 

310.52 
852.69 

1040. 00 
5676.55 
9795.04 

10507.05 

1277.35 
2805 . 94 
3134.94 

1428. 15 
5980.81 

2000.00 
600 . 00 

6194 . 54 
1000.00 
3347.30 
3859.80 

15831.74 
959 . 34 

13259.49 
4225.39 
2500.00 

70000.00 

70000.00 

70000.00 

70000.00 

70000 .00 
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0008407 (Phase 3) CE 9-23-2011.txt 
STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 
=~~~~==~~=====================~;;~;~==:========================;=;~=======================~==~=~===================================~ 

0540 647-1000 

0545 639-4004 
0550 653-1704 
0555 615-1200 
0560 636-1041 
0565 682-6233 
0570 211-0200 
0575 433-1000 
0580 441-0004 
0585 500-0100 
0590 500-1006 

0595 500-2100 
0600 500-3002 
0605 507-9003 

0610 
0615 
0620 
0625 
0630 
0635 
0640 
0645 

0650 
0655 
0660 

0665 
0670 
0675 
0680 
0685 
0690 

511-1000 
511-3000 
520-1147 
211-0200 
433-1000 
441-0004 
500-0100 
500-1006 

500- 2100 
500-3002 
507-9002 

507- 9032 
511-1000 
511-3000 
520-1147 
500-3201 
643-4000 

LS 

EA 
LF 
LF 
SF 
Ll' 
CY 
SY 
SY 
SY 
LS 

LF 
CY 
LF 

LB 
LS 
LF 
CY 
SY 
SY 
SY 
LS 

LF 
CY 
LF 

LF 
LB 
LS 
LF 
CY 
LF 

COST - NO . 5 
TRAF SI GNAL INSTALLATION NO - LS SIGNAL 
COST - NO. 6 
STRAIN POLE, TP IV 
THERM SOLID TRAF STRIPE,24" ,WH 
DIRECTIONAL BORE - 5" 
HWY SIGNS,TP 2MAT,REFL SH TP 9 
CONDUIT, NONMETL, TP 3, 2 IN 
BR EXCAV, GRADE SEPARATION 
REINF CONC APPROACH SLAB 
CONC SLOPE PAV , 4 IN 
GROOVED CONCRETE 
SUPERSTR CONCRETE, CL AA, BR NO -
BRIDGE 1 
CONCRETE BARRIER 
CL AA CONCRETE 
PSC BEAMS,AASHTO TP I I I,BR NO- BRIDGE 1 

BAR REINF STEEL 
SUPERSTR REINF STEEL, BR NO - BRIDGE 1 
PIL-IN-PL,STEEL H,HP 14 X 73 
BR EXCAV, GRADE SEPARATION 
REINF CONC APPROACH SLAB 
CONC SLOPE PAV, 4 IN 
GROOVED CONCRETE 
SUPERSTR CONCRETE, CL AA, BR NO -
BRIDGE 2 
CONCRETE BARRIER 
CL AA CONCRETE 
PSC BEAMS,AASHTO TP II, BR NO- BRIDGE 2 

PSC BEAMS, AASHTO, BULB TEE, 72 " 
BAR REINF STEEL 
SUPERSTR REINF STEEL, BR NO - BRIDGE 2 
PIL-IN-PL,STEEL H,HP 14 X 73 
CL B CONC, RET WALL 
WOVEN WIRE FENCE 

1.000 

24.000 
540 . 000 

2000.000 
150.000 

7500.000 
520.000 
673.000 

1375 . 000 
1897.000 

1.000 

352.000 
511.000 

2243.000 

106870.000 
1.000 

2158.000 
570 .000 
754.000 

1260.000 
2045.000 

1.000 

428 . 000 
593.000 

1005.000 

2152.000 
124000.000 

1.000 
2480.000 
228.000 

12300 .000 

70000.00 

4244 . 50 
3.72 
9.54 

27.01 
2.07 

21.79 
144.29 

32 . 59 
3.96 

430471.00 

44 . 01 
557.25 

96 . 55 

0.63 
115000.00 

44.38 
21.47 

143.35 
32 . 97 
3.87 

610670.00 

42.92 
557.25 
87.21 

182.35 
0 . 62 

163140.00 
43.97 

387.25 
7.39 

70000.00 

101868.13 
2010.66 

19090.56 
4051.57 

15586.43 
11333.78 
97113 .41 
44822 . 92 

7517 . 49 
430471.00 

15494.08 
284758.05 
216562.97 

67330.24 
115000.00 

95772.71 
12239.58 

108088.09 
41544.51 

7914.68 
610670 .00 

18371.30 
330453.07 

87654.60 

392428.82 
77100 . 72 

163140 . 00 
109053.21 

88293.94 
90960.59 

-----------------~----------------------------------------------------------------------------------------------------------------2 3403241.92 
23403241.92 ITEM TOTAL 

INFLATED ITEM TOTAL 

TOTALS FOR JOB 0008407 ----------------------------------------------------------------------------------------------------------------------------------23403241.95 
0.00 

23403241.95 
ESTIMATED COST: 
CONTINGENCY PERCENT ( 0.0 ): 
ESTIMATED TOTAL: ----------------------------------------------------------------------------------------------------------------------------------

Page 4 



ROJ. NO. 
I. NO. 

ATE 

CSN HS-0008-00( 407) 

INDEX (TYPE) 

EG. UNLEADED 

IESEL 

QUIDAC 

I 

0008407 

9/28/2011 

DATE 

Sep-11 

QUID AC ADJUSTMENTS 

~=[((APM-APL)/ APL)]xTMTxAPL 
sphalt 
rice Adjustment (PA) 

INDEX 

$ 3.582 

$ 3.873 

$ 570.00 

lonthly Aspha lt Cement Price month placed (APM) 

lonthly Asphalt Cement Price month project let (APL) 

otal Monthly Tonnage of asphalt cement (TMT) 

ASPHALT 

!veling 

2.5 OGFC 

~.5 mm 
5 mm SP 

) mm SP 

:J mmSP 

ITUMINOUS TACK COAT 

·ice Adjustment (PA) 

Tons %AC 

5.0% 

5.0% 
18540 5.0% 

5.0% 

111234 5.0% 

24720 5.0% 

154494 

lonthly Asphalt Cement Price month placed (APM) 

lonthly Asphalt Cement Price month project let (APL) 

)ta l Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack 
Gals 

31460 

gals/ton tons 

232 .8234 135.123875 

ACton 

0 

0 
927 

0 
5561.7 

1236 
7724.7 

I CALL NO. 

Link to Fuel and AC Index: 

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

Max. Cap 60% 

Max. Cap 60% 

$ 
$ 

2641847.4 

912.00 

570.00 

7724.7 

$ 46,212.37 

$ 912.00 

$ 570.00 

135.123875 

$ 

$ 

2,641,84 7.40 

46,212.37 



ROJ. NO. 

I. NO. 

ATE 

CSN HS-0008-00( 407) 

0008407 

9/28/2011 

ITUMINOUS TACK COAT (surface treatment) 

rice Adjustment (PA) 

lonthly Asphalt Cement Price month placed (APM) 

lonthly Asphalt Cement Price month project let (APL) 

Jtal Monthly Tonnage of asphalt cement (TMT) 

Bitum Tack SY Gals/ SY 
ngle Surf. Trmt. § 0.20 

ouble Surf.Trmt. 0.44 

·iple Surf. Trmt 0.71 

DTAL LIQUID AC ADJUSTMENT 

Gals 

0 

0 

0 

I CALL NO. 

0 $ 
Max. Cap 60% s 912.00 

$ 570.00 

0 

gals/ton tons 

232.8234 0 

232.8234 0 

232.8234 0 

0 

$ 2,688,059. 77 



PROJ. NO.: CSNHS-0008-00(407) 

P.l. NO. 

DATE: 

0008407 

9/ 28/2011 

Base Construction Cost 

E&l 

Construction Contingency 

Subtotal Construction Cost 

Liquid AC Adjustment (50% cap) 

Total Construction Cost 

$ 23,403,241.95 

5% $ 1,170,162.10 

$ 
$ 24,573,404.05 

$ 2,688,059.77 

$ 27,261,463.81 



FILE 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

CSNHS-0008-00(407), Houston County, P.l. # 0008407 
SR-96 from CS 1116/Moody Road to SR-247/US 129,Phase Ill 

OFFICE Thomaston 

DATE September 23, 2011 
FROM Kerry Gore, District Utilities Engineer 

To Vinesha Pegram, Project Manager 

suBJECT PRELIMINARY UTILITY COST (ESTIMATE) 

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits. 

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE 

BeiiSouth d/b/a AT&T Georgia 175,000 205,558 

City of Warner Robins -(gas} 219,450 0 

City of Warner Robins - (sewer) 0 115,091 

Cox Communications 269,160 0 

Flint EMC 381,770 267,417 

Georgia Power (Distribution) 0 8,903 

Georgia Transmission Corp. 0 50,991 

Houston Count:t: Water 1,250,000 0 

TOTALS $2,295,380 $647,960 

Total Preliminary Utility Cost Estimate $2-;943J.~o. 

If you have any questions, please contact Harland Smith at (706) 646-6696. 

KG/pis 

cc: Jeff Baker, P.E., State Utilities Engineer (via: e-mail) 
Angela Robinson, Office of Financial Management (via: e-mail) 
Keenan Ford, Assistant Area Construction Engineer (via: e-mail) 
Scott M. Dubord, P.E., Project Manager, PBS&J (via: e-mail) 



D.O.T. 66 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENTAL CORRESPONDENCE 

FILE: RJW Cost Estimate OFFICE: D3 -THOMASTON 

DATE: September 17,2010 

FROM: Robert E. O'Rourke, District Right of Way Team Manager 

TO: Howard P. Copeland, State Right of Way Administrator 
ATTN: Floyd Williams 

SUBJECT: RIGHT OF WAY COST ESTIMATE 
PROJECT: CSNHS-0008-00(407) 
COUNTY: Houston 
P.I. NUMBER: 0008407 

Attached is the project Right of Way Cost Estimate on the above referenced project. 
It is estimated that the cost of right of way plus all related expenses will be 
$ 20,460,000.00. 

If we can offer further assistance, please contact me or Glenn Tyson of 
this office at 706-646-6971. 

ATTACHM:ENTS: Detailed ROW Cost Summary; Parcel by Parcel Breakdown Spreadsheet; 
Project Location Map; Subject I Comp Location Map; Comparable Sales Data Spreadsheet (With 
Sales Verification Infonnation); Comparable Sale Sheet Photographs; Subject and Sales Analysis 

CC: Review Appraiser Manager 
Project Manager Rev. 08-01-2010 



GEORGIA DEPARTMENT OF TRANSPORTATION 

DETAILED ROW COST ESTIMATE SUMMARY 

Date (MM/YYYY): September-10 

Revised : 

Project: CSNHS-0008-00(407) 

County: Houston 

PI: 8407 

Description: S.R. 96 from Moody Rd. to Old Hawkinsville Rd. I CR 540 

Pa reels: 97 R/W Plan Date: 7/ 9/2010 

CONTRACT 

Land and Improvements $17,525,240.04 

Valuation Services $613,625.00 

Legal Services $627,975.00 

Relocation $428,250.00 

Demolition $242,500.00 --- · 

TOTAL CONTRACT $19,437,590.04 

INHOUSE 

TOTAL INHOUSE $1,020,000.00 

TOTAL ESTIMATED COSTS $20,457,590.04 ----

TOTAL ESTIMATED COSTS (ROUNDED) $20,460,000.00 

Preparation Credit s Hours ·--- ---
~.r) 
~.o 

CG#: {DATE) 

CGII: {DATE) 

Attachment(s): Project Location Map; Subj ect/Comp Location Map; Comparable Sales Data 

ROW Cost Estimate - 12/1/2009 



Pro;ecVCeuntv/PI 

1 Fee Simple Estimate 

2 Perm Esmt Estimate 

3 Temp Esmt Estimate 

4 Potential Excess Estimate 

s Oamage.s 

6 Improvements 

7 Trade Fixtures 

8 Cost to Cures 

9 Minimum Award Adju>tment 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

CSNHS-0008-QC(407) HoUStofl 8407 

A 8 c 

$7,966,354.44 

$882,485.68 

$0.00 

$0.00 

$806,700.00 

$132,300.00 

$0.00 

$1,500.00 

$547.57 

SUB TOTAL PROPERTY TYPES 

Counter Offers and Condemnation Increases (SO%) 

let Date (MM/VYYY) 

Projected Market Appreciation (10%) 

GRAND TOTAL LANDS AND IMPROVEMENTS 

D 

$9,789,887.69 

$4,894,943.84 

August-13 

$2,840,408.51 

$17,525,240.04 

2 of 7 



Pro)oot/County/Pl 

1 Appraisals(# of Parcels) 

2 Estimated Fees (per Parcel) 

3 TOTAL APPRAISAlS 

4 Sign Estimates 

s Estimated Fees 

6 TOTAL SIGN ESTIMATES 

7 Specialty Reports 

8 Estimated Fees 

9 TOTAL SPECIALTY REPORTS 

10 Septic/Well Reports 

11 Estimated Fees 

12 TOTAL SEPTIC/WELL REPORTS 

13 

14 

15 

16 TOTAL VALUATION FEES 

17 

18 

19 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

CSNH$-0008.00(407) Houston 8407 

A B c 

Agriculture Residential Commercial 

0 68 29 

$0.00 $4,000.00 $4,000.00 

$0.00 $272,000.00 $116,000.00 

0 2 7 

$0.00 $1,000.00 $1,000.00 

$0.00 $2,000.00 $7,000.00 

0 14 6 

$0.00 $2,000.00 $2,000.00 

$0.00 $28,000.00 $12,000.00 

0 7 0 

$0.00 $7,700.00 $0.00 

$0.00 $53,900.00 $0.00 

$0.00 $35S,900.00 $135,000.00 

SUB TOTAL VALUATION SERVICES 

Updates and Incidentals (Min $2,500 or 25%} 

GRAND TOTAL VAlUATION SERVICES 

0 

Industrial 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

0 

$0.00 

$0.00 

$0.00 

$490,900.00 

$122,725.00 

$613,625.00 

3 of7 



Project/County/PI 

1 Meeting with Attorney 

2 Preliminary Titles 

3 Closing and Fina l Title 

4 Recording Fees 

s Condemnation Filing 

6 litigation Costs 

7 Updates and lncidentials 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 
Detailed ROW Cost Estimate Worksheet 

CSNHS.0008-Q0(407) Houston 8407 

A B 

Parcels Estimated Fees 

97 $125.00 

97 $200.00 

97 $300.00 

97 $50.00 

15 $5,000.00 

15 $25,000.00 

15 $7,500.00 

c 

GRANO TOTAL LEGAL SERVICES 

0 

TOTAlS 

$12,125.00 

$19,400.00 

$29,100.00 

$4,850.00 

$75,000.00 

$375,000.00 

$112,500.00 

$627,975.00 

4 of7 



Project/Cou!lty/Pt 

-1 Business Displacement 

2 Residential Tenant 

3 Residential Owner 

4 Pro-Rata Taxes 

5 Property Pin Replacement 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

8.407 

A 8 

Displacements Estimated Costs 

2 $25,000.00 

1 $25,000.00 

3 $45,000.00 

97 $1,000.00 

97 $1.250.00 

c 

GfiANOTOTAl RELOCATION 

0 

TOTALS 

$50,000.00 

$25,000.00 

$135,000.00 

$97,000.00 

$121,250.00 

$428,250.00 

5 of 7 



Project/Courtv/Pf 

1 Residential Structures 

2 Detached Garages/Outbuildings 

3 Commercial Structures 

4 Hotels/Apartments 

5 UST's - Dispensers 

6 Billboards 

7 Signs • Light Standards 

8 Water vaults 

9 Gas/Water Service Separation 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

CSNf!S·0008.00(407) HotJston 8407 

A B 

Items/Improvements Estimated Costs 

4 $17,500.00 

3 $8,000.00 

4 $25,000.00 

0 $65,000.00 

0 $50,000.00 

2 $8,000.00 

7 $2,500.00 

0 $15,000.00 

6 $2,500.00 

c 

GRANO TOTAL OEMOUTION 

0 

TOTALS 

$70,000.00 

$24,000.00 

$100,000.00 

$0.00 

$0.00 

$16,000.00 

$17,500.00 

$0.00 

$15,000.00 

$242,500.00 
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Fro;oot/County/PJ 

Pre-Acquisition 

2 Acquisition 

3 Reloca tion 

4 Administrative Appeals 

5 Post-Acquisition 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Georgia Department of Transportation 

Detailed ROW Cost Estimate Worksheet 

H:>ustort 8401 

A B 

Parcels Man hours per Pilrtel 

97 so 

97 125 

6 so 

25 so 

15 125 

c 

GRANO TOTAL INHOUSE 

0 

TOTAlS 

$242,SOO.OO 

$606,250.00 

$15,000.00 

$62,500.00 

$93,750.00 

$1,020,000.00 
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