




Concept Update:  
A Value Engineering Study for this project was held on February 13, 2009.  Per the approved VE 

Implementation Report, dated July 24, 2009, the urban shoulders were reduced from 16’ to 12’ 

wide.  This has been implemented into the current design. 

 

Environmental Document Type, Approval Date & any Reevaluations: 

Categorical Exclusion was approved on May 21, 2009.  This document is currently being re-

evaluated and should be approved by April 2011. 

 

Public Involvement: 
A Public Information Open House was held on February 10, 2004, at Northside High School, in 

Columbus, GA.  106 people attended, and 29 comments were received.  

 

 Four (4) comments suggested the need for double left-hand turn lanes into American 

Way.  

 Seven (7) comments expressed concerns regarding the amount of property required 

for proposed right-of-way and perceived loss of land value and quality of life. 

 One comment suggested a right-turn lane northbound from Veterans to Hancock was 

needed. 

 One comment suggested an access road from Fortson Road to give another entrance 

to the schools 

 Six comments noted concerns about the alignment shown.  One of these comments 

notes safety concerns for the children at a youth care facility as well as concerns 

about future expansion and aesthetic value of this facility.   

 Nine comments requested median breaks at existing driveways to houses and 

businesses.  One of these comments noted concerns about patients of the health care 

clinic accessing that facility and ambulance transport from that facility.   

 Four comments stated that the proposed 55 mph speed limit is too fast, stating 

concerns about safety of residences, the school, and access to businesses. 

 One comment suggested concern about coordinating construction activities with the 

school calendar in order to minimize impacts to traffic. 

 One notes concern regarding the merge between the existing road and the proposed 

widened road at the project’s northern terminus.  

 One comment expressed concern for emergency egress at the fire station on American 

Way. 

 One comment notes poor visibility of the stoplight at Moon Rd and Veterans Pkwy 

under existing conditions.  

 

Most of these comments were addressed in the design or were directed at existing  

conditions. 

 

Consistency with Approved Planning: 

The design description as presented herein and submitted for approval is consistent with the 

approved Concept Report. 
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Print Form 

DEPARTMENT OF TRANSPORTATION
 
STATE OF GEORGIA
 

INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT NO.ISTPOO-001l-01(053) ,IMUSCOGEE OFFICE PROGRAM 
DELIVERY 

SR l/US 27 FM OLD MOON RD TO TURNBERRY LANE 
DATE 110-19-2010 

P.I. No. !332820 

FROM !Adam Smith, Project Manager 1ii)L--- - - - - - - - - - ­
TO Ronald E. Wishon, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 
MNGT LET DATE 110/15/2012 

PROJECT MANAGER !Adam Smith 
MNGT R/W DATE 110/22/2010 

PROGRAMMED COST (TPro WlOUT INFLATION) LAST ESTIMATE UPDATE 

CONSTRUCTION $112,155,398.00 DATE 14/30/2010 

RIGHT OF WAY $17,180,000,00 DATE 14/30/2010 

UTILITIES $11,210,300.00 DATE 14/30/2010 

REVISED COST ESTIMATES 

CONSTRUCTION* $112,130,740,14 

RIGHT OF WAY $[ 

UTILITIES $ j 

* Costs contain ~ % Engineering and Inspection 

REASON FOR COST INCREASE 

The cost estimate revision is a result of the changes made as per 
the PFPR. 

Revised:September 27,2010 



CONTINGENCY SUMMARY
 

Construction Cost Estimate: $19,391,908.13 (Base Estimate) 

Engineering and Inspection: $1469,595.41 (Base Estimate x rs- %) 

Total Fuel Adjustment $1769,107.58 (From attached worksheet) 

Total Liquid AC Adjustment $]1,500,129.02 (From attached worksheet) 

Construction Total: $1 12,13 0,740.14 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

Attachments 

c: Genetha Rice-Singleton, State Program Control Administrator 
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J OB ESTIMATE REPORT 
= =========== = = = = = ===== = = = = = = = ====== = = = = = ==== = === = === = ====== ====== === = = = = = = = == = = = = = == = = == = = = = = = =========== 

JOB NUMBER : 33282 0 SP EC YEAR : 01 
DESCRIPTION : VETERANS PARKWAY 

ITEMS FOR J OB 33282 0 

LIN E ITEM ALT UNITS DESCRIPTION QUANTITY 

0005 150 -1 000 LS TRAFFIC CONTROL - COST AS DIRE CTED. 1. 000 
0010 20 7-020 3 CY FOUND BKFILL MATL , TP II 200 . 000 
0015 210-01 00 LS GRAD I NG COMPLETE - COST AS DIRE CTED. 1 . 000 
00 20 310- 1101 TN GR AGGR BASE CRS, INCL MATL 73 000 . 000 
0025 3 18 -3000 TN AGGR SURF CRS 400 .000 
0030 40 2-181 2 TN RECYL AC LEVELI NG, I NC BM&HL 4000.000 
0035 402-3121 TN RECYL AC 25MM SP, GP1 /2 , BM&HL 28 000 .000 
0040 4 02-3 13 0 TN RECYL AC 12 . 5MM SP,GP 2 , BM&HL 11000 .000 
00 4 5 4 02- 31 90 TN RECYL AC 19 MM SP ,GP 1 OR 2 , I NC BM&HL 111 00 . 000 

0050 413-1000 GL Bl TUM TACK COAT 17000 .000 
0055 441 -0 016 SY DRIV EWAY CONCRETE, 6 IN TK 100.000 
0060 44 1 - 001 8 SY DRI VEWAY CONCRETE, 8 IN TK 760 .000 
0065 441- 0104 SY CONC SIDEWALK , 4 IN 12000 .000 
0070 441-0740 SY CONC MEDIAN, 4 IN 700 .0 00 
0075 441-074 8 SY CONC MEDIAN, 6 IN 600 .000 
0080 441- 4020 SY CONC VALLEY GUTTER, 6 I N 44 0 . 000 
00 85 441- 403 0 SY CONC VALLEY GUTTER, 8 IN 1160 .000 
0090 441-500 2 LF CONC HEADER CURB, 6 ", TP 2 2000 .000 
0095 441-6 222 LF CONC CURB & GUTTER/ 8 "X30"TP 2 206 00.000 
010 0 441-67 40 LF CONC CURB & GUTTER/ 8 "X30 " TP7 15400.000 
0 10 5 444-1 000 LF SAWED JTS I N EXIST PVMTS - PCC 160 .000 
0110 44 6-1 002 LF PVMT REF FABRIC STRIPS ,TP2 ,BIT 85 00 . 000 
0115 500- 31 01 CY CLASS A CONCRETE 43 6.000 
0120 50 0-3 200 CY CL B CONC 4 0 .000 
0125 511 -1000 LB BAR REINF STEEL 4 67 09 .000 
0130 550 -118 0 LF STM DR PIPE 18" ,H 1-10 11000 .000 
0135 550-1240 LF STM DR PIPE 24", H 1-10 2000.000 
0140 550 -1300 LF STM DR PI PE 30" ,H 1 - 1 0 70 .000 
0145 550-13 60 LF STM DR PI PE 36",H 1-1 0 425 .000 
0150 55 0-14 20 LF STM DR PI PE 42",H 1-10 420 .000 
0155 55 0 -218 0 LF SIDE DR PIPE 18" ,H 1-10 24 2 . 000 
0160 550-2240 LF SIDE DR PIPE 24 ",H 1-10 50. 000 
0 165 550-4118 EA FLARED END SECT 18 IN , SI DE DR 11 . 000 
0170 55 0- 41 24 EA FLARED END SECT 24 I N, SIDE DR 2 . 000 
0175 55 0-4 218 EA FLARED END SECT 18 IN, ST DR 6 .000 
0180 550-4 224 EA FLARED END SECT 24 IN , ST DR 4 .000 
0185 550 - 4230 EA FLARED END SECT 30 IN, ST DR 3 .0 00 
0190 550 -4 23 6 EA FLARED END SECT 36 IN, ST DR 3 .000 
0195 550-4 24 2 EA FLARED END SECT 42 IN , ST DR 2 .000 
020 0 603 - 202 4 SY STN DUMPED RI P RAP, TP 1 , 24" 22 2 . 000 
0205 634 - 12 00 EA RIGHT OF WAY MARKERS 170 .000 
0 210 6 41 - 1200 LF GUARDRAI L , TP W 2200 .000 
0215 641-5 001 EA GUARDRAI L ANCHORAGE, TP 1 5 .000 
022 0 641 - 50 12 EA GUARDRAI L ANCHORAGE, TP 1 2 5 .000 
0225 668 -11 00 EA CATCH BASIN , GP 1 98 .000 

======= = = = = ===== 

PRI CE 

1000000 .00 
4 2 .17 

1500000 .00 
14 . 6 7 
16 . 78 
61 .75 
52. 7 5 
59 . 51 
57.0 0 

1. 77 
35 .6 2 
36 .03 
27 .4 6 
25. 13 
39 . 85 
34 . 93 
36 .5 1 
10 . 90 
11 . 94 
1 0 . 7 7 

3 . 5 7 
4 .37 

419 . 84 
151 . 09 

0.6 1 
26 .59 
33 . 90 
4 9 . 66 
56 . 61 
58 . 80 
26 .0 3 
26. 93 

4 26 . 71 
548 . 77 
460 .33 
53 6 . 5 9 
659.39 
986 . 8 6 

1349 .51 
41 . 16 
91.55 
15 .1 7 

631 .7 9 
1839 . 07 
1899.71 

= = = = = = = = = == 

AMOUNT 

100 0000 .00 
8 4 34 . 59 

1 500000 .00 
1071270.62 

6713 .2 5 
247 022 . 4 0 

1477128 .80 
65470 5 . 59 
632801 . 01 

30 19 5. 06 
3562 .6 8 

27387 . 03 
32952 0 . 12 

175 92 .2 7 
23912 . 48 
1 5373 .15 
4 23 60 .01 
218 00. 70 

246153 .11 
165882 .6 4 

572 .76 
371 45.00 

1 8 3 05 2 .5 8 
6043 .79 

28669 .98 
2925 18 .27 

67804 .6 0 
3476 .38 

24 060.97 
24698 . 19 

630 0 . 23 
1346.93 
4693.85 
1097 . 54 
2762 . 02 
21 46 .37 
1978 .1 7 
2960 .6 0 
2699 .03 
9138 .60 

15 564.66 
33383. 11 

3158.98 
919 5. 38 

186172 .23 
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0230
 
0 23 5
 
0240
 
024 5
 
0 250
 
0255
 
0260
 
0265
 
0270
 
0275
 
0280
 
028 5
 
0290
 
02 95
 
0300
 
030 5
 
03 10
 

03 15
 

03 20
 
0325
 
0330
 
0335
 
03 4 0
 
03 45
 
03 50
 
0355
 

03 60
 
03 65
 
037 0
 
03 75
 
03 8 0
 
0385
 
03 90
 
0395
 
04 00
 
04 05
 
0 4 10
 
04 15
 
04 20
 

0425
 
0430
 
0435
 
04 4 0
 
044 5
 
0450
 
0 455
 
04 60
 
04 65
 
04 70
 
047 5
 

668 - 11 10
 
668 - 2100
 
668-2110
 
668 - 4300
 
668 -4311
 
668 - 701 8
 
603 -21 8 2
 
60 3 - 7 000
 
70 0- 691 0
 
700 -7000
 
700 -7 01 0
 
700 -80 00
 
700 -8100
 
163 -0 23 2
 
1 63 - 0 24 0
 
1 63- 03 00
 
1 63 - 05 03
 

163- 05 04
 

1 63- 05 5 0
 
165- 001 0
 
165 - 003 0
 
165 - 0087
 
1 65 - 0088
 
165 - 01 0 1
 
1 65 - 01 05
 
1 67 -1 000
 

1 67 -15 00
 
1 71 - 0010
 
1 71 - 0030
 
71 0 -90 00
 
715-2 200
 
71 6 -2 000
 
63 6 - 10 20
 
636 - 1029
 
63 6 - 103 1
 
63 6- 2070
 
636 -2080
 
636 -2090
 
636 - 3 010
 

639-2002
 
639 - 40 03
 
653 -01 20
 
65 3-0 17 0
 
65 3 - 02 1 0
 
65 3 - 1501
 
653 -17 04
 
653 - 180 4
 
65 3 - 35 01
 
65 3 - 35 0 2
 
653-6004
 

LF 
EA 
LF 
EA 
LF 
EA 
SY 
SY 
AC 
TN 
GL 
TN 
LB 
AC 
TN 
EA 
EA 

EA 

EA 
LF 
LF 
EA 
EA 
EA 
EA 
EA 

MO 
LF 
LF 
SY 
SY 
SY 
S F 
SF 
SF 
LF 
LF 
LF 
EA 

LF 
EA 
EA 
EA 
EA 
LF 
LF 
LF 
GLF 
GLF 
SY 

CATCH BASI N, GP 1, ADDL DEPTH 
DROP INLET, GP 1
 
DROP INLE T, GP 1 , ADDL DEPTH 
STORM SEW MANHOLE, TP 1
 
ST SEW MANHOLE, TP 1 , A DEP, CL 1
 
DRAIN I NLET, 18 IN 
STN DUMPED RIP RAP, TP 3 , 24" 
PLASTIC FILTER FABRI C 
PERMANENT GRAS S I NG 
AGRI CULTURAL LI ME 
LI QUID LI ME 
FERTI LIZ ER MIXED GRAD E 
FERTI LIZER NI TROGEN CONTENT 
TEMPORARY GRAS SING 
MULCH
 
CONSTRUCTION EXIT
 
CONSTR AND REMOVE SILT CONTROL GATE ,TP
 
3
 
CONSTR AND REMOVE SILT CONTROL GATE ,TP
 
4
 
CONS & REM INLET SEDI MENT TRAP
 
MAlNT OF TEMP SILT FENCE, TP A
 
MAINT OF TEMP SILT FENCE, TP C
 
MAINT OF SI LT CONTROL GATE, TP 3
 
MAINT OF SI LT CONTROL GATE, TP 4
 
MAI NT OF CONST EXIT
 
MAI NT OF I NLET SEDI MENT TRAP
 
WATER QUALITY MONI TORI NG AND SAMPLI NG
 

WATER QUALITY INS PECTI ONS
 
TEMPORARY SILT FENCE, TYPE A
 
TEM PORARY SI LT FENCE, TYPE C
 
PERM SOI L REI NFORCI NG MAT
 
BI TUM TRTD ROVING, WATERWAYS
 
EROSI ON CONTROL MATS, SLOPES
 
HWY SGN, TP1MAT , REFL SH TP3
 
HWY SGN, TP2 MATL ,REFL SH TP 3
 
HWY SIGNS, TP1MTL ,RFL SHTG, TP6
 
GALV STEEL POSTS, TP 7
 
GALV STEEL POSTS , TP 8
 
GALV STEEL POSTS , TP 9
 
GROUND -MOUNTED BREAKAWAY SIGN SUPPORT
 

STEEL WIRE STRAND CABLE , 3/8 "
 
STRAIN POLE, TP I II
 
THERM PVMT MARK , ARROW, TP 2
 
THERM PVMT MARK , ARROW , TP 7
 
THERM PVMT MARK , WORD , TP 1
 
THERMO SOLID TRAF ST 5 IN, WHI
 
THERM SOLID TRAF STRIPE ,24 " ,WH
 
THERM SOLID TRAF STRIPE, 8", WH
 
THERMO SKIP TRAF ST , 5 IN , WHI
 
THERMO SKI P TRAF ST, 5 I N, YEL
 
THERM TRAF STRI PI NG, WHITE
 

50 . 000 
14 . 000 

5 . 000 
12 .000 

5 .000 
2 .000 

29 0 . 000 
5 1 2.0 00 

21 . 000 
92 . 00 0 
77 . 000 
14. 000
 

20 50 .000
 
14 . 00 0 

996 .000 
20 .000 
30 . 000 

24 . 00 0 

188 .000 
778 4 . 000 
21 86.0 00 

30 . 000 
24 .000 
20.000 

1 88 .000 
4 .000 

4 .000 
1 54 46 . 000 

4 37 2. 000 
78 0 .0 00 
667 .000 

14044 .000 
15 0 .0 00 
175 . 000 
900 . 00 0 

1300.000 
600 .000 
40 0 .000 

25 .000 

15 00 . 000 
10 . 000 

15 0 . 000 
20.0 00 
50 . 000 

15 000. 000 
750 . 000 

11000 .000 
6500 . 000 

42 0 .000 
20 0 .0 00 

1 6 2 .52
 
1 973 . 7 4
 

166 .71
 
17 00 .5 7
 

1 84 .7 2
 
1 61 5 . 00
 

39. 78
 
3.77 

426 . 4 8
 
33 .32
 
17 .58
 

390.4 9
 
1. 7 0
 

1 00 . 52
 
16 0. 35
 
812 .33
 
322. 5 0
 

400 . 00 

124 . 5 2
 
0 . 46
 
0 .7 8
 

94.42 
200 . 00 
441. 52
 

52 .02 
295 . 93
 

573 .66
 
1. 32
 
2 . 71
 
3. 79
 
1. 4 4
 
0 .8 0 

13 . 82
 
14. 4 2
 
18 . 9 9
 

6 .82
 
8 .9 7
 
7 .1 2
 

49 1.75 

3 .23
 
5 277 . 33
 

63 .36
 
8 1. 29
 
97 .9 1
 

0 . 31
 
3 .3 9
 
1. 58
 
0 .2 1
 
0 .2 5
 
3 . 00 

8126 .27
 
27632 .4 8
 

833 .60
 
20406 . 88
 

923 . 62
 
3230 .00
 

11537 . 6 9
 
1934 .37
 
8956 .2 1
 
3065 .97
 
1353.75
 
546 6 .96
 
3504 .35
 
14 07. 39
 

15 971 5. 4 5
 
1624 6 .65
 

9675.29
 

9600 .00 

23 41 0 . 3 5
 
364 4. 47
 
1714 .09
 
2832.6 0
 
4800 .00
 
88 3 0 . 4 7
 
978 1.53
 
11 8 3 . 76
 

2294.66
 
20485 .88
 
11865 .26
 

2957 .4 0 
965.88 

11 3 02 . 61
 
2073 . 36
 
2524.48
 

17 091 .00
 
8878 .47
 
5385 .2 1
 
285 0 .6 5
 

12293 . 8 1
 

4 8 57 . 65
 
52773 . 37
 

9504 .00
 
1625 .98
 
4 89 5 . 92
 
4 754 . 25
 
25 49 .81
 

1 743 6 . 87
 
141 6 .81
 

105 .61
 
601 .68
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04 8 0 653- 6 006 SY THERM TRAF STRIPING, YELLOW 20 0 . 000 3. 05 611.15 
04 85 6 54 - 1001 EA RAISED PVMT MARKERS TP 1 27 5 .000 3. 4 4 94 8 . 2 6 
0490 654 -1003 EA RAI SED PVMT MARKERS TP 3 850 .000 3 . 0 1 2564 . 59 
0495 636- 1032 SF HWY SIGNS,TP2MATL,RFL SHTG,TP6 160. 0 00 37.54 6006 .40 
05 0 0 63 9 -3004 EA STEEL STRAIN POLE , TP IV 13.0 0 0 7936. 96 10318 0. 61 
05 0 5 647- 10 00 LS TRAF S IGNAL IN STALLATI ON NO - COST AS 1. 0 0 0 17 6332.4 4 1 7 63 3 2 . 44 

DIRECTED. 4@$ 4 4 083 .11 
05 10 64 7-2 140 EA PULL BOX, PB- 4 6 .000 1380 .27 8281.65 
0515 647-2 150 EA PULL BOX, PB- 5 6.0 0 0 1550. 2 9 9301 . 7 9 
052 0 647-5 230 EA SIGNAL ASS , FLASHING SCHOOL,CO 2.0 0 0 62 04 .6 1 1 2409 .23 
052 5 682 -6120 LF CONDUIT , RIG ID, 2 IN 80 .000 1 2.1 6 972 .98 
0530 682-6222 LF CONDUI T , NONMETL, TP 2 , 2 IN 600 .000 5. 96 3581 .97 
0535 682-6233 LF CONDUI T , NONMETL, TP 3 , 2 IN 700 0 .000 2. 34 1638 2 . 73 
054 0 935-1113 LF OUT PLNT FBR OPT CBL,LOOSE TB,SM,24 FBR 820 0 . 000 1. 82 1 4 950 .81 

0545 935- 15 1 1 LF OUT PLNT FBR OPT CBL , DRO P,SM,6 FBR 10 0 0 . 0 0 0 1. 78 178 6 . 07 
0550 935-3 103 EA FI BER OPTIC CLOSURE,UNDRGRD ,24 FBR 6. 0 0 0 447 . 13 268 2 . 8 2 
055 5 93 5 -3203 EA FBR OPTIC CLOSURE,AERL(SLD ) , 24 FBR 2.0 0 0 687.46 1374. 93 
05 6 0 935- 4010 EA FIBER OPTIC SPLI CE , FUSI ON 8 .000 66 .89 5 3 5 .1 7 
0565 935 -5060 EA FIBER OPTIC SNOWSHOE 2.000 1 81. 0 0 36 2 .00 
0570 935-8000 LS TESTING COST AS DIREC TED. 3@$1960 .66 1. 0 0 0 5881. 98 5881 . 98 

ITEM TOTAL 93919 08 .13 
I NFLATED ITEM TOTAL 939 1908 . 13 

TOTALS FOR J OB 33 28 2 0 

ESTI MATED COST : 939190 8.13 
CONT INGENCY PERCENT ( 0.0 ) : 0. 0 0 
ESTIMATED TOTAL : 9391908.13 



Date 10/19/2010 
332820P.1. Number -----------­ MUSCOGEECounty ------------­

Project Number STPOO-0011-01(053) 
------------------------------------------------------------------------------------------------------------------------------------------------------------, 

Special Provision, Section 109-Measurement and Payment 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

ENTER FPL DIESEL I 2.933 

ENTER FPM DIESEL I 6.599 

ENTER FPL UNLEADED 

ENTER FPM UNLEADED 

I 
I 

2.62 

5.895 

http://www.dot .ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

INCREASE ADJUSTMENT 

125.00% 

INCREASE ADJUSTMENT
 

125.00%
 

ROADWAY ITEMS QUANTITY 
DIESEL 

FACTOR 
GALLONS 

DIESEL 
UNLEADED 

FACTOR 
GALLONS 
UNLEADED 

REMARKS 

Excavations paid as specified by 
Sections 205 (CUBIC YARD) 0.29 0.15 

Excavations paid as specified by 
Sections 206 (CUBIC YARD) 0.29 0.15 

GAB paid as specified by the ton under 
Section 310 (TON) 73000.000 0.29 21170.00 0.24 17520.00 

Hot Mix Asphalt paid as specified by the 
ton under Sections 400 (TON) 2.90 0.71 

Hot Mix Asphalt pa id as specified by the 
ton under Sections 402 (TON) 54100.000 2.90 156890.00 0.71 38411 .00 

PCC Pavement paid as specified by the 
square yard under Section 430 (SY) 0.25 0.20 

BRIDGE ITEMS Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel Unleaded 
Factor 

Gallons Unleaded REMARKS 

Bridge Excavation (CY) 
Section 211 8.00 1.50 

Class _Concrete (CY) 
Section 500 8.00 1.50 

Class _Concrete (CY) 
Section 500 8.00 1.50 

Class _Concrete (CY) 
Section 500 8.00 1.50 

Superstru Con Class_(CY) 
Section 500 

Superstru Con Class_(CY) 
Section 500 

Superstru Con Class_(CY) 
Section 500 

Concrete Handrail (IF)
 
Section 500
 

8.00 

8 .00 

8.00 

1.50 

1.50 

1.50 

Concrete Barrier (IF) Section 
500 

Page 1 of 4 
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BRIDGE ITEMS Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel Unleaded 
Factor Gallons Unleaded REMARKS 

Stru Steel Plan Quantity (LB) 
Section 501 8.00 1.50 

Stru Steel Plan Quantity (LB) 
Section 501 8.00 1.50 

PSG Beams__ (LF) 
Section 507 8.00 1.50 

PSG Beams__ (LF) 
Section 507 8.00 1.50 

PSG Beams__ (LF) 
Section 507 8.00 1.50 

Stru Rein! Plan Quantity(LB) 
Section 511 8.00 1.50 

Stru Rein! Plan Quantity(LB) 
Section 511 8.00 1.50 

Bar Rein! Steel (LB) Section 
511 

Piling_inch (LF) Section
 
520
 8.00 1.50 

Piling_inch (LF) Section
 
520
 8.00 1.50 

Piling_inch (LF) Section
 
520
 8.00 1.50 

: Piling_inch (LF) Section 
I 520 8.00 1.50 I 

!Piling_inch (LF) Section 
I 520 8.00 1.50I 

: Piling_inch (LF) Section 
520 8.00 1.50 

Drilled Gaisson,_ (LF) 
Section 524 8.00 1.50 

Drilled Gaisson,_ (LF) 
Section 524 8.00 1.50 

Drilled Caisson,_ (LF) 
Section 524 8.00 1.50 

Pile Encasement,_(LF) 
Section 547 8.00 1.50 

Pile Encasement,_(LF) 
Section 547 8.00 1.50 

II SUM QF DIESEL= I 178060.00 SUM QF UNLEADED= 55931.00 
I 
I

: 
DIESEL PRICE ADJUSTMENT($) 

UNLEADED PRICE ADJUSTMENT($) 

$600,587.48 

$168,520.10 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

_ _ _ _ _ _ _ _ _ ___ __ __ _ _ _ __ __ _ _ _ _____ ___ _ _ _ _ _ _____________ __ ______________________________ _ __ _ ________ ___ _ _ _______________ _ ___________________________ _ _ _ ______ __ .JI 
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------------------------------------------------------------------------------------------------------------------------------------------------------------,
ASPHALT CEMENT PRICE ADJUSTMENT ! 

(BITUMINOUS TACK COAT 125% MAX) 1 
APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS ! 

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COA T : 
I 
I 

ihtlp :llwww.dot.ga.gov/doingbusiness/Materials/Paqes/asphaltcementindex.aspx 

ENTERAPL 450 ENTERAPM I 1012.5 I 

125.00% INCREASE ADJUSTMENT
 

LI.N. TYPE TACK (GALLONS) TACK (TONS) REMARKS 

413-1000 [pC; 64-221 17000 73.0167 ~ 

TMT =1 73.0167 ..... 

PRICE ADJUSTMENT($) $39,429.02 
_____ _______________________ _______________________________________________________________________________________ _____ __ _ __ _ __ _ ___ __ _ __ __ ______ __ ___ __ _ __ J

I
I 

,---­
I 

i 
--­--­-----------­----------­--­------------­-----------------------------------------------------------------------------------------­

400 I 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX 
------­----------.,

I

! 
I I 
I I 
I I 
I I 
I I 
I I 
I

i ENTER APL 450 ENTER APM I 1012.5 I 
I

i 
I 
I 

I 
, 

I I 
I I 

htlp:l/www.dot.ga.qov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

125.00% INCREASE ADJUSTMENT
 

LI.N. I Spec Number MIX TYPE HMA JMFAC% AC REMARKS 

402-3130 12.5 mm SP 11000 5.00 550.00 

402-3190 19 mm SP 11100 5.00 555.00 

402-3121 25 mm SP 28000 5.00 1400.00 
I 

402-1812 4000 5.00 200.00 

5.00 
I 5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 

5.00 I 

5.00 
TMT= 2705.00 

,. 
PRICE ADJUSTMENT($) $1,460,700.00! 

,------------------------------------------------_..1 
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· - --- -- ------- ------- -- --------- ----- -A5-P t.:fj~[T-C-EME-NT--PRTc-E-Ai5JD5-fiVii~-Nf-F6-r.f- --- ----- --------------------------­

BITUMINOUS TACK COAT(Surface Treatment 125% MAX) 

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5 .01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BfTUMfNOUS TACK
 
COA T
 

http://wvvw.dot.ga .gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx 

ENTERAPLI 4501 ENTERAPMI 1012.51 

125.00% INCREASE ADJUSTMENT II 

Use this side for Asphalt Emulsion Only 

LI.N. TYPE ASPHALT EMULSION (GALLONS) 

TMT= I I 
REMARKS: 

Use this side for Asphalt Cement Only 

LI.N. TYPE TACK (GALLONS) 

I ITMT= 

REMARKS: 

MONTHLY PRICE ADJUSTMENT($) i 
:
I 

-----------------------------------------------------------------------------------------------------------------------------------------------------------_..! 

ADJUSTMENT SUMMARY 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

DIESEL PRICE ADJUSTMENT($) 

UNLEADED PRICE ADJUSTMENT($) 

$600,587.48 

$168,520.10 

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125% 
MAX) $39,429.02 

400/402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $1,460,700.00 

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX) 

REMARKS: 

TOTAL ADJUSTMENTS $2,269,236.60
 
DWM 10/08 
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