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Revised Project Concept Report – Page 2  P.I. Number: 422380 
County:  Clinch / Atkinson  
 

     

PLANNING, APPROVED CONCEPT, AND BACKGROUND  
NO Change 
 
Existing conditions:  US 441 / SR 89 is a two lane rural arterial with 12’ lanes and 10’ shoulders with 2’ 
paved.    
 
Description  of  the  approved concept:   Project EDS‐441(41), in Clinch/Atkinson Counties consists of 
widening and reconstructing 11.35 miles of S.R. 89/ U.S. 441 from 0.95 miles south of C.R. 101/Cowart 
Road to 0.46 miles north of S.R. 520/ U.S. 82 in Pearson.  The existing two‐lane facility is to be replaced 
with a four lane roadway.  For the first 9.03 miles, the proposed section contains a 44 foot depressed 
grassed median.  For the next 0.96 miles, it contains a 32 foot depressed grass median.  For the 
remaining 1.36 miles, it varies between a 20 foot raised median and a 14 foot flush median. In the city 
limits, and near CS 546 / Bolden Street the alignment shifts onto new location.  The new location 
alignment is approximately 750 feet west of existing US 441.  The roadway shifts back toward US 441 
and ties to the existing 5‐lane section north of CS 550/Legion Avenue.    
 
Federal Oversight:   Full Oversight   Exempt   State Funded   Other 
 
Projected Traffic as shown in the approved Concept Report: ADT 
  Open Year (2007):   6980     Design Year (2027):  11350  
 
Updated Traffic: ADT 
  Open Year (2014):   4600     Design Year (2034):  6200  
Traffic data was provided by the Office of Planning.  Updated traffic will be requested after concept report 
approval and after the schedule has been updated.    
 
Functional Classification (Mainline):   Rural Principal Arterial  
 
VE Study anticipated:     No     Yes     Completed – Date:   8/9/2004 
  

PROPOSED REVISIONS 
Approved Features:  Proposed Features: 

The  approved  concept  feature  being  revised 
include: 

 Project length. 
 20’  raised  and  14’  flush median  typical 

sections.   
 

 

The proposed features to be revised are: 
 Project  length.    The  beginning  project 

location  is proposed  to change  to south of 
the  US  441  /  SR  89  and  US  221  /  SR  31 
intersection.    Under the current design US 
221  is  proposed  to  be  realigned  to  in 
intersect  US  441  across  from  CR  16  / 
Johnson Spikes Road.   The  revised concept 
will include this realignment of US 221 / SR 
31  and  provide  the  appropriate  tapers  to 
the  proposed  typical  section  at  this 
intersection (this extends the project south 
of  the  intersection).      The  current  project 
length  is 11.4 miles the revised  length of PI 
422380 would be 3.7 miles and the new PI 
would be 7.7 miles in length. 
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County:  Clinch / Atkinson  
 

     

 

 

Design Variance:  A variance may be needed for the 32’ median.  A 32’ median was included in the original 

concept report and a design variance has not been found.   

 

ENVIRONMENTAL AND PERMITS 
Potential environmental  impacts of proposed revision:     An environmental assessment was approved 
for  PI  422380  and  422390  and  the  same  corridor will  be  reevaluated.      PI  422380 will  not  have  a 
separate document for the revised section.    
 
Have proposed revisions been reviewed by environmental staff?   No     Yes 
 
Environmental responsibilities  (Studies/Documents/Permits):   A task order will  likely be  issued to re‐
evaluate the EA.   
 
Air Quality: 
Is the project located in a PM 2.5 Non‐attainment area?    No     Yes 
Is the project located in an Ozone Non‐attainment area?    No     Yes 
Is a Carbon Monoxide hotspot analysis required?     No     Yes 
 
Environmental Comments and  Information:   Since  the changes only propose  to decrease  the project 
length  and  the  document will  still  include  the  same  corridor  as  before  the  specific  specialties were 
removed from the report.   A reevaluation will be completed.  
 
 
 
 
 
 
 
 
 
 
 

 The raised median typical section in the City 
of  Pearson  has  been  revised  to  a  flush 
median.    This  section  of  flush  median 
includes  the  necessary  width  for  a  future 
raised median.   

Reason(s) for change:  This project is proposed to be reduced in scope for the projects to be phased 
constructed, thus allowing better funding potential for both projects.  The changes are necessary to: 

 Reduce construction cost.  

 Create a project that can be constructed earlier in the CWP.  
The use of a flush median was agreed upon per discussion with the local government.   The necessary 
additional width for a raised median is proposed as not to preclude a future 20’ raised median.  A new 
project will need to be created to fill the gap between the end of PI 422390 and new beginning of PI 
422380.  
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PROJECT COST AND ADDITIONAL INFORMATION 

Item Estimated Cost Date of Estimate 

Base Construction Cost: $19,947,318.09 5/1/2014 

Engineering and Inspection: $997,365.90 

Liquid AC Adjustment: $1,283,444.98 

Total Construction Cost: $22,556,628.97 

Right-of-Way: NA* 

Utilities (reimbursable costs) : $328500 

Environmental Mitigation: 

TOTAL PROJECT COST: $22,556,628.97 

*Right-of-Way funds authorized 

P.l. Number: 422380 

Funded By 

Recommendation: The Office of Roadway Design recommends approval of this revision to the concept 
report. 

Comments: 

Attachments: 

1. Sketch map 
2. Cost Estimate 
3. Notification letter to FHWA 
4. Notification letter to Local Government -........... 

S . "-\ri~A\..- St.c::\iC)f\:IS 'J, ~A.n:'\(. ~IAQI~A~S 
APPROVALS 

Concur: -------------------------------------------
Director of Engineering 

Approve GlM iL W'M:=e 
Chief Engineer Date 

L 
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

422380_NEW 5/14JOB NUMBER

DESCRIPTION: SR 89/US 441 FROM US 221 SPLIT TO SR 520/ATKINSON CO.

SPEC YEAR: 01

ITEMS FOR JOB 422380_NEW 5/14

0010 - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0140 150-1000 1.000 LS  $375,000.00000 TRAFFIC CONTROL - EDS-441(41) $375,000.00

0145 153-1300 1.000 EA  $69,900.00000 FIELD ENGINEERS OFFICE TP 3  $69,900.00

0160 201-1500 1.000 LS  $2,500,000.00000 CLEARING & GRUBBING - EDS-441(41) $2,500,000.00

0179 205-0001 40034.000 CY  $7.02926 UNCLASS EXCAV  $281,409.39

0450 206-0002 242937.000 CY  $4.36909 BORROW EXCAV, INCL MATL  $1,061,413.62

0423 310-5060 45360.000 SY  $9.10247 GR AGGR BS CRS 6IN INCL MATL  $412,888.04

0424 310-5100 183595.000 SY  $15.11828 GR AGGR BS CRS 10IN INCL MATL  $2,775,640.62

0441 402-1812 1010.000 TN  $75.84445 RECYL AC LEVELING,INC BM&HL  $76,602.89

0421 402-3121 29610.000 TN  $60.64043 RECYL AC 25MM SP,GP1/2,BM&HL  $1,795,563.13

0401 402-3130 18972.000 TN  $61.51314 RECYL AC 12.5MM SP,GP2,BM&HL  $1,167,027.29

0411 402-3190 25300.000 TN  $61.83284 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $1,564,370.85

0431 413-1000 12764.000 GL  $2.37175 BITUM TACK COAT  $30,273.02

0461 432-5010 5000.000 SY  $3.02083 MILL ASPH CONC PVMT,VARB DEPTH  $15,104.15

0481 433-1000 800.000 SY  $173.69045 REINF CONC APPROACH SLAB  $138,952.36

0491 441-0104 12500.000 SY  $31.39621 CONC SIDEWALK, 4 IN  $392,452.63

0500 441-4030 1522.000 SY  $45.15399 CONC VALLEY GUTTER, 8 IN  $68,724.37

0501 441-6222 33870.000 LF  $11.99118 CONC CURB & GUTTER/  8"X30"TP2  $406,141.27

0161 446-1100 1500.000 LF  $5.05139 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $7,577.09

0166 500-3107 416.000 CY  $395.41085 CL A CONC, RET WALL  $164,490.91

0168 634-1200 300.000 EA  $95.01112 RIGHT OF WAY MARKERS  $28,503.34

0169 635-1000 33.000 LF  $86.45078 BARRICADES  $2,852.88

0170 641-1100 160.000 LF  $62.60787 GUARDRAIL, TP T  $10,017.26

0171 641-1200 3000.000 LF  $15.84921 GUARDRAIL, TP W  $47,547.63

0176 641-5000 1.000 EA  $2,128.64210 GUARDRAIL ANCHORAGE, SPCL DES  $2,128.64

0181 641-5001 4.000 EA  $656.55628 GUARDRAIL ANCHORAGE, TP 1  $2,626.23

0186 641-5012 12.000 EA  $1,776.56673 GUARDRAIL ANCHORAGE, TP 12  $21,318.80

SUBTOTAL FOR  ROADWAY: $13,418,526.41

FED/STATE PROJECT NUMBER EDS00-0441-00(041)

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

0020 - DRAINAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0190 207-0203 5610.000 CY  $41.65208 FOUND BKFILL MATL, TP II  $233,668.17

0192 441-0304 8.000 EA  $1,868.30267 CONC SPILLWAY, TP 4  $14,946.42

0193 500-3101 1435.000 CY  $721.72376 CLASS A CONCRETE  $1,035,673.60

0194 500-3800 39.000 CY  $963.42111 CL A CONC, INCL REINF STEEL  $37,573.42

0950 500-3800 100.000 CY  $690.65733 CL A CONC, INCL REINF STEEL  $69,065.73

0195 511-1000 161450.000 LB  $0.78200 BAR REINF STEEL  $126,253.90

0191 550-1180 2295.000 LF  $32.10798 STM DR PIPE 18",H 1-10  $73,687.81

0196 550-1240 2006.000 LF  $38.93748 STM DR PIPE 24",H 1-10  $78,108.58

0201 550-1300 906.000 LF  $61.32799 STM DR PIPE 30",H 1-10  $55,563.16

0940 550-1300 50.000 LF  $69.85018 STM DR PIPE 30",H 1-10  $3,492.51

0206 550-1360 35.000 LF  $80.20197 STM DR PIPE 36",H 1-10  $2,807.07

0945 550-1360 35.000 LF  $80.20197 STM DR PIPE 36",H 1-10  $2,807.07

0216 550-2180 972.000 LF  $24.57197 SIDE DR PIPE 18",H 1-10  $23,883.95

0221 550-2240 100.000 LF  $36.52389 SIDE DR PIPE 24",H 1-10  $3,652.39

0226 550-2300 100.000 LF  $57.33330 SIDE DR PIPE 30",H 1-10  $5,733.33

0264 550-4118 32.000 EA  $428.82048 FLARED END SECT 18 IN, SIDE DR  $13,722.26

0265 550-4124 20.000 EA  $561.72900 FLARED END SECT 24 IN, SIDE DR  $11,234.58

0263 550-4130 2.000 EA  $594.54681 FLARED END SECT 30 IN, SIDE DR  $1,189.09

0238 550-4218 44.000 EA  $537.49478 FLARED END SECT 18 IN, ST DR  $23,649.77

0266 550-4224 34.000 EA  $605.33931 FLARED END SECT 24 IN, ST DR  $20,581.54

0270 550-4230 2.000 EA  $799.32096 FLARED END SECT 30 IN, ST DR  $1,598.64

0269 550-4236 1.000 EA  $959.24073 FLARED END SECT 36 IN, ST DR  $959.24

0271 603-2182 847.000 SY  $60.16368 STN DUMPED RIP RAP, TP 3, 24"  $50,958.64

0276 603-7000 847.000 SY  $4.48855 PLASTIC FILTER FABRIC  $3,801.80

0281 668-1100 25.000 EA  $2,069.31590 CATCH BASIN, GP 1  $51,732.90

0291 668-2100 212.000 EA  $2,145.76085 DROP INLET, GP 1  $454,901.30

0611 668-4300 5.000 EA  $1,712.38710 STORM SEW MANHOLE, TP 1  $8,561.94

SUBTOTAL FOR  DRAINAGE: $2,409,808.81

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

0030 - EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0316 163-0232 79.000 AC  $226.46198 TEMPORARY GRASSING  $17,890.50

0321 163-0240 3000.000 TN  $134.65499 MULCH  $403,964.97

0326 163-0300 15.000 EA  $1,105.84034 CONSTRUCTION EXIT  $16,587.61

0331 163-0502 35.000 EA  $517.30199 CONSTR AND REMOVE SILT CONTROL GATE,TP 2  $18,105.57

0333 163-0503 80.000 EA  $417.19849 CONSTR AND REMOVE SILT CONTROL GATE,TP 3  $33,375.88

0336 163-0520 4500.000 LF  $14.36950 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN  $64,662.75

0340 163-0527 140.000 EA  $303.52658 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG  $42,493.72

0341 163-0528 6600.000 LF  $3.56445 CONSTR AND REM FAB CK DAM -TP C SLT FN  $23,525.37

0345 163-0529 25000.000 LF  $2.63760 CNST/REM TEMP SED BAR OR BLD STRW CK DM  $65,940.00

0351 163-0550 360.000 EA  $153.91363 CONS & REM INLET SEDIMENT TRAP  $55,408.91

0361 165-0030 30000.000 LF  $0.53890 MAINT OF TEMP SILT FENCE, TP C  $16,167.00

0370 165-0071 47800.000 LF  $0.50418 MAINT OF SEDIMENT BARRIER - BALED STRAW  $24,099.80

0616 165-0086 35.000 EA  $198.34489 MAINT OF SILT CONTROL GATE, TP 2  $6,942.07

0371 165-0087 80.000 EA  $100.86900 MAINT OF SILT CONTROL GATE, TP 3  $8,069.52

0376 165-0101 15.000 EA  $428.86548 MAINT OF CONST EXIT  $6,432.98

0381 165-0105 360.000 EA  $64.72631 MAINT OF INLET SEDIMENT TRAP  $23,301.47

0390 167-1000 3.000 EA  $565.13649 WATER QUALITY MONITORING AND SAMPLING  $1,695.41

0391 167-1500 18.000 MO  $1,186.91871 WATER QUALITY INSPECTIONS  $21,364.54

0406 171-0030 66950.000 LF  $3.50506 TEMPORARY SILT FENCE, TYPE C  $234,663.77

0415 603-2182 2500.000 SY  $55.69768 STN DUMPED RIP RAP, TP 3, 24"  $139,244.20

0621 643-8200 21500.000 LF  $1.91989 BARRIER FENCE (ORANGE), 4 FT  $41,277.64

0416 700-6910 60.000 AC  $752.18235 PERMANENT GRASSING  $45,130.94

0426 700-7000 316.000 TN  $49.12850 AGRICULTURAL LIME  $15,524.61

0446 700-8000 158.000 TN  $422.29074 FERTILIZER MIXED GRADE  $66,721.94

0456 700-8100 7890.000 LB  $2.41421 FERTILIZER NITROGEN CONTENT  $19,048.12

0466 710-9000 45700.000 SY  $3.12850 PERM SOIL REINFORCING MAT  $142,972.45

0471 716-2000 21700.000 SY  $1.43015 EROSION CONTROL MATS, SLOPES  $31,034.26

SUBTOTAL FOR  EROSION CONTROL: $1,585,646.00

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

0040 - SIGNING & MARKING

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0506 636-1020 470.000 SF  $13.58447 HWY SGN,TP1MAT,REFL SH TP3  $6,384.70

0528 636-1029 330.000 SF  $15.50203 HWY SGN,TP2 MATL,REFL SH TP 3  $5,115.67

0527 636-1033 925.000 SF  $18.58215 HWY SIGNS, TP1MAT,REFL SH TP 9  $17,188.49

0516 636-2070 4480.000 LF  $7.43769 GALV STEEL POSTS, TP 7  $33,320.85

0521 636-2080 238.000 LF  $10.47466 GALV STEEL POSTS, TP 8  $2,492.97

0525 636-2090 445.000 LF  $8.35661 GALV STEEL POSTS, TP 9  $3,718.69

0529 638-1003 1.000 LS  STR SUPPORT OVHD,SIGN,TPIIISTA 4 STRUCTURES

0530 652-2501 10.000 LM  $304.85795 SOLID TRAF STRIPE, 5 IN, WHITE  $3,048.58

0535 652-2502 10.000 LM  $303.05305 SOLID TRAF STRIPE, 5 IN, YELLO  $3,030.53

0540 652-3501 10.000 GLM $216.07870 SKIP TRAF STRIPE, 5 IN, WHITE  $2,160.79

0545 652-3502 1.000 GLM $232.22194 SKIP TRAF STRIPE, 5 IN, YELLOW  $232.22

0550 652-5701 200.000 LF  $2.47001 SOLID TRAF STRIPE, 24", WHITE  $494.00

0555 652-9001 11025.000 SY  $1.36420 TRAFFIC STRIPE, WHITE  $15,040.31

0560 652-9002 307.000 SY  $2.04852 TRAFFIC STRIPE, YELLOW  $628.90

0570 653-0120 165.000 EA  $66.33687 THERM PVMT MARK, ARROW, TP 2  $10,945.58

0575 653-0170 112.000 EA  $79.63335 THERM PVMT MARK, ARROW, TP 7  $8,918.94

0595 654-1001 176.000 EA  $3.73138 RAISED PVMT MARKERS TP 1  $656.72

0600 654-1003 1712.000 EA  $2.76070 RAISED PVMT MARKERS TP 3  $4,726.32

0605 657-1054 1171.000 LF  $3.97874 PRF PL SD PVMT MKG,5",WH,TP PB  $4,659.10

0610 657-3054 1171.000 GLF $2.59870 PRF PL SK PVMT MKG,5",WH,TP PB  $3,043.08

0615 657-6054 1171.000 LF  $4.01790 PRF PL SD PVMT MKG,5",YW,TP PB  $4,704.96

SUBTOTAL FOR  SIGNING & MARKING: $130,511.40

0050 - SIGNAL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0630 647-1000 1.000 LS  $100,000.00000
TRAF SIGNAL INSTALLATION NO - EDS-441(41)
(US82@US441) $100,000.00

0635 647-1000 1.000 LS  $100,000.00000
TRAF SIGNAL INSTALLATION NO - EDS-441(41) (US82@MAIN
STREET) $100,000.00

SUBTOTAL FOR  SIGNAL: $200,000.00

0062 - BRIDGE3

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0805 500-0100 1280.000 SY  $5.13365 GROOVED CONCRETE 3 $6,571.07

0810 500-1006 546.000 LS  $876.00000 SUPERSTR CONCRETE, CL AA, BR NO - 3 $478,296.00

0815 500-2100 620.000 LF  $45.52163 CONCRETE BARRIER 3 $28,223.41

0820 500-3101 86.000 CY  $721.72376 CLASS A CONCRETE 3 $62,068.24

0825 511-1000 12652.000 LB  $0.91233 BAR REINF STEEL 3 $11,542.80

0830 511-3000 166110.000 LS  $0.93000 SUPERSTR REINF STEEL, BR NO - 3 $154,482.30

0840 520-2214 1140.000 LF  $40.38790 PILING, PSC, 14 IN SQ 3 $46,042.21

0845 520-3216 2.000 EA  $5,230.49403 TEST PILE, PSC, 16 IN SQ 3 $10,460.99

0855 520-4214 2.000 EA  $1.00729 LOAD TEST, PSC, 14 IN SQ 3 $2.01

0850 520-4216 2.000 EA  $0.92176 LOAD TEST, PSC, 16 IN SQ 3 $1.84

0860 603-2024 1088.000 SY  $58.88550 STN DUMPED RIP RAP, TP 1, 24" 3 $64,067.42

0865 603-7000 1088.000 SY  $4.46810 PLASTIC FILTER FABRIC 3 $4,861.29

0870 610-9230 1.000 LS  $10,000.00000 REM CLVT, CONCRETE, STA - 3 $10,000.00

SUBTOTAL FOR  BRIDGE3: $876,619.58

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

0063 - BRIDGE4

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0875 500-0100 640.000 SY  $5.89645 GROOVED CONCRETE 4 $3,773.73

0880 500-1006 276.000 LS  $876.00000 SUPERSTR CONCRETE, CL AA, BR NO - 4 $241,776.00

0885 500-2100 310.000 LF  $48.95663 CONCRETE BARRIER 4 $15,176.56

0890 500-3101 45.000 CY  $732.94643 CLASS A CONCRETE 4 $32,982.59

0905 511-1000 6536.000 LB  $0.94954 BAR REINF STEEL 4 $6,206.19

0895 511-3000 82672.000 LS  $0.93000 SUPERSTR REINF STEEL, BR NO - 4 $76,884.96

0900 520-2214 580.000 LF  $42.99698 PILING, PSC, 14 IN SQ 4 $24,938.25

0835 520-2216 1730.000 LF  $51.39682 PILING, PSC, 16 IN SQ 3 $88,916.50

0910 520-2216 850.000 LF  $50.92738 PILING, PSC, 16 IN SQ 4 $43,288.27

0915 520-3214 1.000 EA  $5,001.00392 TEST PILE, PSC, 14 IN SQ 4 $5,001.00

0920 520-4214 1.000 EA  $1.00729 LOAD TEST, PSC, 14 IN SQ 4 $1.01

0925 520-4216 1.000 EA  $0.92176 LOAD TEST, PSC, 16 IN SQ 4 $0.92

0930 603-2024 532.000 SY  $60.02108 STN DUMPED RIP RAP, TP 1, 24" 4 $31,931.21

SUBTOTAL FOR  BRIDGE4: $570,877.19

0070 - UTILITY WATER AND SEWER

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0955 611-8050 3.000 EA  $928.95794 ADJUST MANHOLE TO GRADE  $2,786.87

0960 660-0002 890.000 LF  $35.00000 SAN SEWER PIPE, 2 IN, PVC SDR 35 $31,150.00

0965 660-0004 1669.000 LF  $40.71600 SAN SEWER PIPE, 4 IN, PVC  $67,955.00

0970 660-0008 519.000 LF  $50.72530 SAN SEWER PIPE, 8 IN, PVC  $26,326.43

0975 660-0012 557.000 LF  $55.00000 SAN SEWER PIPE, 12 IN, PVC DR 18 CLASS 150 $30,635.00

0980 660-0804 215.000 LF  $36.80836 SAN SEWR PIPE, 4",DUCTILE IRON  $7,913.80

0985 660-0812 200.000 LF  $71.28883 SAN SEWR PIPE,12",DUCTILE IRON  $14,257.77

0990 668-3300 13.000 EA  $2,451.51572 SAN SEW MANHOLE, TP 1  $31,869.70

0995 668-3311 5.000 LF  $206.22969 SS MANHOLE,TP 1,A DEPTH,CL 1  $1,031.15

1000 670-1060 5700.000 LF  $25.42570 WATER MAIN, 6 IN  $144,926.49

1005 670-1060 1097.000 LF  $26.28423 WATER MAIN, 6 IN  $28,833.80

1010 670-1080 299.000 LF  $35.66174 WATER MAIN, 8 IN  $10,662.86

1015 670-1080 295.000 LF  $35.75354 WATER MAIN, 8 IN  $10,547.29

1020 670-2003 5.000 EA  $2,234.27982 AIR RELEASE VALVE ASSEMBLY  $11,171.40

1025 670-2060 40.000 EA  $770.03028 GATE VALVE, 6 IN  $30,801.21

1030 670-2080 5.000 EA  $1,080.08106 GATE VALVE, 8 IN  $5,400.41

1035 670-3015 1.000 EA  $1,500.00000 TAPPING SLV/VALVE ASMBLY, - 6 IN BY 2 IN $1,500.00

1040 670-3015 7.000 EA  $1,500.00000 TAPPING SLV/VALVE ASMBLY, - 6 IN X 6IN $10,500.00

1045 670-3015 2.000 EA  $1,500.00000 TAPPING SLV/VALVE ASMBLY, - 8 IN X 8 IN $3,000.00

1050 670-4000 21.000 EA  $2,376.96572 FIRE HYDRANT  $49,916.28

1055 670-5000 1252.000 LF  $30.00000 WATER SERVICE LINE, ___IN 3/4 IN $37,560.00

1060 670-7000 1097.000 LF  $86.38504 STEEL CASING - 12 IN $94,764.39

1065 670-7000 295.000 LF  $86.69382 STEEL CASING - 16 IN $25,574.68

1070 670-7000 215.000 LF  $86.76836 STEEL CASING - 8 IN $18,655.20

1075 670-7000 301.000 LF  $86.68908 STEEL CASING - 16 $26,093.41

1080 670-7000 200.000 LF  $86.78541 STEEL CASING - 20 $17,357.08

1085 670-8050 31.000 EA  $100.00000 DBL STRAP SADDLE - 6 IN X 3/4 IN $3,100.00

1090 670-8050 1.000 EA  $100.00000 DBL STRAP SADDLE - 8 IN X 3/4 IN $100.00

1095 670-9730 32.000 EA  $341.82740 RELOCATE X WATER METER,INC BOX  $10,938.48

SUBTOTAL FOR  UTILITY WATER AND SEWER: $755,328.70

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 6/23/14

Job:  422380_NEW 5/14

TOTALS FOR JOB 422380_NEW 5/14

ITEMS COST: $19,947,318.09

COST GROUP COST: $0.00

ESTIMATED COST: $19,947,318.09

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.00
ESTIMATED COST WITH
CONTINGENCY AND E&I: $19,947,318.09

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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FILE 

Project No: 
County 

P.I. # 

Description: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

ENTERDEPARTMENTCORRESPONDENCE 

EDS00-0441-00(041) 
ATKINSON 

422380-

OFFICE: Tifton 
DATE: May 20,2014 

UPDATED-SR 89/US 441 FM SR 31 TO SR 520 IN PEARSON/ATKINSON 

~ 
FROM Tim Warren, P.E., District Utilities Engineer 

TO Sonja Thompson , Project Manager 

SUBJECT UPDATED- UTILITY COST ESTIMATE 

A review of utilities located on the above referenced project has been conducted 
based on the latest available plans .. Listed below is a breakdown of the anticipated reimbursable 
and non-reimbursable cost. 

Utility Owner Reimbursable Non- Estimate Based on 
Reimbursable 

City of Pearson ** CONTRACT ITEMS 
Georgia Power Company $290,000.0(1 $0.0(1 

Formal Cost Estimate from Utility 
(Distribution 
Plant Telephone $0.0(1 $211,000.0(1 Site Visit I Available Drawings 
Satilla EMC $38,500.0(1 $15,000.0(1 Formal Cost Estimate from Utility 
Mediacom $0.0(1 $61,000.0(1 Site Visit I Available Drawings 

Total $328,500.0(1 $287,000.0(1 

** Indicates Approved Utility Aid Request from Local Gov't 

Estimate is based on the best available information at the current stage, unforeseen prior 
rights information may be provided by the Utility Company at a later date that could 
cause some non-reimbursable costs to shift to the reimbursable cost column. 

If additional information is needed, please contact me or ~oper, Assistant District Utilities 
Engineer at (229) 386-3288. 

c: Abdulvahid Munshi, State Utilities Office 
Lee Upkins, State Utilities Office 
Jun Birnkammer, State Utilities Office 
Brent Thomas, District Preconstruction Engineer 



PROJ. NO.  CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Mar‐14 3.455$        

DIESEL 3.930$        

LIQUID AC  563.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 1264925.88 1,264,925.88$             

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 3744.6

ASPHALT Tons %AC  AC ton

Leveling 1010 5.0% 50.5

12.5 OGFC 5.0% 0

12.5 mm 18972 5.0% 948.6

9.5 mm SP 5.0% 0

25 mm SP 29610 5.0% 1480.5

19 mm SP 25300 5.0% 1265

74892 3744.6

BITUMINOUS TACK COAT

Price Adjustment (PA) 18,519.10$        18,519.10$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 54.82266817

Bitum Tack

Gals gals/ton tons

12764 232.8234 54.8226682

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 1,283,444.98$             

EDS‐441(41)

422380

5/1/2014

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



DETAILED COST ESTIMATE
Processed Date: 5/1/14

Job:  422380- A

422380- AJOB NUMBER

DESCRIPTION: SR 89/US 441 FROM CR 101/CLINCH CO TO US 221 WILL NEED PI #

SPEC YEAR: 01

ITEMS FOR JOB 422380- A

0010 - ROADWAY

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0140 150-1000 1.000 LS  $375,000.00000 TRAFFIC CONTROL - EDS-441(41) $375,000.00

0145 153-1300 1.000 EA  $69,900.00000 FIELD ENGINEERS OFFICE TP 3  $69,900.00

0160 201-1500 1.000 LS  $2,500,000.00000 CLEARING & GRUBBING - EDS-441(41) $2,500,000.00

0179 205-0001 125167.000 CY  $5.02187 UNCLASS EXCAV  $628,572.40

0450 206-0002 818803.000 CY  $3.34159 BORROW EXCAV, INCL MATL  $2,736,103.92

0440 310-5060 124100.000 SY  $8.49089 GR AGGR BS CRS 6IN INCL MATL  $1,053,719.45

0451 310-5100 332450.000 SY  $14.86963 GR AGGR BS CRS 10IN INCL MATL  $4,943,408.49

0441 402-1812 1500.000 TN  $74.53359 RECYL AC LEVELING,INC BM&HL  $111,800.39

0421 402-3121 53205.000 TN  $58.32702 RECYL AC 25MM SP,GP1/2,BM&HL  $3,103,289.10

0401 402-3130 36850.000 TN  $58.93483 RECYL AC 12.5MM SP,GP2,BM&HL  $2,171,748.49

0411 402-3190 49121.000 TN  $59.11028 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $2,903,556.06

0431 413-1000 22572.000 GL  $2.24363 BITUM TACK COAT  $50,643.22

0461 432-5010 10000.000 SY  $2.42437 MILL ASPH CONC PVMT,VARB DEPTH  $24,243.70

0481 433-1000 20160.000 SY  $157.96947 REINF CONC APPROACH SLAB  $3,184,664.52

0486 441-0018 8500.000 SY  $32.86628 DRIVEWAY CONCRETE, 8 IN TK  $279,363.38

0491 441-0104 12500.000 SY  $31.39621 CONC SIDEWALK, 4 IN  $392,452.63

0501 441-6222 24053.000 LF  $12.63474 CONC CURB & GUTTER/  8"X30"TP2  $303,903.40

0161 446-1100 10000.000 LF  $3.20546 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $32,054.60

0166 500-3107 416.000 CY  $395.41085 CL A CONC, RET WALL  $164,490.91

0168 634-1200 300.000 EA  $95.01112 RIGHT OF WAY MARKERS  $28,503.34

0169 635-1000 33.000 LF  $86.45078 BARRICADES  $2,852.88

0170 641-1100 160.000 LF  $62.60787 GUARDRAIL, TP T  $10,017.26

0171 641-1200 6643.000 LF  $14.80036 GUARDRAIL, TP W  $98,318.79

0176 641-5000 1.000 EA  $2,128.64210 GUARDRAIL ANCHORAGE, SPCL DES  $2,128.64

0181 641-5001 10.000 EA  $642.12716 GUARDRAIL ANCHORAGE, TP 1  $6,421.27

0186 641-5012 30.000 EA  $1,807.85755 GUARDRAIL ANCHORAGE, TP 12  $54,235.73

SUBTOTAL FOR  ROADWAY: $25,231,392.57

FED/STATE PROJECT NUMBER EDS00-0441-00(041)

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 5/1/14

Job:  422380- A

0020 - DRAINAGE

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0190 207-0203 5610.000 CY  $41.65208 FOUND BKFILL MATL, TP II  $233,668.17

0192 441-0304 8.000 EA  $1,868.30267 CONC SPILLWAY, TP 4  $14,946.42

0193 500-3101 1435.000 CY  $721.72376 CLASS A CONCRETE  $1,035,673.60

0194 500-3800 170.000 CY  $657.22225 CL A CONC, INCL REINF STEEL  $111,727.78

0950 500-3800 100.000 CY  $690.65733 CL A CONC, INCL REINF STEEL  $69,065.73

0195 511-1000 161450.000 LB  $0.78200 BAR REINF STEEL  $126,253.90

0191 550-1180 16818.000 LF  $30.02507 STM DR PIPE 18",H 1-10  $504,961.63

0196 550-1240 4434.000 LF  $37.11038 STM DR PIPE 24",H 1-10  $164,547.42

0201 550-1300 2192.000 LF  $58.94199 STM DR PIPE 30",H 1-10  $129,200.84

0940 550-1300 2192.000 LF  $58.94199 STM DR PIPE 30",H 1-10  $129,200.84

0206 550-1360 241.000 LF  $74.36638 STM DR PIPE 36",H 1-10  $17,922.30

0945 550-1360 241.000 LF  $74.36638 STM DR PIPE 36",H 1-10  $17,922.30

0216 550-2180 6257.000 LF  $21.36506 SIDE DR PIPE 18",H 1-10  $133,681.18

0221 550-2240 490.000 LF  $33.28734 SIDE DR PIPE 24",H 1-10  $16,310.80

0226 550-2300 180.000 LF  $49.45611 SIDE DR PIPE 30",H 1-10  $8,902.10

0264 550-4118 240.000 EA  $428.82048 FLARED END SECT 18 IN, SIDE DR  $102,916.92

0265 550-4124 42.000 EA  $530.81506 FLARED END SECT 24 IN, SIDE DR  $22,294.23

0263 550-4130 6.000 EA  $588.12591 FLARED END SECT 30 IN, SIDE DR  $3,528.76

0238 550-4218 125.000 EA  $526.52895 FLARED END SECT 18 IN, ST DR  $65,816.12

0266 550-4224 34.000 EA  $605.33931 FLARED END SECT 24 IN, ST DR  $20,581.54

0270 550-4230 8.000 EA  $774.68880 FLARED END SECT 30 IN, ST DR  $6,197.51

0269 550-4236 1.000 EA  $959.24073 FLARED END SECT 36 IN, ST DR  $959.24

0271 603-2182 5250.000 SY  $52.82932 STN DUMPED RIP RAP, TP 3, 24"  $277,353.93

0276 603-7000 5250.000 SY  $4.34164 PLASTIC FILTER FABRIC  $22,793.61

0281 668-1100 106.000 EA  $2,069.31590 CATCH BASIN, GP 1  $219,347.49

0291 668-2100 212.000 EA  $2,145.76085 DROP INLET, GP 1  $454,901.30

0611 668-4300 5.000 EA  $1,712.38710 STORM SEW MANHOLE, TP 1  $8,561.94

SUBTOTAL FOR  DRAINAGE: $3,919,237.60

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.

Page 2 of 5

dacree
Text Box
Project from PI 422390 End to New Beginning of PR 422380  - Need to program a new project.  



DETAILED COST ESTIMATE
Processed Date: 5/1/14

Job:  422380- A

0030 - EROSION CONTROL

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0316 163-0232 79.000 AC  $226.46198 TEMPORARY GRASSING  $17,890.50

0321 163-0240 3000.000 TN  $134.65499 MULCH  $403,964.97

0326 163-0300 25.000 EA  $1,045.38372 CONSTRUCTION EXIT  $26,134.59

0331 163-0502 35.000 EA  $517.30199 CONSTR AND REMOVE SILT CONTROL GATE,TP 2  $18,105.57

0333 163-0503 80.000 EA  $417.19849 CONSTR AND REMOVE SILT CONTROL GATE,TP 3  $33,375.88

0336 163-0520 4500.000 LF  $14.36950 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN  $64,662.75

0340 163-0527 140.000 EA  $303.52658 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG  $42,493.72

0341 163-0528 6600.000 LF  $3.56445 CONSTR AND REM FAB CK DAM -TP C SLT FN  $23,525.37

0345 163-0529 50000.000 LF  $2.50513 CNST/REM TEMP SED BAR OR BLD STRW CK DM  $125,256.50

0351 163-0550 360.000 EA  $153.91363 CONS & REM INLET SEDIMENT TRAP  $55,408.91

0356 165-0020 1.000 LF  $0.63571 MAINT OF TEMP SILT FENCE, TP B  $0.64

0361 165-0030 42950.000 LF  $0.51267 MAINT OF TEMP SILT FENCE, TP C  $22,019.18

0370 165-0071 47800.000 LF  $0.50418 MAINT OF SEDIMENT BARRIER - BALED STRAW  $24,099.80

0616 165-0086 35.000 EA  $198.34489 MAINT OF SILT CONTROL GATE, TP 2  $6,942.07

0371 165-0087 80.000 EA  $100.86900 MAINT OF SILT CONTROL GATE, TP 3  $8,069.52

0376 165-0101 40.000 EA  $409.60988 MAINT OF CONST EXIT  $16,384.40

0381 165-0105 360.000 EA  $64.72631 MAINT OF INLET SEDIMENT TRAP  $23,301.47

0390 167-1000 3.000 EA  $565.13649 WATER QUALITY MONITORING AND SAMPLING  $1,695.41

0391 167-1500 18.000 MO  $1,186.91871 WATER QUALITY INSPECTIONS  $21,364.54

0395 171-0010 1.000 LF  $5.60617 TEMPORARY SILT FENCE, TYPE A  $5.61

0406 171-0030 100500.000 LF  $3.43905 TEMPORARY SILT FENCE, TYPE C  $345,624.53

0415 603-2182 2500.000 SY  $55.69768 STN DUMPED RIP RAP, TP 3, 24"  $139,244.20

0621 643-8200 33000.000 LF  $1.84723 BARRIER FENCE (ORANGE), 4 FT  $60,958.59

0416 700-6910 138.000 AC  $726.12669 PERMANENT GRASSING  $100,205.48

0426 700-7000 316.000 TN  $49.12850 AGRICULTURAL LIME  $15,524.61

0446 700-8000 158.000 TN  $422.29074 FERTILIZER MIXED GRADE  $66,721.94

0456 700-8100 7890.000 LB  $2.41421 FERTILIZER NITROGEN CONTENT  $19,048.12

0466 710-9000 45700.000 SY  $3.12850 PERM SOIL REINFORCING MAT  $142,972.45

0471 716-2000 21700.000 SY  $1.43015 EROSION CONTROL MATS, SLOPES  $31,034.26

SUBTOTAL FOR  EROSION CONTROL: $1,856,035.58

File Location: Div of Preconstruction > CES
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DETAILED COST ESTIMATE
Processed Date: 5/1/14

Job:  422380- A

0040 - SIGNING & MARKING

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0506 636-1020 1866.000 SF  $12.44163 HWY SGN,TP1MAT,REFL SH TP3  $23,216.08

0516 636-2070 2063.000 LF  $7.86529 GALV STEEL POSTS, TP 7  $16,226.09

0521 636-2080 1314.000 LF  $10.39613 GALV STEEL POSTS, TP 8  $13,660.51

0525 636-2090 665.000 LF  $8.27676 GALV STEEL POSTS, TP 9  $5,504.05

0530 652-2501 24.000 LM  $300.31013 SOLID TRAF STRIPE, 5 IN, WHITE  $7,207.44

0535 652-2502 23.000 LM  $286.69840 SOLID TRAF STRIPE, 5 IN, YELLO  $6,594.06

0540 652-3501 22.000 GLM $205.64403 SKIP TRAF STRIPE, 5 IN, WHITE  $4,524.17

0545 652-3502 1.000 GLM $232.22194 SKIP TRAF STRIPE, 5 IN, YELLOW  $232.22

0550 652-5701 398.000 LF  $2.32523 SOLID TRAF STRIPE, 24", WHITE  $925.44

0555 652-9001 27564.000 SY  $1.26818 TRAFFIC STRIPE, WHITE  $34,956.11

0560 652-9002 307.000 SY  $2.04852 TRAFFIC STRIPE, YELLOW  $628.90

0570 653-0120 165.000 EA  $66.33687 THERM PVMT MARK, ARROW, TP 2  $10,945.58

0575 653-0170 112.000 EA  $79.63335 THERM PVMT MARK, ARROW, TP 7  $8,918.94

0595 654-1001 176.000 EA  $3.73138 RAISED PVMT MARKERS TP 1  $656.72

0600 654-1003 1712.000 EA  $2.76070 RAISED PVMT MARKERS TP 3  $4,726.32

0605 657-1054 1171.000 LF  $3.97874 PRF PL SD PVMT MKG,5",WH,TP PB  $4,659.10

0610 657-3054 1171.000 GLF $2.59870 PRF PL SK PVMT MKG,5",WH,TP PB  $3,043.08

0615 657-6054 1171.000 LF  $4.01790 PRF PL SD PVMT MKG,5",YW,TP PB  $4,704.96

SUBTOTAL FOR  SIGNING & MARKING: $151,329.77

0060 - BRIDGE1

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0645 500-0100 923.000 SY  $45.48035 GROOVED CONCRETE 1 $41,978.36

0640 500-1006 226.000 LS  $876.00000 SUPERSTR CONCRETE, CL AA, BR NO - 1 $197,976.00

0650 500-2100 428.000 LF  $47.32707 CONCRETE BARRIER 1 $20,255.99

0655 500-3101 75.000 CY  $721.72376 CLASS A CONCRETE 1 $54,129.28

0660 511-1000 11528.000 LB  $0.91748 BAR REINF STEEL 1 $10,576.71

0665 511-3000 78254.000 LS  $0.93000 SUPERSTR REINF STEEL, BR NO - 1 $72,776.22

0670 518-1000 1.000 LS  $150,000.00000 RAISE EXISTING BRIDGE, STA - 1 $150,000.00

0675 519-0400 409.000 SY  $320.78275 CONC OLAY,PORTLAND CEM,VAR THK 1 $131,200.14

0680 520-1314 1120.000 LF  $49.80197 PIL-IN-PL,METAL SHELL,14" OD 1 $55,778.21

0685 520-1316 150.000 LF  $56.27717 PIL-IN-PL,METAL SHELL,16" OD 1 $8,441.58

0690 520-1318 1100.000 LF  $64.49778 PIL-IN-PL,METAL SHELL,18" OD 1 $70,947.56

0695 520-4314 2.000 EA  $1.01333 LOAD TEST,METAL SHELL,14" OD 1 $2.03

0700 520-4316 1.000 EA  $1.01000 LOAD TEST,METAL SHELL,16" OD 1 $1.01

0935 520-4318 1.000 EA  $1.00000 LOAD TEST,METAL SHELL,18" OD 1 $1.00

0705 540-1201 1.000 LS  $150,000.00000 REM OF PARTS OF EX BR, STA NO- 1 $150,000.00

0710 603-2024 774.000 SY  $59.42328 STN DUMPED RIP RAP, TP 1, 24" 1 $45,993.62

0715 603-7000 774.000 SY  $4.49594 PLASTIC FILTER FABRIC 1 $3,479.86

SUBTOTAL FOR  BRIDGE1: $1,013,537.57

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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DETAILED COST ESTIMATE
Processed Date: 5/1/14

Job:  422380- A

0061 - BRIDGE2

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0720 500-0100 1563.000 SY  $4.93274 GROOVED CONCRETE 2 $7,709.87

0725 500-1006 425.000 LS  $876.00000 SUPERSTR CONCRETE, CL AA, BR NO - 2 $372,300.00

0730 500-2100 565.000 LF  $45.96761 CONCRETE BARRIER 2 $25,971.70

0735 500-3101 159.000 CY  $721.72376 CLASS A CONCRETE 2 $114,754.08

0740 511-1000 19590.000 LB  $0.88850 BAR REINF STEEL 2 $17,405.72

0745 511-3000 139041.000 LS  $0.93000 SUPERSTR REINF STEEL, BR NO - 2 $129,308.13

0750 518-1000 1.000 LS  $150,000.00000 RAISE EXISTING BRIDGE, STA - 2 $150,000.00

0755 519-0400 505.000 SY  $320.78275 CONC OLAY,PORTLAND CEM,VAR THK 2 $161,995.29

0760 520-1314 670.000 LF  $48.67626 PIL-IN-PL,METAL SHELL,14" OD 2 $32,613.09

0765 520-1316 910.000 LF  $56.27717 PIL-IN-PL,METAL SHELL,16" OD 2 $51,212.22

0770 520-1318 2600.000 LF  $61.52129 PIL-IN-PL,METAL SHELL,18" OD 2 $159,955.35

0775 520-4314 1.000 EA  $1.01333 LOAD TEST,METAL SHELL,14" OD 2 $1.01

0780 520-4316 1.000 EA  $1.01000 LOAD TEST,METAL SHELL,16" OD 2 $1.01

0785 520-4318 2.000 EA  $1.00000 LOAD TEST,METAL SHELL,18" OD 2 $2.00

0790 540-1201 1.000 LS  $150,000.00000 REM OF PARTS OF EX BR, STA NO- 2 $150,000.00

0795 603-2024 887.000 SY  $59.20748 STN DUMPED RIP RAP, TP 1, 24" 2 $52,517.03

0800 603-7000 887.000 SY  $4.48478 PLASTIC FILTER FABRIC 2 $3,978.00

SUBTOTAL FOR  BRIDGE2: $1,429,724.50

0062 - BRIDGE5

Line
Number ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0810 500-1006 4625.000 LS  $90.00000 SUPERSTR CONCRETE, CL AA, BR NO - 5 $416,250.00

SUBTOTAL FOR  BRIDGE5: $416,250.00

TOTALS FOR JOB 422380- A

ITEMS COST: $34,017,507.59

COST GROUP COST: $0.00

ESTIMATED COST: $34,017,507.59

CONTINGENCY PERCENT: 0.00

ENGINEERING AND INSPECTION: 0.00
ESTIMATED COST WITH
CONTINGENCY AND E&I: $34,017,507.59

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE:  This document may contain confidential and/or privileged information.  Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document is strictly forbidden.
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PROJ. NO.  CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Mar‐14 3.455$        

DIESEL 3.930$        

LIQUID AC  563.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 2376017.64 2,376,017.64$             

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 7033.8

ASPHALT Tons %AC  AC ton

Leveling 1500 5.0% 75

12.5 OGFC 5.0% 0

12.5 mm 36850 5.0% 1842.5

9.5 mm SP 5.0% 0

25 mm SP 53205 5.0% 2660.25

19 mm SP 49121 5.0% 2456.05

140676 7033.8

BITUMINOUS TACK COAT

Price Adjustment (PA) 12,577.72$        12,577.72$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 37.23422989

Bitum Tack

Gals gals/ton tons

8669 232.8234 37.2342299

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 900.80$             

Monthly Asphalt Cement Price month project let (APL) 563.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 2,388,595.36$             

EDS‐441(41)

422380

5/1/2014

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
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Keith Golden, P.E., Commissioner 

July 22, 2013 

GEORGIA DEPARTMENT OF TRANSPORTATION 

One Georgia Center, 600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
Telephone: (404) 631-1000 

EDS00-0441-00(041)- Atkinson/Clinch Counties 
SR 89/US 441 from CR 101/Clinch to SR 520 in Pearson/Atkinson 

P.I. No. 422380 

Rodney Barry, Division Administrator 
Fedeml Highway Administration 
Georgia Division 
61 Forsyth Street SW 
Suite 17Tl 00 
Atlanta, Georgia 30303-3104 

Dear Mr. Barry: 

This letter is to notify your office of the decision to phase construction on the above referenced project. This 
will consist of actively pursuing the section from the US 221 intersection, just south of Pearson, to the proposed 
northern terminus of project 4223 80 rather than placing it on "Shelf' status. 

The Georgia Department of Transportation (GDOT) will proceed with breaking out this portion of the current 
project and continuing the plan development process to pursue construction of this section. This approach will 
allow for better funding potential for both segments of the original project. 

In pursuing this approach, additional work will be needed to split the project into two phases. This work is 
initializing and will be ongoing in pursuit of delivering the short, northern section as soon as resources and 
funding will allow. Funding is currently being evaluated in the upcoming STIP (FY's 2014-2017). 

In addition to modifying limits of the 422380 project, the revised concept report will also address the remaining 
portion of the original scope and limits of 422380. This includes everything from the US 221 intersection south 
to the Atkinson/Clinch county line. A new Project Identification number (P.I.) will be assigned to this southern 
section of the project. This section will be placed on "Shelf' status for future construction as funding becomes 
available. 

GDOT is aware that future coordination will be required regarding the Right-of-Way acquired under P.l. No. 
422380, which will later be shown as a newly programmed P.l. We request that your office notify us of any 
concerns or recommended coordination needed at this time to reduce confusion or concerns in the future when 
the Right-of-Way is requested for reimbursement under the newly programmed P.l. 



P.I. 422380 
July 22,2013 
Page2 

If you have any further questions or concerns regarding this change please contact me at 404-631-1004 or Matt 
Bennett, Project Manager at 912-271-7404. 

RRM: GRS: A VS: JMB 

Sincerely, 

CW.~vwM 
Russell R. McMurry, P.E. 0 
Chief Engineer 

c: K. Joe Carpenter, Jr., P.E., Director of Engineering 
Joe Sheffield, District Engineer 
Matt Bennett, Project Manager 



Keith Golden, P.E., Commissioner 

July 25, 2013 

GEORGIA DEPARTMENT OF TRANSPORTATION 

One Georgia Center, 600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
Telephone: (404) 631-1000 

EDS00-0441-00(041) - Atkinson/Clinch Counties 
SR 89/US 441 from CR 101/Clinch to SR 520 in Pearson/Atkinson 

P.l. No. 422380 

Honorable Mayor Ellie Morris 
City of Pearson, GA 
P.O. Box 295 
Pearson, GA 31642 

Dear Mayor Morris: 

This letter is following up from the meeting held on February 5, 2013 where the above mentioned project was 
discussed regarding the possibility of phasing construction from the US 221 intersection, just south of Pearson, 
to the proposed northern terminus of project 422380. 

The Georgia Department of Transportation (GDOT) is pleased to inform you that we will honor your request. 
The Department will proceed with breaking out this portion of the current project and continuing the plan 
development process to pursue construction of this section. This approach will allow for better funding 
potential for both segments of the original project. 

In pursuing this approach, additional work will be needed to split the project into two phases. This work is 
initializing and will be ongoing in pursuit of delivering the short, northern section as soon as resourced and 
funding will allow. Funding is currently being evaluated in the upcoming STIP (FY's 2014-2017). 

In addition to modifying limits of the 422380 project, the revised concept report will also address the remaining 
portion of the original scope and limits of 422380. This includes everything from the US 221 intersection south 
to the Atkinson/Clinch county line. A new project will be programmed for the southern section. Funding for 
this section will also be evaluated in the upcoming STIP. 



P.l. 422380 
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If you have any further questions or concerns regarding this change please contact me at 404-631-1004 or Matt 
Bennett, Project Manager at 912-271-7404. 

RRM: GRS: A VS: JMB 

Sincerely, 

{)J) fL !WIJ!. 
Russell R. McMurry, P.E.? 
Chief Engineer 

c: Ellie (Terry) Morris, Jr., Chairman of County Commission 
Jay Shaw, Transportation Board, Vice Chairman- Congressional District 8 
Ann R. Purcell, Transportation Board Member- Congressional District 1 
K. Joe Carpenter, Jr., P.E., Director of Engineering 
Joe Sheffield, District Engineer 
Matt Bennett, Project Manager 
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HEET 7 OF 18 

T = 7.50% 
s.u. = 5.25% 
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I : 
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GEORGIA DEPARTMENT OF TRANSPORTATION 
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HEET I~ OF IB 
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SHEET 15 OF 18 COUNTIES 

(190) 
225 

GEORGIA DEPARTMENT OF TRANSPORTATION 

OFFICE OF PLANNING 

SR ~iJ~~\~; § 
US 221/US ~~I 

---------------------------'CO~CC~"~ 

> 
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TC # 
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SHEET I OF 5 
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