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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: BRST-090-1(23) Jeff Davis County OFFICE Preconstruction
P.I. No. 533176
M DATE  August 21, 2002
FROM P rgarey/B. Pirkle, P E., Assistant Director of Preconstruction
TO Frank L. Danchetz, P E., Chief Engineer

SUBJECT PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on US 221/SR 135 over

~ Whitehead Creek, 1.0 mile north of Denton, Georgia. The existing bridge, construction in 1952, is
load limited with a sufficiency rating of 43. State Route 135 at this location is a rural two lane
roadway with 12' travel lanes with rural shoulders. Traffic is projected to be 3,700 VPD and
6,000 VPD in the years 2006 and 2026 respectively. The posted speed and the design speed are
55 MPH. '

The construction proposes to relocate US 221/SR 135 east of its present location, extending a
total of 0.87 mile. The proposed new bridge will be 200' x 44' and will be located just east of the
existing bridge structure. The relocated US 221/SR 135 will consist of two, 12' lanes with 10'
rural shoulders (2' paved). Traffic will be maintained on the existing bridge while the proposed
bridge is constructed.

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED PROG DATE LET DATE
Construction (includes E&C

and inflation) $1,386,000  $1,100,000 2004 03-07
Right-of-Way $ 10,000 $ 10,000
Utilities™* $ 16,000 -

*Jeff Davis County refused LGPA for utilities.




Frank L. Danchetz
Page 2

BRST-090-1(23) Jeff Davis
August 21, 2002

This project is in the STIP. I recommend this project concept be approved.
MBP:JDQ/cj
Attachment

coner oo L2 A i —

Thomas L. Turner, P.E., Director of Preconstruction

APPROVE (%/ A _

~ Frank L. Danchetz, P.E., Chief gxaﬁneer




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE BRST-090-1(23) Jeff Davis County ofFice  Atlanta
US 221 OVER WHITEHEAD CREEK
P.I. No. 533176-

T leos @ S,

FROM James B. Buchan State Consultant Design Engineer DATE August 2, 2002
TO Wayne Hutto, Assistant Director of Preconstruction

susiecT PROJECT CONCEPT REPORT

Attached is the original copy of the Concept Report for your further handling for approval in accordance
with the Plan Development Process (PDP).

Those on the distribution list below should review the Concept Report and send comments and/or the
signature page to the Preconstruction Office within 10 days as per the PDP.

If you have any questions or require further information please call Otis Clark at (404)463-6265 or
Rodney Givens of Parsons Transportation Group, Inc. at (404) 893-9950.

Distribution.
David Mulling, Pro;ect Review Engineer
Harvey Keepler, State Environmental/Location Engineer
Phillip Allen, State Traffic Safety and Design Engineer
Marta Rosen, State Transportation Planning Administrator
Herman Griffin, Office of Financial Management Administrator
Gary Priester, District Engineer — Jesup
Paul Liles, State Bridge & Structural Engineer

JBB:MBA:OC

cc: Parsons Transportation Group, Inc.




July 9, 2002

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
Office of Consultant Design

Project Concept Report

Project Number: BRST-090-1 (23)
County: JEFF DAVIS
P. I. Number: 533176

Federal Route Number: 221
State Route Number: 135

Recommendation for Approval:

A 4

DATE &?? A, - ot

" Project Manager

DATE -o8 e | Ewm 2. @w@

State Consultant Design Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the State Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator
DATE

Office of Financial Management Administrator
DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer
DATE

District Engineer
DATE

Project Review Engineer
DATE

State Bridge Design Engineer

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002 State of Georgia

Department Of Transportation

Project Concept Report Page 2
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS
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Scale: 1 inch = 1 mile

Location Map
Project: BRST-090-1(23) Jeff Davis County PI No.: 533176-
Description: US 221 OVER WHITEHEAD CREEK
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July 9, 2002 State of Georgia
Department Of Transportation

Project Concept Report Page 3
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

NEED AND PURPOSE:

Bridge project BRST-090-1(23) proposes to replace the structurally deficient bridge that is located
on US 221 over Whitehead Creek north of Denton. The existing bridge, which was constructed in
1952, has a structure condition appraisal rating code of 2 and a sufficiency rating of 43.5 and
therefore does not meet current standards under GDOT policy 2405-1. Consequently, it is
recommended for replacement by the Office of Bridge Maintenance. Besides replacing the existing
bridge with a structurally adequate bridge, the existing bridge’s 25.9 feet roadway width will be
replaced with a new bridge meeting the GDOT policy 4265-10 requiring a bridge width clear
distance of 44 feet.

This section of US 221 is functionally classified as a rural minor arterial, is a designated school bus
route, and has a posted speed limit of 55 MPH. This portion of US 221 is not on a route identified in
GDOT's Statewide Bicycle & Pedestrian Plan. On this section of US 221 the land use is rural and
agricultural. There are no other GDOT projects in the area.

The average annual daily traffic (AADT) on this section of roadway was 3,300 in the year 2002. Ten
percent of the traffic volume is truck traffic. The year 2006 AADT is expected to be 3,700 which
represents a Level of Service "B". The projected year 2026 traffic is 6,000 AADT which represents
a Level of Service "C".

Jeff Davis County’s population grew by 5.4% between 1990 and 2000 to a total population of
12,684. The minority population is 18.8% of Jeff Davis County and 34.9% of the state’s population.
This project is located in the southern part of Jeff Davis County in census tract 9603, which in the
year 2000 had a minority population of 11.6% (the U.S. Census defines a minority population as
Black/African-American, Hispanic/Latino, Asian/Pacific Islander, or American Indian/Alaska
Native). The U.S. Census estimated in 1997 that 19.1% of Jeff Davis County residents lived below
the poverty level, compared to 14.7% of the state’s population.

Replacing this bridge will bring it up to current design standards.

DESCRIPTION OF THE PROPOSED PROJECT:

The proposed project is approximately 4600 feet (0.871 miles) long, beginning at mile 4.50 and
ending at mile 5.37 along US 221, and is located 1 mile north of the city of Denton in Jeff Davis
county.

The new bridge will be constructed on new alignment to the east of the existing bridge with a
centerline-to-centerline offset of 60 feet while maintaining traffic on the existing roadway. The
termini of the project were determined to provide sufficient length for the proposed road to
connect the new structure to the existing tangents, while providing a smooth transition from new
to existing pavement.

W:\645157 WO 18\904.14,00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002 State of Georgia
Department Of Transportation

Project Concept Report Page 4
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

DESCRIPTION OF THE PROPOSED PROJECT: (CONT.)
This concept satisfies the Need and Purpose by replacing the existing structure with a 44-foot (gutter
to gutter) bridge of adequate structural integrity and capacity for the projected 2026 ADT in

accordance with the MOG 2450-1, the Structural Evaluation Rating, and the Sufficiency Rating
procedure.

IS THE PROJECT LOCATED IN A NON-ATTAINMENT AREA? No.

PDP Classification : Minor (X) - Major () -
Federal Oversight: Full Oversight ( ), Exempt (X), State Funded ( ), or Other ()

Functional Classification: Rural minor arterial
U.S. Route Number(s): 221 State Route Number(s): 135
Traffic (ADT):

Current Year: (2006) 3,700 Design Year: (2026) 6000

EXISTING DESIGN FEATURES: -

Typical Section: Two 12-foot rural Janes, with 100 to 200 feet of right-of-way on both sides of the

roadway.

Posted Speed 55 mph Maximum degree of curvature: __1° 30’
Maximum grade Mainline: _2.80 %
Maximum grade Crossroads: _N/A %
Maximum grade Driveways: _N/A %
Major Structures: The existing bridge consists of 27 foot concrete I-beam spans.
S.RTG: _43.5 LENGTH: 189 feet WIDTH: 30 feet

MAIJOR INTERCHANGES OR INTERSECTIONS: Whitehead Creek is the single major feature
intersected by this project. There is a non-paved road immediately southwest of the bridge .

MILE POINT REFERENCE:
BEGIN 4.50 END 5.3

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002 State of Georgia
Department Of Transportation

Project Concept Report Page 5
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

PROPOSED DESIGN FEATURES:

PROPOSED TYPICAL SECTION(S): The proposed roadway will consist of two 12-foot travel
lanes with 10-foot wide shoulders, 2-feet of the proposed shoulders will be paved, the remaining
8-foot will be grassed. See typical section attached.

Proposed Design Speed Mainline: 55 mph
Proposed Maximum grade Mainline: _2.9 %  Maximum grade allowable: _ 3.5 %

Proposed Maximum grade Side Street: _ N/A % Maximum grade allowable: _ N/A %
Proposed Maximum grade Driveway: _N/A %

Proposed Maximum degree of curve: 3° 00° Maximum degree allowable: 6° 00’

RIGHT OF WAY
Width varies between 100 feet and 237 feet

Easements: Temporary (X), Permanent (), Utility ( ), Other ( ).

Type of access control: Full (), Partial (), By Permit (X), Other ()

Number of Parcels: 4.0 Number of displacements:
Business:_None
Residences: None
Mobile homes: None

Other: None

STRUCTURES: The proposed bridge will be 44-feet wide (gutter to gutter), consisting of two
12-foot travel lanes and 10-foot shoulders. The bridge is expected to be approximately 200 feet

long.

MAJOR INTERSECTIONS AND INTERCHANGES: Whitehead Creek is a major feature
intersected by this project.

TRAFFIC CONTROL DURING CONSTRUCTION: Two-way traffic will be maintained on the
existing bridge while the proposed bridge is constructed. Once the proposed structure and
approaches are complete, the old bridge will be demolished.

WA645157 WO 18\904,14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002

Project Concept Report Page 6
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

Design Exceptions to controlling criteria anticipated:

State of Georgia
Department Of Transportation

UNDETERMINED  YES
HORIZONTAL ALIGNMENT: () O
ROADWAY WIDTH: )y O
SHOULDER WIDTH: () O
VERTICAL GRADES: () O
CROSS SLOPES: ¢y O
STOPPING SIGHT DISTANCE: ~— () O
SUPERELEVATION RATES: () O
HORIZONTAL CLEARANCE: )y O
SPEED DESIGN: Gy O
VERTICAL CLEARANCE: )y O
BRIDGE WIDTH: () O
BRIDGE STRUCTURAL CAPACITY: ¢y O

Design Variances:

ENVIRONMENTAL CONCERNS: Environmental study in process

Permits
Corp of Engineers Section 404 Permit,
Federal Emergency Management Agency (FEMA),

Probable locations of USTS: None identified.

Probable location of hazardous waste: None identified.

NO

(X)
(X)
(X)
(X)
(X)
(X)
(X)
(X)
(X)
(X)
(X)
(X)

Utility involvements: (Communications, Power, Gas, Petroleum, ITS, Railroads, etc. )

According to a field inspection overhead utilities are located on the east side.

Local government commitments: Jeff Davis refused utilities 8-6-99

W:645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002

Project Concept Report Page 7
Project Number: BRST-090-1 (23)
P.1. Number: 533176

County: JEFF DAVIS

Project responsibilities:
Design, Parsons
Right of Way Acquisition, GDOT
Relocation of Utilities, GDOT
Letting of contract, GDOT
Supervision of construction, GDOT
Providing material pits, Contractor
Providing Detours, Parsons

COORDINATION

CONCEPT TEAM MEETING DATE: 6/27/2002
CONFORMS TO TIP/STIP? Yes

MEETS LOGICAL TERMINI REQUIREMENTS? Yes

P.A.R. MEETING: None

LEVEL OF ENVIRONMENTAL ANALYSIS: CE Anticipated
PUBLIC INVOLVEMENT: None

TIME SAVINGS PROCEDURES APPROPRIATE: Yes
RAILROADS: None

OTHER PROJECTS IN THE AREA!:

State of Georgia
Department Of Transportation

Bridee over Hurricane Creek on US 221 6.8 miles southwest of Hazlehurst (Project Number

BRST-090-1 21)).

Bridge over Town Creek on US 221 2.9 miles south of Denton (Project Number BRST-090-

1(22)).

WA645157 WO 18\904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 9, 2002 State of Georgia
Department Of Transportation

Project Concept Report Page 8
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

SCHEDULING
Time to complete the environmental process: 9 Months
Time to complete preliminary construction plans: 6 Months
Time to complete right of way plans: _ 6 Months
Time to complete the Section 404 Permit: 3 Months
Time to complete final construction plans: " 3 Months
Time to complete to purchase right of way: " 9 Months

"OTHER ALTERNATES CONSIDERED:

(1) Build proposed bridge on same alignment as existing bridge by using an on-site temporary detour
to maintain existing traffic

(2) Build proposed bridge on same alignment as the existing bridge by using an off site detour route
to maintain existing traffic.

(3)_No Build.

COMMENTS: Alternate (1) was eliminated due to the hi gh volume of truck traffic, the difficulty of
construction, and the difference in construction cost. Alternate (2) was eliminated due to public

inconvenience. An off site detour would re-route traffic for approximately 11miles, disrupting the

highly traveled truck traffic. Also, a significant fee would be incurred due to the daily monitoring and

maintenance of detour and construction warning siens and barriers. Alternate (3) was eliminated due

to long-term maintenance cost of structurally deficient bridge.

Wi\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002 State of Georgia
Department Of Transportation

Project Concept Report Page 10
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

ATTACHMENTS:

1. Cost Estimates- Proposed:
a. Construction including E&C,
b. Right of Way, and
c. Utilities
2.Cost Estimates-Temporary Detour
a. Construction including E&C,
b. Right of Way, and
c. Utilities
3. Cover
4, Typical Sections,
5. Bridge Inventory,
6. Notice of Location and Design Approval.
7. Minutes of Concept Meeting

W:\645157 WO 18\904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002

Project Concept Report Page 10
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

Attachment 1

PRELIMINARY COST ESTIMATE
PROPOSED ALIGNMENT
PROJECT NUMBER: BRST-0090-1 (23) COUNTY: Jeff Davis
DATE: July 2003 ESTIMATED LETTING DATE:
PREPARED BY: Parsons PROJECT LENGTH:
()PROGRAMMING PROCESS ( X)CONCEPT DEVELOPMENT () DURING PROJECT DEV.

State of Georgia
Department Of Transportation

0.871 miles

A. RIGHT-OF-WAY:
1. PROPERTY (LAND & EASEMENT) 3.2 Acres @ 2,000 /Non-commercial acre $ 10,000
2. DISPLACEMENTS: RES:0; BUS:0; M.H.:0 $ -
3. OTHER COST (ADM./COST, INFLATION) $ -
SUBTOTAL A:| $ 10,000
B. REIMBURSABLE UTILITIES:
1, RAILROAD $ 12,000
2. TRANSMISSION LINES $ -
3. SERVICES $ 4,000
SUBTOTAL B:| $ 16,000
C. CONSTRUCTION
1, MAJOR STRUCTURES
a. BRIDGE- US 221 Bridge over Whitehead Creek (200'L X 44'W) @ $ 53/ SF $ 466,400
b. BRIDGE- US 221 Demolition of Bridge over Whitehead Creck (189’L X 30'W) @ $10/SF | $ 56,700
SUBTOTAL C-1:| $ 523,100
2, GRADING AND DRAINAGE:
a, EARTHWORK-- 53,124 CuYds--US. 221 @ $2.44 $ 129,632
b. DRAINAGE:
1) 144~18" RCP & 4 Drop Inlets $ 10,053
SUBTOTAL C-2:| $ 139,685

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002

Project Concept Report Page 11
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

Attachment 1 (cont’d)

State of Georgia
Department Of Transportation

3. BASE AND PAVING:
a. ASPHALT PAVING: 1.5" Asph. Surface- 1181 TN @ $36.06/TN | § 42,525
4" Binder--3012 TN-@$38.22/T $ 115,102
Tack Coat-- 958 gallons @ $0.91 $ 872
Graded Aggr Base: 6"-- 13688.9 SY-@ $7.00/SY $ 95,822 )
SUBTOTAL C-3.b| § 254,321
b. Reinforce Concrete Approach Slab 310 SY@ $116.83/SY $ 36,217
c. PERMANENT GRASSING-- 6.5 Ac @ $41.53/TN (30 LB/Ac) $ 8,098
d. AG. LIME-- 6.5 Ac @ $53.92/TN (3.0 TN/Ac) $ 1,051
e. Fertilizer mixed grade-- 6.5 Ac @ $235.39/TN (0.9TN/Ac) $ 1,377
f. Fertilizer Nitrogen Content-- 6.5 Ac @ $1.85/LB (50 LB/Ac) $ 601
SUBTOTAL C-3;| $ 301,665
4. LUMP ITEMS:
a. EROSION CONTROL $ 40,633
b. TRAFFIC CONTROL $ 75,000
SUBTOTAL C-4:| § 115,633
5. MISCELLANEOUS:
a, SIGNING - MARKING $ 7,364
b. GUARDRAIL - Install new guardrail 1315 LF @ $49.51/LF 3 65,106
SUBTOTAL C-5:| § 72,470
6. SPECIAL FEATURES- $ -
SUBTOTAL C-6:
SUBTOTALC:| $ 1,152,553

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002 ; [ State of Georgia
Department Of Transportation

Project Concept Report Page 12
Project Number: BRST-090-1 (23)
P.I. Number: 533176

County: JEFF DAVIS

Attachment 1 (cont’d)

A.RIGHT-OFR-WAY $ 10,000

B. REIMBURSABLE UTILITIES $ i " 16,000

C. CONSTRUCTION
1. MAJOR STRUCTURES $ 523,100
2. GRADING AND DRAINAGE: $ 139,685
3. BASE AND PAVING:; $ 301,665
4. LUMPITEMS: $ 115,633
5. MISCELLANEOQUS: $ 72,470
6. SPECIAL FEATURES $ -
SUBTOTAL CONSTRUCTION $ 1,152,553
E. &C. (10%) $ 115,255
INFLATION (5% PER YEAR) - $ 118,137

NUMBER OF YEARS):

TOTAL CONSTRUCTION COST $ 1,385,945

GRAND TOTAL PROJECT COST $ 1,411,945

W:\645157 WO 18\904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002 ! State of Georgia
pvepartment Of Transportation

Attachment 2
PRELIMINARY COST ESTIMATE
ON SITE DETOUR
PROJECT NUMBER: BRST-090-1 (23) COUNTY: Jeff Davis
DATE: July 2003 ESTIMATED LETTING DATE:
PREPARED BY: Parsons PROJECT LENGTH: 0.398 miles
()PROGRAMMING PROCESS ( X")CONCEPT DEVELOPMENT () DURING PROJECT DEV.

A. RIGHT-OF-WAY:
1. PROPERTY ( EASEMENT) Acres 0.91 @ 1,500 / Non-commercial acre $ 10,000
2. DISPLACEMENTS: RES:0; BUS:0; M.H..0 $ -
3, OTHER COST (ADM./COST, INFLATION) $ -
SUBTOTAL A:| § 10,000
B. REIMBURSABLE UTILITIES:
1. RAILROAD
2, TRANSMISSION LINES $ 12,000
3, SERVICES $ 4,000
SUBTOTAL B:| $ 16,000
C. CONSTRUCTION
1. MAJOR STRUCTURES
a. BRIDGE- US 221 Bridge over Whitehead Creek (200°'L X 44'W) @ $53/SF $ 466,400
b. BRIDGE- US 221 Demolition of Bridge over Whitehead Creek (189 LX30°W) @$10/SF | § 56,700
¢. BRIDGE- US 221 Temporary Bridge over Whitehead Creek (180'L X 28'W) @ $ 25/ SF $ 126,000
SUBTOTALC-1:{ $ 649,100
2. GRADING AND DRAINAGE:
a2, EARTHWORK-- 50,983 CuYds--US 221 @ $2.44 $ 131,179
b. DRAINAGE:
1) 288>18" RCP & 8 Drop Inlets $ 20,107
SUBTOTAL C-2:| § 151,286

W:645157 WO 18\904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002

Attachment 2 (cont.)

State of Georgia
Department Of Transportation

3. BASE AND PAVING:
a. ASPHALT PAVING: 1.5" Asph, Surface- 1001 TN @ $36.06/TN | $ 36,096
4" Binder--2415 TN-@$38.22/T $ 92,306
Tack Coat-- 768 gallons @ $0.91 $ 699
Graded Aggr Base: 6"-- 10,977.8 SY-@ $7.00/SY $ 76,844
) SUBTOTALC3b[ § =~ 205,945
b. Reinforce Concrete Approach Slab 620 SY@ $116.83/SY $ 72,435
¢. PERMANENT GRASSING--4.1 Ac @ $41.53/TN (30 LB/Ac) $ 5,108
d. AG. LIME-4.1 Ac @ $53.92/TN (3.0 TN/Ac) $ 663
e. Fertilizer mixed grade--4.1 Ac @ $235.39/TN (0.9TN/Ac) $ 869
f. Fertilizer Nitrogen Content-- 4.1 Ac @ $1.85/LB (50 LB/Ac) $ 379
SUBTOTAL C-3:} $ 285,399
4. LUMP ITEMS:
a, EROSION CONTROL $ 22,201
b. TRAFFIC CONTROL $ 75,000
SUBTOTAL C-4:| $ 97,201
5. MISCELLANEOUS:
a. SIGNING - MARKING $ 11,028
b, GUARDRALL - Install new guardrail 2100 LF @ $49.51/LF $ 103,971
SUBTOTAL C-5:] $ 114,999
6. SPECIAL FEATURES- 3 -
SUBTOTAL C-6:
SUBTOTALC:| $ 1,297,985

W:1645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




July 16, 2002 {

Attachment 2 (cont.)

State of Georgia
Department Of Transportation

A RIGHT.OE-WAY - “ $ 10,000
B. REIMBURSABLE UTILITIES $ 16,000
C. CONSTRUCTION
1. MAJOR STRUCTURES $ 649,100
2. GRADING AND DRAINAGE: $ 151,286
3, BASE AND PAVING: $ 285,399
4. LUMPITEMS: $ 97,201
5. MISCELLANEOUS; $ 114,999
6. SPECIAL FEATURES $ -
SUBTOTAL CONSTRUCTION $ 1,297,985
INFLATION (5% PER YEAR) $ 133,043
NUMBER OF YEARS
E &C (10%) $ 143,103
TOTAL CONSTRUCTION COST $ 1,574,131
GRAND TOTAL PROJECT COST $ 1,600,131

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC
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July 9, 2002 State of Georgia
Department Of Transportation

NOTICE OF LOCATION AND DESIGN APPROVAL

Project No. BRST-090-1(23)
P.1. No. 533176

Notice is hereby given in compliance with Georgia code 22-2-109 that the Georgia Department of
Transportation has approved the Location and Design of the above project.

This project consists of improvements of S.R. 135 over Whitehead Creek north of Denton, located in
Jeff Davis County. The improvement project includes replacing the existing two-lane bridge.

Date of Location Approval: 5 P77 EMBER (E) 22002

Drawings and/or maps, and/or plats of the proposed project as approved are on file and are available

for inspection at the Georgia Department of Transportation.

Cory Knox
Georgia Department of Transportation
Area 2 Office 104 North Nichols Street
Waycross, GA 31501
(912) 285-6009

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

James B. Buchan
Georgia Department of Transportation
No. 2 Capital Square
Atlanta, Georgia 30334
(404) 463-6133

W:\645157 WO 181904.14.00 CONC DGN\645157 PROJ CONC REPORT.DOC




MEETING MINUTES

Meeting Date: June 27, 2002

Attendees: Otis Clark, GADOT Romeo Reyes, Satilla R.E.M.C.
Tony Collins, GADOT Howell Clements, GADOT
Teresa Scott, GADOT Ceyde McCaee, Jeff Davis County
Hayden Rozier, GADOT James Carter, Jeff Davis County
Jeff Switzer, Bell South Darian Hale, Bell South
Aykut Urgen, Parsons Stephen Thomas, GADOT-Utilities

Brendetta Hargro, Parsons

Projects : BRST-090-1(23) Jeff Davis County P.I. No. 533176
SR135/US221 over Whitehead Creek

On June 27, 2002, at 1:00 p.m., a meeting for the above referenced project was held at the
Georgia Department of Transportation District 5, Jesup Office. The following items were
discussed during the meeting:

1. The speed design is to be 55 mph for the mainline and 45 mph for detours, if a detour
design is used

2. A temporary detour was proposed at the concept meeting which would locate a
temporary bridge west of the existing bridge. The possibility of using a new alignment
instead of a temporary detour was discussed, and it was decided to explore the possibility
of using a new alignment if the costs were within reason.

3. There is an existing telephone conduit on the east side of the existing bridge.

4. Jeff Davis County rejected the LGPA for this project.




CONCEPT DESIGN MEETING

WORK ORDERS 17, 18 &19

BRST-090-1(22), BRST-090-1(23), BRST-090-1(21)

June 27, 2002
Name Organization/Company Telephone
Aykut Urgen PARSONS 404-893-5348
Brendetta Hargro PARSONS 404-893-5350
Otis Clark GDOT 404-463-6265
Darian Hale BELLSOUTH 912-427-0221
Jeff Switzer BELLSOUTH 912-427-8442
James Carter Jeff Davis County 912-375-6611
Clyde McCall Jeff Davis County 912-375-6611
Hayden Rozier II GDOT 912-366-1090
Howell Clements GDOT Utility Office 912-427-5779
Teresa Scott GDOT 912-427-5788
Stephen Thomas GDOT Utility Office 912-427-5779
Romeo Reye Satilla EMC 912-632-7222x252
Tony Collins GDOT 912-427-5715




July 9, 2002

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
Office of Consultant Design

Project Concept Report

Project Number: BRST-090-1 (23)
County: JEFF DAVIS
P. I. Number: 533176

Federal Route Number: 221
State Route Number: 135

Recommendation for Approval:

o laces

Project Manager

DATE €-0F > | gwm 2. @w‘

State Consultant Design Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the State Transportation Improvement Program (STIP).

DATE g/?//a& 7%«»\.94_ V. /41—%/6/@

State Transportation Planning Administrator *

DATE

Office of Financial Management Administrator
DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer
DATE

District Engineer
DATE

Project Review Engineer
DATE

State Bridge Design Engineer
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July 9, 2002

DEPARTMENT OF TRAN SPORTATION

STATE OF GEORGIA
Office of Consultant Design

Project Concept Report

Project Number: BRST-090-1 (23)
County: JEFF DAVIS
P. I. Number: 533176

Federal Route Number: 221
State Route Number: 135

Recommendation for Approval:

e GO B lﬁ@@w@/

Project Manager

DATE €08 | gwm 2. @«\wb

State Consultant Design Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included-in the State Transportation Improvement Program (STIP).

DATE .

State Transportation Planning Administrator
DATE

Office of Financial Management Administrator
DATE

State Environmental/Location Engineer
DATE

State Traffic Safety and Design Engineer
DATE

District Engineer
DATE

Project Review Engineer

DATE é://L//o?;. /M/%Z-PQ‘

State Bridge Design Engineer
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July 9, 2002

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
Office of Consultant Design

Project Concept Report

Project Number: BRST-090-1 (23)
County: JEFF DAVIS
P. I. Number: 533176

Federal Route Number; 221
State Route Number: 135

Recommendation for Approval:

o g0 el

Project Manager

DATE C-of ' | nga 2. @\wk

State Consultant Design Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the State Transportation Improvement Program (STIP).

DATE

State Transportation Planning Administrator
' DATE

Office of Financial Management Administrator
DATE

State Environmental/Location Engineer
DATE :

State Traffic Safety and Design Engineer
DATE

District Engineer

A « s 7.0

DATE __ 7. 3/ it A o

Project Review Engineer ~
DATE

State Bridge Design Engineer

W:\645157 WO 18\904.14,00 CONC DGN\645157 PROJ CONC REPORT.DOC




