




REVISED PROJECT CONCEPT REPORT 
 

Project: STP- 2387(4) PI 542070, McIntosh County - Widening of SR 251 
              CSNHS-0007-00(421) PI 0007421, McIntosh County - Reconstruction of the 

I-95/SR 251 Interchange. 
                                                                           
Need and Purpose: No Change required (See attached approved concept report for STP-
2387(4) May 28, 2004). 
 
Project location: The above projects are located on SR 251 beginning at a point south of 
the SR 251/King Swamp Road intersection and continuing southeasterly across I-95 and 
ending at the intersection of US 17/SR 25 just north of the Darien City limits.   
 
Description of the approved concept: (See attached approved concept report dated for 
STP- 2387(4) May 28, 2004). 
 
PDP Classification: Major ___X____  Minor__________ 
 
Federal Oversight:   
STP-2387(4)    Full Oversight (  ),  Exempt (X),  State Funded (  ),   Other (  ) 
CSNHS 0007-00(421)   Full Oversight (X), Exempt (   ), State Funded (  ), Other (  )  

 
Functional Classification: Rural Major Collector 
              
U. S. Route Number(s): N/A   State Route Number(s): S.R. 251 
  
Traffic (AADT) as shown in the approved concept: 
 
        Current Year: 12760 vpd (2007)        Design Year: 27960 vpd (2027)  
   
Proposed features to be revised: Identify the 0.9 mile exception from the project 
description of project STP-2387(4) as project CSNHS-0007-00(421) which represents the 
reconstruction of the SR 251/I-95 interchange. Revise the current concept report cover 
sheet, project location map, project description, and design features. A new cost estimate 
will be provided for CSNHS-0007-00(421) and an updated cost estimate will be provided 
for STP-2387(4).     
 
Describe the revised feature(s) to be approved:  The current approved concept for 
project STP-2387(4) includes an exception for the widening of SR 251 through the SR 
251/ I-95 interchange. The project description indicates that the SR 251/I-95 interchange 
reconstruction project (exception) would be included in NH-IM-95-1(120) which 
represents the phase I widening of I-95 to six lanes. Project CSNHS-0007-00(421) was 
subsequently programmed in 2005 and represents the complete reconstruction of the SR 
251/I-95 Interchange including the ramps, the bridge over I-95, and the bridge 
approaches on SR 251. This project will be developed as a project that can be constructed 
concurrent with the SR 251 widening project or in advance of that project. Therefore, the 
exception to project STP-2387(4) will be project CSNHS-0007-00(421). 
   
Updated Traffic Data:   
             Current Year: Same as above        Design Year: Same as above 



Existing Design Features: 
• Major Structures: 

(Add)  339’x 28’ two lane bridge over I-95 (CSNHS-0007-00(421)  
 
Proposed Design Features:  

• Structures 
                         (Replace) existing bridge over I-95 with a new bridge (364’x108.83’) 
                         which will accommodate two through lanes and one left turn lane in  
                         each direction. CSNHS-0007-00(421) 

• Proposed typical section(s): CSNHS-0007-00(421) 

Mile log 12.20 to 12.40   
o Temporary Tie-in to existing two-lane roadway. 

Mile log 12.40 to 12.90   
o Four-lane Urban:  4 - 12’ lanes, 20’ raised median, outside curb and gutter, 

two 4’ bike lanes, and 5’ sidewalks along both sides. 

Mile log 12.90 to 13.20   
o Temporary Tie-in to existing two-lane roadway. 

• Proposed Design Speed Mainline:  45 mph   
• Proposed Maximum grade Mainline:     3.47%      Maximum grade allowable:  

6%(45 mph), 
  

• Proposed Maximum grade Side Street:  N/A          Maximum grade allowable:  
8%  

• Proposed Maximum grade driveway:  N/A  
• Proposed Maximum degree of curve:  1° 54’  Maximum degree allowable:   

9° 45’ 
(45 mph)     

• Right of way 
o Width:  Varies 130’ -  200’  
o Easements: Temporary ( x ), Permanent ( x ), Utility (  ), Other (  ). 
o Type of access control: Full ( ), Partial ( x ), By Permit ( x ), Other (  ). 
o Number of parcels:  24  Number of displacements: 

o Business:  1    
o Residences:  0    
o Mobile homes:  0   

 
Programmed/Schedule: 
            STP-2387(4) 
 P.E. 2000  R/W: 2010  Construction: 2011
             
            CSNHS-0007-00(421) 
            P.E. 2000  R/W: 2008  Construction: 2009
 
Revised cost estimates: 
            STP-2387(4): 
             1. Construction cost (Does not including inflation and E&C): $11,428,395.77  

       2. Right of Way: $16,328,850.00                          
       3. Utilities - reimbursable: $355,000.00 
  4. Utilities – non-reimbursable: $2,202,000.00
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Project Location Map 
Project No. STP-2387(4) 

Project No. CSNHS-0007-00(421) 



STP-2387(4) 
PI 542070 

McIntosh County 
Section TRAFFIC SIGNAL ITEMS 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

639-4004  4 EA  4462.50 STRAIN POLE, TP IV  17850.00 
647-1000  1 LS  100000.00 TRAFFIC SIGNAL INSTALLATION NO - 1 100000.00 

Section Sub Total:$117,850.00
 
Section ROADWAY ITEMS 

Item 
Number 

QuantityUnits
Unit 
Price 

Item Description Cost 

150-1000  1 LS  1040000.00 TRAFFIC CONTROL - STP-2387(4) 1040000.00 
150-5010  8 EA  13890.25 TRAFFIC CONTROL, PORTABLE IMPACT 

ATTENUATOR  111122.00 
153-1300  1 EA  125000.00 FIELD ENGINEERS OFFICE TP 3  125000.00 
207-0203  140 CY  37.38 FOUND BKFILL MATL, TP II  5233.20 
210-0100  1 LS  1900000.00 GRADING COMPLETE - STP-2387(4) 1900000.00 
310-1101  61384 TN  15.44 GR AGGR BASE CRS, INCL MATL  947768.96 
318-3000  200 TN  15.86 AGGR SURF CRS  3172.00 
402-1812  500 TN  90.00 RECYCLED ASPH CONC LEVELING, 

INCL BITUM MATL & H LIME  45000.00 

402-3121  27664 TN  95.00 
RECYCLED ASPH CONC 25 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME 

2628080.00 

402-3130  12264 TN  98.00 
RECYCLED ASPH CONC 12.5 MM 
SUPERPAVE, GP 2 ONLY, INCL BITUM 
MATL & H LIME 

1201872.00 

402-3190  10358 TN  95.00 
RECYCLED ASPH CONC 19 MM 
SUPERPAVE, GP 1 OR 2,INCL BITUM 
MATL & H LIME 

984010.00 

413-1000  11657 GL  2.00 BITUM TACK COAT  23314.00 
441-0014  200 SY  25.79 DRIVEWAY CONCRETE, 4 IN TK  5158.00 
441-0016  600 SY  31.36 DRIVEWAY CONCRETE, 6 IN TK  18816.00 
441-0104  1050 SY  35.00 CONC SIDEWALK, 4 IN  36750.00 
441-0748  500 SY  45.00 CONCRETE MEDIAN, 6 IN  22500.00 
441-4030  780 SY  43.42 CONC VALLEY GUTTER, 8 IN  33867.60 
441-5003  150 LF  14.20 CONCRETE HEADER CURB, 8 IN, TP 3  2130.00 
441-6222  21400 LF  30.00 CONC CURB & GUTTER, 8 IN X 30 IN, 

TP 2  642000.00 

500-3800  335 CY  718.54 CLASS A CONCRETE, INCL REINF 
STEEL  240710.90 

550-1180  9720 LF  31.29 STORM DRAIN PIPE, 18 IN, H 1-10  304138.80 
550-1240  1880 LF  37.62 STORM DRAIN PIPE, 24 IN, H 1-10  70725.60 
550-1300  560 LF  49.84 STORM DRAIN PIPE, 30 IN, H 1-10  27910.40 
550-1360  110 LF  61.14 STORM DRAIN PIPE, 36 IN, H 1-10  6725.40 
550-1480  390 LF  106.39 STORM DRAIN PIPE, 48 IN, H 1-10  41492.10 
550-1540  160 LF  155.05 STORM DRAIN PIPE, 54 IN, H 1-10  24808.00 
550-2180  1400 LF  24.76 SIDE DRAIN PIPE, 18 IN, H 1-10  34664.00 
550-3318  42 EA  694.19 SAFETY END SECTION 18 IN, STORM 

DRAIN, 4:1 SLOPE  29155.98 

550-4218  2 EA  475.83 FLARED END SECTION 18 IN, STORM 
DRAIN  951.66 

550-4224  4 EA  518.41 FLARED END SECTION 24 IN, STORM 
DRAIN  2073.64 

550-4236  2 EA  996.13 FLARED END SECTION 36 IN, STORM 
DRAIN  1992.26 

573-2006  1000 LF  11.58 UNDDR PIPE INCL DRAINAGE AGGR, 6 
IN  11580.00 

576-1018  1770 LF  26.37 SLOPE DRAIN PIPE, 18 IN  46674.90 
603-1012  340 SY  16.00 STN PLAIN RIP RAP, 12 IN  5440.00 



603-7000  340 SY  3.91 PLASTIC FILTER FABRIC  1329.40 
620-0100 2000 LF 45.00 TEMPORARY BARRIER, METHOD NO. 1 90000.00 
632-0003  4 EA  9953.58 CHANGEABLE MESSAGE SIGN, 

PORTABLE, TYPE 3  39814.32 
641-1100  100 LF  30.14 GUARDRAIL, TP T  3014.00 
641-1200  1000 LF  12.94 GUARDRAIL, TP W  12940.00 
641-5001  8 EA  459.66 GUARDRAIL ANCHORAGE, TP 1  3677.28 
641-5012  8 EA  1525.25 GUARDRAIL ANCHORAGE, TP 12  12202.00 
643-8200  1000 LF  1.81 BARRIER FENCE (ORANGE), 4 FT  1810.00 
668-1100  76 EA  1821.80 CATCH BASIN, GP 1  138456.80 
668-4300  3 EA  1842.45 STORM SEWER MANHOLE, TP 1  5527.35 
668-5000  4 EA  1705.02 JUNCTION BOX  6820.08 

Section Sub Total:$10,940,428.63
 
Section TEMPORARY EROSION CONTROL 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

163-0232  7 AC  481.71 TEMPORARY GRASSING  3371.97 
163-0300  6 EA  1153.15 CONSTRUCTION EXIT  6918.90 
163-0503  5 EA  478.63 CONSTRUCT AND REMOVE SILT 

CONTROL GATE, TP 3  2393.15 

163-0520  800 LF  12.50 CONSTRUCT AND REMOVE TEMPORARY 
PIPE SLOPE DRAIN  10000.00 

163-0530  2000 LF  2.45 CONSTRUCT AND REMOVE BALED 
STRAW EROSION CHECK  4900.00 

163-0550  76 EA  195.98 CONSTRUCT AND REMOVE INLET 
SEDIMENT TRAP  14894.48 

165-0010  7500 LF  0.92 MAINTENANCE OF TEMPORARY SILT 
FENCE, TP A  6900.00 

165-0030  5000 LF  1.20 MAINTENANCE OF TEMPORARY SILT 
FENCE, TP C  6000.00 

165-0070  1000 LF  1.30 MAINTENANCE OF BALED STRAW 
EROSION CHECK  1300.00 

165-0087  5 EA  166.79 MAINTENANCE OF SILT CONTROL GATE,
TP 3  833.95 

165-0101  6 EA  378.80 MAINTENANCE OF CONSTRUCTION EXIT 2272.80 
165-0105  50 EA  81.00 MAINTENANCE OF INLET SEDIMENT 

TRAP  4050.00 

167-1000  2 EA  1872.85 WATER QUALITY MONITORING AND 
SAMPLING  3745.70 

167-1500  30 MO  806.93 WATER QUALITY INSPECTIONS  24207.90 
171-0010  15000 LF  1.83 TEMPORARY SILT FENCE, TYPE A  27450.00 
171-0030  10000 LF  3.14 TEMPORARY SILT FENCE, TYPE C  31400.00 

Section Sub Total:$150,638.85
 
Section SIGNING & MARKING 

Item 
Number 

Quantity Units Unit Price Item Description Cost 

636-1020  200 SF  13.33 HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 3  2666.00 

636-1029  256 SF  19.91 HIGHWAY SIGNS, TP 2 MATL, REFL 
SHEETING, TP 3  5096.96 

636-1041  368 SF  26.71 HIGHWAY SIGNS, TP 2 MATL, REFL 
SHEETING, TP 9  9829.28 

636-2070  372 LF  6.53 GALV STEEL POSTS, TP 7  2429.16 
636-2080  1204 LF  8.60 GALV STEEL POSTS, TP 8  10354.40 
636-2090  288 LF  6.30 GALV STEEL POSTS, TP 9  1814.40 
636-3010  10 EA  295.10 GROUND-MOUNTED BREAKAWAY SIGN 

SUPPORT  2951.00 
652-0091  33 EA  38.15 PAVEMENT MARKING, SYMBOL, TP 1  1258.95 
652-0094  33 EA  40.86 PAVEMENT MARKING, SYMBOL, TP 4  1348.38 
652-0120  78 EA  46.78 PAVEMENT MARKING, ARROW, TP 2  3648.84 
652-0210  8 EA  76.24 PAVEMENT MARKING, WORD, TP 1  609.92 



652-5301  15100 LF  0.17 SOLID TRAF STRIPE, 6 IN, WHITE  2567.00 
652-5451  1900 LF  0.14 SOLID TRAFFIC STRIPE, 5 IN, WHITE  266.00 
652-6301  2050 GLF  0.17 SKIP TRAF STRIPE, 6 IN, WHITE  348.50 
652-6501  2050 GLF  0.14 SKIP TRAFFIC STRIPE, 5 IN, WHITE  287.00 
653-1501  29300 LF  0.28 THERMOPLASTIC SOLID TRAF STRIPE, 5 

IN, WHITE  8204.00 

653-1502  35000 LF  0.28 THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, YELLOW  9800.00 

653-1704  450 LF  3.45 THERMOPLASTIC SOLID TRAF STRIPE, 
24 IN, WHITE  1552.50 

653-1804  7600 LF  1.65 THERMOPLASTIC SOLID TRAF STRIPE, 8 
IN, WHITE  12540.00 

653-3501  30500 GLF  0.17 THERMOPLASTIC SKIP TRAF STRIPE, 5 
IN, WHITE  5185.00 

653-3502  25700 GLF  0.22 THERMOPLASTIC SKIP TRAF STRIPE, 5 
IN, YELLOW  5654.00 

653-6004  450 SY  2.46 THERMOPLASTIC TRAF STRIPING, 
WHITE  1107.00 

653-6006  1160 SY  2.74 THERMOPLASTIC TRAF STRIPING, 
YELLOW  3178.40 

654-1001  340 EA  3.57 RAISED PVMT MARKERS TP 1  1213.80 
654-1003  520 EA  3.27 RAISED PVMT MARKERS TP 3  1700.40 

Section Sub Total:$95,610.89
 
Section PERMANENT EROSION CONTROL 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

163-0240  200 TN  202.96 MULCH  40592.00 
603-2180  1000 SY  31.29 STN DUMPED RIP RAP, TP 3, 12 IN  31290.00 
603-7000  1000 SY  3.91 PLASTIC FILTER FABRIC  3910.00 
700-6910  14 AC  775.54 PERMANENT GRASSING  10857.56 
700-7000  63 TN  57.15 AGRICULTURAL LIME  3600.45 
700-7010  53 GL  18.63 LIQUID LIME  987.39 
700-8000  10 TN  252.40 FERTILIZER MIXED GRADE  2524.00 
700-8100  1100 LB  1.46 FERTILIZER NITROGEN CONTENT  1606.00 
716-2000  25000 SY  1.14 EROSION CONTROL MATS, SLOPES  28500.00 

Section Sub Total:$123,867.40
 

Total Estimated Cost: $11,428,395.77
 



CSNHS-0007-00(421)  
PI 0007421 

McIntosh County 
Section ROADWAY ITEMS 

Item 
Number 

QuantityUnits
Unit 
Price 

Item Description Cost 

150-1000  1 LS  1273394.00 TRAFFIC CONTROL - CSNHS-0007-
00(421) 1273394.00 

150-5010  8 EA  13890.25 TRAFFIC CONTROL, PORTABLE IMPACT 
ATTENUATOR  111122.00 

150-9011  200 HR  46.19 TRAFFIC CONTROL - WORKZONE LAW 
ENFORCEMENT (CONTRACTOR BIDS)  9238.00 

153-1300  1 EA  125000.00 FIELD ENGINEERS OFFICE TP 3  125000.00 
207-0203  140 CY  37.38 FOUND BKFILL MATL, TP II  5233.20 
210-0100  1 LS  1500000.00 GRADING COMPLETE - CSNHS-0007-

00(421) 1500000.00 
310-1101  50400 TN  15.44 GR AGGR BASE CRS, INCL MATL  778176.00 
318-3000  200 TN  15.86 AGGR SURF CRS  3172.00 

400-3604  750 TN  98.00 
ASPH CONC 12.5 MM SMA, GP 2 ONLY, 
INCL POLYMER-MODIFIED BITUM MATL 
& H LIME 

73500.00 

402-1812  500 TN  90.00 RECYCLED ASPH CONC LEVELING, INCL
BITUM MATL & H LIME  45000.00 

402-3121  17800 TN  95.00 
RECYCLED ASPH CONC 25 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME 

1691000.00 

402-3130  4450 TN  98.00 
RECYCLED ASPH CONC 12.5 MM 
SUPERPAVE, GP 2 ONLY, INCL BITUM 
MATL & H LIME 

436100.00 

402-3190  9500 TN  95.00 
RECYCLED ASPH CONC 19 MM 
SUPERPAVE, GP 1 OR 2,INCL BITUM 
MATL & H LIME 

902500.00 

413-1000  48500 GL  2.00 BITUM TACK COAT  97000.00 
433-1200  715 SY  131.86 REINF CONC APPROACH SLAB, INCL 

SLOPED EDGE  94279.90 

439-0056  15100 SY  100.00 PLAIN PC CONC PVMT, CL HES CONC, 
12 INCH THK  1510000.00 

441-0104  3300 SY  35.00 CONC SIDEWALK, 4 IN  115500.00 
441-0204  4300 SY  26.77 PLAIN CONC DITCH PAVING, 4 IN  115111.00 
441-0748  400 SY  45.00 CONCRETE MEDIAN, 6 IN  18000.00 
441-6222  10600 LF  19.00 CONC CURB & GUTTER, 8 IN X 30 IN, 

TP 2  201400.00 

446-1100  6000 LF  5.31 PVMT REINF FABRIC STRIPS, TP 2, 18 
INCH WIDTH  31860.00 

446-2118 280 LF 1.60 HIGH STRENGTH PVMT REINF FABRIC - 
18 IN, WIDE 448.00 

500-3200  11 CY  298.99 CLASS B CONCRETE  3288.89 
500-9999  50 CY  148.15 CLASS B CONC, BASE OR PVMT 

WIDENING  7407.50 
550-1180  3000 LF  31.29 STORM DRAIN PIPE, 18 IN, H 1-10  93870.00 
550-1240  800 LF  37.62 STORM DRAIN PIPE, 24 IN, H 1-10  30096.00 
550-1300  400 LF  49.84 STORM DRAIN PIPE, 30 IN, H 1-10  19936.00 
550-1360  300 LF  61.14 STORM DRAIN PIPE, 36 IN, H 1-10  18342.00 
550-1420  300 LF  77.51 STORM DRAIN PIPE, 42 IN, H 1-10  23253.00 
550-2180  500 LF  24.76 SIDE DRAIN PIPE, 18 IN, H 1-10  12380.00 
550-3318  16 EA  694.19 SAFETY END SECTION 18 IN, STORM 

DRAIN, 4:1 SLOPE  11107.04 

550-4218  7 EA  475.83 FLARED END SECTION 18 IN, STORM 
DRAIN  3330.81 

550-4224  3 EA  518.41 FLARED END SECTION 24 IN, STORM 
DRAIN  1555.23 

573-2006  1000 LF  11.58 UNDDR PIPE INCL DRAINAGE AGGR, 6 
IN  11580.00 

576-1018  1770 LF  26.37 SLOPE DRAIN PIPE, 18 IN  46674.90 
603-1012  340 SY  16.00 STN PLAIN RIP RAP, 12 IN  5440.00 



603-7000  340 SY  3.91 PLASTIC FILTER FABRIC  1329.40 
620-0100 2000 LF 45.00 TEMPORARY BARRIER, METHOD NO. 1 90000.00 
632-0003  4 EA  9953.58 CHANGEABLE MESSAGE SIGN, 

PORTABLE, TYPE 3  39814.32 
641-1100  100 LF  30.14 GUARDRAIL, TP T  3014.00 
641-1200  3700 LF  12.94 GUARDRAIL, TP W  47878.00 
641-5001  10 EA  459.66 GUARDRAIL ANCHORAGE, TP 1  4596.60 
641-5012  14 EA  1525.25 GUARDRAIL ANCHORAGE, TP 12  21353.50 
643-5000 6000 LF 7.06 SPECIAL DESIGN GAME FENCE 42360.00 
643-8040  4 EA  400.00 GATE, WOVEN WIRE - 8 FEET WIDE 1600.00 
668-1100  42 EA  1821.80 CATCH BASIN, GP 1  76515.60 
668-4300  5 EA  1842.45 STORM SEWER MANHOLE, TP 1  9212.25 
668-5000  5 EA  1705.02 JUNCTION BOX  8525.10 

Section Sub Total:$9,771,494.24
 
Section TEMPORARY EROSION CONTROL 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

163-0232  7 AC  481.71 TEMPORARY GRASSING  3371.97 
163-0300  6 EA  1153.15 CONSTRUCTION EXIT  6918.90 
163-0503  5 EA  478.63 CONSTRUCT AND REMOVE SILT 

CONTROL GATE, TP 3  2393.15 

163-0520  800 LF  12.50 CONSTRUCT AND REMOVE TEMPORARY 
PIPE SLOPE DRAIN  10000.00 

163-0530  2000 LF  2.45 CONSTRUCT AND REMOVE BALED 
STRAW EROSION CHECK  4900.00 

163-0550  42 EA  195.98 CONSTRUCT AND REMOVE INLET 
SEDIMENT TRAP  8231.16 

165-0010  3000 LF  0.92 MAINTENANCE OF TEMPORARY SILT 
FENCE, TP A  2760.00 

165-0030  5000 LF  1.20 MAINTENANCE OF TEMPORARY SILT 
FENCE, TP C  6000.00 

165-0070  1000 LF  1.30 MAINTENANCE OF BALED STRAW 
EROSION CHECK  1300.00 

165-0087  5 EA  166.79 MAINTENANCE OF SILT CONTROL GATE,
TP 3  833.95 

165-0101  6 EA  378.80 MAINTENANCE OF CONSTRUCTION EXIT 2272.80 
165-0105  50 EA  81.00 MAINTENANCE OF INLET SEDIMENT 

TRAP  4050.00 

167-1000  2 EA  1872.85 WATER QUALITY MONITORING AND 
SAMPLING  3745.70 

167-1500  30 MO  806.93 WATER QUALITY INSPECTIONS  24207.90 
171-0010  6000 LF  1.83 TEMPORARY SILT FENCE, TYPE A  10980.00 
171-0030  10000 LF  3.14 TEMPORARY SILT FENCE, TYPE C  31400.00 

Section Sub Total:$123,365.53
 
Section SIGNING & MARKING 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

636-1020  200 SF  13.33 HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 3  2666.00 

636-1029  256 SF  19.91 HIGHWAY SIGNS, TP 2 MATL, REFL 
SHEETING, TP 3  5096.96 

636-1041  368 SF  26.71 HIGHWAY SIGNS, TP 2 MATL, REFL 
SHEETING, TP 9  9829.28 

636-2070  372 LF  6.53 GALV STEEL POSTS, TP 7  2429.16 
636-2080  1204 LF  8.60 GALV STEEL POSTS, TP 8  10354.40 
636-2090  288 LF  6.30 GALV STEEL POSTS, TP 9  1814.40 
636-3010  10 EA  295.10 GROUND-MOUNTED BREAKAWAY SIGN 

SUPPORT  2951.00 
652-0110  7 EA  38.59 PAVEMENT MARKING, ARROW, TP 1  270.13 
652-0120  47 EA  46.78 PAVEMENT MARKING, ARROW, TP 2  2198.66 
652-5301  4600 LF  0.17 SOLID TRAF STRIPE, 6 IN, WHITE  782.00 



653-1501  10000 LF  0.28 THERMOPLASTIC SOLID TRAF STRIPE, 5
IN, WHITE  2800.00 

653-1704  200 LF  3.45 THERMOPLASTIC SOLID TRAF STRIPE, 
24 IN, WHITE  690.00 

653-1804  3000 LF  1.65 THERMOPLASTIC SOLID TRAF STRIPE, 8
IN, WHITE  4950.00 

653-3501  10000 GLF  0.17 THERMOPLASTIC SKIP TRAF STRIPE, 5 
IN, WHITE  1700.00 

653-3804  2030 GLF  0.58 THERMOPLASTIC SKIP TRAF STRIPE, 8 
IN, WHITE  1177.40 

653-6004  2500 SY  2.46 THERMOPLASTIC TRAF STRIPING, 
WHITE  6150.00 

653-6006  2600 SY  2.74 THERMOPLASTIC TRAF STRIPING, 
YELLOW  7124.00 

654-1003  2015 EA  3.27 RAISED PVMT MARKERS TP 3  6589.05 
657-1054  6120 LF  3.32 PREFORMED PLASTIC SOLID PVMT 

MKG, 5 IN, WHITE, TP PB  20318.40 

657-6054  4440 LF  3.56 PREFORMED PLASTIC SOLID PVMT 
MKG, 5 IN, YELLOW, TP PB  15806.40 

657-9122  6440 LF  4.56 
WET REFLECTIVE PREFORMED SOLID 
PAVEMENT MARKINGS, 10 INCH WIDE, 
WHITE 

29366.40 

Section Sub Total:$135,063.64
 
Section PERMANENT EROSION CONTROL 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

163-0240  200 TN  202.96 MULCH  40592.00 
603-2180  1000 SY  31.29 STN DUMPED RIP RAP, TP 3, 12 IN  31290.00 
603-7000  1000 SY  3.91 PLASTIC FILTER FABRIC  3910.00 
700-6910  14 AC  775.54 PERMANENT GRASSING  10857.56 
700-7000  63 TN  57.15 AGRICULTURAL LIME  3600.45 
700-7010  53 GL  18.63 LIQUID LIME  987.39 
700-8000  10 TN  252.40 FERTILIZER MIXED GRADE  2524.00 
700-8100  1100 LB  1.46 FERTILIZER NITROGEN CONTENT  1606.00 
716-2000  25000 SY  1.14 EROSION CONTROL MATS, SLOPES  28500.00 

Section Sub Total:$123,867.40
 
Section BRIDGE ITEMS 

Item 
Number 

QuantityUnits
Unit 
Price 

Item Description Cost 

000-0000 1 Lump 
Sum 3200000.00 PROPOSED BRIDGE 3200000.00 

540-1101  1 LS  200000.00 REMOVAL OF EXISTING BR, STA NO -  200000.00 
Section Sub Total:$3,400,000.00

 
Section WALL ITEMS 

Item 
Number 

QuantityUnits Unit Price Item Description Cost 

000-0000 2500 SF 40.00 PROPOSED WALL 100000.00 
Section Sub Total:$100,000.00

 
 
 
 
 
 
 



Section TRAFFIC SIGNAL ITEMS 
Item 

Number 
QuantityUnits Unit Price Item Description Cost 

639-4004  12 EA  4462.50 STRAIN POLE, TP IV  53550.00 
647-1000  1 LS  100000.00 TRAFFIC SIGNAL INSTALLATION NO - 1 100000.00 
647-1000  1 LS  100000.00 TRAFFIC SIGNAL INSTALLATION NO - 2 100000.00 
647-1000  1 LS  100000.00 TRAFFIC SIGNAL INSTALLATION NO - 3 100000.00 

Section Sub Total:$353,550.00
 

Total Estimated Cost: $14,007,340.81
 










































































