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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP-00MS(4), Chatham County . OFFICE Urban Design
Widening of SR204 SPUR/ Diamond Causeway
fm Ferguson Avenue to McWhorter Drive
P.I No. ssossoo 200 3651 DATE August 9, 2007

5% ames B Buch P. E., State Urban Design Engineer

TO Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT Revised Project Concept Report -

Attached is the original copy of the revised Concept Report for your further handling for'approval
in accordance with the Plan Development Process (PDP).

The original concept report is being revised to accommodate changes to the typical section and to
program a separate project to construct a 2 fane bridge replacement for the existing bascule bridge
over Skidaway Narrows. The typical section for the project is being revised from a 20-ft raised.
median to a 24-ft raised median to meet current GDOT design guidelines. The pro;ect units will
be also be changed from Metric to English. '

By copy of this letter this office requests that a new project be programmed that will replace the

existing 2-lane bascule bridge over Skidaway Narrows with a new high-level 2-lane bridge. The
above mentitoned project, STP-00MS(4) Diamond Causeway, will then widen SR204 Spur to
four-lanes and provide the companion parallel bridge over the Skidaway Narrows. The changes
are requested by Chatham County to allow for an earlier replacement of the existing bascule
bridge over Skidaway Narrows due to environmental constraints of the 4-lane STP»—OOMS(4)
project,

The revised concept report as presented herein and submitted for approval is consistent with that
which is included in the Regional Transportation Improvement Program (RTP) and/or the State
Transportation Improvement Program (STIP). :

| _;DATE 8 /iofo1 ekt ooy

!Z ‘Q’ State Transportation Planning Administrator
1BB: ASW fas A |

Attachment
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- DISTRIBUTION:

Todd Long, Preconstruction Director, letter only
Glenn Durrence, District 5 Engineer, w/attachment
Brian Summers; Project Review Engineer, w/ attachment
- Harvey Keepler, State Environmental/Location Engineer, w/attachment
Keith Golden, State Traffic Safety and Design Engineer, w/attachment
Angela Alexander, State Transportation Planning Administrator, w/attachment
Jamie Simpson, Financial Management Administrator, w/attachment
Paul Liles, State Bridge Design Engineer, w/ attachment




REVISED PROJECT CONCEPT REPORT

STP-00MS(4), Chatham County
SR204 SPUR/Diamond Causeway from Ferguson Avenue to McWhorter Drive
P. L Number 550550-, co086S !

Need and Purpose: The purpose of this project is to satisfactorily accommodate anticipated
future traffic on Diamond Causeway, which provides the only highway access to Skidaway
Island. The existing traffic volume on Diamond Causeway is approximately 16,000 vehicles per
day. Development on the island is expected to continue and will generate increases in traffic
volumes. It is projected that traffic volumes on Diamond Causeway will be 27,300 vehicles per
day by 2030.

The proposed Widening of SR 204 SPUR/Diamond Causeway was included in the list of selected
road improvements in a one percent local sales tax option passed in 1993 to pay for road
improvements in Chatham County. The proposed improvement has also been identified as a
transportation need in the Chatham Urban Transportation Study (CUTS) Year 2030 Long Range
Transportation Plan, Furthermore, the project is programmed in the Fiscal Year (FY) 2007-2009
Transportation Improvement Program (TIP). The project is also included in the Georgia
. Department of Transportation’s six-year Construction Work Program with construction
programmed for FY 2010. .

The proposed project has been identified in the Chatham-Savannah Bikeway Plan as a high
priority bikeway corridor. The current TIP has bike lanes planned along the shoulders of the
‘roadway.

Project Location: This project is located in the southeastern portion of Chatham County in
. Savannah, Georgia. The proposed length of the project is 3.22 miles along SR 204 SPUR/
Diamond Causeway from Ferguson Avenue to McWhorter Drive.

Description of the approved concept: Project STP-00MS (4) proposes to widen and reconstruct
SR 204 SPUR/Djamond Causeway from Ferguson Avenue to McWhorter Drive for a total
~ distance of 3.22 miles. The existing roadway consists of two 12-ft lanes with rural shoulders. .

i - There are two existing bridge structures at Moon River and the Skidaway Narrows. The

merovement includes four 12-ft travel lanes separated by a 20-ft raised median along with 12-ft -
rural outside shoulders, 6-1t paved, are proposed in each direction. Bike lanes are incorporated
into the paved shoulders. The existing bascule bridge over Skidaway Narrows will be removed
and two parallel bridges constructed. A new parallel bridge over Moon River will be constructed
and the existing bridge will be widened. .

PDP Classifipation: Major _ X Minor

Federal Oversight: = Full Oversight ( ), Exempt (X), State Funded ( ), or Other ( )
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- Revised Concept Report ‘

“SR204 SPUR/ Diamond Causeway
STP-00MS (4), P.I. No. 550550 =y 90
Chatham County

{74

. Fanctional Classification: Urban Minor Arterial

. U. S. Route Number(s): N/A State Route Number(s): SR204 SPUR

Traffic (AADT) as shown in the approved concept:

Current Year: 14,000 (2000) Design Year: 25,000 (2020)

Proposed features to be revised: The proposed features to be revised are the Typical Section
‘and the Bridge Structure over Skidaway Narrows. The typlcal section proposes a 20-ft raised
median and 12-ft rural outside shoulders. The typical section is being revised to comply with the
January 7, 2003 Design Guidance letter issued to clarify the apphcatmn of various design
guides and to apply Context Sensitive Solutions to the roadway typical section. This letter states
that all arterials with posted speeds greater than or equal to 55 mph or design speeds greater than
or equal to 50 mph require the design of a 24-ft raised median, 44-ft depressed median or a
‘positive barrier system. This letter also states that the 10-{t rural shoulder (6.5-ft paved) will be
used to accommodate bicyclists and will be used on multi-lane widenings with rural outside
shoulders. This design guidance has also been incorporated into the current GDOT Design
Policy Manual. The revised typical section proposes a 24-ft raised median and 10-ft outside
rural shoulders. :

The approved concept report is also being revised to accommodate changes to the bascule bridge
over Skidaway Narrows. The environmental commitments for this. project state that the
construction of Project STP-00MS(5), P. I. No. 550560, Widening SR204 SPUR/Whitfield
‘Avenue, must be completed prior to this project being let. Project STP-00MS(5), Whitfield
Avenue, is presently scheduled for letting in August 2009 with an anticipated 24-month
construction interval, which means that Project STP-00MS(4), Diamond Causeway, cannot be let
- before August 2011. For this reason a separate bridge replacement project is being developed to
replace the existing two-lane bascule bridge over Skidaway Narrows with a new two-lane high-
level bridge structure. Project STP-00MS(4), Diamond Causeway, will widen SR204 SPUR to
four-lanes and provide the companion parallel bridge over Skidaway Narrows. The bridge
replacement changes are requested by Chatham County to allow for an earlier replacement of the
existing bascule bridge over Skidaway Narrows.

Describe the revised feature(s) to be approved: The revised features to be approved are the
typical section with a 24-ft raised median and 10-ft outside shoulders and to program a separate
project to replace the current bascule bridge over Skidaway Narrows.

‘Updated traffic data (AADT):

* Current Year: 16,000 (2010) | Design Year: 27,300 (2030)
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Revised Concept Report
SR204 SPUR/ Diamond Causeway BL51
STP-00MS (4), P.L. No. 550550 -, 900 0o?!

Chatham County
Programmed/Schedule:

P.E.: Authorized R/W: 2007 Construction: _ 2010
VE Study Required: yes (X) no( ) | |

Revised cost estimates:

1. Construction cost including inflation and E&C, $ 31,436,211 - STP-00MS(4)

2. Construction cost including inflation and E&C, $ 14,808,711 — Bridge Replacement
Is the project located in a Non-attainment area? ... _Yes X No

Recommendation: Recommend that the _p_roposed revision to the concept be approved for
implementation. ' -

. IBB:ASW:lcs A¥D

 Attachments:

1. Location Map
2. Cost Estimates
3. Typical Section

Concur;

v =
- / Dugqt%%ﬂuctmn
Approve: (57 ﬁ g / ,éW 7

Chief Engineer
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SR 204 SPUR /-

DIAMOND CAUSEWAY

13

LOCATION MAP
PROJECT STP-00MS(4), Chatham County
SR 204 Spur/Diamond Causeway from
Ferguson Avenue to McWhorter Drive

P.1. 550550, 000865
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+ Dctail Estimate: Cost Estimate Report

Estlmate Report for file "550550 _070706™

Section Erosion Control - Temporary

et

Item Number| Quantity |Units| Unit Price Item Descrlptlon ] Cost
163-0232 i8 AC 700,00 TEMPORARY GRASSING 12600.00
163-0240 950° ™ 300.00 MULCH 285000.00
163-0300 B EA 1600.00 _ CONSTRUCIION EXIT 1280000

CONSTRUCT AND REMOVE TEMPORARY PIPE )
o lewosa0 - | 3500 o790 istopEpram | eseee
e CONSTRUCT AND REMOVE BALED STRAW |

163-0530 5000 LF 3-00 EROSION CHECK 2500000
163-0550 45 EA 330.00  [ONSTRUCTAND REMOVEINLET SEDIMENT | 145000 |
165-0010 40000 'F £.00 ' ;‘!AINTENANCE OF TEMPORARY SILT FENCE, T 40000.00
165-0030 7500 F 2.00 l(\:IIAINTENANCE OF TEMPORARY SILT FENCE, TP| ;o000
165-0070 2500 LF 2.10 DI ENANCE OF BALED STRAW EROSION | 535000
165-0101 8- EA 650,00 MAINTENANCE OF CONSTRUCTION EXIT 5200.00 |
165-0105- 48 "EA 120.00 MAINTENANCE OF INLET SEDIMENT TRAP 5760.,00

 Ti67-1000 . 2 EA 1500.00  WATER QUALITY MONITORING AND SAMPLING 3000.00
167-1500, 48 MO 1000,00 __ WATER QUALITY INSPECTIONS 48000,00.

T 171-0010 80000 LF 2.50 TEMPORARY SILT FENCE, TYPE A 200000.00
171-0030 25000 LF 4.20 TEMPORARY SILT FENCE, TYPE C _ 105000.00
_ . Section Sub Total: $836,960.00
Section Signing and Marking .

Item Number! Quantity |Units; Unit Price Item Description _Cost
632-0003 3 EA 17000.00 - TC-\l;I;\EN?(,?EABLE MESSAGE SIGN, PORTABLE, 51000.00
636-1020 3000 sk 16.00 _ll-_lgGBHWAY SIGNS, TP 1 MATL, REFL SHEETING,| o0 "0
636-1031 3000 S 24.00 _EI-_{;GGHWAY SIGNS, TP 1 MATL, REFL SHEETING 72000.00

_ 636-2080 3500 LF 12.00 GALV STEEL POSTS, TP 8 42000.00
636-2090 3500 LF 10,00 GALV STEEL POSTS, TP 9 35000.00
652-0094 48 EA 50.00 PAVEMENT MARKING, SYMBOL, TP 4 2400.00
653.0110 2 e 20,00 IHERMOP.LAST’IC PYMT MARKING, ARROW, TP 1760.00
6530120 200 EA 50.00 'IIZ'HERMOPLASTIC PVMT MARKING, ARRGW, TP 16000.00
653-0150 g EA. . 80.00 EHERMOPLASTIC PUMT MARKING, ARROW, TP | - -
653-0160 - 72 EA 50,00 '(I;HERMOPLASTIC PVMT MARKING, ARROW, TP 5760.00
653-0170 77 EA 80.00 ;HERMOPLASTIC- PVMT MARKING, ABROW, TP " 5760.00
653-0210 216 EA . 115.00 THERMOPLASTIC PVMT MARKING, WORD, TP 1| . 24840.00
653-0220 _ 64 EA 115.00 THERMOPLASTIC PVMT MARKING, WORD, TP 2 7360.00
653-0230 5 A 115.00 ':I;:ERMOPLASTIC PVMT MARKING, WORD, TP |-~ oo™ "
653-0296 4 A 220.00 IEIERMOPLASTIC PVMT MARKING, WORD, TP ©280.00

_ 653-1501 100000 LF 10.60 it MOPLASTIC SOLID TRAF STRIPE, 5 TN, 60000.00
653- 1502 50000 | LF 0.60 L RNIOPLASTIC SOLID TRAF STRIPE, 5 IN, 30000.00
653-1704 T 2a00 o 4.00 "\I"VHHEII_?EfIOPLASTIC SOLID TRAF STRIPE, 24 IN,. 9600.00
653-1804 | 4200 L 2.00 '\I;VHHEII_}_I;IOPLASTIC SOLID TRAF STRIPE, 8 iN, 8400.00
653-3501 60000 GLF 0.50 IRHOPLASTIC SKIP TRAF STRIPE, 5TV, 13000000
653-6004 - 1000 sY | 300 THERMOPLASTIC TRAF STRIPING, WHITE T
653-6006 250 5% 3.00 THERMOPLASTIC TRAF STRIPING, YELLOW.
854-1003 i 3000 EA 5.00 RAISED PVMT MARKERS TP 3 15000,00
. e Section Sub Total: $476,590.00
http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 7/2/2007




Detail Estimate: Cost Estimate Report |

hitp://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

Section Concrete Bridge Culvert Items o, o
Item Number:  Quantity |Units| Unit Price ‘Item Descr:ptlon Cost
207-0203 90 [ 60.00 - FOUND BKFILL MATL, TP 11 5400.00
500-3101 500 cY 800.00 CLASS A CONCRETE 1 400000.00
511-1000 80000 LB .1.00 BAR REINF STEEL - | 80000.00
603-2024 80 SY "53.00 STN DUMPED RIP RAP, TP 1, 24 IN ' 4240.00
603-7000 80 sY 5.00 PLASTIC FILTER FABRIC 400.00
' ~_Section Sub Total:!$490,040.00
Section BRIDGE - SKIDAWAY NARROWS y _ , ‘ .
Item Number; Quantity :Units! Unit Price Item Description Cost
500-XXXX 56000 LfF 115,00 1 NEW BRIDGE 1400 FT BY 40 FT 6440000.00
' e Section Sub Total:$6,440,000.00
Section BRIDGE - MOON RIVER ) _ y i
Item Number| Quantity |Units| Unit Price Item Description Cost
500-xxxx 6120 SF__ 110,00 Widen existing bridge 1020 x 6 673200.00
500-XXXX 40800 SF 95,00 1 NEW BRIDGE 1020 FT BY 40 FT _3876000.00
' Section Sub Total:$4,549,200.00
Section Roadway Items _
Item Number Quantity {Units| Unit Price. Item Descnptlon . Cost
150-1000 1 LS 2900000,00 TRAFFIC CONTROL - 2900000.00
' TRAFFIC CONTROL, TEMPORARY SAND .
. 150-5000 4 EA 550.00  § 5aneD ATTENUATOR MODULE : 2200.00
' e | - TRAFFIC CONTROL, PORTABLE IMPACT
150-5010 2 - EA 12000.00 T TENUATOR 124000.00
153-1300 1 EA 85000.00 _|FIELD ENGINEERS OFFICE TP 3 85000.,00°
158-1000 80 HR 0.80 TRAINING HOURS i} 64.00
201-1500 1 LS 600000.00 _ ICLEARING & GRUBBING - - 600000,00
205-0001 50000 cY 6.00 UNCLASS EXCAV 300008.00
206-0002 250000 cY 7.00 BORROW EXCAV, INCL MATL 1750000.00
207-0203 5000 CY . 60.00 FOUND BKFILL MATL, TP I 300000.00
310-1101 68510 . | TN 20.00 GR AGGR BASE CRS, INCL MATL" 1370200.00
T n . RECYCLED ASPH CONC LEVELING, INCL - '
402-1812 6000 ™ 80.00 IBITUM MATL & H LIME 480000.00
) a : RECYCLED ASPH CONC 25 MM SUPERPAVE,
402-3121 22780 ™ 80.00 GP 1 OR 2, INCL BITUM MATL & H LIME . 1822400.00
_ ' RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3130 8500 . ™ 80.00 257 ONLY. INCL BITUM MATL & H LIME 680000.00 |
120 - -RECYCLED ASPH CONC 19 MM SUPERPAVE
.402-3190 11390 ™ 80.00 GP 1 OR 2,INCL BITUM MATL & H LIME - 911200.00
413-1000 13000 - | GL 2.30 “|BITUM TACK COAT 29500.00
432-5010 1000 SY 5.00 MILL ASPH CONC PVMT, VARIABLE DEPTH 5000.00-
441-0016 200 sY 42.00 DRIVEWAY CONCRETE, 6 IN TK 8400.00
441-0018 200 sY 54,00. |DRIVEWAY CONCRETE, 8 IN TK 10800.00
441-0303 ) “EA 2200.00  ICONC SPILLWAY, TP 3 17600.00
441-0740 12000 SY 31.00 CONCRETE MEDIAN, 4 IN 372000.00
441-6720 50000 LF 18.00 CONC CURB & GUTTER, 6 IN X 30 IN, TP 7 '500000.00
i PVMT REINF FABRIC STRIPS, TP 1, INCL
| 446-1001 20000 LF 4.00 BITUM BINDER 80000.00
E ' INDENTATION RUMBLE STRIPS - GROUND-IN-
| 456-2015 7 GLM 830.00 PLACE (SKIP). 51000
550-1180 3000 LF 46,00 STORM DRAIN PIPE, 18 IN, H 1-10 138000.00 ;
550-1300 800 LF 75.00 STORM DRAIN PIPE, 30 IN, H 1-10 60000.00 g
550-1360 700 LF 90.00 ‘STORM DRAIN PIPE, 36 IN, H 1-10 63000.00 ;
- 550-1420 500 LF 130.00 STORM DRAIN PIPE, 42 IN, H 1-10 65000.00
550-2180 5000 LF 42.00 SIDE DRAIN PIPE, 18 IN, H 1-10 210000.00
550-3318 30 EA 750.00  SAFETY END SECTION 18 IN, STORM DRAIN, 22500.00
550-4218 30 EA 680.00 FLARED END SECTION 18 IN, STORM DRAIN 20400.00 |
 550-4230 10 EA 910.00 __|FLARED END SECTION 30 IN, STORM DRAIN 9100.00
550-4236 15 “EA 1300.00 _ FLARED END SECTION 36 IN, STORM DRAIN 19500. oo
7/2/2007



Dotail Estimate: Cost Estimate Report

E&C ‘Rate 10.0 %_
Infiatlon Rate 0.0 % @ 0.0 Years

Total Construction Cost
Right Of Way

"ReImb. Utilities -

Grand Total Project Cost

$2,857,837.40

-$0.00

$31,436,21_1.40

$0.00
$0.00

$31,436,211.40

http://tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport jsp-

550-4242 8 I EA ] 1500.00 _ |FLARED END SECTION 42 IN, STORM DRAIN | 12000.00 |
634-1200 | 90 | EA 100.00 RIGHT OF WAY MARKERS 9000.00 |
________ 641-1100 500 LF 44,00 GUARDRAIL, TP T 22000.00 *
641-1200 3000 LF 20.00 GUARDRAIL, TP W 60000.00
. 641-2100 ' 380 . LF | 100.00 DBL FACED GUARDRAIL, TP T 35000.00
641-3200 750 LF 40.00 DBL FACED GUARDRAIL, TP W 30000.00
641-5001 50 EA 700.00 GUARDRAIL ANCHORAGE, TP 1 35000.00
 641-5012 35 EA 1810,00 _ |GUARDRAIL ANCHORAGE, TP 12 63350.00 |
660-1100 2 EA 14500.00 _RELOCATE PUMP STATION 29000.00
668-1200 12 EA 6000.00  |CATCH BASIN, GP 2 72000.00
- Section Sub Total:$13,629,424.00
Section Erosion Control - Permanent _ . |
.[Item Number| Quantity | Units | Unit Price . Item Description Cost %

T603-1024 3000 sY 85.00 STN PLAIN RIP RAP, 24 IN 255000.00 |
603-7000 6000 SY 5.00 PLASTIC FILTER FABRIC 30000.00

. 700-6910 T30 I'TAC 1000.00 ___PERMANENT GRASSING 30000.00

~700-7000 52 LN 80,00 AGRICULTURAL LIME 4160.00
700-7010 210 GL 20.00 LIQUID LIME ____ 4200.00 -
700-8000 35 N 400,00, FERTILIZER MIXED GRADE 14000.00
700-8100 4000 - LB 3.00 FERTILIZER NITROGEN CONTENT 12000,00 -
700-9300 2000 SY 6.00 SOD 12000.00
710-9000Q 10000 SY 5.00 PERMANENT SOIL REINFORCING MAT 50000.00

- 716-2000 740000 SY 1.40 EROSION CONTROL MATS, SLOPES 56000.00

Section Sub Total: $467,360.00

Section Signal Items . .

Item Number| Quantity |Units: Unit Price Item Description . Cost
647-0220 2 LS 42500.00 _ [TRAFFIC SIGNAL INSTALEATION, TEMPORARY 85000.00_
647-1000 2 LS 70000.00 - [TRAFFIC SIGNAL INSTALLATION NO - 140000.00
647-2130 2 EA 500,00 PULL BOX, PB-3 1000.00
647-2500 2 s 120000.00 __|QUEUE DETECTION AND WARNING SYSTEM 240000.00

g ' SIGNAL ASSEMBLY, FLASHING SCHOOL,
647-5230 1 EA 4800.00  Complere 4800.00
647-6090 20 EA 700.00 LOOP DETECTOR - 14000.00
‘Section Sub Total:;$484,800.00
‘Section Retaining Walls and Alternates

Item Number| Quantity |Units| Unit Price - Item Description . Cost

624-0101 22000 | SF 22.00 SOUND BARRIER, TYPE B, 0-10-FT HT 484000,00
627-1010 12000 SF_| 60.00 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 720000.00_

‘ ‘Section Sub Total:$1,204,000.00
o _ Total Estimated Cost: $28,578,374.00
Subtotal Construction Cost $28,578,374.00 '

7/2/2007




"Detail Estimate: Cost Estimate Report

Page 1 of 3

Estimate Report for file "Bascule Bdge Repl_07- 2007"

Section Roadway Items

Item Number! Quantlty Unit Price |
150-1000 1 TG 1250000,00  TRAFFIC CONTROL -
TRAFFIC CONTROL, TEMPORARY SAND ~
150-5000 4 EA 53000} SADED ATTENUATOR MODULE 220000
TRAFFIC CONTROL, PORTABLE IMPACT
oS0 o2 BA L 1200000 renUATOR. 2400000
15571360 i “EA 85000.00  FIELD ENGIN ETP3 T 8500000
1£8-1000 50 HR "0.80 TRAINING HOU 64.00
301-1500 1 s 100000.00 _CLEARING & GRUBBING -
205-0001 cY 6.00 UNCLASS EXCAV "30000.00 "
T 206-0002 Y 7.00 BORROW EXCAV, TNCL MATL T TT350000,00
207-0203 cv “60.00 FOUND BKFILL MATL, TPTI - "90000.00
3101101 ™ GR AGGR BASE CRS, INCL MATL T 64000.,00
: RECYCLED ASPH CONC LEVELING, INCL ~
4021812 500 ™ BITUM MATL & 1 LIME e 40000.00
:f RECYCLED ASPH CONC 35 MM SUBERPAVE, GP
402-3121 3000 ™ . 8000 1 OR 2, INCL BITUM MATL & H LIME 240000.00
; RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
W_m_m_‘f(“’i313° 1100. ™ 8000 GP 2 ONLY, INCL BITUM MATL & H LIMg | 88000.00
1 RECYCLED ASPH CONC 18 MM SUPERPAVE, &F: ‘
o 402-3150 1500 1 QR 2,INCL BITUM MATL & H LIME ‘- 120000.00
41371000 800 BITUM TACK COAT T isa000
432-5010 1000 MILL ASPH CONG PVMT, VARIABLE DEPTH " "5000.00
441-0016 | 0 DRIVEWAY CONCRETE, 6 IN TK
441-0018 0 DRIVEWAY CONCRI N\_,S,__,I_l){
T aa1-0303 o "CONC SPILLWAY, T
Tgai0740 o CONCRETE MEDIAN, 4 1N
o CONC CURB & GUTTER, 6 IN X 30 IN, TP 7

PVMT REINF FABRIC STRIPS TP 1, INCL

_____ > BITUMBINDER _ 8oo.oo
GLM 830.00 INDENTATION RUMBLE STRIPS - GROUND-IN- 830. 00
46,00 2300.00
- 75.00
__550-1360 LE 90.00
" 550-1420 _ LF 130,00 0.00 ]
550-2180 8400.00
SAFETY END SECTION 18 IN, STORM DRAIN, | '
A NN 4:1 SLOPE _ o000
550-4218 FLARED END SECTION 18 IN, .
550-4230 FLARED END SECTION 30 IN, STORM DRAIN = 0.00
550-4236 1300.00  FLARED END SECTION 36 IN, STORM DRAIN 2600.00
_______ 550-4242 . 1500.00 _ FLARED END SECTION 42 IN, STORM DRAIN .0.00
634-1200 100.00 o 600.00
641-1100 | 50 44.00 220000 - |
641-1200 - 0 20,00 : ‘ “
[ 641-2100 o 100.00 . DBL FACED GUARDRAIL, TP.T
| 641-2200 0 40.00 DBL FACED GUARDRAIL, TP W
641-5001 2 700.00 GUARDRAIL ANCHORAGE, TP 1 )
L 641-5012 2 A i . 1810,00
 660-1100 0 EA . 14500.00 .
668-1200 0 EA_ - 6000.00 .

“Section Sub Total:

$2,624,214.00

Sectlon BRIDGE SKIDAWAY NARROWS

Item Number Quantlty Units: Unit Price ‘ Item Descrlptton . Cost
500X 67200 LF | 115.00 NE‘Q{OﬁRIDGE 1400 FTBY 48 FT-2LN, 18 | 05500000 |
500-3000x 1 '-S“u”r“f | 650000.00 Remove Bascu!e Brldge 1016 ftx 34.5 ft 650000.00

“Section Sub Total:$8,378,000.00

http://tomeat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

Section Retaining Walls and Alternates
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Jetail Estimate: Cost Estimate Report

Page 2 of 3

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

Item Number _Unit Price Item Descri ption _Cost
624-0101 22,00 SOUND BARRIER, TYPE B, 0-10 FT HT 0.00
627-1010 60.00 MSE WALL FACE, 10 - 20 FT HT, WALL NO - "2160000.00

B : Section Sub Total:$2,160,000.00
‘Section Signing and Marking N )
3Item Number: Quantity :Units Unit Price Item Descrlptlon Cost
" 632-0003 N A 17000.00 _I(E:’iI?ENgEABLE MESSAGE SIGN, PORTABLE, " 34000.00
636-1020 300 SF 16.00 _ll-_lFI’GBHWAY SIGNS, TP 1 MATL, REFL SHEETING, . 4800.00
636-1031 300 osF " 24.00 _[:;GGHWAY SIGNS, TP 1 MATL, REFL SHEETING 7200.00
350 i 12.00 GALV STEEL POSTS, TP 8 4200.00
330 LF -,..10.00 GALV STEEL POSTS, TP 9 3500.00
8 | EA 50.00 PAVEMENT MARKING, SYMBOL, TP 4 400.00 |
653-0110 4 EA 80.00 i‘ll'HERMOPLASTIC PVMT MARKING, ARROW, TP 32000
653-0120 10 EA 80.00 F;HERMOPLASTIC PVMT MARKING, ARROW, TP | 800.00
653-0150 4 A 80.00 'IS'HERMOPLASTIC PVMT MARKING, ARROW, TP | 320.00
553-0160 4 EA 80.00 'gHERMOPLASTIC PVMT MARKING, ARROW, TP | 320.00
653-0170 4 EA 80.00 ;’HERMOPLASTIC PVMT MARKING, ARROW, TP 320.00
653-0210 12 EA | 115.00 THERMOPLASTIC PVMT MARKING, WORD, TP 1. 1380.00
653-0220 6 EA 115,00 THERMOPLASTIC PVMT MARKING, WORD, TP 2 690.00
653-0230 6 EA 115.00 ;I;lERMOPLAS‘I’IC PVMT MARKING, WORD, TP 690.00
653-0296 6 A 220.00 IgERMOPLASTIC PVMT MARKING, WORD, TP | 1320.00
653-1501 - . 10000 | U 0.60 g;II'VHHEII_T_I\éIOPLASTIC SOLID TRAF STRIPE, 5 IN, £000.00

- : ! ] RTINS
653-1502 10000 | IF 0.60 wmn;a\spmsnc SOLID TRAF STRIPE, 5 IN, 6000.00
653-1704 120 o 4.00 - "I;VHHEIi_T_I\éIOPLASTIC SOLID TRAF STRIPE, 24 IN, 480.00
653-1804 0 CF .00 "‘I"VHHEIF_]{_I\E/IOPLASTIC SOLID TRAF STRIPE, 8 IN, 0.00
653-3501 600 GLF 0.50 IUHFEPT\EOPLASTIC SKIP TRAF STRIPE, 5 IN,

653-6004 R - A 3.00 THERMOPLASTIC TRAF STRIPING, WHITE
653-6006 - 0 sY 3.00 THERMOPLASTIC TRAF STRIPING, YELLOW 0,00
654-1003 300 1 EA | 5.00 RAISED PYMT MARKERS TP 3 c 1500.00

L Section Sub Total: $74,540.00

Section Erosion Contro! - Permanent o :

Item Number: Quantity Umts Unit Price Item Description Cost
603-1024 . 750 sy 85,00 STN PLAIN RIP RAP, 24 IN 63750.00
603-7000 1500 sY 5.00 PLASTIC FILTER FABRIC 7500.00
700-6910 3 AC '1000.00  PERMANENT GRASSING _3000.00
700-7000 5 TN 80.00 . 'AGRICULTURAL LIME 400.00 '
700-7010 e 21 GL 20.00 LIQUID LIME 42000
700-8000 | 4 TN 400,00 FERTILIZER MIXED GRADE 1600.00
700-8100 400 LB 3.00 FERTILIZER NITROGEN CONTENT 1200.00
700-9300 ; g sy 6.00 SOD o 0.00
710-9000 1000 . SY 500 JPERMANENT SOIL REINFORCING MAT 5000.00
716-2000 4000 ° i SY 1.40 'EROSION CONTROL MATS, SLOPES 5600.00

' _Section Sub Total: $88,470.00 :

Section Erosion Control - Temporary L

Item Number Q.uantity Units| Unit Price Item Descrlptlon Cost
163-0232 2 AC 700.00 TEMPORARY GRASSING 1400.00
163-0240 . 95 N 300.00 MULCH 28500.00
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o ie3-0300 T 2 U EA 1600.00  CONSTRUCTION EXIT 3200.00
 ieap : CONSTRUCT AND REMOVE TEMPORARY PIPE
| 163-0520 350 LF 17.00 SLOPE DRAIN = 5950.00
P , CONSTRUCT AND REMOVE BALED STRAW
163-0530 s0 | LF 5.00 EROSION CHECK _ 2500.00
163-0550 o EA 330.00 _?gt[\\IPSTRUCT_AND REMOVE INLET SEDIMENT 0.00
| 165-0010 £000 o < 00 )I:IAINTENANCE OF TEMPORARY SILT FENCE, TP“ 4000.00
165-0030 ! 1250 | LF | 2.00 !c\:flAINTENANCE OF TEMPORARY SILT FENCE, TP] 2500.00
U 165-0070 300 o 10 mél\éLENANCE GF BALED STRAW ERGSION : 630.00
165-0101 2 EAH 650.00 MAINTENANCE OF CONSTRUCTION EXIT ~T1300.00
165-0105 ‘ 48 EA 120.00 MAINTENANCE OF INLET SEDIMENT TRAP _5760.00
167-1000 2 | EA 7 "1500.00 _ WATER QUALITY MONITORING AND SAMPLING 3000.00
167-1500 Tag MO i " 1000.00  WATER QUALTTY INSPECTIONS 48000.00
171-0010 8000 CF 2.50 TEMPORARY SILT FENCE, TYPEA | 20000.00
171-0030 2500 LF | 420 TEMPORARY SILTFENCE, TYPEC, " 10500,00
' o Section Sub Total 1$137,240.00

. _ _ Total Estimated Cost: _$ 13,462,464.00
Subtotal Construction Cost ~ $13,462,464.00 S

E&C Rate 10.0 % $1,346,246.40
Inflation Rate 0.0 % @ 0.0 Years - $0.00

Tq_tél' Construction Cost $14,808,710.4D
| Right Of Way - - $0.00
Relmb. Utilities a _ $0.00

Grand Total Project Cost = $14,808,710.40

:http://tomcatZ.dot.state. g_a.u_s/Detai1sEstimate/Pri_htEstimateRepo_rt.j sp 8/8/2007
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