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PI No. 621255 : "ULI’;’Q#’.

SR 61/SR 113 pare  November 4, 1996
ames A.” Kenner State Road & Airport Design Engineer HLA

Walker Scott, Director of Preconstruction
Attn.: Wayne Hutto

Revised Project Concept Report

This is the Revised Project Concept Report for your review and further
handling. _

The project STP-018-1(56) is the widening and reconstruction of 2.9 miles
along SR 61/SR 113 from CR 533 to Plymouth Drive. The existing 2 lane roadway
will be widened to a 4 lane roadway with a 44' median that transitions to
a 20' median. This project is currently programmed for FY 97 Right of Way
and FY 99 for Construction.

The original concept for this project was to widen the existing 2 lane roadway

to a 4 lane roadway with a 14 foot two-way left turn lane. The project was

designed as a rural open ditch section from the project beginning to the

Pettit Creek Bridge and then became an urban curb and gutter section to the

end of the project. The project length for this original concept was 2.61

miles that went from east of the SR 61 intersection to north of Henderson
Drive. '

The revised concept changes the projects termini, which has been extended
at the beginning of the project to include the SR 61 intersection. The ending
termini has also been extended to Plymouth Drive. The termini modifications
change the project Tength from 2.6 miles to 2.9 miles. The typical section
has been revised from a 5 lane roadway to a 4 Jane roadway with a 44 foot
depressed median from the project beginning to west of the Etowah River where
it transitions to a 20 foot raised median. This change in the median
treatment was necessitated because the traffic projections increased from
24,600 ADT (2017) to 42,000 ADT (2021). The 20 foot raised median is proposed
to drop between Henderson Drive and Plymouth Drive and one eastbound lane

is dropped at Plymouth Drive and tie into the existing roadway.

Estimated Costs Proposed Approved ~  Prog. Date
Construction (Infl. E & C) $6,673,101 $3,525,000 : FY 99
Right of Way $2,144,000 $ 526,000

Utilities LGPA LGPA



Mr. Scott
November 4, 1996
Page 2

Recommendation: Recommend that the proposed revision to the concept be

approved for implementation.

JAK:MGR: hcc

Attachments: Sketch Map, Cost Estimate

cc: David Studstill, w/att :
Bobby Mustin, w/att

CONCUR:

Dfrector of P¥econstruction

74/ / 1_1;/

“Frank L. Danchetz, P
Chief Engineer
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PAGE 1
BARTOW COUNTY STP-018-1(56) P.I. 621255
BRF-018-1(44) P.l. 620832

REVISED CONCEPT COST ESTIMATE
COUNTY: BARTOW

PROJECT NUMBER: STP-018-1(56)
BRF-018-1(44)

DATE: NOV-8-96
PREPARED BY: S CONNOLLY

ESTIMATED LETTING DATE: FY 99
PROJECT LENGTH (MILE): 2.90

() PROGRAMMING PROCESS (X) CONCEPT DEVELOPMENT () DURING PROJECT DEV.

PROJECT COST

A. RIGHT-OF-WAY:

1. PROPERTY (land & easement)

$ 1,183,000

2. DISPLACEMENTS:

3. OTHER COST (adm./courl cost factor=45%
inflation factor=25%})

$ 0

$ 961,000

B. NONREIMBURSEABLE UTILITIES:
(GA PWR, SOUTH. BELL, ATLANTA GAS LIGHT, CITY

SUBTOTAL:  § 2,144,000

$ LGPA"

CARTERSVILLE (SEWER) TOTAL= $1,000,000 )
C. REIMBURSEABLE UTILITIES:
1, PRESTIGE CATV

$ 22,400.

D. CONSTRUCTION:
1. MAJOR STRUCTURES:
a. RETAINING WALLS

SUBTOTAL: § 22,400

b. BRIDGES
(BRF-018-1(44) 643' X 80' @ $47.00/SF

c. DETOUR BRIDGES

d. BR CULVERT

$ 0
$ 2,400,000
$ 0
$ 0

*LGPA ANTICIPATED

SUBTOTAL: = § 2,400,000
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BARTOW COUNTY STP-018-1(56) P.l. 621255
BRF-018-1(44) P.I. 620832

2. GRADING AND DRAINAGE:

a. EARTHWORK___ (372,400 CY X $3.00/CY)

$ 1,117,200

b. DRAINAGE:

$ 40,000

1) Cross Drain Pipe (exc.box culverts)
2) Curb and Gutter__(30,000 LF X $9.001F)

$ 270000

$ 384,000

3) Longitudinal System(incl.catch basins)

3. BASE AND PAVING:

SUBTOTAL: $ 1,811,200

a. AGGR BASE__(27,763T X $8.00/T) $ 222104
-b. ASPHALT PAVING: . '- c
asph. conc. E (4,202 T x $33.00/T) $ 138670 -
asph. conc. B (5,704 T x $34.00/T) $ 193,823
asph conc. Base___(8,556T x $37.00/T) $ 316,588
asph. conc. LEV___ (1,000T x $33.00/T) $ 33,000
bit. tack coat__~ __ (5,427G x $1.00/G) -$ 5427
c.OTHER____ ' $ o0 _
| SUBTOTAL: § 909712 -
4, LUMP ITEMS: | |

a. TRAFFIC CONTROL

b. CLEARING AND GRUBBING
¢. PERMANENT EROSION CONTROL_

d. TEMPORARY EROSION CONTROL

e. DETOURS

$ 125,000
§ 145000
$ 15,000
$ 28,000
$ 0

5. MISCELLANEOUS:
a. LIGHTING

SUBTOTAL: .§ 313,000

$ 0

b. SIGNING - STRIPING - SIGNAL

$ 50,000

c. GUARDRAIL

$ 51,000
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BARTOW COUNTY STP-018-1(56) P.l. 621255
BRF-018-1(44) P.|. 620832

d. OTHERS $ 50,000
(DWAY PAV , CONC VG, TEMP BARRIER,RW MK, UD PIPE}

SUBTOTAL: $ 151,000

6. SPECIAL FEATURES SUBTOTAL: & 0
ESTIMATE SUMMARY
STP-018-1(56)
| A. RIGHT-OF-WAY ....ccccconnminiinnirisensniannnnne $ 2,144,000
B. NONREIMBURSABLE UTILITIES...................... $ LGPA
C. REIMBURSABLE UTILITIES........c..ccocnvniinneee $ 22400
D. CONSTRUCTION
1. MAJOR STRUCTURES
BRF-018-1(44).....ccovmrrsrinniririinssnssnsanens $ 2,400,000
2. GRADING AND DRAINAGE..........cccovmninennae $ 1,811,200
3. BASE AND PAVING.............ccoveeirrinriericnnas $ 909,712
4. LUMP ITEMS.......orirreeerceeeae $ 313,000
5. MISCELLANEQUS..........cct e $ 151,000
6. SPECIAL FEATURES...........cccoivmvirerevenersonns $ 0
BRF-018-1(44).......coccoeerrrrerrrinreennns $ 2,400,000
STP-018-1(56).......cccoememcrrrrrirrrenenne $ 3,184,912
SUBTOTAL CONSTRUCTION COST... $ 5,584,912
E. & C. (10%).ceccveirisinncnrsrsnnnans $ 558,491
INFLATION ( 5% PER 2 YEARS)....... $ 629,698
TOTAL CONSTRUCTION COST.....cccrnrrrrerarerens $6,773,101

GRAND TOTAL PROJECT COST......cccovermesresrerenne $ 8,920,000



