


 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
------------------------------- 

INTERDEPARTMENT CORRESPONDENCE 
 
FILE   STP00-0004-00(915), STP00-0019-01(015), BHF00-0019-01(016)  
 Floyd and Bartow Counties     
 P.I. No. 0004915, 621500-, & 621505-  
 SR 140 Widening and Reconstruction 
     
DATE          June 16, 2011 
 
FROM     Curtis Dewayne Comer, P.E., District 6 Preconstruction  
 
TO    Brent Story, State Design Policy Engineer 
    Attn: Dave Peters, State Conceptual Design Group Manager 
 
SUBJECT    Request for Location and Design Approval 
 
 
Description and Project Proposal:  

STP00-0004-00(915), STP00-019-01(015), and BHF00-019-01(016) consist of the 
widening and reconstruction of State Route (SR) 140 from SR 53 in Floyd County to SR 
3/US 41 in Bartow County.  It includes the bridges over the Oothkalooga Creek and the 
CSX Railroad.  GDOT Project STP00-0004-00(915) begins at the intersection of SR 140 
and SR 53 and continues east to approximately 0.3 mile west of Oothkalooga Creek 
(Adairsville city limits) for approximately 6.2 miles.  GDOT Project STP00-019-01(015) 
begins approximately 0.3 mile west of Oothkalooga Creek and continues east to the 
intersection of SR 140 at SR 3/US 41, for approximately one mile.  GDOT Project 
STP00-019-01(015) is located entirely within the city of Adairsville.  GDOT Project 
BHF00-019-01(016) will replace the SR 140 bridge over Oothkalooga Creek and the SR 
140 bridge over the CSX Railroad.  The total project length is approximately 7.2 miles.  
Traffic over the existing bridges will be maintained during staged construction.  The 
proposed bridge will be built adjacent to the existing bridge.  After the new bridge is 
constructed, traffic will be detoured on the newly built bridge, then, the existing bridge 
will be demolished and a new bridge built in its place.  An off-site detour will not be 
required. 

 
 
 
Concept Approval Date:  March 1, 2005   
 
Concept Update:  N/A 





Location & Design Report page 3 

P.I. Numbers 0004915,621500,621505 

 
 
 
Attachments: 

 Sketch Map 
 Cost Estimate 
 Notice of Location and Design Approval 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

----~---------------
INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No.lsTP-0004-00(915) I , I BARTOW CO. I OFFICE Cartersville, D6 

~~~======~====~ 
SR 140- From SR 53 f Floyd to Oothkalooga Creek to SR 3 JUS 41 
Companion Projects- 621500, 621505 DATE 103/14/2011 

P.I. No.loo04915 

FROM Cherie Marsh, Dist Design Consultant Coordinator 

TO Ronald E. Wishon, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

PROJECT MANAGER I curtis D. Comer 

PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $132,970,009.00 I 
RIGHT OF WAY $111,912,960.00 I 
UTILITIES $14,961,450.00 

REVISED COST ESTIMATES 

CONSTRUCTION* $128,272,766.171 

RIGHTOFWAY $1NoChange 

UTILITIES** $111,511,500.00 I 

MNGT LET DATE 14/2013 

~===~ 
MNGTRJWDATEL~4~/2_0_11 ______ ~ 
LAST ESTIMATE UPDATE 

DATE 13/2/2009 

DATE 13/2/2009 

I 
I 

DATE 103/02/2009 I 

*Costs containD %Engineering and Inspection and~% Construction Contingencies. 

** Costs contain~ %contingency. 

REASON FOR COST INCREASE 

Yearly update 

Revlsed: february 9, 2009 

/ 



I 

CONTINGENCY SUMMARY 

Construction Cost Estimate: $120,480,409.67 

Engineering and Inspection: $,1,024,020.48 

Construction Contingency: $,_jo _____ __, 

Total Fuel Adjustment $,3,263,878 

Total Liquid AC Adjustment $,3,504,458 

Construction Total: 

Utility Cost Estimate: 

Utility Contingency: 

Utility Total: 

$jz8,272,766.17 

*,855,000.00 

$,2,656,500.00 

$,11,511,500.00 

(Base Estimate) 

(Base Estimate x ~ %) 

(Base Estimate x ~ %) 

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet) 

(From attached worksheet) 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

GAPower $ 2,600,000.00 

GA Power- Trans $ 1,000,000.00 

Floyd County Water 0 

AT&T $ 150,000.00 

Comcast 0 

Floyd County Water 0 

Southern Natural Gas $ 1,500,000.00 

City of Adairsville $3,605,000.00 

Attachments 

c: Genetha Rice-Singleton, State Program Control Administrator 



Date 311412011 
P.l. Number _____ 49:.;;.:1~5:__-,-__ County ____ ~B:::a::.rt:.:o:.:w::__ __ _ 

Project Number STP-0004-00(915) 

Class _Concrele (CY) 
Section 500 

(CY) 

Supen;tru Con Class_(CY) 
Section 500 

Special Provision, Section 1 09-Measurement and Payment 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

auimUty Unit Price . · REMARKS 



BRIDGE ITEMS Quantity .Unit Price REMARKS 

Stru 

Stru 

Stru 

Stru 

Pile 

Pile 

Page2 of 4 



ENTERAPL 

THE 413 SPECIFICATION, SECnON 413.5.01 
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

ENTERAPM 

TACK(TONS) 
124.1284 

400 I 402 ASPHALT 125%MAX 

480 ENTERAPM 1080 

PageS of4 



BITUMINOUS TACK COAT(Surface Treatment 125% MAX) 

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS 
TACK COAT 

http://www.dot.ga.gov/dolnqbuslness/Materials/Pages/asohaltcementindex.aspx 

ENTEI'I APLLI -~48::::0~1 ENTERAPMI 10801 

LI.N. TYPE 

TMT= TMT= 

REMARKS: 

DWM1010! 

ADJUSTMENT SUMMARY 

FUEL. PRICE ADJUSTMENT (ENGLISH 125% MAX) 

DIESEL PRICE ADJUSTMENT($) 

UNLEADED PRICE ADJUSTMENT($) 

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125% 
MAX) 

400/402 ASPHALT CEMENT.PRICE ADJUSTMENT 125% MAX 

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX) 

Page4 of 4 

TACK (GA!.LONS) 

$2.430.162.44 

$833.715.63 

$71.497,95 

$3.432.960.00 



FILE: 

FROM: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

STP00-0004-00{915); Bartow Co. 
P.l. No. 0004915 

·~·~~:~;>£>Bonner, District Utilities Engineer 

OFFICE: Cartersville 

DATE: March 2, 2011 

TO: C. DeWayne Comer, P.E., District Preconstructlon Engineer 
ATTN: Cherie Marsh 

SUBJECT: UPDATED UTILITY COST ESTIMATE 

KDB/jd 

We are furnishing you with an Updated Utility Cost estimate for each utility with facilities 
potentially located within the project limits. 

FACILITY OWNER 

GA Power- Dist. 
GA Power- Trans. 
Floyd County Water* 
AT&T- Georgia 
Comcast 
Southern Natural Gas 
City of Adairsville 

Totals 

NON­
REIMBURSABLE 

$1,127,n4.oo 
$ 300,000.00 
$ 31,1n.oo 

$ 1 ,458,951.00 

Total Updated Utility Cost Estimate: $1 0,313,951.00 

REIMBURSABLE 

$ 2,600,000.00 
$ 1,000,000.00 

$ 150,000.00 

$ 1,500,000.00 
$ 3,605,000.00 

$ 8,855,000.00 

*The reimbursable amount could increase to $9,982,n4.00 If Floyd County Water was to apply 
for utility assistance for the relocation of their facilities. 

If you have any questions, please contact Jennifer Deems at n0-387-3616. 

C: Jeff Baker, P. E., State Utilities Engineer 
Angle Robinson, Office of Financial Management 
File/Estimating Book 
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STATE HIGHWAY AGENCY 
OA~ 1 02/08/2011 
PAGE: 1 

JOS i:STIMATE REPORT 

JOB NtJMBER : 0004.315 SPEC YEAR.: Ol 
D&SCRIPTIOH: SR 140 PM SR SJ/~YD TO OOTHKALOOGA CREEK TO.SR 3/US41 

COMPANION PROJBCrs- &21500, 621505 

ITEMS FOR JOB 0004915 

LINE ITE:H ALT UNITS DESCRIPTION QUANTITY PRICE J\MOUNT 

--~-------------------------------------------------------------------------------------------------------------------------------aoos 603-2024 SY STN DUMPED RIP RAP, TP l, 24" 600.000 J!J.OB 23453,27 
0010 603-2181 SY STN DUMPED RIP RAP, TP 3, 18" 1200.000 30.21 36254 •. 83 
0015 603-7000 SY PLASTIC FILTER FABRIC 1800,000 3.38 6087.98 
0020 700-6910 AC PERMANENT GRASSING 30,000 519.70 15591,24. 
0025 700-7000 TN AGRICULTURAL L!ME 65.000 47.27 3073.12 
0029 700-7010 GL LIQUID LIME 80.000 18.84 1507.40 
0030 '700-8000 'l'N FERTIL!ZBR MIXED GRADE 15.000 39'7.'76 S%6.54 
0035 700-8100 LB FERTI~IZER NITROGEN CONTENT 1800.000 1.66 2999.95 
0040 716-2000 SY EROSION OONTRO~ MATS, SLOPES 5DOOO.Qil0 ·0.78 39155.00 
0045 150-1000 LS TRAFFIC OONTRO~ ~ STP-004-00(915) 1.QOO .150000.00 150000.00 
0050 150-5010 EA TRAF CTRL, PORTABLE IMPAC'r .ATTN 4.000 9315.75 37263.03 
0055 153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 65856.23 65856.24 
OOGO 201:-1500 LS CLEARING & GRUBBING - STP-004·00(915) 1.000 3128039.04 3128039.04 
0065 205-0001 CY UNCLASS EXCAV 375000.000 3.04 1143453.75 
00'70 206-0002 CY BORROW EXCAV, INCL MATL 325000.000 3.41 1109010.50 
0075 207-0203 CY FOUND BKFILL MATL, TP II 2000.000 35.05 70101.54 
0080 310-1101 'l'N GR AGGR BASE C:RS, INCL MATL 199300.000 13.14 2619983.85 
0085 402-:1812 TN RBCYL AC LEVELING, INC DM&HL 5000.000 63.12 315649.35 
0090 402-3113 TN RBcYL AC 12.SHM SP1 GP1/2,DH&HL 23850.000 GSI.OS 1647049.76 
0095 402-3121 TN RECYL AC: 25MM SP,GP1/2,BM&HL 63550.000 4!1.24 3129829.87 
0100 402-3190" 'l'N RECYL AC 19 MK SP,GP L OR.2 ,INC BM&HI.o 31800.000 52.66 1.674864.02 

0105 413-1000 GL l!ITUM TACK COAT 28900.000 1.80 52049.77 
0110 441-0104 SY CCNC SIDEWALK, 4 IN 1500.000 30.07 4SlOS.27 
0115 441-0'754 SY CONe MEDIAN, 7 1/2 IN 2200.000 41.12 904.85.41 
0120 441-4030 SY CONC VALLEY GUTTER, 8 IN 1500.000 35.88 53825.45 
0125 441-62:il2 LF CONC CURB & GO'rTER/ 8"X30 11TP2 3500.000 13.28 46496 . .94 
0130 446-:-1:1.00 LF PVMT REP FAB STRIPS, TP2,18 INCH WIDTH aooo.o~o 4.28 8571.38 

0135 513-9000 LS PRECAST CONCRETE ARCH CULVERT 1.000 800000.00 800000.00 
01.40 620-0100 LF TEMP BARRIER, METHOD NO. 1 1500.000 27.49 41245.43 
0141._ 630-00l.O SF SEGMENTAL CONCRETE FACING UNITS 

SEGMENTAL CONCRETE 
11890.000 175.00 2080750.00 

0145 630-0100 LF BACKFILL STABILIZING KEYSTRIP ·2soo.ooo 39.30 98250.00 
BACKFILL STABILIZING 

0150 630-0200 CY MBRW BACKFILL MATERIAL 600.000 42.44 25464,00 
0155 630-0300 LF MBRW CONCRETE LEVELING PAD 2520.000 32.28 8134.5.60 
0160 630-0400 LF MBRW CAST-IN-PLAC2 COPING, A 2500.000 64.57 161425.00 
0165 &34-1200 EA RIGHT OF HAY MARKERS 90.000 93.75 8438.0'7 
0170 641-1200" LF GUARDRAIL, TP W 113oo:ooo 1.3.37 151144.51 
01'75 641wSQ01 EA GUARDRAIL ANCHORAGE, TP 1 16,000 609.20 ~747.32 

0180 Ul-5012 EA GUARDRAIL ANCHORAGE, TP 12 17.000 l.8:Z5.se 31034.88 
0185 643-00l.O LP FIELD FENCE WOVEN WIRE 1500.000 5.74 8622.87 
0190 643-8000 EA GATE, FIELD FENCE - GATE 6.000 608.35 3650.15 
0195 643-8200 LF BARRIER FENCE (CR11NGE) , 4FT 1200.000 1.62 194'7. 70 
0200 . 636·1020 SF HHY SGN,TPlMAT,REPL SH TP3 . 300.000 12.94 3883-.47 



STATE HIGHWAY AGENCY 
DATE ., 02/0B/2011 
PAGE ' 2 

JOB ESTIMATE REPORT 
•~•===~~~a~=~~~=======••••••••••••••=•===~~~===========~••••••••••••••••••••================•=•=E=••~~~=~==·=~===~=======~========== 

0205 636-1033 SF. HWY SIGNS, TP1MAT 1 REPL SH TP 9 :aoo.ooo 19.22 3844.57 
0210 636-2010 LF GALV STEEL POSTS, TP 7 150,000 8.30 . 1245.29 
0215 641-1000 LS TRAF SIGNAL INSTALLATION NO - 1 1.000 59150.33 59150.33 
0220 652-5451 LF SOLID TRAP STRIPE, 5 IN, WHITE 40000.000 0.09 3681.20 
0225 652-6501. GLF SKIP TRAP STRIPE, S tN, WHITE 4.0000,000 0.05 2244.00 
0230 654-1001 EA RAISED PVMT MARKERS TP 1 960.000 3,04 2919.61. 
0235 654-1002 EA RAISED PVMT MARKERS TP 2 240.000 2. 91. 699.43 
0240 163-0232 AC TEMPORARY GRASSING 35.000 236.62 8281.80 
024.5 163-0240 TN MULCH 900,000 162.21 145991.50 
0250 163·0300 EA CONSTRUCTION EXIT 40.000 895.11 35804.19 
0255 163-0520 LF CONSTR AND REMOVE: TEMP PIPE SLOPE DRAIN 1000,000 1.1.55 1.1555.48 

0260 163-0522 EA CONS'l'R .AND REM TEMP DCH CK - TP A SLT 100.000 
FN 

02fi5 1fi3-D523 EA CQNSTR AND REM" 'I'EMP PCH CK M TP c SLT 250.000 
FN 

0270 163-0524 BA CNST/REM TEMP DCH CK-STN PL RIPRAP/SH 75.000 
BG 

0275 l6JR0530 LF CONSTR AND REMOVE BALED STRK EROSION 2000.000 
CHK 

0280 1fi3-0531 EA CONSTR & RBM SEDIMENT BASIN, 'l'P 1, STA 1.000 fi15B.40 fi158.4l 
NO· 120+00 

0281 163·0531 EA CONSTR &. REM SIWIMENT BASIN,TP 1,STA 1.000 6158.40 fi158.41 
NO• 131+00. 

0282 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,STA 1.000 6158.40 6158.41 
NO- 163+00 

0283 163-0531. EA CONSTR & REM SEDIMENT BA$IN,TP 1,STA 1.000 6'158,40 6158.41 
NO- 181+00 

0284 163-0531 EA . CONSTR k REM SEDIMENT BASIN,TP 1,S'l'A ~.DOD 6'158.40 6158.4:1: 
NO- 201+00 

0285 lfil-0550 EA CONS & REM INLET SEDIMeNT TRAP 200.000 121.04 2420.9.34 
02.90 165·0030 LF MAINT OF TEMP SILT FENCE, TP C 25000.000 0.50 12fi9J.SO 
0295. 165-0040 SA MAINT OP RROSION CTRL CHKDAMS/DITCH 

CHKS 
1~5.000 

0300 1&5·0060 EA MAINT OF TEMP SEDIMENT BASIN,STA NO 1 1..000 1293.25 1293.25 

0301 i65-0060 SA MAINT OF TEMP SEDIMENT BASIN,STA NO 2 1.000 1293.25 1293.25 

0302 165-0060 EA MAINT OF TEMP SEDIMENT BASIN,S'l'A NO - 3 1.000 1293.25 1293.25 

0303 165-0060 EA MAINT OF TEMP SEDIMENT BASIN 1 S'rA NO 4 1.000 1293.25 1293.25 

0304 165-0060. EA MAINT OF TEMP SEDIMENT BASIN 1STA NO 5 l..OOO 1293.25 12.93.25 

0305 165-0070 LF MAINT OF BALED STRAW TmOSION CHECK 1500.000 
0315 165-0101 EA MAINT OF CONST EXIT . 40.000 45l.,OG 18042.57 
0320 167·1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 356,96 '113 .94 

0325 161-J.SOO MO NAT2R QUALITY INSPECTIONS 30.000 546.18 16403.53 
0330 1"11-0030 LF TEMPORARY SILT FENCE, TYPE c 40000.000 2.53 101484.40 
0335 201-0203 CY FOUND BKFILL MATL, TP II 85.000 45.17 383.!1.19 
0340 441-0204 SY PLAIN CONC DITCH PAVING~ 4IIl 20.000 38.64 772.98 
0345 4(1-0302 EA CONC S~ILtHAY, TP 2 4.000 2092.77 8371.11 
0350 500-3101 CY CLASS A CONCRETE 910.001) JJ"2.85 302898.1.0 



STATE HIGHWAY AGENCY 
DATE 1 02/08/2011 
PAGE % 3 

JOB ESTIMATE: RBPORT 

0355 500-3800 c:t CL A COMC, INCL RBINP STEEL 
0360 511-1000 LB 'E!AR REINP STEEL 
0365 550-llSD LF STM DR ~IPB ts•,H 1-10 
0370 550-1240 LF STM DR PIPE 24",H 1-10 
0375 550-1300 LF STM DR PIPE JO",H 1-10 
0380 550-1360 LF STM DR PIPE 36",H 1-10 
0385 550-1420 LF STM DR PIPE 42 11 ,H 1-10 
0390 550-1.480 LF STM DR PIPE 48",H 1•10 
0395 550-2180 LF SIDE PR PIPE l8 11

1 H 1·10 
0400 550-3516 EA SAFETY ENb SECTION lS~,STD,Grl 
0405 550-4218 EA FLARED END SECT 18 IN, ST DR 
0410 550-4224 EA FLARED END SECT 24 IN, ST DR 
0415 - 550-4230 EA Fr..AR£0 mfO SECT 30 IN, ST DR 
0420 550-4236 EA PIJUll;:D END SECT 36 IN, ST DR 
04.25 SS0-4242 EA FLARED END SEC'!' 42 IN • ST DR 
0430 600-0001 CY PLOWABLE FILL 
0435 66'8-1100 EA CATCH BASIN, GP 1 
0440 669-6000 EA SPRING BOX 

ITEM. TOTAL 
INFLATED ITEM TOTAL 

TOTALS FOR. JOB 0004915 

240.000 532.42 
104400.000 0.57 

6200.000 27.0& 
850,000 35.59 
500.000 43,98 
850.000 54.30 
170.000 62.48 
510.000 68,46 

2000.000 21.60 
28.000 602.40 
91.000 420.18 
12.000 490.35 
10.000 625.99 
10,000 !Jll.. 02 
10.000 1194.33 
10.000 177..27 

6.000 2031.47 
1.000 l.364 .15 

127783.04 
60225,23 

167832.51 
30253.06 
21994,87 
46Ui0,46 
10621.66 
34.915.65 
43207,32 
16867.27 
38237.D3 

5884,23 
6259.92 
9110.28 

. 11943.30 
1172.73 

12188.B4 
1364.15 

20'190409.61 
20480409,61 

ESTIMATED COST: 20480409.67 
CONTINGENCY PERCENT ( 0.0 ) ; 0,00 
ESTIMATED TOTAL: 20480409.67 

---------------------~----- .... ------------------------------·-···-----------------------------------------------------~---~--~-----



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

--------------------
INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No.jsTP-0019-01(015) J, jBARTOW CO. J OFFICE Cartersv1lle, D6 

~----~======~======~ 
SR 140 - From 3 Mi west of Oothkalooga Creek to SR 3 I US 41 
Companion Projects- 0004915, 621505 ·DATE 103/14/2011 

P.I. No.,621500 

FROM Cherie Marsh, Dist. Design Consultant Coordinator 

TO Ronald E. Wishon, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

PROjECT MANAGER !curtis D. Comer 

PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $16,602,305.00 

RIGHT OF WAY $13,686,835.00 

UTILITIES $1124,800.00 

REVISED COST ESTIMATES 

CONSTRUCTION* $14,798,786.60 I 
RIGHT OF WAY $1No Change I 
UTILITIES** $1870,350.00 I 

MNGT LET DATE 14/2013 

:======~ 
MNGTR/WDATE Ll4_-2_0_11 ___ __j 

LAST ESTIMATE UPDATE 

DATE 13/2009 

DATE 13/2009 

DATE,3/2009 

*Costs contain~ o/o Engineering and Inspection and EJ o/o Construction Contingencies. 

** Costs contain§] o/o contingency. 

REASON FOR COST INCREASE 

Yearly update 

Revised: February 9, 2009 

/ 



CONTINGENCY SUMMARY 

Construction Cost Estimate: $13,84~,118.13 

Engineering and Inspection: $1192,405.90 

Construction Contingency: $Lio _____ __J 

Total Fuel Adjustment $1372,489.84 

Total Liquid AC Adjustment $13 85,772.73 

Construction Total: 

Utility Cost Estimate: 

Utility Contingency: 

Utility Total: 

$14.798,786.4 7 

$1845,000.00 

$125,350.00 

$1870,350.00 

(Base Estimate) 

[Base Estimate x ~ %) 

(Base Estimate x EJ %) 

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet) 

(From attached worksheet) 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

GA Power- Dist $ 160,000.00 

City of Adairsville $685,000.00 

AT&T 0 

Comcast 0 

Attachments 

c: Genetha Rice-Singleton, State Program Control Administrator 



STATE HIGHWAY AGENCY 
DATE 02/08/2011 
PAGE 1 

JOB ESTIMATE REPORT 

JOB NUMBER : 621500 SPEC YEAR; 01 
DESCRIPTION: SR 140 FM 3M!. W OF OOTHKALOOGA CRtK TO SR 3/US 41 

COMPANION PROJECTS - 0004915, 621500 

LINE ITEM 

0005 
0010 
0015 
0020 
0025 
0030 
0035 
004.0 
0045 
·coso 
0055 
0060 
0065 
0070 
0075 
0080 
0085 
0090 
0095 

0100 
010.5 
0110 
0115 
0120 
0125 
0130 

0135 
0140 
0145 
0150 
0155 
0160 
0165 
0"170 
0175 
0180 
0185 
0190 
0195 
0200 
0205 
0210 
0215 
0220 

603-2024 
603-2181 
603•7000 
700-6910 
700-7000 
700-7010 
700-8000 
700-8100 
716-2000 
150-1000 
201-1500 
205-0001 
207-0203 
310-1101 
318-3000 
402-1812 
402-3113 
402-3121 
402·3190 

413-1000 
4.33-1100 
441·0104 
441·0754 
441-4030 
441-6222 
44.6·1100 

500-0100 
620-0100 
634-1200 
641-1200 
64J.-500l 
641-5012 
643·8200 
636-1020 
636-1033 
636-2070 
647-1000 
652-5451 
652-5501 
654-1001 
654-1002 
163-0232 
163-024.0 
163-0300 

ITEMS FOR JOB 62150q 

ALT UNITS DESCRIPTION 

SY 
SY 
SY 
AC 
TN 
GL 
TN 
LB 
SY 
LS 
LS 
CY 
CY 
TN 
TN 
TN 
TN 
TN 
TN 

GL 
SY 
SY 
SY 
SY 
LF 
LF 

SY 
LF .. 
LF 
EA 
EA 
LF 
SF 
SF 
LF 
LS 
LF 
GLF 
EA 
EA 
AC· 
TN 
EA 

STN DUMPED RIP RAP, Tl? 1, 24" 
Snl DUMPED RIP RAP, TP 3, 18" 
PLASTIC FILTER FABRIC 
PERMANENT GRASSING 
AGRICULTURAL LIME 
LIQUID LIME 
FERTILIZER MIXED GRADE 
FERTILIZER NITROGEN CONTENT 
EROSION CONTROL MATS, SLOPES 
TRAFFIC CONTROL • STP-019·1115) 
CLEARING & GRUBBING - STP-019-1(15) 
UNCLASS ElCCA.V 
FOUND BKFILL· MATL, TP II 
GR AGGR BASE CRS, INCL MATL 
AGGR SURF CRS 
RECYL AC LEVELING,INC BM&HL 
RECYL"AC 12.5MM SP,GP1/2,BM&HL 
RECYL AC 25MM SP,GP1/2,BM&HL 
RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 

BITUM TACK COAT 
REF CONC AI?PR SL/lNCL CURB 
CONC SIDEWALK, 4 IN 
CONC MEDIAN, 7 1/2 IN 
CONC VALLEY GUTTER, 8 IN 
CONC CURB & GUTTER/ S"X30"TP2 
PVMT REF FAB STRIPS, TP2,1S INCH WIDTH 

GROOVED CONCRETE 
TEMP BARRIER, METHOD NO. 1 
RIGHT OF WAY MARKERS 
GUARDRAIL, TP W 
GUARDRAIL ANCHORAGE, TP l 
GUARDRAIL ANCHORAGE, TP 12 
BARkiER FENCE (ORANGE), 4 FT 
HWY SGN,TPlMAT,REFL SH TP3 
HWY SIGNS, TPJ.MAT,REFL·SH TP 9 
GALV STEEL POSTS, TP 7 
TRAF SIGNAL INSTALLATION NO - l 
SOLID TRAF STRIPE, 5 IN, WHITE 
SKIP TRAF STRIPE, 5 IN. WHITE 
RAISED PVMT MARKERS TP l 
RAISED PVMT MARKERS TP 2 
TEMPORARY GRASSING 
MULCH 
CONSTRUCTION EXIT 

QUANTITY 

600.000 
1200.000 
1800,000 

30,000 
65.000 
8o.ooo 
15.000 

1800.000 
50000.000 

1., 000 
1,000 

85400.000 
2000.000 

22000.000 
sooo.ooo 

500.000 
2620.000 
7000,000 
3500.000 

3200.000 
680.000 

5350 .ooo 
6100,000 

275.000 
9700,000 
1000,000 

GBO,OOO 
500.000 

20.000 
3200,000 

5.000 
4. 000 

300.000 
90.000 
90.000 
70.000 

1,000 
15000.000 
15000.000 

380.000 
90.000 
21.000 

300.000 
20,000 

PRICE 

39.08 
30.21 

3.38 
519.70 
47.27 
18. 54 

397.76 
1.66 
0.78 

70000.00 
900000.00 

4.28 
35.05 
15.61 
13.91 
70.60 
69.05 
56.95 
60.67 

2.27 
174.31 

25.22 
39.16 
40.27 
11.53 

4.95 

5.38 
30.82 

105.25 
14.88 

628.47 
1825.33 
.. 1. 83 

14.06 
20.16 

8.90 
59150.00 

0.11 
0.06 
3.42 
3.02 

240.64 
182.08 
971.69 

AMOUNT 

23453.27 
36"254.83" 

6087.98 
15591.24 

3073.12 
1507.40 
5966.54 
2999.95 

39155.00 
70000.00 

900000.00 
366147.38 

70101.54 
343431.22 

69593.90 
35301.42 

180933.77 
398680.38 
212367.61 

7280.86 
US53S.53 
~34969.00 
238934.56 

11076.41 
111846.4.3 

4958.03 

3659.21 
15414.85 
2105.17 

47645.79 
3142.38 
7301.33 
550.37 

1265.94 
1612.95 

623.47 
59150.00 

1686.30 
919.35 

1299.62 
272.68 

5053.50 
54625.83 
19433.85 



STATE HIGHWAY AGENCY 
DATE 02/08/20~~ 
PAGE 2 

JOB ESTIMATE REPORT 
=========•===========•===================••========•••=====================•acac=======••~========c=•••••============•••============ 

0225 16:3-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 

02:30 16:3-0530 LF CONSTR AND REMOVE BALED STRW EROSION 
CHK 

0410 163-0550 EA CONS & REM INLET SEDIMENT TRAP 
0415 165-00:30 LF MAINT OF TEMP SILT FENCE, TP C 
0420 165-0040 EA MAINT OF EROSiON CTRL CHKDAMS/OITCH 

CHKS 
0430 165-0070 LF MAINT OF BALED STRAW EROSION CHECK 
0435 165-0088 EA MAINT OF SILT CONTROL GATE, TP 4 
0440 165-oiol EA MAINT OF CONST EXIT 
0445 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 

0450 167-1500 MO WATER QUALITY INSPECTIONS 
0455 171-0030 LF TEMPORARY SILT FENCE, TYPE c 
0460 207-0203 CY FOUND BKFILL MATL, TP II 
0465 441-0204 SY PLAIN CONC DITCH PAVING, ' IN 
0470 441~0302 EA CQNC SPILLWAY., TP 2 
0475 500·3101 CY CLASS A CONCRETE 
0480 511·1000 LB BAR REINF STEEL 
0485 550-1180 LF STM DR PIPE 18 '~, H 1-10 
0490 550-2180 LF SIDE DR PIPE 1B 11 ,H 1-~0 
0495 550-4218 EA FLARED END SECT 18 IN, ST DR 
0500 600-0001 CY PLOWABLE FILL 
0505 668-1100 EA CATCH BASIN, GP l 
0510 668-3300 EA SAN SEW MANHOLE, TP l 

ITEM TCT/I.L 
INFLATED ITEM TOTAL 

TO~ALS FOR ~08 621500 

350.000 12.80 

500.000 

125.000 122.20 
1000.000 a. ss 

30.000 

500.000 
75.000 o.oo 
20.000 470.25 

2.000 :356.96 

30.000 546.78 
15000.000 2.60 

35.000 48.51 
5.000 42.82 
2.000 2092.77 

11. 000 352.78 
540.000. 0.82 

1200.000 29.52 
50.000 29.92 

4.000 455.46 
10.000 177.27 
36.000 2083.93 
1.000 1888.33 

4480.40 

15275.45 
852.43 

o.oo 
9405.18 

713.94 

16403.53 
39120.90 

1697.91 
214 .13 

4185.56 
:3880.67 

444.10 
35432.99 

1496.24 
1821 .. 87 
1772.73 

75021.81 
1888.33 

3848118.08 
:3848118.08 

ESTIMATED COST: 3848118.13 
CONTINGENC1 PERCENT ( 0.0 ) : 0.00 

~~==~=~~-=~=~=-----------------~--------------------·-----------------------------------------------------------------~~~~==~::: 



P.l. Number 621505 County · 

Project Number BHF-0019-01 (016) 
SR 140@ Oothkalooga Creek & CSX R.R. 

TOTAL FUEL ADJUSTMENT: 

bd. 1'5o0- Bridge# 1 @ Oothkalooga Creek 
hal'5oS·Bridge#2@ CSXR.R. 

TOTAL LIQUID AC ADJUSTMENT: 

$25,023.48 
$19,389.83 

TOTAL= $44,413.31 

GQ!l~ - Bridge# 1 @ Oothkalooga Creek $0.00 
b~ ts:6- Bridge# 2 @ CSX R.R. $0.00 

TOTAL= $0.00 

Barto\'\( 

Note - Asphalt & Fuel Index for February 2011 (projects let after September 2009} 



uate 3/14/2011 

P.l. Number. ___ -=6::.21.:..:5:..:0:.:0:..__ __ _ County ____ _;B=a:..:rt:=o..:.w:...._ ___ _ 

Project Number STP-0019·01 (015) 

Special Provision, Section 1 09-Measurement and Payment 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

QUANTITY 

BRIDGE ITEMS Quantity Unit Price REMARKS 

(CY) 

(CY) 

(CY) 

(CY) 

Superstru Can Class_(CY) 
· Section 500 

Concrete 



BRIDGE ITEMS 

Stru 

Stru 

Stru Relnl Plan Quantltv(LB) 
SectiOn 511 

Pife 

Plllng_lnch (LF) 
Section 520 

Pile Encasement,_(LF) 
Sectron 547 

Quantity Unit Price REMARKS 

Page 2 of 4 



ENTERAPL 

TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS 
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

ENTERAPM 

L.I.N. TYPE TACK (GALLONS) TACK (TONS) 

413·1000 IPG67-22I 3200 13.7443 

TMT=I 13.7443 

400/ ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX 

ENTEAAPL 480 ENTEAAPM 1080 

HMA JMFAC% AC REMARKS 

2620 5.00 131.00 
7000 5.00 350.00 

5.00 1 
5.00 
5.00 
5.00 
5.00 

Page3of 4 



BITUMINOUS TACK COAT(Surface Treatment 125% MAX) 

APPLICABLE TD CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS 
TACK COAT 

http:/lwww. dot. qa. gov/doinqbusiness/Materials/Pages/asphaltcem entindex.aspx 

ENTER APLj.__----'4""-BO::.JI ENTERAPMI . 10801 

Use this side for Asphalt Emulsion Only 

L.I.N. TYPE ASPHALT EMULSION (GALLONS) U.N. TYPE 

TMT= I I TMT= 

REMARKS: 

ADJUSTMENT SUMMARY 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

DIESEL PRICE ADJUSTMENT($) 

UNLEADED PRICE ADJUSTMENT($) 

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125% 
MAX) 

400/402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX 

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX) 

REMARKS: Asphalt & Fuel Index for February 2011 (projects let after September 2009) 

IWM 10/08 

Page4 of 4 

TACK (GALLONS) 

$276,461.76 

$96,028.08 

$7,916.73 

$377.856.00 



FILE: 

FROM: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

STP00-0019-01 (015); Bartow Co. 
P.l. No. 621500 

'fi1ry D. Bonner, District Utilities Engineer 

· OFFICE: Cartersville 

DATE: March 2, 2011 

TO: C. DeWayne Comer, P.E., District Preconstruction Engineer 
ATIN: Cherie Marsh 

SUBJECT: UPDATED UTILITY COST ESTIMATE 

We are furnishing you with an Updated Utility Cost estimate for each utility with facilities 
potentially located within the project limits. 

NON-
FACILITY OWNER REIMBURSABLE REIMBURSABLE 

GA Power- Dist. $160,000.00 
AT&T- Georgia $150,000.00 
Com cast $ 4,372.00 
City of Adairsville $685,000.00 

Totals $154,372.00 $845,000.00 

Total Updated Utility Cost Estimate: $999,372.00 

If you have any questions, please contact Jennifer Deems at 770-387-3616. 

KDB/jd 

C: Jeff Baker, P. E., State Utilities Engineer 
Angie Robinson, Office of Financial Management 
File/Estimating Book 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

--------------------
INTERDEPARTMENT CORRESPONDENCE 

FILE PROJECT No./BHF-0019-01(016) / , /BARTOW CO. OFFICE Cartersville, D6 

~~--~======~======~ 
SR 140@ Oothkalooga Creek & CSX RR 
Companion Projects- 0004915, 621500 

P.l. No./621505 

FROM Cherie Marsh, Dist. Design Consultant Coordinator 

TO Ronald E. Wishon, Project Review Engineer 

SUBJECT REVISIONS TO PROGRAMMED COSTS 

DATE 103/16/2011 

' .... ~ .......... 

PROJECT MANAGER /curtis D. Comer 

MNGT LET DATE /4/2013 

~===~ 
MNGT R/W DATE IL4/_2_0_1_1 ___ _, 

PROGRAMMED COST (TPro W /OUT INFLATION) 

CONSTRUCTION $,2,199,353.00 

RIGHT OF WAY $1300,000.00 

UTILITIES $1246,600.00 

REVISED COST ESTIMATES 

CONSTRUCTION* $,4,098,504.48 I 

RIGHT OF WAY $/no change I 

UTILITIES** $1705,900.00 I 

LAST ESTIMATE UPDATE 

DATE /03/02/2009 

DATE /03/02/2009 

DATE 103/02/2009 

*Costs contain~ %Engineering and Inspection andEJ %Construction Contingencies. 

**Costs contain0 % contingency. 

REASON FOR COST INCREASE 

Yearly update 

Revised: February 9, 2009 



CONTINGENCY SUMMARY 

Construction Cost Estimate: $13,826,469.00 

Engineering and Inspection: $1191,323.00 

Construction Contingency: $Lio _____ _j 

Total Fuel Adjustment $180,712.00 

Total Liquid AC Adjustment $1 Lo _____ __J 

CO!lStruCtiO!l Total: 

Utility Cost Estimate: 

Utility Contingency: 

Utility Total: 

$14.098,504.00 

$1543000.00 

$1162,900.00 

$1705900.00 

(Base Estimate) 

(Base Estimate x El %) 

(Base Estimate x ~ %) 

(The Construction Contingency is based on 
the Project Improvement Type in TPro.) 

(From attached worksheet) 

(From attached worksheet) 

13o I% 

REIMBURSABLE UTILITY COST 

Utility Owner Reimbursable Cost 

GAPower $280,000 

CSX Transportation, Inc. $153,000 

AT&T Georgia 0 

City of Adairsville $60,000 

Verizon Business $50,000 

Attachments 

c: Genetha Rice-Singleton, State Program Control Administrator 



DATE 02/CB/2011 
PAGE 1 

JOB NUMBER : 621505 SPEC YEAR: 01. 
DESCRIPTION: SR 140 @ OOTHKALOOGA CREEK & CSX RR 

COMPANION. PROJECTS- 0004915 & 621500 

LINE ITEM ALT UNITS DESCRIPTION 

STATE HIGHWAY AGENCY 

JOB ESTIMATE REPORT 

ITEMS FOR JOB 621505 

QUANTITY PRICE AMOUNT 
----------------------------------------------------------~-----------------------------------------------------------------~-----
0020 
0025 
0030 
0035 
Q04D 
0045 
0050 
0055 
0060 
0065 
0070 
0075 
ooao 
DOSS 
0090 
0095 
0100 
0105 
0110 
011,5 
0120 
0125 
0130 
0135 
0140 
0145 
0150 
0155 
0160 
0165 
0170 
0175 
0180 
0185 
01.90 
0195 
0200 
0205 
0210 
0215 
0220 
0225 
0230 
0235 
0240 
0245 

652-5451. 
652-5452 
654·1001 
657-30B5 
700-6910 
700-7000 
/00-7010 
700-BOOO 
700-8100 
71.6-2000 
211-0300 
500-0100 
5oo.:1oo6 
500-2110 
500-3101 
507-9003 
511·1000 
511.-3000 
516-1100 
520-0573 
520-1147 
520-41.47 
522-1000 
540-1101 
603-202.4 
603-7000 
150-1000 
210-0100 
433-1200 
643-8200 
163-0232 
163-0240 
165-0030 
165-00/0 
17l.-0030 
211-0200 
500-0100 
500-1006 
500-2110 
500-3101 
507-9002 
511-1000 
511•3000 
520•0573 
520-1147 
520-4147 

LF 
LF 
EA 
GLF 
AC 
TN 
GL 
TN 
LB 
SY 
CY 
SY 
LS 
LF 
CY 
LF 
LB 
LS 
LF 
EA 
LF 
EA 
LS 
LS 
SY 
SY 
LS 
LS 
SY 
LF 
AC 
TN 
LF 
LF 
LF 
CY 
SY 
LS 
LF 
CY 
LF 
LB 
LS 
EA 
LF 
EA 

SOLID.TRAF STRIP£, 5 IN, WHITE 
SOLID TRAF STRIPE, 5 IN, YELLO 
RAISED PVMT MARKERS TP 1 
PRF PL SK PVMT MKG,8",B/W,TPPB 
PERMANENT GRASSING 
AGRICULTURAL LIME 
LIQUID LIME 
FERTILIZER MIXED GRADE 
FERTILIZER NITROGEN CONTENT 
EROSION CONTROL MATS, SLOPES 
BR EXCAV, STREAM CROSSING 
GROOVED CONCRETE 
SUPERSTR CONCRETE,CL AA,BR NO- 1 
CONCRETE PARAPET, SPCL DES 

·CLASS A CONCRETE 
PSC BEAMS,AASHTO TP III,BR NO· 1 
BAR REINF STEEL 
SUPERSTR REINF STEEL, BR NO ~ 1 
ALUM HANDRAIL, STD 3G26 
H-PILE POINTS, HP 14 X 73 
PIL~IN•PL,STEEL H,UP 14 X 73 
LOAD TEST, STEEL H, HP 14 X 73 
SHORING 
REM OF ~ BR, STA NO - 456+00 
STN DUMPED RIP RAP, TP 1, 24" 
PLASTIC FILTER FABRIC 
TRAFFIC CONTROL - BHF-019-1(16) 
GRADING COMPLETE- BHF-019•1(1S) 
REF CONC APPR SL/I SLOPED EDGE 
BARRIER FENCE (ORANGE), 4FT 
TEMPORARY GRASSING 
MllLCH 
MAINT OF TEMP SILT FENCE, TP C 
MAINT OF BALED STRAW EROSION CHECK 
TEMPORARY SILT FENCE, TYPE C 
BR EXCAV, GRADE SEPARATION 
GROOVED CONCRETE 
SUPERSTR CONCRETE,CL AA,BR NO· 2 
CONCRETE PARAPET, SPCL DES 
CLASS A CONCRETE 
PSC BEAMSfAASHTO TP II, BR NO• 2 
BAR REINF STEEL 
SUPERSTR REINF STEEL, BR NO - 2 
H•PILE POINTS, HP 14 X 73 
PIL-IN·PL,STEEL H,HP 14 X /3 
LOAD TEST, STEEL H, HP 14 X 73 

440.000 
440.000 

40.000 
440.000 

1.000 
1.000 
3.000 
1.000 

20.000 
50.000 

700.000 
. 2260.000 

1.000 
440.000 
255.000 

259B,000 
45400.000 

1.000 
440.000 
64.000 

2880.000 
1.000 
1.000 
1.000 

'180.000 
'180.000 

1.000 
1,000 

270.000 
290.000 

1.000 
3.000 

300.000 
300,000 
300.000 

1000,000 
1093.000 

1..000 
334,000 
125.000 

2394.000 
21955.000 

1.000 
6B.000 

3060.000 
1.000 

0.23 
o:2o 
4.54 
3.90 

638.94 
67.71 
23.69 

443,56 
2.i2 
1.31 

28.03 
3,95 

900.00 
190.82 
414.25 
120.00 

0,61 
0.90 

64,60 
190.90 

47.56 
0,89 

4013'16 ,33 
5·oaoo.oo 

38.85 
3,51 

25000,00 
525000.00 

i3l.21 
1.B4 

.266.05 

.2!:15.52 
1.03 

2.91 
18.27 

4.76 
765.00 
201,35 
433.53 

97.26 
0.64 
0.90 

190.43 
4'1, .2B 

O.B9 

101,60 
89.65 

1Bl.93 
l--717.92 

638.94 
67.71 
11.09 

443.56 
44.42 
65.55 

19624.75 
8944.40 

900.00 
83962.73 

105635.B1 
311766.08 

27700.81 
0.90 

2B427.52 
12217.83 

136980.09 
0.90 

401376.33 
50000.00 
30309.93 

2741.97 
25poo.oo 

525000.00 
35426.85 

533.62 
266.06 
886.58 
310.42 

B73.41 
18273.85 

5209.21 
765.00 

67252.21 
54191.61 

232848.20 
14067. B 9 

0.90 
12949.51 

].44689.84 
0,90 



DATE 
PAGE 

02/0B/2011 
2 

0250 522-l.OOO 
0255 540-UOl 

lTEM TOTAL 
INFLATED ITEM TOTAL 

TOTALS FOR JOB 621505 

ESTIMA'I'ED COST: 

LS 
LS 

CONTINGENCY PERCENT ( 0.0 ) : 
ESTlMATED TOTAL~ 

S~ATE HIGHWAY.AGENCY 

JOB ESTIMATE REPORT 

SHORING 
REM OF EX BR, STA NO - 476+00 

1.000 
l.OOO 

401376.33 
107377.93 

401376.33 
107377 • .93 

2871312.72 
~87)312. 74 

2871312.74 
o.oo 

2871312.74 



P.l. Number 621505 County 

Project Number BHF-0019-01 (016) 
SR 140 @ Oothkalooga Creek & CSX R.R. 

TOTAL FUEL ADJUSTMENT: 

- Bridge # 1 @ Oothkalooga Creek 
-Bridge# 2 @ CSX.R.R. 

TOTAL LIQUID AC ADJUSTMENT: 

- Bridge# 1 @ Oothkalooga Creek 
- Bridge # 2 @ CSX R.R. 

$25,023A8 
$19,389.83 

TOTAL= $44,413.31 

TOTAL= 

$0.00 
$0.00 

$0.00 

Bartow 

Note ·Asphalt & Fuel Index for February 2011 (projects let after September 2009) 



P.l. Number 621505 
------~~~~-----

County Bartow 

Project Number BHF-0019·01 (016) • Bridge No. 1 (@ Oothkalooga Creek) 

BRIDGE ITEMS 

(GY) 

Glass _Goncrata (GY) 
Sectfon 500 

(GY) 

Concrete 

Special Provision, Section 1 09-Measurement and Payment 

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX) 

Date 2/23/2011 

REMARKS 

Item No. 211-0300 



BRIDGE ITEMS Quantity Unit Price. REMARKS 

Stru 

Pile 

Pile 
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APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS 
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

ENTERAPL ENTERAPM 

TACK(TONS) REMARKS 

400/ ASPHALT 125% MAX 

E.NTERAPL 480 ENTERAPM 1080 

r I 

5.00 
5.00 

Page3 of4 



A>:II""MAL I vi:.IVII:.N I I""H:Jlil:. AIJ.JU::i I MI::N I fOR 

BITUMINOUS TACK COAT(Surface Treatmen~ 125% MAX) 

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECnON 413.5,01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS 
TACKCDAT . 

i I 

ENTER APL._I _....;4o.::;B~O I ENTERAPMI 10801 

TMT= TMT= 

REMARKS: 

ADJUSTMENT SUMMARY 

FUEL PRICE ADJUSTMENT (ENGLISH 125";6 MAX) 

DIESEL PRICE ADJUSTMENT($) 

UNLEADED PRICE ADJUSTMENT($) 

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125% 
MAX) 

400/402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX 

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 
COAT(Surface Treatment 125% MAX) 

I . 

TACK (GALLONS) 

$21.465.82 

$3,557.66 

REMARK!?: IAspllalt& Fuel Index far Februa,Y 2011 (projects let after September 2009); SA 140 Bridge @ Oothkalaaga Creek 

DWM 10J08 
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~I AU: Ul" \:ii:UK\:iiA 

INTERbEPARTMENT CORRESPONDENCE 

FILE BHF0000019-Q1(01B), Barjow County 
PI No.: 621506 . 

~ 
Joff Baker, State UtiiiUos Englneor FROM 

OAT~: ~una 22, 2010 

To _ DoWayna Comor, District Six Precons_truct_lon Engineer 
ATTN: Cheri& Marsh, Dlatrlc_tDaalgn Consultant.Coordlnator 

SUBJECT PREUMIN/IRY RAILROAD COS.T FOR SURFACE .WORK (CONCEPT ESTIMATE). 

A reVIew cif rai-lroads located withln the project 'limits· on the above rererenced project has- been 
conducted based on the proposed concept report provided. Listed below Is a breakdown of the 
~stlmated ralt(oad costs: 

FACILITY OWNER NON-REIMBURSABLE REIMBURSABLE 

C~.X T~nspo_rtatlon, Inc. $0.00 $153,000.00 

Total Reimbursement Cost: $0.00 $153,000.00 

Total railroad Surface work relmbursabl~ cost-for the ~bo~e projecf rs eStimated tO be;:_ 
$153,000.00. 

Please note that_ this amount does. not Include Other relmbursable·uuUty costs-that may be 
as~ocfated wit~ this project Please keep the raHroad costs separate from other utllllles in-your 
designer's cost ·estimate, 

If y_ou have.any qu~stlons, please contact RiChard-Crowley, (404)631~1372, rcrowfey@dolga.gov 
or loren Bartletl, (404) 631·1370; jbartlelt@dot ga 9·ov, 

JB:RlC:IIb 

t;c: Lee Up~lns, State Utinties Prec~~Siruction Engineer·. 
Angela:Robl.nson, Slate Financial Management Administrator 
Kerry Bonner, District 6 .Utllilles Engineer 
Choose an. ilcm. 



FILE: 

FROM: 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

BHF00-0019-01 (016); Bartow Co. 
P.l. No. 621505 

~ry D. Bonner, District Utilities Engineer 

OFFICE: Cartersville 

DATE: March 2, 2011 

TO: C. DeWayne Comer, P.E., District Preconstruction Engineer 
ATIN: Cherie Marsh 

SUBJECT: UPDATED UTILITY COST ESTIMATE 

We are furnishing you with an Updated Utility Cost estimate for each utility with facilities 
potentially located within the project limits. 

FACILITY OWNER 

GA Power- Dist. 
AT&T- Georgia 
City of Adairsville 
Verizon Business 

Totals 

NON­
REIMBURSABLE 

$ 25,000.00 

$ 25,000.00 

Total Updated Utility Cost Estimate: $163,000.00 

REIMBURSABLE 

$ 280,000.00 

$ 60,000.00 
$ 50,000.00 

$ 138,000.00 

If you have any questions, please contact Jennifer Deems at 770-387-3616. 

KDB/jd 

C: Jeff Baker, P. E., State Utilities Engineer 
Angie Robinson, Office of Financial Management 
File/Estimating Book 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

District 6 
 

Project Number: STP00-0004-00(915), STP00-0019-01(015) & BHF00-0019-01(016) 
County: Bartow/Floyd 

P.I. Number: 0004915, 621500, & 621505 
 

State Route Number: SR-140 
 
 

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of Transportation has 
approved the Location and Design of this project. 
 
The date of  location approval  is   June 23, 2011. 
 

Project Description:  
 
Description of the proposed projects: These projects are the widening and reconstruction of 
SR 140 from 2 to 4 lanes in Bartow and Floyd Counties. This project will begin at the 
intersection of SR 140 and SR 53 in Floyd County and continue east on SR 140 to SR 3/US 
41 in Bartow County to include bridges over Oothkalooga Creek and CSX Railroad. The 
total length will be approximately 7.1 miles. Project STP00-0004-00(915) will begin at 
intersection of SR 140 and SR 53 and continue east on SR 140 to approximately 0.3 miles 
west of Oothkalooga Creek for a project length of approximately 6.2 miles. Project STP00-
0019-00(015) will begin 0.3 miles west of Oothkalooga Creek and continue east on SR 140 
to the intersection of SR 140 and SR 3/US 41 for a project length of approximately 0.9 miles. 
Project BHF00-0019-01(016) will be contained in and be an exception to project STP00-
0019-00(015). 

 
Drawings or maps or plats of the proposed project, as approved, are on file and are available for public inspection at 
the Georgia Department of Transportation: 
 

Lisa Wesley 
lwesley@dot.ga.gov 
874 Peeples Valley Road, N.W. 
Cartersville, Georgia  30120 
Telephone:  770-387-3680 
 
 

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal fee 
and requesting in writing to: 
 

Curtis D. Comer 
dcomer@dot.ga.gov 
500 Joe Frank Harris Parkway, P.O. Box 10 
Cartersville, Georgia  30120 
Telephone:  770-387-3618 
 

Any written request or communication in reference to this project or notice SHOULD include the project and P.I. 
Number as noted at the top of this notice. 

 




