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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEP ARTMENT CORRESPONDENCE

FILE P. I. Nos. 621440, 621445, 621760 Bartow County OFFICE Preconstruction
STP-I79-1(10), BHF-179-1(11), BRF-179-1(12)

/) r:J!}W)f~in~econstruction DATE March 24,2005

FROM ~k~., AssistantDirectorofPreconstruction
TO P; SEEDISTRIBUTION

SUBJECT REVISED PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

MBP/cj

Attachment

DISTRIBUTION:

David Mulling
Harvey Keepler
Ken Thompson
Jamie Simpson
Michael Henry
Keith Golden

Joe Palladi (file copy)
Babs Abubakari
Kent Sager
BOARD MEMBER
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D'EPARTMENT OF TRANSPORTATION
STATE OF GEO~GIA

------------------
INTERDEPARTMENT CORRESPONDENCE

. . '

FILE STP-179-1(10), BHF-179-1(11), & BRF-179-1(12) OFFICE Atlanta, Georgia
Bartow County
P.I. No;s. 621440, 621445, & 621760 DATE March 1,2005
WideninglReconstruction SR 113 from CR 31 to SR 61

'1udes bridges at Raccoon apd Richland Creeks
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Meg Pirkle, P.E., AsSistantDirector of Preconstruction fill MAR-;;:;1t)1
REVISED PROJECT CONCEPT REPORT ~ ~/JJ;I

FROM

TO

SUBJECT

Attached is the original copy of the revised Concept Report for your further handling for
approval in accordance with the Plan Development Process (PDP).

Listed below are the proposed revisions to the current concept:
. Project BRF-179-1 (12) will still replace the existing bridge, but also build the parallel

bridge over Richland Creek. This project will also build a full 4-lane roadway from the
bridges west to attain .full guardrail warrant length and superelevation transition, then
transition back to the existing 2-lane. The alignment also changes to match Project STP-
2946(1), PI No. 621410, Old Alabama Road Relocation. Project BRF-179-1(12) will need
to be awarded to construction preferably in the same contract as Project STP-2946(1),
because of staging requirements.

. Project BHF-179-1(11) is revised from rehabilitation to replacement of the existing bridge
over Raccoon Creek (sufficiency rating 41.0). '..

. Project STP-179-1(10) will now complete the 4-lane widening from CR 31 to Richland
Creek/Old Alabama Relocation, parallel bridge at Raccoon Creek, with BRF-179-1(12)
and a portion of Project STP-2946(1) being treated as an exception in project length.
Project STP-179-1(10) will also complete the 4-lane widening (old SR 113) from the Old.
Alabama Relocation northeastward into Cartersville ending at SR 61, for approximate new
lengths of 2.9 and 1.0 miles respectively.

The revised concept as presented herein and submitted for approval is consistent with that
which is included in the Regional Transportation Plan (RTP) and/or the State Transportation
Improvement Program (STIP).
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Attachment

cc: David Mulling, Project Review Engineer, w/attach.
Harvey Keepler, State EnvironmentaJ/Location Engineer, w/attach.
Keith Golden, Transportation Engineering Adm., w/attach.
Joe Palladi, State Transportation Planning Adm., w/attach.
Jamie Simpson, State Transportation Financial Management Administrator, w/attach.
Kent Sager, District 6 Engineer, w/attach. -

Paul Liles, State Bridge Design Engineer'-w/attach.
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REVISED PROJECT CONCEPT REPORT

PROJECT STP-179-1(10),BHF-179-1(1l), & BRF-179-1(12) BARTOW COUNTY
P. I. NO'S. 621440, 621445, & 621760

Need and Purpose: (Original) The purpose of these projects is to upgrade the SR 113 corridor by
~ncreasing capacity between Rockmart in Polk County and Cartersville in Bartow County, and
diverting truck traffic around Cartersville.

The SR 113 corridor between Rockmart and Cartersville has an overall length of 21.8 miles. The
typical section is 24 feet of pavement with four foot grassed shoulders. The majority of this
corridor is primarily rural-agriculture in nature, with the exception of Cartersville and Rockmart.

Traffic in the SR 113 corridor between Rockmart and Cartersville varies from 4,000 vehicles per
day (VPD) near Taylorsville, to 6;100 VPDin Stilesboro, to 16,900 VPD in Cartersville to 8,000
VPD west of 1-75. Peak travel periods are "from7 to 8 a.ffi. and from 4 to 5 p.m., with the am
traffic being the heaviest. Heavy trucks make up 7.5 to 8.0 percent of the average daily traffic at
the Cartersville end of the SR 113 corridor

The proposed projects will include~ widening and reconstruction of two bridges (those over Dry
Creek and Raccoon Creek), widening and reconstruction of SR 113 from CR 433 (Rockmart
Bypass) to Richland Creek (near the CR 636 intersection with SR 113), and relocation from near
the Richland Creek bridge to 1-75 at the Emerson exit. These six projects will help ease traffic
congestion due to new development and the increased truck traffic north of SR 61 south in
Cartersville, and the relocation of SR 113 will allow approximately 600-700 truck trips per day to
be diverted around Cartersville. The projects for relocation of SR 113 between Richland Creek arid
1-75 at the Emerson Exit (along CR 636) and for improving the bridges over the Dry Creek and
Raccoon Creeks were recoinmended in a Plan Development Bureau report dated January 1989.

-.-

Other related projects within this corridor are improvements of the bridges over Hills Creek and
Richland Creek, both of which are programmed for Fiscal Year 2002. The Proposed Outer Loop
will intersect the SR 113 corridor south ofTaylorsville in Polk County.

Project Location: Project STP-179-1(1O) widens a 4.5 mile section bf SR 113 from CR 31 in
Stilesboro northeast to SR 61 near the Cartersville Airport. Project BHF-179-1(11) proposes to
reconstruct/rehabilitate the bridge over Raccoon Creek (sufficiency rating 41.0). Project BRF-179-
1(12) proposes to replace the bridge over Richland Creek (sufficiency rating 23.4).

Description of the approved concept: Proposed roadway typical was to widen/reconstruct the
existing 2-lane rural roadway to 4-lanes with 44' depressed grassed median -and10' rural shoulders.
Project BHF-179-1(11) proposed to reconstruct/rehabilitate the bridge over Raccoon Creek. Project
BRF-179-1(12) proposed to replace the bridge over Richland Creek. Project STP-179-1(1O)
proposed to also build the parallel bridges at each creek.

PDP Classification:
Full Oversight ( ), Exempt (X ), SF ( ), Other ( )

Functional Classification: Rural Arterial

---"'-' -



U.S. Route Number(s): N/A State Route Number(s): 113

Traffic (AADT) as shown in the approved concept:
Current Year: (1997) 9000 Design Year: (2017) 14200

Proposed features to be revised: The features from the approved concept being revised are the
projects' scope, typical section, and alignment. The original concept proposed two bridge projects
to either reconstruct or rehabilitate the existing bridges with associated 2-lane roadway tie-ins back
to the existing 2-lane roadway. STP-179-1(10) would build the full4-lane and the parallel bridges
at each creek from CR 31 to SR 61.

Describe the revised feature(s) to be approved:. Project BRF-179-1(12) will still replace the existing bridge (sufficiency rating 23.4), but also
build the parallel bridge over Richland Creek. This project will also build a full4-lane roadway
from the bridges west to attain full guardrail warrant length and superelevation transition, then
transition back to the existing 2-lane. The alignment also changes to match Project STP-
2946(1), PI No. 621410, Old Alabama Road Relocation. Project BRF-179-1(12) will need to
be awarded to construction preferably in the same contract as Project STP-2946(1), because of
staging requirements. .

. Project BHF-179-1(11) will now replace the existing bridge over Raccoon Creek (sufficiency
rating 41.0).. Project STP-179-1(10) will now build a new 4-lane roadway from CR 31 to Richland
Creek/Old Alabama Relocation, parallel bridge at Raccoon Creek, with BRF-179-1(12) and a
portion of Project STP-2946(1) being treated as an exception in project length. Project STP-
179-1(10) will also complete the 4-lane widening (old SR 113) from the Old Alabama
Relocation northeastward into Cartersville ending at SR 61, for approximate new lengths of 2.9
and 1.0 miles respectively. Existing 2-lane is now proposed to be totally replaced on both
sections.

Updated traffic data (AADT):
Current Year: (2007) lli600 Design Year: (2027) 31,700

Programmed/Schedule:
STP-179-1(10)
P.E: 1998
BHF-179-1(11)
P.E: 1993
BRF-179-1(12)
P.E: 1993

R/W: LR Construction: LR

R/W: N/A' Construction: LR

R/W: 2007 Construction: 2008

Revised cost estimates:
1. Construction cost including inflation and E&C,
2. Right-of-Way - use current programmed cost
3. Utilities - update requested

Is the project located in a Non-attainment area? Yes X No

Recommendation: It is recommended that the proposed revision to the concept be approved for
implementation.
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Attachments:

1. Location NIap
2. Cost Estimate - STP-179-1(10), BRF-179-1(12)
3. - Revision To Programmed Cost - BHF-179-1(1l)
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Concur:

Approve:
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PRELIMINARY COST ESTIMATE. .. -

PROJECT NUMBER: STP-179-1(10) COUNTY: BARTOW

DATE: 22-Feb-05 ESTIMATED LETTING DATE: LR

PREPARED BY: Rick Reasons' PROJECT LENGTH (MILES): 3.90

( ) PROGRAMMINGPROCESS ( ) CONCEPT DEVELOPMENT ( X) DURING PROJECT.DEV.

PROJECT COST

A. RIGHT-OF-WAY:

1. PROPERTY (LAND& EASEMENT): Current Programmed Cost $ 4,015,000
2. DISPLACEMENTS: $

3. OTHER COST (ADMJ COST, INFLATION) $
SUBTOTAL: A $ . 4,015,000

B. REIMBURSABLEUTILITIES:(LGPA)
1. RAILROAD $
2. TRANSMISSIONLINES $ .

3. SERVICES $
SUBTOTAL:B $ 0

C. CONSTRUCTION:

1. MAJOR STRUCTURES:

a. RETAININGWALLS 0 SF @ $30/SF $ 0
b. BRIDGES (180'X38') = 6840 SF @ $60/SF $ 410,400
c. DETOURBRIDGES $
d. BOX CULVERTS Single 4X6, 5X3, 6X3 $ 115,406

SUBTOTAL: C-1 $ 525,806

2. GRADINGAND DRAINAGE:

a. EARTHWORK UNCLASS EXCAV 330000CY @ $3.19/CY

BORROW EXCAV 70000 CY @ $3.95/CY $ 1,329,200
b. DRAINAGE: $

1. CrOSs Drain Pipe
.

$ 200,012
2. Curb and Gutter & Sidewalk $ 0

3. Longitudinal System MEDIANDRAINS,DROPINLETS $ 1,110;626
SUBTOTAL: C-2 $ 2,639,838

3. BASE ANDPAVING:

a. AGGREGATE BASE 118300TONS @ $13.1/TON $ 1,549,730
b. ASPHALT PAVING:Surface 16900TONS @$36.73/TON $ 620,737

c. BINDER 21900TONS @$37.48/TON $ 820,812
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d. BASE 42300 TONS @ $34.87rrON . $ 1,475,001

c. CONCRETEPAVING $ 0

d. MILLINGAND SAWING $

e. OTHER: LEVELING,TACK $ 695,559
SUBTOTAL:C-3 $ 5,161,839

4. LUMPITEMS: ,°
a. TRAFFICCONTROL $ 153,000
b. CLEARINGANDGRUBBING $ 572,000

. c. LANDSCAPING $
d. EROSIONCONTROL $. 346,351
e.DETOURS $

SUBTOTAL:C-4 $ 1,071,351

5. MISCELLANEOUS:
a. LIGHTING $

b. SIGNING- STRIPING $ 91,646
c. SIGNALS (5) Modified @ $50,OOO/Signal& (2) New Signals @ $100,OOO/Signal $ 0

d. GUARDRAIL $ 101,006

e. MEDIANBARRIER(TEMP.) $
SUBTOTAL:C-5 $ 192,652

SUBTOTAL:C $ 9,591,485

ESTIMATESUMMARY

A. RIGHT-OF-WAY $ 4,015,000
B. REIMBURSABLEUTILITIES $ O'
C. CONSTRUCTION $

1. MAJORSTRUCTURES $ 525,806
2. GRADINGAND DRAINAGE $ 2,639,838
3. BA$EAND PAVING $ 5,161,839
4. LUMPITEMS $ 1,071,351
5. MISCELLANEOUS $ 192,652

SUBTOTALCONSTRUCTIONCOST $ 9,591,485
E. & C. (10%) $ 959,149
INFLATION(5% PERYEAR) $ 2,914,946

NUMBEROF YEARS I 5

TOTAL CONSTRUCTION COST $ 13,465,580

GRAND TOTAL PROJECT COST $ 17,480,580
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PRELIMINARY cost ESTIMATE

COUNTY: BARTOW

ESTIMATED LETTING DATE: 2008

PROJECT LENGTH (MILES): 0.50

( ) PROGRAMMINGPROCESS' ( ) CONCEPT DEVELOPMENT (X) DURINGPROJECT DEV.

PROJECT COST

A.. RIGHT-OF-WAY:

1. PROPERtY (LAND& EASEMENT): $
2. DISPLACEMENTS: $

3. OTHER COST (ADMJ COST, INFLATION) $
SUBTOTAL: A $ 0

B. REIMBURSABLEUTILITIES:(LGPA)
1. RAILROAD $

2. TRANSMISSIONLINES. $

3. SERVICES $

SUBTOTAL: B $ 0

C. CONSTRUCTION: .

1. MAJOR STRUCTURES:

a. RETAININGWALLS 0 SF @ $30/SF $ 0 --

b. BRIDGE~ 2 x (180'X38') = 13680 SF @ $60/SF $ 820,800

c. DETOURBRIDGES . $
d. BOX CULVERTS $ 0

SUBTOTAL: C-1 $ 820,800

2. GRADINGAN.DDRAINAGE:

a. EARTHWORK UNCLASS EXCAV 60000 CY @ $3.19/CY

BORROW EXCAV 40000 CY @ $3.95/CY $ 349,400

b. DRAINAGE: $

1. Cross Drain Pipe $ 0

2. Curb and Gutter & Sidewalk $ 0

3. Longitudinal System MEDIANDRAINS, DROP INLETS $ 118,911

SUBTOTAL: C-2 $ 468,311

3. BASE AND PAVING:

a. AGGREGATE BASE 9400TONS @ $13.1/TON $ 123,140

b. ASPHALT PAVING:Surface 14ooTONS @ $36.73/TON $ 51,422

c. BINDER 1800 TONS @ $37.48/TON $ 67,464

-------_.- ..---- -~--_.. ------ --
m ,,-

PROJECT NUMBER: BRF-179-1(12)

DATE: 22-Feb-05

Rick Reasons
"

PREPARED BY:
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d. BASE 3300TONS @ $34.87fTON $ 115,071

c. CONCRETE PAVING APPROACH SLAB $ 74,500

d. MILLING AND SAWING $

e. OTHER: LEVELING, TACK $ 126,744

SUBTOTAL: C-3 $ 558,341

4. LUMP ITEMS: "

a. TRAFFIC CONTROL $ 50,000

b. CLEARING AND GRUBBING $ 50,000

c. LANDSCAPING $

d. EROSION CONTROL $ 93,848

e. DETOURS $

SUBTOTAL: C-4 $ 193,848

5. MISCELLANEOUS:

a. LIGHTING $

b. SIGNING - STRIPING .
$ 16,231

c. SIGNALS $ 0

d. GUARDRAIL $ 43,306

e. MEDIAN BARRIER (TEMP.) $

SUBTOTAL: C-5 $ 59,537

SUBTOTAL:C $ 2,100,837

ESTIMATESUMMARY

A. RIGHT-OF-WAY $ 0

B. REIMBURSABLEUTILITIES $ 0

C. CONSTRUCTION $

1. MAJORSTRUCTURES $ 820,800

2. GRADINGAND DRAINAGE $ 468,311
3. BASEAND PAVING $ 558,341

4. LUMPITEMS $ 193,848

5. MISCELLANEOUS $ 59,537
SUBTOTALCONSTRUCTIONCOST $ 2,100,837

E. & C. (10%) $ 210,084

INFLATION(5% PERYEAR) $ 638,465
NUMBEROF YEARS I 5

TOTAL CONSTRUCTION COST $ 2,949,385

GRAND TOTAL PROJECT COST $ 2,949,385
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FROM:

TO:

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF CONSULTANT DESIGN & PROGRAM DELIVERY
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INTERDEPARTMENT CORRESPONDENCE

BHF-179-1(11), Bart9,WCounty
P.I. No. 621445

j, IL J M I I . . DATE: Mawh 1,2005
"1fo~.t\ Ajf~~~Sign &ProgramDelivery

Engineer .

OFFICE: Atlanta, Ga.

David Mulling, P.E., Project Review Engineer

SUBJECT: REVISION TO PROGRAMMED COSTS

. .

NO REVISION REQUIRED

PROGRAMMED COSTS:
. Construction Cost $288,000.00

~
~

. Right-of-Way Cost

. Reimbursable Utility Cost

Estimate Date: 6-2-98

NEW COST ESTIMATES:
. Construction Cost* $628A60.00

. Right-of-Way Cost &
,JLt-. Reimbursable Utility Cost

*Costs contain ~ %E&C, and-2-% for -2- yearsof inflation.
"

Reasons why costs changed: Total Replacement

MBA:CAH:RR

Attachment: Cost Estimate.

cc: Jamie Simpson, State Financial Management Administrator
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PRELIMINARYCOST ESTIMATE

PROJECT NUMBER: BHF-119-1(11) COUNTY: BARTOW

DATE: 01-Mar-05 ESTIMATED LETTING DATE: LR

PREPARED BY: Rick Reasons'- PROJECT LENGTH (MILES): 0.05

( ) PROGRAMMING PROCESS ( ) CONCEPT DEVELOPMENT (X) DURING PROJECT DEV.

- m_-
.- --...-...-.---.....---

PROJECT COST

A. RIGHT-OF-WAY:

1. PROPERTY (LAND& EASEMENT): $

2. DISPLACEMENTS: $

3. OTHER COST (ADM.!COST, INFLATION) $
SUBTOTAL:A $ 0

B. REIMBURSABLEUTILITIES:(LGPA)

1. RAILROAD $

2. TRANSMISSIONLINES $

- 3. SERVICES $
SUBTOTAL:B $ 0,

C. CONSTRUCTION:

1. MAJOR STRUCTURES:

a. RETAININGWALLS 0 SF @ $30/SF $ 0

b. BRIDGE (180'X38') = 6840 SF @ $60/SF $- 410,400

c. DETOURBRIDGES $

d. BOX CULVERTS $ 0

SUBTOTAL: C-1 $ 410,400

2. GRADINGAND DRAINAGE:

a. EARTHWORK

$ 0

b. DRAINAGE: $

1. Cross Drain Pipe $ 0

2. Curb and Gutter & Sidewalk $ 0

3. Longitudinal System $ 0

SUBTOTAL:C-2 $ 0

3. BASE ANDPAVING:

a. AGGREGATEBASE $ 0

b. ASPHALTPAVING:Surface $ 0

c. BINDER $ 0



d. BASE

c. CONCRETEPAVING

d. MilliNG ANDSAWING

e. OTHER:LEVELING,TACK

APPROACH SLAB

$

$

$

$

SUBTOTAL: C-31$

4. LUMP ITEMS:

a. TRAFFIC CONTROL

b. CLEARING AND GRUBBING

c. LANDSCAPING

d. EROSION CONTROL

e. DETOURS

"

$

$

$

$

$

SUBTOTAL: C-41$

5. MISCELLANEOUS:

a. LIGHTING

b. SIGNING - STRIPING

c. SIGNALS

d. GUARDRAIL

e. MEDIAN BARRIER (TEMP.)

$

$

$

$

$

SUBTOTAL: C-5 $

SUBTOTAL: C $

~, .." ""

0

37,250

0

37,250

0

0

0

0

0

0
0

0

447,650,

__'__m ,- - ---

,-~--- ---~~--'-

ESTIMATESUMMARY

A RIGHT-OF-WAY $ 0
B. REIMBURSABLE UTILITIES $ 0
C. CONSTRUCTION $

1. MAJOR STRUCTURES $ 410,400
2. GRADING AND DRAINAGE $ 0
3. BASE AND PAVING $ 37,250
4. LUMP ITEMS $ 0
5. MISCELLANEOUS $ 0

SUBTOTAL CONSTRUCTION COST $ 447,650
E. & C. (10%) $ 44,765
INFLATION (5% PER YEAR) $ 136,045

NUMBER OF YEARS I 5
TOTAL CONSTRUCTION COST $ 628,460

GRAND TOTAL PROJECT COST $ 628,460


