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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE

FILE EDS00-0500-00(005), Bartow County OFFICE Urban Design
P. 1. No. 661950

/g % z DATE February 11, 2009

FROM ames B. Buchan, P.E., State Urban Design Engineer
TO Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT Location and Design Report — US 411 Connector

DESCRIPTION: The proposed project provides a new US 411 to I-75 connection by constructing a
rural freeway on new location between the existing US 411/US 41 interchange and existing SR 20 east of
I-75. Interchange improvements are proposed at US 41. A new interchange is proposed at SR 61, and the
I-75/SR 20 interchange is expanded into a split diamond interchange with the US 411 Connector. The
length of the proposed project is 7.31 miles, beginning at the intersection of US 411 and US 41 and
ending at SR 20 east of I-75. The typical section will consist of two 12-foot lanes in each direction with a
44-foot grassed median.

CONCEPT APPROVAL DATE: The Project Concept Report Approval date was August 14, 2008.

ENVIRONMENTAL ASSESSMENT APPROVAL DATE: The Record of Demsmn was signed on
October 29, 2008.

PUBLIC INVOLVEMENT: To date the department has hosted four Public Information Open House
(PIOH) meetings and one Public Hearing Open House (PHOH) meeting. In addition to the public
. meetings-the project team was requested to present project updates and to hear comments at several
community meetings. The project also included a Citizen Advisory Committee (CAC) made up of 27
members of the community representing various views of the community. Specific outreach for the
minority and low-income populations were also completed.

The final PIOH meeting was held on February 12, 2008 with 316 people in attendance. Alternative D-VE
was presented at the final PIOH. The prior three PIOH meetings had 206, 171, and 279 people in
attendance, respectively. There were 54 comments received at the final PIOH meeting. Twenty-ﬁve
comments noted that they were in favor of the project, 10 were opposed 10 were conditionally in favor,
and 8 were uncommitted to the project.

The PHOH meeting was held on October 24, 2005 with 363 people in attendance. There were 41 written
~and 27 oral comments received. Thirty-two noted that they were in favor of the project, 17 were opposed,
-8 were conditionally in favor, and 10 were uncommitted to the project.

-All comments received through various means of public involvement were evaluated to assess whether
modifications to the project were warranted. Suggestions from the public and local officials have been
«evaluated, with some being included in the project alternatives and others being excluded because of
potentially greater impacts or inadequate performance. Examples are as follows:
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o The alignment of Alternative D was shifted based on suggestions from the CAC and
community members to minimize impacts to the Lexington Farms subdivision.

» Local officials and citizens voiced concerns of the impacts to businesses that would result
from impacts created by Alternative B. The project team evaluated three additional
alternatives near the B Alternative to compare impacts to businesses and the community. An
alternative other than B was eventually determined as the Preferred in order to avoid the
substantial impacts to businesses by the B Alternative.

¢ Industry, residents and school officials noted concern over the proposed cul-de-sacs on Old
Gassdale Road potentially causing adverse traffic impacts. After additional evaluation, the
Department is proposing to modify the project to include a bridge over OId Grassdale rather
than constructing cui-de-sacs - S

CONSISTENCY WITH APPROVED PLANNING: The design description as lﬁresented herein and
submitted for approval is consistent with the adopted plan description contained in the Regional
Transportation Improvement Program (RTIP) and the State Transportation Fmprovement Plan (STIP).

' .'-RECOMMENDATIONS The Office of Urban Design recommends that the project be approved and _
“ that the attached Notice be approved for advertlsmg

JBB:LAJ N?

o Wl b L

Director of Preconstruction

APPROVE: £5.0Q9 m (Z-ﬁ Zjie] 09
Chief Engineer ate of Approval

Attachments: :

' Sketch Map

Cost Estimate _

Notice of Location and Design Approval
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| ATTACHMENT 2

- “ COST ESTIMATE
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Detail Estimate: Cost Estimate Report

Page 1 of 3

Estimate Report for file "US 411 CONNECTOR CONTRACT 1"

Section PAVEMENT

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.j sp

Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 82335 TN 18.20 IGR AGGR BASE CRS, INCL MATL 1516697.00
: RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3113 10389 N 85.00 5P 1 OR 2, INCL BITUM MATL & 1 LIME 883065.00
- RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 44246 TN 85.00 { OR 2, INCL BITUM MATL & H LIME 3760810.00
] RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3190 20765 ™ 85.00 | OR 2.INCL BITUM MATL & H LIME 1765025,00
413-1000 22078 GL 2.07 BITUM TACK COAT 45701.46
433-1000 4549 SY 157.44 REINF CONC APPROACH SLAB 716194,56
Section Sub Total:$8,687,593.02
[Section EARTHWORK
Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 2478297 cY 3.23 UNCLASS EXCAV §004899.31
Section Sub Total:$8,004,899.31
. |Section GUARDRAIL
Item Number| Quantity [Units| Unit Price Item Description Cost
641-1200 24515 LF . 16.34 GUARDRAIL, TP W 407111.10
641-5001 14 EA 643.31 GUARDRAIL ANCHORAGE, TP 1 9006.34
~ 641-5012 21 EA 1815.74 GUARDRAIL ANCHORAGE, TP 12 38130.54
Section Sub Total:$454,247.98
Section DRAINAGE ITEMS
Item Number| Quantity |Units! Unit Price Item Description Cost
550-1150 o LF 33.70 [STORM DRAIN PIPE, 15 IN, H 1-10 0.00
550-1151 0 LF 301.83 ISTORM DRAIN PIPE, 15 IN, H 10-15 0.00
550-1181 2237 LF 41.93 ISTORM DRAIN PIPE, 18 IN, H 10-15 93797.41
550-1182 2661 1F 35.28 ISTORM DRAIN PIPE, 18 IN, H 15-20 93880.08
550-1241 1617 LF 51.72 STORM DRAIN PIPE, 24 IN, H 10-15 83631.24
550-1301 1066 LF 63.99 STORM DRAIN PIPE, 30 IN, H 10-15 68213.34
550-1361 66 LF 82.91 STORM DRAIN PIPE, 36 IN, H 10-15 5472.06
550-1421 537 LF 84.41 ISTORM DRAIN PIPE, 42 IN, H 10-15 45328.17
550-4215 0 EA 595,30 FLARED END SECTION 15 IN, STORM DRAIN _ 0.00
550-4218 42 EA 540.07 FLARED END SECTION 18 IN, STORM DRAIN 26882.94
550-4224 12 EA 783.96 FLARED END SECTION 24 IN, STORM DRAIN 9407.52
550-4230 8 EA 893.54 FLARED END SECTICN 30 IN, STORM DRAIN 7148.32
~550-4236 2 EA 1222.40 FLARED END SECTION 34 IN, STORM DRAIN 2444.80
550-4242 4 EA 1376.94 FLARED END SECTION 42 IN, STORM DRAIN 5507.76
668-2100 41 EA 2410,62 DROP INLET, GP 1 98835.42
Section Sub Total:$540,549.06
Section EROSION CONTROL
- (Item Number| Quantity |Units| Unit Price Item Description Cost
: 000-0000 18000 LF 50.00 ENHANCED SWALES 900000.00
163-0232 125 AC 491.10 TEMPORARY GRASSING 61387.50
163-0240 713 TN 186.53 MULCH 132995.89
163-0300 5 EA 1535.59  [CONSTRUCTION EXIT 7677.95
j ICONSTRUCT AND REMOVE SILT CONTROL
163-0503 10 EA 570.17 GATE, TP 3 5701.70
] ICONSTRUCT AND REMOVE TEMPORARY PIPE
163-0520 7225 LF 15.69 L OPE DRAIN 113360.25
163-0521 558 EA 21209 [CONEIRUCT AND REMOVE TEMPORARY DITCH!  1:8848.42
) ICONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 9 EA 9116.06 %1 srA NO - _ 82044.54
163-0550 a1 EA 293.96 %:JETRUCT AND REMOVE INLET SEDIMENT 9182.36
MAINTENANCE OF TEMPORARY SILT FENCE,
12/19/2008
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165-0010 4000 LF 0.89 ITp A 3560.00
165-0030 18425 LF 1.04 _I‘Fl:](I:NTENANCE OF TEMPORARY SILT FENCE, 19162.00
MAINTENANCE OF EROSION CONTROL
165-0040 558 EA 124.09 CHECKDAMS/DITCH CHECKS 69242.22
MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 0 EA 1611.69 BASIN, STA NO - 0.00
165-0087 1D EA 137.43 MAINTENANCE OF SILT CONTROL GATE, TP 3 1374.30
165-0101 5 EA 512.38 MAINTENANCE OF CONSTRUCTION EXIT 2561.80
165-0105 41 EA 101.76 MAINTENANCE OF INLET SEDIMENT TRAP 4172.16
WATER QUALITY MONITORING AND
167-1000 6 EA 818.42 SAMPLING 4910.52
167-1500 162 MO 926.60 WATER QUALITY INSPECTIONS 150109.20°
171-0010 8000 LF 2.72 ITEMPORARY SILT FENCE, TYPE A 21760.00
171-D030 36850 LF 3.94 [TEMPORARY SILT FENCE, TYPE C 145189.00
441-0050 1736 hd 50.76 ICONC SLOCPE DRAIN 88119.36
441-0204 20134 SY 36.62 PLAIN CONC DITCH PAVING, 4 IN 737307.08
603-2024 691 SY 46,72 STN DUMPED RIP RAP, TP 1, 24 IN 32283.52
£03-2030 1432 SY 56.00 STIN DUMPED RIP RAP, TP1 30IN 80152.00
603-2036 432 SY €0.00 ISTIN DUMPED RIP RAP, TP1, 36 IN 25820.00
- 603-2042 860 sY 80.00 [STIN DUMPED RIP RAP, TP1, 40 IN 68800.00
603-7000 3415 SY 5.37 PLASTIC FILTER FABRIC 18338.55
700-6910 115 AC 920.79 PERMANENT GRASSING 105890.85
700-7000 114 TN 56.75 AGRICULTURAL LIME 7609.50
700-7010 394 GL 20.32 LIQUID LIME 12070.68
700-8000 48 TN 379.32 FERTILIZER MIXED GRADE 18207.36
700-8100 9420 LB 2.50 FERTILIZER NITROGEN CONTENT 23550.00
716-2000 305723 sY 0.50 EROSION CONTROL MATS, SLOPES 275150.70

Section Sub Total:$3,346,678.91

Section MISCELLANEQUS ITEMS

. http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp

Item Number! Quantity |Units| Unit Price Item Description Cost
000-0000 6059 EA 80.00 MITIGATION CREDITS-STREAM 484720,00
000-00C0 32 EA 7500.00 MITIGATION CREDITS-WETLAND 240000.00
153-1300 1 EA 67522.56 FIELD ENGINEERS OFFICE TP 3 £7522.56
E10-4170 [¢] Y 50,00 REM ASPH PVYMT, INCL BASE 0.00
621-6001 1500 LF 61.78 ICONCRETE BARRIER, TP 5-1 92670.00
634-1200 62 EA 104,67 RIGHT OF WAY MARKERS 7222.23
643-4000 42200 LF 5.19 MOVEN WIRE FENCE 219018.00

' Section Sub Total:$1,111,152.79
iSection TRAFFIC CONTROL

Item Number| Quantity |Units| Unit Price Item Description Cost
000-0000 4 EA 20000.00 __ [TRAFFIC CONTROL DETOUR 80000.00
000-0000 36 EA 2500.00 TRAFFIC CONTROL DETOUR {MAINTENANCE) 90000,00
150-1000 1 LS 500000.00 _ JTRAFFIC CONTROL - US 41 INTERCHANGE 500000.00

Section Sub Total:i$670,000.00

Section SIGNING AND MARKING

Itern Numbhber| Quantity |Units| Unit Price Item Description Cost

- HIGHWAY SIGNS, TP 1 MATL, REFL
636-1020 2600 SF 15.54 SHEETING, TP 3 40404.00
j HIGHWAY SIGNS, TP 2 MATL, REFL
636-1029 440 SF 15.25 SHEETING, TP 3 ’ 6710.00
636-1032 60 SF 20.80 !I-_I;(E;HWAY SIGNS, TP2 MATL,REFL SHEETING 1248.00
i HIGHWAY SIGNS, ALUM EXTRUDED PANELS,
636-1077 3000 SF 24.86 REFL SHEETING. TP 9 74580.00
636-2070 760 LF 8.74 GALV STEEL POSTS, TP 7 5642.40
636-2080 3880 LF 8.95 GALYV STEEL POSTS, TP 8 34726.00
636-2090 1000 LF 9,33 GALY STEEL POSTS, TP 9 9330.00
638-1001 8 LS 80600.00 [TR SUPPORT FOR OVERHEAD SIGN, TP 1, 483600.00
638-1003 4 Ls 39000.00 [Tk SUPPORT FOR GVERHEAD SIGN, TP III, 156000.00
12/19/2008
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RAFFIC SIGNAL INSTALLATION NQ - US 411
. 647-1000 1 LS 340000.00  [CONNECTOR EASTBOUND AT SR61- 340000.00
: ENNESSEE ROAD(RAMPS F AND H)
653-0120 5 EA 4.10 EH ERMOPLASTIC PVMT MARKING, ARRGW, TP 1852.50
£53-0210 3 EA 107.15 IHERMOPLASTIC PVMT MARKING, WORD, TP 857,20
653-1804 650 L 76 LHHEII;{_I;IOPLASTIC SOLID TRAF STRIPE, 8 IN, 1214.40
653-1810 2800 LF 0.62 LHHEISRFZIOPLASTIC SOLID TRAF STRIPE, 10 IN, 9296.00
653-2501 16 LM 1314.11  HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 21025.76
653-2502 16 LM 131454 [[HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 21032.64
 653-4502 ia G 722,69 _$2550M£pm5T1c SKIP TRAF STRIPE, 5 IN, 10117 66
653-5004 960 SY 2.81 THERMOPLASTIC TRAF STRIPING, WHITE 2697.60
653-6006 2200 SY 2.71 THERMOPLASTIC TRAF STRIPING, YELLOW 5962,00
654-1001 0 EA 3.34 RAISED PVMT MARKERS TP 1 0.00
654-1003 600 EA 3.70 RAISED PVMT MARKERS TP 3 2220.00
. PREFORMED PLASTIC SKIP PYMT MKG, 8 IN,
657-4085 1 GLM 16320.42 | oireaeT (BLACK WHITE), TP PB 16329.42
Section Sub Total:|$1,238,845.58

Section’RIGHT O Y

Item Number| Quantity [Units{ Unit Price Item Description
000-0000 1 - '-;‘;:1" 41843285.00 RIGHT OF WAY _ 2 )

Section Sub Total:$41,843,285.00

Section STRUCTURES .

Item Number| Quantity (Units| Unit Price Item Description Cost
000-0000 1 ‘glu“;" 39251846.00 [BRIDGE COST FCR CONTRACT 1§ 39251846.00
624-0400 176750 SE 16.90 SOUND BARRIER, TYPE- 2987075.00

' Section Sub Total:[$42,238,921.00

Total Estimate'd Cost: $108,136,172.65

'http://to_mcatz.dqt.state.ga.us/DetaiIsEstim_atefPrintEstir_nateRepon.j Sp

12/19/2008
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Estimate Report for file "US 411 CONNECTOR CONTRACT 2"

file://CADOCUME~INTOWNS~I\LOCALS~1\Temp\ZX7R0BZ6.htm

Section PAVEMENT ITEMS
Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 126918 TN 18,20 GR_AGGR. BASE CRS, INCL MATL 2309907.60
} RECYCLED ASPH CONC 12.5 MM SUPERPAVE,
402-3113 15712 TN 85.00 =P 1 OR 2, INCL BITUM MATL & H LIME 1335520.00
RECYCLED ASPH CONC 25 MM SUPERPAVE,
402-3121 62029 TN 85.00 P 1 OR 2, INCL BITUM MATL & H LIME 5272465.00
i RECYCLED ASPH CONC 19 MM SUPERPAVE,
402-3190 31439 TN 85.00 5P 1 OR 2,INCL BITUM MATL & H LIME 2672315.00
413-1000 34161 GL 2.07 EITLUM TACK COAT 70713.27
433-1000 2397 sY 157.44 REINF CONC APPROACH SLAB 377383.68
Section Sub Total:[$12,038,304.55
Section EARTHWORK
Itemn Numberi Quantity |Units| Unit Price Item Description Cost
205-0001 2598063 o 3.23 UNCLASS EXCAY 8391744.75
Section Sub Total:$8,391,744.75
Section GUARDRAIL
Item Number| Quantity |Units| Unit Price Item Description Cost
641-1200 14680 iF 16.34 IGUARDRAIL, TP W 239871.20
641-5001 iz EA 643,31 IGUARDRAIL ANCHORAGE, TP 1 7719.72
641-5012 13 EA 1815.74 _ KGUARDRAIL ANCHORAGE, TP 12 23604.62
Section Sub Total:$271,195.54
Section DRAINAGE ITEMS
Item Number| Quantity |Units| Unit Price Item Description Cost
PRECAST THREE SIDED CULVERT, DOUBLE
000-6000 100 LF 4900.00 BARREL-6X5 490000.00
550-1150 0 LF 33.70 STORM DRAIN PIPE, 15 IN, H 1-10 0.00
550-1151 30 LF 35.51 STORM DRAIN PIPE, 15 IN, H 16-15 1065.30
550-1181 5305 LF 41.93 ISTORM DRAIN PIPE, 18 IN, H 10-15 222438.65
550-1182 1052 LF 35.28 ISTORM DRAIN PIPE, 18 IN, H 15-20 37114.56
550-1241 220 LF 51.72 STORM DRAIN PIPE, 24 IN, H 10-15 11378.40
550-1301 110 LF 63.99 STORM DRAIN PIPE, 30 IN, H 10-15 7038.90
550-1361 710 LF §2.91 STORM DRAIN PIPE, 36 IN, H 10-15 58866.10
550-1481 160 LF 102.94 STORM DRAIN PIPE, 48 IN, it 10-15 10294.00
550-4215 1 EA 595,30 FLARED END SECTION 15 IN, STORM DRAIN -595.30
550-4218 48 Ea 640.07 FLARED END SECTION 18 IN, STORM DRAIN 30723.36
550-4224 2 EA 783,96 FLARED END SECTION 24 IN, STORM DRAIN 1567.92
550-4230 2 EA 893.54 FLARED END SECTION 30 IN, STORM DRAIN 1787.08 -
550-4236 4 EA 1222.40 FLARED END SECTION 36 IN, STORM DRAIN 4889.60
'550-4748 1 EA 2555.36 ___|FLARED END SECTICON 48 IN, STORM DRAIN 2555.36
668-1100 32 EA 2636.78 __ |CATCH BASIN, GP 1 84376.96
668-2100 4 EA 2410.62 _ |DROP INLET, GP 1 9642.48
Section Sub Total:|$974,333.97
Section EROSION CONTROL
Item Number{ Quantity |Units| Unit Price Item Description Cost
000-0000 16500 LF 50.00 ENHANCED SWALES 825000.00
163-0232 35 AC 491.10 [FEMPORARY GRASSING 17188.50
163-0240 315 TN 186.53 MULCH 58756.95
163-0300 7 EA 1535.59 _ |[CONSTRUCTION EXIT 10749.13
163-0521 480 EA 212.99 gggggg”‘j AND REMOVE TEMPORARY DITCH 102235.20
j ICONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 4 EA 9116.06 | et o - 3646424
163-0550 32 A 223.96 ;:g;quucr AND REMOVE INLET SEDIMENT 166,72
165-0010 o LE e _I:I:IANTENANCE OF TEMPORARY SILT FENCE, 0.00
12/19/2008
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165-0030 24750 LF 1.04 ?:ICNTENANCE OF TEMPORARY SILT FENCE, 35740.00
N MAINTENANCE QF ERDSTON CONTROL
165-0040 480 EA 124.09 CHECKDAMS/DITCH CHECKS 59563.20
MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 4 EA 161169  |pacin “STA NO - 6446.76
165-0101 7 EA 512.38 MAINTENANCE OF CONSTRUCTION EXIT 3586.66
165-0105 32 EA 101.76 MAINTENANCE OF INLET SEDIMENT TRAP 3256.32
i WATER QUALITY MONITORING AND
167-1000 0 EA 818.42 s AMPLING 0.00
167-1500 o] MO 926.60 WATER QUALITY INSPECTIONS 0.00
170-1000 0 LF 12.83 FLOATING SILT RETENTION BARRIER 0.00
171-0030 49500 LF 3.94 TEMPORARY SILT FENCE, TYPE C 195030.00
441-0204 2933 SY 36.62 PLAIN CONC DITCH PAVING, 4 IN 107406.46
603-2024 5000 SY 46.72 STN DUMPED RIP RAP, TP 1, 24 IN 233600.00
603-7000 5000 sY 5.37 PLASTIC FILTER FABRIC 26850.00
700-6910 70 AC 920.79 PERMANENT GRASSING 64455.30
700-7000 70 TN 65.75 AGRICULTURAL LIME 4672.50
700-7010 2562 GL 20.32 LIQUID LIME 5334.00
700-8000 21 TN 379.32 FERTILIZER MIXED GRADE 7965.72
700-8100 5500 LB 2.50 FERTILIZER NITROGEN CONTENT 13750.00
716-2000 325320 sY 0.90 EROSION CONTROL MATS, SLOPES 292788.00
Section Sub Total:$2,108,005.66
Section MISCELLANEOUS ITEMS
Item Number| Quantity |Units| Unit Price Item Description Cost
153-1300 1 EA 67522.56 __[FIELD ENGINEERS OFFICE TP 3 67522.56
214-0100 i LS 1923014.00 MITIGATION SITE CONSTRUCTION 0.00
610-4170 4600 cY 50.00 REM ASPH PVMT, INCL BASE 230000.00
634-1200 200 EA 104.67 RIGHT OF WAY MARKERS 20934.00
643-4000 26050 LF 5.19 WOVEN WIRE FENCE 135199.50
Section Sub Total:|$453,656.06
Section TRAFFIC CONTROL
1Item Number| Quantity |Units| Unit Price Item Description Cost
000-0000 2 EA 20000.00 _ TRAFFIC CONTROL DETOUR 40000.00
000-0000 18 MO 2500.00 __ [TRAFFIC CONTROL DETOUR (MAINTENANCE) 45000.00
150-1000 1 LS 500000.00-__{TRAFFIC CONTROL - 1-75 INTERCHANGE 500000.00
' Section Sub Total:|$585,000.00
Section SIGNING AND MARKING
Item Number| Quantity ;Units| Unit Price Item Description Cost
636-1020 1300 SF 15.54 _II-_iFl,GaHWAY SIGNS, TP 1 MATL, REFL SHEETING, 20202.00
636-1029 220 SF 15.25 ¢1£63HWAY SIGNS, TP 2 MATL, REFL SHEETING, 3355.00
636-1032 50 SE 20.80 _Ii'_igGBHWAY SIGNS, TPZ MATL,REFL SHEETING 1040.00
HIGHWAY SIGNS, ALUM EXTRUDED PANELS,
636-1077 1750 SF 24.86 REFL SHEETING, TP 9 43505.00
636-2070 380 LF 8.74 - JGALV STEEL POSTS, TP 7 3321.20
636-2080 1940 LF £.95 GALV STEEL POSTS, TP 8 -17363,00
636-2090 50 LF 9.33 GALV STEEL POSTS, TP 9 466.50
638-1001 2 Ls 80600.00 |21~ SUPPORT FOR OVERHEAD SIGN, TP T, 161200.00
638-1003 3 LS 39000.00 gﬁ _SUPPQRT FOR OVERHEAD SIGN, TP III, 117000.00
647-1000 1 LS 400000.00 _ [TRAFFIC SIGNAL INSTALLATION NO - 400000,00
653-0120 10 EA 74.10 ';HERMOPLASTIC PVMT MARKING, ARROW, TP 241.00
653-0210 4 EA 107.15 THERMOPLASTIC PVMT MARKING, WORD, TP 1 428.60
653-1804 387 LE 1.76 LHHES‘EOPLASTIC SOLID TRAF STRIPE, 8 IN, 681.12
653-1810 1400 LF 0.82 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, 1148.00
WHITE
12/19/2008
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653-2501 .8 LM 131411 [HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 10512.88
653-2502 8 LM 131454  [[EERMOPLASTIC SOLID TRAF STRIPE, S IN, 1051632
653-4502 7 GLM 722,69  [AERMOPLASTIC SKIP TRAF STRIPE, 5 IN, 5058.83
653-6004 480 SY 2.81 THERMOPLASTIC TRAF STRIPING, WHITE 1348.80
653-6006 1100 sY 2.71 THERMOPLASTIC TRAF STRIPING, YELLOW | 2981.00
654-1001 40 EA 3.34 RAISED PVMT MARKERS TP 1 133.60

654-1003 300 EA 3.70 RAISED PVMT MARKERS TP 3 1110.00

i ~ ]PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, '
657-4085 1 GLM 1632042 B OLACK.WHITE). Th P 116329.42
Section Sub Total:;$818,442.27

Section RIGHT OF WAY

Item Number| Quantity |Units| Unit Price Item Description Cost
000-0000 1 'g‘ﬂf 10445468.00 |[RIGHT OF WAY ESTIMATED BY PES&] 10445468:00:

Section Sub Total:$10,445,468.00

Section STRUCTURES

Item Number| Quantity |Units| Unit Price Item Description : Cost
000-0000 1 L;u':f 1812000.00 [RETAINING WALL - 1812000.00
060-0000 1 ‘g‘uTnP 4298156.00 |BRIDGE COST ' 4298156.00
624-0400 47500 SF 16.90 SOUND BARRIER, TYPE- 802750.00 _

Section Sub Total:$6,912,906.00

Total Estimated Cost: $42,999,056.80

file://CA\DOCUME~INTOWNS~1\LOCALS~1\Temp\ZX 7ROBZ6.htm 1211972008




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

" FILE US 411 Connector | - " OFFICE Cartersville
| P.I No. 661950 - |
EDS-500(5) . DATE  April 8, 2008

FROM  Kerry D. Bonner, District Utilities Engineer

SUBJECT PRELIMINARY UTILITY COST ESTIMATE

As requested by your office, we are furnishing you with a Preliminary Utility Cost
estimates for each utility with facilities potentially located within the project limits.

NON- LOCAL
FACILITY OWNER  REIMBURSABLE REIMBURSABLE  GOVT. COST
AT&T | $ 630,000.00 |
Bartow County Water = $2,100,000.00
Comeast Cable - $ 45.000.00

. City of Cartersville Gas- - $466,771.00
- City of Cartersville Water $2,100,000.00

Georgia Power Company $819,000.00
‘Georgia Power Transmission $5.500,000.00
Georgia Fiber Optic $ 35,000.60 :

Totals $5,376,771.00 $6,319,000.00

" Total Preliminary Utility Cost Estimate $11,695,771.00

.: If you have any questions, please contact Stanley Horton at 770-387-3616.
KDB/lsh
C: Jeff Baker, State Utilities Engineer;

James Thomason, Area Engineer
File/Estimating Book




FILE
FROM

TO

SUBJECT

' Phil Copeland, Right of Way Administrator

Preliminary R/W Cost Estimate OFFICE R/W
DATE June 24, 2008

Leisa A. Jones
Urban Design

Preliminary Right of Way Cost Estimate

"Project: EDS00-0560-00(005)
P.I No.:661950
- Description: US 411 Connector from US 41 to I-75

Per your request, we have reviewed the Preliminary Right of Way Cost
Estimate on the above referenced project. .

Please note the Cost Estimate does conform to our current guidelines.

If you have any questions, please contact Jerry Mxlhgan at District 7 Right of

Way Office at (770) 986-1541.

PC:GAM

Attachments

Ce:  Wes Brock, Chief of Appra1sal & Review
Fﬂe




Section 1.4

US 411 Connector

Analysis of Cost Saving Measures
Right of Way Estimate

Revised 6-24-08*

Contract 1: Begin Project to Sta. 352+00 :
Right of Way estimated by QK4 $32,439,280

Right of Way estimated by PBS&J $8,404,005
Total Contract 1 - $41,843,285
Contract 2: Sta, 383+00 o End Project”

Right of Way estimated by PES&J $10,445,468
Total Contract 2 $10,445.,468

* Note: Inflation factor was eliminated from the previous
caleulations due to a GDOT policy change

6242008 B:16 AM NATra\3 16071 \RDY_ALﬂQTY\Right of Way Estimate Summary 062408.xls




PROJECT: US 411 Connector . PARCELS: 27+/-
. PROJECT DESCRIPTION: : s S

1. LAND: o o . i
Industrial o 3497,237
Commercial o $2,402,987
SFR . $308,000
Residential Acreage Co $1,408,775
Total 54,617,000
2. IMPROVEMENTS: _
Indusirial S 3¢
Commercial : L : $477,500
SFR : _ $117.120
Residential Acreage $40,600
Total _ co -~ $634,620
3. RELOCATION: (Including Conse:quential Displacements) :
Businesses (# Displaced x $25,000):. $50,000
" Residential (# Dlspiaced x $20 000) $60,000
Total o o $110,000
4. Damages:
Proximity, Consequential, Cost to Curc S
Total - R : 32,642,200
TOTAL COST . ' ' o $8,003,820
Net Cost $8,003,820
Scheduiing Contigency 55% $4,402,101
Admin/Court Cost 60% o o $7,443,552
Net Cost T ' $19,849.473
- TOTAL COST (ROUNDED) ~ $19,850,000

Prepared December 2007, PES&J, Revised 6-24-08




Preliminary R/W Estimate: Begin Project to Sta. 340+00 for the US 411 Connector

Revised 6-24-08

Land Value

Development Land:  19.45 Acres @ $87,120 per Acre = $1,694,500,
Commercial Land: 20 Acres @ $35,000 per Acre=  $700,000.
Industrial Land: 30 Acres @ $130,680 per Acre=  $3,920,400.
Residential Land: 177 Acres @ $32,670 per Acre = 5,782,590,

' - Total $12,097,490.00

 Residential Improvements

8 SFR @ $150,000. AVG. = $1,200,000.

2 MLH. @ $50,000. AVG. = $100,000,
Total $1,500,000. (Rud)

Commercial Improvements = $350,000,

Relocation Costs

“. . 10 Residential Relocations @ $22,500. / each = $225,000,
- 10 Residential Moving and Incidental expenses @ $5,000. / each = $50,000.

*10 Possible Misc. Moves @.$500. / each = $5.000.

Total $300,000. (Rnd)

Commercial Relocation Costs
) Businesses @ $20,000. / each = $40,6|}o.
Damages B |
Commercial = $500,000.

_'Residential = $300,000.
' Total $800,000.

Total = $15,087,490. = $1'5,088,000. (Rnd)

Other Costs , ‘ __
A. Scheduling Contingency $15,088,000. @ 55% = $8,298,400.
B. Adm / Court Cost $15,088,000. @ 60% = $9,052,880.

. Total $17,351,280. -

Grand Total = $15,088,000. + $17,351 ,2_30. = $32,439,280.




PROJECT: Northwest Connector I75/1575 o PARCELS: 274/
PROJECT DESCRIPTION: T

Contract 1 . . .
TOTAL COST _ L $3,791,937
Net Cost o . ' 43,791,937
" Schedufing Contigency 55% - $2.085,566
Admin/Court Cost 60% ' - 33,526,502
Net Cast L $9,404,005

Contract 2’ - .
Net Cost _ _ o $10,445,463
$19,849,473

Total Contract 1 + Contract 2

TOTAL COST (ROUNDED) (PBS&J ONLY) $19,856,000

IPrepared December 2007, PBSEJ, Revised 162408
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ATTACHMENT 3
NOTICE OF LOCATION AND DESIGN APPROVAL




- NOTICE OF LOCATION AND DESIGN APPROVAL

EDS00-0500-00(005), Bartow County
P.I. NUMBER 661950

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgla Department
of Transportation has approved the Location and Design of this project.

The date of location approval is rébmum 20, 2609

The project is located in Bartow County on new locatlon bereen the US 411/ US 41
interchange and just north of the I-75 / SR 20 interchange. The project is located in Land
Districts 4 and 5 in Land Lots 89, 90, 91, 92, 124, 125, 128, 129, 159, 160, 165, 166, 195, 196,
200, 201, 232, 233, 236, 237, 269, 270, 271 272, 305 and 306.

The project consists of constructing a rural freeway from the US 411 / US 41 mtercha:nge foa
point just north of the I-75 / SR 20 interchange. Interchange i improvements are proposed at US
41, a new interchange is proposed at SR 61 and the I-75 / SR 20 interchange is to be expanded
into a split diamond interchange with the US 411 Connector. The proposed typical sect1on will
. consist of 2-12 foot lanes in each d1rect10n with a 44 foot grassed median.

‘Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public mspectlon at the Georgia Department of Transportation: -

Mr Mike Thomaston — Area One Engineer
Email address: mthomaston@dot.ga. gov
Area One Office '

874 Pecples Valley Road

Cartersville, Georgia 30120
(770)387-3680

. Any interested party may obtain a copy of the drawings or maps or plats or portlons thereof by
_paying a nominal fee and requestmg in wrltlng to:

Mr. David Moore — District Design Engineer
Email address: dmoore@dot.ga.gov
District 6 Office

~ 500 Joe Frank Harris Parkway
Cartersville, Georgia 30120-0010
(770)387-3640

Any written request or communication in reference to this proj ect or notice MUST 1nclude the
Project and P. 1. Number as noted at the top of this notlce

M:\661950-US41 lextension\Administration\Correspondence\661 950 L&D Approval.doc L




