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DEPARTMENT OF TRANSPORTATIO
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: HPP00-0013-01(062), DeKalb, Fulton ' OFFICE: District Seven
P1731770 : DATE: January 8, 2009

FROM: Bryant Poole, District Seven Engineer

TO: Genetha Rice-Singleton, Assistant Director of Preconstruction
SUBJECT: Revised Project Concept Report

Attached is the original copy of the Revised Concept Report for your further handling for approval in
-accordance with the Plan Development Process (PDP).

The project termini have been revised and the project limits will now bégin from Lenox Road (Fuiton
MP 3.38) and end at Shallowford Terrace (DeKalb MP 4.77). The project will also be split into two
separate phases with termini as listed below:

- Phase 1: Project limits begin at Lenox Road (Fulton MP 3.38) and end at Afton Lane/Highland
North Apartments (DeKalb MP 2.17) |

- Phase 2: Project limits begin at Afton Lane/Highland North Apartments (DeKalb MP 2.17) and
end at Shallowford Terrace (DeKalb 4.77)

The new project termini and phases have been implemented to ensure that this pro_]ect can be constructed
with the existing and requested (phase 2) funding allotments,

The typical section has been revised from 6-through lanes and a two-way left tum lane to 6-through lanes
and an 8 foot raised concrete median. These changes will aid in pedestrian safety and the continuous flow
of traffic.

The revised concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Program (RTP) and/or the State Transportation Improvement
Program (STIP).

DATEZ-2 -7

kN Z
- Staté Transportation Planning Administrator
Distribution:

Brian Summers, P.E., Project Review Engineer .-

Glen S. Bowman, P.E., State Environment/Location Engineer

Keith Golden, P.E., State Traffic Safety and Design Engineer
Angela T. Alexander, State Transportation Planning Administrator
Angela Whitworth, State Financial Management Administrator
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REVISED PROJECT CONCEPT REPORT

Need and Purpose:

The primary need for this project is to provide a continuous and safe ADA pedestrian path along
Buford Highway from the Fulton County Line to Shallowford Terrace. There are several
shopping centers, schools, parks and businesses in the area that generate pedestrian traffic. In
addition this area has a high MARTA bus ridership, which results in a situation where numerous
pedestrians make mid-block crossings across Buford Highway to get to bus stops that aren’t
located near a signalized intersection or other safe crossing, This streetscape project will look at
reducing and combining these bus stops to confine any necessary crossings of Buford Highway
to safe locations such as signalized intersections or the proposed refuge islands. These
improvements will improve pedestrian safety and encourage more pedestrian trips, which will
help reduce the amount of vehicular operations.

Project Location:

The project is along Buford Highway in Dekalb County from the Fulton County Line (MP 0.00)
to Shallowford Terrace (MP 4.77).

Description of the Approved Concept:

This project includes the upgrade of existing sidewalks and the addition of new sidewalks along
Buford Highway. The improvements to occur within the existing right-of-way include: adding
of pedestrian refuge islands, upgrading existing or adding new sidewalk and retrofitting the
existing driveway aprons, upgrading handicap ramps to meet ADA standards, adding pedestrian
lighting and landscaping, and adding pedestrian amenities such as trash cans and benches. In
areas where sidewalk does not currently exist or is in bad condition, 5” sidewalks will be
constructed. A 2’ stamped concrete strip will be added between the curb and sidewalk where
possible to move pedestrians further away from the traveled way. Header curb or curb and gutter
will be replaced where necessary throughout the project. Existing drainage structures will be
retained or raised wherever possible throughout the corridor, The existing right-of-way for the
project is approximately 100°. Although most of the work will be done within the existing right-
of-way, there are some areas where additional right-of-way will need to be acquired for the
proposed design. Temporary easements will be required for most of the parcels to construct the
project. :

PDP Classification: Major: Minor: X
Federal Oversight  Full Oversight ( ), Exempt (X), SF( ), Other ()
Functional Classification: Urban Arterial

U.S. Route Number(s): 23 State Route Number(s): 13



Traffic (AADT) as shown in the approved concept:

Current Year (2004):

Fulton County line to N. Druid Hills Road 29,800
North Druid Hills Road to Briarwood Road 26,700
Briarwood Road to Clairmont Road 30,300
Clairmont Read to Plaster Road 23,000
Plaster Road to Shallowford Terrace 22,300
Design Year 2024: N/A

Proposed Features to be Revised:
o Project Termini

The project termini have been revised. Originally, the proposed improvements started at the
Fulton County Line and ended at Shallowford Terrace. The new project limits will begin at
Lenox Road (Fulton MP 3.38) and end at Shallowford Terrace (Dekalb MP 4.77).

The project will be split into two phases. The overall project termini will begin and end as stated
above. The limits of the two phases are as follows:

Phase I will begin at T.enox Road and end at the median opening for Afton Lane / Highland
North Apartments (Fulton MP 3.38 to Dekalb MP 2.17). This phase will use the existing
construction funds programmed for this project.

Phase II will then begin at Afton Lane / Highland North Apartments and end at Shallowford
Terrace (MP 2,17 to MP 4.77). This phase will become a new project.

o Typical Section

Originally, the proposed typical sections maintained the existing lane configuration, six through
lanes and a two way left turn lane, for the entire project.

Now, a new section will be constructed from Lenox Road to Clairmont Road. The new typical
section will include six 11’ lanes and an 8’ raised concrete median that will be placed in the
existing two way left turn lane. The inside edge of pavement of the adjacent travel lanes will be
offset 1°-6” (see Typical Sections in Attachment 3).

At the intersections, the new typical section will widen to include 6-11° lanes, a 12° left turn
lane, a 4’ raised concrete median, and new header curb bordering the outside lanes. The edge of
pavement of the lanes adjacent to the median will be offset 1°-6” (see Typical Section in
Attachment 3).

Describe the Revised Features to be Approved:

1. Project Termini from Lenox Road to Shallowford Terrace (Fulton MP 3.38 to Dekalb MP
4.77).



2. Project HPP00-0013-01(062), P1 731770 will be split into two phases as described above.

3. An 8’ raised concrete median with 6-11" lanes from Lenox Road to Clairmont Road.

4. A 4’ raised concrete median with 6-117 lanes and a 12° left twin lane at the intersections
between Lenox Road and Clairmont Road.

Up_dated Traffic Data (AADT):

Current Year: N/A Design Year: N/A
Programmed/Schedule:
PE: _1999 R/W: _ 2008 Construction:_ 2010

Revised Cost Estimates:

- CasT ESTIMATE  Summmey dAridcHer

Is the preject located in a Non-attainment area?: X  Yes No
The project is a streetscape project and will not include the addition of any through lanes.
It will only enhance pedestrian movement along Buford Highway.

Recommendations: It is recommended that the proposed revision to the concept be approved
for implementation and that a new project be established for phase 2.

. Attachments:
1. Project Location Map

2. Cost Estimates (Phase I, Phase 11, aad-Foted)
3. Typical Sections

i

Director of Precomtmct%n

Approve: | O_;.QQ MJZJ\

Chief Engineer




Project Location Map

# HEnd Phase 1 e
Begin:PhasedF [}

Begin Project
Begin Phase I
%5

HPP-013-1(62) :
SR 13 / US 23 / Burford Highway from Lenox Road to North of Briarwood Road
PI 731770
Fulton / Dekalb Counties
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Summary of Costs

Project P.l. No.731770

Buford Highway Phase 1

Subtotal Construction Cost $7,205,016.78
e Engineering & Inspection 5% $360,250.84
s Construction Contingency 1% $72,050.17
e Total Fuel Adjustment $127,346.94
* Total Liquid AC Adjustment : $289,041.00

Total Construction Cost ' $8,053,705.73
¢ Right-of-Way ' $964,645.88
e Reimbursable Utilities $162,500.00

Total Project Cost $9,180,851.61
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Estlmate Report fOl':fll . Buford nghway Phase I"

Section Roadwav

Item Number Quantity Units Un'it -Price Item Descrlptlon N Cost
150-1000 1 LS "230000.00  TRAFFIC CONTROL - . B 230000.00
153-1300 ¢ 1 EA 35000.00 . FIELD ENGINEERS OFFICE TP 3. '35000,00
210-0100 -1 LS 350000.00.: GRADING COMPLETE - =~ ' 35000000
310-5120 8280 Sy L2112 GR AGGRBASE CRS; 12 INCH; INCL MATL 174873.60
318-3000.. - . ' : TN 23,64 o C : - < 13593:00

: g eiee ST
146717000 ¢
Eser e vy : : FmoTo 901,60
----- T 432.0206 MILL ASPH CONC pvm 1 1/2 T DEPTH 23669300
- 441-0018" " - DRIVEWAY CONCRETE, 6:IN TK . - 18305.93
441-0104 CCONC SIDEWALK, 4 IN - - - 356757.60
441-0740 “ICONCRETE MEDIAN, 4.IN" " . 98304,30
441-0748 iCONCRETE MEDIAN, 6 IN’ *:305301.00
441-4030 CONC VALLEY GUTTER, 8 IN. 277276,80 L
441-5002 . {CONCRETE HEADER CURB; 6 m Tp5 306176,00- - .
441-5008 . 'CONCRETE:HEADER CURE; 6 IN, ;TP 7. 17583.50°. .
444-1000 - SAWED JOINTS IN EXIST PAVEMENTS - PCC | .32119.50 - . .
500-3201 - CLASS B CONCRETE;. RETAINING -WALL- - ‘E6941.70 . 1
. B515-2020: 4. /GALV.STEEL PIPE:HANDRAIL, 2°IN;- ROUN’D’ “1470%:14
BG40 ISTORM-DRAIN:PIPE, 24 IN, H 1-10 e - :61134.00
6114001 “RECONSTR MINOR:DRAINAGE STR - ~91887.99 .
L 6T1-8040: 7 SADIUST DROPINLET TQGRADE - 11073.40
611-8050- 1.3 SADIUST-MANHOLE TO GRADE .. 6257.90
...... 261190000 = = CAPPING: MINOR STRUCTYRE:. " .3908.15
621-4021 5 5 I ONCRETE SIDE BARRIER, TYPE 2A - 77167.76
634-1200 - SRIGHT OF WAY MARKERS: : 6472.96
668-1100 CATCH BASIN, GP'1_~ 76880.44

Section Sub Total'a$3 839,780 87

Section Permanent EI'OSIOI'I COI‘ltl‘Ol

Item Number Quantlty Units Unit Prlce Item: Descr:ptton Cost
700-6910 = JAC.CC - 1063.90°. - PERMANENT. GRASSING 2126.40
7007000 - . o :.-2 Lo TN .-59.69 'AGRICULTURAL LIME - oo 119.38

L 7007010 g 22,95 - LIQUIDLIME . -~ -45.90
700= “ ol FERTILIZER NITROGEN CONTENT 90.48
EROSION. CONTROL MATS;: smpas ------ 276.00

B Item Number Quai - Ttem: Descrlptlon e Cost
163-p232 U TG 703.86 '-.-TEMPORARY GRASSING - T " 1407,72.
163-0240. | 90 UUTING G- 9797 MULCH. . . - o 1438310
R NGV R e *CONSTRUCT AND REMOVE sn‘rcommm s
163-0501 - Lo U UEA GATE TP 1. _ ; -.__._2311 95°

T s ' T CONSTRUCT AND' REMOVE TEMPORARY PIPE o e
163-0520. - 2300 R ATAS . TSI OPEDRAIN. . o 491-?159]:--;._
e e oo CONSTRUCT AND: REMO\IE BA EDS RA.W.. AfEaLiRE
163-0530 L 423 " erosion CHECK. .. o BN
650085 E 158.00.‘- “ AINTENANCE OF SIiT CONTROL CATE TP L 50400
167-1000 . 120794 . WATER QUALTTY MONITORING AND SAMPLING .- 241588
e ST ' Sectlon Sub Tota!.r $62 414, 90
: 3isectlon Slgmng and Markmg LT R
Item Number Quant:ty Umts U_nit Price - ~_I1tem Description Cost
hﬁn-ﬂtr\rr\r‘nf-') rlnf Cfﬂ.'f.ﬁ u_'_n'??c.mﬁfﬁﬂ_ﬂ.ﬁchimafp.-fpir_iiu_f.pE:t:'i'mntppzp.nr“rl.‘.ien_ 1 JARIINNG
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Detail Estimate: Cost Estimate Report - : L B ' Page 2 of 3

699200 §
L 113,260
'-.1368'.‘57'_' :
v

| e36-1031

636-3070
636-2080. -

Taszse

130309

- 653-1804. 7 '13588.40

653-3501. . 106 - | GLF | 056 - : 59:36.
: 653-65004 S8 ... SY 2.84 'THERMOPLASTICTRAF STRIPING WAITE " Ted.73.
653-6006 437 i sY 3,06 THERMOPLASTIC TRAF: STRIPING, YELLOW A 337,22
; ) , agee -4 = A - REMOVE EXIST SOLID TRAF STRIPE, SIN; -

|~ 656-0050 4669 1 LF conAz THERMOPIASTIC . £ 6629.98

- AR Section?SubTotal- s33957s'o

A ! ""J...:.!I.U'U -
1099381 STEEL STRAIN POLE, TPV, o 175902,56
..48704.73 . STRAFFIC SIGNAL INSTALLATIGN NO— ik ST 342,57
5700 TN - ~.12215.30

- *’-Sub Total. $637-,‘03_7;4:3'. ,

- Cost. s
- 1839067.35 | - .
24467480 "
T B6T0LBE. 1
~130583.52°
I BERM00 i
: 20150000
. 2 i 'RHAPHIOLEPIS INDICA LT 23822.85
o, 702-10837 7 T ULMUS PARVIFOLIA = . T S ees ey
1100 7544000 - ok LG D ER 57744 “g’WASTERECEPTACLEUNIT .. 25239.04
754_5000 T T R T 850, 66 -fBENCH N e - 37130.C¢
' i : Sectlon Sub. Total $2,629,167 62

Item Number
681-3600 .

.682-6140. ..

. 702-0395:.
. 702-0542

702-0570"

02-0698

- 702-0977

‘Total Estimated Cost: $7,205,016.78 - :

mate/PrinEstimateRennr isn 1615000

. hitn:/fiomeat2.dok state.ea vis



Preliminary Right of Way Cost Estimate

Date:  October 30, 2008

Project: Buford Highway from Lenox Road to Shallowford Terrace P, Number: 731770
Existing/Required R/'W: No, Parcels: 66
Project Termini: Begin — Lenox Road End — Shallowford Terrace

Project Description; Construction of streetscape improvements and the addition of sidewalks along both
sides of Buford Highway

Land:
Commercial
59823 sf @ § 750/sf = $ 44867250
Industrial
sf @% sl = %
Residential
s.f @8 fsf = 3
Agricultural
sf @8§ /st = B R
TOTAL 448,672.50
Improvements:
Relocation:
Commercial @ $25,000/parcel = 3
Residential @ $40,000/parcel = $
TOTAL ‘ $
Damages: Proximity $
Conseguential 3
Cost to Cure 3 $
TOTAL $
SUB-TOTAL: $
Net Cost $448,672.50
Seheduling Contingeacy 55 % $246,769.88
Adm/Court Cost 60 % $269,203.50
TOTAL
$ 964.645.88
Total Cost ‘ $ 1 964,645.88
"
Prepared By: ‘7;-?’ Wowrere B7%T Reviewed / Approved:

wigy Dusweicr 7
2 v
Note: Accuracy of estimate is the sole rcspons:b:hty of the Preparer,

Note: The Market Appreciation(40%) is not included is this Preliminary Cost Estimate.
REVISED: 2-8-08




! ' : PBS&J
‘ Transportation Design
5665 New Northside Drive N.W., Suite 400

Atlanta, Georgia 30328
Phone 770/933-0280 Fax 770/933-1920

MEMORANDUM

TO: Mike Lobdell, P.E.
Preconstruction Engineer
Georgia Department of Transportation

FROM: Jay Winter, PBS&J

SUBJECT: HPP00-0013-01(062)
PI 731770
Buford Highway from Lenox Road to Shallowford Terrace
Fulton / Dekalb Counties
Preliminary Utility Cost Estimate

DATE: January 6, 2009

As requested by your office, please find the Preliminary Utility Cost Estimate for the project

Facility Owner Item Non-reimbursable Reimbursable

Georgia Power Poles 30 * $5,000=$150,000
Dekalb County Water Water Main 500° * $100=$50,000
Dekalb County Sewer Sewer Main 500° * $100=$50,000
Totals $250,000

30% Contingency $75,000

Total Reimbursement Cost ' $325,000

The total reimbursement cost for the above project is $325,000.

If you have any questions, please contact Jay Winter at 770.933.0280.



Date 4/23/2009
P.I. Number 731770 County DEKALB

. Project Number HPP00-0013-01(062) Phase |

Special Provision, Section 169-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ROADWAY ITEMS QUANTITY REMARKS

Excavations paid as specified by
Sections 205 (CUBIC YARD)

Excavations paid as specified by
Sections 206 {CUBIC YARD)

GAB paid as specified by the ton under
Section 310 (TON) 5465.000

Hol Mix Asphalt paid as specified by the
ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the
“ton under Sections 402 {TON) 13570.000F

PCC Pavement paid as specified by the
square yard under Section 430 (SY)

BRIDGE ITEMS Quantity | Unit Price | REMARKS

Bridge Excavation {CY)
Section 211

Class __Concrete (CY) .
Section 500

Class __Concrete (CY)
Section 500

Class __Concrete (CYj
Section 500

Superstru Con Class__(CY)
Secfion 500

Superstru Con Class__{CY)
Section 500

Superstru Con Class__{CY)
Section 500 :

Concrete Handrail (LF}
Section 500

Concrete Barrier (LF) Section
500

Page 1 of 4



« BRIDGE ITEMS

Quantity

Unit Price

REMARKS

Stru Steel Plan Quantity {LB)
Section 501

Stru Steel Plan Quantity (LB)

Section 501

PSC Beams {LF}
Section 507

PSC Beams {LF)
Section 507

PSC Beams (LF)
Section 507

Siru Reinf Plan Quantity(L B)
Section 511

Stru Reinf Plan Quantity{L B)
Section 511

Bar Reinf Steel (LB} Section
511

Piling __inch {LF}) Section

520
Piling___inch {LF} Section
520
Piling___inch (LF) Section
520
Piling__._inch {LF) Section
520
Piling___inch (LF}) Section
520
Piling___inch {LF} Section
520

Drilled Caisson,____ (LF)
Section 524

Drilled Caisson, ___ (LF)
Section 524

Drilled Caisson, ___ {LF}
Section 524

Pile Encasement,__ {LF}
Section 547

Pile Encasement,___ (LF)
Section 547

Page 2 of 4



ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

httg:l/www.dot.ga.gov/doingbusiness/MateriaIs/Pageslasghaltcementindex.asgx

ENTERAPL [ 355 | ENTER APM

L.LN. TYPE . TACK (GALLONS) ___TACK(TONS)
413-1000 |PG 58-22] 460 | | 1.9757 |
™T =| 1.9757 |

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL E ENTER APM

httg:l/www.dot.ga.govldoingbUsinesslMaterialslPages/asghaltcementindex.aspx

L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC ' REMARKS
25 mm SP ' 1840 5.00 92.00
19 mm SP 2300 _ 500 | =~ 115.00

12.5 mm SP 9430 5.00 471.50

5.00 '

5.00

5.00

5.00

5.00

5.00

5.00

5.00
5.00
5.00
5.00
5.00

T™MT = 678.50

Page 3 of 4



_, ASPHALT CEMENT PRICE ADJUSTMENT FOR
' ' BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TG CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://www.dot.ga.qov/doingbusiness/Materials/Pages/asphalicementindex.aspx

ENTER APLE ENTER APM| 798.75
Use this side for Asphalt Emulsion Only : Use this side for Asphalt Cement Only
L.L.N. TYPE ASPHALT EMULSION (GALLONS) L.L.N. 1 TYPE TACK (GALLONS)
TMT = | | TMT = | |
REMARKS: _ ' REMARKS:

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $103,101.98
UNLEADED PRICE ADJUSTMENT($) . $24244.96

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) _ _ $841.67
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $289.041.00

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

DWh: 10/08

Page 4 of 4



Summary of Costs

Project P.l. No.731770

Buford Highway Phase 2

Subtotal Construction Cost $7,347,668.75
e Engineering & inspection 5% $367,383.44
¢ Construction Contingency 1% $73,476.69
e Total Fuel Adjustment _ $74,048.19
= Total Liquid AC Adjustment o $289,041.00

Total Construction Cost ' $8,151,618.07
s Right-of-Way ' $964,645.88
¢ Reimbursable Utilities . $162,500.00

Total Project Cost _ _ : $9,278,763.95



Section Roadwa

“Cost

Item Number ‘Quan “Item Descrlptlon
150-1000 .- L LG 270000 00 TRAFFIC CONTROL S - . 270000.00
153-1300 1 EA 40500.00 . ‘FIELD ENGINEERS OFFICE. TP 3 T 40500.00°
210-0100 1 13 405000.00  ‘GRADING COMPLETE = .. T “"4D5000.00
310-5120 5640 “BY 2112 - GR AGGR BASECRS, 12 INCH, INCL MATL BEECTCTH TR
T 318-3000 675 AN 2564 J-.-.AGGR SURF-3CRS T - '
. 402-3121 “B0D. TNl 63,86 '
1402:3130 .

aora0 |

05840

U132 $000¢ 96 SBITUM. TACK COAT . EE »
- 432-0206 i 2,53 MILL ASPHCONG PVMT 1 1/2 IN DEPTH ©102910:00
1441-0016. " - i 41,89 . ... DRIVEWAY.CONCRETE, 6.IN TK~ :21489,57

410104 - 33,72 . CONC SIDEWALK,: 4'IN 418802 .40
7 441-0740 sY 31.66 - (CONCRETE MEDIAN, 4 IN 115400,70

441-0748 SY 57.29 - CONCRETE MEDIAN, 6 IN 209394.95
441-4030 SY 53,58 CONC VALLEY GUTTER, B IN . 325498.50
441-5002 LF 20.80 CONCRETE HEADER.CURB, 6-IN, TP 2 359424.00°
441-5008 LF 13.90 CONCRETE HEADER CURB, 6 IN, TR 7 20641,50 -
444-1000 iF - 7.98 'SAWED JOINTS IN EXIST PAVEMENTS - PCC "37705.50
500-3201 CcY 527,10 CLASS B CONCRETE; RETAINING WALL 78537.90
515-2020 LF 35,51 CGALV STEEL PIPE HANDRAIL, 2 1N, ROUND . -17257.86
550-1240" LF 53:16" ' iSTORM DRAIN PIPE; 24:IN, H 1-10° - 26580,00.
- "B11-4001. EA 331, SRECONSTR MINOR: DRAINAGE STR - -~ °107868.51 -
. 611-8040: JADIUST DROPINLET TQ.GRADE . " ¢ - 13288/08 -

TT611-8050.

“ADJUST MANHOLE TO GRADE

- 611-9000:

CAPPING MINOR STRUCTURE -

:3'-52_1??1‘0_2:1

SCONCRETE SIDE:BARRIER;

RIGHT OF WAY MARKERS

- S Sectlbn Sub Total.;$3,371,138 80

‘Section Permanent Erosion Control

‘Cost

ittt Htnmmnnt? Ant otata cenvaie Miatni laB atirnntaDein Tl ativma ntaD nenet 2o

Itern Number Quantity ; Units ' Unit Price Item Descrlptlon P
T I00-6910 3 AC 1063.20 _ PERMANENT GRASSING 3189.60
700-7000 3 TN 59.69 AGRICULTURAL LIME 179,07
700-7010 3 GL 22.95. - ILIQUID LIME . 58.85
700-8100. 46 YR 2.32 77 FERTILIZER NITROGEN CONTENT. . 106,72
716-2000 270 T sy 1.20 " FROSION CONTROL MATS, SLOPES. 7324.00°
: : : e ' sl : Sectlon Sub Total $3y868.24
Item. Number '-Umt Prlce “Trem Descnptlon . .Cost -
163:-0233 .- ACTT T 703,86 T [TEMPORARY GRASSING " T3 58
T 163-0240 . 1. N 159797 MULCH ™ "16777.95
‘163-0501. Y AL ;_.7._70__6.5_. o gg_ll\_léT_ll?;J(lIT AND’ REMOVE SILT CONTROL “as1nes
X - T I ONSTRUCT AND: REMOVETEMPORARY PIPE RN
. 2530820 o MR 1745 SLOPEDRAIN. ATIL50
: IR S "CONSTRUCT AND REMOVE BALED STRAW eam
163-0530 8505 | LFo o 4.23  EROSION CHECK 35976.15
165-0070. ... 4320 ) U LF 1.83 7--_23;’&“‘\“?.0': BALED STRAW EROSIDN " 7905:60
7'165-0085 68.( MAINTENANGE OF SILT CONTROL GATE TP 1~ ....504.00
1671 ' WATER QUALITY HONITORING AND SAMBLING: . 3623.82
N Sectlo 'Sub Total. $73 922 55
: ing n -Marktng ' - i el
“{Item Number antity L Item Description oo Cost
.- 1 & vnniny
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Detail Estimate: Cost Estimate Repoﬁ' : Page 2 of 3

636-1031 | 432 SF . 19.00 %I,GBHWAY SIGNS, TP 1 MATL, REFL SHEETING 8208.00
. 636-2070 16 - LE . [ .. 809  "IGALVSTEEL T T A S VY
636-2080 - ' .JBALV STEEL POSTS, TP o o ] 06:

B53-6004 1 ¢
"653-6006 .

656-0050 -

1843:00™

TR STRAIN POLETP IV 208884.29
* RRAFFIC SIGNAL INSTALEATION NO - - 546752.03

i, JCONDUIT, NONMETL, TP 3, 2 IN - .. 14339.70"
: Sectlon Sub Total. $771,;819.02

' 49704.73
4,70

T682-6233

Sectlon Landscapmg and Pedestrlan L:ght:ng R

Item Number Quantitv Unlts Unit Price.| .- Item Descrlptlon - Cost -
681-3600 405.- PEAC-F 5330063 - - ILIGHTING STD, SPCL. DESIGN T 2158905,15 ¢
682-5140 11786 . ' . : -conourr RIGID 4IN o T N oL
702-p395 1331 ' - 787289:43

702-0542. 1 ',','15325964'

' Total Estimated Cost: $7,347,668.75

IR IYRNG,

et Tioineatd dot chata v



Date  4/29/2009
P.l. Number 731770 County DEKALB

Project Number HPP00-0013-01(062) Phase Il

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ROADWAY ITEMS QUANTITY REMARKS

Excavations paid.as specified by
Sections 205 (CUBIC YARD)

Excavations paid as specified by
Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under
Section 310 (TON) 3723.000

Hot Mix Asphalt paid as specified by the
fon under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the
ton under Secticns 402 (TON) 7813.000}

PCC Pavement paid as specified by the
square yard under Section 430 (SY)

BRIDGE ITEMS Quantity | Unit Price REMARKS

Bridge Excavafion (CY)
Section 211

Class __Concrete (CY)
Section 500

Class __Concrete (CY)
Section 500

Class __Concrete {CY)
Section 500

Superstru Con Class_ (CY)
Section 500

Superstru Con Class__(CY)
Section 500

Superstru Con Class__(CY)
Section 500

Concrete Handrail {LF)
Section 500

Concrete Barrler (LF} Section
500

BRIDGE ITEMS Quantity | Unit Price REMARKS




Stru Steel Plan Quantity (LB}
Section 501

Stru Steel Plan Guantity (LB)
Section 501

PSC Beams (LF)
Section 507

PSC Beams (LF)
Section 507

PSC Beams, {LF)
Section 507

Stru Reinf Plan Quantity(LB)
Section 511

Stru Reinf Plan Quantity{L8)
Section 511

Bar Reinf Steel (LB) Section
511

Piling___inch ({LF)
Section 520 )

Piling___inch {LF)
Section 520

Piling___inch (LF}
Section 520

Piling___inch (LF)
Section 520

Piling___inch (LF})
‘Section 520

Pifing___inch (LF)
Secti(_m 520

Drilledt Caisson,__ (LF)
Section 524

Drifled Caisson, ___(LF}
Section 524

Drilled Caisson,____ (LF)
Section 524

Pile Encasement,__(LF)
Section 547

Pile Encasement,_ {LF)
‘Section 547
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ASPHALT CEMENT PRICE ADJUSTMENT
{BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT FRICE ADJUSTMENT FOR BITUMINOUS TACK COAT )

hitp://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTERAPL [ 355 | ENTER APM | 798.75
LIN. TYPE ___ TACK(GALLONS)  *  ___ TACK(TONS) ' 'REMARKS
413-1000 |PG 58-22 .. 460 ! 1.9757 |
TMT = 1.9757 |

400 /402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL E ENTER APM

L.I.N. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS

25 mm SP ' 1840 5.00 92.00
18 mm SP 2300 5.00 115.00
12.5 mm SP : 9430 5.00 471.50
5.00 '
5.00

5.00
5.00

5.00

5.00
5.00

5.00

5.00
5.00
5.00

5.00

™T = 678.50
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ASPHALT CEMENT PRICE ADJUSTMENT FOR

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

TACK COAT

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS

http:/fiwww.dot.ga. ov/doin business/Materials/Pages/asphaltcementindex.aspx

ENTER APLIEI ENTER APM

Use this side for Asphalt Emulsion Only Use this side for Asphalt Cement Only
L.LLN. TYPE ASPHALT EMULSION (GALLONS) L.I.N. TYPE TACK (GALLONS)
T™T = [ T™MT = i |
REMARKS: REMARKS:
ADJUSTMENT SUMMARY
" FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) ‘ $59,782.57
UNLEADED PRICE ADJUSTMENT($) $14,265.62
ASPHALT CEMENT PRICE ADJ'USTMENT (BITUMINOUS TACK COAT 125%
MAX) $841.67
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX ' $289.041.00
ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)
REMARKS:

DWM 10/08
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