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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

~RDEPARTMENTCORRESPONDENCE

FILE P.I. No. 751810, Clayton County
STP-9107(2)

/? JZl~ver RoadWidening DATE November1,2005

FROM W~.Jare:)::~E.'Assistant Director of Preconstructioo

TO (tP David E. Studstill, Jr., P.E., Chief Engineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project is the widening and reconstruction of Flint River Road from Glenwood Drive to
Kendrick Road for a total of 1.64 miles. The purpose of the project is to improve east-west
mobility and improve safety along this road by separating left turning traffic from through traffic
in this heavily populated residential area. The addition of a continuous center left turn lane will
improve safety as well as reduce vehicle delays in this corridor, which is expected to carry over
21,000 vehicles by 2027. Under the 2027 no-build alternative, with no roadway improvements to
Flint River Road, the intersections at Dorsey Road and Taylor Road operate at unacceptable
levels of service (LOS) "F." Under the build alternative, all intersections would operate at LOS
"C" or better.

The proposed construction will provide two, 12' lanes (one in each direction) separated by a 12'
continuous two-way left turn lane, 16' shoulders that will include curb and gutter and 5'
sidewalks with a 6' grass strip on both sides of the roadway. Construction will occur in stages and
will allow for the roadway to remain open during construction.

Environmental concerns include requiring a COE 404 permit; a Categorical Exclusion be
prepared; a public information open house will be held; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APPROVED FUNDING fRQ9JlAIE
Construction (includes E&C

and inflation) $2,639,000 $2,638,000 RRB 2007

Right-of-Way & Utilities* Local Local RRB 2006

*Clayton County signed PMA on 12-3-03 for PE, right-of-way, utilities and construction.



David Studstill

Page 2

P. I. No. 751810, Clayton
November 1, 2005

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR

APPROVE ctl j ~ If~1' /
David E. Studstill,'Jr., P.E., Chief Engineer
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DATE: October 21,2005 I
I'

FROM: Bryant Poole, District Engineer

TO: Meg Pirkle, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT

Attached is the original copy of the concept report for your further handling for
approval in accordance with the PDP.

If you have any questions in regards to this concept, please contact Merishia
Robinson or Gerald Ford at (404) 463-4947.

BP\MAL\rnkr

cc: Joe Palladi
Jamie Simpson
Harvey Keepler
Keith Golden
Brian Summers
File
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven

PROJECT CONCEPT REPORT

Project Number: STP-9107(2)
County: Clayton County

P. L Number: 751810

Federal Route Number: NtA
State Route Number: NtA

Flint River Road from Glenwoods Drive to Kendrick
Road (Seepage 2for location map)

Recommendation for approval:

DATE 11/7III ~
I I -

~d~

~~~DATE .

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE
State Transportation Planning Administrator

DATE
State Transportation Financial Management Administrator

DATE
State EnvironmentallLocation Engineer

DATE
State Traffic Safety & Design Engineer

DATE
Project Review Engineer
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Project Concept Report Page 2
Project Number: STP-9107(2)
P. 1.No. 751810
Clayton County

Begin Project

LOCATION MAP
Flint River Road from Glenwoods Drive to Kendrick Road

2
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Project Concept Report Page 3
Project Number: STP-9107(2)
P. I. No. 751810
dayton County

Need and Purpose:
The proposed project would widen Flint River Road from the existing 2-lane section to a 3-lane
section from GlenvyoodsDrive to Kendrick Road in Clayton County, GA. The purpose of the
project is to improve east-west mobility and improve safety along this road by separating out left
turning traffic from through traffic in this heavily populated residential area. The addition of a
continuous center left turn lane will improve safety as well as reduce vehicle delays in this
corridor, which is expected to' carry over 21,000 vehicles by 2027. Currently, the intersections
along Flint River Road operate within acceptable levels of service with all intersections

. operatingat LOSC or-better.Under the 2027No Build alternate,with no roadwayimprovements
to Flint River Road, the intersections at Dorsey Road and Taylor Road operate at unacceptable
levels of service (F). Under the 2027 Build alternative, all intersections would operate at LOS C
or better. Accidents for a three-year period of 2000 to 2002 were below statewide average. In
comparison, the injury rates from the same period were above the statewi<!eaverage with year
2000 experiencing an injury rate of almost three times the statewide average.
The western logical terminus is at Glenwoods Drive where the project will match the existing 3-
lane section. The eastern logical terminus is at Kendrick Road and tie to a Clayton County
project to widen Flint River Road to Tara Blvd. now under construction.

Description of the proposed project:
The project limits are from MP 1.66 (Glenwoods Drive) toMP 2.73 (Kendrick Road) for a total
length of approximately -1.64miles. The typical section to be approved consists of two 12' wide
travel lanes separated by a 12' wide continuous two-way left turn lane, with 16' shoulders that
would include curb & gutter and 5' sidewalks with a 6' grass strip on both sides of the roadway.
~e revisedtypicalsectionsare attaChed. -

The project would also realign Taylor Road as it intersects Flint River Road at an existing
signalized intersection. Taylor Road will be shifted west approximately 100 feet across vacant
property owned by Bethel Baptist Church on the north side of Flint River Road to align with the
existing entrance to the church parking lot on the south side of Flint River Road. This will enable
the entrance/exit to the parking lot to be controlled by a traffic signal as one leg of a four legged
intersection.

Is the project located in a Non-attainment area? X Yes No
The proposed project is listed in the ARC 2025 RTP as project CL-020 and is programmed for
construction in fiscal year 2009. The project is described as the widening of Flint River Road
from two to four lanes from Glennwoods Drive to Kendrick Road with the addition of center turn
lanes. This concept consists of the same project limits, but proposes a three-lane reduced typical
section. Therefore, the proposed project concept would remain in conformity with the current
RTP plan's model description.

PDP Classification: Major () Minor (X)
.

Federal Oversight: Full Oversight ( ), Exempt(X ), State Funded( ), - or Other ( )

Functional Classification: Urban Minor Arterial

U. S.Route Number(s): None State Route Number(s)1 None
3
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Project Concept Report Page 4
Project Number: STP-9107(2)
P. I. No. 751810

Clayton County

Traffic (AADT): Current Year: 15,420 (2007) Design Year: Design Year: 21,720 (2027)

Existing design features:
. Typical Section: 2-12' wide lanes with no curb and gutter, no sidewalks and narrow dirt

shoulders.

. Posted speed:4Omph Minimum radius of curvature: 2864'

. Maximum grade: 4% mainline & crossroads, 10% driveways

. Width of right of way: 60-80 feet

. Major structures: None

. Major interchanges or intersections along the project: Intersection @ Kendricks Road and
intersection @ Taylor Road.

. Existing length of roadway segment and the beginning mile -logsfor each county
segment. MP1.66 (Glenwoods Drive) to MP 2.73 (Kendrick Road) 1.64 miles

Proposed Design Features:
. Proposed typical section(s): 2-12' wide travel lanes with 12' wide center turn lane with

2'6" curb and gutter and 5' wide sidewalks on both sides with a-6' grass strip on 16' wide
shoulders.

. Proposed Design Speed Mainline: 45mph. Proposed Maximum grade Mainline: 5% Maximum grade allowable: 7%.

. Proposed Maximum grade Side Street: 5% Maximum grade allowable: 7%.. Proposed Maximum grade driveway: 15%

. Proposed Minimum radius of curve: 2865' Minimum radius allowable: 730'

. Right of way
0 Width: 80 feet
0 Easements: Temporary ( ), Permanent (X), Utility ( ), Other ( ).
0 Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( ).

0 Number of parcels: 49 Number of displacements:
0 Business: 0
0 Residences: 0
0 Mobile homes: 0
0 Other: 0

. Structures:
0 Bridges: None
0 Retaining walls: None expected
0 Box Culvert: Double lOx 6 concrete box culvert for tributary into Flint River just

east of Lexington Road

. Major intersections and interchanges: Intersection @ Kendrick Road and Intersection @
Taylor Road.

. Traffic control during construction:
4
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Project Concept Report Page 5,
Project Number: STP-9107(2)
P. 1.No. 751810
Clayton CountY

Construction would occur in stages and. would allow for the roadway to remain open
during construction. Staged construction would be divided into phases to allow for
partial width conStruction. Minor detours may be required to provide access to properties
with frontage and current access to Flint River Road. Access will be maintained during
all construction phases of the project.

. Design Variances: None expected
Environmental concerns: An environmental screening was performed for the project.
There are several streams, lakes and wetland areas along the project length. Impact to
these jurisdictional waters will be minimized in the design stage. It is anticipated that a
Section 404 Nationwide Permit from the Corps of Engineers (COE) will be needed for
this widening project. The environmental screening did not identify any potentially
eligible historic properties. All environmental resources will be examined further as part
ofthe Categorical Exclusion (CE) that is underway.

-.

. Level of environmental analysis:
0 Are Time Savings Procedures appropriate? Yes (X), No ( ),
0 Categorical exclusion (X),
0 Environmental Assessment/Finding of No Significant Impact (FONSI) ( ), or
0 Environmental Impact Statement (EIS) ( ).

. Utility involvements:
Atlanta Gas Light
BellSouth
Georgia Transmission
Georgia Power
Media One Cable
COMCAST
Prestige Cable
Sawnee Electric
Clayton County Publics Works

5

. Design Exceptions to controlling criteria anticipated:
UNDETERMINED YES NO

HORIZONTAL ALIGNMENT: () () (Xl
ROADWAY WIDTH: () () (X)
SHOULDER WIDTH: () () (X)
VERTICAL GRADES: () 0 (X)
CROSS SLOPES: () () (X)
STOPPING SIGHT DISTANCE: () () (X)
SUPERELEVATION RATES: () 0 (X)
HORIZONTAL CLECE: () 0 (X)
SPEED DESIGN: () 0 (X)
VERTICAL CLEARANCE: 0 0 (X)
BRIDGE WIDTH: 0 0 (X)
BRIDGE STRUCTURAL CAPACITY: () () (X)
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Project~urnnber:SllP-9107(2)
P. I. No. 751810
ClaytonCounty

Project Responsibilities:
0 Design: Clayton County
0 Right of Way Acquisition: Clayton County
0 Relocation of Utilities: Clayton County
0 Letting to contract: Clayton County
0 Supervision of construction: Clayton County
0 Providing material pits: Contractor (if required)
0 Providing detours: Clayton County (if required)

Coordination
. Concept Meeting held August 31, 2004
. P. A. R. meetings, dates and results: Not Applicable
. FEMA, USCG, and/or TVA: Not Applicable
. Public involvement to be detennined

. No local government comments to date

. Other projects in the area:
0 Flint River Road from Kendrick Road to Tara Blvd:

This project involves construction of a 4-lane section currently under construction
by Contract with Clayton County.

0 SR 85 and SR 138 From SR 331 and SR 85 to Pointe South Pkwy and North
Avenue: ARC TIP: CL-235, GDOT PI: 731885
This project will comprise of signal improvements on SR85 and SR 138 from SR
331 and SR 85 to Pointe South Parkway and North Avenue. The improvements
would enhance traffic operation and flow in this corridor and improve congestion.

0 SR 279 East Fayetteville By Pass From S. Jeff Davis Hwy to SR54:
ARC TIP: FA-236A & B,
This project involves construction of 4-lane corridor, which is 6.2 miles long.

0 SR 54 From McDonough Road in Fayette County to SR 3/US 19/US 41/Tara
Blvd: ARC TIP: CL-041, GDOT P.L #:721440 .

This project involves widening of SR 54 from McDonough Road in Fayette
County to SR 3/US 19/US41/Tara Blvd from 2 to 4 lanes. The improvements and
added capacity will enhance travel in this corridor, improve traffic flow and
relieve congestion in this portion of SR 54.

. Other coordination to date. An early coordination meeting involving Clayton County and
their consultants was held January 13,2004, to discuss the scope of work for the project.
Early Coordination letters have been sent to all stakeholder agencies in order to allow
them to provide input on the project and to help advise of any unforeseen environmental
concerns within the project area.

. Railroads: No railroads are located within the project limits.

Scheduling - Responsible Parties' Estimate
. Time to complete the environmental process: 4 Months.

6
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Project Number: STP-9107(2)
P. 1.No. 751810
Clayton County

. Time to complete preliminary construction plans: 4 Months.

. Time to complete right of way plans: 3 Months.

. Time to complete the Section 404 Permit: 2 Months.

. Time to complete final construction plans: 6 Months.

. Time to complete to purchase right of way: 9 Months.

Other alternates considered:
. No Build Alternate

Under this alternative, no action would be taken to construct the project, and existing
congestion and peak hour delay would continue to occur along Flint River Road

. 4-Lane Alternate
The original approved concept proposed a four-lane section separated by a 20' raised
median; however, the typical section was reduced to minimize environmental impacts
and to reduce and/or avoid potential relocations of existing residences.

Attachments:
1. Cost Estimates:

a. Construction including E&C
b. Right of Way
c. Utilities.

2. Typical sections
-T. Level of Service Analysis
4. Minutes of Concept meeting
5. LGPA
6. Conforming plan's network schematics showing th..rulanes
7. Traffic Assignment Diagrams
8. Location & Design Notice
9. Traffic Volume Table
10. Accident Summary

--

7
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Project Number: STP-91O7(2)
P. 1.No. 751810
payton County

SCORING RESULTS AS PER TOPPS 2440-2

8

Proiect Number: County: I PI No.:
I

ReDort Date: Concept By:
DOT Office:

0 CONCEPT
Consultant:

Project Type: 0 Major 0 Urban DATMS
Choose One From Each Column DMinor 0 Rural 0 Bridge

0 Building
0 Interchange
0 Intersection

-0 Interstate

0 New Location

DWidening& Reconstruction
0 Miscellaneeus

FOCUSAREAS SCORE RESULTS

Presentation

Judgement

Environmental

Right of Way

Utility

Constructa bility

Schedule



Detail Estimate: Cost Estimate Report

Estimate Report for file "751810"

Page 1 of2

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 10/10/2005

lSection ROADWAY
Item Number Quantitv Units Unit PriceI em DescriDtion Cost

150-1000 1 LS 50000.00 RAFFIC CONTROL - 50000.00
207 -0203 500 Cf 35.81 FOUND BKFILL MATL,TP II 17905.00
210-0100 1 LS 300000.00 GRADING COMPLETE - 300000.00
310-1101 7200 TN 14.61 GR AGGR BASE CRS. INCL MATL 105192.00

318-.3000 250 TN 16.15 AGGR SURF CRS 4037.50

402-1812 500 TN 45.00 RECfCLED ASPH CONC LEVELING, INCl BITUM 22500.00
MATL&H LIME

402-3130 3000 TN 50.00 RECYCLEDASPH CONC 12.5 MMSUPERPAVE, 150000.00
GP 2 ONLY. INCl BITUM MATL& H LIME

402-3143 2800 TN 60.00 RECfCLED ASPH CONC 25 MMSUPERPAVE, GP 168000.00
lOR 2, INCL BITUM MATl

402-3190 8000 TN 60.00 RECfCLED ASPH CONC 19 MM SUPERPAVE,GP 480000.00
1 OR 2.INCL BITUM MATl & H LIME

413-1000 2600 GL 2.00 BITUM TACK COAT 5200.00
432-0206 2000 SY 1.14 MILL ASPH CONC PVMT 1 1/2 IN DEPTH 2280.00
441-0014 1500 SY 24.30 DRIVEWAY CONCRETE, 4 IN TK 36450.00
441-0104 10000 SY 24.79 "'ONC SIDEWALK, 4 IN 247900.00
441-6222 17500 LF 12.19 CONC CURB & GUTTER 8 IN X 30 IN, TP 2 213325.00
500-3101 110 Cf 457.36 ClASS A CONCRETE 50309.60
511-1000 9800 LB 0.72 BAR REINF STEEL 7056.00
550-1180 3000 IF 29.63 STORM DRAIN PIPE, 18 IN, H 1-10 88890.00
634-1200. 110 EA 87.38 RIGHT OF WAY MARKERS 9611.80
668-1100 32 EA 1736.57 CATCH BASIN GP 1 55570.24

Section Sub Total: $2,014,227.14

Section SIGNING & MARKING
Item Number Quantitv Units Unit-Price Item Description Cost

63&1020 250 SF 13.52 HIGHWAYSIGNS,TP 1 MATl, REFLSHEETING, 3380.00P3
636-2020 100 LF 4.54 ;AlV STEELPOSTS,TP2 454.00
647-1000 3 LS 50000.00 RAFFleSIGNALINSTALLATIONNO- 150000.00
653-0120 50 EA 57.57 HERMOPLASTICPVMT MARKING, ARROW, TP 2 2878.50
653-0170 15 EA 75.63 HERMOPLASTIC PVMT MARKING ARROW TP 7 1134.45

653-1501 18000 IF 0.26 HERMOPLASTIC SOLID TRAF STRIPE,S IN, 4680.00WHITE

653-1502 18000 LF 0.24 HERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 4320.00vELlOW

653-3502 5000 GLF 0.15 HERMOPLASTIC SKIP TRAF STRIPE,S IN, 750.00ELLOW
654-1003 300 EA 3.29 RAISED PVMT MARKERSTP 3 987.00

Section Sub Total: $168,583.95

Section EROSION CONTROL
Item Number Quantitv Units Unit Price Item Description Cost

163-0501 10 EA 824.27 ONSTRUCT AND REMOVESILT CONTROLGATE, 8242.70PI

163-0503 25 EA 483.27 ONSTRUCT AND REMOVESILT CONTROLGATE, 12081.75P3

163-0530 2000 LF 2.47 ONSTRUCTAND REMOVEBALED STRAW
4940.00EROSION CHECK

165-0010 7500 IF 1.04 MAINTENANCE OF TEMPORARYSILT FENCE,TP 7800.001\

165-0030 7500 IF 1.12 MAINTENANCE OF TEMPORARYSILT FENCE,TP 8400.00C

165-0070 1500 IF 1.32 MAINTENANCE OF BALED STRAW EROSION
1980.00HECK

165-0085 5 EA 315.80 MAINTENANCE OF SILT CONTROLGATE TP 1 1579.00
165-0087 10 EA 169.48 MAINTENANCE OF SILT CONTROLGATE TP 3 1694.80
167-0100 12 MO 955.65 WATERQUAlITY MONITORING 11467.80
167-0200 2 EA 58.24 WATER QUALITY SAMPLING 116.48
171-0010 5000 LF 1.84 EMPORARYSILT FENCE,TYPEA 9200.00
171-0030 2500 LF 3.15 EMPORARYSILT FENCE,TYPEC 7875.00
603-2181 500 SY 36.52 TN DUMPED RIP RAP,TP 3 18 IN 18260.00
603-7000 500 SY 3.93 PLASTIC FILTER FABRIC 1965.00
700-6910 6 AC 772.50 PERMANENTGRASSING 4635.00
700-7000 2 TN 58.37 !AGRICULTURALLIME 116.74
700-8000 2 TN 257.90 FERTILIZER MIXED GRADE 515.80



- Detail Estimate: Cost Estimate Report
700-8100 I 300 I LB

Subtotal Construction Cost

E&C Rate 10.0 %

Inflation Rate 5.0 % @ 1.0 Years

Total Construction Cost

Right Of Way

ReImb. Utilities

Grand Total Project Cost

1.48
Page2of2

FERTIUZERNITROGENCONTENT 444.00 I
Section Sub Total: $1011:314.07

Total Estimated Cost: $2,284,125.16

$2,284,125.16

$228,412.52

$125,626.88

$2,638,164.56

$400,000.00

$75,000.00

$3,113,164.56

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp 10/10/2005
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Project Concept Report Attachment
Project Number: STP-9107(2)
P. I. No. 751810
Clayton County

Level of Service Analysis

Currently, the intersections along Flint River Road operate within acceptable levels of
service, with all intersections operating at LOS C or better. Under the 2027 No Build
alternate, with no roadway improvements to Flint River Road, the intersections at Dorsey
Road and Taylor Road operate at unacceptable levels of service (F). Under the 2027
Build alternative, all intersections would operate at LOS C or better. The table below
summarizes the intersection LOS values for the existing year 2004, 2027 No Build and
2027 Build:

*Unsignalized Intersection

Intersection LOS Intersection LOS Intersection LOS Intersection LOS
(Seconds of Delay) 2004 (Existing) 2027 (No Build) 2027 (Build)

Time of Day AM PM AM PM AM PM
Flint River Road @ B (10.9)* B (14.0)* B (13.3)* C (23.6)* B (12.5)* C
GlenwoodsDrive (19.4)*
Flint River Road @ B (13.3)* C (21.3)* C (20.2)* F (103.7)* A (9.6) A (9.2)
Dorsey Road
Flint River Road @ A (8.6) C (20.9) B (11.2) F (81.0) A (7.0) B
TaylorRoad (13.3)
Flint River Road @ A (7.9) A (4.7) A (7.0) A (6.5) A (8.0) A (5.7)
KendrickRoad



Minutes of Concept Team Meeting
August 31, 2004

STP-9107(2) Clayton County
Flint River Roadftorn Glenwoods Dr. to Kendrick Rd.

P.I. No. 751810

ATTENDEES
Mac Cranford
Gerald Ford
Scott Lee
Jerry Milligan
Jerry Brooks
Pat Smeeton
Andrew Adams
JeffMetarko
Pam Black
Wade Woodard

M~sha1l Troup
Alexis John
Brian Leavell
JarilesYates

ORGANIZATION
GaDOT-Dist 7
GaDOT-Dist 7
GaDOT-Dist 7
GaDOT-RW
Moreland Altobelli
Moreland Altobelli
Clayton County
Clayton County
GaDOT
GaDOT
GaDOT.
GaDOT
Atlanta Gas
Corncast

PHONE & e-MAIL
7709861050 mac;cranford@dot.state.ga.us
770986 1050 gerald.ford@dot.state.ga.us
770 986 1D50 Scott.lee@dotstate.ga.us
7709861541 jerry.milligan@dotstate.ga.us
770 263 5945 jbrooks@maai.net
770 263 5945 psmeeton@maai.net
770473 5433 andrew.adams@co.clayton.ga.us
770477 3691 jeff.metarko@co.clayton.ga.us
770986 1555 pam.black@dotstate.ga.us
770 986 1090
770986 1050 marshall.troup@dot.state.ga.us
4046996865 alexis.john@dot.state.ga.us
4045844702 bleavell@aglresources.com
7705592158 jamesJates@cable.comcastcom

The meeting was held at 1:30 i>Mat the Georgia Department of Transportation, District
Seven Office coI)ferenceroom

Mr. Mac Cranford opened the meeting and everyone in attendance introduced
themselves.

Jerry Brooks of Moreland Altobelli explained the concept for Flint River Road which
includedthe following: . . .

it Need and Purpose was to improve the safety .andoperationaI capacitY 6fthe
existing roadway by providing a center two-way left turn lane and improved
intersections. .

. Project limits are ftom Glenwoods Dr to Kendrick Road, approximately 1.64
miles. .

. 2005 AADT 17,900

. 2025 AADT 20,600

. 2-12~urban travel lanes with a 12' flush median

. 12' shoulder with 5' sidewalk on both sides

. 45 mph design speed

. No major structures. No design exceptions or variances expected to be required

. Project cost estimated at $1,971,830



. Right of way by LGPA, no displacements expected
Constructed under traffic.

The meeting was then opened to questions and comments which included the following:
. There was a general discussion concerning whether a revised concept report was

correct or if a totally new complete concept report should be prepared due to the
age of the original report. It was determined that a new concept report should be
developed.

. It was recommended to add Taylor Road relocation to the concept report text.

. It was noted that there were 2 existing signals and 1 proposed signal. A warrant
study will be required for the new signal.

. It was noted that a 4" gas line was on the south side of the road.

. The preferred shoulder section was 16' because of ADA sidewalk requirements.

. Construction cost in the GRTA contract was $2.2 million.

. The striping quantity was shown as 1OOOlfand this was too low.

With no further comments, the meeting was closed.
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REV.O9/09/03

LOCAL GOVERNMENT PROJECT AGREEMENT

BETWEEN

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

AND

CLAYTON COUNTY, GEORGIA

FOR

PRIORITY LAND TRANSPORTATION PROJECT
FLINT RIVER ROAD FROM GLENWOODS-DRIVE TO KENDRICK ROAD

This AGREEMENT is made and entered into this day of , 20o_, by and
between the DEPARTMENT OF TRANSPORTATION, an agency of the State of Georgia, -

hereinafter called the "DEPARTMENT".,and CLAYTON CO~, GEORGIA, acting by and

- - through:~~Chairman and~?ard afCommissioners, hereinafter called the "COUNTYIf~

- - .

WHEREAS, the COUNTY has represented to the DE~ARTMENT a desire to construct --

the land transportation project described as Flint River Ro.ad from Glenwoods Drive to Kendrick
Road in Clayton County,Ge~rgia, cUl1'entlydescribed as Georgia Department of Transportation
Project Number STP-9107(2),P. 1. Number 751810, hereinafter referred to as the "PROJECT";
and

. WHEREAS, the DEPARTMENT, the COUNTY, the Georgia Re~onal Transportation.
Authority, a public authorityof the State of Georgia (ccGRTA"),and the State Road and Tollway

Authority, a public authority of thl? State of Georgia ("SRTA"), previously entered into an

.Intergove~eDta1 Agreement Relating to Land' .Public .Tr:ansportation Sy~.teIIis- and Land
TransportationProjects("Illtergove~enta1 Agreement") concerning specific commitments of
therespectivepartiesto supportthe implementation~f this PROJECT;and

-wH:EREAS,the COUNTY has represented to -the DEPARTMENT a desire to participate. .-

in certain -activitiesof the PROmer as set forth in this AGREEMENT, and the DEPARTMENT

has relied upon such representations; and -

WHEREAS, the DEPARTMENT has expressed a willingness to participate in certain
activjties of the PROJECT as set forth in this AGREEMENT.
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. NOW,TIIEREFOREinconsiderationof the mutualpromisesmadeand of the benefitsto
flow from one to the other, the DEPARTMENT and the COUNTY hereby agree each with the
otber as follows:

1. The COUNTY shall fund all costs for the PROJECT'S preconstruction engineering (design)
activities,.right of way acquisitions, utility relocations, and construction ('&phases"); To
fulfill its commitment, the COUNfY may utilize COUNTY funds, the funds identified in the
Intergovernmental Agreement, or seek additional funding through, and in accordance with

the existing regional tr~sportation TIP or STIP programming process. The amount currently
identified in theIntergovemmental Agreement for this PROJECT is $4,800,000.00.

2. The DEPARTMENT shall support the implementation of the PROJECT as outlined in the
Intergovernmental Agreement and the parties recognize that no funding is currently available
in the regional transportation programming process. Funding for this PROJECT is limited to

. that amountcuuentlyidentifiedin paragraph1 of this Agreement.

3. The COUNTY shall be responsible for all costs for providing energy, maintenance, and
operational costs of any roadway and interchange lighting within the PROJECT limits.

4. The COUNTY shall be responsible for all costs for the continual maintenance and the
continual operations of any and all sidewalks wit~n the PROJECT limits..

. .

5. Both the COUNTY and the DEPARTMENf hereby ackndwledge that TIME IS OFTHE
ESSENCE for the iniplementation of this PROJECT. Both parties shall adhere to the
priorities established in the detailed project schedule attached as Schedule A of the
Addendum to Local Government Project Agreement, ("Schedule A"), and the approved State
Transportation Improvement Program (C&STIP")or earlier. In the completion of respective
commitments contained herein, changes may be made to the schedule if mutually identified
and agreed upon, in writing; by the DEPARTMENT, the COUNTY, GRTA, and SRTA. If,

. for anyreason,the COUNTYdoesnot produce acceptable.deliver,!blesat themilesto~edates.
defined in Schedule A or the STJP, the DEPARTII.1ENTreserves the right to delay' the
PROJECT'S implementation until the 90UNTY comes into complianc~ with the Schedule A

. .oruntil a revision. can be mutually agreed upon. .

. 6.' All preconstruction engineering activities.shall be accomplished by the COUNTY and in
accordance wi~hthe DBPARTMENT'S Plan Development Process, the applicable guidelines'
of the American Association of State Highway and Transportation Officials, hereinafter
refeITed to as "AASIITO", the DEPARTMENT'S S~andard Specificati<>Dsfor the

Co~struction of Transportation Systems, P~O1ECT schedules, Plan Presentation Guide, and
applica~le guidelines .of the DEP~TMENT. The COUNTY'S responsibility for design
shall include, but is not limited to the following items: .

2
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a. Prepare the PROJECT concept report in accordance with the format used by the
DEPARTMENT. The concept for the PROJECT shall be developed to accommodate the
future traffic volumes .as generated by the COUNTY as provided for in paragraph 6b and

approved by the DEPARTMEN!. The concept report shall be approved by the
DEPARTMENTprior to the COUNTY beginning further development of the ;PROJECT
plans.'It is recognized by the p~es that the Approved concept may be modified by the
COUNTY as required by the DEPARTMENf and re-approved by the DEPARTIv.1ENT.
during the course of design -due to public input, environmental requirements, or right of
way considerations.

b. Develop the PROJECT'S base year (year facility is expected to be open to traffic) and
design year (base year plus 20 years) traffic volumes. This shall include average daily
traffic (ADT) andmorning (am) -andevening (p.m.) peak hour volumes. The traffic shall
show all through and turning movement volumes at intersections for the ADT and peak
hour volumes and shall indicate the percentage of trucks expected on the facility.

---- - _.
c. 'yalidate (check and update) the approved PROJECT concept and prepare a PROJECT

Design Book for approval by the DEPARTMENT prior to the beginning of preliminary
plans. -

d. Prepare enVIronmental-sl~documen~tioor:-an-d-I=gpQR.s-fQl'-the-PRO1ECT that show
the PROJECT is in compliance with the provisions of .~~ National En~onmenW

Protection Act,~his shall include, but not be limited to, any and ail
archaeological, historical, ecological, air, noise, underground storage tanks (UST),
hazardous waste site., and environmental justice studies required. The COUNTY shall
submit to the DEPARTMENT all environmental documents and reports for review and
approval by the DEI>ARTMENT and the ~ A.

e. Prepare all public hearing and public information.displays and conduct all required public

hearings and public information meetings in accordance with DEPARTMENT }?rac?ces.

. f. Perform all surveys, mapping, and soil investigation studies needed for design of the
PROJECT. . . .

g. Perform all work required to obtain project pennits, including, but not limited to, US
Army Corps of Engineers 404 and Federal Emergency Management Agency CFEMA)
approvals. These efforts shall be coordinated with the DEPARTMENT.

h. Prepare the PROJECT' S. drainag~ design .including erosion control. plans and the .
development of the hydraulic studies for the federal Emergency Management Agericy
Floodways and acquisition of all necessary pennits associated with the drainage design.

3
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1. Prepare traffic studies, preliminary construction plans, preliminary and final utility plans,
prel~minaryand final right of way plans, staking of the required right of way, and final
construction plans including signing, marking, and signal plans, erosion control, traffic
handling, and construction sequence plans and specifications including special provisions
for the PROJECT.

J,
, .

The COUNTY shall be responsible for the design of all bridge(s) and preparation of any'
required hydraulic and hydrological studies within the limits of this PROJE~ in
accordance with the DEPARTMENT'S policies and guidelines. The, COUNTY shall
perform all necessary survey efforts in order to complete the design of the bridge(s) and.
prepare any required hydraulic and hydrological studies. The final bridge plans shall be
incorporated into this PROJECT as a part of this AGREEMENT.

1. Provide certification, by a Georgia Registered Professional Engineer, that the
construction plans have been prepared under the guidance of the professional engineer.

-'- '- andarein accorilliliCeWirh-AASff'rG-and-B-BPAR-~-guideline.s.____---. ~

1. Failure of the COUNTY to follow the DEPARTIvffiNT'SPlan Development Process will
jeopardize the use of Federal funds and it shall be the responsibility of the COUNTY to
make up a loss of that funding. ' '

. . .

7. All Primary ConsuItant_f.1ILPS.hir~dby the COUNTY to provide serviCes:on-the PROJECT
shall be pre-qualified with the DEPARTMENT in the' appropriate area~classes. The
DEPARTMENT shall, on requ~st, furnish the COUNTY ~ith a list of pre-qualified
consultant firms in the appropriate area..plasses.

8. The PROJECT construction and right of way plans shall be prepared in English Units,

9, All drafting and design work performed on the project shall be done utilizing Micro,station

and CAiCE software, respectively, and shall be organized as per the DEPART~'S.
guidelines on electronic ~llemanagement.

10. The DEPARTMENT shall review and has approval' authority for all. aspects of the.
PROJECT.. The DEPARTMENf will work with the FHWA to.obtain all needed approvals
with information furnished by the COUNTY.

11. Upon the COUNTY'S determination Ofthe rights of way requh:ed for the'PROJEcT and ~he
approval of the right of way plans by the DEPARTMENT, the COUNTY shatl.acquire the
necessary rights of way for the PROJECT. Right of way acquisition shan be in accordance
wi.ththe law and the rules and regulations of th~ FHWA:including but not lirpited to, Title.
23,' United, States Code; 23 CFR 710, ~ and 49 CfiRPart 24~ the rules and
regulations of the DEPARTMENT. Failure to follow these requirements wilrIesult in loss of
Federal funding for the PROJECT ,andit shall be the responsibility of the COUNTY to make

4
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up the loss of that funding. All required right of way shan be obtained and cleared of
obstructions, including undergroun4 storage tanks, prior to the advertising of the PROJECT
for bids. The COUNTY shall further be responsible for making all changes to the approved
right of way plans, as deemed necessary by the DEPARTMENT, for whatever reason, as
needed to purchase the right of way or to match actu~ conditions encountered.

12..The COUNTY shall follow the DEPARTMENT'S procedures for identification of existing
and proposed utility facilities on the PROJECT. These procedures, in part, require all
requests for existing, proposed, or relocated facilities to flow through the DEPARTIv.IENT'S
Project Liaison and the District Utilities Engineer. .

13.The COUNTY shall address all railroad concerns, comments, and requirements to the
satisfactionDfthe DEPARTMENT.

14.Upon completion and approval of the PROJECT plans, certificati,onthat all needed rights of
way have been obtained and cleared of obstructions, and that certification that all needed
pennits for the PROJECT have been obtained, the cobNTY shall let the PROfficr for
construction. ' The COUNTY shall be solely responsible for securing and awarding the
construction contract for the PROJECT. -The COUNTY shall perform and bear all costs
associated with inspection and materials testing during construction.

I5.The COUNTY shall review and recommend. all shop ili:awings to the DEPARTMENT for
approval by the DEPARTMENT. ..

, .

'16. The COUNTY agrees that all reports, plans, 'drawings, studies, specifications, estimates,
maps, computations,computer diskettes .andprintouts, and any other data prepared under the
tenns of this agreement shall become the property of the DEPARTIvrnNT. This data shall be
organized, indexed, bound, and deliv~d to the D~ARTI.lliNT no later thari the
advertisement of the PROJECT for letting. The DEPAR11v.IENTshall have the right to use.
this material withoutrestriction or limitation and without compensation to the COUNTY.

17. The COUNTY shall be responsible for the professional quality, technical accuracy, and the
coordinati.onof all designs, drawings, specifica,tions, and other services furnished by or on
behalf of the COUNTY pursuant to this AGREEMENT~ The COUNTY shall correct .or
revise, or cause to be corrected or revised, any errors or deficiencies in the designs, drawings,
specifications, and other services furnished for this PROJECT. Failure, by COUNTY to .
address the errors or deficiencies within 30 days shan cause the COUNTY. toassume all .

responsibilityfor constructiondelays caused by the errors and deficiencies.. All Ievisions
. shallbe coordinatedwith theDEPART:MBNTprior to issuance: The CO-qNTYshall, to the

ex~entallowabl~by law, also be responsible for any claim, damage, loss C?rexpense that is
attributable to negligent' acts, errors, or omissions related to the designs, drawings;
specifications, a~d.other services furnished by or on behalf of the CO~Y pursuant to this
AGREEMENT.

5
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18. The County shall Certify that the provisions of Section 36-81-7 of the Official Code of
Georgia Annotated. relating to the "Requirements of Audits» as complied with in full such
that:

a. Each Unit ,of local government having ~population in excess of 1~500 persons or
- expendituresof $175.000.00or more shaHprovide f.oI".andcause to be made an annual

audit of the financial affairs and transactions of all funds and -activities of the JocaI
government for each fiscal year of the local government.

b. The governingauthorityof each loc8J.unit of governmentnot included above shan
providefor andcauseto be made the audit-requirednot less often than once every two
fiscalyears. ,

c. The governing authority of each'.local unit of government having expenditures of Jess
than $175,000.00 in that government's most recently ended fiscal year may elect to,
provide for and cause to be made, in lieu of the biennial audit, an annual report of agreed

. upon procedures for that fiscal year.

. d. A copy of the report and any comments made by the state auditor shall be maintained as a
, public record for public inspection during the regular working hours at the principal
office of the local government. Those units of Jocal-government not having a principal
office shall provide notification t6 th~-public as to the ~ocatiQnof and times during which
-thepub1icmay inspect the report This AGR;EEM;ENTis made-and entered into in Fulton
County, Georgia, and shall be governed and construed under the laws of-ilie-Stat-e -of -
Georgia. The coveriantsherein contained shall, except as otherwise provided, accrue to
the benefit of andbe binding upon the successors and assigns of-the parties hereto.

19. This AGREEMENTis made and entered into in Fulton County, Georgia. and shall be
governedand construedunder ~e laws of the State'of Georgia. The covenants herein
containedshall, exceptas otherwiseprovided. accrueto the benefit of an.dbe-bindingupon
the&uccessorsandassignsof thepartieshereto.

20. The parties agree this AGREEMENT shall not be binding and neither party hereto sh~l h~ve
any:obligation or liability to the .other whatsoever under this AGREEMENT unless and until
such time ~s that certainAddendum to.Local-GovernmentProject Agreement (Arterial Road.
Project) regarding tRe PROJECT shaIl have been (a) executed and delivered by the parties;,
and acknowledged and consented to by the SRTA and GRTA, and (b) attached to this'
AGREEMENT.

. 21. This AGREEMENT contains the entire understanding between the parties relating to 'the
subject 'matter of the previously executed Local Government Project Agreement and
supercedes all prior oral and written understandings.,arrangemenfs and agreements between

the parties relating thereto. Any'amendments to this AGREEMENT must be in writing.
executed by the parties and bave express reference to be made a part of this AGREEMENT.

6
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IN WITNESS WHEREOF, the DEPf..RTMENT and the COUNTY have caused these

presentsto be executed under sea1by their duly authorized representatives.

RECOMMENDED:

!?#~A
DistrictEngmeer .

BOARD OF COMMISSIONERS
ClaytonAo~ntY, Georgia

Chairman
'B".

'1ft---

S!Xr$bJ:ied and delivered thiJi day of. 20Q~)in the - presence of:
Directorof Preconstruction

, .. . ' . '..'. , .'

day of

~~A{L&~~C rk of 0 'ssion

ChiefEngineer

DEPARTMENTOFTRANSJ?ORTATION

BY:
Commissioner

ATTEST:

Treasurer'

Reviewed as to Legal Form:

Offic~of Legal Services

7
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ADDENDUM TO
LOCAL GOVERNMENT PROJECT AGREEMENT

(Arterial Road Project)

This ADDENDUM TO LOCAL GOVERNMENT PROJECT AGREEMENT (this
"Addendum") is made effective as of this day of , 2003, by and between the -

DEPARTMENT. OF TRANSPORTATION, an agency of the ,'?tate' of Georgia
("DEPARTMENT"), and COUNTY, GEORGIA, acting-by and through its Board of
Commissioners ("COUNTY").

WIT N E S-SET H: That;

WHEREAS, the DEPARTMENT and the COUNTY entered into that certain Agreement
between Department of Transportation State of Georgia and County, dated

the "Local Government Project Agreement"), relating to the
construction of [- ] improvements descnbed as
currently identified as Georgia Department of Transportation Project Number [
Number r 1,hereinafter referred to as the "PR°-IECT'-';and

],.P.I.

WHEREAS, the DEPARTMENT and the COIlNTY, together with th~ GEORGIA
-'REqIONAL-TRANSPORTATION AUTHORITY,. a...p.t,lb!.ic;.~~9t!~ of the State of Georgia
("GRTN'), and the STATE ROAD AND TOLLWAY AUTH9RITY, a'public authority of the
State of Georgia ("SRTA") entered into that certain Intergovernmental Agreement, Rp.1:;itingto- .
Land Public Transportation Systems and Land Transportation Proj~ts, dated
(the "Intergovernmental Agreement")~and .

WHEREAS, Section 2.6 of the Intergovernmental Agreement requir~s the
DEPARTMENT and the COUNTY to amend the Local Government Project Agreement to
clearly indicate the parties' respective roles and respDnsibilities with respect to each Land
Transportation Project (as defined in the Intergovernmental Agreement); and

WHEREAS, the DEPARTMENT and the COUNTY desire to enter into this Adden~um
tD the Local Governm~nt Project Agreement as required by the Intergovernmental Agreement,
on the terms and conditions hereinafter set forth; and . :

I:'I°W, THEREFORE, fDr a.u.din consideration of the mutUal promises made and of th~
benefits to flow from one to the other, the adequ'acy and sufficiency of which are hereby
acknowledged,the DE~ARTMENTand theCOUNTYagreeas fpllows: .

1.
j

Recitals: DefJuillm§.. .The foregoing Recitals are true, c'orrect and complete and are
hereby incorPorated in this Addendum by this reference. All capitalized terms used
herein and not otherwise defined herein shall have the meanings as~ribed to them in the
Intergovernmental Agreement. .

r.,



. " ..

2. Projects. The PROJECT identified under .this.Addendum to the Local Government
Project Agreement is acknowledged to be one of the Land Transportation Projects
specified in the Intergovernmental Agreement. The COUNTY acknowledges and agrees
that the PROJECT is and shall at all times be for the essential public purpose of providing
facilities. and services to meet land public transportation needs and environmental
standards for the State of Georgia and to aid in the acco~pIishment of the purposes of

,GRTA.

3. Schedule. In addition to the provisions of the Local Government Project Agreeme~t, the
'. DEPARTMENT and the COUNTY recognize the ,need to maintain the PROJECT

schedule for SRTA purposes and shall complete the PROJECT in accordance with the
detailed project schedule attached hereto as Schedule A as near as practicable, provided
~hatSRTA shall b~ notified by the COUNTY if a PROJECT milestone will be missed
and what coaective actions will take place to reinstate the PROJECT schedule.

4. Funding. Notwithstanding the provisions of the Local Government Px:ojectAgreement,
the PROJECT shall be funded as described in the In:tergoverrimentalAgreement and as
set forth below:

4.1 The COUNTY will submit requisitions to the DEPARTMENT solely for, and will
apply the proceeds received from the DEPARTMENT solely to, the payment of
costs associated with the-PROJECT.

Each requisition for funds shall include the certifications substantially. as'
. - described in Schedule B hereto, including a certificate of compliance with the

Sources and Uses of Funds attached as Schedule C hereto (the "Sonrcesaml Uses
of Funds ScheduleU)or an explanation of variances thereto.
Each requisition for funds shall include evidence of paymeqt by the COUNTY.of
the work or services fqr .which the COUNTY would seek reimbursement.

4.2

4.3

5. Applicable Regulations.' The COUNTY shall follow the DEPARTNIENT' s Plan
Development. Process and all applicable federal regulations, requirements, and

" restrictions in order to maintain federal eligibility for reimbursement through 'th~Federal
Highway Administration, if any, regardless of fund availability through the
IntergovernmentalAgreement.

6. IntergovernmentalAgreement. The Intergovernmental Agreement is hereby incorporated
in this Addendum by this reference. Nothirig contained he~einshall modify or amend any
provision of the Iritergovernmental Agreement.. In the event of a conflict between the ".

LocC!lGovernment Project Agreement, this Add~ndum to the Local Government Project
Agreement, and the Intergovernmental Agreement, the provisions of the
IntergovernmentalAgreement'shall control. -. I .

'; .

7. No Further Modification. Iri the. event of -any inconsistency between the Local .
Government Project Agreement and this Addendum, the"terms of this Addendum shall
control. Eicept as otherwise modified herein, all terms and conditions in the Local

. GovernmentProject Agr:eement shall remain in full force and effect.

-2-
r,



.

," :.

----------

8. Limited Purposes. The parties to this Addendum acknowledge and agree that this is a
limited undertaking fpr the sole purpose of addressing the matters expressly agreed to
'herein. The parti~shereto agree to work together in good faith to resolve any issues that
arise and are not address.edin this Addendum. '

9. Non-Discrimination. During the terin of this Addendum, the parties agree to abide by the
provisions of Executive Order 11246 on non-discrimination and will not discriminate
against any person because of race, color, religion, sex or national origin. The parties
will take affirmative action to ensure that perspective employees are employed without
regard to their race, color, religion, sex or national origin. It is further agreed that the
parties shall comply and shall require their contractors and consultantS to comply with the
regulations for COMPLIANCE WITH TITLE VI OF THE Crvn.. RIGHTS 'ACT-OF ,
1964, as amended, and 23 CFR 200.

10. Awards of Contract. The parties agr.ee that in any contracts to be developed and awarded
pursuant to this Addendum and all work and procedures relating to said contracts shall,at
all times, conform to the applic,!ble Federal and State of Georgia laws, rules, regulations,

. orders and approvals, including specifically procedures and requirements relating to labor
standards, equal ~mployment opportunity, non-discrimination and compliance with the
AmericanswithDisabilitiesAct. "

11. 'Miscellaneous.

11.1 Assignment. Witho':!t the express. written consent of ~e other parties',Do 'party.
may assign, in Y'hole or in part, any of its rights and obligations hereunder to any
otherparty. .

11.2 No Third-Partv Beneficiaries. Nothing herein shall be construed as conferring
upon or giving to any person or entity, other than the parties"hereto, any rights or
benefitunder or by reason of thi,sAddendum. ' .

11.3 Notices. It shall be sufficient serviCe or any notice, approval, consent, request,
complaint, demand or other communication if the same shall be ddi vered or
mailed by first class registered or certified mail, return receipt requested~ or by
facsimile transmission immediately followed by a:telephone call to 'confirm. .
receipt,andaddressedas follows: ' .

. Ifto>the DEPARTMENT:

Georgia Department of Transportation
No. '.!-Capital Square

. Atlanfa, Georgia 30334 ,

Attention: 1. Tom Coleman,Jr., Commissioner
(404) 656-5206 '

(404) 657-8389 Fax'

I,,
,
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If to the COUNTY:

The date upon which such notice is delivered will be deemed the date.of receipt
thereof. The persons listed above may, by notice given hereunder, designate any
further or different addresses to which subsequent notices, approvals, consents,
requests, complaints, demands or other cOII1Ip.unicationsshall be sent or persons
to whose attention the same shall be directed.

11.4 Governing Law. This Addendum shall be governed by and interpreted in
ac;cordancewith the laws of the State of Georgia. .

11.5 Headings. The section and paragraph headings contained in this Addendum are
for reference purposes only and shall not affect the meaning or interpretation of
this Addendum.

11.6 No Waivers. No failure of a party to exercise any power given such .party
hereunder or- to insist upon strict compliance by the other to its obligation
hereunder, and -no custom or practice of the parties in variance with the tenns

. hereof: shall constitute a waiver of any rights of a party to demand exact
compliance with the teIIllii hereof. . .

11.7" Severability. If any provision of this Addendum, or any portion thereof, should
be ruled void, invalid, unenforceable or contrary to public policy by any court of
competentjurisdiction, then any remaining portion of such provision and all other
provisionsof !hi.sAddendum shall survive and be applied, and any invalid or .
unenforceable portion shall be construed or reformed to preserve as much of the
original words, terms, purpose and intent as shall be permitted by law.

11.8

11.9

.'

InteIJ>retation. Should any' provision of this Addendum require judicial .
inteIJ>retation,it is 8:greedand stipulated by and between the parties hereto that the.
court interpreting or construing the same shall not apply a presumption that the
~etms,conditions and provisions hereof shall be mote strictly construed against

.one party by reason of the rule of constructio~ that an instrument is to. be
construedmore strictly against the party who prepared the saI?e.

Time of the Essence. Time is of the essence in this Addendum and with respect

to eac~ and every provision ~erein.
I .

-[SIGNATURESON FOLLOWING PAGE] '.
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m WTINESS WHEREOF, the D;EPARTMENT and the COUNTY have hereunto.
executed this Addendum and affixed their seal through their duly authorized representatives,
who have been first authorized to do so. on the day and year first above specified.

.J -

BYeName:

:::~Name. LvY\ .
Title:' .

~ .

F

.

ORM:
.~'. . :f< ,

B . . fCJLIlJl,VV\

(SEAL)

APPROVED PER MINUTES:

By:jJ!.iMiAtA F~~ltJf'l(02J
W\U~ fX{J~ ~ /O!a-l!U2> .

DEPARTMENT OF
TR.A.NSPORTATlbN.
STATE OF GEORGIA

By:-=-
Name:'
Title:

APPROVED AS TO FORM:

By:.

.

ACKNOWLEDGED AND CONSENTED TO BY:

STATE ROAD AND
TOLLWAY AUTHORITY

By:-..:
Name:.
Title:

.GEORGIA REGIONAL
TRANSPORTATION
AUTHORITY.

By:
Name:
Title:

f
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ctlvlly Name
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09000
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30000
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50000

60000

70000

80100
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90200

95100

95800

99300

99400

99500

Proi~
I

. Proiect: 7.51810-(0)
FLINT RIVER RD FM GLENWOODSDR TO KENDRICKRD

2003
.. I

Description cheduledstart dat cheduledfinishdat

Project 03Nov03 04May06

ConceptDevelopment. 03Nov03 Z4MayO4

..Dellne ProjectConcept 04NovO3 . 06AprO4

Public InformationMeeting 25May04 15Jun04

EnvironmentalApproval 25M~Y04 16Nov04

Ecology 26May04 22JunO4

HlsloryfArchaeology 26MayO4 120ct04

NolsefAlr 26May04 08Jun04

NEPA 130ct04 16Nov04

Database Preparation 25May04 20Jul04

FIeldSurveysfSDE 16Jun04 20JulO4

PrelimInaryPlans 21Jul04 . 02Nov04

Und,ergroundStorage Tanks 25MayO4 . 29Jun04

404 PermItObtaInment 23Jun04 10Aug04

PF?R Inspection 22Nov04 23NovO4
RIWPlans 15DecO4 10Jan05

Locationand DesIgnApprov15Dec04 11MarO5

RIWAcqulsllIon 11JanO5 07Mar06

SoliSurvey 15Dec04 12JanO5

Final Design 20Dec04 01Aug05

FFPR Inspecllon 23Aug05 24Aug05

FInalPlans Submission 21Sep05 040ct05

let Contract 04MayO6 04MaYO6

Ccmstructlon75% Complete O,5May06 17May07
Constructron100%Complet18MaY07 20Sep07.

ConstructionFinalPayment 21Sep07 . 22Nov07

,
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Schedule B

Requisition Fonn

As the of the -COUNTY,r hereby certify that an obligation in the
stated amount has been incurred by the COUNTY for the PROJECT, as defined.in that certain
LocalGovernmentProjectAgreement dated - , as amendedby Addendum to
Local Government Project Agreement (Arterial Road Project) dated (as
amended,the "LGPAn), as follows:

[specify thepurpose and circumstances of such pbligation in reasonabLedetailj,

that a bill or statement of amount for such obligation o~ a copy thereof is on rile with the
COUNTY,that such obligation has been paid by the COUNTY, and, has not been the subject of
a previous requisition, and [fs] !;isnot) in compliance with the Sources and Uses .of Funds

Ifnot in compliance, specify the variances here:
.]

I oversee syst~ms to discover en-OIS,if any; in the information described in the foregoing
s~ntence,and upon any such -discoverywill submit a con-ectiverequisition posthaste.

N8.1D;~:.
. Title:

Date:

.' .

I
I

I.

C:\DOCul\1cnISand Scnings\buwlllang\Local SC:llings\Ternpor.1ryIniernci Filcs\OLK457\Addcndum to LGPA.DOC
,..,
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ALLOCA TlONS
CASH FLOW SCHEDULE C

Projected Cash Flow by Month
For Project Number

751810-
FOR FUNDCODE

LGPAA

Report Date: September 9..2003
PIn Pe Amount ROW Amount

751810- $30,000.00 $0.00
75181[}' $15000.00 $0.00

11112\f..--',"'

January 2004 75181'0- $15,000.00 $0;00 $0.00 $15,000.00
February 2004 751810- . $5.000.00 $0.00 $0.00 $5,000.00
March 2004 751810- $5,000.00 $OJ)O .$0.00 $5,000.00
April 2004 75181()... $5,000.00 $0.00 $0.00 $5.000.00
May: 2004 751810- $5,000.00 $0.00 $0.00 $5,000.00
June 2004 75181()... $5.000.00 $0.00 $0.00 $5,000.00

. July 2004 75181[}' $5,000.00 $0.00 $0.00 .$5,000.00
;August 2004 75181()'" $5,000.00 $0.00 $OJ)() $5,000.00
September 2004 751810- $5,OOU.uu $0.00 $9.00 $fi.OOO00
October 2004 751810- .$5,000.00 $0.00 $0.00 $5,000.00
November 2004 751810- $5,000.00 $0.00 $0.00 $5,000.00
December 2004 751810- $15000.00 $5 000.00 $0.00 $20,000.00

':G:;"'T...=".;'"5:.;,;;-:"""'.
-!nu 2005 751810- '$5,ooa:oo. $5,000.00 $0.00 $20,000.00
February. . "2005 75181-0- . '$1,428.57 '$5,OOO.op $0.00 $6,428.57
March 7.51810- . $1,428.57 -$5;000.00 $0.00 ' 0$6;428.5t.
Apn1 2005 751'810- '$1,428.57 $<ID.ooo.OO $0.00 $41.428.57
May 2005 751810- $1,428.57 $40,000.00 $0.00 ,428;57
June 2005 7518-10- $1,428.57 $40,000.00 $0.00 $41,428.57
July 2005 751810- $1,428.57 }4O,OOO.OO. $0.00 $41,428.57
August. 2005 751810- $1.426.57 $40,000.00 $0.00 $41,428.57
September 2005 75181-0- $5,000.00 $40,OOQ.OO $0.00 $45,000.00
October 2005 751810- .$5,000.00 $40,000.00 $0.00 $45;000.00
November 2005 751810- $5,000.00 $40;000.00 $0.00 $45,000.00
December 2005. 7518-10- $5000.00 $40,000.00 $0.00 $45,000.00

.?=-r.c-.':.fJ
January 2006 15181'0- :$10.000.00 '$6,666.£7 $0.00 $16,666.67
February 2006 751810- '$1D,ooo.OO '$6,666.67 SO.OO $16,666.67
March 2006 751610- $10,000.00 $6,666.67 $0.00 $16,666.67
April 2006 751810- $0.00 $0.00 $0.00 $0.00
May .2006 . 751810- $0.00 $Q.oo $0.00 $0.00
Jun!3' 2006 751810:- $0.00 . $0.00 . $0.00 : $0.00
July 2006 . .751810- $0.00 $0.00 $154,000.00 $154,000.00
August 2006 751810- $(l.OO '$0.00 '$154,000.00 $154,000.00
September 2006 751810- $0.00 $0.00 '$154,000.00 $154,000.00
October 2006 751810- $0.00 $0.00 $154,000.00 $154,000.00

Month Year P/# Pe Amount ROW Amount
November 2006 751810- $0.00 $0.00
December 2006 751810- $0.00 $0.00

';;1crr2
January 2007 751810- $0.00 $0.00 $115,500.00' $115,500.00
February 2007 751810- $0.00 $0.00 $115,500.00 . $115,500.00
March 2Q(Jl 751810- $0.00 $0.00 $115,500.00 $115,500.00
April 2001 751810- $OOO $0.00" $115,500.00 $115,500.00
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May
June
July
August
September
October
November

$115,285.71
$116,285.71
$116,285.71
.$11-6,285.71
$116,2~5.71
$116,285.71
$116,285.71

Total $ for the Fundcode:

751:810-
151810-
751.810-
751810-

.7518-10-
751810-
751810-

$11'6,285.71
"$11:6,265.71
$116,285.71
$116,285.71
$116,285.71
$116,285.71
$116,285.71

$200,000.00 $4DO,DDO.OO . $2,200,000.00 $2,800,000.00
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CL-020

Short Title

GDOT Project No.

FederallD No.

Status

Detailed

Description and
Justification

Service Type

Sponsor

Atlanta Region - 2025 Regional Transportation Plan

PROJECT FACT SHEET

FLINT RIVER ROAD FROM GlENWOOD DRIVE TO

KENDRICK ROAD

I
I

IProgrammed 1

The Flint River Road project will involve widening the

!xlstlng two lane road to four lanes from Glenwood Dr

:0 Kendrick Road and add center turn lanes. The

Jroject will Improve and enhance safer left turn

movements In this heavily populated residential area.

1 will Improve and enhance safety as well as reduce

lehlcle delays in this corridor.

[751810

[

IRoadwayoperatlons

~RTA.

IClayton County

I 31

I 20091

1 1 (applicable for roadway projects only)

I I (applicablefor roadwayprojects only)

I 0.001 miles (not applicablefor allproject types)

~
2~ (requiredIf modeled for conformity)

Primary Funding Source

Future Long Range Funds (RTP)

(see table below for details)

I $2,200,0001 (see tablebelowfordetails)

IRRI3 - Reimbursement Revenue Bonds

Phase Status and Funding
Information for 03-05 TIP

$200,0001[

$400,0001[

~[
~[
~[

$2,200,0~[

~[
~[
~[
~[
~[
~[

Jurisdiction

Congress District

Completion Date

Existing Thru Lane

Planned Thru Lane

Corridor Length

Analysis Level

Network Year

Total Project Cost

Funded in Previous TIP

Funded in Current TIP

Right-of-way Acquisition

Preliminary Engineering I DesignI Study

Construction I Implementation (Year 1)

Construction I Implementation (Year 2)

Future long Range Funds (RTP)

Construction I Implementation (Year 3)

~I
~[
~I
~I
~[
~I

$200,0001 [ .

$400,0001 [

~[
~I
~[

$2,2O0,@ [

~
~
iQ)

~
~
iQ)

1At1:1? All projects listed are oontained in the 2025 Regional Transportation Plan. Some or all may also be included in the FY

2003-2005 Transportation Improvement Program. For additional Information about this project. please visit the Atlanta

Regional Commission at www.atlantaregional.com or call (404) 463-3100.

Report Generated: 10-February-2004 Page 913 of 2759
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NOTICE OF LOCATION AND DESIGN APPROVAL

STP-9107(2) Clayton County
PI No. 751810

Notice is hereby given in compliance with Georgia code 22-2-109 that the Georgia Department
of Transportation has approved the Location and Design ofthis project.

The date of location approval is (same as concept approval date)
~

Project STP-91O7(2) consists of the widening of Flint River Roa~ trom Glenwoods Drive to
Kendrick Road for a total length of approximately 1.64 miles to provide two 12' travel lanes
separated by a 12' continuous two-way left turn lane, with 16' shoulders that would include curb
& gutter and 5' sidewalks with a 6' grass strip on both sides of the roadway. The project will also
realign Taylor Road to align with the existing entrance to the church parking lot on the south side
of Flint River Road. This project is located within Land Lots 243, 244, and 245 of the 13th
District and Land Lots~43, 244, and 245 ofthe 5thDistrict in Clayton County.

p ,-

if "

'--

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Mike Lankford
Michael.lankford@dot.state.ga.us
940 Virginia Ave.
Hapeville, GA 30354
Telephone (404) 559-6655.

Any interested party may obtain a copy of the drawings or maps or plats or portions thereofby
paying a nominal fee and requesting in writing to:

Mr. Mike Lobdell, P.E.
District Preconstmction Engineer
Georgia Department of Transportation
5025 New Peachtree Road
Atlanta, Georgia 30334-1002
404-463-4947

Any written request or communication in reference to this project or notice SHOULD include the
Project and P.I. Numbers as noted at the top of this notice.
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Project Concept Report Attachment
Project Number: STP-91O7(2)
P.I. No. 751810
Clayton County

Existin2 and Projected Traffic Volumes

Traffic growth rates are based on historical GDOT traffic counts. The GDOT data
includes traffic counts collected between 1997 and 2003. Regression of this data suggests
an annual growth rate of approximately 2.3%.

Although this project (ARC TIP: CL-020, PI: 751810) is shown as a lane-widening
project from 2-lanes to 4-lanes in the ARC's Draft TIP, the proposed project will widen
Flint River Road to a 3-lane section with a continuous center turn lane. Although the
traffic growth rate on Flint River Road was 2.3% for the seven-year period from 1997 to
2003, it is not anticipated that this level of traffic growth will continue as this area nears
build out. In addition, this project will not add any additional through lanes to Flint River
Road. With no additional through lanes, this corridor is constrained by the capacity of its
through lanes. Thus, an annual growth rate of 1.5% was used to develop Design Year
traffic.

Flint River Road- Growth Rate (Restricted) 2004(Existing) 2007(Opening) 2027(Design)
Flint River Road West of Dorsey Road 14,700 15,240 21,500

Flint River Road West of Taylor Road 15,240 15,420 21,700
Flint River Road West of Ashton Road- 15,000 15,070 21,300
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Project Concept Report Attachment
Project Number: STP-91O7(2)
P. 1.No. 751810
Clayton County

Accident Sumarv

Historical accident and injury rates were calculated based on 2000,2001, aild 2002 data,
as shoWn in the table below. The historical data includes no record of fatalities during
this time period. The table also shows statewide average. accident and injury rates
corresponding to an urban minor arterial functional classification.

Year Accidents Injuries

Rate I Statewide
2000

2001

2002

Total

30

17

26

Statewide

660 166

142

143

Total

25

10

11

Rate

544

297

423

454

174

179

564

568

Note: Rates per ~oo Million Vehicle Miles

The analysis indicates that accidents for this three-year period were below statewide
average. In comparison, the injury rates from the years 2000 to 2002 were above the
statewide average with year 2000 experiencing an injury rate of almost three times the
statewide average. Of the 73 total accidents 52 involved rear-end collisions, 6 involved
angle collisions and 3 involved sideswipe. Twelve incidents were classified as not
collisions with motor vehicles, typically involving fixed objects along the right-of-way.
The large number of rear-end collisions indicates that many accidents are causes by left
turning traffic being struck as they wait in the through lane to make their turn. The
construction of a continuous center lane with this project will improve safety by
removing leftturni-ng traffic from the through lanes.
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven

PROJECT CONCEPT REPORT

Project Number: STP-9107(2)
County: Clayton County

P. 1.Number: 751810

Federal Route Number: N/A
State Route Number: N/A

Flint River Road from Glenwoods Drive to Kendrick
Road (Seepage 2for location map)

Recommendation for approval:

DATE

Project Manager

DATE

District Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE
State Transportation Planning Administrator

DATE LO
State Transportation Financial Management Administrator

DATE

s7ZZ~'crDATE fo;3/, 6'\
State Traffic Safety & Design Engineer

DATE

Project Review Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven

PROJECT CONCEPT REPORT

Project Number: STP-9107(2)
County: Clayton County

P.l. Number: 751810.

Federal Route Number: NIA
State Route Number: NIA

Flint River Road from Glenwoods Drive to Kendrick
Road (Seepage 2for location map)

Recommendation for approval:

DATE
Project Manager

DATE
District Engineer

The concept as presented herein and submitted for approval is consistent with that which is
included in the Regional Transportation Plan (RTP) and the State Transportation Improvement
Program (STIP).

DATE
State Transportation Planning Administrator

DATE

DATE /(. -1: O~

DATE
State Traffic Safety & Design Engineer

DATE
Project Review Engineer


