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Study Background 
 
This report presents the results of a value engineering (VE) study for the widening and 
reconstruction of Old Covington Highway from Green Street to SR 20 / SR 138 in Rockdale 
County. The study was conducted as part of a VE training session held for GDOT staff on 
October 5 to 9, 2009. 

The purpose of this project is to provide roadway improvements and reconnect Old Covington 
Hwy under SR 20 / SR138. This will provide an alternate alignment for vehicles crossing SR 20/ 
SR 138 but not wishing to access the nearby I-20 interchange. The estimated construction cost of 
the project is $2,821,954, the R/W estimate is $3,000,000 yielding a total project cost of 
$5,821,954.  On Monday, October 5, 2009, the design team gave an overview of the project to 
the VE team and on Friday, October 9, 2009, the VE Team presented their recommendations. 
 
This report presents the VE Team’s recommendations and all back-up information for 
consideration by the decision-makers. This Executive Summary includes a brief description of 
each recommendation. The Study Identification section contains information about the project 
and the team. The Recommendations section presents a more detailed description and support 
information about each recommendation. The Appendix includes a complete record of the 
Team’s activities and findings as well as the worksheets developed during the information, 
creative and evaluation phases of the study. The reader is encouraged to review all sections of 
the report in order to obtain a complete understanding of the VE process. 
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VE‐10

Idea Number Original Initial 
Cost

Proposed Initial 
Cost

Initial Cost 
Savings Future Savings Total Life Cycle 

Savings
A-2 $2,648,650.00 $2,552,550.00 $96,750.00 $96,750.00 $0.00
B-4 $157,620.00 $131,344.32 $26,276.00 $26,276.00 $0.00
C-1 $334,919.00 $38,062.50 $296,857.00 $296,857.00 $0.00
G-1 $126,220.00 $115,774.00 $10,446.00 $10,446.00 $0.00
H-1 $110,000.00 $0.00 $110,000.00 $110,000.00 $0.00

Creative Idea Descriptiion

Reduce Border Area 
Revise Pavement Structure 
Modular Block Walls 
Reduce The Longitudinal Drainage System 
Provide No Landscaping 

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

County: Rockdale

Development Phase - Summary of Cost Savings

Project Number: STP00-9336-00(001)
PI Number: 752270
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VE‐10

Idea Number Original Initial 
Cost

Proposed Initial 
Cost

Initial Cost 
Savings Future Savings Total Life Cycle 

Savings
A-2 $2,648,650.00 $2,552,550.00 $96,750.00 $96,750.00 $0.00
B-4 $157,620.00 $131,344.32 $26,276.00 $26,276.00 $0.00
C-1 $334,919.00 $38,062.50 $296,857.00 $296,857.00 $0.00
G-1 $126,220.00 $115,774.00 $10,446.00 $10,446.00 $0.00
H-1 $110,000.00 $0.00 $110,000.00 $110,000.00 $0.00

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Provide No Landscaping 

Reduce Border Area 
Revise Pavement Structure 
Modular Block Walls 
Reduce The Longitudinal Drainage System 

County: Rockdale

Development Phase - Summary of Cost Savings

Project Number: STP00-9336-00(001)
PI Number: 752270

Creative Idea Descriptiion
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VE‐1

Telephone
Bobby Hilliard, P.E. State Program Delivery Engineer GDOT - Project Delivery (404) 631-1122
Darrell DeJean Design Engineer III GDOT - Road Design (404) 631-1650
Joshua B. Taylor, P.E. Lead Design Engineer GDOT - Road Design (404) 631-1659
Krystal Stovall-Dixon Project Manager GDOT - Project Delivery (404) 631-1572
Otis Clark Project Manager GDOT - Project Delivery (404) 631-1577

Project Description:

Project Constraints:

There is a wetland located at Sta. 125+00 Right.

STUDY IDENTIFICATION

Project Number:
PI Number:
County:
Description:

VE Team Members

STP00-9336-00(001)
752270
Rockdale
CR 164/ Old Covington Hwy from Green Street to SR 20/138

The topography of existing parcels adjacent to Old Covington Highway make the driveway tie-ins difficult.

The CSX Railroad runs parallel to the existing alignment of Old Covington Highway and is delineated as a historical ESA.  
Encroachment onto the railroad's right-of-way will require railroad agreement.

Name Position

There are 3 delineated historical properties within the project limits.  (Parcel 41 at Sta. 129+50 Left, Parcel 6 at Sta. 107+00 Right 
and Parcel 15 at Sta. 113+50 Right.)

4
10/5/2009

This project is intended to provide safety improvements along Old Covington Highway and reconnect Old Covington Highway 
underneath SR 20 / SR 138  to provide an alternate route for vehicles traveling through the intersection of SR 20 / SR 138.  The 
project proposes to widen and reconstruct Old Covington Highway from Green Street to SR 20 / SR 138.  The project length is 
0.895 miles with a speed design of 35 mph.

The overpass bridge for SR 138 / SR 20 included under project NH000-0035-01(032) has been completed.  The vertical clearance 
under the bridge is a controlling factor for the profile of Old Covington Highway.  

Team Number:

Organization

Date:
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Idea No.: Page No.: Creative Idea:
A‐2 1 of 3 Reduce Typical Section

Comp By: DLD Date: 10/8/2009 Checked By: KESD Date: 10/8/2009

Original Concept:

Proposed Change:

Justification:

INITIAL COST ‐ Original 2,648,650$  
INITIAL COST ‐ Proposed 2,552,550$  
INITIAL COST ‐ Savings 96,100$         96,100$      
FUTURE COST ‐ Savings ‐$              ‐$             

96,100$      

DEVELOPMENT AND RECOMMENDATION PHASE
Project:  CR 164/Old Covington Hwy Widening and Reconstruction From Green Street to SR 20/138

Current  Right of Way varies from 50 feet to 60 feet along the roadway.  Current typical section shows a 16 foot border area 
with a 30 inch curb and gutter.

Reduce ROW shoulder (border area) from 16 feet to 12 feet.  Reduce curb and gutter from 30 inches to 24 inches.

The proposed change will reduce the overall required ROW on each side by 5 feet.  This results in a total reduction of 10 feet 
in ROW width throughout the project.  There will also be a savings in construction cost and time.

LIFE CYCLE COST 
SUMMARY CAPITAL COST FUTURE COST PRESENT WORTH

TOTAL PRESENT WORTH SAVINGS

Widening and Reconstruction of 
    Old Covington Highway 
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: A‐2
From Green Street to SR 20/138 Client: GDOT

Sheet 2 of 3

UNITS No. UNITS COST/ UNIT TOTAL COST No. UNITS COST/ UNIT TOTAL COST

Lump Sum 1 2,648,650$     2,648,650$   1 2,552,550$     2,552,550$  

SUBTOTAL 2,648,650$  2,552,550$ 
E&I RATE (10%) 264,865$      255,255$    

TOTAL 2,913,515$  2,807,805$ 

TOTAL ROUNDED 2,920,000$  2,810,000$ 

Net Cost of Right of Way

COST WORKSHEET

CONSTRUCTION ELEMENT ORIGINAL ESTIMATE NEW ESTIMATE

ITEM

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: A‐2
From Green Street to SR 20/138 Client: GDOT

Sheet 3 of 3

4805
Amount of ROW reduction on the width (feet)= 10
ROW reduction over entire length of project (feet)= 48050
Land Cost (square feet)= 2.00$              
ROW cost reduction =  96,100.00$   

Length of project (feet)= 

CALCULATIONS
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Idea No.: Page No.: Creative Idea:
B‐4 1 of 4 Revise Pavement Structure

Comp By: OC Date: 10/8/2009 Checked By: KESD Date: 10/8/2009

Original Concept:

Proposed Change:

Justification:

DEVELOPMENT AND RECOMMENDATION PHASE
Project:  CR 164/Old Covington Hwy Widening and Reconstruction From Green Street to SR 20/138

Original pavement structure shows using 12 inch GAB throughout project.

Reduce GAB to 10 inches.

Based on pavement analysis, the original pavement structure resulted in 4.8% under‐design for a 12 inch section.  Reducing 

INITIAL COST ‐ Original 157,620$        
INITIAL COST ‐ Proposed 131,344$        
INITIAL COST ‐ Savings 26,276$           26,276$           
FUTURE COST ‐ Savings ‐$                 ‐$                 

26,276$           

PRESENT WORTH

TOTAL PRESENT WORTH SAVINGS

ased on pavement analysis, the original pavement structure resulted in 4.8% under design for a inch section. Reducing
GAB from 12 inches to 10 inches resulted in 2.8% under‐design.  

LIFE CYCLE COST 
SUMMARY CAPITAL COST FUTURE COST

Widening and Reconstruction of 
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: B‐4
From Green Street to SR 20/138 Client: GDOT

Sheet 2 of 4

UNITS No. UNITS COST/ UNIT TOTAL COST No. UNITS COST/ UNIT TOTAL COST

TN 9250 17$                   157,620$         7708 17$              131,344$         

COST WORKSHEET

CONSTRUCTION ELEMENT ORIGINAL ESTIMATE NEW ESTIMATE

ITEM
Gr Aggr Base Crs Incl 
Matl

SUBTOTAL 157,620$        131,344$        
E&I RATE (10%) 15,762$          13,134$           

TOTAL 173,382$        144,479$        

TOTAL ROUNDED 174,000$        145,000$        
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: B‐4
From Green Street to SR 20/138 Client: GDOT

Sheet 3 of 4

CALCULATIONS
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: B‐4
From Green Street to SR 20/138 Client: GDOT

Sheet 4 of 4

CALCULATIONS
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Idea No.: Page No.: Creative Idea:
C‐1 1 of 4 Use Modular Block Wall

Comp By: BKH Date: 10/8/2009 Checked By: KESD Date: 10/8/2009

Original Concept:

Proposed Change:

Justification:

DEVELOPMENT AND RECOMMENDATION PHASE
Project:  CR 164/Old Covington Hwy Widening and Reconstruction From Green Street to SR 20/138

Current plans show four Class B Concrete Gravity Walls.  Wall #1:  Station 109+51 through station 110+28 on left; Wall 
#2:  Station 126+60 to 127+25 right; Wall #3:  Station 128+80 to 131+05 right; Wall #4:  Station 133+80 to 136 + 50 right.

Replace the four Class B Concrete Gravity Walls with Modular Block Wall.

Modular Block Walls are easier to construct and less expensive.  Modular Block Walls also provide a decorative surface 

INITIAL COST ‐ Original 334,919$        
INITIAL COST ‐ Proposed 38,063$          
INITIAL COST ‐ Savings 296,857$         296,857$  
FUTURE COST ‐ Savings ‐$                 ‐$           

296,857$  

PRESENT WORTH

TOTAL PRESENT WORTH SAVINGS

Modular lock Walls are easier to construct and less expensive. Modular lock Walls also provide a decorative surface
for aesthetic appeal.

LIFE CYCLE COST 
SUMMARY CAPITAL COST FUTURE COST
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: C‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 2 of 4

UNITS No. UNITS COST/ UNIT TOTAL COST No. UNITS COST/ UNIT TOTAL COST

CY 650 515$                 334,919$         1522.5 25$              38,063$      

COST WORKSHEET

CONSTRUCTION ELEMENT ORIGINAL ESTIMATE NEW ESTIMATE

ITEM
Class B Concrete, 
Retaining Wall

SUBTOTAL 334,919$        38,063$     
E&I RATE (10%) 33,492$          3,806$       

TOTAL 368,411$        41,869$     

TOTAL ROUNDED 369,000$        42,000$     

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41

Georgia DOT 
October 22, 2009                             16



PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: C‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 3 of 4

SKETCH
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: C‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 4 of 4

Wall #1  (Original Height = 8.76 feet)

Cost = 369.5 x $25/sq.ft. = $9,237.5
Wall #2  (Original Height = 5.89 feet)

Cost = 130 x $25/sq.ft. = $3,250
Wall #3  (Original Height = 6.15 feet)

Cost = 437 x $25/sq.ft. = $10,925
Wall #4  (Original Height = 7.39 feet)

Cost = 586 x $25/sq.ft. = $14,650

Total Cost = $38,062.5

Area = 80+50=130 with a revised height of 3.34 feet max.

Area = 283+154=437 with a revised height of 3.90 feet max.

Area = 195+216+175=586 with a revised height of 5.14 feet max.

CALCULATIONS

Area = 42.5+303+24 = 369.5 with a revised height of 6.51 feet max.
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Idea No.: Page No.: Creative Idea:
G‐1 1 of 4 Reduce Longitudinal Drainage System

Comp By: OC Date: 10/8/2009 Checked By: KESD Date: 10/8/2009

Original Concept:

Proposed Change:

Justification:

DEVELOPMENT AND RECOMMENDATION PHASE
Project:  CR 164/Old Covington Hwy Widening and Reconstruction From Green Street to SR 20/138

Current plans show longitudinal pipe running left and right between stations 127+90 and 131+00.  

Eliminate longitudinal pipe between structures A17 and A19.

By adding a cross drain at station 131+00, structures A18 and A19 , flow can be maintained through remaining 

INITIAL COST ‐ Original 126,220$        
INITIAL COST ‐ Proposed 115,774$        
INITIAL COST ‐ Savings 10,446$           10,446$     
FUTURE COST ‐ Savings ‐$                 ‐$           

10,446$     

y adding a cross drain at station 3 00, structures A 8 and A 9 , flow can be maintained through remaining
longitudinal systems between stations 127+90 (A16) and 131+00 (A18).

LIFE CYCLE COST 
SUMMARY CAPITAL COST FUTURE COST PRESENT WORTH

TOTAL PRESENT WORTH SAVINGS
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: G‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 2 of 4

UNITS No. UNITS COST/ UNIT TOTAL COST No. UNITS COST/ UNIT TOTAL COST

LF 3480 36$                   126,220$         3192 36$              115,774$   
Storm Drain Pipe, 18 in., 
H 1‐10

ITEM

COST WORKSHEET

CONSTRUCTION ELEMENT ORIGINAL ESTIMATE NEW ESTIMATE

SUBTOTAL 126,220$        115,774$  
E&I RATE (10%) 12,622$          11,577$     

TOTAL 138,842$        127,351$  

TOTAL ROUNDED 139,000$        128,000$  
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: G‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 3 of 4

SKETCH
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: G‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 4 of 4

Project total of 18 inch pipe = 3480 feet

Proposed addition of 18 inch cross drain pipe = 22 feet

Proposed 18" cross drain pipe total =  3192 feet

Original section of 18 inch pipe to be deleted from total = 310 feet

CALCULATIONS
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Idea No.: Page No.: Creative Idea:
H‐1 1 of 2 Eliminate Landscaping

Comp By: JBC Date: 10/8/2009 Checked By: KESD Date: 10/8/2009

Original Concept:

Proposed Change:

Justification:

INITIAL COST ‐ Original 110,000$        
INITIAL COST ‐ Proposed ‐$                
INITIAL COST ‐ Savings 110,000$         110,000$    
FUTURE COST ‐ Savings ‐$                 ‐$            

110,000$    TOTAL PRESENT WORTH SAVINGS

LIFE CYCLE COST 
SUMMARY CAPITAL COST FUTURE COST PRESENT WORTH

DEVELOPMENT AND RECOMMENDATION PHASE
Project:  CR 164/Old Covington Hwy Widening and Reconstruction From Green Street to SR 20/138

Provide landscape beautification by installing specimen trees, shrubs, and flowers throughout the project.

Eliminate landscaping and replace with permanent grassing.  Landscaping is an extracurricular expense which could 
adversely affect the safety and function of the roadway.

Permanent seeding is already included with erosion control, therefore no additional seeding will be required.  Eliminating 
the landscaping will save construction cost and time, along with providing clear zone safety.  It will also eliminate conflicts 
with utilities.
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PROJECT: CR 164/Old Covington Hwy Widening and Reconstruction  Item No.: H‐1
From Green Street to SR 20/138 Client: GDOT

Sheet 2 of 2

UNITS No. UNITS COST/ UNIT TOTAL COST No. UNITS COST/ UNIT TOTAL COST

Lump Sum 1 110,000$         110,000$         0 ‐$             ‐$             

SUBTOTAL 110,000$        ‐$            
E&I RATE (10%) 11,000$          ‐$               

TOTAL 121,000$        ‐$               

TOTAL ROUNDED 121,000$        ‐$               

Landscape Beautification 
Complete

COST WORKSHEET

CONSTRUCTION ELEMENT ORIGINAL ESTIMATE NEW ESTIMATE

ITEM

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41

Georgia DOT 
October 22, 2009                             24



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
APPENDIX



VE‐2

INFORMATION PHASE - SOURCES

Neal O'Brien GDOT - Urban Design, Project Manager(404) 631-1725

Approving/Authorizing Persons

Kari Ward, P.E. Project Manager, Street Smarts(770) 813-0882

Name Position Telephone
Gerald Ross, P.E. GDOT - Chief Engineer (404) 621-1004
Ron Wishon, P.E.

Documents/Abstracts

GDOT - Engineering Services (404) 631-1753
Ben Buchan GDOT - Urban Design (404) 631-1700

Personal Contacts

Name NotesTelephone
Steve Bitney, P.E. Director of Engineering, Street Smarts(770) 813-0882

Construction Cost Estimate

Reference Notes
Approved Concept Report

Project Layout
Right-Of-Way Cost Estimate There are no unit costs for acres or square feet.
Construction Plan Set

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138

Date: 10/5/2009
Team Number: 4

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale
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VE‐3

Proposed Construction Cost Estimate = $2,821,954.24
Proposed Right-of-Way Cost Estimate = $3,000,000.00

Proposed Utility Cost Estimate =
Project Total Cost = $5,821,954.24

Item Amount Percentage of 
Total Project

A Right-of-Way $3,000,000.00 51.5%
B Pavement (Asphalt + GAB) $747,263.80 12.8%
C Class B Concrete, Retaining Wall $334,919.00 5.8%
D Earthwork (Grading Complete) $215,000.00 3.7%
E Traffic Control $200,000.00 3.4%
F Conc Curb And Gutter, 6 X 30 IN, TP s $168,210.00 2.9%
G Storm Drain Pipe, 18 IN, H 1-10 $126,219.60 2.2%
H Landscape Beautification Complete $110,000.00 1.9%
I Storm Drain Pipe, 36 IN, H 1-10 $10,577.40 0.2%

Totals = $4,912,189.80 84.4%

J Signing & Marking $17,235.28 0.3%
K Remaining Roadway Items $810,558.31 13.9%
L Erosion Control $81,970.85 1.4%

T t l $5 821 954 24 100 0%

80% Cost Line

Description

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138

Date: 10/5/2009
Team Number: 4

INFORMATION PHASE - COST MODEL

Totals = $5,821,954.24 100.0%

$0 $500,000 $1,000,000 $1,500,000 $2,000,000 $2,500,000 $3,000,000 $3,500,000 $4,000,000

Right‐of‐Way

Pavement (Asphalt + GAB)

Class B Concrete, Retaining Wall

Earthwork (Grading Complete)

Traffic Control

Conc Curb And Gutter, 6 X 30 IN, TP s

Storm Drain Pipe, 18 IN, H 1‐10

Landscape Beautification Complete

Storm Drain Pipe, 36 IN, H 1‐10

Signing & Marking

Remaining Roadway Items

Erosion Control

$3,000,000.00

$747,263.80

$334,919.00

$215,000.00

$200,000.00

$168,210.00

$126,219.60

$110,000.00

$10,577.40

$17,235.28

$810,558.31

$81,970.85

80 % Cost Line
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VE‐4 

Verb Noun Cost Worth Comments
A Establish Limits $3,000,000.00 $2,800,000.00 Reduce Urban Shoulder from 

16' to 12'.  
Buy Land

Accommodat Footprint

B Support Load $748,000.00 $643,000.00 Possibly reduce GAB and 
base layer of asphalt.

Drain Runoff
Provide Travel way

C Reduce Limits $335,000.00 $225,000.00
Look at modular block wall at 
property near Sta. 110+00, 
127+00, 131+00 & 133+80.

Reduce Right-of-Way
Reduce Impacts

D Monitor Quantities $215,000.00 $183,000.00
Reduce Urban Shoulder from 
16' to 12'.  Possibly refine 
profile.

Establishes Limits
E Maintain Flow $200,000.00 $180,000.00

Provide Safety

F Channel Water $168,210.00 $160,000.00 Look at 6 X 24 IN Concrete 
Curb and Gutter.

Remove Water

G & I Convey Water $126,000.00 $115,000.00 Possibly reduce 18" and 36" 
pipe.

Control Hydraulic 
Grade

Control Outlet 

H Promote Commerce / 
Aesthetics $110,000.00 $25,000.00 Reduce landscaping.

Create Hazards
Reduce Erosion

4

Earthwork (Grading Complete)

Landscape Beautification Complete

Team Number:

Alleviate Traffic, Provide Safety, Improve Intersection, Provide Connectivity

Initial DollarsFunctionDescription

Project Function:

Storm Drain Pipe, 18 IN, H 1-10

Item 
Number

Right-of-Way

Pavement (Asphalt + GAB)

Class B Concrete, Retaining Wall

Conc Curb And Gutter, 6 X 30 IN, TP s

INFORMATION PHASE - FUNCTIONAL ANALYSIS

STP00-9336-00(001)
752270
Rockdale
CR 164/ Old Covington Hwy from Green Street to SR 20/138Description:

Project Number:
PI Number:
County:

Date: 10/5/2009

Traffic Control

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41

Georgia DOT 
October 22, 2009                             27



VE‐4

Verb Noun Cost Worth Comments

4Team Number:

Alleviate Traffic, Provide Safety, Improve Intersection, Provide Connectivity

Initial DollarsFunctionDescription

Project Function:

Item 
Number

INFORMATION PHASE - FUNCTIONAL ANALYSIS

STP00-9336-00(001)
752270
Rockdale
CR 164/ Old Covington Hwy from Green Street to SR 20/138Description:

Project Number:
PI Number:
County:

Date: 10/5/2009

Reduce Sound
Create Visual Barrier

J Convey Information $17,235.00 $13,735.00 Elliminate outside lane white 
stripe.

Provide Guidance
Alert Hazards

K Provide Safety $811,000.00 Elliminate sidewalk adjacent to 
railroad property.

Provide Ped. Mobility
Distribute Runoff

Allot Contingency
L Provide Stabilize $82,000.00 $82,000.00 No Change

Reduce Erosion
Control Sediment

Erosion Control

Remaining Roadway Items

Signing & Marking
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VE‐5

HOW WHY

County: Rockdale

INVESTIGATION PHASE - FAST DIAGRAM

Project Number: STP00-9336-00(001)
PI Number: 752270

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Reduce 
Accident

Rates

Improve
Safety

Reduce
Congestion Acquire ROWRe-align

Traffic
Set 

Footprint
Improve 

Intersection

Remove 
Thru 

Traffic

Produce 
Plans

Meet 
Standards

Protect 
Workers

Maintain 
Traffic

Enhance 
Safety

VE Study

Reduce 
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Improve
Safety

Reduce
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Added
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Added 
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Acquire ROWRe-align
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Set 
Footprint

Avoid 
History

Mitigate 
Stream 
Buffer

Improve 
Intersection

Remove 
Thru 

Traffic

Maintain
Flow

Meet 
Clearance

Consider 
Impacts

Provide 
Easements

Produce 
Plans

Re-align 
Sideroads

Meet 
Standards

Protect 
Workers

Maintain 
Traffic

Enhance 
Safety
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VE 6 & 7

Number Comments Idea Rating
A

A1
PROS:  No additional right-of-way cost on existing 
alignment.  Satisfies the "Need" of the project's Need & 
Purpose.  CONS:  No pedestrian mobility.  

8

A2

PROS:  Reduces the project footprint and thus reduces 
additional right-of-way costs along the existing 
alignment.  Reduces retaining wall heights.  CONS:  
Creates a snaking effect for the sidewalk behind 
driveway dustpans.

10

A3 PROS:  Will drain water away from roadway.  CONS:  
Should only be used in fill locations. 6

A4

PROS:  No additional right-of-way costs on existing 
alignment.  Eliminates left-turn accidents.  CONS:  
Restricts traffic movements.  Creates an inconvenience 
to local residents and businesses. 

1

County:

Project Number:
PI Number:

CREATIVE PHASE
Creative Listing

Creative Idea

Date: 10/5/2009

JUDGEMENT PHASE
Idea Evaluation

Right-of-Way

Maintain Existing Typical Along Existing Mainline

Reduce Border Area

Alter Shoulder to Break Away from the Road

Reduce Typical  Section to One-Way Street

EVALUATION PHASE

STP00-9336-00(001)
752270
Rockdale

Description:
Team Number:

CR 164/ Old Covington Hwy from Green Street to SR 20/138
4

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41

Georgia DOT 
October 22, 2009                             30



VE 6 & 7

Number Comments Idea Rating
B

B1

PROS:  Reduces drainage structure costs associated 
with catch basins and longitudinal systems.    CONS:  
Does not save any ROW cost as compared to urban 
border area.

1

B2 PROS:  Reduces GAB costs and recycles material rather 
than disposing of it.  7

B3
PROS:  Reduce lane width from 12' to 11' from Sta. 
103+50 to Sta. 109+60.73.  Reduces footprint and thus 
reduces right-of-way costs.

10

B4
PROS:  If a design life of 16 years is used, the GAB can 
be reduced from 12" to 9".  CONS:  Less design life and 
possibly more maintenance costs.

7

B6

PROS: May provide more flexibility in design resulting in 
less cost.  CONS:  May require additional time for 
"management expectance and approval," which could 
affect project schedule.

3

EVALUATION PHASE

Crush any salvageable concrete and use as sub base in lieu of GAB.

Narrow Lanes

Revise Pavement Structure

Use another Pavement Analysis/Software

Creative Listing Idea Evaluation
Creative Idea

Pavement

Paved Shoulder

Team Number: 4
Date: 10/5/2009

CREATIVE PHASE JUDGEMENT PHASE

PI Number: 752270
County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138

Project Number: STP00-9336-00(001)
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VE 6 & 7

Number Comments Idea Rating
C

C1

PROS:  Easy to construct. Cheaper.  Provides a 
decorative surface.  CONS: Currently not used at GDOT 
and may require time for "management acceptance and 
approval," which could affect project schedule.

10

C2 PROS:  Reduces costs. 8

C3
PROS:  Reduces costs.  CONS:  May require revised 
standards which could affect costs savings and affect the 
project schedule.

1

EVALUATION PHASE

Retaining Wall

Modular Block Wall

Reduce the number of walls

Reduce the dimensions (length and/or width) of walls

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

Creative Idea

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale

Widening and Reconstruction of 
    Old Covington Highway 
6115070004.41

Georgia DOT 
October 22, 2009                             32



VE 6 & 7

Number Comments Idea Rating
D

D1
PROS:  Reduces Right-of-way and construction costs.  
CONS:  Soils may not be able to hold steeper slopes 
and may require geo-grid reinforcing.

5

D2 PROS:  Use existing pavement during staging.  Reduces 
earthwork costs.  9

D3 PROS:  Possibly balance earthwork, which reduces 
construction costs. 1

D4
PROS:  Reduce footprint and save earthwork costs.  
CONS:  May affect pedestrian mobility and easements 
needed for utilities.

10

EVALUATION PHASE

Earthwork

Reduce fill and cut slopes.

Revise profile to match existing grade.

Consider mobilization costs.

Reduce the typical section.

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

Creative Idea

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale
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VE 6 & 7

Number Comments Idea Rating
E

E1
PROS:  Reduce construction time.  CONS:  Creates 
inconvenience to local residents and businesses, which 
may results in right-of-way damages.

10

E2
PROS:  Aids with traffic congestion during peak hours.  
CONS:  Limits the contractor's construction schedule 
which may prolong the contract time.

7

E3
PROS:  The contractor will mobilize more personnel to 
expedite the construction time.  CONS:  Requires funds 
to be available to pay the incentives.

6

E4 PROS:  Improve safety.  1

EVALUATION PHASE

Traffic Control

Close the road and detour al traffic.

Provide restrictive time limits in the contract for when work can be 
performed.

Provide incentives in the contract for early completion of work.

Adjust Signage

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

Creative Idea

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale
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VE 6 & 7

Number Comments Idea Rating
F

F1

PROS:  Reduces the material cost for the curb & Gutter.  
Reduces the project footprint and thus right-of-way costs.
CONS:  Possibly increases structure costs for non-
standard structure dimensions.  Increases gutter spread 
and decreases structure spacing.

10

F2
PROS:  Eliminates all curb & gutter costs.  CONS:  
Possible affects pedestrian mobility.  Should be 
contingent upon eliminating sidewalk.  

1

F3
PROS:  Reduces costs where sidewalk is eliminated 
(adjacent to CSX railroad).  CONS:  Reduces pedestrian 
mobility.

8

F4 PROS:  Reduces additional height costs for structures. 7

EVALUATION PHASE

Remove all curb & gutter.

Remove some curb & gutter.

Choose right size & type of drainage structure

Creative Listing Idea Evaluation
Creative Idea

Curb & Gutter

Reduce curb & gutter width.

Team Number: 4
Date: 10/5/2009

CREATIVE PHASE JUDGEMENT PHASE

PI Number: 752270
County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138

Project Number: STP00-9336-00(001)
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VE 6 & 7

Number Comments Idea Rating
G
G1 PROS:  Reduces quantity costs for storm drain pipe. 10

G2
PROS:  Reduces material costs for storm drain pipe.  
CONS:  Possibly increases the hydraulic grade line on 
the system.

9

G3
PROS:  Reduces material costs.  CONS:  Makes the 
system less durable to loading.  Should not be employed 
at commercial driveways or near utility components.

5

G4
PROS:  Reduces additional height costs for structures.  
CONS:  May affect hydraulic grade line and ability to 
maintain positive drainage or minimum flow velocities.

7

G5 PROS:  Helps maintain the hydraulic grade line. 1

EVALUATION PHASE

Adjusting depth of drainage structures.

Mandate benching the structure.

Creative Idea
Drainage Pipe
Reduce the longitudinal system.

Reduce Pipe Sizes

Mandate non-load bearing pipes be PVC or CMP

Date: 10/5/2009

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4

Project Number: STP00-9336-00(001)
PI Number: 752270
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VE 6 & 7

Number Comments Idea Rating
H

H1 PROS:  Eliminates all landscaping costs.  CONS:  May 
affect "public buy-in" 10

H2 PROS:  Reduces landscaping costs 8

H3

PROS:  Landscape architect will determine if sand, rock, 
wildflowers, etc. should be used.  Allows for landscaping 
materials that need no or less maintenance.  CONS:  
Adds costs for landscaping and landscape architect to 
the project.

5

H4

PROS:  Eliminates landscaping costs. Possibly 
increases "public buy-in" for the project.  Public 
maintenance.  CONS:  Requires contract with the public 
for maintaining the landscaping.

1

EVALUATION PHASE

Promote landscaping donations (Adopt-a-Highway).

Creative Idea
Landscape

Provide no landscaping.

Reduce the amount of landscaping.

Investigate types of landscaping materials (different varieties).

Date: 10/5/2009

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4

Project Number: STP00-9336-00(001)
PI Number: 752270
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VE 6 & 7

Number Comments Idea Rating
I

I1 PROS:  Saves material costs.  CONS: Affects the safety 
of the traveling public. 9

I2 PROS:  Saves material costs.  CONS: Less durable and 
possibly less visible to traveling public. 10

I3 PROS:  Saves material costs. CONS:  Less durability 
and possibly affects safety. 1

EVALUATION PHASE

Signing & Marking

Reduce white & yellow stripes

Use paint vs. thermoplastic striping

Reduce the width of striping

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

Creative Idea

Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4
Date: 10/5/2009

Project Number: STP00-9336-00(001)
PI Number: 752270
County: Rockdale
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VE 6 & 7

Number Comments Idea Rating
J

J1

PROS:  Reduces material costs and improves 
pedestrian safety.  Reduces right-of-way easement 
needed from railroad.  CONS:  Affects pedestrian 
mobility.

10

J2 PROS:  Reduces material costs.  CONS:  Possibly 
increases erosion. 1

J3 PROS:  Reduces construction time and costs. 8
J4 PROS:  Reduces the project footprint 5
J5 PROS:  Creates a profit 7

EVALUATION PHASE

Reduce the median length.
Sell unused right-of-way

Creative Idea
Roadway

Remove sidewalk adjacent to CSX railroad.

Reduce slope paving

Reduce the number of construction stages.

Date: 10/5/2009

CREATIVE PHASE JUDGEMENT PHASE
Creative Listing Idea Evaluation

County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138
Team Number: 4

Project Number: STP00-9336-00(001)
PI Number: 752270
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VE 6 & 7

Number Comments Idea Rating
K

K1 PROS:  Saves material costs.  CONS:  Possibly 
increases erosion. 2

K2
PROS:  Less material costs and ambiguity in plans.  
Maintains designer's sanity.  CONS:  Possible fines and 
schedule down time.

1

K3 PROS:  Saves construction time and costs. 10

Team Number: 4
Date: 10/5/2009

EVALUATION PHASE

Convince EPD to relax some of their requirements

Reduce the length of construction time

Creative Listing Idea Evaluation
Creative Idea

Erosion Control

Reduce Rip Rap

CREATIVE PHASE JUDGEMENT PHASE

PI Number: 752270
County: Rockdale
Description: CR 164/ Old Covington Hwy from Green Street to SR 20/138

Project Number: STP00-9336-00(001)
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