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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE 'OF GEORGIA

INTERDEP ARTMENT CORRESPONDENCE

P.I. Nos. 752970/0007014/S007228, Fulton County OFFICE Preconstruction
BRSLB-9407(1)/CSSTP-0007-00(014)/PRC10-SO07-00(228)
Bridge Replacement over Foe Killer Creek!
Old Roswell Road at Mansell Road Intersection Improvements/

17;d~il~ (')9stsideParkway)Widening DATE June28,2005

FROM c:fMargJret{.~, AssistantDirectorof Preconstruction
TO (8V" David E. Studstill, Jr., P.E., Chief Engineer .

FILE

SUBJECT PROJECT CONCEPT REPORT

These combined projects comprise the reconstruction and improvement of Old Roswell
RoadlRock Mill Road (CR 1332)/Westside Parkway between the cities of Alpharetta and
Roswell in north Fulton County. 'the project is composed of three elements: improvement to the
Mansell Road and Old Roswell Road intersection; replacement of the structurally deficient
bridge over Foe Killer Creek, and realignment of the intersection of Old Roswell Road and Rock
Mill Road; and the widening and improvement of Rock Mill Road. While each element has
unique features that are important to improve traffic flow, there are deficiencies that would be
realized for the corridor if constructed separately. Each element is dependent upon the other two
elements to provide for a uniform and logical project. Old Roswell RoadIRock Mill Road is
functionally classified as an urban collector and services as a primary alternate route to SR 400
for north and south commuter traffic between the cities of Alpharetta and Roswell. The posted
speed is 45 MPH. The average annual daily traffic (AADT) for the current year (2005) is 19,018,
with projected AADT for the design year of 41,670.

The proposed construction will replace the existing bridge over Foe Killer Creek with a new 3
span, 134'x 89.5' concrete bridge. The proposed bridge will provide four, 12' travel lanes divided
by a 20' raised median, with a 6' sidewalk on the east side and a 9.17' sidewalk on the west side
in order to maintain existing traffic operations (one lane in each direction) during construction.
Proposed construction will also widen Old Roswell RoadIRock Mill RoadlWestside Parkway to
provide 4 lanes divided by a 20' raised median with 16' urban shoulders from just south of
Mansell Road to Sanctuary Parkway(to the existing 4 lane divided urban roadway). Construction
proposes to relocate Old Mansell Road to provide two, 12' lanes divided by a 12' flush median
with 16' urban shoulders on each side; improve Old Roswell Road and Mansell Road intersection
by providing 3 through lanes, separate right turn lanes and for future dual left turn traffic
operations on all approaches. A 5' sidewalk will be provided on each side of the improved
roadways. The existing traffic signal on Old Roswell RoadlMansell Road, Old Roswell
Road/Colonial Parkway will be upgraded and a new traffic signal will be installed at the
intersection of relocated Old Roswell Road and Old Roswell RoadIRock Mill Road.,



David Studstill
Page 2

P.I. Nos. 752970/0007014/S007228, Fulton
June 29, 2005

Environmental concerns include requiring a COE 404 pennit; a Categorical Exclusion be
prepared; a public infonnation open house has been held; time saving procedures are not
appropriate.

The estimated costs for these projects are:

BRSLB..2407(1), P.I. No. 752970
PROPllSED APPROYRD EUNDING PROG DATE

Construction (includes E&C
and inflation) $4,354,000 $3,397,000 Qll 2007

Right-of-Way & Utilities* Local Local

* City of Roswell signed LGPA on 12-7-99 for PE, right-of-way, and utilities.

CSSTP-",-ODft7-00(014). P.I. No. 0007014
PROPOSED APPROVED FUNDING PRQ.G_DATE

Construction (includes E&C
and inflation) $2,743,000 $2,300,000 Q21 LUMP

Right-of-Way & Utilities* Local Local

*City of Alpharetta signed PMA on 3-14-05 for PE, right-of-way, utilities and 60% of
construction, and 100% of construction over $5 million.

PRCI0-S007-00(228). P.I. No. SO07228
PROPOSED APPROVED FUNDING PROGDATE

Construction (includes E&C
and inflation) $3,389,000 $2,000,000 PR Authorized

Right-of-Way & Utilities

I recommend these project concepts be approved.

MBP:JDQ/cj

CONCUR

Attachment

atton, P.E., Director of Preconstruction

APPROVE o:/>/~ 1/
David E. Studstill, Jr., P.E., Chief Engineer
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SCORING RESULTS AS PER MOG 2440-2

Project Number: County: PI No.:
BRSLB-9407(1),CSSTP-0007-00(014),& Fulton 752970, 0007014 &
PRC10-SO07-00(228) SO07228

Report Date: Concept By:
July 13, 2005 DOT Office: District 7

[g] Concept Stage Consultant: R.K. Shah & Associates, Inc.

Project Type: D Major [g] Urban D ATMS
Choose One From Each Column [g] Minor 0 Rural [g] Bridge Replacement

0 Building
0 Interchange Reconstruction
0 Intersection Improvement
0 Interstate
0 New Location
0 Widening & Reconstruction
D Miscellaneous

FOCUS AREAS SCORE RESULTS

Presentation 100

Judgement 100

Environmental 100

Right of Way 100

Utility 100

Constructability 100

Schedule 100
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NEED AND PURPOSE 
 
The proposed project would reconstruct and improve Old Roswell Road/Rock Mill Road (CR 
1332)/Westside Parkway located between the Cities of Alpharetta and Roswell, Georgia, in north 
Fulton County.  This project will replace the Westside Parkway construction project. 
  
Old Roswell Road/Rock Mill Road is functionally classified as an Urban Collector, and serves as a 
primary alternate route to SR 400 for north and south bound commuter traffic between the cities of 
Alpharetta and Roswell. The road is a school bus route, but is not included in the Statewide Bicycle 
Plan.  The posted speed limit is 45 miles per hour (mph).  The Average Annual Daily Traffic (AADT) 
for the current year (2005) is 19,018, with projected AADT for the design year (2025) of 41,670. 
 
The project is composed of three elements: improvements to the Mansell Road and Old Roswell Road 
intersection; replacement of the structurally deficient bridge over Foe Killer Creek and realignment of 
the intersection of Old Roswell Road and Rock Mill Road; and the widening and improvement of Rock 
Mill Road.  While each element has unique features that are important to improve traffic flow, there 
are deficiencies that would be realized for the corridor if constructed separately.  Each element is 
dependent on the other two elements to provide for a uniform and logical project.  
 
The Mansell Road and Old Roswell Road intersection is currently functioning at or near capacity.  To 
improve this condition, dual left turn lanes would be provided on each leg, in addition to separate right 
turn lanes. There are currently two through lanes on Mansell Road. However the two left turn lanes on 
eastbound Mansell Road would require two receiving lanes on northbound Old Roswell Road.  
Without widening Old Roswell Road further away from the intersection, and as part of the next 
element involving the crossing over Foe Killer Creek, traffic would bottleneck from two lanes to a 
single northbound lane. 
 
The next element includes the replacement of a structurally deficient bridge over Foe Killer Creek.  
The bridge was constructed in 1951 and has a sufficiency rating of 41.7.  The Georgia Department of 
Transportation (GDOT), Office of Bridge Maintenance has determined that any structure with a 
sufficiency rating less than 50 should be replaced, rather than improved.  In order to receive traffic 
from Mansell Road and prevent a bottleneck, a four lane bridge is proposed. The structurally sufficient 
bridge would be constructed on existing alignment result in a wider, longer bridge. The new bridge 
would be higher than the existing bridge to raise it above the 100 year floodplain, and allow for a 
planned future multiuse trail along Foe Killer Creek.  The longer bridge would terminate at the 
intersection of Old Roswell Road and Rock Mill Road, requiring the relocation of the intersection 
further to the north to provide a safer sight distance from the end of the bridge. The improved 
intersection would also provide a more desirable 90-degree intersection, and would replace the current 
stop sign with a traffic signal. 
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The final element would involve the widening of Rock Mill Road.  The widening of this section of 
Rock Mill Road from a two lane to a four lane road would be necessary to again prevent a bottleneck 
to traffic transitioning from a four lane typical section over Foe Killer Creek and the intersection of 
Old Roswell Road and Mansell Road to a two lane section on Rock Mill Road. Also, project 
terminates at the intersection of Sanctuary Parkway and Rock Mill Road.  North of the Sanctuary 
Parkway intersection, Rock Mill Road is a four lane divided roadway.  Therefore, the proposed four 
lane roadway on Rock Mill Road would connect to an existing four lane section. 
 
Widening and improving Old Roswell Road/Rock Mill Road from the Mansell Road intersection to 
Sanctuary Parkway would provide a uniform typical section and connect to an existing four-lane 
section on the north end of the project. 
 
Finally, this project would replace the Westside Parkway project which would have provided a four-
lane divided roadway on a primarily new alignment, to be located south of Old Roswell Road. The 
project would have required an additional crossing over Foe Killer Creek and a new signalized 
intersection on Mansell Road.  Projects BRSLB-9407(1), CSSTP-0007-00(014), and PRC10-S007-
00(228) would result in one less bridge over Foe Killer Creek, eliminate a new signalized intersection 
on Mansell Road, and result in two fewer travel lanes.  However, the proposed project would still meet 
the intended purpose of improvement of the existing bridge and would add capacity to allow for future 
projected traffic volumes.   
 
This project is not associated with any other construction project and would not restrict consideration 
of any future improvements. 
 
 
Description of the proposed project: To replace the existing structurally deficient and functionally 
obsolete bridge over Foe Killer Creek on Old Roswell Road/Rock Mill Road (CR 1332) with a new 3 –
Span bridge, 89.58 ft. wide and 134 ft. long, consisting of standard AASHTO Type III Pre-Stressed 
Concrete Beams and AASHTO Type I modified Pre-Stressed Concrete Beams on the existing 
horizontal alignment. The proposed bridge will provide four 12 ft. travel lanes, divided by a 20 ft. 
raised median, with a 6 ft. sidewalk on the east side and a 9.17 ft. sidewalk on the Westside in order to 
maintain existing traffic operations (one lane in each direction) during construction. Also, widen Old 
Roswell  Road/Rock Mill Road(Westside Parkway) to provide four lane divided by a 20 ft. raised 
median with 16 ft. urban shoulder from just south of  Mansell Road to Sanctuary Parkway (to the 
existing four lane divided urban roadway). Relocate Old Roswell Road to provide two 12-ft. lanes, 
divided by a 12-ft. flush median with 16-ft. urban shoulder on each side. Improve Old Roswell Rd and 
Mansell Rd Intersection by providing three through lanes, separate right turn lanes and for future Dual 
Left Turn traffic operations on all approaches. A 5-ft. sidewalk will be provided on  each side of the 
improved roadways. An appropriate length of Turn Lanes will be provided at all Signalized 
Intersections. An existing Traffic Signal on Old Roswell Road/Mansell Road, Old Roswell Road 
/Colonial Parkway will be upgraded and a New Traffic Signal will be installed at the Intersection of 
relocated Old Roswell Road and Old Roswell Road/Rock Mill Road (CR 1332). 
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Project No. BRSLB-9407(1): 
 
 Replace the existing structurally deficient and functionally obsolete bridge over Foe Killer Creek on 
Old Roswell Road/Rock Mill Road (CR 1332) with a new 3 –Span bridge, 89.58 ft. wide and 134 ft. 
long, consisting of standard AASHTO Type III Pre-Stressed Concrete Beams and AASHTO Type I 
modified Pre-Stressed Concrete Beams on the existing horizontal alignment. 
 
Widen Old Roswell Road/Rock Mill Road (CR 1332) from Mansell Road to just south of North 
Hampton road to provide a four lane roadway, divided by a 20 ft. raised median and a 16 ft. urban 
shoulder on each side.  
 
As part of the project approximately 1000 ft. of Old Roswell Road will be relocated 500 ft. north from 
the exiting intersection to provide an improved intersection with Rock Mill Road. Relocated Old 
Roswell Road will provide two 12-ft. lanes, divided by a 12-ft. flush median with a 16-ft. urban 
shoulder on each side.  
 
A 5-ft. sidewalk will be provided on  each side of the improved roadways. An appropriate length of 
Turn Lanes will be provided at all Signalized Intersections. An existing Traffic Signal on Old Roswell 
Road /Colonial Parkway will be upgraded and a New Traffic Signal will be installed at the Intersection 
of relocated Old Roswell Road and Old Roswell Road/Rock Mill Road (CR 1332). 
 
Project: PRC10-S0007-00(228): 
 
The City of Alpharetta  will complete Phase III  of Rock Mill Road (Westside Parkway ) by providing 
a four lane divided by a 20 ft. raised median with a 16 ft. urban shoulder on each side from just south 
of North Hampton Road to Sanctuary Parkway (to existing four lane divided urban roadway). It also 
includes a 221 ft. long Double 6 ft. X 6 ft. Concrete Box Culvert 200 over Tributary of Foe Killer 
Creek 
 
Project: CSSTP-0007-00(014): 
The City of Roswell and the City of Alpharetta, will improve the Old Roswell Road and Mansell Road 
Intersection by providing for future Dual Left Turn traffic operations on all approaches. The proposed  
improvement  will also provide  three through lanes in each direction on Mansell Road and separate 
Right Turn Lanes on all approaches. Further the existing Traffic Signal will be upgraded. 
 
When completed, these three  projects, will provide Old Roswell  Road/Rock Mill Road(Westside 
Parkway) as a four lane divided urban roadway,  from just south of  Mansell Road to Sanctuary 
Parkway (to existing four lane divided urban roadway), including a new bridge over Foe Killer Creek; 
a  221 ft. long  Double 6 ft. X 6 ft.   Concrete  Box Culvert over Tributary of Foe Killer Creek; 
relocated Old Roswell Road and an improved intersection at Old Roswell Road and Mansell Road. 
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Is the project located in a Non-attainment area?      Yes  
An air quality assessment for carbon monoxide (CO) was conducted for the 
existing year (2004), first year of operation (2005), and the design year 
(2025). The Mansell Road at Old Roswell Road intersection was modeled as 
representing the worst case conditions for the project.  The maximum 
one-hour concentration for the existing year was 7.9 parts per million 
(ppm), 5.9 ppm for the first year of operation, and 3.9 for the design year. 
The State of Georgia and the federal government set the maximum acceptable 
CO concentration at 9.0 ppm averaged over a continuous eight-hour period, or 
35.0 ppm for a maximum one-hour averaging time.  The results are in 
compliance with state and federal standards, as all results for the one-hour 
maximum for each year modeled were less than 35.0 ppm.  The project is 
consistent with the State Implementation Plan for attainment of clean air 
quality in the area. 
 
PDP Classification:  Major  
 
Federal Oversight: Full Oversight (   ),  Exempt( X ), State Funded(  ), or Other (  ) 
 
Functional Classification:      Urban Collector  
 
U. S. Route Number(s):    N/A    State Route Number(s):           N/A 
  
Traffic (AADT): 
Current Year (2005): 20,905  Build (Open) Year 2007: 22,610  Design Year (2027): 49,570      
 
Existing design features: 

• Typical Section: 2-10 ft. lanes (one in each direction) with substandard  rural shoulder. 
• Posted speed     45 mph;     Maximum degree of curvature: 5 Degree      
• Maximum grade:  8.70 %  
• Width of right of way:  60 ft.- minimum. 
• Major structures: 20.7 ft. wide and 41.0 ft. long Bridge over Foe Killer Creek   
• Major intersections along the project: Signalized Intersection at Colonial Parkway and STOP 

controlled  intersection of  Old Roswell Road and Rock Mill Road 
• Existing length of roadway segment and the beginning mile logs for each county segment. For 

new location projects, the existing length of roadway is zero (0).  
  
  Old Roswell Road/Rock Mill Road (CR 1332)- 2,565 ft. (M.P. 1.210 to M.P. 1.696) and 
  Relocated Old  Roswell Road-1,000 ft. (M.P. 2.39 to M.P. 2.62) 
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Proposed Design Features: 
 

Proposed typical section(s): 
• Old Roswell Road/Rock Mill Road (CR 1332)-  Four 12 ft. lanes (two in each direction), 

divided with 20 ft. raised median, with 16 ft. urban shoulder on both sides with 5 ft. sidewalk. 
• Relocated Old Roswell Road- Two 12 ft. lanes, divided by 12 ft. flush median, with16 ft. urban 

shoulder on both sides  with 5 ft. sidewalk. 
• Proposed Design Speed Mainline:  40 mph 
• Proposed Maximum grade Mainline:  7.94 % Maximum grade allowable:  8.00 %. 
• Proposed Maximum grade Side Street:  5.16 % Maximum grade allowable : 8.00  %. 
• Proposed Maximum grade driveway:  10.00  %  
• Proposed Maximum degree of curve : 8 Deg.-45 Min. Maximum degree allowable:  10 Deg. 
• Right of way: 

o Width : Old Roswell Road/Rock Mill Road (CR 1332) :100 ft. min.-130 ft. Desirable  
                                     Relocated Old Roswell Road: 68 ft. min.-70 ft. Desirable 
                                     Mansell Road: 136 ft-min.-160 ft. Desirable. 

o Easements: Temporary (  ), Permanent ( X ), Utility (   ), Other (  ). 
o Type of access control: Full (   ), Partial (  ), By Permit ( X  ), Other (  ). 
o Number of parcels:  39     Number of displacements: 

o Business: 0 
o Residences: 3-(possible 4) 
o Mobile homes: ___N / A________ 
o Other: _________________ 

• Structures:  
 

o 89.58 ft. wide and 134 ft. long Bridge over Foe-Killer Creek  on   
      Old Roswell Road/Rock Mill Road (CR 1332) will provide four 12 ft. lanes 
      (two in each direction), divided with 20 ft. raised median with  6 ft. sidewalk on 
       eastside and 9.17 ft. sidewalk on westside. 

 
o 221 ft. long  Double 6 ft. X 6 ft.   Concrete  Box Culvert over Tributary of Foe Killer 

Creek  on  Rock Mill Road(Westside Parkway) will provide four 12 ft. lanes 
      (two in each direction), divided with 20 ft. raised median with 16 ft. urban shoulder on 
       each side. 
 
o Retaining walls: Possible Ga. Earth Wall & Conc. Gravity Wall. 

 
• Major intersections: Mansell Road and Sanctuary Parkway 
 
Traffic control during construction: Existing traffic operations will be maintained during 
construction. Stage Construction will be required.  
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• Design Exceptions to controlling criteria anticipated:   
UNDETERMINED        YES     NO 

 HORIZONTAL ALIGNMENT:               ( )            ( )     (X ) 
ROADWAY WIDTH:                           ( )            ( )         (X )  
SHOULDER WIDTH:                          ( )            ( )         (X )  
VERTICAL GRADES:                         ( )            ( )         (X ) 
CROSS SLOPES:                             ( )            ( )        ( X)  
STOPPING SIGHT DISTANCE:                 ( )            ( )         (X )     
SUPERELEVATION RATES:                   ( )            ()          (X )  
HORIZONTAL CLEARANCE:                   ( )            ( )         (X ) 
SPEED DESIGN:                             ( )            ( )         (X ) 
VERTICAL CLEARANCE:                      ( )            ( )         (X ) 
BRIDGE WIDTH:                             ( )            ( )         (X ) 
BRIDGE STRUCTURAL CAPACITY:            ( )            ( )         (X )   

 
• Design Variances: 
• Environmental concerns:  
• Level of environmental analysis:  

o Are Time Savings Procedures appropriate?   Yes ( X  ),  No (  ), 
o Categorical exclusion ( X  ), 

• Utility involvements:  Water & Sanitary Sewer- Fulton County  
                                          Gas- Atlanta Gas & Light Company 
                                          Power- Ga. Power Distribution; Ga. Power Network Underground 
                                                       and  Sawnee EMC 
                                          Telephone-Bell South and AT & T and  
                                          Cable-Comcast, Level 3 Communications and MCI/WorldCom  

 
Project responsibilities: 

o Design,-City of Roswell 
o Right of Way Acquisition,-City of Alpharetta/City of Roswell 
o Relocation of Utilities,-Owner of Utility Company 
o Letting to contract,-Georgia Department of Transportation 
o Supervision of construction,-Georgia Department of Transportation 
o Providing material pits,-Construction Contractor 
o Providing detours.-Construction Contractor 

 
Coordination 

• Concept meeting minutes 
• Public involvement.  Public information meeting held January 27,2005 per GDOT guidelines. 
• Other projects in the area. N.A. 
• Other coordination to date. 
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 Scheduling – Responsible Parties’ Estimate 

• Time to complete the environmental process: 12 Months. 
• Time to complete preliminary construction plans: 3 Months. 
• Time to complete right of way plans: 1 Month 
• Time to complete the Section 404 Permit: 6 Months. 
• Time to complete final construction plans: 3 Months. 
• Time to complete to purchase right of way: 6 Months. 
• List other major items that will affect the project schedule: 0 Months. 

 
Other alternates considered: (1) Bridge reconstruction with provision for future “Nature Trail” along 
Foe Killer Creek on existing location (2) Bridge reconstruction without provision for future “Nature 
Trail” along Foe Killer Creek on existing location (3) No build 
 
Comments: Alternate 1 was chosen as it provides a Bridge that meets the current design standards. 
Additional benefits from the improvement would be a safer driving environment and better traveling 
conditions for motorists. Furthermore, a new Bridge will allow for the future “Nature Trail” planned 
along Foe Killer Creek. The proposed improvement will have little impact on the existing properties. 
Alternate 1 is cost effective to improve safety. 
 
Attachments: 

1. Cost Estimates-Attached 
2. Right of Way, and  

a. Construction including E & C, 
b. Utilities. 

3. Sketch location map- Attached 
4. Typical sections-Attached 
5. Accident summaries,- N/A 
6. Capacity analysis - N/A 
7. Minutes of Concept Team meeting-Attached  
8. LGPA’s or PMA’s – N/A 
9. Location and Design Notice – N/A  
10. Conforming plan’s network schematics showing thru lanes (Note: This attachment is required 

for non-attainment areas only) – See Location Map (Attachment Item # 2) and 
11. Other items referred to in the body of the report-Bridge Inventory Report 
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ATTACHMENTS 
Cost Estimate-Concept - 
 
Project # BRSLB-9407(1), Fulton County, P.I. # 752970 –Contract # 1 
 
Contract # 1- Replacement of Bridge over Foe-Killer Creek, Improvements of Old Roswell Road-1800 ft., and 
Relocation of  Old Roswell Road -1000 ft. 
  
    Description                                                   CONTRACT # 1 
                                           UNIT    UNIT PRICE    QUANTITY      AMOUNT $ 
                                                          $ 
 A  RIGHT OF WAY & EASEMENTS 
  
    1. RIGHT OF WAY                       SQ. FT  2.25         121000  272,250.00 
  
    2. EASEMENTS                           SQ. FT           2.00         115000       230,000.00 
  
    3. DISPLACEMENTS                        EA                 3.00         150000         450,000.00 
  
    SUBTOTAL                                                                                 952,250.00 
  
  
 B. UTILITIES            0.00 
  
  
    SUBTOTAL                                                                  0.00 
  
 C  MAJOR STRUCTURES: 
  
    1. BRIDGE- 134 FT. x 89.58 FT          SQ.FT        60.00          11680            700,800.00 
  
    SUB TOTAL                                                                    700,800.00 
  
 D  GRADING & DRAINAGE 
  
    1. EARTH WORK 
  
    a. UNCLASSIFIED EXCAVATION          CU.YD       3.00            46768           140,304.00 
    b. BORROW                               CU.YD                     6.00                0                           0.00                                         
  
    2. DRAINAGE 
  
    a. MINOR DRAINGE                    LUMP SUM   LUMP SUM     LUMP SUM    141,853.00 
    b. CURB & GUTTER, TYPE 2                LF         10.00              7000             70,000.00 
    c. CURB & GUTTER, TYPE 7                LF            9.00              4610                  41,490.00 
    d. CONCRETE HEADER CURB                           LF         13.00 
    
 SUB TOTAL                                                                                                                                          393,647.00 
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 E. BASE & PAVING 
  
    1. GRADED AGGREGATE BASE-12"                  TON        15.00            11670              175,050.00 
    2. ASPHALT "E"-1.5"                     TON       37.50              1760                66,000.00 
    3. ASPHALT "B"-2"                       TON                    37.00             1930                71,410.00 
    4. ASPHALT BASE-4"                                   TON                      38.00             4710              178,980.00 
    5. BITU. TACK COAT                                 GALLON               1.20             1360                  1,632.00 
    6. ASPHALT LEVELING                     TON                      38.00            2700              102,600.00 
    7.  AGGREGATE SURFACE COURSE           TON                      15.00              500                 7,500.00 
   
  SUBTOTAL                                                                                                                                       603,172.00 
  
  
 D  LUMP SUM ITEMS 
  
    1. TRAFFIC CONTROL                                 LUMP            LUMP               LUMP                50,000.00 
    2. CLEAR & GRUB -9.7 Ac                 LUMP            LUMP               LUMP                 28,500.00 
    3. GRASSING- 5Ac.                             LUMP            LUMP               LUMP                 25,000.00 
    4. EROSION CONTROL                            LUMP            LUMP               LUMP                 95,672.80 
    5. REMOVE EXISTING BRIDGE                          LUMP            LUMP               LUMP                 25,000.00 
  
    SUB TOTAL                                                                                                                                        224,172.80 
  
G.  MISCELLANEOUS ITEMS 
  
    1. SIGNING & MARKING                                LUMP        15,000.00               LUMP                   15,000.00 
    2. RELOCATE TRAFFIC SIGNAL                        LUMP              LUMP              LUMP                   80,000.00 
    3. NEW TRAFFIC SIGNAL                              LUMP              LUMP              LUMP                   80,000.00 
    4. SIDEWALK                                        SQ. YD              23.00                 3780                    86,940.00 
    5. GUARDRAIL, TYPE T                                 LF                      56.00                   185                    10,360.00 
    6. GUARDRAIL, TYPE W                                 LF                      11.00                    725                     7,975.00 
    7.  GUARDRAIL ANCHORAGE, TYPE 1            EA                    450.00                       4                      1,800.00 
    8.  GUARDRAIL ANCHORAGE, TYPE 12          EA                 1,450.00                       3                      4,350.00 
    9. APPROACH SLAB                                SQ. YD.               94.00                  582                    54,708.00 
    10. CONCRETE MEDIAN - 6"                        SQ. YD.               34.00                  820                    27,880.00 
    11. CONCRETE RETAINING WALL                   LUMP         150,000.00             LUMP                 150,000.00 
    12. CONCRETE VALLEY GUTTER W/CURB    SQ. YD.               36.00                 230                      8,280.00 
    13. CLASS B CONCRETE BASE /WIDENING    CU YD              120.00                  100                   12,000.00 
    14. RIGHT OF WAY MARKERS                           EA                      73.00                     36                     2,628.00 
  
    SUBTOTAL                                                                                                                                            541,921.00 
  
H.  SPECIAL ITEM 
  
    1. ENGINEERS OFFICE-TP 3                 EA                56,000.00                   1                     56,000.00 
  
    SUBTOTAL                                                                                                                                              56,000.00 
  
    SUBTOTAL CONSTRUCTION                                                                                                         2,519,712.80 
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    CONTENGENCY-15%                                                                                                                           377,956.92 
  
    INFLATION-2 YEAR-5%                                                                                                                       251,971.28 
  
    E &C -10%                                                                                                                                               251,971.28 
  
    TOTAL CONSTRUCTION COST                                                                                                       3,401,612.28 
  
  
    PROJECT: BRSLB-9407(1)   TOTAL COST-CONCEP – CONTRACT # 1                              4,353,862.28 
 
    TBD= TO BE DETERMINED 
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Project # PRC10-S007-00(228), Fulton County, P.I. # S007228 –Contract # 2 
 
Contract # 2- Widening of Old Roswell Road/Rock Mill Road (WESTSIDE PARKWAY) 
              From relocated Old Roswell road to Sanctuary Parkway- 3000 ft. 
 
 
  
Description                                             CONTRACT # 2 
                                      UNIT    UNIT PRICE   QUANTITY     AMOUNT-$ 
                                                     $ 
 A  RIGHT OF WAY & EASEMENTS 
  
    1. RIGHT OF WAY                  SQ. FT      2.25      134000    301,500.00 
  
    2. EASEMENTS                     SQ. FT      2.00      147000    294,000.00 
  
    3. DISPLACEMENTS                 EA          0.00          0           0.00 
  
SUBTOTAL                                                              595,500.00 
  
  
 B. UTILITIES             0.00 
   
  SUBTOTAL                                                                 0.00 
  
 C  MAJOR STRUCTURES: 
  
  
  1. BOX CULV:221 ft.-DBL 6ft.X 6ft. LUMP SUM  LUMP SUM   LUMP SUM    386,800.00 
 
     SUB TOTAL                                                        386,800.00 
  
 D  GRADING & DRAINAGE 
  
    1. EARTH WORK 
  
    a. UNCLASSIFIED EXCAVATION       CU.YD       3.00       18118      54,354.00 
    b. BORROW                        CU.YD       6.00        6054      36,324.00 
  
    2. DRAINAGE 
  
    a. MINOR DRAINGE                 LUMP SUM LUMP SUM    LUMP SUM   190,933.00 
    b. CURB & GUTTER, TYPE 2         LF         10.00        6930      69,300.00 
    c. CURB & GUTTER, TYPE 7         LF          9.00        2840      25,560.00 
    d. CONCRETE HEADER CURB         LF         13.00        1425      18,525.00 
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    1. GRADED AGGREGATE BASE-12"     TON        15.00       15920     238,800.00 
    2. ASPHALT "E"-1.5"              TON        37.50        2310      86,625.00 
    3. ASPHALT "B"-2"                TON        37.00        2760     102,120.00 
    4. ASPHALT BASE-4"                TON        38.00        6440     244,720.00 
    5. BITU. TACK COAT                GALLON      1.20        1860       2,232.00 
    6. ASPHALT LEVELING              TON        38.00        1670      63,460.00 
    7.  AGGREGATE SURFACE COURSE     TON        15.00         500       7,500.00 
     
    SUBTOTAL                                                          745,457.00 
 
 D  LUMP SUM ITEMS 
     
    1. TRAFFIC CONTROL               LUMP       LUMP        LUMP       30,000.00 
    2. CLEAR & GRUB -11.4 Ac         LUMP       LUMP        LUMP       25,000.00 
    3. GRASSING- 5 Ac.              LUMP       LUMP        LUMP       25,000.00 
    4. EROSION CONTROL               LUMP       LUMP        LUMP       88,454.60 
    5. REMOVE EXISTING BRIDGE        LUMP       LUMP 
  
    SUB TOTAL                                                         168,454.60 
  
G.  MISCELLANEOUS ITEMS 
  
    1. SIGNING & MARKING             LUMP   15,000.00        LUMP      10,000.00 
    2. RELOCATE TRAFFIC SIGNAL       LUMP       LUMP 
    3. NEW TRAFFIC SIGNAL            LUMP       LUMP         
    4. SIDEWALK                      SQ. YD     23.00        3650       83,950.00 
    5. GUARDRAIL, TYPE T             LF         56.00           0          0.00 
    6. GUARDRAIL, TYPE W             LF         11.00        2200      24,200.00 
    7.  GUARDRAIL ANCHORAGE, TYPE 1 EA        450.00           5       2,250.00 
    8.  GUARDRAIL ANCHORAGE, TYPE 12 EA      1,450.00           5       7,250.00 
    9. APPROACH SLAB                 SQ. FT     94.00           0           0.00 
    10. CONCRETE MEDIAN - 6"         SQ. YD.    34.00        3605     122,570.00 
    11. CONCRETE RETAINING WALL      LUMP   50,000.00        LUMP     100,000.00 
    12. CONC. VALLEY GUTTER W/CURB   SQ. YD.    36.00         245       8,820.00 
    13. CLASS B CONC. BASE/WIDENING CU YD     120.00         100      12,000.00 
    14. RIGHT OF WAY MARKERS         EA         73.00          36       2,336.00 
  
    SUBTOTAL                                                          373,376.00 
  
H.  SPECIAL ITEM 
    1. ENGINEERS OFFICE-TP 3              EA     56,000.00      0           0.00 
  
    SUBTOTAL                                                                0.00 
  
    SUBTOTAL CONSTRUCTION                                           2,069,083.60 
  
    CONTENGENCY-15%                                                   310,362.40 
  
    INFLATION-2 YEAR-5%                                               206,908.00 
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    E &C -10%                                                         206,908.00 
  
    TOTAL CONSTRUCTION COST                                         2,793,262.00 
  
  
    PROJECT: PRC10-S007-00(228), TOTAL COST-CONCEPT-Contract # 2      3,388,762.00 
  
    TBD= TO BE DETERMINED 
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Project # CSSTP-0007-00(014) Fulton County, P.I. # 0007014 –Contract # 3 
 
Contract # 3- Improvement of Old Roswell Road/ Mansell Road Intersection  
 
Old Roswell Road-1135 ft. +/- and Mansell  Road- 1800 ft. +/- 
 
Description                                             CONTRACT # 3 

UNIT    UNIT PRICE   QUANTITY      AMOUNT-$ 
                                                     $ 
 A  RIGHT OF WAY & EASEMENTS 
  
    1. RIGHT OF WAY   SQ. FT      2.25        68000   153,000.00 
  
    2. EASEMENTS    SQ. FT      2.00        78100   156,209.00 
  
    3. DISPLACEMENTS   EA          0.00          0           0.00 
  
    SUBTOTAL                                                        309,209.00 
  
  
 B. UTILITIES            0.00 
  
  
  
   SUBTOTAL                                                               0.00 
  
 C  MAJOR STRUCTURES: 
  
    1. NONE 
    SUB TOTAL                                                             0.00 
  
 D  GRADING & DRAINAGE 
  
    1. EARTH WORK 
  
    a. UNCLASSIFIED EXCAVATION CU.YD      3.00        25102      75,306.00 
    b. BORROW         CU.YD      6.00          0             0.00 
  
    2. DRAINAGE 
  
    a. MINOR DRAINGE   LUMP SUM   LUMP SUM    LUMP SUM  123,328.00 
    b. CURB & GUTTER, TYPE 2        LF       10.00        6650        66,500.00 
    c. CURB & GUTTER, TYPE 7        LF        9.00 
    d.  CONCRETE HEADER CURB        LF       13.00         910        11,830.00 
     
    SUB TOTAL                                                        276,964.00 
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 E. BASE & PAVING 
  
    1. GRADED AGGREGATE BASE-12" TON      15.00        14160      212,400.00 
    2. ASPHALT "E"-1.5"             TON      37.50        3000       112,500.00 
    3. ASPHALT "B"-2"               TON      37.00        2610        96,570.00 
    4. ASPHALT BASE-4"              TON      38.00        5910       224,580.00 
    5. BITU. TACK COAT              GALLON    1.20        2110         2,532.00 
    6. ASPHALT LEVELING             TON      38.00        7170       272,460.00 
    7. AGGREGATE SURFACE COURSE     TON      15.00         500         7,500.00 
    SUBTOTAL                                                         928,542.00 
  
  
 D  LUMP SUM ITEMS 
  
    1. TRAFFIC CONTROL   LUMP       LUMP        LUMP       30,000.00 
    2. CLEAR & GRUB -11.5 Ac   LUMP       LUMP        LUMP       28,750.00 
    3. GRASSING- 4 Ac .           LUMP       LUMP        LUMP       20,000.00 
    4. EROSION CONTROL              LUMP       LUMP        LUMP       36,196.00 
    5. REMOVE EXISTING BRIDGE       LUMP       LUMP 
  
    SUB TOTAL                                                        114,946.00 
  
G.  MISCELLANEOUS ITEMS 
  
    1. SIGNING & MARKING  LUMP    15,000.00      LUMP       15,000.00 
    2. RELOCATE TRAFFIC SIGNAL      LUMP       LUMP        LUMP      150,000.00 
    3. NEW TRAFFIC SIGNAL           LUMP       LUMP 
    4. SIDEWALK                     SQ. YD     23.00        3430      78,890.00 
    5. GUARDRAIL, TYPE T            LF        56.00                       0.00 
    6. GUARDRAIL, TYPE W            LF       11.00         510         5,610.00 
    7.  GUARDRAIL ANCHORAGE, TYPE 1 EA       450.00         1            450.00 
    8.  GUARDRAIL ANCHORAGE,TYPE 12 EA      1,450.00        2          2,900.00 
    9.  APPROACH SLAB               SQ. FT     94.00 
    10. CONCRETE MEDIAN - 6"        SQ. YD.    34.00        2470      83,980.00 
    11. CONCRETE RETAINING WALL     LUMP    150,000.00     LUMP      100,000.00 
    12. CONC. VALLEY GUTTER W/CURB  SQ. YD.    36.00         530      19,080.00 
    13. CLASS B CONC BASE /WIDENING CU YD     120.00        200       24,000.00 
    14. RIGHT OF WAY MARKERS        EA       73.00         32          2,336.00 
  
    SUBTOTAL                                                         482,246.00 
  
H.  SPECIAL ITEM 
  
    1. ENGINEERS OFFICE-TP 3  EA     56,000.00                       0.00 
  
    SUBTOTAL                                                               0.00 
  
    SUBTOTAL CONSTRUCTION                                          1,802,698.00 
  
    CONTENGENCY-15%                                                  270,404.70 
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    INFLATION-2 YEAR-5%                                              180,269.80 
  
    E &C -10%                                                        180,269.80 
  
   TOTAL CONSTRUCTION COST                                        2,433,642.30 
  
  
   PROJECT CSSTP-0007-00(014) TOTALCOST-CONCEPT-CONTRACT # 3      2,742,851.30 
  
   TBD= TO BE DETERMINED 
  
  
 
 
 

Summary 
 
Cost     R.O.W. Utility Const.  Total  
       $             $         $       $ 
 
Ct. # 1-Bridge @ Foe Killer 952,250.00    0.00  3,401,612.28 4,353,862.28 
(Project: BRSLB-9407(1)) 
 
Ct. # 2-Westside Pakwy  595,500.00    0.00  2,793,262.00 3,388,762.00    
(Project: PRC10-S007-00(228)) 
 
Ct. # 3-Mansell Road Inters. 309,209.00    0.00  2,433,642.30 2,742,851.30 
Project: CSSTP-0007-00(014)) 
 
Total                       1,856,959.00    0.00  8,628,516.58 10,485,475.58 
 
TBD= TO BE DETERMINED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 











March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 
 
 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



March 18, 2005                                                                                     State of Georgia 
City of Roswell                                                               Department of Transportation 
  

 
Preconstruction Division 
Plan Development Process – 2000                                                                                                                    

 



                                                
                                               
  

  

 
 
Date: March 09, 2001 
 
To:   See Distribution 
 
Subject:  Concept Meeting Minutes 
 
Projects:   BRSLB-9047(1) Fulton County, P.I. # 752970 
                  
A concept meeting was held on this date covering the above listed project.   
Project BRSLB - 9407(1), Fulton is the reconstruction of  existing  Bridge on  
CR 1332/Old Roswell  Road over Foe Killer Creek. The proposed reconstruction includes the 16.200 
m (53.15 ft.) wide and 27.400 m (89.90 ft.)  long consisting of AASHTO type IV Girders. The 
proposed  bridge will provide 2-3.600 m (12 ft. +/-) divided by 4.200 m (14 ft. +/-) flush median and 
3.000 m (10 ft. +/-) urban shoulder on the outside with sidewalk on both side.  As part of bridge 
replacement, roadway approaches will improve to provide same roadway width. 
 
Mr. Ken Phillips  opened the meeting.  He asked the attendees to identify themselves and started a sign 
in sheet.   
 
Mr. John  Bishop gave the over view of the project and identified  the  relocation of Old Roswell  Road 
at Rock Mill Road , City of Roswell project and relocation of Rock Mill Road/West Side Parkway , 
City of Alpharetta  as other project in the vicinity of this project. He indicated that the project would be 
financed by both the City and State (County to pay for design and utilities and acquire the right of way 
with the State funding the right of way and construction).  He talked about the purpose of the project 
and then turned the meeting over to Raju Shah.. 
 
Mr. Raju Shah provided the technical detail of the project regarding Typical Section and Structural and 
Functional deficiency of the existing bridge.  Further  he informed that Environmental Investigation 
and 404 permit will be secured by City/Consultant. He also informed that Old  Roswell Road will be 
close to traffic during construction and that traffic will be detoured. 
 
Mr. Ken Philips informed that sufficient Right of Way needs to be set up for the bridge end roll and 
guard rail anchors.  He further advises that minimum Right of Way should be 24 meters (80 ft). for the 
roadway and 30 meters (100 ft.) at the bridge.  
 
Mr . Art Buckley informed that utility companies need to send bridge attachment request for their 
facility. 
 
Mr. Roy Register informed about the existing under ground telephone line within the project limit. Bell 
South Fiber Optic Line is over head on GA. Power poles. 
 
Mr. John McClelland informed about possibility of Sanitary Sewer within project limit. 
 
Mr. John Bishop stressed the need of the project and informed that the Public Input meeting will be 
held at the appropriate time.   
 



                                                
                                               
  

  

Mr. Ken Phillips thanked the attendee for their input and concluded the meeting. 
 
 
Distribution: 
  
Georgia DOT – Ken Philips, Art Buckley, Paul Tauzin, John Wingard,  
                          Robert  Crawford and Harry Grams 
Fulton County – John McClelland 
City of Roswell – John Bishop 
Bell South- Roy Register 
R. K. Shah & Associates – R. K. Shah 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



                                                
                                               
  

  

Concept Team Meeting Minutes 
 
Date: January 20, 2004 
 
To:   See Distribution 
 
Subject:  Concept Meeting Minutes 
 
Project:   BRSLB-9047 (1) Fulton County, P.I. # 752970 
                  
 
A second concept meeting was held on this date covering the above listed project. 
Concept Plans presented at this meeting were in English Units.     
 
Project BRSLB - 9407(1), Fulton County is the reconstruction of the existing Bridge on  
CR 1332/Old Roswell Road over Foe Killer Creek. The proposed reconstruction includes the 86.42 ft.  
wide and 55.00 ft.  long bridge, consisting of AASHTO type II Pre-stressed Beams on the existing 
horizontal alignment. The proposed  bridge will provide 4-12 ft. lanes divided by a 20 ft.  raised 
median and includes an urban shoulder with sidewalk on each side within 100 ft. Right-of-Way. As 
part of bridge replacement, roadway approaches will be improved to provide the same roadway width. 
 
Mr. Ted Crabtree opened the meeting.  He asked the attendees to identify themselves and started a sign 
in sheet.   
 
Mr. John Bishop gave the overview of the project and identified the relocation of Old Roswell Road at 
Rock Mill Road for improvement of traffic operations. He indicated that the project would be financed 
by both the City and State (County to pay for design and utilities and acquire the right of way with the 
State funding the right of way and construction).  He talked about the purpose of the project and then 
turned the meeting over to Raju Shah. 
 
Mr. Raju Shah provided technical details of the project regarding Typical Section, Structural and 
Functional deficiencies of the existing bridge.  Further, he informed that Environmental Investigation 
and 404 permit will be secured by the City/Consultant. He also informed, that Old Roswell Road will 
be close to traffic during construction and that traffic will be detoured.  
 
The Department questioned the need for the proposed four lane divided roadway typical section. 
 
Mr. Raju Shah informed the Department that since the last concept team meeting on March 09, 2001; 
several other factors have come in play and asked Mr. John Bishop for input. 
 
Mr. John Bishop introduced Dr. John Moskaluk, of City of Alpharetta. 
 
Dr John Moskaluk informed the Department that: 
 
1. In 2001 the City of Alpharetta began design of  Phase 3 of the four lane divided with 20 ft. raised 

median urban roadway (Westside Parkway) from Sanctuary Parkway to Mansell Road with a New 
Bridge over Foe-Killer Creek and a New Intersection with Mansell Road just east of the Mansell 
Road /Old Roswell Road intersection. 



                                                
                                               
  

  

2.  In 2001 the City of Roswell began  design for the replacement of the Bridge over Foe-Killer Creek 
on Old Roswell Road. The City of Roswell design provided a 3 lane urban roadway on Old 
Roswell Road. 

3. The roadway tie  between Old Roswell Road and Westside Parkway was difficult and substandard. 
4. Since 2001 several new developments have been completed and place more strain on the existing 

road network.  
5. The City of Alpharetta and The City of Roswell have agreed to combine both projects and propose 

that a Four lane divided  urban roadway be designed and constructed from Mansell Road to 
Sanctuary Parkway and eliminate the additional new bridge over Foe-Killer Creek and the 
additional new intersection on Mansell Road. 

6. Item # 5 will require improvement of the existing Old Roswell Road/Mansell Road intersection. 
7. This proposed plan has been discussed with the Atlanta Regional Commission (ARC) and a formal 

application to place this project in the FY 2005-2010 TIP, will be submitted in the next two weeks. 
8. The ARC has provided a favorable response to the project. 
9.  The ARC will not act on this application until December 2004. 
10. The Local CID wants this project to be under construction by July 2005. 
 
Dr John Moskoluk asked Mr. John Bishop for any additional comments. 
 
Mr. Bishop advised the Department that this project was presented to OEL/FHWA on September 9, 
2003, and the OEL/FHWA has a favorable opinion. In their opinion a single CE document can be 
prepared for all three projects. 
 
1. Foe-Killer Creek Bridge Replacement and Improvement of Bridge Approaches 
2. Extending the project to Sanctuary Parkway 
3. Improvement of the Old Roswell Road/Mansell Road Intersection 
 
The Department raised concern about funding of the three separate projects. 
 
Mr. John Bishop advised that as City of Roswell, City of Alpharetta and the Local CID want this 
project under construction by July 2005; The City of Roswell has authorized  
R .K. SHAH & ASSOCIATES, INC. to prepare the Concept Plans and once Concept Plan is approved 
then proceed with preliminary Construction and Right-of-Way Plans. 
 
 
The Department asked that the following to be incorporated in the Concept: 
 
1. 16 ft. Urban Shoulder on the Roadway 
2. 100 ft. Minimum right-of-way 
3. U- Turn provision at the median opening 
 
Mr. John Bishop stressed the need for the project and informed that the Public Input meeting will be 
held at the appropriate time.   
 
Mr. Ted Crabtree thanked the attendee for their input and concluded the meeting. 
 
 
 



                                                
                                               
  

  

 
 
Distribution: 
  
Georgia DOT – Ken Philips, Ted Crabtree, Pam Black, James Harry, Scott Lee, Harry Graham, Jeff 
Woodward,, Clyde Cunnigham, Lisa Favoes, Ben Rabun and Tram-Ann Pham   
City of Alpharetta – John Moskaluk 
City of Roswell – Angelia Parham and John Bishop 
Bell South- Roy Register 
R. K. Shah & Associates – Raju. Shah, Robert Garner and  Renard Johnson 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                
                                               
  

  

 
A T L A N T A  R E G I O N A L  C O M M I S S I O N   4 0  C O U R T L A N D  S T R E E T ,  N E  A T L A N T A ,  G E O R G I A  3 0 3 0 3  

 
 

Meeting with the City of Alpharetta, the City of Roswell and Georgia Department of 
Transportation to discuss the Westside Parkway Project 

 
Monday, June 21, 2004 

10:00 a.m. at ARC 
 
Attendees: 
 
Eric Graves City of Alpharetta egraves@alpharetta.ga.us 
John Moskaluk City of Alpharetta jmoskaluk@alpharetta.ga.us 
Amanda Day City of Alpharetta aday@alpharetta.ga.us 
Shelly Peart City of Roswell speart@ci.roswell.ga.us 
John Krueger City of Roswell jkrueger@ci.roswell.ga.us 
Steve Acenbrak City of Roswell sacenbrak@ci.roswell.ga.us 
Steve Walker GDOT steven.walker@dot.state.ga.us 
Robert Crawford GDOT, District 7 robert.crawford@dot.state.ga.us
Andrea Payne GDOT, District 7 andrea.payne@dot.state.ga.us 
Marshall Troup GDOT, District 7 marshall.troup@dot.state.ga.us 
Mike Lobdell GDOT, District 7 mike.lobdell@dot.state.ga.us 
Andrew Aiello ARC aaiello@atlantaregional.com 
Raju Shah R.K. Shah & Associates, Inc. raju.shah@rkshah.com 
Cindy Jenkins Jordan Jones & Goulding cjenkins@jjg.com 
Don Martin Jordan Jones & Goulding dmartin@jjg.com 
 
1. Overview and Update 
 
Andrew Aiello thanked the group for coming.  He explained that the meeting was called due to 
questions from GDOT District 7 concerning the breakdown of funding for this project.  The purpose of 
the meeting is for GDOT and the cities of Alpharetta and Roswell to agree upon an approach for 
funding this phase of the Westside Parkway project (the proposed four lane section from just south of 
Mansell Road north to Rock Mill Road at Sanctuary Parkway – including the bridge replacement over 
Foe Killer Creek). 
 
Dr. Moskaluk provided the group with an overview of this project and the other phases of the 
Westside Parkway project.  Moskaluk and Shah provided the group with a breakdown of the project 
costs: 
 

PE: $550,000 – Authorized – Design funded by the City of Roswell 
Right-of-Way: $1,900,000 – 2005 – Funded by Alpharetta and Roswell 
Construction: $8,100,000 – 2007 – Funding to be determined 

 
Moskaluk also discussed four sources of funding that the cities are working to secure for this 
segment.  The sources are State funds, Safety funds, Q24 STP Federal funds and Q11 Federal 
bridge funds. 
 
 
2. Current Funding Information 



                                                
                                               
  

  

 
Aiello stated that it was up to the cities and GDOT to agree on a funding plan for this project.  None of 
the funds associated with this project are controlled by ARC.  After the cities and GDOT agree upon a 
funding plan, the detailed funding information would be added to the Draft 2005-2010 TIP.  The 
project is currently modeled correctly in the initial model run for the 2030 RTP.  The group then listed 
the current status for each funding category: 
 

State funding: $2,000,000 – To be provided by GDOT (per an agreement between the cities 
and the GDOT Commissioner).  Crawford stated that he has a copy of the State’s commitment 
in writing. 
Safety funding: The cities are working with GDOT’s traffic safety group to secure safety 
funds. 
Q24 funding: $1,200,000 of federal funds was originally shown in the Draft 2030 RTP (2011-
2020). 
Q11 funding: $623,000 of Q11 funds are currently shown in GDOT’s program, per Cedric 
Clark’s email (6-14-04). 

 
The group determined that the funding that is currently secured for this project is not enough to 
implement the project.  Moskaluk stated that he has had discussions with the State DOT concerning 
increasing some of the funding sources.  The cities met with GDOT and FHWA and determined that 
Q11 funds could reasonably be spent for improvements up to 1000 feet on either side of the bridge.  
Moskaluk also stated that he is working with GDOT to obtain up to $2,700,000 in Safety funds for the 
project. 
 
 
3. Next Steps 
 
The group then decided that the following steps need to be taken. 
 
Action items for Alpharetta and Roswell 
 

• State funding: Provide ARC with a copy of GDOT’s commitment to provide $2,000,000 in 
State funds for this project. 

 
• Safety funding: Meet with the Office of Preconstruction (Tom Turner) and the Office of 

Financial Management to secure additional funding.  Send written notification (email) to ARC, 
copying GDOT, detailing amount of committed funds. 

 
• Q24 funding: Meet with the Office of Preconstruction (Tom Turner) and the Office of Financial 

Management to secure additional funding.  Send written notification (email) to ARC, copying 
GDOT, detailing amount of committed funds. 

 
• Q11 funding: Calculate project costs for area eligible for Q11 funds (1000 feet on either side 

of the bridge).  Meet with GDOT to determine if they are willing to increase the Q11 funding to 
match this cost.  Send written notification (email) to ARC, copying GDOT, detailing amount of 
committed funds. 

 
 
Action items for ARC 
 

• Change cost of placeholder project that is currently in the Draft TIP/RTP (FN-173) to reflect the 
project costs mentioned above (PE $550,000; RW $1,900,000; CST $8,100,000). 



                                                
                                               
  

  

 
• As information is provided from the cities, ARC will update the placeholder project to 

accurately reflect each funding source.  
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Cf Active Reporting Page 1 of 1

PRECONSTRUCT/ON STATUS REPORT
PROJ ID COUNTY

SOO7228 Fulton
PRCIO-SO07-00 FIELD DIST:
(228)
T/P#:
MPO:

TWIN:
Atlanta TMA

DESCRIPTION SCHED. DATE MGMT. LET DATE

WESTSIDE PARKWAY IN ALPHARETI A

7 Phase Approved Proposed Cost Fund Status
CST 2004 $ 2,000,000.00 PR AUTHORIZED

US:
EST DATE:

PROJ MGR: Gable, Terry PROJ 0
LENGTH:

TYPE WORK: Grade, Drain, Base &
Surface

PROG TYPE: New
Construction

CONCEPT:

SCHED START [
BIKE PROVISIONS
INCLUDED?

RIW INFORMATION
PREL PARCEL CT:
RELEASED CT:
RWCERT DT:

LET RESP: DOT

SCHEDF~ ACTIVITY' ACTUAL START I ACT/ESTFINISH ~
N MEASUREMENT CONSULTANT:

SYSTEM:

DISTRICT COMMENTS

UT EST: $0

TOTAL PARCEL CT:
OPT-PEND CT:

ACQUIRED CT:

ACQUIRED BY:
DEEDS CT:
RELOCATION CT:

N/R ACQ MGR:
COND-PEND CT:

UNDER-REVIEW CT:
COND-FILED CT:

http://gdot-tst3/ActiveReporting/index.cfm ?fuseaction= PreconstructionReport. preconstruct... 6/24/2005



CF Active Reporting Page 1 of 1

PRECONSTRUCT/ON STATUS REPORT
PROJ ID COUNTY DESCRIPTION

0007014 Fulton CR 1332/0LD ROSWELL ROAD @ CR 2227/MANSELL ROAD
CSSTP-0007-00(014) FIELD DIST: 7 Phase Approved Proposed Cost
TIP #: LUMP TWIN: US: ROW LOCL LOCL $ 0.00 LOC PRECST
MPO: Atlanta TMA EST DATE: CST LUMP LUMP $ 2,300,000.00 Q21 PRECST

SCHED.DATE MGMT. LET DATE

Fund Status

PROJ MGR: Zehngraff, Scott
PROG TYPE: Safety

PROJ LENGTH: 0.4
TYPE WORK: Intersection Improvement

CONCEPT:

SCHED START

BIKE PROVISIONS
INCLUDED?

Bridge: NO BRIDGE REQUIRED
LGPA: PMA SGN (L) ALPHARETTA DO PEIROW!UTILI60%CST & 100% CST OVER 5MIL 3-14-05

Prog. Develop: DOT MAX PARTICIPATION $2 MILLION
Programming: LUMP SUM 0006127
R/W INFORMATION
PREL PARCEL CT:
RELEASED CT:.
RW CERT DT:

N MEASUREMENT
SYSTEM:

ACTIEST FINISH IPCT I DISTRICT COMMENTS

(11/15/04) NO ACTIVITY.
CONSULTANT: UT EST: $0

TOTAL PARCEL CT:

OPT-PEND CT:

ACQUIRED CT:

ACQUIRED BY:
DEEDS CT:
RELOCATION CT:

LOC ACQ MGR:
COND-PEND CT:

UNDER-REVIEW CT:
COND-FILED CT:

http://gdot-tst3/ActiveReporting/index.cfm ?fuseaction= PreconstructionReport. preconstruct... 6/24/2005
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PRECONSTRUCT/ON STATUS REPORT
PROJ ID COUNTY DESCRIPTION

752970- Fulton CR 1332/0LD ROSWELL ROAD @ FOE KILLER CREEK 2.7 MI S OF ALPH
BRSLB-9407(I) FIELD DIST: 7 Phase Approved Proposed
TIP#: FN-173B TWIN: US: PE 2000 2000
MPO: Atlanta TMA EST DATE: 8/10/2004 ROW LOCL LOCL

CST 2006 2007
PROJ MGR: Lobdell, Mike
PROG TYPE: Replacement

CONCEPT:

SCHED. DATE MGMT. LET DATE

111/2008 7/15/2006

Cost Flind Statlls

$ 15,000.00 QIO AUTHORIZED
$ 952,000.00 LOC PRECST

$ 3,397,000.00 QIl PRECST
PROJLENGTH: 0.2

TYPE WORK: Bridges

BRIDGE LET RESP: DOT

BIKE PROVISIONS
INCLUDED?

Bridge:
Design:
EIS:
LGPA:
PDD:

Programming:
Traffic Op:
Utility:
R/W INFORMATION
PREL PARCEL CT:
RELEASED CT:
RW CERT DT:

N MEASUREMENT
SYSTEM:

E CONSULTANT: L UT EST: $0

STB 12/05/04

CW/AP

LOCALS IFAVORS

CT SGN ROSWELL DO PEIROWIUTIL 12-7-99.
JUNE 30/1998 ASSIGNED DISTRICT 7. ARE LOCALS DOING PE? 8/24/98
#1 5-05

CAHIBR REPL PRICTIS&M PLNS NIRI0320011$

CC: MPLANS TO DZN 12/04 (-2)

4 TOTAL PARCEL CT:
OPT-PEND CT:

ACQUIRED CT:

ACQUIRED BY:
DEEDS CT:
RELOCATION CT:

LOC ACQ MGR:
COND-PEND CT:

UNDER-REVIEW CT:
COND-FILED CT:

http://gdot-tst3/ActiveReporting/index.cfm ?fuseaction= PreconstructionReport. preconstruct... 6/24/2005

SCHED SCHED ACTUAL ACT/EST
START FINISH ACTIVITY START FINISH PCT DISTRICT COMMENTS

6/27/2005 7/8/2005 Define Project Concept 3/8/200 I 13 CITY OF ROSWELL. SUFF

Concept Meeting 1/20/2004 1/20/2004 100 RATING =41.7.

7/II/2005 8/12/2005 Concept Submittal and Review 0 CONSULTANT - R.K.
SHAH. ALPHARETTA

8/15/2005 8/26/2005 Receive Preconstruction Concept Approval 0 ACQUIRING R/W (9-3-03)8/26/2005 8/26/2005 Management Concept Approval Complete 0 CONCEPT REDEFINED TO
9/19/2005 9/19/2005 Public Information Open House Held 0 INTEGRATE WITH LOCAL
8/29/2005 3/20/2006 Environmental Approval 0 DEVELOPMENT. (8/10/04)
9/20/2005 10/24/2005 Field Surveys/SDE 0 LOCALS REVISING
6/27/2005 3/27/2006 Preliminary Plans 12/12/2003 5 CONCEPT TO

INCORPORATE OTHER
6/27/2005 8/29/2005 Preliminary Bridge Design 2/12/2004 20 PROJECTS. WORKING ON
8/29/2005 10/3/2005 Underground Storage Tanks 0 FUNDING ISSUES.
1/3/2006 5/22/2006 404 Permit Obtainment 0 (11/15/04) AWAITING TIP
4/18/2006 4/19/2006 PFPR Inspection 0 APPROVAL. (4/22/05)
4/20/2006 7/12/2006 R/W Plans Preparation 0 LOCALS RESUBMITTED
9/7/2006 9/12/2006 R/W Plans Final Approval 0 CONCEPT REPORT; ENV.
5/25/2006 5/29/2006 L & D Report Development and Approval 0 SUBMITTED.
9/13/2006 11/2/2007 R/W Acquisition 0
1/31/2007 2/13/2007 Stake R/W 0
5/25/2006 6/5/2006 Soil Survey 0
5/25/2006 6/29/2006 Bridge Foundation Investigation 0
5/30/2006 2/7/2007 Final Design 0
7/28/2006 9/21/2006 Final Bridge Plans Preparation 0
3/1/2007 3/2/2007 FFPR Inspection 0
3/19/2007 3/30/2007 FFPR Response 0
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