

D.O.T. 66


**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE

FILE STP-0004-00(453) Fulton County
P. I. No. 0004453

OFFICE Preconstruction

DATE February 11, 2004

FROM  Margaret B. Pirkle, P.E., Assistant Director of Preconstruction

TO SEE DISTRIBUTION

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

MBP/cj

Attachment


DISTRIBUTION:

David Mulling
Harvey Keeper
Jerry Hobbs
Percy Middlebrooks
Michael Henry
Phillip Allen
Joe Palladi (file copy)
Paul Liles
Brent Story
Buddy Gratton
BOARD MEMBER

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE

FILE STP-0004-00(453) Fulton County **OFFICE** Preconstruction
P.I. No. 0004453 **DATE** January 26, 2004

FROM  Margaret B. Pirkle, P.E., Assistant Director of Preconstruction

TO  Paul V. Mullins, P.E., Chief Engineer

SUBJECT PROJECT CONCEPT REPORT

This project is the construction of a sidewalk on the south side of Mt. Vernon Highway from Powers Ferry Road to Lake Forrest Drive for a total of 2.27 miles. The proposed project will provide clean, functional, aesthetic sidewalks meeting ADA requirements that will encourage pedestrian travel in the area.

The construction proposes to add a 5' sidewalk on the south side of Mt. Vernon Highway between the above mentioned limits. The existing typical section consists of 30" curb and gutter with shoulder widths 12' wide or greater with an existing sidewalk along the north side of Mt. Vernon Highway. The existing sidewalk will be upgraded to current ADA standards, if feasible. Existing signalized intersections will be upgraded as needed to accommodate pedestrian signalization. Erosion control protection and regrassing and landscaping of all disturbed areas with permanent seed and plants appropriate to the season is included in the project. Traffic will be maintained during construction.

Environmental concerns include requiring a Categorical Exclusion be prepared; a public hearing is not required; time saving procedures are appropriate.

The estimated costs for this project are:

	<u>PROPOSED</u>	<u>APPROVED</u>	<u>PROG DATE</u>	<u>LET DATE</u>
Construction (includes E&C and inflation)	\$667,000	\$667,000	2005	2005
Right-of-Way & Utilities*	Local	Local		

*Fulton County signed PMA on 5-21-03 for PE, right-of-way, utilities and 20% of construction costs.

Paul V. Mullins
Page 2


STP-0004-00(453) Fulton
January 26, 2004

I recommend this project concept be approved.

MBP:JDQ/cj


Attachment

CONCUR



Thomas L. Turner, P.E., Director of Preconstruction

APPROVE



Paul V. Mullins, P.E., Chief Engineer

SCORING RESULTS AS PER MOG 2440-2

Project Number: STP-0004-00(453)	County: Fulton	PI No.: 0004453
Report Date: December 15, 2003	Concept By: DOT Office: District 7	
<input checked="" type="checkbox"/> Concept Stage	Consultant: PBS & J	
Project Type: Choose One From Each Column	<input type="checkbox"/> Major <input checked="" type="checkbox"/> Minor	<input checked="" type="checkbox"/> Urban <input type="checkbox"/> Rural
		<input type="checkbox"/> ATMS <input type="checkbox"/> Bridge Replacement <input type="checkbox"/> Building <input type="checkbox"/> Interchange Reconstruction <input type="checkbox"/> Intersection Improvement <input type="checkbox"/> Interstate <input type="checkbox"/> New Location <input type="checkbox"/> Widening & Reconstruction <input checked="" type="checkbox"/> Miscellaneous
FOCUS AREAS	SCORE	RESULTS
Presentation	100	
Judgement	100	
Environmental	100	
Right of Way	100	
Utility	100	

DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

INTERDEPARTMENTAL CORRESPONDENCE


FILE: STP-0004-00(453), Fulton County
Mt. Vernon Highway Sidewalks
PI NO. 0004453

OFFICE: District Seven
Chamblee

DATE: 12/08/03

J.K.P.
FROM: Buddy Gratton, Metro District Engineer

TO: Meg Pirkle, Assistant Director of Preconstruction



SUBJECT: Concept Report Review

Attached please find the original concept report with attachments for the above referenced project, this is for your review and further handling in accordance with the Plan Development Process (PDP).

If you have any questions or comments, please contact Scott Lee at (770) 986-1050.

Attachment(s)

BG:JKP:wsl

c: Joe Palladi
Harvey Keepler
Phillip Allen
David Mulling
Paul Liles
Percy Middlebrooks
File

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven**

Project Number: STP-0004-00(453)
County: Fulton
P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A
State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Beige F. R. L. W.
Project Manager

DATE: 12/15/03

Buddy Suttles
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator

DATE: _____

State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer


DATE: _____

Project Review Engineer

DATE: _____

Office of Bridge Design

Project Concept Report Page: 2
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton



Project Location Map
Land District No. 17
Land Lots 174,165,134,133,124,123,89
Congressional District 5

Project Concept Report Page: 3
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton

Need and Purpose:

The purpose of this project is to provide clean, functional, aesthetic sidewalks meeting ADA requirements that will encourage pedestrians to travel safely by foot along Mt. Vernon Highway to access points on MARTA bus routes or to local shopping districts, Holy Innocents Episcopal School, places of employment, midday access to area restaurants and commercial facilities. The anticipated increased use of the MARTA Transit system will reduce dependence on personal vehicles, thereby reducing air pollution and traffic congestion.

The project will provide connections to the Metropolitan Atlanta Rapid Transit Authority (MARTA) public transit system Route 148.

A 5-ft-wide sidewalk is currently in place on the north side of Mt. Vernon Highway from Powers Ferry Road to Lake Forrest Drive.

Description of the project:

The project consists of the construction of a 5-ft-wide concrete sidewalk within existing shoulders along the south side of Mt. Vernon Highway from Powers Ferry Road to Lake Forrest Drive (2.27 miles). The existing typical section consists of 30" curb and gutter with shoulder widths 12-ft-wide or greater with an existing sidewalk along the north side of Mt. Vernon Highway. The existing sidewalk will be upgraded to current ADA standards, if feasible. The existing bridge over I-285 has 5-ft-wide sidewalks and handrails on both sides. Gravity type retaining walls may be required at some locations to minimize impacts on adjacent properties. Existing signalized intersections will be upgraded as needed to accommodate pedestrian signalization.

Is the project located in a Non-attainment area? Yes No

PDP Classification: Major , Minor

Federal Oversight: Full Oversight , Exempt , State Funded , or Others

Project Concept Report Page: 5
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton

• Design Exceptions to controlling criteria anticipated:

	<u>UNDETERMINED</u>	<u>YES</u>	<u>NO</u>
SIDEWALK WIDTH (5' min):	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
SHOULDER WIDTH (12 min)':	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
VERTICAL CLEARANCE (8'4" min):	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
BRIDGE SIDEWALK WIDTH (5' min):	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
SIDEWALK CROSS SLOPE (2% max):	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

- Design Variances: None
- Environmental concerns: None
- Level of environmental analysis:
 - ⇒ Are Time-Saving Procedures appropriate? Yes , No
 - ⇒ Categorical Exclusion:
 - ⇒ Environmental Assessment/Finding of No Significant Impact (FONSI) , or
 - ⇒ Environmental Impact Statement (EIS) .
- Utility involvement: Power, Water, Gas, Sanitary Sewer

Project responsibilities:

- ⇒ Design, Fulton County
- ⇒ Right of Way Acquisition, Fulton County
- ⇒ Relocation of Utilities, Fulton County
- ⇒ Letting to contract, Fulton County
- ⇒ Supervision of construction, Fulton County

Coordination:

- Concept Meeting Date August 29, 2003
- P. A. R. Meeting Date None
- Public involvement: None
- Local government commitments: PE, Right-of-Way Acquisition, Utility Reimbursement
- Other projects in area: CM-0000-00(639) Riverside Drive Pedestrian Improvements
- Other coordination to date: None
- Railroads: None

12 December, 2003

State of Georgia
Department of Transportation

Project Concept Report Page: 6
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton

Scheduling – Responsible Parties' Estimate

- Time to complete environmental process: 6 Months.
- Time to complete preliminary construction plans: 3 Months.
- Time to complete right of way plans: 1 Month.
- Time to complete the Section 404 Permit: N/A.
- Time to complete final construction plans: 1 Month.
- Time to complete to purchase right of way: 6 Months.
- List other major items that will affect the project schedule: None.

Selected Alternative: The selected alternative is to construct a 5' wide concrete sidewalk along the south side of Mt. Vernon Highway from Powers Ferry Road to Lake Forrest Drive, as proposed.

Other alternatives considered: Other alternatives considered include a no-build alternative.

Comments:

Attachments:

1. Cost Estimates:
 - a) Construction including E&C,
 - b) Right of Way, and
 - c) Utilities.
2. Typical Sections
3. Location Design Approval
4. Concept Team Meeting Minutes

Concur: _____
Director of Preconstruction

Approve: _____
Chief Engineer

12 December, 2003
 Project Number: STP-0004-00(453)
 P. I. Number: 0004453
 County: Fulton

State of Georgia
 Department of Transportation

PRELIMINARY COST ESTIMATE

PROJECT NUMBER: STP-0004-00(453)

COUNTY: Fulton

DATE: August 4, 2003

ESTIMATED LETTING DATE: FY 2004

PREPARED BY: PBS&J

PROJECT LENGTH: 2.27 miles

PROGRAMMING
 PROCESS

CONCEPT
 DEVELOPMENT

DURING PROJECT
 DEVELOPMENT

PROJECT COST	
A. RIGHT-OF-WAY: (LGPA)	
1. PROPERTY (LAND & EASEMENT)	(Local) \$60,000
2. DISPLACEMENTS; RES:0, BUS:0, M.H.:0	\$0
3. OTHER COST (ADM./COST, INFLATION)	\$0
SUBTOTAL A:	\$60,000
B. REIMBURSABLE UTILITIES: (LGPA)	
1. RAILROAD	\$0
2. TRANSMISSION LINES	(Local) \$75,000
3. SERVICES	\$0
SUBTOTAL B:	\$75,000
CONSTRUCTION	
C. MAJOR STRUCTURES:	
1. RETAINING WALLS (60 c.y. @ \$500)	\$30,000
2. BRIDGES	\$0
SUBTOTAL C:	\$30,000

12 December, 2003
 Project Number: STP-0004-00(453)
 P. I. Number: 0004453
 County: Fulton

State of Georgia
 Department of Transportation

D. GRADING AND DRAINAGE		
1. EARTHWORK		
a. GRADING COMPLETE		\$150,000
SUBTOTAL D-1:		\$150,000
2. DRAINAGE		
a. STORM DRAIN PIPE (500 ft of 18 in @ \$28)		\$14,000
b. STORM DRAIN PIPE: (100 ft. of 24" @ \$30)		\$3,000
c. CATCH BASINS (4 @ \$1600)		\$6,400
SUBTOTAL D-2:		\$23,400
SUBTOTAL D:		\$173,400
E. BASE AND PAVING		
1. AGGREGATE BASE (400 sq. yd. of 8" @ \$8)		\$3,200
2. CONCRETE PAVING		
a. Concrete Valley Gutter – 6" (1500 s.y. @ \$32)		\$48,000
b. Concrete Sidewalk – 4" (6110 s.y. @ \$21)		\$128,310
c. Concrete Curb & Gutter (1200 ft. @ \$11)		\$13,200
d. Driveway Concrete, 4" thick (900 s.y. @ \$27)		\$24,300
SUBTOTAL E:		\$217,010
F. LUMP ITEMS		
1. TRAFFIC CONTROL		\$30,000
2. GRASSING		\$10,000
3. EROSION CONTROL		\$10,000
4. TEMP. EROSION CONTROL		\$25,000
SUBTOTAL F:		\$75,000
G. MISCELLANEOUS		
1. SIGNING		
a. SIGNS		\$1,000
b. POSTS		\$1,000
SUBTOTAL G-1:		\$2,000
2. STRIPING		

12 December, 2003
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton

State of Georgia
Department of Transportation


a. 5 IN WHITE SOLID (0 FT @ \$0.10)	\$0
b. 5 IN YELLOW SOLID (0 FT @ \$0.10)	\$0
SUBTOTAL G-2:	\$0
3. GUARDRAIL	
a. TYPE W (0 FT @ \$12)	\$0
b. TYPE T (0 FT @ \$35)	\$0
c. TYPE 12 ANCHORS (0 @ \$1800)	\$0
d. TYPE 1 ANCHORS (0 @ \$450)	\$0
SUBTOTAL G-3:	\$0
4. LANDSCAPING	\$5,000
5. PEDESTRIAN SIGNAL UPGRADES (5 @ \$15,000 ea)	\$75,000
<u>SUBTOTAL G:</u>	<u>\$82,000</u>
GRAND TOTAL	\$712,410

12 December, 2003
 Project Number: STP-0004-00(453)
 P. I. Number: 0004453
 County: Fulton


State of Georgia
 Department of Transportation

ESTIMATE SUMMARY		
A. RIGHT-OF-WAY	LOCAL	\$60,000
B. REIMBURSABLE UTILITIES	LOCAL	\$75,000
CONSTRUCTION		
C. MAJOR STRUCTURES		\$30,000
D. GRADING AND DRAINAGE		\$173,400
E. BASE AND PAVING		\$217,010
F. LUMP ITEMS		\$75,000
G. MISCELLANEOUS		\$82,000
SUBTOTAL CONSTRUCTION COST		\$577,410
INFLATION (5% PER YEAR)		\$28,870
NUMBER OF YEARS	1	
E. & C. (10%)		\$57,740
TOTAL CONSTRUCTION COST		\$664,020
GRAND TOTAL PROJECT COST		\$799,020

PROJ. NO. STP-0004-00(453)
P.I. NO. 0004453



TYPICAL SECTION NO. 1
N.T.S.
POWERS FERRY RD. TO LAKE FORREST DR.



TYPICAL SECTION NO. 3
N.T.S.
VARIOUS LOCATIONS

MT. VERNON HIGHWAY SIDEWALKS



Post, Buckley,
Schuh & Jernigan, Inc.

TYPICAL SECTIONS

12 December, 2003
Project Number: STP-0004-00(453)
P. I. Number: 0004453
County: Fulton

State of Georgia
Department of Transportation

NOTICE OF LOCATION AND DESIGN APPROVAL

**STP-0004-00(453), Fulton County
P.I. No. 0004453**

Notice is hereby given in compliance with Georgia code 22-2-109 that the Georgia Department of Transportation has approved the Location and Design of this project.

The date of location approval is FEBRUARY 11, 2004.

The project is located in Fulton County on Mt. Vernon Highway between Powers Ferry Road and Lake Forrest Drive. The project is located in Land District 17 in Land Lots 89, 123, 124, 133, 134, 165 and 174.

The project consists of the addition of five foot wide sidewalk along the south side of Mt. Vernon Highway. It will connect shopping areas and will also provide access to MARTA.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for inspection at the Georgia Department of Transportation:

Mr. Jeff Woodward, Area Engineer
Georgia Department of Transportation
862 Barnes Mill Road
Marietta, GA 30062
Email: jeff.woodward@dot.state.ga.us
Tel: (770) 528-3238
Fax: (770) 528-5506

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal fee and requesting in writing to:

Mr. Ben Rabun, Project Manager
Georgia Department of Transportation
District 7
5025 New Peachtree Road
Chamblee, GA 30041
Email: ben.rabun@dot.state.ga.us
Tel: (770) 986-1050
Fax: (770) 986-1022

Any written requests in reference to this project or notice MUST include the Project and P.I. Numbers as noted at the top of this notice.

CONCEPT TEAM MEETING MINUTES

Project: Mt. Vernon Sidewalks

Project No.: STP-0004-00(453)

P.I. No.: 0004453

Date: October 3, 2003

The Concept Team Meeting for the above referenced project was held on August 29, 2003 at GDOT's District Seven Office. Those in attendance are listed on the attached sign in sheet. The meeting was directed by Mr. Scott Lee, GDOT's Liaison Engineer, for the project.

The following represents comments regarding the Concept Report for the Mt. Vernon Sidewalk project:

- **Cover Sheet** – change “Office of Financial Planning Administrator” to “Office of Financial Management”.
- **Need & Purpose Statement** – mention existing sidewalks on north side of Mt. Vernon Road and the Holy Innocents Episcopal School located within the project limits.
- **Description of Project** – describe existing conditions, bridge over I-285, pedestrian signals and/or upgrades and proposed improvements.
- Under **Existing Design Features**, show the posted speed of 35 mph.
- Revise **Design Exceptions** to be more conducive for sidewalk versus roadways.
- **Project Responsibilities** – delete material pits and on-site detour items.
- List the Riverside Drive pedestrian project, CM-0000-00(639) under **coordination**.
- Show “No Build” under **Other Alternatives Considered**.

- A **TIP amendment** request will be submitted by Fulton County to revise the project limits from what is currently described. Scott mentioned that there is already a Phase II for this project, although it is not funded at this time. The limits for Phase II are from Johnson Ferry road to GA 400. Fulton County will request that the TIP amendment revise the Phase I limits from Powers Ferry Road to Lake Forrest Drive and the Phase II limits from Lake Forrest Drive to GA 400.
- If it is determined that no additional right-of-way is required, the **"Notice of Location and Design Approval"** will not be needed.

Attachment: Meeting Record of Attendees

MEETING/CONFERENCE RECORD OF ATTENDEES

PURPOSE: STP-0004-00(453), CONCEPT TEAM MEETING.

LOCATION: DIST. SEVEN

DATE: 08-29-03

HRUR: 10:00 AM

MODERATOR: _____

	<u>NAME</u>	<u>ORGANIZATION</u>	<u>TELEPHONE NO.</u>
1.	<u>RON MORRIS</u>	<u>PMT</u>	<u>7) 933-0280</u>
2.	<u>ANTHONY GILLOT</u>	<u>FMT</u>	<u>(770) 933-0280</u>
3.	<u>ANTONIO VALENZUELA</u>	<u>FITCH C.</u>	<u>(404) 224-0520</u>
4.	<u>TRAM-ANH PHAM</u>	<u>DIST 7</u>	<u>(770) 986-1050</u>
5.	<u>Robert Crawford</u>	<u>GDOT-Dist. 7</u>	<u>770-986-1050</u>
6.	<u>Sharon Witherspoon</u>		
7.	<u>FRANK REUBEN WOODS</u>	<u>UTILITIES GDOT-DIST 7</u>	<u>(770) 986-1080</u>
8.	<u>KEY PHILLIPS</u>	<u>GDOT</u>	<u>7) 986-1050</u>
9.	<u>Jon Griffith</u>	<u>GDOT</u>	<u>7) 986-1050</u>
10.	<u>SCOTT LEE</u>	<u>GDOT</u>	<u>7) 986-1050</u>
11.	_____		
12.	_____		
13.	_____		
14.	_____		
15.	_____		
16.	_____		
17.	_____		
18.	_____		
19.	_____		
20.	_____		

REMARKS: _____

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Beja F. Hill
Project Manager

DATE: 12/15/03

Buddy Sutton
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator

DATE: _____

State Environment/Location Engineer

DATE: 12/16/03

Roy Mitchell
Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer

DATE: _____

Project Review Engineer

DATE: _____

Office of Bridge Design

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Bejan F. Alford
Project Manager

DATE: 12/15/03

Buddy Sutton
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: 12/19/03

Joseph P. Allard
State Transportation Planning Administrator

DATE: _____

State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer

DATE: _____

Project Review Engineer

DATE: _____

Office of Bridge Design

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Brian F. Hill
Project Manager

DATE: 12/15/03

Buddy Sutter
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator

DATE: _____

State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer

DATE: _____

Project Review Engineer

DATE: 1/3/04

Paul V. Telle Jr
Office of Bridge Design


Department of Transportation
State of Georgia

INTERDEPARTMENTAL CORRESPONDENCE

File: CM-0004-00(453) Fulton County
P.I. No. 0004453

Office: Traffic Safety & Design
Atlanta, Georgia
Date: December 19, 2003

PMA/sz
From: Phillip M. Allen, State Traffic Safety and Design Engineer
To: Meg Pirkle, Assistant Director of Preconstruction
Subject: Project Concept Report Review



We have reviewed the above referenced concept report for the construction of sidewalks along Mt. Vernon Highway in Fulton County.

The Office of Traffic Safety & Design finds this report satisfactory for approval because it will improve safety and traffic operations within this area.

PMA/sz

Attachment (signature page)

Cc: Harvey Keeper, State Environment/Location Engineer
Buddy Gratton, District Engineer
Attn: Key Phillips
David Mulling, State Review Engineer, w/ attachment
Paul Liles, State Bridge & Structural Design Engineer
Joe Palladi, State Transportation Planning Administrator
Kathy Bailey, TMC
General Files
Office Files

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report


Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03



Project Manager

DATE: 12/15/03



District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator


DATE: _____

State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: 12-22-03



State Traffic Safety & Design Engineer

DATE: _____

Project Review Engineer

DATE: _____

Office of Bridge Design


**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE

FILE: P.I. # 0004453


OFFICE: Environment/Location

DATE: January 7, 2004


FROM: Harvey D. Keepler, State Environmental/Location Engineer

TO: Meg Pirkle, Assistant Director of Preconstruction

SUBJECT: **PROJECT CONCEPT REPORT
STP-0004-00(453)/Fulton County
Mt. Vernon Highway Sidewalks**



The above subject concept report has been reviewed. Any right-of-way required from within Arlington Cemetery would require a permit. Currently, no right-of-way is required. Page 6 refers to the selected alternative. We have not completed the NEPA process yet.

If you have any questions please contact me at (404) 699-4401.

HDK/sdw

Attachment

cc: David Mulling, P.E.
Buddy Gratton

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Beja F. Hill
Project Manager

DATE: 12/15/03

Buddy Sutton
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator

DATE: 1.5.04

Shirley D. Taylor
State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer

DATE: _____

Project Review Engineer

DATE: _____

Office of Bridge Design

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven

Project Number: STP-0004-00(453)

County: Fulton

P. I. Number: 0004453

Project Concept Report

Federal Route Number: N/A

State Route Number: N/A

Mt. Vernon Highway Sidewalks

Recommended for approval:

DATE: 12/15/03

Bejan F. Hall
Project Manager

DATE: 12/15/03

Buddy Sutton
District Engineer

This concept as presented herein and submitted for approval is consistent with that which is included in the Regional Transportation Plan (RTP) and/or the State Transportation Improvement Program (STIP).

DATE: _____

State Transportation Planning Administrator

DATE: _____

State Environment/Location Engineer

DATE: _____

Office of Financial Management

DATE: _____

State Traffic Safety & Design Engineer

DATE: 12-19-03

David J. Melton *DC*
Project Review Engineer

DATE: _____

Office of Bridge Design