


**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENT CORRESPONDENCE

FILE P. I. No. 0007560, Bibb County
CSSHPP-0007-00(560)
Riverside Drive Streetscapes

OFFICE Preconstruction

DATE April 9, 2008

FROM  Genetha Rice-Singleton, Assistant Director of Preconstruction

TO SEE DISTRIBUTION

SUBJECT APPROVED PROJECT CONCEPT REPORT

Attached for your files is the approval for subject project.

Attachment

DISTRIBUTION:

Brian Summers
Glenn Bowman
Ken Thompson
Michael Henry
Keith Golden
Angela Alexander
Paul Liles
Thomas Howell
David Millen
BOARD MEMBER


**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

INTERDEPARTMENTAL CORRESPONDENCE

FILE: P.I. No. 0007560, Bibb County
CSSHPP-0007-00(560)
Riverside Drive Streetscapes

OFFICE: Preconstruction

DATE: April 2, 2008

FROM:  Genetha Rice-Singleton, Assistant Director of Preconstruction

TO:  Gerald M. Ross P.E., Chief Engineer

SUBJECT: PROJECT CONCEPT REPORT

This project is the "Riverside Drive Streetscapes" which will enhance the utility, safety, and attractiveness of the pedestrian experience by adding landscaping, installing period street lighting, relocating and consolidating selected overhead utilities and making operational and aesthetic improvements to pedestrian systems and crossing areas. The improvements will increase the economic viability and enhance the character of the area.

The project will upgrade streetscape elements on the north side of Riverside Drive/SR 11 & 87 from First Street to 200' south of MLK, Jr. Boulevard/US 80 for a total of 0.19 miles. Sidewalks will be upgraded with decorative pavers that are more pedestrian friendly; street lights will be installed that are of a more human/pedestrian scale; electrical wiring will be buried, and curbs will be made ADA accessible. Landscaping will be added in strategic locations to add some natural beauty.

Environmental concerns include requiring a Categorical Exclusion will be prepared; a Public hearing is not required; Time saving procedures are appropriate.

The estimated costs for this project are:

	PROPOSED	APPROVED	FUNDING	PROG DATE
Construction (includes E&C And inflation)	\$ 595,000	\$ 625,000	LY20	2008
Right-of-way & Utilities*	Local	Local		

*Macon signed PFA on 2-9-07 for PE, right-of-way, utilities and 20% of construction costs.

P.I. No. 0007560, Bibb County

Page 2


April 2, 2008

I recommend this project concept be approved.

GRS: JDQ

Attachment

CONCUR



Todd I. Long, P.E., Director of Reconstruction

APPROVED



Gerald M. Ross P.E., Chief Engineer




Image © 2008 DigitalGlobe
© 2008 Europa Technologies

Painter 32:50:25.05° N 83:37:31.19° W elev: 295 ft

Streaming [|||||] 100%

Eye alt: 3505 ft



Department of Transportation

GENA L. ABRAHAM, PhD
COMMISSIONER
(404) 656-5206

GERALD M. ROSS, P.E.
CHIEF ENGINEER
(404) 656-5277

State of Georgia
#2 Capitol Square, S.W.
Atlanta, Georgia 30334-1002

BUDDY GRATTON, P.E.
DEPUTY COMMISSIONER
(404) 656-5212

EARL L. MAHFUZ
TREASURER
(404) 656-5224

FILE CSSHPP-0007-00(560) Bibb OFFICE Thomaston
P.I. No. 0007560
Riverside Drive Streetscapes &
Bike Ped In Macon City

DATE December 6, 2007

FROM David Millen

TO Concept Reports
W/Attachments

SUBJECT Signed Concept Cover Sheet
W/Comments

We have reviewed the concept report on the above project and concur with the recommendation for approval with the comments listed below:

Kerry Gore, Utilities Engineer:

We anticipate minor conflicts with the sidewalk construction. Need to make sure that pole lines are considered when designing the lights and their location. There needs to be a 10' separation from the conductors and the lights.

Tom Queen, Planning and Programming Engineer:

The only comment is that this project is in FY 2008 for CST.

DBM: cg

Attachment

cc: Thomas Howell

David Millen

Tom Queen

Mike England

Kerry Gore

cy

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

HPP PROJECT CONCEPT REPORT

GDOT Project Number: CSSHPP-0007-00(560) OHT-Riverside Drive

GDOT P.I. Number: 0007560

FEDERAL FUNDS: \$433,900 MATCHING FUNDS: \$86,780


FISCAL YEAR PROPOSED: 2008

PROJECT SPONSOR: City of Macon


CONTACT PERSON: Ben Hamrick

Date of Report: August 28, 2007 (Updated 11/20/07)

The undersigned have reviewed the concept report:

2/15/08 
Date State Environmental/Location Engineer

Date State Traffic Safety and Design Engineer

12/3/07 
Date District Engineer

Date State Transportation Planning Administrator

This project concept is contained in the Regional Transportation Program (RTP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the RTP and/or STIP.

(Information copies have been provided to the following offices: Engineering Services, Maintenance, Road Design, Urban Design, Bridge Design, and Right-of-Way. Their comments are welcomed.)

09

**DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA**

HPP PROJECT CONCEPT REPORT

GDOT Project Number: CSSHPP-0007-00(560) OHT-Riverside Drive

GDOT P.I. Number: 0007560

FEDERAL FUNDS: \$433,900 MATCHING FUNDS: \$86,780

FISCAL YEAR PROPOSED: 2008

PROJECT SPONSOR: City of Macon


CONTACT PERSON: Ben Hamrick

Date of Report: August 28, 2007 (Updated 11/20/07)

The undersigned have reviewed the concept report:

Date State Environmental/Location Engineer

Date State Traffic Safety and Design Engineer

12/3/07 

Date District Engineer

2/18/08 

Date State Transportation Planning Administrator

This project concept is contained in the Regional Transportation Program (RTP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the RTP and/or STIP.

(Information copies have been provided to the following offices: Engineering Services, Maintenance, Road Design, Urban Design, Bridge Design, and Right-of-Way. Their comments are welcomed.)

HPP PROJECT COMMON NAME: Ocmulgee Heritage Trail at Riverside Drive

HPP PROJECT LOCATION:

Located in Macon, Georgia on Riverside Drive and Spring Street

HPP PROJECT CONCEPT [DESCRIPTION]:

The project is to be built using HPP and local funds and is called the "Ocmulgee Heritage Trail at Riverside Drive".

The trail/sidewalk route is to go within public R/W controlled by either Georgia DOT or the City of Macon beginning on Riverside Dr (Ga Hwy 11/87) at New Street and extending south to a point approximately 200 feet south of MLK, Jr Blvd (US Hwy 80).

The proposed plan for portions of the proposed walkway is to remove and replace existing damaged or inadequate sidewalk. Other sections will be constructed where there is no existing sidewalk but within a pedestrian lane currently delineated only with striping, from Broadway to First Street. The proposed plan is to sawcut the asphalt in this area and install new curb & gutter and walkway that is generally 10 feet wide. New GDOT standard catch basins will be required. North of First Street the plan is to utilize existing curb alignment and replace damaged curb and old sidewalk with new curbing and walkway. [New light poles with decorative concrete break-away poles are proposed to be placed mid-way between the existing metal "cobra head" light poles, which are to remain.] New lighting would be set back farther than the existing light poles that will remain. *This concept proposal includes landscaping and trailhead user signage at the SW corner of Riverside Drive and MLK, Jr. Blvd.*

PROPOSED TYPICAL SECTION:

See attachment

MAJOR STRUCTURES [BRIDGES, IF APPLICABLE]:

N/A

PERMITS REQUIRED:

N/A

LEVEL OF ENVIRONMENTAL ANALYSIS: Categorical Exclusion

SECTION 4(f)/SECTION 106 INVOLVEMENT: IF YES, LIST RESOURCES

N/A

OTHER KNOWN OR SUSPECTED ENVIRONMENTAL ISSUES: N/A

LEVEL OF PUBLIC INVOLVEMENT: N/A

DESIGN STANDARDS TO BE USED:

AASHTO, GDOT AND ADA

DESIGN VARIANCES REQUIRED: N/A

OTHER GDOT PROJECTS IN IMMEDIATE VICINITY OF HPP PROJECT:

CONCEPT TEAM MEETING HELD AND PERSONS PRESENT:

We propose one Concept Meeting, date to be determined.

FIELD REVIEW HELD:

To be held after environmental report approved.

RAILROAD INVOLVEMENT: No

UTILITIES:

Georgia Power, Macon Water Authority

COMMENTS:

ATTACHMENTS: Project Area Map, Project Layout, Existing and Proposed Typical Sections, Cost Estimate

Nimrod Loug
And Associates



Landscape Planners
Landscape Architects
Urban Designers

Riverside Drive-New Street to half block south of MLK

Cost Estimate, CSSHPP-0007-00(560), P.I.#0007560

Tuesday, November 20, 2007

ITEM	QTY	UNIT	SIZE	UNIT PRICE	TOTAL
HARDSCAPE					
General Conditions	Lump Sum				\$ 35,000.00
Traffic Control	Lump Sum				\$ 10,000.00
Misc. Work, Site Clean-up	Lump Sum				\$ 10,000.00
Demolition(Asphalt Street)	21,186	SF		3.50	\$ 74,151.00
Demolition(exist sidewalk)	6,400	SF		2.50	\$ 16,000.00
15" Reinforced Concrete Pipe	46	EA		46.00	\$ 2,116.00
Ca. DOT Std. 1033D Catch Basin	2	EA		2,400.00	\$ 4,800.00
Ca. DOT Std. 1034D Catch Basin	2	EA		2,400.00	\$ 4,800.00
Rebuild or Add 1033D Catch Basin Top	3	EA		900.00	\$ 2,700.00
Ca. DOT Std. 1019A Drop Inlet	1	EA		2,200.00	\$ 2,200.00
Junction Box	1	EA		1,400.00	\$ 1,400.00
Raise Existing Valve to Grade/Reset Utility Box	4	EA		350.00	\$ 1,400.00
Back Border and base to match MLK	600	SF		20.00	\$ 12,000.00
Colored Concrete Walk	22,002	SF	4" Thick	6.00	\$ 132,012.00
Colored Concrete Apron	163	SF	6" Thick	8.00	\$ 1,303.20
Colored Concrete Curb & Gutter	2,550	LF		20.00	\$ 51,000.00
Truncated Dome Pavers	32	SF	8 SF per Ramp	7.00	\$ 224.00
Decorative Light Pole & Fixture	26	EA		5,500.00	\$ 143,000.00
LANDSCAPE					
Willow Oak	2	EA	3" - 3.5" Caliper	600.00	\$ 1,200.00
Natchez Grape Myrtle	5	EA	9'-10" Height	250.00	\$ 1,250.00
Dwarf Yaupon Holly	711	EA	2 Gal., 36" O.C.	18.00	\$ 12,798.00
Dwarf Pampas Grass	111	EA	3 Gal., 36" O.C.	32.00	\$ 3,552.00
Bermuda Sod	271	SY		4.00	\$ 1,084.00
Landscape Fine Grading	784	SY		1.25	\$ 980.00
Topsoil Mix	131	CY		45.00	\$ 5,895.00
Landscape and signage at corner of MLK	Lump Sum				\$ 10,000.00

New Street to half block south of MLK Total:

\$540,865.20

54,100

594,965.20

+ 10% E&C

\$659,500.00

