

**NON-BOARD REVISION REQUEST
FOR THE
CONSTRUCTION WORK PROGRAM**

FEBRUARY 2006

In accordance with Board policy, approval is requested to revise the Construction Work Program for the project and activity shown below:

Action Addition To The Program

APPROVED BY
DIRECTOR OF

Requested:

FEB 15 2006

PROJECT DATA:

County	Project Length	Project ID Project Accounting No.	PLANNING, DATA AND INTERMODAL Type of Work
Forsyth	0.40	0007999 CSSTP-0007-00(999)	Reconstruction/Rehabilitation Intersection Improvement

Description: SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HIGHWAY

Congressional District

7

Field District

1


FUNDING INFORMATION:

	Total Cost	Federal Share	State Share	Other Share	Fund	Fiscal Year
CST	\$3,236,000	\$2,588,800	\$647,200	\$0	L240	2007
	<u>\$3,236,000</u>	<u>\$2,588,800</u>	<u>\$647,200</u>	<u>\$0</u>		


REASON FOR REVISION:

Requestor: State Planning Administrator

APPROVED



Director, Division of Planning, Data and Intermodal



Forsyth
CSSTP-0007-00(999)
Reconstruction/Rehabilitation
SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HIGHWAY

0007999
0.40 MI.
Intersection Improvement

Rogers, Robert

From: Crane, Jason
Sent: Tuesday, January 24, 2006 8:18 AM
To: 'Roger Henze (rhenze@grta.org)'
Cc: John Cunard (JVCunard@forsythco.com); 'Kris Morley-Nikfar'; Rogers, Robert; Simpson, Jamie; Gratton, Buddy; Pirkle, Meg; Rice-Singleton, Genetha; Hill, Stanley; Rusk, Ryan; Clark, Cedric; Kantner, Neil; McMurry, Russell; Palladi, Joseph
Subject: SR 141 - GDOT Project ID # 121980, ARC TIP # FT-002 A&B - project split

Dear Mr. Henze:

By copy of this email, the Georgia Department of Transportation, at the request of Preconstruction, is submitting a request to the Atlanta Regional Commission to split GDOT Project ID No. 121980 (ARC TIP # FT-002 A&B) in Forsyth County and to add a project (GDOT Project ID No. 0007999 in Forsyth County) as part of the ARC 2006-2008 TIP Plan update. As cosponsor of this project, GRTA is encouraged to submit a request to the ARC to provide concurrence of this decision. The new project descriptions and amounts are as follows:

A) GDOT Project ID No. 121980 - SR 141 from Granite Lane (0.6 MI N of Fulton County Line) to SR 9 (Phase I) Project Phases:

CST - 2006 - \$11,005,000 (RRB funds);

CST - 2006 - \$13,979,812 (L240 funds)*

B) GDOT Project ID No. 0007999 - SR 141/Bethelview Road @ SR 9 Intersection Improvement (Phase II) Project Phase:

CST - 2007 - \$3,236,000 (L240 funds)*

* Indicates a cost estimate increase

If you have any questions, please contact Jason Crane at (404) 463-0010 or jason.crane@dot.state.ga.us.

Sincerely,

Jason Crane

Urban Systems Planning Engineer II

Office of Planning

Georgia Department of Transportation

jason.crane@dot.state.ga.us

404-463-0010

404-657-5228 (fax)