D.O.T. 66

DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE

STP-8016(3) Muscogee County

OFFICE Preconstruction

P. I. No. 350730

DATE

August 31, 1999

FROM

C. Wayne Hutto, Assistant Director of Preconstruction

TO

SEE DISTRIBUTION

SUBJECT REVISED PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

CWH/cj

Attachment

DISTRIBUTION:

Walker Scott

Bobby Mustin

David Studstill (ATTN: Harvey Keepler)

Jerry Hobbs

Herman Griffin

Georgene Geary (ATTN: Michael Henry)

Marion Waters

Marta Rosen

Joe Palladi

Joe Street

DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA



FILE

STP-8016(3), Muscogee County

P.I. No. 350730

Talbotton Road Widening from

7th Ave. to Woodruff/Hilton

office Atlanta, Georgia

DATE

April 6, 1999

FROM

Joseph Palladi, P.E., State Urban Design Engineer

TO

Walker W. Scott, Jr., P.E., Director of Preconstruction

SUBJECT Revised Project Concept Report

The approved concept is the widening of a 1.9 mile section of Talbotton Road/Warm Springs Road, in Columbus, to provide a multilane facility from near 7th Avenue to the Woodruff Road/Hilton Avenue intersection. The length of the project is 1.9 miles. The following describes the approved concept:

Talbotton Road will be widen between 7th Avenue and the Woodruff Road/Hilton Avenue intersection. The typical section will consist of an urban section with four twelve feet lanes (two in each direction) with a 20 feet raised median on 92 feet minimum right of way and will be design speed of 35 mph. Median crossovers will be provided at selected locations.

Due to potential impacts to individual historic parcels and districts, the typical section was reduced to two 3.3 m (11 ft) lanes in each direction with a 4.8 m (16 ft.) raised median. Curb and gutter will be placed on both sides of the roadway. The total width of the curb and gutter shoulders will be 3.6 m (12-ft). Turn lanes will be placed at intersections as required. Sidewalks will be provided on at least one side. In developed areas sidewalks will be on both sides. Therefore, the approved concept shall be revised to include the attached revised typical section.

The concept shall also be revised to extend the project limits approximately 500 m-to provide improvements to the Warm Springs Road intersection with Woodruff Road/Hilton Avenue, which will increase the project length to 3.25 km (2.02 miles). A capacity analysis of this intersection determined that double lefts were needed on both approaches along Warm Springs Road. The Woodruff Road/Hilton Ave. approaches required right turn lanes and longer left turn storage lengths. The project extension was required in order to transition the four through lanes and double lefts back to a five-lane

Page #2 Revised Concept - 350730

section. The project limits on Woodruff Road is extended 300 m and on 12th Avenue 160 m in both north and south directions.

A copy of the revised typical section and the revised cost estimate is attached to this report.

Estimated Costs:	Proposed	Approved	Prog. Date
Construction (Includes E&C and Inflation)	\$ 7,790,000	\$7,590,000	2000
Right-of-Way	\$ 13,100,000	\$4,000,000	1998
Utilities	LGPA	LGPA	

It is recommended that the proposed revision to the concept report be approved for implementation.

Concur:

Walker W. Scott, Jr., P.E.


Director of Preconstruction

Approve:

Frank L. Danchetz, P.E.

Chief Engineer

Attachments: Sketch Map, Cost Estimate, Typical Section



Project Location Sketch

STP-8016(3), Muscogee County
Talbotton Road Widening from 7th Ave. to Woodruff Ave./Hilton Ave.
P.I. No. 350730

Preliminary Cost Estimate

Georgia Department of Transportation Office of Urban Design Talbotton /Warm Springs Road Widening

Project No. STP-8016(3) P.I. No. 350730 Muscogee County

Length: 3.25 km (2.02mi.)


Date: 3/10/99

						•	
Prepared by: D	PM F	Revised JTC/GRS	4/6/99			, ,	
Project Costs				Qty.	Unit	Unit Price	Cost
Right-Of-Way						\$13,100,000.00	\$13,100,000.00
Utilities						LOCAL	LOCAL
Major Structures 1. Retaining Walls 2. Culverts	conc rebar			0.00 0.00 0.00	m² m³ kg	\$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00
					Ū		\$0.00
Grading & Earthwo 1. Borrow 2. Excavation a. soil b. rock	ork			0.00 30000.00 0.00	m³ m³ m³	\$0.00 \$9.00 \$0.00	\$0.00 \$270,000.00 \$0.00
		٠		SUBTOTAL			\$270,000.00
Drainage 1. Pipe 2. Catch Basins 3. Drop Inlets 4. Drainage Lump S	Sum			0.00 0.00 0.00 4.70	m ea ea km	\$0.00 \$0.00 \$0.00 \$200,000.00	\$0.00 \$0.00 \$0.00 \$940,000.00
Base & Paving 1. GAB(200 mm)				35000.00	Mg	\$14.00	\$490,000.00
Asphalt Paving 1. 12.5 mm SUPEF 2. 19 mm SUPERP 3. 25 mm SUPERP 4. Asphaltic Levelin 5. Bituminous Tack	PAVE (120 kg/m PAVE (180 kg/m ng	2)		6450.00 8560.00 12850.00 1000.00 23000.00	Mg Mg Mg Mg L	\$41.00 \$40.00 \$38.00 \$37.50 \$0.30	\$264,450.00 \$342,400.00 \$488,300.00 \$37,500.00 \$6,900.00
				SUBTOTAL			\$1,629,550.00

Concrete Work	40000.00		# 00.00	# 676 000 00
Curb & Gutter Gravity Retaining Walls	18800.00 400.00	m m³	\$36.00 \$450.00	\$676,800.00 \$180,000.00
Sidewalks	9000.00	m ²	\$33.50	\$301,500.00
Valley Gutter	700.00	m²	\$32.00	\$22,400.00
Median Paving	600.00	m ²	\$34.50	\$20,700.00
	SUBTOTAL			\$1,201,400.00
Lighting/Sign/Striping/Signals				
Signals	8.00	ea	\$45,000.00	\$360,000.00
Sign & Striping	lump sum	lump	\$250,000.00	\$250,000.00
	SUBTOTAL			\$610,000.00
Guardrail	0.00	m	\$0.00	\$0.00
Traffic Control	lump sum	lump	\$300,000.00	\$300,000.00
Lump Sum Items				
Clearing & Grubbing	lump sum	lump	\$800,000.00	\$800,000.00
	SUBTOTAL			\$800,000.00
Grassing	lump sum	lump	\$50,000.00	\$50,000.00
	SUBTOTAL.			\$50,000.00
Erosion Control	lump sum	lump	\$300,000.00	\$300,000.00
	SUBTOTAL			\$300,000.00
Miscellaneous Items				
1. Field Office TP 3	1.00	ea	\$35,000.00	\$35,000.00
2. R.O.W. markers	300.00	ea	\$60.00	\$18,000.00
	SUBTOTAL			\$53,000.00

ESTIMATE SUMMARY

A. Right of Way	\$13,100,000.00
B. Reimbursable Utilities	LOCAL
CONSTRUCTION COST SUMMARY	
C. Clearing And Grubbing	\$800,000.00
D. Earthwork	\$270,000.00
E. Base and Paving	\$1,630,000.00
F. Drainage	\$940,000.00
G. Concrete Work	\$1,202.000.00
H. Traffic Control	\$300,000.00
I. Erosion Control	\$300,000.00
J. Guardrail	\$0.00
K. Signs, Striping, Signals, Lighting	\$610,000.00
L. Grassing/Landscaping	\$50,000.00
M. Miscellaneous	\$53,000.00
ROADWAY SUBTOTAL	\$6,155,000.00
N. Major Structures	\$0.00
CONSTRUCTION TOTAL	\$6,155,000.00
3 years of inflation at 5%	\$923,250.00
10% E & C	\$707,825.00
CONSTRUCTION ESTIMATE SUBTOTAL	\$7,786,075.00
TOTAL CONSTRUCTION ESTIMATE	\$7,790,000.00



...\microstation\350730typ.dgn Apr. 06, 1999 13:39:19

PROJECT NUMBER/COUNTY: STP-8016(3) MUSCOGEE
P. I. NUMBER: 350730
This project concept is contained in the Transportation Improvement Program (TIP) and/or in the State Transportation Improvement Program (STIP). The concept as presented herein and submitted for approval is consistent with that which is included in the TIP and/or the STIP.
Morta V. Rosens STATE TRANSPORTATION PLANNING ADMINISTRATOR
DATE: 5/24/99

			-
		ì	
			ç
	•		
